
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/12
05/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT CA 92211 

73-771 DINA SHORE DR. STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,163,117
 $0

12/21/07 
10/27/11 

0%

HE14 SWPPP 

(760)328-8900 
(858)467-4084 PLANT EST 

SATIS 

HE14 

11-IMP-8-4.9/7.2 IN IMPERIAL COUNTY NEAR OCOTILLO AT TRUESDELL CORPORATION OF CA FARMER, BRANDON $1,072,055 10/12/10 99%
11-264004 
ACIM-008 -(101) 

--() 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT 

MYER CREEK BRIDGE 

REHABILITATE BRIDGE 
TEMPE, AZ 85282 

1310 W 23RD STREET 

(858)688-1375 

1463 BROADWAYY 

EL CAJON, CA 92021 

$994,881
 $0

11/02/10 
06/08/12 

92%

HA21 SWPPP 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT D J MILLER INC 32257 DUNLAP BABICKY, ALAN $746,242 06/24/11 41%
11-261524 SUNBEAM REST AREAS (EASTBOUND AND 

WESTBOUND) 

BOULEVARD YUCAIPA, CA 92399­

1722 
7177 OPPORTUNITY RD 

SAN DIEGO, CA 92111 

$737,673
 $15,352

08/12/11 
02/26/13 

99%

UPGRADE RECREATIONAL VEHICLE DUMP P O BOX 427 (858)688-1526 

HA26 WPCP YUCAIPA CA 92399 

(909)721-0089 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT UNITED ENGINEERING & CONST. BABICKY, ALAN $1,059,537 05/26/10 97%
11-261514 EASTBOUND AND WESTBOUND SUNBEAM REST 

AREAS 

INSTALL SEWAGE TREATMENT SYSTEM 
GLENDALE CA 91203 

336-10A N. CENTRAL AVENUE 

(858)688-1526 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,055,538
 $25,109

07/15/10 
05/01/12 

100%

HA26 SWPPP 

11-IMP-8-/10 IN SAN DIEGO AND IMPERIAL COUNTIES GRANITE CONSTRUCTION COMPANY REYES, JULIO $14,242,743 12/14/11 40%

HA22 

11-266104 
ACIM-0082-(103)E 

--() 

WPCP 

FROM SAN DIEGO COUNTY LINE TO ROUTE 

98/8 SEPARATION 

HMA PAVEMENT REHABILITATION 
EL CENTRO, CA 92243 

(760)578-7239 

2095 US HIGHWAY 111 

(858)688-1566 

722 EAST BARIONI 

BLVD. 

IMPERIAL, CA 92251 

$120,900
 $120,900

01/05/12 
07/12/12 

1%

11-IMP-78-9.2/12.1 IN IMPERIAL COUNTY NEAR BRAWLEY ON GRANITE CONSTRUCTION COMPANY RIZZUTTO, SHAWN $30,974,307 11/30/10 69% 
11-167894 
HPLU-6211-(094) 

--() 

ROUTE 78 AND ON ROUTE 86 

CONSTRUCT FOUR LANE EXPRESSWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)355-8666

722 E. BARIONI BLVD 

EL CENTRO, CA 92251 

$22,439,394 
$3,335,558 

12/24/10 
10/23/12 

72% 

HE14 SWPPP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/12
05/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-86-21.7/37.3 IN IMPERIAL COUNTY IN AND NEAR GRIFFITH COMPANY HERNANDEZ, DANIEL $8,723,998 05/23/11 100%
11-2M1804 
ACNH-P086-(073)E 

--() 

WESTMORLAND FROM BRANDT ROAD TO 

TREE WASH BRIDGE 

COLD PLANE AND APPLY SEAL COAT 

LONE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVE 

(760)355-8666 

711 E BARIONI BLVD 

IMPERIAL, CA 92251 

$8,248,950
 $0

06/10/11 
02/17/12 

99%

OVER RUN 

HM1 WPCP 

11-IMP-111-40.5/63 IN IMPERIAL COUNTY NEAR NILAND FROM MANHOLE ADJUSTING INC HERNANDEZ, DANIEL $3,861,235 12/06/11 43%
11-2M2704 MAIN STREET TO 2.4 MILES SOUTH OF 

IMPERIAL COUNTY LINE 

RUBBERIZED ASPHALT SEAL COAT 
PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(760)594-2008 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$2,290,685
 $1,775,037

01/04/12 
06/18/12 

58%

HM1 WPCP 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS FALCON CONSTRUCTION CO CORTEZ, DAVID $820,430 11/03/10 0%
11-2M0204 
STP-X073-(091)E 

--() 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
SAN DIEGO CA 92196 

(619)840-8998 

P O BOX 26429 

(858)688-1597 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$0
 $0

12/15/10 
07/14/11 

0%

HA21 WPCP 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL MOEN, MIKE $1,013,099 07/15/11 62%
11-2M02A4 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$184,296
 $184,296

07/29/11 
06/20/12 

18%

IRVINE, CA 92614 
(619)995-7335 

WPCP (949)252-0441 

11-SD-5-20.1/23.5 IN SAN DIEGO COUNTY AT VARIOUS PETERSON CHASE GENERAL AMTEY, SHRI $366,196 03/20/12 0%
11-291704 
ACHS-STPG-(093)E 

73- 0-(3E) 

--() 

LOCATIONS 

REPLACE OVERHEAD AND ROADSIDE SIGNS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$0
 $0

04/02/12 
0%

SUSPENDED 

HA22 WPCP (949)252-0441 

11-SD-5-22.3/0 ON STATE HIGHWAY IN SAN DIEGO AT PETERSON CHASE GENERAL MONSALUD, LAWRENCE $821,023 12/22/11 32% 
11-403304 CLAIREMONT DRIVE OVERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2863 CARMEL VALLEY 

ROAD 

$68,152 
$60,602 

01/05/12 
06/22/12 

8% 

IRVINE CA 92614 
DEL MAR, CA 92014 

HM3 WPCP (949)252-0441 
(858)688-1425



 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/12
05/02/12 

11District 

11-SD-5-23.9/28.2 

Fed Aid 

HB1 

Pgm Code 

11-284604 

Contract 

ACHS-0005-(615)E 

G 00-0516-(5E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

MISSION BAY DRIVE OVERCROSSING TO 

NOBEL DRIVE OVERCROSSING 

Description 

UPGRADE MEDIAN GUARD RAIL 

Type Of Work 

FLATIRON WEST INC 

Contractor 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AKHONDZADEH, RAHIM 

Resident 
Engineer 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$6,322,627

Bid + CCOs

 $6,399,292

Comp To date

 $2,404

This Month 

10/11/10 

Awarded 

11/03/10 

Approved 

05/02/12 

Est Comp
Accepted 

98%

%Time

 100%

% Work 
Message 

11-SD-5-39.8/54.4 

HB4N 

11-289304 

SWPPP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 

INSTALL RAMP METERS AND HOV LANES 

SUKUT CONSTRUCTION 

OCEANSIDE,CA 92056 

3156-205 VISTA WAY 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$4,316,662
 $4,156,536

 $2,177

04/08/10 
05/06/10 
06/05/12 

92%

 99%

11-SD-5-40.1/0 

HA23 

11-292404 
ACIM-X073-(090)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ENCINITAS ON 

ROUTE 5 AT MACKINNON AVENUE OVER 

CROSSING AND IN SAN DIEGO ON ROUTE 

805 FROM 0.3 MILE TO 0.1 M 

REPAIR SLOPE AND EROSION CONTROL 

R S B GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET #304 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$637,739
 $621,337

 $0

12/23/10 
01/11/11 
06/25/12 

39%

 98%

11-SD-5-59.4/60 

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

IN SAN DIEGO COUNTY ABOUT 5.2 MILES 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

R S M 2 CONTRACTORS INC 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,485,034
 $3,986,435
 $392,845

02/01/11 
04/27/11 
06/04/13 

44%

 90%

11-SD-5-61.8/62.1 

HB4 

11-401804 
ACIM-0051-(620)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM 0.3 MILE SOUTH OF LAS PULGAS 

ROAD UNDERCROSSING TO LAS PULGAS ROAD 

UNDERCROSSING 

WIDENING NORTH BOUND OFFRAMP AND 

ALL AMERCIAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$753,456
 $750,926
 $94,335

08/05/11 
08/30/11 
03/27/13 

34%

 97%

11-SD-8-3.0/12.6 

HA28 

11-261704 
ACIM-0008-(305)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

HURTZIG, JOHN 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,030,271 
$754,750 
$20,543 

08/10/10 
08/26/10 
08/16/12 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/12
05/02/12
 

District 11 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM 
11-063804 THE SECOND STREET UNDERCROSSING TO 
ACIM-0081-(302)E 

THE GREENFIELD DRIVE UNDERCROSSSING 
--() 

_______________ 

WIDEN FREEWAY AND BRIDGE 
HB4N SWPPP 

11-SD-8-39.7/61.5 IN SAN DIEGO COUNTY NEAR PINE VALLEY 
11-2M1604 FROM HORSETHIEF CREEK UNDERCROSSING 
ACIM-0081-(309)E 

TO 0.3 MILE EAST OF CRESTWOOD ROAD 
--()

UNDERCROSSING 

PCC PAVEMENT GRINDING 
HM1 WPCP 

11-SD-8-49.0/0 IN SAN DIEGO COUNTY NEAR PINE VALLEY 
11-243204 AT BUCKMAN SPRINGS REST AREA 
ACIM-0081-(303)E 

RESTORE SAFETY ROADSIDE REST 
00-81 3-(3E) 

--() 

HA26 SWPPP 

11-SD-15-.5/M4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-265304 0.1 MILE NORTH OF MAIN ST 
NH01-5017-(E ) 

UNDERCROSSING TO 0.4 MILE SOUTH OF 
--() 

LANDIS STREET PEDESTRIAN OVERCR 

PLACE RHMA & INSTALL MBGR 
HA22 WPCP 

11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-070404 ROUTE 15 AND ON ROUTE 805 
ACIM-X073-(083) 

PLANTING AND IRRIGATION 
--()

HA25 SWPPP 

11-SD-15-8.4/0 IN SAN DIEGO COUNTY AT VARIOUS 
11-291904 LOCATIONS 
ACST-X073-(089)E 

CONCRETE SLOPE PAVING AND PLANTING 
X0-73 0-(9E) 

--() 

HA23 SWPPP 

Contractor 

SIM J HARRIS, INC.
 

9685-200 EXCELENCIA
 

SAN DIEGO,CA 92126
 

Resident
 
Engineer
 

AKHONDZADEH, RAHIM
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR CA 92014
 

(858)688-1318
 

STE 200
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

WHILLOCK CONTRACTING INC
 

GRANITE CONSTRUCTION COMPANY
 

440 S. MELROSE DRIVE, STE. 20
 

VISTA, CA 92081
 

(760)806-7970
 

A C C U CONSTRUCTION INC
 

1526 BROOKHOLLOW DRIVE #76
 

SANTA ANA CA 92705
 

(714)641-4730
 

L B CIVIL CONSTRUCTION
 

INCORPORATED
 

11585 SORRENTO VALLEY RD 104
 

SAN DIEGO CA 92121
 

(858)481-5222
 

SUITE 101
 

CARLSBAD, CA 92008
 

(858)688-1549
 

RAMIREZ JR, DANIEL
 

1463 BROADWAY
 

EL CAJON, CA 92021
 

(760)594-2011
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1473
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$9,838,125

 $9,745,890


 $0


 $10,513,235

 $4,909,017


 $14,370


 $1,959,711

 $1,944,062


 $0


 $5,202,557

 $9,710

 $9,710


 $4,685,033

 $4,619,538


 $0


 $1,676,810
 
$1,733,292
 

$5,992
 

10/07/09
 
10/20/09
 
09/09/11
 

05/17/11
 
06/10/11
 
05/21/12
 

01/12/10
 
02/16/10
 
06/30/12
 

GRANITE CONSTRUCTION COMPANY TRAN, DUNG
 

BRIAN CARIS 440 S MELROSE DR,5825 AVENIDA ENCINAS
 

PLANT EST
 

SATIS
 

02/03/12 0%

02/29/12
 

0%

06/18/12
 

09/10/07 100%

10/25/07
 

100%

04/11/12
 
04/11/12
 

COMPLETED
 

11/23/10 0%
 
12/14/10
 

0%

08/30/12
 

PLANT EST
 

SATIS
 

%Time
% Work 

Message 

100%


 100%


 71%


 47%


 0%


 0%




 

   

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/12
05/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $74,763,709 07/25/08 87%
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 
SAN DIEGO CA 92117 

4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK 

DRIVE N. 

$73,068,652
 $441,209

08/06/08 
10/15/12 

98%

SAN DIEGO CA 92128 

HB4C SWPPP 
(858)688-1435 

11-SD-15-11.2/M14.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE MERCADO, VICTOR $2,428,841 11/16/11 22%

HB32 

11-2T0974 

SWPPP 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF 

POMERADO ROAD OVERCROSSI 

PLANTING, EROSION CONTROL AND 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(858)688-1544 

13220 EVENING CREEK 

RD STE 112 

SAN DIEGO, CA 92128 

$509,669
 $194,076

12/13/11 
12/05/12 

22%

11-SD-15-15.0/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY $20,292,386 04/04/12 0%
11-2T0954 CARROLL CANYON ROAD OVERCROSSING TO 

0.5 MILE NORTH OF MIRA MESA BOULEVARD 

P O BOX 50085 $0
 $0

04/27/12 
0%

UNDERCROSSING 
WATSONVILLE CA 950775085 

CONSTRUCT DAR AND TRANSIT STATION 
(831)724-1011 

HB4C SWPPP 

11-SD-15-16.4/M19.5 IN SAN DIEGO COUNTY ROUTE 15 0.5 DIVERSIFIED LANDSCAPE CO. MERCADO, VICTOR $2,328,161 10/11/11 23%

HB32 

11-2T0994 

SWPPP 

MILES NORTH OF MIRA MESA BOULEVARD 

BLVD UNDERCROSSING TO ROUTE 56/15 

SEPARATION AND ON ROUTE 56 A 

INSTALL AUTOMATIC IRRIGATION SYSTEM 

WINCHESTER CA 92596 

(951)926-7444 

33801 WASHINGTON STREET 

(858)688-1544 

304 ENTERPRISE SUITE 

B 

ESCONDIDO, CA 92029 

$273,268
 $251,417

10/25/11 
12/04/12 

12%

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,581,596 05/12/08 0% 

HA25 

11-260714 
HPLU-6211-(064)N 

62-11 0-(4N) 

--() 

SWPPP 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE 

15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 

HIGHWAY PLANTING AND IRRIGATION 

PALM DESERT CA 92211 

73771 DINAH SHORE DRIVE 13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO CA 92128 

$2,350,207 
$0 

06/10/08 
10/15/12 

0% 

PLANT EST 

SATIS 
(858)688-1542



 

 

 

 

 

 

 

 

  

  

  

  

  

  

District 11 

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/12
05/02/12
 

Resident 
EngineerContractor 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 
HPLU-6211-(080) 

KM NORTH OF RANCHO BERNARDO ROAD 
--() 

UNDERCROSSING 

INSTALL PLANTING AND WATER SYSTEM 
HB4C SWPPP 

11-SD-15-23.8/M26.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260734 0.2 KM NORTH OF RANCHO BERNARDO ROAD 
HPLU-6211-(098) 

UNDERCROSSING TO LAKE HODGES BRIDGE 
--() 

INSTALL HIGHWAY PLANTING SYSTEMS 

HB4C SWPPP 

11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR 
11-2T0814 ESCONDIDO AT VARIOUS LOCATIONS FROM 
ACIM-015 -(203)N 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 
LN62-11 0-(2N) 

KM N OF NINTH AVENUE UC 
--() 

CONSTRUCT MANAGED LANES - NORTH 
HB4C SWPPP 

11-SD-15-26.2/M27.8 IN SAN DIEGO COUNTY IN SAN DIEGO AND 
11-2T0864 ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 

HB32 SWPPP 

11-SD-15-30.0/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM 
11-2T0824 NINTH AVENUE UNDERCROSSING TO ROUTE 
CIM-015 -(202)3 

CMLN-6211-(053) 
15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
--() 

HB4C SWPPP 

11-SD-52-14.5/15.5 IN SAN DIEGO COUNTY IN SANTEE ON 
11-2T0704 ROUTE 52 FROM .4 MILE WEST OF MISSION 
STPL-N621-(110)2 

GORGE ROAD UC TO FORESTER CREEK 
--() 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 
HB32 SWPPP 

41120-G ELM STREET
 

MURRIETA CA 92562
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

ATKINSON CONTRACTORS, LP
 

27422 PORTOLA PARKWAY
 

FOOTHILL RANCH CA 92610
 

MIDORI LANDSCAPE INC
 

3231 S MAIN STREET
 

SANTA ANA CA 92707
 

(714)751-8792
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

JAVED, FARIDUN
 

304-B ENTERPRISE
 

STREET
 

ESCONDIDO,CA 92029
 

(760)735-5087
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086


 $1,283,194

 $1,225,407


 $0


 $1,025,574

 $776,992


 $0


 $50,534,650

 $48,880,669


 $506,426


 $1,168,340

 $73,082

 $73,082


 $50,928,735

 $50,279,440


 $0


 $1,989,935
 
$705,528
 
$106,243
 

02/19/09 0%

03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
 

11/24/10 0%

01/11/11
 

0%

10/30/14
 

PLANT EST
 

SATIS
 

11/20/08 0%

12/10/08
 

0%

01/15/13
 

PLANT EST
 

SATIS
 

06/27/11
 
07/28/11
 
11/09/15
 

07/21/08
 
08/06/08
 
06/27/12
 

36%


 7%


 0%


 0%


PLANT EST
 

SATIS
 

05/24/11 61%
 
06/10/11
 

37%

09/16/15
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Statement of Ongoing Contracts as of 04/20/12
05/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-52-15.5/17.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY $2,025,864 05/20/11 72%
11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 
(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE $924,969
 $305,990

06/10/11 
08/07/15 

47%

HB32 SWPPP 

11-SD-52-17.3/17.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $1,037,867 04/08/11 0%

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-()

--() 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $867,059
 $18,105

05/12/11 
04/22/15 

0%

PLANT EST 

SATIS 

11-SD-54-5.3/6.4 IN SD CNTY NEAR SD ON RTE 54 FROM HAZARD CONSTRUCTION COMPANY $994,783 03/12/12 0%
11-298404 
HSST-P054-(008)E 

0.3M E OF BRIARWOOD RD OC TO 0.4 M E 

OF SWEETWATER RD UC AND ON RTE 125 

P O BOX 229000 $0
 $0

03/28/12 
0%

 P0-54 0-(8E) 
FROM 0.5M W OF ELKELTON 

SAN DIEGO CA 921929000 

--() 
INSTALL CONCRETE MEDIAN BARRIER 

(858)587-3600 

HB1 SWPPP 

11-SD-56-3.5/3.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC $1,340,720 10/14/11 41%
11-2E0064 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $362,113
 $167,003

11/15/11 
09/11/14 

32%

HA22 SWPPP 

11-SD-56-6.8/8.7 HURTZIG JOHNIN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC $470,825 06/25/10 0%
11-402304 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 $403,989
 $1,092

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-75-9.3/10.1 BAGUBE, JUNIN SAN DIEGO COUNTY IN SAN DIEGO AND DESERT CONCEPTS CONSTRUCTION $765,800 01/25/12 23% 
11-296714 
STPP-0750-(37E)

--() 
(858)688-1438

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

IMPERIAL BEACH FROM SATURN BOULEVARD 

TO 13TH STREET 

REPAIR/UPGRADE SIDEWALKS 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 

$259,197 
$259,197 

02/29/12 
08/09/12 

34% 

HB71 WPCP (760)200-9007 
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Statement of Ongoing Contracts as of 04/20/12
05/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-75-11.0/17.4 IN SAN DIEGO COUNTY IN IMPERIAL GRANITE CONSTRUCTION COMPANY BAGUBE, JUN $2,171,070 01/05/12 37%
11-262004 
STPP-0750-(39E) 

--()

BEACH AND CORONADO FROM RAINBOW 

DRIVE TO THE NAVAL AMPHIBIOUS BASE 

GATE 4 

PAVEMENT REHABILITATION WITH RHMA 

VISTA, CA 92081 

(760)732-0925 

440 S. MELROSE DR, STE. 200 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$1,186,693
 $959,416

02/13/12 
07/17/12 

55%

HA22 WPCP 

11-SD-75-20.5/21.9 IN SAN DIEGO COUNTY IN CORONADO AND TRUESDELL CORPORATION OF BAGUBE, JUN $446,239 09/23/11 23%
11-403404 SAN DIEGO FROM SAN DIEGO- CORONADO 

BAY BRIDGE TO 0.4 MILE SOUTH OF 

CALIFORNIA INC 

1310 W 23RD STREET 
9851 BUENA VISTA RD 

SANTEE, CA 92071 

$96,700
 $13,995

10/18/11 
07/12/12 

22%

ROUTE 75/5 SEPARATION 

CLEAN AND TREAT BRIDGE DECK 
TEMPE AZ 85282 

(858)688-1438 

HM3 WPCP (602)437-1711 

11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $64,279,190 12/23/09 75%
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$50,780,763
 $1,767,003

01/19/10 
12/20/13 

78%

HE14 SWPPP 

11-SD-76-19.5/40.7 NEAR PALA MESA VILLAGE AT VARIOUS PETIL CONSTRUTION & LE VINE, GARY $428,488 05/05/11 100%
11-281014 
HSST-PP07-(602)6 

--() 

LOCATIONS FROM EAST OF RICE CANYON 

ROAD TO LA JOLLA ROAD. INSTALL 

CENTERLINE RUMBLE STRIPS UPGRA 

ENGINEERIN2827 HOOVER AVENUE 

STE E&F NATIONAL CITY, CA 

91950 (760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$404,475
 $0

06/27/11 
02/20/12 

95%

OVER RUN 
04/06/12 

INSTALL RUMBLE STRIP 1755 BRISTOL CT 
HB1 WPCP 

BONITA CA 919024005 

(619)962-8389 

11-SD-76-23.1/23.5 IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $2,977,667 12/28/10 42%

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 
SAN DIEGO CA 92126 

(858)536-3100 
(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,953,908
 $68,949

01/13/11 
10/24/12 

65%

11-SD-76-28.8/29.1 IN SAN DIEGO COUNTY PAUMA VALLEY 0.2 GRANITE CONSTRUCTION COMPANY AKHONDZADEH, RAHIM $472,240 10/27/11 22% 

HB1 

11-297804 
HSST-PP07-(602)7 

--() 

WPCP 

MILES WEST OF PAUMA ROAD TO 0.1 MILE 

EAST OF PAUMA RESEVATION ROAD 

INSTALL TRAFFIC SIGNAL & WIDENING 
VISTA, CA 92018 

(760)732-0918 

440 SOUTH MELROSE DR. 200 

(858)688-1318

5825 AVENIDA ENCINAS, 

STE. 101 

CARLSBAD, CA 92008 

$240,856 
$199,751 

11/17/11 
07/31/12 

50% 

SUSPENDED 
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Statement of Ongoing Contracts as of 04/20/12
05/02/12
 

District 11 

11-SD-78-3.5/5.8 

Fed Aid 

HB1 

Pgm Code 

11-294504 

Contract 

NH-P078-(112)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN OCEANSIDE AND 

VISTA FROM 0.2 MILE EAST OF COLLEGE 

BLVD UNDERCROSSING TO 0.1_ MILE WEST 

OF MELROSE DRIVE UN 

Description 

INSTALL OUTER SEPARATION BARRIER 

Type Of Work 

HAZARD CONSTRUCTION 

Contractor 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

LEVINE, GARY 

Resident 
Engineer 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,761,852

Bid + CCOs

 $408,747

Comp To date

 $145,547

This Month 

09/28/11 

Awarded 

10/18/11 

Approved 

10/02/12 

Est Comp
Accepted 

29%

%Time

 15%

% Work 
Message 

11-SD-78-15.3/15.7 

HE13 

11-259804 
6211-107E-( ) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ESCONDIDO AND 

SAN MARCOS FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF NORDAHL ROAD 

OVERCROSSING. 

REPLACE NORDAHL BRIDGE AND WIDEN 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

JAVED, FARIDUN 

(760)735-5089 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$9,415,541
 $1,602,599
 $1,311,728

01/17/12 
02/13/12 
09/21/12 

8%

 17%

11-SD-78-15.5/16.7 

HB4N 

11-293104 

SWPPP 

IN SAN DIEGO COUNTY IN SAN MARCOS AND 

ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SEPARATION. 

EXTEND CONNECTOR RAMP 

GRANITE CONSTRUCTION COMPANY 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 

CA 92081 

MERCADO, VICTOR 

(858)688-1544P O BOX 50085 

13220 EVENING CREEK 

SUITE 112 

SAN DIEGO, CA 92128 

$2,416,085
 $2,396,522
 $127,708

05/05/11 
05/20/11 
05/01/12 

39%

 97%

WATSONVILLE CA 950775085 

(760)732-0915 

11-SD-78-20.6/35.5 
11-280804 
HSST-PGP0-(781)1 

--() 

IN SAN DIEGO COUNTY IN AND NEAR SAN 

DIEGO FROM BEAR VALLEY PARKWAY TO 

ROUTE 67 

INSTALL RUMBLE STRIPS, REPLACE MBGR 

L B CIVIL CONSTRUCTION 

INCORPORATED 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD 104 

LEVINE, GARY 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,224,136
 $1,141,654

 $58,154

12/06/11 
01/04/12 
05/11/12 

77%

 93%

HB1 WPCP (858)481-5222 

11-SD-79-45.6/52.8 

HB1 

11-298704 
OTS- -( ) 

--() 

WPCP 

IN SAN DIEGO COUNTY ABOUT 10MILES 

NORTH OF WARNER SPRINGS FROM 0.2 MILE 

SOUTH OF CHIHUAHUA VALLEY ROAD TO 0.2 

MILE SOUTH OF RIVERS 

WIDENING AND RUMBLE STRIPS 

HAZARD CONSTRUCTION 

SAN DIEGO CA 92191 

(858)587-3600 

6465 MARINDUSTRY PLACE 

AKHONDZADEH, RAHIM 

(858)688-1318 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$504,362
 $270,308
 $216,769

01/11/12 
02/03/12 
05/01/12 

60%

 53%

11-SD-125-10.6/10.9 

HB4 

11-294604 

WPCP 

IN SAN DIEGO COUNTY NEAR LEMON GROVE 

FROM JAMACHA ROAD UNDERCROSSING TO 

0.3 MILE NORTH OF JAMACHA ROAD 

UNDERCROSSING. 

WIDEN JAMACHA SOUTHBOUND OFF RAMP 

L B CIVIL CONSTRUCTION 

INCORPORATED 

SAN DIEGO CA 92121 

(858)481-5222 

ALSHEIKH, JASON 

(858)688-1473

11585 SORRENTO VALLEY RD #104 
817 SWEETWATER ROAD 

SPRING VALLEY, CA 91917 

$1,078,261 
$1,013,797 
$112,958 

06/27/11 
07/14/11 
03/21/13 

35% 

94% 
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Statement of Ongoing Contracts as of 04/20/12
05/02/12
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,139,186 10/08/09 0%

TEA2 

11-265004 
ACST-P163-(026)E

 P1-63 0-(6E) 

--() 

SWPPP 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

PALM DESERT CA 92211 

(760)328-8900 
(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$970,868
 $0

11/24/09 
12/17/13 

0%

PLANT EST 

SATIS 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $549,634 06/24/11 55%
11-081654 AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$319,173
 $7,248

07/14/11 
10/05/15 

60%

HB4N WPCP 

11-SD-805-9.4/13.8 IN SAN DIEGO COUNTY,IN SAN DIEGO AND GRANITE CONSTRUCTION COMPANY $14,246,086 03/27/12 0%
11-2T1804 NATIONAL CITY, FROM 0.6 MILE NORTH OF 

ROUTE 805/54 SEPARATION TO 0.2 MILE 

NORTH OF FEDERAL BL 
WATSONVILLE CA 950775085 

P O BOX 50085 $0
 $0

04/19/12 
0%

CONSTRUCT HOV LANES 
(831)724-1011 

HB5 SWPPP 

11-SD-805-20.4/28.1 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION TRAN, DUNG $5,620,554 06/23/11 38%

HM1 

11-2M1704 

WPCP 

0.2 MILE SOUTH OF ROUTE 163/805 

SEPARATION TO 0.4 MILE SOUTH OF ROUTE 

5/805 SEPARTION 

PAVEMENT REHABILITATION-PCC GRIND 

SAN DIEGO CA 921929000 

(858)587-3600 

6465 MARINDUSTRY DRIVE 

(858)688-1549 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$4,215,457
 $0

07/14/11 
06/05/12 

75%

11-SD-805-24.7/24.7 IN SAN DIEGO COUNTY IN SAN DIEGO AT DREAMBUILDER TRAN, DUNG $466,061 01/25/11 42%

HA23 

11-288904 

WPCP 

0.3 MILE NORTH OF GOVERNOR DRIVE 

UNDERCROSSING 

ABANDON EXISTING CULVERT 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(858)688-1549 

5825 AVENIDA 

ENCINAS,SUITE 101 

CARLSBAD, CA 92008 

$437,463
 $1,759

02/10/11 
01/17/13 

97%

11-SD-805-25.2/26.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANSKA USA CIVIL WEST AKHONDZADEH, RAHIM $12,866,658 11/29/10 45% 
11-089754 0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
2863 CARMEL VALLEY 

ROAD 

$11,391,319 
$731,590 

12/16/10 
05/07/12 

87% 

HE13 SWPPP 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 
RIVERSIDE CA 925092405 

(951)684-5360 
(858)688-1318

DEL MAR, CA 92014 
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Statement of Ongoing Contracts as of 04/20/12
05/02/12 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-805-26.5/28.9
 
11-2T0404
 
ARRA-805 -(610)N
 

80-5 6-(0N)
 

--()
 

HB5 SWPPP
 

11-SD-905-5.2/6.1
 
11-091834
 
SRRA-A905-(020)N
 

--()
 

HE14 SWPPP
 

11-SD-905-9.5/15
 
11-288804
 
SARR-A905-(019) 


A-A905-(019)N
 

--()
 

HE14 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 805 FROM 0.3 KM SOUTH OF
 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO
 

0.6 KM NORTH OF ROUTE 5/8
 

CONSTRUCT HOV LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 905 FR 0.1 KM E TO 1.5 KM E OF
 

RTE 905/805 SEP AND ON RTE 805 FR 0.2
 

KM N OF RTE 905/805 S
 

CONSTRUCT NEW FREEWAY (PHASE 2)
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

1.2 KM EAST OF ROUTE 805/905
 

SEPARATION TO 0.8 KM EAST OF
 

BRITANNIA OVERCROSSING
 

CONSTRUCT NEW FREEWAY - PHASE 1B
 

Contractor 

DIABLO CONTRACTORS INC
 

7 CROW CANYON COURT SUITE 100
 

SAN RAMON CA 94583
 

(925)552-8250
 

FLATIRON CONSTRUCTION CORP
 

1770 LA COSTA MEADOW DR SAN
 

MARCOS, CA 92078
 

(760)916-9100
 

FLATIRON WEST/SUKUT
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

Awarded 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

POUND, DAVID $48,936,216 01/28/11 35%

2863 CARMEL VALLEY 

ROAD 

$25,438,529
 $2,381,440

02/08/11 
01/29/14 

52%

DEL MAR, CA 92014 

(858)720-2112 

HSU, PAUL $13,254,642 03/07/11 31%

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$12,137,038
 $255,765

03/17/11 
05/15/12 

91%

(858)688-1497 

DEYOE, MARLA $61,261,465 05/08/09 83% 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$48,532,628 
$2,933,238 

05/20/09 
10/29/13 

79% 

(619)688-1477

Totals: Authorized Final Amt: $579,754,748 Completed to Date: $422,834,108 Work This Month: $19,676,086



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-/10 11-266104 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-31.3/0 11-261524 

11-IMP-8-31.3/0 11-261514 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-86-21.7/37.3 11-2M1804 

11-IMP-111-40.5/63 11-2M2704 

11-SD-5-3.2/15.3 11-2M02A4 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-20.1/23.5 11-291704 

11-SD-5-22.3/0 11-403304 

11-SD-5-23.9/28.2 11-284604 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-40.1/0 11-292404 

11-SD-5-59.4/60 11-261404 

11-SD-5-61.8/62.1 11-401804 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-39.7/61.5 11-2M1604 

11-SD-8-49.0/0 11-243204 

11-SD-15-.5/M4 11-265304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-54-5.3/6.4 11-298404 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 

11-SD-75-9.3/10.1 11-296714 

11-SD-75-11.0/17.4 11-262004 

11-SD-75-20.5/21.9 11-403404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-76-19.5/40.7 11-281014 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-28.8/29.1 11-297804 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-3.5/5.8 11-294504 

11-SD-78-15.3/15.7 11-259804 

11-SD-78-15.5/16.7 11-293104 

11-SD-78-20.6/35.5 11-280804 

11-SD-79-45.6/52.8 11-298704 

11-SD-125-10.6/10.9 11-294604 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-9.4/13.8 11-2T1804 

11-SD-805-20.4/28.1 11-2M1704 

11-SD-805-24.7/24.7 11-288904 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-5.2/6.1 11-091834 

11-SD-905-9.5/15 11-288804 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $95,267,017

-F- FEDERAL AID (PRIMARY) $11,485,850

-S- FEDERAL AID (SECONDARY) $11,667,759

-SH- STATE HIGHWAY $153,456,373

-ER- STORM DAMAGE REPAIR $1,000,000

 $306,877,749

District Total: $579,754,748

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $5,113,521 

Work completed this Period:  $5,113,521 

Work Comp 

$73,341,969


 $8,657,697


 $7,155,624


 $104,217,200


 $0


 $229,461,618


 $422,834,108
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