
 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-/1.2 IN IMPERIAL COUNTY ABOUT 7 MILES EAST FLATIRON WEST, INC. RIZZUTTO, SHAWN $10,992,842 10/09/14 46%
11-238404 
NHP-P007-(010)E 

--() 

OF CALEXICO FROM 0.5 MILE NORTH OF 

MEXICO BORDER TO ROUTE 98 

PAVEMENT REHABILITATION 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(760)594-2032 

722 BARIONI BLVD 

IMPERIAL, CA 92251 

$4,767,188
 $1,192,865

10/28/14 
09/11/15 

43%

HA22 

11-IMP-8-38.7/39.3 IN IMPERIAL COUNTY IN EL CENTRO FROM HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $11,970,801 07/30/14 24%
11-263304 
NHPI-0081-(313)E 

LU62-11 1-(2E) 

--() 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

REVISE INTERCHANGE 

SAN DIEGO CA 921929000 

PO BOX 229000 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$3,160,944
 $751,001

08/15/14 
09/08/16 

26%

HE11 

11-IMP-78-9.2/14 IN IMPERIAL COUNTY IN AND NEAR CLEAN CUT LANDSCAPE HERNANDEZ, DANIEL $1,219,972 09/08/14 0%
11-404404 
DEMO-6211-(125)E 

--() 

BRAWLEY ON ROUTE 78 AT VARIOUS 

LOCATIONS FROM ROUTE 86 TO 0.1 MILE 

EAST OF BEST ROAD AND ON OLD ROU 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

(760)355-8666 

722 EAST BARIONI BLVD 

IMPERIAL, CA 92251 

$1,069,217
 $5,752

09/30/14 
02/25/18 

0%

PLANT EST 

HE14 
REQUIRED LANDSCAPE MITIGATION. SATIS 

11-IMP-86-11.3/20.6 IN IMPERIAL COUNTY IN AND NEAR VSS INTERNATIONAL INC DANIEL HERNANDEZ $3,413,709 06/05/14 100%
11-2M5104 IMPERIAL AND BRAWLEY FROM 15TH STREET 

TO SOUTH JUNCTION ROUTE 78 WEST SACRAMENTO CA 95798 

P O BOX 981330 722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$2,290,129
 $0

06/25/14 
04/30/15 

67%

ASPHALT RUBBER CHIP SEAL AND DIG (760)355-8666 OVER RUN 

HM1 

11-IMP-86-21.9/43.1 IN IMPERIAL COUNTY NEAR WESTMORLAND PENHALL COMPANY HERNANDEZ, DANIEL $2,311,040 11/21/14 100%
11-2M4604 FROM 0.1 MILE NORTH OF BRANDT ROAD TO 

0.2 MILE SOUTH OF SAN FELIPE CREEK SAN LEANDRO CA 94577 

13750 CATALINA DRIVE 722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$2,011,727
 $236,434

12/18/14 
04/30/15 

87%

BRIDGE. (760)355-8666 OVER RUN 
PCC SLAB REPLACEMENT AND REPAIR 

HM1 

11-IMP-111-40.5/65.4 IN IMPERIAL COUNTY NEAR NILAND FROM SKANSKA USA CIVIL WEST HERNANDEZ, DANIEL $2,700,352 06/02/14 100% 
11-2M4404 
STP-P111-(071)E 

--() 

MAIN STREET TO IMPERIAL COUNTY LINE 

PROFILE GRIND AR CHIP SEAL AND WARM 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

(760)355-8666

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$2,927,463 
$0 

06/18/14 
04/30/15 

93% 

OVER RUN 

HM1 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/15
05/05/15 

11District 

11-IMP-186-/.4 

Fed Aid 
Pgm Code 

11-294804 

Contract 

STPE-P186-(004)E 

--() 

Location 
Storm Water 
Plan 

IN IMPERIAL COUNTY AT ANDRADE FROM 

MEXICO BORDER TO 0.4 MILE NORTH OF 

MEXICO BORDER. 

Description 

BICYCLE AND PEDESTRAIN FACITIEIES 

Type Of Work 

RSM2 CONTRACTORS, INC. 

Contractor 

LA MESA, CA 91942 

8191 CENTER STREET 

HERNANDEZ, DANIEL 

Resident 
Engineer 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$1,379,648

Bid + CCOs

 $1,369,424

Comp To date

 $0

This Month 

11/19/13 

Awarded 

12/12/13 

Approved 

12/08/15 

Est Comp
Accepted 

53%

%Time

 100%

% Work 
Message 

HE14 

11-IMP-5708-/0 
11-076704 

IN IMPERIAL COUNTY IN EL CENTRO AT 

THE EL CENTRO MAINTENANCE STATION AT 

1102 MONTENEGRO WAY 

CONSTRUCT MAINTENANCE FACILITY 

HAL HAYS CONSTRUCTION INC 

RIVERSIDE CA 92501 

4181 LATHAM STREET 

HERNANDEZ, DANIEL 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$9,466,588
 $1,184,668
 $132,280

04/11/14 
04/30/14 
06/10/16 

29%

 13%

HA12 

11-SD-5-4.0/22.3 

HA28 

11-261604 
NHPI-005 -(629) 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM CORONADO AVENUE 

OVERCROSSING TO CLAIREMONT DRIVE 

OVERCROSSING 

GORE PAVING, INSTALL CRASH CUSHIONS 

LB CIVIL CONSTRUCTION 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD 104 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,379,502
 $0
 $0

01/28/15 
02/27/15 
06/08/17 

0%

 0%

11-SD-5-12.6/72.2 

HB1 

11-401404 
SNHP-X073-(102)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

REMOVE EXISTING MBGR AND REPLACE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

P O BOX 50085 

REYES, JULIO 

(858)688-1091 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$7,780,142
 $7,540,873
 $260,745

10/02/13 
10/22/13 
10/14/15 

100%

 94%

OVER RUN 

11-SD-5-19.9/21.2 

HB4N 

11-002704 
IIMD-0051-(613)E 

LU62-11 1-(5E) 

--() 

IN SD COUNTY IN SD ON ROUTE 5 FROM 

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 

TO 0.3 MI NORTH OF TECOLOTE CREEK 

BRIDGE & ON RTE 8 FM RTE 

CONSTRUCT AUXILIARY LANES/ 

LB CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

TRAN, DUNG 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

STE. 101 

CARLSBAD, CA 92008 

$6,938,701
 $4,542,895

 $71,497

03/17/14 
04/09/14 
09/21/16 

36%

 65%

11-SD-5-23.9/25.5 

HB1 

11-404304 
ACHS-0051-(624)E 

PIG0-0516-(4E) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO, 

FROM MISSION BAY DRIVE OVER CROSSING 

TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY 

VIADUCT 

CONSTRUCT OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$2,963,616 
$2,928,476 

$25,927 

08/16/13 
08/29/13 
04/30/15 

98% 

100% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-29.1/30.5 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST, INC. POUND, DAVID M $61,130,249 12/18/14 4%

HE11 

11-0223U4 
NHPI-0051-(625)E 

LU62-11 1-(9E) 

--() 

0.4 MI SOUTH OF GENESEE AVE 

OVERCROSSING TO SORRENTO VIADUCT 

REPLACE BRIDGE/RECONSTRUCT RAMPS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(858)720-2112 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,316,459
 $1,619,575

01/12/15 
08/03/18 

4%

11-SD-5-35.8/38.5 IN SAN DIEGO COUNTY IN SAN DIEGO, WESTERN RIM CONSTRUCTORS INC HURTZIG, JOHN $605,762 08/05/14 100%
11-2T1784 SOLANA BEACH, AND ENCINITAS FROM 0.1 

M NORTH OF SAN DIEGUITO RIVER BRIDGE ESCONDIDO CA 92029 

912 S ANDREASEN DRIVE STE 108 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$482,516
 $76,691

09/08/14 
04/24/18 

86%

TO SAN ELIJO LAGOON BR (858)467-4086 
I-5 LOMAS HWY PLANTING STAGE 2 

HB32 

11-SD-5-58.1/72.4 IN SAN DIEGO COUNTY NEAR OCEANSIDE FLATIRON WEST INC KHAN, MOHAMMED $34,846,118 06/13/14 28%
11-406704 
NHPI-0051-(627)E 

--() 

FROM COCKLEBURR OVERCROSSING TO 

SAN DIEGO COUNTY LINE 

PAVEMENT REHABILITATION 

THE 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(858)720-2111 

2863 CARMEL VALLEY RD 

SAN DIEGO, CA 92014 

$15,153,555
 $875,576

06/26/14 
09/28/16 

44%

HA22 

11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $1,325,377 03/19/13 0%
11-063814 
ACIM-0081-(312)E 

--() 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

PERRIS CA 92572 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,197,703
 $4,501

04/22/13 
03/03/17 

0%

PLANT EST 

HB4N 
HIGHWAY PLANTING/IRRIGATION SYSTEM SATIS 

11-SD-8-25.9/32.2 IN SAN DIEGO COUNTY NEAR ALPINE FROM DALEY CORPORATION BAGUBE, JUN $9,372,176 11/25/14 0%
11-406904 
STPI-008 -(314)E 

--() 

0.2 MILE EAST OF HARBISON CANYON ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

VIEJAS CREEK BRIDGE 

LAKESIDE CA 92040 

12570 HIGHWAY 67 

(858)688-1438

1463 BROADWAY 

EL CAJON, CA 92021 

$2,138
 $2,138

12/31/14 
10/06/15 

0%

SUSPENDED 
PAVEMENT REHABILITATION 

HA22 

11-SD-8-37.9/37.9 IN SAN DIEGO COUNTY ABOUT 9.0 MILES V A P CONSTRUCTION INC $521,575 02/18/15 0% 
11-410304 EAST OF ALPINE AT DESCANSO 

MAINTENANCE STATION AT 24171 JAPATUL LA MIRADA CA 90638 

15705 BIRCHWOOD ST $0 
$0 

03/10/15 
0% 

VALLEY ROAD. 

PAVEMENT REHABILITATION MAINTENANCE 
HA12 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-8-61.2/77.8
 
11-407004
 
NHPI-008 -(315)E
 

--()
 

HA22
 

11-SD-11-/1.6
 
11-056324
 

HE14
 

11-SD-15-11.2/M14.5
 
11-2T0974
 

HB32 SWPPP
 

11-SD-15-14.5/M16.4
 
11-2T0984
 

HB4C SWPPP
 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY NEAR BOULEVARD
 

AND JACUMBA FROM 0.1 MILE EAST OF
 

CRESTWOOD ROAD UNDERCROSSING TO THE
 

IMPERIAL COUNTY LINE
 

PAVEMENT REHABILITATION
 

IN SAN DIEGO COUNTY IN AND NEAR SAN
 

DIEGO ON RTE 11 FROM RTE 11/905 SEP
 

TO ENRICO FERMI AND ON RTE 905 FROM
 

0.1 M EAST OF LA MEDI
 

CONSTRUCT FREEWAY TO FREEWAY
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

POMERADO ROAD OVERCROSSI
 

PLANTING, EROSION CONTROL AND
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE NORTH OF POMERADO ROAD
 

OVERCROSSING TO 0.5 MILE NORTH OF
 

MIRA MESA BOULEVARD UNDER
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

Contractor 

COFFMAN SPECIALTIES, INC
 

9685 VIA EXCELENCIA
 

SAN DIEGO CA 92126
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA STE 200
 

SAN DIEGO CA 92126
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

DIVERSIFIED LANDSCAPE COMPANY
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

DIVERSIFIED LANDSCAPE CO.
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

Resident
 
Engineer
 

RIZZUTTO, SHAWN
 

722 E BARIONI BLVD
 

IMPERIAL, CA 92251
 

(760)594-2032
 

JAVED, FARIDUN
 

8863 AIRWAY RD
 

SAN DIEGO, CA 92154
 

(858)518-3423
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

RD STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

DR. #112
 

SAN DIEGO, CA 92128
 

(858)688-1542
 

RIVAS, MANUEL
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)829-1020
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1542


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$35,130,000

 $10,263

 $10,263


 $51,287,392

 $38,109,705

 $3,359,191


 $2,510,927

 $2,426,680


 $1,591


 $1,670,433

 $1,503,115


 $2,474


 $23,681,425

 $23,398,580


 $25,129


 $2,727,224
 
$2,670,175
 

$2,309
 

02/04/15 2%

02/18/15
 

0%

02/16/16
 

10/02/13 43%

10/22/13
 

74%

12/17/15
 

11/16/11 0%

12/13/11
 

0%

01/28/16
 

PLANT EST
 

SATIS
 

07/17/12 0%

08/16/12
 

0%

08/04/16
 

PLANT EST
 

SATIS
 

04/04/12 84%

04/30/12
 

99%

01/04/16
 

10/11/11 0%
 
10/25/11
 

0%

02/04/16
 

PLANT EST
 

SATIS
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-20.3/M20.9 BAGUBE, JUNIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $607,882 05/30/14 53%
11-416104 1463 BROADWAY AVE. 

EL CAJON, CA 92021 

0.3 MILE SOUTH TO 0.3 MILE NORTH OF 

CARMEL MOUNTAIN ROAD OVERCROSSING 

6465 MARINDUSTRY PLACE SAN 

DIEGO, CA 92192 

$461,034
 $351,382

06/18/14 
06/03/15 

76%

(619)588-9068RAMP REHABILITATION P O BOX 229000 

SAN DIEGO CA 921929000 
HA22 

11-SD-15-23.8/M26.2 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC $1,025,574 11/24/10 0%
11-260734 
HPLU-6211-(098) 

304 ENTERPRISE STREET 

SUITE B 

0.2 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO LAKE HODGES BRIDGE ESCONDIDO CA 92029 

9746 TAMARACK LANE $776,992
 $0

01/11/11 
0%

--() 
ESCONDIDO, CA 92129INSTALL HIGHWAY PLANTING SYSTEMS PLANT EST 

HB4C SWPPP 
(858)688-1542 SATIS 

11-SD-15-23.8/26.2 SAGGESE, CARMINEINSTALL HIGHWAY PLANTING AND 3D ENTERPRISES, INC. $481,720 08/02/12 80%
11-2607C4 304 ENTERPRISE ST., 

STE B 

AUTOMATIC IRRIGATION SYSTEMS. 

LANDSCAPE SAN DIEGO, CA 92126 

7964 ARJONS DRIVE, SUITE I $428,206
 $8,532

08/30/12 
04/20/15 

88%

ESCONDIDO, CA 92029 

(858)688-1542 

11-SD-15-26.2/M27.8 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC $1,373,144 06/27/11 0%
11-2T0864 304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING PERRIS CA 92572 

P O BOX 429 $1,347,892
 $2,999

07/28/11 
03/08/16 

0%

(858)688-1542HWY PLANTING & AUTO IRRIGATION SYS PLANT EST 

HB32 SWPPP 
SATIS 

11-SD-15-27.8/30.1 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC $2,022,695 04/04/12 0%
11-2T0874 
CMLN-6211-(111) 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE ESCONDIDO CA 92029 

912 S ANDREASEN DR STE 108 $1,963,882
 $4,180

05/22/12 
05/16/16 

0%

--() 
ESCONDIDO, CA 92029UNDERCROSSING PLANT EST 

HB4C SWPPP 
(858)688-1542PLANTING, EROSION AND IRRIGATION SATIS 

11-SD-15-30.1/31.5 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC $1,767,319 04/04/12 69% 
11-2T0884 
CMLN-6211-(110) 

--() 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 

PERRIS CA 92572 

P O BOX 429 $1,644,949 
$6,230 

06/20/12 
06/09/16 

92% 

HB4C SWPPP 
(858)688-1542



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/15
05/05/15
 

11District 

11-SD-15-/4.7 

Fed Aid 

HA23 

Pgm Code 

11-282404 

Contract 

NHP-X073-(103)E 

--() 

Location 
Storm Water 
Plan 

IN THE CITIES OF SAN DIEGO AND LEMON 

GROVE ON RTE 15 FROM RTE 5 TO MEADE 

AVE & ON RTE 94 FROM 28TH ST TO 0.2 

MILE EAST OF GROVE ST 

Description 

CONSTRUCT SAND FILTERS 

Type Of Work 

WESTERN RIM CONSTRUCTORS INC 

Contractor 

ESCONDIDO CA 92029 

912 S ANDREASEN DR STE 108 

ARINDUQUE, RAY 

Resident 
Engineer 

(858)688-1511 

4050 TAYLOR STREET 

MS-222 

SAN DIEGO, CA 92110 

$2,944,996

Bid + CCOs

 $2,931,009

Comp To date

 $44,968

This Month 

12/12/13 

Awarded 

01/03/14 

Approved 

11/06/15 

Est Comp
Accepted 

68%

%Time

 95%

% Work 
Message 

11-SD-15-/0 
11-282504 
NHP-X073-(109)E 

--()

IN SAN DIEGO COUNTY ON ROUTES 15, 94 

AND 805, AT VARIOUS LOCATIONS. 

STORM WATER MITIGATION, BIOSWALES 

WESTERN RIM CONSTRUCTORS, INC. 

ESCONDIDO CA 92029 

SILVA, GUSTAF 

(858)688-1497 

912 S ANDREASEN DR SUITE 108 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$4,451,997
 $400,950
 $400,950

12/16/14 
12/31/14 
12/30/15 

8%

 9%

HA23 

11-SD-52-15.5/17.3 

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-() 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SANTEE FROM 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 

GRIFFITH COMPANY 

SANTA FE SPRINGS CA 90670 

12200 BLOOMFIELD AVENUE 

HURTZIG, JOHN 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$2,076,864
 $2,025,561

 $2,238

05/20/11 
06/10/11 
08/11/15 

0%

 0%

PLANT EST 

SATIS 

11-SD-67-/5.9 
11-275504 
STPN-P067-(071)E 

--() 

IN SAN DIEGO COUNTY IN AND NEAR EL 

CAJON AND SANTEE FROM ROUTE 8/67 

SEPARATION TO SAN DIEGO RIVER BRIDGE 

PAVEMENT REHABILITATION OF MAINLINE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$10,967,254
 $0
 $0

12/23/14 
01/12/15 
10/07/15 

0%

 0%

HA22 

11-SD-76-4.2/7.6 
11-406604 
HSNH-P076-(029)E 

--() 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM 

RANCHO DEL ORO DRIVE TO 0.2 MILE 

WEST OF MELROSE DRIVE. 

MEDIAN BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE 

LE VINE, GARY 

(858)688-1388 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$7,414,593
 $1,573,716

 $29,557

08/25/14 
09/16/14 
01/06/16 

31%

 21%

HB1 

11-SD-76-7.3/12 
11-080174 
HPLU-6211-(127) 

--() 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.5 MILE WEST OF 

MELROSE DRIVE TO OLIVE HILL ROAD 

PLANT ESTABLISHMENT EA 

ACCU CONSTRUCTION, INC. 

SANTA ANA CA 92705 

2098 S. GRAND AVE. SUITE A 

HURTZIG, JOHN 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$2,349,123 
$1,083,754 
$387,517 

10/22/14 
11/06/14 
05/11/18 

89% 

55% 

HB32 
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Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-76-12.1/17.7 FITZGIBBON, EDWARDIN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTION INC $78,082,422 08/04/14 16%
11-257154 
STPL-6211-(114)E 

F 20-12 0-(1E) 

--() 
(760)639-4430 

ON RTE 15 FROM .3 MILE SO TO .3 MILE 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM 

.4 MILE W/O SO MIS 

CONSTRUCT 4 LANE HIGHWAY 

BURNSVILLE, MN 55306 

2000 AMES DRIVE $13,221,085
 $3,553,493

08/19/14 
08/29/17 

17%

HA21 

11-SD-76-24.1/34.9 LE VINE, GARYIN SAN DIEGO COUNTY, NEAR PALA AND HAZARD CONSTRUCTION COMPANY $4,409,738 06/09/14 98%
11-2M6304 3485 EAST VISTA WAY 

VISTA, CA 92084 

PAUMA VALLEY FROM PALA MISSION ROAD 

TO 2.0 MILES WEST OF RED GATE ROAD. SAN DIEGO CA 921929000 

P O BOX 229000 $3,650,230
 $157,983

06/18/14 
04/22/15 

96%

(858)688-1388COLD IN-PLACE RECYCLING 

HM1 

11-SD-78-15.3/16.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC $418,471 03/08/13 0%
11-2T2304 
PLUN-6211-(117) 

--() 
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

PERRIS CA 925720429 

P O BOX 429 $329,498
 $3,509

04/17/13 
11/04/16 

0%

PLANT EST 

HB32 
INSTALL HIGHWAY PLANTING SATIS 

11-SD-125-9.7/12.1 ALSHEIKH, JASONIN SAN DIEGO COUNTY NEAR SAN DIEGO WESTERN RIM CONSTRUCTORS INC $1,633,796 08/04/14 29%
11-408504 
HSNH-P125-(018)E 

--() 
(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

AND IN LEMON GROVE FROM ELKELTON 

PLACE UNDERCROSSING TO TROY STREET 

OVERCROSSING. 

ESCONDIDO CA 92029 

912 S ANDREASEN DR STE 108 $1,431,618
 $163,304

08/21/14 
05/05/16 

87%

INSTALL MEDIAN BARRIER 
HB1 

11-SD-163-.5/3.2 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE $3,805,033 03/21/14 0%
11-265014 
CNHP-0051-(626)E 

--() 
(858)688-1510 

4050 TAYLOR STREET 

SAN DIEGO, CA 92110 

RTE 5 FROM 0.1 MILE SOUTH OF PARK B 

OULEVARD OVERCROSSING TO 6TH AVENUE 

OC AND ON RTE 163 FROM 

CLOVIS CA 93619 

8406 N ARMSTRONG AVENUE $3,117,746
 $22,015

04/10/14 
12/05/17 

0%

PLANT EST 

TEA4 
RESTORE AND ENHANCE THE HISTORICAL SATIS 

11-SD-163-1.4/0 MOEN, MIKEIN SAN DIEGO COUNTY IN SAN DIEGO AT DISNEY CONSTRUCTION INC $22,728,980 07/15/13 83% 
11-264114 
BRLS-6211-(089) 

--() 
(619)995-7335

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

LAUREL STREET BRIDGE OVERCROSSING 

BRIDGE SEISMIC RETROFIT BURLINGAME CA 94010 

859 COWAN RD #3 $19,319,295 
$45,027 

08/07/13 
04/27/15 

94% 

HA21 
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Statement of Ongoing Contracts as of 04/20/15
05/05/15
 

District 11 

11-SD-163-1.7/3.2 

Fed Aid 

TEA2 

Pgm Code 

11-265004 

Contract 

ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

Description 

INSTALL HIGHWAY PLANTING 

Type Of Work 

SIERRA LANDSCAPE COMPANY, INC. 

Contractor 

PALM DESERT CA 92211 

ARINDUQUE, RAY 

Resident 
Engineer 

(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,139,186

Bid + CCOs

 $970,868

Comp To date

 $0

This Month 

10/08/09 

Awarded 

11/24/09 

Approved 

12/17/13 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

11-SD-163-1.7/3.2 

000000000 

000 

11-2650A4 
IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 

PERFORM HIGHWAY PLANTING AND 

IRRIGATION 

ACCU CONSTRUCTION, INC. 

SANTA ANA, CA 92705 

2098 S GRAND AVENUE, SUITE A 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$595,840
 $532,713
 $27,656

04/26/12 
11/26/12 
10/14/15 

82%

 87%

11-SD-163-8.4/9.4 

HA22 

11-241514 
IN SAN DIEGO COUNTY, IN SAN DIEGO 

FROM 0.4 MILE SOUTH TO 0.6 MILE 

NORTH OF CLAIREMONT MESA BLVD 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

JUAREZ, DAN 

(858)688-1501 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$8,084,176
 $3,000
 $3,000

01/28/15 
02/17/15 
10/31/17 

0%

 0%

11-SD-805-.9/1.1 

HA23 

11-292304 
STPI-805 -(628)E

--() 

IN SD COUNTY IN SD FROM SAN YSIDRO 

UNDERPASS (LRT) TO BEYER BOULEVARD 

OVERCROSSING & FROM 0.3 MILE NORTH OF 

DEL SOL BOULEVARD UNDE 

STORM WATER MITIGATION SLOPE 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY RD. 

SAN DIEGO, CA 92109 

$1,741,879
 $3,006

 $0

06/11/14 
06/26/14 
12/12/17 

6%

 0%

11-SD-805-4.4/5.5 
11-2T2514 

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM ORANGE AVENUE OVERCROSSING TO 

NAPLES STREET UNDERCROSSING 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

$970,497
 $0
 $0

12/17/14 
01/09/15 

0%

 0%

LANDSCAPE MITIGATION 

HA25 

11-SD-805-4.7/5.6 

HB4C 

11-2T1824 

SWPPP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE 

NORTH OF NAPLES ST UNDERCR 

REPLACE STRUCTURE AND CONSTRUC DAR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

P O BOX 50085 

DEYOE MARLA 

(619)661-6342

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$41,061,185 
$25,242,326 
$1,144,324 

01/03/13 
01/29/13 
07/28/15 

54% 

61% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-5.8/13 IN SAN DIEGO CO AT VARIOUS LOCATIONS WESTERN RIM CONSTRUCTORS INC AMBLE, TOR $5,281,055 07/12/13 84%
11-2T1834 FROM 0.3M NORTH OF NAPLES ST 

UNDERCROSSING TO MARKET ST ESCONDIDO CA 92029 

912 S ANDREASEN DRIVE SUITE10 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,259,007
 $0

08/07/13 
06/30/15 

96%

OVERCROSSING ***5.8-13.0*** (858)688-1509 
CONSTRUCT SOUND WALLS 

HB31 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $573,084 06/24/11 0%
11-081654 AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO ANAHEIM CA 92805 

1900 S LEWIS STREET 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$518,832
 $0

07/14/11 
10/09/15 

0%

SWEETWATER ROAD UNDERCRO (858)467-4084 PLANT EST 

HB4N WPCP 
LANDSCAPE AND INSTALL IRRIGATION SATIS 

11-SD-805-9.5/10.3 IN SAN DIEGO COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY DAVIS, THOMAS $5,713,207 08/11/14 36%
11-2T2504 NATIONAL CITY FROM PROSPECT AVE 

OVERCROSSING TO PLAZA BLVD SAN DIEGO CA 921929000 

P O BOX 229000 13220 EVENING CREEK 

DR. STE112 

$1,670,205
 $459,001

08/27/14 
08/25/15 

29%

UNDERCROSSING PM ***9.5-10.3*** SAN DIEGO, CA 92128 

HB4 
OUTSIDE WIDENING (858)688-1399 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST MCMILLAN, STEVE $75,491,091 03/16/12 73%
11-2T2004 
CMLN-6211-(106) 

--() 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
6480 WEATHERS PLACE, 

SUITE 235 

SAN DIEGO, CA 92121 

$55,672,808
 $1,818,730

03/30/12 
02/26/17 

74%

HB5 
(858)688-1435 

11-SD-905-6.5/10.4 IN SAN DIEGO COUNTY IN AND NEAR SAN HAZARD CONSTRUCTION COMPANY CORBITT, JARED $3,199,826 10/10/14 100% 
11-298204 
NHP-P905-(021)E 

--() 

DIEGO FROM 0.2 MILE WEST OF CALIENTE 

AVENUE TO ROUTE 125. 

ROADWAY REHABILITATION 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE 

(858)220-3986

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$3,125,324 
$827,872 

10/28/14 
05/27/15 

95% 

HA22 

Totals: Authorized Final Amt: $583,738,196 Completed to Date: $269,769,395 Work This Month: $18,120,407



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-/1.2 11-238404 

11-IMP-8-38.7/39.3 11-263304 

11-IMP-78-9.2/14 11-404404 

11-IMP-86-11.3/20.6 11-2M5104 

11-IMP-86-21.9/43.1 11-2M4604 

11-IMP-111-40.5/65.4 11-2M4404 

11-IMP-186-/.4 11-294804 

11-IMP-5708-/0 11-076704 

11-SD-5-4.0/22.3 11-261604 

11-SD-5-35.8/38.5 11-2T1784 

11-SD-5-12.6/72.2 11-401404 

11-SD-5-19.9/21.2 11-002704 

11-SD-5-23.9/25.5 11-404304 

11-SD-5-29.1/30.5 11-0223U4 

11-SD-5-58.1/72.4 11-406704 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-37.9/37.9 11-410304 

11-SD-8-25.9/32.2 11-406904 

11-SD-8-61.2/77.8 11-407004 

11-SD-11-/1.6 11-056324 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-11.2/M14.5 11-2T0974 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-20.3/M20.9 11-416104 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-15-/0 11-282504 

11-SD-15-/4.7 11-282404 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-67-/5.9 11-275504 

11-SD-76-12.1/17.7 11-257154 

11-SD-76-24.1/34.9 11-2M6304 

11-SD-76-4.2/7.6 11-406604 

11-SD-76-7.3/12 11-080174 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-125-9.7/12.1 11-408504 

11-SD-163-.5/3.2 11-265014 

11-SD-163-1.4/0 11-264114 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-1.7/3.2 11-2650A4 

Page 
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District

Federal Aid 

-I­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-163-8.4/9.4 11-241514 8
 

11-SD-805-.9/1.1 11-292304 8
 

11-SD-805-4.4/5.5 11-2T2514 8
 

11-SD-805-4.7/5.6 11-2T1824 8
 

11-SD-805-5.8/13 11-2T1834 9
 

11-SD-805-7.7/9.1 11-081654 9
 

11-SD-805-9.5/10.3 11-2T2504 9
 

11-SD-805-23.7/27.6 11-2T2004 9
 

11-SD-905-6.5/10.4 11-298204 9
 

Statement of Ongoing Contracts - Federal Aid 

11
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $1,325,377


FEDERAL AID (SECONDARY) $85,378,472


STATE HIGHWAY $167,347,601


 $329,686,745


 $583,738,196


 Work Comp 

$1,197,703


 $20,514,401


 $113,190,739


 $134,866,552


 $269,769,395
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period: 
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