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08/20/12 Statement of Ongoing Contracts as of 09/10/12

11District

11-IMP-7-3.7/6.9

11-IMP-8-4.9/7.2

11-IMP-8-31.3/0

11-IMP-8-41.0/96

11-IMP-8-73.9/96.6

11-IMP-8-76.6/83.3

Fed Aid

HE14

HE14

HA21

HA26

HM1

HM3

HM1

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO ON

ROUTE 7 AND ON ROUTE 8

IN IMPERIAL COUNTY NEAR OCOTILLO AT

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT

MYER CREEK BRIDGE

IN IMPERIAL COUNTY NEAR EL CENTRO AT

SUNBEAM REST AREAS (EASTBOUND AND

WESTBOUND)

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 8/111 SEPARATION

TO 0.6 MILE WEST OF 4TH AVENUE

OVERCROSSING

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS

IN IMPERIAL COUNTY ABOUT 35 MILES

EAST OF EL CENTRO FROM 1 MILE EAST OF

GORDONS WELL OVERCROSSING TO  0.5

MILE WEST OF OGILBY ROAD

Description 

HIGHWAY PLANTING AND IRRIGATION

REHABILITATE BRIDGE

UPGRADE RECREATIONAL VEHICLE DUMP

REPLACE SLAB WITH CONCRETE

CLEAN AND TREAT BRDIGE DECKS

ASPHALT RUBBER SEAL COAT AND HMA

Type Of Work

SIERRA LANDSCAPE COMPANY

TRUESDELL CORPORATION OF CA

D J MILLER INC 32257 DUNLAP

BOULEVARD YUCAIPA, CA 92399-

1722

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AGGREGATE PRODUCTS INC

Contractor

PALM DESERT CA   92211

TEMPE, AZ  85282

YUCAIPA CA 92399

IRVINE CA 92614

IRVINE CA 92614

PICO RIVERA CA 90660

(760)328-8900

 

(909)721-0089

(949)252-0441

(949)252-0441

(323)558-8000

ARINDUQUE, RAY

FARMER, BRANDON

BABICKY, ALAN

HERNANDEZ, DANIEL

Resident
Engineer

(858)467-4084

(858)688-1375

(858)688-1526

 

(760)355-8666

 

 $1,156,018

 $1,072,055

 $746,242

 $1,345,360

 $222,157

 $4,207,752

Bid + CCOs

 $1,163,117

 $1,047,181

 $741,033

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $840

 $0

 $0

 $0

This Month

11/16/07

10/12/10

06/24/11

05/30/12

05/09/12

04/17/12

Awarded

12/21/07

11/02/10

08/12/11

07/03/12

06/01/12

05/09/12

Approved

10/27/11

08/10/12

02/26/13

12/31/12

Est Comp

 0%

 100%

 65%

 0%

 0%

 0%

%Time

 0%

 100%

 99%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

COMPLETED

 

 

SUSPENDED

 

Message

11-068024

11-264004

11-261524

11-2M2304

11-2M3104

11-2M2604

Contract 

  

ACIM-008 -(101) 

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

73-771 DINA SHORE DR. STE 200

1310 W 23RD STREET

P O BOX 427

1792 KAISER AVENUE

1792 KAISER AVENUE

9500 BEVERLY ROAD

7177 OPPORTUNITY ROAD

1463 BROADWAYY

7177 OPPORTUNITY RD

722 E. BARIONI BLVD.

SAN DIEGO,CA 92111

EL CAJON, CA 92021

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

Accepted

08/10/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

11District

11-IMP-8-96.8/96.8

11-IMP-8-/10

11-IMP-78-9.2/12.1

11-IMP-78-62.9/80.7

11-IMP-86-21.7/37.3

11-SD-5-10.0/10

Fed Aid

HM3

HA22

HE14

HM1

HM1

Pgm Code

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO AND IMPERIAL COUNTIES

FROM SAN DIEGO COUNTY LINE TO ROUTE

98/8 SEPARATION

IN IMPERIAL COUNTY NEAR BRAWLEY ON

ROUTE 78 AND ON ROUTE 86

IN IMPERIAL COUNTY AT AND NEAR PALO

VERDE FROM 0.4 MILE NORTH OF MIDWAY

WELL ROAD TO RIVERSIDE COUNTY LINE

IN IMPERIAL COUNTY IN AND NEAR

WESTMORLAND FROM BRANDT ROAD TO  LONE

TREE WASH BRIDGE

IN SAN DIEGO COUNTY IN NATIONAL  CITY

AT 24TH STREET UNDERCROSSING AND AT

CIVIC CENTER DRIVE  UNDERCROSSING

Description 

REPAIR BRIDGE COLUMN SPALLS

HMA PAVEMENT REHABILITATION

CONSTRUCT FOUR LANE EXPRESSWAY

APPLY ASPHALT RUBBER SEAL COAT

COLD PLANE AND APPLY SEAL COAT

WIDEN AND REALIGN RAMP WITH HMA

Type Of Work

DIAMOND LANE CONTRACTORS

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MANHOLE ADJUSTING INC

GRIFFITH COMPANY

L B CIVIL CONSTRUCTION INC

Contractor

SOLANA BEACH CA 92075

EL CENTRO, CA  92243

WATSONVILLE CA 95077

PICO RIVERA CA 90660

SANTA FE SPRINGS CA 90670

SAN DIEGO CA 92121

(760)471-0090

(760)578-7239

(831)724-1011

(323)558-8000

(562)929-1128

(858)481-5222

REYES, JULIO

RIZZUTTO, SHAWN

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

LEVINE, GARY

Resident
Engineer

 

(858)688-1566

(760)355-8666

(760)355-8666

(760)355-8666

(760)639-4430

 $313,104

 $13,283,085

 $31,058,835

 $2,355,387

 $8,941,708

 $1,719,582

Bid + CCOs

 $0

 $10,000,851

 $27,857,177

 $437,401

 $8,248,950

 $0

Comp To  date

 $0

 $3,688,162

 $311,069

 $437,401

 $0

 $0

This Month

05/17/12

12/14/11

11/30/10

06/08/12

05/23/11

06/21/12

Awarded

06/20/12

01/05/12

12/24/10

06/28/12

06/10/11

08/07/12

Approved

09/28/12

10/23/12

10/16/12

02/17/12

05/16/13

Est Comp

 0%

 100%

 89%

 22%

 100%

 0%

%Time

 0%

 76%

 89%

 18%

 99%

 0%

% Work 

 

OVER RUN

 

 

OVER RUN

 

Message

11-2M2504

11-266104

11-167894

11-2M2104

11-2M1804

11-2976U4

Contract 

  

ACIM-0082-(103)E

HPLU-6211-(094)

  

ACNH-P086-(073)E

HPLU-6211-(115)

  

--()

--()

  

--()

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 630

2095 US HIGHWAY 111

P O BOX 50085

9500 BEVERLY ROAD

12200 BLOOMFIELD AVE

11585 SORRENTO VALLEY RD #104

722 EAST BARIONI

BLVD.

722 E. BARIONI BLVD

722 EAST BARIONI

BLVD.

711 E BARIONI BLVD

3485 EAST VISTA WAY

IMPERIAL, CA 92251

EL CENTRO, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

VISTA, CA 92084

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

11District

11-SD-5-11.7/18.3

11-SD-5-20.1/23.5

11-SD-5-22.3/0

11-SD-5-26.8/52.9

11-SD-5-36.3/37.4

11-SD-5-59.4/60

Fed Aid

HM3

HA22

HM3

HB71

HA22

HA22

HA26

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

ON STATE HIGHWAY IN SAN DIEGO AT

CLAIREMONT DRIVE OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AND

SOLANA BEACH FROM VIA DE LA  VALLE

UNDERCROSSING TO  LOMAS SANTA FE DR.

UNDERCROSSING

IN SAN DIEGO COUNTY ABOUT 5.2 MILES

NORTH OF OCEANSIDE AT THE  ALISO

CREEK SAFETY ROADSIDE REST AREA

___________

Description 

CLEAN AND TREAT BRIDGE DECK

REPLACE OVERHEAD AND ROADSIDE SIGNS

CLEAN AND TREAT BRIDGE DECK

HMA PAVEMENT,SIGNING, STRIPING

SPECIAL GRIND FOR NOISE REDUCTION

REPLACE BUILDINGS

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

S & B ENGINEERING

PENHALL COMPANY

R S M 2 CONTRACTORS INC

Contractor

IRVINE CA 92614

IRVINE CA 92614

IRVINE CA 92614

LAKESIDE CA 92040

ROGERS MN 55374

LA MESA CA 91942

(949)252-0441

(949)252-0441

(949)252-0441

(619)390-6570

(763)428-2244

(619)698-7777

SAWAGED, HASSAN

AMTEY, SHRI

MONSALUD, LAWRENCE

AKHONDZADEH, RAHIM

TRAN, DUNG

Resident
Engineer

(858)688-1480

(858)688-1575

(858)688-1425

 

(858)688-1318

(858)688-1549

 $1,004,729

 $366,196

 $735,991

 $545,254

 $935,285

 $4,668,762

Bid + CCOs

 $115,357

 $0

 $713,333

 $0

 $744,516

 $4,607,536

Comp To  date

 $115,357

 $0

 $0

 $0

 $69,605

 $23,627

This Month

05/08/12

03/20/12

12/22/11

06/25/12

03/01/12

02/01/11

Awarded

06/01/12

04/02/12

01/05/12

07/16/12

03/22/12

04/27/11

Approved

10/03/12

07/31/12

09/18/12

06/04/13

Est Comp

 57%

 0%

 100%

 0%

 61%

 61%

%Time

 11%

 0%

 86%

 0%

 77%

 100%

% Work 

 

 

OVER RUN

 

SUSPENDED

 

Message

11-2M3204

11-291704

11-403304

11-406004

11-077604

11-261404

Contract 

  

ACHS-STPG-(093)E

  

ACST-X073-(095)E

  

ACHS-0005-(617) 

  

73-   0-(3E)

  

-    -( )

  

IMG-0005-(617) 

  

--()

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

1792 KAISER AVENUE

1792 KAISER AVENUE

1792 KAISER AVENUE

P O BOX 1400

P O BOX 310

8191 CENTER STREET

8863 AIRWAY ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

5825 AVENIDA ENCINAS

SUITE 101

2863 CARMEL VALLEY

ROAD

SAN DIEGO, CA 92154

SAN DIEGO, CA 92111

DEL MAR, CA 92014

CARLSBAD, CA 92008

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

11District

11-SD-5-61.8/62.1

11-SD-8-3.0/12.6

11-SD-8-6.2/8.5

11-SD-8-11.2/0

11-SD-8-21.6/25.9

11-SD-8-37.8/0

Fed Aid

HB4

HA28

HA22

HA22

HA22

HA23

Pgm Code

IN SAN DIEGO COUNTY NEAR OCEANSIDE

FROM 0.3 MILE SOUTH OF LAS PULGAS

ROAD UNDERCROSSING TO LAS PULGAS ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AND

LA MESA AT VARIOUS LOCATIONS FROM

MISSION CENTER RD OVERCROSSING TO

SEVERIN DRIVE OVERCROSSIN

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM FAIRMONT  AVE

UC TO 0.2 MILE EAST OF COLLEGE AVE

OC.

IN SAN DIEGO COUNTY IN LA MESA AND EL

CAJON AT 0.1 MILE EAST OF EL  CAJON

BOULEVARD OFF-RAMP OVERCROSSING AND

AT 0.1 MILE EAST OF 

IN SAN DIEGO COUNTY NEAR EL CAJON

FROM 0.2 MILE WEST OF LAKE JENNINGS

PARK ROAD UNDERCROSSING TO 0.2 MILE

EAST OF HARBISON CANYON 

IN SAN DIEGO COUNTY ABOUT 8 MILES

EAST OF ALPINE AT ROUTE 8/79 SEPARA

TION.

Description 

WIDENING NORTH BOUND OFFRAMP AND

FREEWAY MAINTENANCE ACCESS PAVING

RAMP REHABILITATION

COLD PLANE, AC PAVEMENT AND HMA

HOT MIX ASPHALT PAVEMENT

CONSTRUCT GABION RETAINING SYSTEM

Type Of Work

ALL AMERCIAN ASPHALT

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION

BERT W SALAS INC

Contractor

CORONA CA 92878

IRVINE, CA 92614

SAN DIEGO CA 921929000

SAN DIEGO CA 921929000

SAN DIEGO CA 921929000

SANTEE CA 92071

(951)736-7600

 

(858)587-3600

(858)587-3600

(858)587-3600

(619)562-7711

AKHONDZADEH, RAHIM

HURTZIG, JOHN

TRAN, DUNG

TRAN, DUNG

BAGUBE, JUN

BAGUBE, JUN

Resident
Engineer

(858)688-1318

(858)467-4086

(858)688-1549

(858)688-1549

(858)688-1438

(858)688-1438

 $773,474

 $1,030,271

 $594,304

 $183,066

 $3,415,441

 $382,327

Bid + CCOs

 $752,225

 $768,067

 $19,289

 $141,547

 $2,163,984

 $11,268

Comp To  date

 $0

 $3,679

 $19,289

 $117,487

 $57,360

 $11,268

This Month

08/05/11

08/10/10

06/06/12

05/17/12

12/07/10

06/27/12

Awarded

08/30/11

08/26/10

06/21/12

06/07/12

01/19/11

07/20/12

Approved

03/27/13

08/29/12

09/28/12

08/23/12

12/14/12

10/16/12

Est Comp

 46%

 0%

 33%

 93%

 33%

 22%

%Time

 98%

 0%

 3%

 77%

 63%

 3%

% Work 

 

PLANT EST

SATIS

 

 

SUSPENDED

 

Message

11-401804

11-261704

11-407304

11-405004

11-236404

11-260424

Contract 

ACIM-0051-(620)E

ACIM-0008-(305)E

ACIM-0081-(310)E

  

IM-008 -(130)8

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 2229

1792 KAISER AVENUE

P O BOX 229000

P O BOX 229000

PO BOX 229000

10769 WOODSIDE AVE SUITE 201

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

5825 AVENIDA ENCINAS

STE 101

5825 AVENIDA ENCINAS

STE. 101

9851 BUENA VISTA RD

9851 BUENA VISTA AVE.

DEL MAR, CA 92014

SAN DIEGO, CA 92111

CARLSBAD, CA 92008

CARLSBAD, CA 92008

SANTEE, CA 92071

SANTEE, CA 92071

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

11District

11-SD-8-39.7/61.5

11-SD-15-.5/M4

11-SD-15-8.4/0

11-SD-15-8.9/9.7

11-SD-15-11.2/M14.5

11-SD-15-14.5/M16.4

Fed Aid

HM1

HA22

HA23

HA23

HB32

HB4C

Pgm Code

IN SAN DIEGO COUNTY NEAR PINE VALLEY

FROM HORSETHIEF CREEK UNDERCROSSING

TO 0.3 MILE EAST OF CRESTWOOD ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE NORTH OF MAIN ST

UNDERCROSSING TO 0.4 MILE SOUTH OF

LANDIS STREET PEDESTRIAN OVERCR

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 15 FROM 0.3 MILE SOUTH OF H AVE

OVERCROSSING TO 0.2 MILE NORTH OF

POMERADO ROAD OVERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 MILE NORTH OF POMERADO  ROAD

OVERCROSSING TO 0.5 MILE NORTH OF

MIRA MESA BOULEVARD UNDER

Description 

PCC PAVEMENT GRINDING

PLACE RHMA & INSTALL MBGR

CONCRETE SLOPE PAVING AND PLANTING

EMERGENCY EARTHWORK

PLANTING, EROSION CONTROL AND

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

BRIAN CARIS  440 S MELROSE DR,

STE 200

GRANITE CONSTRUCTION COMPANY

L B CIVIL CONSTRUCTION

INCORPORATED

ERRECAS INC

CLEAN CUT LANDSCAPE

DIVERSIFIED LANDSCAPE COMPANY

Contractor

WATSONVILLE CA 950775085

VISTA, CA  92081

SAN DIEGO CA 92121

SPRING VALLEY CA  91979

CLOVIS CA 93619

WINCHESTER CA 92596

(831)724-1011

(760)806-7970

(858)481-5222

 

(559)322-2041

(951)926-7444

TRAN, DUNG

ALSHEIKH, JASON

HURTZIG, JOHN

MERCADO, VICTOR

Resident
Engineer

(858)688-1549

(858)688-1473

(858)467-4086

 

(858)688-1544

 

 $10,528,245

 $5,221,629

 $1,676,810

 $1,000,000

 $2,428,841

 $1,636,496

Bid + CCOs

 $4,916,357

 $4,699,984

 $1,746,874

 $0

 $820,483

 $0

Comp To  date

 $0

 $1,227,100

 $4,144

 $0

 $166,645

 $0

This Month

05/17/11

02/03/12

11/23/10

03/01/98

11/16/11

07/17/12

Awarded

06/10/11

02/29/12

12/14/10

03/01/98

12/13/11

08/16/12

Approved

05/21/12

08/21/12

09/13/12

12/14/12

Est Comp

 71%

 98%

 0%

 0%

 61%

 0%

%Time

 47%

 91%

 0%

 0%

 35%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

11-2M1604

11-265304

11-291904

11-233204

11-2T0974

11-2T0984

Contract 

ACIM-0081-(309)E

NH01-5017-(E  )

ACST-X073-(089)E

ER-    -(   )

  

  

--()

--()

  X0-73 0-(9E)

--()

  

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

  

SWPPP

SWPPP

P O BOX 50085

440 S. MELROSE DRIVE, STE. 20

11585 SORRENTO VALLEY RD 104

P O BOX 1161

8406 N ARMSTRONG AVE

33801 WASHINGTON STREET

5825 AVENIDA ENCINAS

SUITE 101

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

13220 EVENING CREEK

RD STE 112

CARLSBAD, CA 92008

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

11District

11-SD-15-15.0/M16.4

11-SD-15-16.4/M19.5

11-SD-15-18.8/M21.9

11-SD-15-21.9/M23.9

11-SD-15-23.8/M26.2

11-SD-15-26.0/30.2

Fed Aid

HB4C

HB32

HA25

HB4C

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD OVERCROSSING TO

0.5 MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING

IN SAN DIEGO COUNTY ROUTE 15 0.5

MILES NORTH OF MIRA MESA BOULEVARD

BLVD UNDERCROSSING TO ROUTE 56/15

SEPARATION AND ON ROUTE 56 A

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM 1.4 KM SOUTH OF RTE

15/56 SEPARATION TO CAMINO DEL NORTE

UC AND ON RTE 56 FROM 0

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.4

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO LAKE HODGES BRIDGE

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO AT VARIOUS LOCATIONS FROM

0.1 KM S OF HIGHLAND ROAD OC TO  0.2

KM N OF NINTH AVENUE UC

Description 

CONSTRUCT DAR AND TRANSIT STATION

INSTALL AUTOMATIC IRRIGATION SYSTEM

HIGHWAY PLANTING AND IRRIGATION

INSTALL PLANTING AND WATER SYSTEM

INSTALL HIGHWAY PLANTING SYSTEMS

CONSTRUCT MANAGED LANES - NORTH

Type Of Work

GRANITE CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE CO.

SIERRA LANDSCAPE COMPANY

EAST BAY CONSTRUCTION CO., INC

NATIVE LANDSCAPE INC

FLATIRON CORP.

Contractor

WATSONVILLE CA 950775085

WINCHESTER CA 92596

PALM DESERT CA  92211

MURRIETA CA   92562

ESCONDIDO CA 92029

SAN MARCOS CA   92078

(831)724-1011

(951)926-7444

 

 

(760)735-8700

 

BOBOTIS, MARK

MERCADO, VICTOR

SAGGESE, CARMINE T.

SAGGESE, CARMINE T

SAGGESE, CARMINE

BREYER, RICHARD

Resident
Engineer

(858)688-1439

(858)688-1544

(858)688-1542

(858)688-1542

(858)688-1542

(858)688-1430

 $20,693,386

 $2,445,060

 $2,581,596

 $1,283,194

 $1,025,574

 $50,256,868

Bid + CCOs

 $232,013

 $1,077,429

 $2,350,207

 $1,225,407

 $776,992

 $49,622,777

Comp To  date

 $180,588

 $272,704

 $0

 $0

 $0

 $43,041

This Month

04/04/12

10/11/11

05/12/08

02/19/09

11/24/10

11/20/08

Awarded

04/30/12

10/25/11

06/10/08

03/20/09

01/11/11

12/10/08

Approved

07/15/14

12/06/12

10/15/12

05/17/13

10/30/14

01/15/13

Est Comp

 4%

 64%

 0%

 0%

 0%

 0%

%Time

 1%

 46%

 0%

 0%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-2T0954

11-2T0994

11-260714

11-260724

11-260734

11-2T0814

Contract 

  

  

HPLU-6211-(064)N

HPLU-6211-(080)

HPLU-6211-(098)

ACIM-015 -(203)N

  

  

  62-11 0-(4N)

--()

--()

LN62-11 0-(2N)

  

  

--()

  

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 50085

33801 WASHINGTON STREET

73771 DINAH SHORE DRIVE

41120-G ELM STREET

9746 TAMARACK LANE

1770 LA COSTA MEADOWS DRIVE

13220 EVENING CREEK

DR.STE 112

304 ENTERPRISE SUITE

B

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

13560 EVENING CREEK

DRIVE

304 ENTERPRISE STREET

SUITE B

13560 EVENING CREEK

DRIVE NORTH

SAN DIEGO, CA 92128

ESCONDIDO, CA 92029

SAN DIEGO CA 92128

SAN DIEGO,CA 92128

ESCONDIDO, CA 92129

SAN DIEGO,CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

11-SD-15-30.1/31.5

11-SD-15-31.5/43

11-SD-52-14.5/15.5

11-SD-52-15.5/17.3

Fed Aid

HB32

HB4C

HB4C

HM1

HB32

HB32

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM LAKE HODGES BRIDGE TO

CLARENCE LANE  UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO FROM CLARENCE LANE

UNDERCROSSING TO NINTH AVENUE

UNDERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING  TO ROUTE

15/78 SEPARATION.

IN SAN DIEGO COUNTY NEAR ESCONDIDO

FROM ROUTE 15/78 SEPARATION TO 0.3

MILE SOUTH OF OLD HIGHWAY 395 OC

IN SAN DIEGO COUNTY IN SANTEE ON

ROUTE 52 FROM .4 MILE WEST OF MISSION

GORGE ROAD UC TO FORESTER CREEK

BRIDGE AND ON ROUTE 125 FRO

IN SAN DIEGO COUNTY IN SANTEE FROM

FORESTER CREEK BRIDGE TO MAGNOLIA

AVENUE UNDERCROSSING

Description 

HWY PLANTING & AUTO IRRIGATION SYS

PLANTING, EROSION AND IRRIGATION

INSTALL PLANTING AND IRRIGATION

PCC GRINDING, COLD PLANE & OVERLAY

PLANTING AND EROSION WORK

PLANTING,IRRIGATION,EROSION CONTROL

Type Of Work

PACIFIC RESTORATION GROUP INC

WESTERN RIM CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

ALL AMERICAN ASPHALT

MIDORI LANDSCAPE INC

GRIFFITH COMPANY

Contractor

PERRIS CA 92572

ESCONDIDO CA 92029

PERRIS CA 92572

CORONA CA 928782229

SANTA ANA CA 92707

SANTA FE SPRINGS CA 90670

(951)940-6069

(760)489-4328

(951)940-6069

(951)736-7600

(714)751-8792

(562)929-1128

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

GARY LE VINE

HURTZIG, JOHN

HURTZIG, JOHN

Resident
Engineer

(858)688-1542

(858)688-1542

(858)688-1542

(760)639-4430

(858)467-4086

(858)467-4086

 $1,213,050

 $1,955,249

 $1,648,499

 $5,010,979

 $1,989,935

 $2,025,864

Bid + CCOs

 $553,570

 $50,101

 $0

 $0

 $1,500,678

 $1,855,459

Comp To  date

 $177,990

 $50,101

 $0

 $0

 $246,338

 $74,717

This Month

06/27/11

04/04/12

04/04/12

06/06/12

05/24/11

05/20/11

Awarded

07/28/11

05/22/12

06/20/12

06/20/12

06/10/11

06/10/11

Approved

11/15/15

03/16/16

01/06/15

01/03/13

09/21/15

08/11/15

Est Comp

 77%

 16%

 0%

 0%

 94%

 0%

%Time

 49%

 3%

 0%

 0%

 78%

 0%

% Work 

 

 

SUSPENDED

 

 

PLANT EST

SATIS

Message

11-2T0864

11-2T0874

11-2T0884

11-2M5504

11-2T0704

11-2T0114

Contract 

  

CMLN-6211-(111)

CMLN-6211-(110)

  

STPL-N621-(110)2

STPL-6211-(101)N

  

--()

--()

  

--()

 621-1 10-()

  

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 429

912 S ANDREASEN DR STE 108

P O BOX 429

P O BOX 2229

3231 S MAIN STREET

12200 BLOOMFIELD AVENUE

304 ENTERPRISE STREET

304 ENTERPRISE STREET

SUITE B

304 ENTERPRISE STREET

SUITE B

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

7177 APPORTUNITY ROAD

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

VISTA, CA 92084

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-52-17.3/17.5

11-SD-54-2.5/5.3

11-SD-54-5.3/6.4

11-SD-56-3.5/3.5

11-SD-56-6.8/8.7

11-SD-75-9.3/10.1

Fed Aid

HB32

HM1

HB1

HA22

HA25

HB71

Pgm Code

IN SAN DIEGO COUNTY IN SANTEE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SD CNTY NEAR SD ON RTE 54 FROM

0.3M E OF BRIARWOOD RD OC TO 0.4 M E

OF SWEETWATER RD UC AND ON RTE 125

FROM 0.5M W OF ELKELTON 

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.2 MILE SOUTHEAST OF CAMINO SANTA FE

OVERCROSSING  _____________

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

PENASQUITOS CREEK BRIDGE TO 0.3 MILE

WEST OF ROUTE 56/15  SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO AND

IMPERIAL BEACH FROM SATURN BOULEVARD

TO 13TH STREET

Description 

EROSION CONTROL WORK

PLACE BONDED WEARING COURSE

INSTALL CONCRETE MEDIAN BARRIER

MITIGATION PLANTING AND IRRIGATION

RECYCLED WATER CONVERSION

REPAIR/UPGRADE SIDEWALKS

Type Of Work

MIDORI LANDSCAPE INC

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP INC

PACIFIC RESTORATION GROUP INC

DESERT CONCEPTS CONSTRUCTION

INC

Contractor

SANTA ANA CA 92707

WATSONVILLE CA 950775085

SAN DIEGO CA 921929000

PERRIS CA 92572

PERIS CA  92572

PALM DESERT CA 92211

(714)751-8792

(831)724-1011

(858)587-3600

(951)940-6069

 

(760)200-9007

HURTZIG, JOHN

MOEN, MIKE

ALSHEIKH, JASON

HURTZIG, JOHN

HURTZIG JOHN

BAGUBE, JUN

Resident
Engineer

(858)467-4086

(619)995-7335

(858)688-1473

(858)467-4086

(858)467-4086

(858)688-1438

 $1,037,867

 $3,042,881

 $1,053,614

 $1,340,720

 $470,825

 $821,915

Bid + CCOs

 $917,185

 $2,025

 $987,715

 $958,941

 $413,034

 $732,724

Comp To  date

 $3,503

 $2,025

 $77,410

 $314,844

 $5,771

 $3,239

This Month

04/08/11

05/30/12

03/12/12

10/14/11

06/25/10

01/25/12

Awarded

05/12/11

06/21/12

03/28/12

11/15/11

07/20/10

02/29/12

Approved

04/22/15

12/04/12

11/01/12

09/17/14

03/17/14

09/21/12

Est Comp

 0%

 5%

 61%

 91%

 0%

 77%

%Time

 0%

 0%

 94%

 83%

 0%

 84%

% Work 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

 

Message

11-2T0014

11-2M2404

11-298404

11-2E0064

11-402304

11-296714

Contract 

STPL-6211-(103)N

  

HSST-P054-(008)E

  

  

STPP-0750-(37E)

 621-1 10-()

  

  P0-54 0-(8E)

  

  

--()

--()

  

--()

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

3231 S MAIN STREET

P O BOX 50085

P O BOX 229000

P O BOX 429

P O BOX 429

77-770 COUNTRY CLUB DR STE D

7177 OPPORTUNITY ROAD

9851 BUENA VISTA AVE.

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD

9851 BUENA VISTA ROAD

SAN DIEGO, CA 92111

SANTEE, CA 92071

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92110

SAN DIEGO CA 92111

SANTEE, CA 92071

Accepted

Location
Storm Water
Plan
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11District

11-SD-75-11.0/17.4

11-SD-76-7.3/13.1

11-SD-76-23.1/23.5

11-SD-76-28.8/29.1

11-SD-76-/M2.9

11-SD-78-3.5/5.8

Fed Aid

HA22

HE14

HA21

HB1

HM1

HB1

Pgm Code

IN SAN DIEGO COUNTY IN IMPERIAL

BEACH AND CORONADO FROM RAINBOW

DRIVE TO THE NAVAL AMPHIBIOUS BASE

GATE 4

IN SAN DIEGO COUNTY IN AND NEAR

OCEANSIDE FROM 0.8 KM WEST OF MELROSE

DRIVE TO 1.0 KM EAST OF  SOUTH

MISSION ROAD

IN SAN DIEGO COUNTY AT PALA FROM 0.1

MILE WEST TO 0.3 MILE EAST OF PALA

CREEK BRIDGE

IN SAN DIEGO COUNTY PAUMA VALLEY 0.2

MILES WEST OF PAUMA ROAD TO  0.1 MILE

EAST OF PAUMA RESEVATION ROAD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

0.1 MILE WEST OF ROUTE 5/76

SEPARATION TO MISSION AVENUE

UNDERCROSSING

IN SAN DIEGO COUNTY IN OCEANSIDE AND

VISTA FROM 0.2 MILE EAST OF  COLLEGE

BLVD UNDERCROSSING TO 0.1_ MILE WEST

OF MELROSE DRIVE UN

Description 

PAVEMENT REHABILITATION WITH RHMA

CONSTRUCT FOUR LANE HIGHWAY

BRIDGE REPLACEMENT

INSTALL TRAFFIC SIGNAL & WIDENING

PLACE BONDED WEARING COURSE

INSTALL OUTER SEPARATION BARRIER

Type Of Work

GRANITE CONSTRUCTION COMPANY

FLATIRON WEST INC.

COFFMAN SPECIALTIES INC

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION

Contractor

VISTA, CA  92081

SAN MARCOS CA   92076

SAN DIEGO CA 92126

VISTA, CA  92018

SAN DIEGO CA 921929000

SAN DIEGO CA 921929000

(760)732-0925

 

(858)536-3100

(760)732-0918

(858)587-3600

(858)587-3600

BAGUBE, JUN

FITZGIBBON, EDWARD

AKHONDZADEH, RAHIM

AKHONDZADEH, RAHIM

CORBITT, JARED

LEVINE, GARY

Resident
Engineer

(858)688-1438

(760)639-4430

(858)688-1318

(858)688-1318

(760)639-4430

(760)639-4430

 $2,309,033

 $66,574,788

 $3,026,267

 $497,240

 $2,259,783

 $2,809,437

Bid + CCOs

 $2,186,576

 $57,698,556

 $2,511,819

 $292,050

 $389,242

 $2,091,082

Comp To  date

 $35,302

 $2,504,860

 $0

 $7,690

 $389,242

 $783,270

This Month

01/05/12

12/23/09

12/28/10

10/27/11

05/14/12

09/28/11

Awarded

02/13/12

01/19/10

01/13/11

11/17/11

06/07/12

10/18/11

Approved

10/19/12

12/23/13

10/24/12

12/06/12

10/02/12

10/02/12

Est Comp

 55%

 88%

 51%

 19%

 50%

 81%

%Time

 98%

 85%

 82%

 57%

 18%

 74%

% Work 

SUSPENDED

 

 

SUSPENDED

 

 

Message

11-262004

11-080104

11-273404

11-297804

11-2M3904

11-294504

Contract 

STPP-0750-(39E)

ARRA-P076-(024)E

ACST-ACBR-(STP)P

HSST-PP07-(602)7

  

NH-P078-(112)E

--()

  P0-76 0-(4E)

P-ACBR-(STP)P

--()

  

--()

  

--()

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

440 S. MELROSE DR, STE. 200

1770 LA COSTA MEADOWS DRIVE

9685 VIA EXCELENCIA SUITE 200

440 SOUTH MELROSE DR. 200

6465 MARINDUSTRY DRIVE

P O BOX 229000

9851 BUENA VISTA ROAD

3485 E. VISTA WAY

2863 CARMEL VALLEY

ROAD

5825 AVENIDA ENCINAS,

STE. 101

3485 EAST VISTA WAY

3485 EAST VISTA WAY

SANTEE, CA 92071

VISTA CA 92084

DEL MAR, CA 92014

CARLSBAD, CA 92008

VISTA, CA 92084

VISTA, CA 92084

Accepted

Location
Storm Water
Plan
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11District

11-SD-78-15.3/15.7

11-SD-78-15.5/16.7

11-SD-79-.3/10

11-SD-94-3.1/3.1

11-SD-94-13.8/14.4

11-SD-125-10.6/10.9

Fed Aid

HE13

HB4N

HM1

HA22

HB1

HB4

Pgm Code

IN SAN DIEGO COUNTY IN ESCONDIDO AND

SAN MARCOS FROM 0.2 MILE WEST TO 0.2

MILE EAST OF NORDAHL ROAD

OVERCROSSING.

IN SAN DIEGO COUNTY IN SAN MARCOS AND

ESCONDIDO FROM NORDAHL ROAD

OVERCROSSING TO ROUTE 15/78

SEPARATION.

IN SAN DIEGO COUNTY NEAR DESCANSO

FROM 0.3 MILES NORTH OF ROUTE 8/79

SEPARATION TO 0.7 MILES NORTH OF PASO

PICACHO CAMPGROUND

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY NEAR LEMON GROVE

FROM VIA MERCADO TO 0.1 MILE EAST OF

JAMACHA BOULEVARD

IN SAN DIEGO COUNTY NEAR LEMON GROVE

FROM JAMACHA ROAD  UNDERCROSSING TO

0.3 MILE NORTH OF JAMACHA ROAD

UNDERCROSSING.

Description 

REPLACE NORDAHL BRIDGE AND WIDEN

EXTEND CONNECTOR RAMP

COLD PLANE AND RHMA-G OVERLAY

RAMP REHABILITATION

INSTALL CONCRETE BARRIER AND SEAL

WIDEN JAMACHA SOUTHBOUND OFF RAMP

Type Of Work

FLATIRON WEST INC

GRANITE CONSTRUCTION COMPANY

SAN DIEGO AREA OFFICE 440

SOUTH MELROSE DR ST 200 VISTA,

CA 92081

HAZARD CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

L B CIVIL CONSTRUCTION

INCORPORATED

Contractor

SAN MARCOS CA 92078

WATSONVILLE CA 950775085

SAN DIEGO CA 921929000

WATSONVILLE CA 950775085

SAN DIEGO CA 921929000

SAN DIEGO CA 92121

(760)916-9100

(760)732-0915

(858)587-3600

(831)724-1011

(858)587-3600

(858)481-5222

JAVED, FARIDUN

MERCADO, VICTOR

AKHONDZADEH, RAHIM

BAGUBE, JUN

ALSHEIKH, JASON

Resident
Engineer

(760)735-5089

(858)688-1544

(858)688-1318

 

(858)688-1438

(858)688-1473

 $9,472,066

 $2,455,189

 $1,884,646

 $479,050

 $824,320

 $1,082,459

Bid + CCOs

 $5,327,337

 $2,444,428

 $1,597,072

 $0

 $24,616

 $1,068,597

Comp To  date

 $947,599

 $6,170

 $845,076

 $0

 $24,616

 $1,176

This Month

01/17/12

05/05/11

05/03/12

06/20/12

06/27/12

06/27/11

Awarded

02/13/12

05/20/11

06/01/12

07/16/12

07/16/12

07/14/11

Approved

09/24/13

03/22/13

09/14/12

12/10/12

05/29/13

Est Comp

 30%

 65%

 64%

 0%

 17%

 52%

%Time

 56%

 98%

 84%

 0%

 3%

 99%

% Work 

 

 

 

 

 

 

Message

11-259804

11-293104

11-2M2004

11-407204

11-298004

11-294604

Contract 

6211-107E-(   )

  

  

ACNH-X073-(097)E

ACNH-P094-(058)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

1770 LA COSTA MEADOWS DRIVE

P O BOX 50085

P O BOX 229000

P O BOX 50085

P O BOX 229000

11585 SORRENTO VALLEY RD #104

304 ENTERPRISE STREET

SUITE B

13220 EVENING CREEK

SUITE 112

5825 AVENIDA ENCINAS,

STE. 101

9851 BUENA VISTA AVE

817 SWEETWATER ROAD

ESCONDIDO, CA 92029

SAN DIEGO, CA 92128

CARLSBAD, CA 92008

SANTEE, CA 92071

SPRING VALLEY, CA 91917

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-1.7/3.2

11-SD-805-5.5/9.4

11-SD-805-7.7/9.1

11-SD-805-9.4/13.8

11-SD-805-24.7/24.7

11-SD-805-25.2/26.3

Fed Aid

TEA2

HB5

HB4N

HB5

HA23

HE13

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE SOUTH OF RICHMOND  STREET

OVERCROSSING TO 0.2 MILE  NORTH OF

6TH AVE UNDERCROSSING.

IN SAN DIEGO CNTY, IN CHULA VISTA &

NATIONAL CITY ON RTE 54 AT RTE 805/

54 SEP & ON RTE 805 FR 0.4 MI N OF

PALOMAR ST OC TO 0.6 MI

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY FROM 0.1 MILE

SOUTH OF BONITA ROAD UNDERCROSSING TO

SWEETWATER ROAD UNDERCRO

IN SAN DIEGO COUNTY,IN SAN DIEGO AND

NATIONAL CITY, FROM 0.6 MILE NORTH OF

ROUTE 805/54 SEPARATION TO 0.2 MILE

NORTH OF FEDERAL BL

IN SAN DIEGO COUNTY IN SAN DIEGO  AT

0.3 MILE NORTH OF GOVERNOR DRIVE

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 KM SOUTH OF NOBEL DRIVE

OVERCROSSING TO 0.1 KM NORTH OF

EASTGATE MALL OVERCROSSING

Description 

INSTALL HIGHWAY PLANTING

CONSTRUCT HOV LANES

LANDSCAPE AND INSTALL IRRIGATION

CONSTRUCT HOV LANES

ABANDON EXISTING CULVERT

INTERCHANGE IMPROVEMENTS & ROAD

Type Of Work

SIERRA LANDSCAPE COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

MARINA LANDSCAPE INC

GRANITE CONSTRUCTION COMPANY

DREAMBUILDER

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

Contractor

PALM DESERT CA   92211

WATSONVILLE CA 950775085

ANAHEIM CA 92805

WATSONVILLE CA 950775085

PLACENTIA CA 92870

RIVERSIDE CA 925092405

(760)328-8900

(831)724-1011

(714)939-6600

(831)724-1011

(714)646-3697

(951)684-5360

ARINDUQUE, RAY

HSU, PAUL

ARINDUQUE, RAY

HSU, PAUL

TRAN, DUNG

AKHONDZADEH, RAHIM

Resident
Engineer

(858)467-4084

(619)697-0217

(858)467-4084

(858)688-1497

(858)688-1549

(858)688-1318

 $1,139,186

 $29,384,995

 $573,084

 $14,432,286

 $466,061

 $13,303,666

Bid + CCOs

 $970,868

 $1,070,881

 $421,292

 $2,900,091

 $441,112

 $12,815,582

Comp To  date

 $0

 $641,977

 $13,999

 $1,138,636

 $932

 $182,303

This Month

10/08/09

04/27/12

06/24/11

03/27/12

01/25/11

11/29/10

Awarded

11/24/09

05/22/12

07/14/11

04/19/12

02/10/11

12/16/10

Approved

12/17/13

06/30/14

10/08/15

05/01/13

01/17/13

05/30/13

Est Comp

 0%

 0%

 88%

 26%

 68%

 60%

%Time

 0%

 4%

 75%

 20%

 98%

 98%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

11-265004

11-2T1814

11-081654

11-2T1804

11-288904

11-089754

Contract 

ACST-P163-(026)E

  

  

  

  

  

  P1-63 0-(6E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

73-771 DINAH SHORE DR STE 200

P O BOX 50085

1900 S LEWIS STREET

P O BOX 50085

1324 LAWSON LN

1995 AGUA MANSA ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

5825 AVENIDA

ENCINAS,SUITE 101

2863 CARMEL VALLEY

ROAD

SAN DIEGO CA 92111

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

CARLSBAD, CA 92008

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

 $17,333,958 $317,282,553 $467,896,041

11-SD-805-26.5/28.9

11-SD-905-9.5/15

Fed Aid

HB5

HE14

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 805 FROM 0.3 KM SOUTH OF

SOLEDAD CANYON BRIDGE AND OVERHEAD TO

0.6 KM NORTH OF ROUTE 5/8

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.2 KM EAST OF ROUTE 805/905

SEPARATION TO 0.8 KM EAST OF

BRITANNIA OVERCROSSING

Description 

CONSTRUCT HOV LANES

CONSTRUCT NEW FREEWAY - PHASE 1B

Type Of Work

DIABLO CONTRACTORS INC

FLATIRON WEST/SUKUT

Contractor

SAN RAMON CA 94583

SAN MARCOS CA   92078

(925)552-8250

 

POUND, DAVID

DEYOE, MARLA

Resident
Engineer

(858)720-2112

(619)688-1477

 $49,399,346

 $62,077,662

Bid + CCOs

 $31,792,156

 $56,266,410

Comp To  date

 $1,046,904

 $1,058,907

This Month

01/28/11

05/08/09

Awarded

02/08/11

05/20/09

Approved

02/03/14

10/30/13

Est Comp

 47%

 91%

%Time

 64%

 89%

% Work 

 

 

Message

11-2T0404

11-288804

Contract 

ARRA-805 -(610)N

SARR-A905-(019) 

  80-5  6-(0N)

A-A905-(019)N

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

7 CROW CANYON COURT SUITE 100

1770 LA COSTA MEADOWS DRIVE

2863 CARMEL VALLEY

ROAD

8863 AIRWAY ROAD

DEL MAR, CA 92014

SAN DIEGO,CA 92154

Accepted

Location
Storm Water
Plan



11-068024

11-2M2604

11-266104

11-264004

11-261524

11-2M2304

11-2M3104

11-2M2504

11-2M2104

11-167894

11-2M1804

11-291704

11-406004

11-077604

11-2976U4

11-2M3204

11-403304

11-261404

11-401804

11-261704

11-407304

11-405004

Contract

11-IMP-7-3.7/6.9

11-IMP-8-76.6/83.3

11-IMP-8-/10

11-IMP-8-4.9/7.2

11-IMP-8-31.3/0

11-IMP-8-41.0/96

11-IMP-8-73.9/96.6

11-IMP-8-96.8/96.8

11-IMP-78-62.9/80.7

11-IMP-78-9.2/12.1

11-IMP-86-21.7/37.3

11-SD-5-20.1/23.5

11-SD-5-26.8/52.9

11-SD-5-36.3/37.4

11-SD-5-10.0/10

11-SD-5-11.7/18.3

11-SD-5-22.3/0

11-SD-5-59.4/60

11-SD-5-61.8/62.1

11-SD-8-3.0/12.6

11-SD-8-6.2/8.5

11-SD-8-11.2/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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11-236404

11-260424

11-2M1604

11-265304

11-2M5504

11-2T0974

11-2T0984

11-2T0954

11-2T0994

11-260714

11-260724

11-260734

11-2T0814

11-2T0864

11-2T0874

11-291904

11-233204

11-2T0884

11-2T0704

11-2T0114

11-2T0014

11-2M2404

Contract

11-SD-8-21.6/25.9

11-SD-8-37.8/0

11-SD-8-39.7/61.5

11-SD-15-.5/M4

11-SD-15-31.5/43

11-SD-15-11.2/M14.5

11-SD-15-14.5/M16.4

11-SD-15-15.0/M16.4

11-SD-15-16.4/M19.5

11-SD-15-18.8/M21.9

11-SD-15-21.9/M23.9

11-SD-15-23.8/M26.2

11-SD-15-26.0/30.2

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

11-SD-15-8.4/0

11-SD-15-8.9/9.7

11-SD-15-30.1/31.5

11-SD-52-14.5/15.5

11-SD-52-15.5/17.3

11-SD-52-17.3/17.5

11-SD-54-2.5/5.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-298404

11-2E0064

11-402304

11-296714

11-262004

11-273404

11-297804

11-2M3904

11-080104

11-294504

11-259804

11-293104

11-2M2004

11-407204

11-298004

11-294604

11-265004

11-2T1814

11-081654

11-2T1804

11-288904

11-089754

Contract

11-SD-54-5.3/6.4

11-SD-56-3.5/3.5

11-SD-56-6.8/8.7

11-SD-75-9.3/10.1

11-SD-75-11.0/17.4

11-SD-76-23.1/23.5

11-SD-76-28.8/29.1

11-SD-76-/M2.9

11-SD-76-7.3/13.1

11-SD-78-3.5/5.8

11-SD-78-15.3/15.7

11-SD-78-15.5/16.7

11-SD-79-.3/10

11-SD-94-3.1/3.1

11-SD-94-13.8/14.4

11-SD-125-10.6/10.9

11-SD-163-1.7/3.2

11-SD-805-5.5/9.4

11-SD-805-7.7/9.1

11-SD-805-9.4/13.8

11-SD-805-24.7/24.7

11-SD-805-25.2/26.3

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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11-2T0404

11-288804

Contract

11-SD-805-26.5/28.9

11-SD-905-9.5/15

Cnty Rt Pm

12

12

Page
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District

 $1,072,055

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

11District

 $467,896,041  $317,282,553

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $80,953,743

 $13,054,516

 $11,441,183

 $117,711,821

 $1,000,000

 $243,734,778

 Bid + CCO

 $69,290,732

 $10,364,648

 $9,502,882

 $31,273,362

 $0

 $196,850,929

 Work Comp

District Total:

Work completed this Period:  $1,072,055

-I-

-F-

-S-

-SH-

-ER-
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