
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 1 

Statement of Ongoing Contracts as of 08/20/13	
09/03/13 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-IMP-8-68.5/69.1 IN IMPERIAL COUNTY AT MIDWAY WELL HAZARD CONSTRUCTION COMPANY REYES, JULIO $599,730 02/06/13 0%

11-410204 $0 02/22/13
FROM 0.3 MILE WEST TO 0.3 MILE EAST P O BOX 229000
 722 EAST BARIONI	 0%


$0

OF BROCK CENTER ROAD OVER- CROSSING
 BLVD.
 

SAN DIEGO CA 921929000

PAVEMENT REHABILITATION IMPERIAL, CA 92251 SUSPENDED


(858)587-3600
 
(858)688-1091


HA22
 

11-IMP-8-73.1/73.9	 IN IMPERIAL COUNTY AT GORDON'S WELL HAZARD CONSTRUCTION COMPANY REYES, JULIO $579,890 06/07/13 0%


FROM 0.4 MILE WEST TO 0.4 MILE EAST P O BOX 229000
11-410004	 $0 06/27/13
722 EAST BARIONI BLVD	 0%

$0 11/30/13


OF GORDON'S WELL OVERCROSSING IMPERIAL, CA 92251

SAN DIEGO CA 921929000


REMOVE AC STRUCTURAL SECTION (858)688-1091 SUSPENDED

(858)587-3600
 

HA22
 

11-IMP-8-80.5/80.9	 IN IMPERIAL COUNTY ABOUT 15 MILES W HAZARD CONSTRUCTION COMPANY REYES, JULIO $682,102 03/19/13 0%


EST OF WINTERHAVEN FROM 0.3 MILE WE P O BOX 229000
11-410704	 $0 04/11/13
722 EAST BARIONI BLVD	 0%

$0


ST OF SAND HILLS OVERCROSSING TO 0. 1 IMPERIAL, CA 92251

SAN DIEGO CA 921929000


MILE EAST OF SAND HI (858)688-1091 SUSPENDED

(858)587-3600


PAVEMENT REHABILITATION
 
HA22
 

11-IMP-98-21.8/31.3	 IN IMPERIAL COUNTY IN AND NEAR CALE HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $3,327,589 03/19/13 25%


XICO FROM 0.2 MILE WEST OF WESTSIDE P O BOX 229000
11-275204	 $79,695 04/11/13
722 E. BARIONI BLVD.	 2%

STP-P098-(024)	 $42,741 10/24/13


MAIN CANAL BRIDGE TO KLOKE ROAD IMPERIAL, CA 92251

--() SAN DIEGO CA 921929000


PAVEMENT REHABILITATION (760)355-8666

(858)587-3600
 

HA22
 

11-SD-5-4.6/0	 IN SAN DIEGO COUNTY AT VARIOUS NEWEST CONSTRUCTION COMPANY BALCE, ALEX $934,566 02/20/13 32%


LOCATIONS 7847 DUNBROOK ROAD STE C
11-297104	 $31,973 04/03/13
9851 BUENA VISTA	 3%

$25,673 02/27/14


REHABILITATE PUMP STATIONS
 AVENUE
 
SAN DIEGO CA 92126
 

SANTEE, CA 92071

(858)537-0774
 

(858)688-2125

HA22
 

11-SD-5-5.0/63.7	 IN SAN DIEGO COUNTY AT VARIOUS FLATIRON WEST INC JUAREZ, DAN $14,178,232 10/25/12 42%
 

LOCATIONS 1770 LA COSTA MEADOWS DRIVE
11-238604	 $6,550,848 12/03/12
2863 CARMEL VALLEY	 46%

ACST-X073-(098)E	 $978,054 05/12/14


PAVEMENT REHABILITATION
 ROAD
 
- -( )	 SAN MARCOS CA 92078
 

DEL MAR, CA 92014

(760)916-9100
 

(858)688-1501

HA22 WPCP
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

11District 

11-SD-5-10.0/10 

Fed Aid 
Pgm Code 

11-2976U4 

Contract 

HPLU-6211-(115) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN NATIONAL CITY 

AT 24TH STREET UNDERCROSSING AND AT 

CIVIC CENTER DRIVE UNDERCROSSING 

Description 

WIDEN AND REALIGN RAMP WITH HMA 

Type Of Work 

L B CIVIL CONSTRUCTION INC 

Contractor 

SAN DIEGO CA 92121 

(858)481-5222 

LEVINE, GARY 

Resident 
Engineer 

(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,762,979

Bid + CCOs

 $1,879,582

Comp To date

 $3,415

This Month 

06/21/12 

Awarded 

08/07/12 

Approved 

06/05/14 

Est Comp
Accepted 

49%

%Time

 98%

% Work 
Message 

11-SD-5-13.9/50.9 
11-2M1504 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CLEAN & TREAT BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

TRAN, DUNG 

5825 AVENIDA ENCINAS 

STE. 101 

$1,058,033
 $0
 $0

06/10/13 
07/08/13 
12/30/13 

0%

 0%

HM3 

TEMPE AZ 85282 

(602)437-1711 
(858)688-1549 

CARLSBAD, CA 92008 

11-SD-5-23.9/25.5 

HB1 

11-404304 
ACHS-0051-(624)E 

PIG0-0516-(4E)

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO, 

FROM MISSION BAY DRIVE OVER CROSSING 

TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY 

VIADUCT 

CONSTRUCT OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

$2,848,440
 $0
 $0

08/16/13 
08/29/13 

0%

 0%

11-SD-5-62.6/0 

HA22 

11-270804 
ACST-X073-(094)E 

X0-73 0-(4E)

--() 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CULVERT REHABILITATION 

L B CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

(858)481-5222 

LEVINE, GARY 

(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,703,876
 $1,524,876

 $0

09/27/12 
11/06/12 
08/08/14 

36%

 93%

11-SD-8-10.5/12.6 

HB1 

11-298604 
ACIM-0081-(311)E 

00-81 3-(1E) 

--() 

WPCP 

IN SAN DIEGO COUNTY IN LA MESA AND 

ABOUT 6 M E OF EL CAJON FROM 0.1 M W 

OF FLETCHER PKWY OC TO SEVERIN DRIVE 

OC AND FROM HARBISON 

CONCRETE BARRIER AND MBGR 

L B CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

(858)481-5222 

TRAN, DUNG 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$2,418,309
 $2,353,845

 $0

12/18/12 
01/10/13 
05/16/14 

35%

 99%

11-SD-8-16.8/37.8 
11-2M5204 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CLEAN & TREAT BRIDGE DECKS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

RAMIREZ, DANIEL 

(760)594-2011

1463 BROADWAY 

EL CAJON, CA 92021 

$479,240 
$51,565 
$51,565 

05/10/13 
06/04/13 
10/03/13 

59% 

11% 

HM3 (949)252-0441 



 
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-8-17.4/18.7 HURTZIG, JOHNIN SAN DIEGO COUNTY IN EL CAJON FROM PACIFIC RESTORATION GROUP INC $1,288,610 03/19/13 29%

HB4N 

11-063814 
ACIM-0081-(312)E 

--() 
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $8,530
 $8,530

04/22/13 
02/15/17 

1%

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-11.2/M14.5 CALVI, CHRISIN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE $2,456,927 11/16/11 0%
11-2T0974 13220 EVENING CREEK 

RD STE 112 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF 

8406 N ARMSTRONG AVE $2,314,750
 $0

12/13/11 
01/28/16 

0%

HB32 SWPPP 
(858)688-1508 

SAN DIEGO, CA 92128POMERADO ROAD OVERCROSSI 

PLANTING, EROSION CONTROL AND 

CLOVIS CA 93619 

(559)322-2041 
PLANT EST 

SATIS 

11-SD-15-14.5/M16.4 CALVI, CHRISIN SAN DIEGO COUNTY IN SAN DIEGO FROM DIVERSIFIED LANDSCAPE COMPANY $1,659,557 07/17/12 100%
11-2T0984 13220 EVENING CREEK 

DR. #112 

0.2 MILE NORTH OF POMERADO ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

33801 WASHINGTON STREET $1,410,584
 $87,653

08/16/12 
08/04/16 

89%

HB4C SWPPP 
(858)688-1508 

SAN DIEGO, CA 92128MIRA MESA BOULEVARD UNDER 

HIGHWAY PLANTING AND IRRIGATION 

WINCHESTER CA 92596 

(951)926-7444 

11-SD-15-15.0/M16.4 BOBOTIS, MARKIN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY $22,191,982 04/04/12 34%
11-2T0954 13220 EVENING CREEK 

DR.STE 112 

CARROLL CANYON ROAD OVERCROSSING TO 

0.5 MILE NORTH OF MIRA MESA BOULEVARD 

P O BOX 50085 $10,022,831
 $1,048,113

04/30/12 
09/11/14 

45%

HB4C SWPPP 
(858)688-1439 

SAN DIEGO, CA 92128UNDERCROSSING 

CONSTRUCT DAR AND TRANSIT STATION 

WATSONVILLE CA 950775085 

(831)724-1011 

11-SD-15-16.4/M19.5 CALVI, CHRISIN SAN DIEGO COUNTY ROUTE 15 0.5 DIVERSIFIED LANDSCAPE CO. $2,720,021 10/11/11 0% 

HB32 

11-2T0994 

SWPPP 
(858)688-1508

13220 EVENING CREEK 

DRIVE N. 

SAN DIEGO, CA 92128 

MILES NORTH OF MIRA MESA BOULEVARD 

BLVD UNDERCROSSING TO ROUTE 56/15 

SEPARATION AND ON ROUTE 56 A 

INSTALL AUTOMATIC IRRIGATION SYSTEM 

WINCHESTER CA 92596 

(951)926-7444 

33801 WASHINGTON STREET $2,548,670 
$10,734 

10/25/11 
02/05/16 

0% 

PLANT EST 

SATIS 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

District 11 

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/13
09/03/13
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-18.8/21.9
 
11-2607A4
 

000000000
 

000
 

11-SD-15-21.9/23.9
 
11-2607D4
 

000000000
 

000
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-23.8/26.2
 
11-2607C4
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)
 

--()
 

HB4C SWPPP
 

11-SD-15-26.2/M27.8
 
11-2T0864
 

HB32 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY ON ROUTE 15 FROM
 

1.4KMSOUTH OF ROUTE 15/56 SEPARATION
 

TO CAMINO DEL NORTE UC AND ON ROUTE
 

56.05KM WEST TO DIR'
 

PERFORM HIGHWAY IRRIGATION AND
 

PLANTING
 

IN SAN DIEGO COUNTY IN DISTRICT 11 ON
 

RTE FROM CAMINO DEL NORTE UC TO 0.4KM
 

NORTH OF NORTH RANCHO BERNARDO RD UC
 

DIR'S ORDER EMERG
 

PERFORM HIGHWAY IRRIGATION AND
 

PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

INSTALL HIGHWAY PLANTING AND
 

AUTOMATIC IRRIGATION SYSTEMS.
 

LANDSCAPE
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

IN SAN DIEGO COUNTY IN SAN DIEGO AND
 

ESCONDIDO FROM LAKE HODGES BRIDGE TO
 

CLARENCE LANE UNDERCROSSING
 

HWY PLANTING & AUTO IRRIGATION SYS
 

Contractor 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER, CA 92596
 

(951)926-7444
 

41120 ELM STREET SUITE G
 

MURRIETA CA 92562
 

3D ENTERPRISES, INC.
 

7964 ARJONS DRIVE, SUITE I
 

SAN DIEGO, CA 92126
 

(858)530-2202
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

Resident
 
Engineer
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

PACIFIC RESTORATION GROUP INC.SAGGESE, CARMINE
 

325 E. ELLIS AVENUE
 304 ENTERPRISE STREET
 

SUITE B
 
PERRIS, CA 92570
 

ESCONDIDO, CA 92029

(951)940-6069
 

(858)688-1542
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

PLANT EST
 

SATIS
 

08/02/12 20%

08/30/12
 

29%

12/03/15
 

11/24/10 0%

01/11/11
 

0%


PLANT EST
 

SATIS
 

06/27/11 0%
 
07/28/11
 

0%

03/08/16
 

PLANT EST
 

SATIS
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE ST.,
 

STE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

ESCONDIDO, CA 92029
 

(858)688-1542


 $303,731

 $237,127


 $0


 $296,425

 $217,098

 $11,336


 $1,283,194

 $1,225,407


 $0


 $461,720

 $134,822

 $13,852


 $1,025,574

 $776,992


 $0


 $1,363,144
 
$1,269,581
 

$2,932
 

07/19/12 94%

07/19/12
 

92%

07/30/13
 
07/30/13
 

COMPLETED
 

08/29/12
 
09/28/12
 
06/17/14
 

02/19/09
 
03/20/09
 
05/17/13
 

40%


 71%


 0%


 0%




 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-27.8/30.1 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC $2,022,695 04/04/12 0%
11-2T0874 
CMLN-6211-(111) 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

912 S ANDREASEN DR STE 108 $1,827,278
 $17,579

05/22/12 
05/16/16 

0%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92029UNDERCROSSING 

PLANTING, EROSION AND IRRIGATION 

ESCONDIDO CA 92029 

(760)489-4328 
PLANT EST 

SATIS 

11-SD-15-30.1/31.5 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC $1,734,499 04/04/12 24%

HB4C 

11-2T0884 
CMLN-6211-(110) 

--() 

SWPPP 
(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,481,781
 $8,810

06/20/12 
03/24/16 

85%

11-SD-15-31.5/43 GARY LE VINEIN SAN DIEGO COUNTY NEAR ESCONDIDO ALL AMERICAN ASPHALT $4,970,979 06/06/12 99%
11-2M5504 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

FROM ROUTE 15/78 SEPARATION TO 0.3 

MILE SOUTH OF OLD HIGHWAY 395 OC 

PCC GRINDING, COLD PLANE & OVERLAY 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 $4,664,074
 $0

06/20/12 
07/23/13 

98%

COMPLETED 
08/16/13 

HM1 WPCP 

11-SD-52-5.0/6.2 LE VINE, GARYIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $3,188,923 07/02/13 3%
11-402804 
STP-P052-(017)E 

--() 
(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

0.5 MILE WEST OF CONVOY STREET 

OVERCROSSING TO 0.4 MILE WEST OF 

ROUTE 163/52 SEPARATION 

PAVEMENT REHABILITATION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 $24,014
 $24,014

07/24/13 
01/03/14 

1%

HA22 

11-SD-52-14.5/15.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC $1,989,935 05/24/11 0%

HB32 

11-2T0704 
STPL-N621-(110)2 

--()

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $1,837,864
 $2,584

06/10/11 
09/21/15 

0%

PLANT EST 

SATIS 

11-SD-52-15.5/17.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY $2,076,864 05/20/11 0% 

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-() 

--() 

SWPPP 

(858)467-4086

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE $1,983,876 
$1,813 

06/10/11 
08/11/15 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-52-17.3/17.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $1,089,100 04/08/11 0%

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $993,848
 $1,859

05/12/11 
04/22/15 

0%

PLANT EST 

SATIS 

11-SD-56-3.5/3.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC $1,300,536 10/14/11 0%

HA22 

11-2E0064 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,245,681
 $10,095

11/15/11 
09/17/14 

0%

PLANT EST 

SATIS 

11-SD-56-6.8/8.7 HURTZIG JOHNIN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC $505,825 06/25/10 0%
11-402304 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 $497,716
 $1,080

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-56-/8.9 AMTEY, SHRIKANTIN SAN DIEGO COUNTY IN SAN DIEGO ON DBX INC $4,567,259 12/19/12 65%
11-269304 
STP-X073-(101) 

--() 
(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 5 FROM SORRENTO VIADUCT TO RO 

UTE 5/56 SEPARATION AND ON ROUTE 56 

FROM ROUTE 5/56 SEPARA 

INSTALL CCTV, RAMP METERING, SIGNAL 

TEMECULA CA 92590 

(951)296-9909 

42024 AVENIDA ALVARADO SUITE $2,756,481
 $484,800

01/11/13 
11/14/14 

61%

HB4N WPCP 

11-SD-75-9.0/0 IN SAN DIEGO COUNTY IN SAN DIEGO ON PETERSON-CHASE GENERAL $2,833,423 08/15/13 0%
11-290304 
BRST-X073-(099)E

ROUTE 75 AT E75-N5 CONNECTOR OC AND 

ON ROUTE 805 AT KEARNY VILLA RD OC 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

08/28/13 
0%

--() 
RETROFIT, CONCRETE BARRIER 

IRVINE CA 92614 

HA21 (949)252-0441 

11-SD-75-21.8/0 BAGUBE, JUNIN SAN DIEGO COUNTY IN SAN DIEGO AT CERTIFIED COATINGS COMPANY $2,315,134 12/13/12 56% 
11-409504 

(858)688-1438

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

SAN DIEGO-CORONADO BAY BRIDGE 1.3 

MILES FROM BEGINNING OF BRIDGE. 

PAINT CORONADO BRIDGE SPANS 26-29 
FAIRFIELD CA 94534 

(707)639-4414 

2320 CORDELIA ROAD $504,500 
$108,282 

01/10/13 
12/26/13 

22% 

HA21 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

 

 

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 11 

11-SD-76-7.3/13.1 

Fed Aid 

HE14 

Pgm Code 

11-080104 

Contract 

ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

Description 

CONSTRUCT FOUR LANE HIGHWAY 

Type Of Work 

FLATIRON WEST INC. 

Contractor 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

Resident 
Engineer 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$71,335,376

Bid + CCOs

 $69,071,206

Comp To date

 $423,657

This Month 

12/23/09 

Awarded 

01/19/10 

Approved 

02/27/14 

Est Comp
Accepted 

100%

%Time

 99%

% Work 
Message 

11-SD-76-16.7/17.7 

HA21 

11-257144 

SWPPP 

IN SD CNTY NEAR BONSALL & FALLBROOK 

ON RTE 15 FROM .4 MILE SO TO .8 MILE 

N/O RTE 76/15 SEPARATION AND ON RTE 

76 FROM .5 MILE WEST 

MODIFY AND WIDEN INTERCHANGE 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

FITZGIBBON, EDWARD T. 

(760)639-4430 

1770 LA COSTA MESA MEADOWS DR 3485 EAST VISTA WAY 

VISTA, CA 92084 

$24,009,301
 $20,120,154
 $2,647,654

08/01/12 
08/31/12 
09/13/13 

40%

 83%

11-SD-76-23.1/23.5 

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

IN SAN DIEGO COUNTY AT PALA FROM 0.1 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

AKHONDZADEH, RAHIM 

(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$3,291,315
 $3,167,228

 $4,600

12/28/10 
01/13/11 
08/23/13 
08/23/13 

89%

 100%

11-SD-78-15.3/15.7 

HE13 

11-259804 
6211-107E-( ) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ESCONDIDO AND 

SAN MARCOS FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF NORDAHL ROAD 

OVERCROSSING. 

REPLACE NORDAHL BRIDGE AND WIDEN 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

JAVED, FARIDUN 

(760)735-5089 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$9,668,933
 $9,405,161

 $7,981

01/17/12 
02/13/12 
01/15/14 

86%

 99%

11-SD-78-15.3/16.3 

HB32 

11-2T2304 
PLUN-6211-(117) 

--() 

IN SAN DIEGO COUNTY IN ESCONDIDO AND 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

INSTALL HIGHWAY PLANTING 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 925720429 

(951)940-6069 

HURTZIG, JOHN 

(858)467-4086

P O BOX 429 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$405,720
 $30,130
 $30,130

03/08/13 
04/17/13 
11/04/16 

4%

 7%

11-SD-94-14.9/30 

HA22 

11-290404 
ACNH-P094-(059)E

--() 

IN SAN DIEGO COUNTY NEAR JAMUL FROM 

ROUTE 54 TO 0.2 MILE EAST OF MARRON 

VALLEY ROAD 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(760)732-0915 

P O BOX 50085H STREET 

$12,025,379 
$0 
$0 

07/31/13 
08/21/13 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-94-30.0/39 IN SAN DIEGO COUNTY NEAR DULZURA ON HAZARD CONSTRUCTION COMPANY BAGUBE, JUN $978,130 06/10/13 0%
11-2M4104 ROUTE 94 FROM 0.9 MILE EAST OF GRANDE 

CREEK BRIDGE TO ROUTE 188 AND ON 

ROUTE 188 FROM 0.2 MILE 

SLURRY SEAL,COLD PLANE,HMA OVERLAY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1438 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$0
 $0

06/27/13 
10/21/13 

0%

HM1 

11-SD-163-1.4/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT DISNEY CONSTRUCTION INC MOEN, MIKE $13,888,443 07/15/13 0%
11-264114 
BRLS-6211-(089) 

--()

LAUREL STREET BRIDGE OVERCROSSING 

BRIDGE SEISMIC RETROFIT 
BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD #188 

(619)995-7335 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$0
 $0

08/07/13 
09/27/13 

0%

HA21 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM ACCU CONSTRUCTION, INC. ARINDUQUE, RAY $607,960 04/26/12 22%
11-2650A4 0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 
SANTA ANA, CA 92705 

1526 BROOKHOLLOW DR. STE. 76 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$230,770
 $19,893

11/26/12 
10/14/15 

38%

PERFORM HIGHWAY PLANTING AND 
000000000 

IRRIGATION 
000 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,139,186 10/08/09 0%

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

PALM DESERT CA 92211 

(760)328-8900 
(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$970,868
 $0

11/24/09 
12/17/13 

0%

PLANT EST 

SATIS 

11-SD-163-5.8/8.8 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY TRAN, DUNG $1,470,988 03/28/13 23%

HB1 

11-403704 
HSST-P163-(028)E 

--() 

GENESEE AVENUE UNDERCROSSING TO MESA 

COLLEGE DRIVE OVERCROSSING AND FROM 

0.5 MILE NORTH OF B 

INSTALL OUTER SEPARATION BARRIER 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1549 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$1,139,930
 $619,455

04/18/13 
08/27/14 

77%

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY DEYOE MARLA $38,120,810 01/03/13 18% 
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE 

NORTH OF NAPLES ST UNDERCR 

REPLACE STRUCTURE AND CONSTRUC DAR 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(619)661-6342

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$4,961,773 
$1,550,971 

01/29/13 
07/07/14 

13% 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-5.5/9.4 IN SAN DIEGO CNTY, IN CHULA VISTA & GRANITE CONSTRUCTION COMPANY HSU, PAUL $32,542,396 04/27/12 92%
11-2T1814 NATIONAL CITY ON RTE 54 AT RTE 805/ 

54 SEP & ON RTE 805 FR 0.4 MI N OF 

PALOMAR ST OC TO 0.6 MI 

CONSTRUCT HOV LANES 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(619)697-0217 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$21,190,556
 $1,833,140

05/22/12 
09/17/14 

65%

HB5 SWPPP 

11-SD-805-5.8/13 IN SAN DIEGO CO AT VARIOUS LOCATIONS WESTERN RIM CONSTRUCTORS INC ALSHEIKH, JASON $5,165,987 07/12/13 0%
11-2T1834 FROM 0.3M NORTH OF NAPLES ST 

UNDERCROSSING TO MARKET ST 

OVERCROSSING ***5.8-13.0*** 

CONSTRUCT SOUND WALLS 

ESCONDIDO CA 92029 

(760)489-4328 
(858)688-1473 

912 S ANDREASEN DRIVE SUITE10 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$0
 $0

08/07/13 
05/29/15 

0%

HB31 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $573,084 06/24/11 0%

HB4N 

11-081654 

WPCP 

AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$497,630
 $7,029

07/14/11 
10/09/15 

0%

PLANT EST 

SATIS 

11-SD-805-9.4/13.8 IN SAN DIEGO COUNTY,IN SAN DIEGO AND GRANITE CONSTRUCTION COMPANY HSU, PAUL $18,319,554 03/27/12 100%
11-2T1804 NATIONAL CITY, FROM 0.6 MILE NORTH OF 

ROUTE 805/54 SEPARATION TO 0.2 MILE 

NORTH OF FEDERAL BL 

CONSTRUCT HOV LANES 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(858)688-1497 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$15,986,197
 $1,582,290

04/19/12 
10/01/13 

88%

HB5 SWPPP 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST NICKERSON, NANCY $72,040,000 03/16/12 34%
11-2T2004 
CMLN-6211-(106) 

--()

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
7807 CONVOY COURT 

SUITE 100 

SAN DIEGO, CA 92111 

$18,525,193
 $910,730

03/30/12 
09/18/15 

26%

HB5 (951)684-5360 
(858)688-1391 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $53,235,282 01/28/11 70% 

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 
(858)720-2112

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$46,526,201 
$2,119,977 

02/08/11 
08/07/14 

87% 
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Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $63,410,947 05/08/09 0% 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$61,700,525 
$180,715 

05/20/09 
02/14/14 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $517,447,830 Completed to Date: $323,979,410 Work This Month: $14,883,734



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-8-80.5/80.9 11-410704 

11-IMP-8-68.5/69.1 11-410204 

11-IMP-8-73.1/73.9 11-410004 

11-IMP-98-21.8/31.3 11-275204 

11-SD-5-4.6/0 11-297104 

11-SD-5-5.0/63.7 11-238604 

11-SD-5-10.0/10 11-2976U4 

11-SD-5-13.9/50.9 11-2M1504 

11-SD-5-23.9/25.5 11-404304 

11-SD-5-62.6/0 11-270804 

11-SD-8-10.5/12.6 11-298604 

11-SD-8-16.8/37.8 11-2M5204 

11-SD-8-17.4/18.7 11-063814 

11-SD-15-18.8/21.9 11-2607A4 

11-SD-15-21.9/23.9 11-2607D4 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-31.5/43 11-2M5504 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-21.9/M23.9 11-260724 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-52-5.0/6.2 11-402804 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 

11-SD-56-/8.9 11-269304 

11-SD-75-9.0/0 11-290304 

11-SD-75-21.8/0 11-409504 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-7.3/13.1 11-080104 

11-SD-76-16.7/17.7 11-257144 

11-SD-78-15.3/15.7 11-259804 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-94-14.9/30 11-290404 

11-SD-94-30.0/39 11-2M4104 

11-SD-163-1.4/0 11-264114 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-163-1.7/3.2 11-265004 8
 

11-SD-163-1.7/3.2 11-2650A4 8
 

11-SD-163-5.8/8.8 11-403704 8
 

11-SD-805-4.7/5.6 11-2T1824 8
 

11-SD-805-5.5/9.4 11-2T1814 9
 

11-SD-805-5.8/13 11-2T1834 9
 

11-SD-805-7.7/9.1 11-081654 9
 

11-SD-805-9.4/13.8 11-2T1804 9
 

11-SD-805-23.7/27.6 11-2T2004 9
 

11-SD-805-26.5/28.9 11-2T0404 9
 

11-SD-905-9.5/15 11-288804 10
 

Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $3,706,919  $2,362,375


-F- FEDERAL AID (PRIMARY) $12,025,379  $0


-S- FEDERAL AID (SECONDARY) $36,552,279  $19,889,599


-SH- STATE HIGHWAY $165,196,763  $88,138,051


-ER- STORM DAMAGE REPAIR $1,000,000  $0




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

11 

Category

 $517,447,830

 $298,966,491

 Bid + CCO

 $323,979,410 

$213,589,385

 Work Comp 

11 $5,274,710 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $5,274,710 


	11

