
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

11District 

11-IMP-8-38.7/39.3 

Fed Aid 

HE11 

Pgm Code 

11-263304 

Contract 

NHPI-0081-(313)E 

LU62-11 1-(2E) 

--() 

Location 
Storm Water 
Plan 

IN IMPERIAL COUNTY IN EL CENTRO FROM 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

Description 

REVISE INTERCHANGE 

Type Of Work 

HAZARD CONSTRUCTION COMPANY 

Contractor 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

Resident 
Engineer 

$11,894,734

Bid + CCOs

 $0

Comp To date

 $0

This Month 

07/30/14 

Awarded 

08/15/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

11-IMP-86-11.3/20.6 

HM1 

11-2M5104 
IN IMPERIAL COUNTY IN AND NEAR 

IMPERIAL AND BRAWLEY FROM 15TH STREET 

TO SOUTH JUNCTION ROUTE 78 

ASPHALT RUBBER CHIP SEAL AND DIG 

VSS INTERNATIONAL INC 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

$3,404,894
 $0
 $0

06/05/14 
06/25/14 

0%

 0%

11-IMP-98-32.3/39.6 

HM1 

11-2M6604 
STP-P098-(025)E 

--() 

IN IMPERIAL COUNTY IN AND NEAR 

CALEXICO FROM ROUTE 111 TO ROUTE 7 

APPLY ASPHALT RUBBER CHIP SEAL 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

HERNANDEZ, DANIEL 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$2,426,631
 $1,636,019
 $1,636,019

05/20/14 
06/04/14 
10/31/14 

37%

 72%

11-IMP-111-40.5/65.4 
11-2M4404 
STP-P111-(071)E 

--() 

IN IMPERIAL COUNTY NEAR NILAND FROM 

MAIN STREET TO IMPERIAL COUNTY LINE 

PROFILE GRIND AR CHIP SEAL AND WARM 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

HERNANDEZ, DANIEL 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$3,030,000
 $0
 $0

06/02/14 
06/18/14 
01/15/16 

0%

 0%

SUSPENDED 

HM1 (951)684-5360 

11-IMP-186-/.4 

HE14 

11-294804 
STPE-P186-(004)E 

--() 

IN IMPERIAL COUNTY AT ANDRADE FROM 

MEXICO BORDER TO 0.4 MILE NORTH OF 

MEXICO BORDER. 

BICYCLE AND PEDESTRAIN FACITIEIES 

RSM2 CONTRACTORS, INC. 

LA MESA, CA 91942 

(619)698-7777 

8191 CENTER STREET 

HERNANDEZ, DANIEL 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$1,339,218
 $770,317
 $260,578

11/19/13 
12/12/13 
10/31/14 

24%

 57%

11-IMP-5708-/0 

HA12 

11-076704 
IN IMPERIAL COUNTY IN EL CENTRO AT 

THE EL CENTRO MAINTENANCE STATION AT 

1102 MONTENEGRO WAY 

CONSTRUCT MAINTENANCE FACILITY 

HAL HAYS CONSTRUCTION INC 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

HERNANDEZ, DANIEL 

(760)355-8666

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$8,685,443 
$0 
$0 

04/11/14 
04/30/14 
05/18/16 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

11District 

11-SD-5-12.6/72.2 

Fed Aid 

HB1 

Pgm Code 

11-401404 

Contract 

SNHP-X073-(102)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

Description 

REMOVE EXISTING MBGR AND REPLACE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(760)732-0915 

P O BOX 50085 

REYES, JULIO 

Resident 
Engineer 

(858)688-1091 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$8,179,415

Bid + CCOs

 $5,300,173

Comp To date

 $621,163

This Month 

10/02/13 

Awarded 

10/22/13 

Approved 

10/07/15 

Est Comp
Accepted 

83%

%Time

 65%

% Work 
Message 

11-SD-5-19.9/21.2 

HB4N 

11-002704 
IIMD-0051-(613)E 

LU62-11 1-(5E) 

--() 

IN SD COUNTY IN SD ON ROUTE 5 FROM 

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 

TO 0.3 MI NORTH OF TECOLOTE CREEK 

BRIDGE & ON RTE 8 FM RTE 

CONSTRUCT AUXILIARY LANES/ 

LB CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

(858)481-5222 

TRAN, DUNG 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

STE. 101 

CARLSBAD, CA 92008 

$6,147,203
 $1,009,125
 $568,859

03/17/14 
04/09/14 
09/06/16 

9%

 16%

11-SD-5-23.9/25.5 

HB1 

11-404304 
ACHS-0051-(624)E 

PIG0-0516-(4E) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO, 

FROM MISSION BAY DRIVE OVER CROSSING 

TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY 

VIADUCT 

CONSTRUCT OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$2,963,616
 $2,867,829

 $60,932

08/16/13 
08/29/13 
04/30/15 

54%

 98%

11-SD-5-54.4/72.2 
11-408904 
NHP-X073-(105)E 

--() 

IN SAN DIEGO COUNTY ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS. 

CLEAN AND TREAT BRIDGE DECK WITH 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

LEVINE, GARY 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,226,734
 $2,018,860

 $0

10/21/13 
11/15/13 
08/04/14 

100%

 100%

COMPLETED 
08/04/14 

HA21 (602)437-1711 

11-SD-5-58.1/72.4 

HA22 

11-406704 
NHPI-0051-(627)E 

--() 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM COCKLEBURR OVERCROSSING TO THE 

SAN DIEGO COUNTY LINE 

PAVEMENT REHABILITATION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

$33,460,524
 $0
 $0

06/13/14 
06/26/14 

0%

 0%

11-SD-8-6.3/9 

HM1 

11-2M4304 
IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA FROM FAIRMOUNT AVENUE 

UNDERCROSSING TO 0.6 MILE WEST OF 

LAKE MURRAY BOULEVARD OVERCRO 

SLAB REPLACEMENT, HMA SHOULDER AND 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVE 

TRAN, DUNG 

(858)688-1549

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$837,311 
$841,923 
$457,527 

02/07/14 
02/27/14 
09/15/14 

86% 

94% 



 
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-8-17.4/18.7 HURTZIG, JOHNIN SAN DIEGO COUNTY IN EL CAJON FROM PACIFIC RESTORATION GROUP INC $1,325,377 03/19/13 0%

HB4N 

11-063814 
ACIM-0081-(312)E 

--() 
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,159,919
 $4,970

04/22/13 
03/03/17 

0%

PLANT EST 

SATIS 

11-SD-8-42.5/81.8 BALCE, ALEXIN IMPERIAL COUNTY AT VARIOUS PETERSON CHASE GENERAL $218,925 05/07/14 57%
11-2M6104 1463 BROADWAY AVENUE 

EL CAJON, CA 92021 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS WITH 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$190,935
 $88,901

05/23/14 
10/17/14 

86%

(858)688-2125
IRVINE CA 92614 

HM3 (949)252-0441 

11-SD-11-/1.6 JAVED, FARIDUNIN SAN DIEGO COUNTY IN AND NEAR SAN COFFMAN SPECIALTIES INC $50,485,473 10/02/13 21%
11-056324 

(858)518-3423 

8863 AIRWAY RD 

SAN DIEGO, CA 92154 

DIEGO ON RTE 11 FROM RTE 11/905 SEP 

TO ENRICO FERMI AND ON RTE 905 FROM 

0.1 M EAST OF LA MEDI 

CONSTRUCT FREEWAY TO FREEWAY 

SAN DIEGO CA 92126 

(858)536-3100 

9685 VIA EXCELENCIA STE 200 $19,803,589
 $2,334,280

10/22/13 
11/09/15 

39%

HE14 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-11.2/M14.5 DAVIS, THOMASIN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE $2,510,927 11/16/11 0%
11-2T0974 13220 EVENING CREEK 

RD STE 112 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF 

8406 N ARMSTRONG AVE $2,407,295
 $2,819

12/13/11 
01/28/16 

0%

HB32 SWPPP 
(858)688-1399 

SAN DIEGO, CA 92128POMERADO ROAD OVERCROSSI 

PLANTING, EROSION CONTROL AND 

CLOVIS CA 93619 

(559)322-2041 
PLANT EST 

SATIS 

11-SD-15-14.5/M16.4 DAVIS, THOMASIN SAN DIEGO COUNTY IN SAN DIEGO FROM DIVERSIFIED LANDSCAPE COMPANY $1,667,533 07/17/12 0% 
11-2T0984 13220 EVENING CREEK 

DR. #112 

0.2 MILE NORTH OF POMERADO ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

21730 BUNDY CANYON ROAD $1,477,286 
$0 

08/16/12 
08/04/16 

0% 

HB4C SWPPP 
(858)688-1399

SAN DIEGO, CA 92128MIRA MESA BOULEVARD UNDER 

HIGHWAY PLANTING AND IRRIGATION 

WILDOMAR, CA 92595 

(951)245-1686 
PLANT EST 

SATIS 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-15.0/M16.4 RIVAS, MANUELIN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY $22,443,024 04/04/12 64%
11-2T0954 13220 EVENING CREEK 

DR.STE 112 

CARROLL CANYON ROAD OVERCROSSING TO 

0.5 MILE NORTH OF MIRA MESA BOULEVARD 

P O BOX 50085 $18,722,669
 $1,020,387

04/30/12 
09/30/14 

82%

HB4C SWPPP 
(858)829-1020 

SAN DIEGO, CA 92128UNDERCROSSING 

CONSTRUCT DAR AND TRANSIT STATION 

WATSONVILLE CA 950775085 

(831)724-1011 

11-SD-15-16.4/M19.5 DAVIS, THOMASIN SAN DIEGO COUNTY ROUTE 15 0.5 DIVERSIFIED LANDSCAPE CO. $2,695,631 10/11/11 0%

HB32 

11-2T0994 

SWPPP 
(858)688-1399 

13220 EVENING CREEK 

DRIVE N. 

SAN DIEGO, CA 92128 

MILES NORTH OF MIRA MESA BOULEVARD 

BLVD UNDERCROSSING TO ROUTE 56/15 

SEPARATION AND ON ROUTE 56 A 

INSTALL AUTOMATIC IRRIGATION SYSTEM 

WILDOMAR, CA 92595 

(951)245-1686 

21730 BUNDY CANYON ROAD $2,608,445
 $0

10/25/11 
02/04/16 

0%

PLANT EST 

SATIS 

11-SD-15-20.3/M20.9 BAGUBE, JUNIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $544,920 05/30/14 9%
11-416104 1463 BROADWAY AVE. 

EL CAJON, CA 92021 

0.3 MILE SOUTH TO 0.3 MILE NORTH OF 

CARMEL MOUNTAIN ROAD OVERCROSSING 

6465 MARINDUSTRY PLACE SAN 

DIEGO, CA 92192 

$16,136
 $16,136

06/18/14 
11/24/14 

3%

(619)588-9068RAMP REHABILITATION P O BOX 229000 SUSPENDED 

HA22 SAN DIEGO CA 921929000 

(858)587-3600 

11-SD-15-23.8/26.2 SAGGESE, CARMINEINSTALL HIGHWAY PLANTING AND 3D ENTERPRISES, INC. $481,720 08/02/12 56%
11-2607C4 304 ENTERPRISE ST., 

STE B 

AUTOMATIC IRRIGATION SYSTEMS. 

LANDSCAPE 

7964 ARJONS DRIVE, SUITE I $319,697
 $16,160

08/30/12 
12/03/15 

66%

(858)688-1542 

ESCONDIDO, CA 92029
SAN DIEGO, CA 92126 

(858)530-2202 

11-SD-15-23.8/M26.2 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC $1,025,574 11/24/10 0%
11-260734 
HPLU-6211-(098) 

304 ENTERPRISE STREET 

SUITE B 

0.2 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO LAKE HODGES BRIDGE 

9746 TAMARACK LANE $776,992
 $0

01/11/11 
0%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92129INSTALL HIGHWAY PLANTING SYSTEMS 
ESCONDIDO CA 92029 

(760)735-8700 
PLANT EST 

SATIS 

11-SD-15-26.2/M27.8 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC $1,373,144 06/27/11 0% 

HB32 

11-2T0864 

SWPPP 

(858)688-1542

304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,317,502 
$3,199 

07/28/11 
03/08/16 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-27.8/30.1 IN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC SAGGESE, CARMINE $2,022,695 04/04/12 0%

HB4C 

11-2T0874 
CMLN-6211-(111) 

--() 

SWPPP 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

UNDERCROSSING 

PLANTING, EROSION AND IRRIGATION 

ESCONDIDO CA 92029 

(760)489-4328 

912 S ANDREASEN DR STE 108 

(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$1,932,494
 $4,471

05/22/12 
05/16/16 

0%

PLANT EST 

SATIS 

11-SD-15-30.1/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC SAGGESE, CARMINE $1,745,719 04/04/12 51%

HB4C 

11-2T0884 
CMLN-6211-(110) 

--() 

SWPPP 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$1,560,540
 $5,615

06/20/12 
06/09/16 

88%

11-SD-15-36.2/37 IN SAN DIEGO COUNTY NEAR ESCONDIDO GRANITE CONSTRUCTION COMPANY HSU, PAUL $468,468 06/06/14 52%
11-416204 
NHPI-015 -(232) 

--() 

FROM 0.4 MILE SOUTH TO 0.4 MILE 

NORTH OF DEER SPRINGS ROAD 

OVERCROSSING 

COLD PLANE AND OVERLAY OFF RAMPS 

WATSONVILLE CA 950775085 

(760)732-0915 

P O BOX 50085 

(858)688-1497 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$67,665
 $67,665

06/24/14 
10/01/14 

14%

HA22 

11-SD-15-36.8/40.8 IN SAN DIEGO COUNTY ABOUT 5 MILES WESTERN RIM CONSTRUCTORS INC POUND, DAVID $3,068,695 04/22/14 37%

HB1 

11-406504 
HSNH-015 -(231)E 

--() 

NORTH OF ESCONDIDO FROM 0.2 MILE 

NORTH OF DEER SPRINGS ROAD OC TO 

GOPHER CANYON ROAD UC. 

MEDIAN BARRIER 

ESCONDIDO CA 92029 

(760)489-4328 

912 S ANDREASEN DR SUITE 108 

(858)720-2112 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,018,162
 $689,144

05/13/14 
11/12/14 

33%

11-SD-15-54.0/0 IN SD CNTY IN RAINBOW AT THE SB RAI SHIPLEY CONSTRUCTION & LE, PHONG $334,800 04/07/14 58%
11-275604 NBOW TRUCK INSPECTION FACILITY. IN 

STALL STANDBY GENERATOR, REPAIR SEP 

PLUMBING 

5075 REDDING 
3485 EAST VISTA WAY 

VISTA, CA 92084 

$39,534
 $39,534

05/23/14 
10/15/14 

12%

TIC LINE, UPGRADE SECUR 

UPGRADE ELECTRICAL AND MODIFY 
YUCCA VALLEY CA 92284 

(858)688-1603 

HA42 (760)365-7957 

11-SD-15-/4.7 IN THE CITIES OF SAN DIEGO AND LEMON WESTERN RIM CONSTRUCTORS INC ARINDUQUE, RAY $2,835,424 12/12/13 33% 

HA23 

11-282404 
NHP-X073-(103)E 

--() 

GROVE ON RTE 15 FROM RTE 5 TO MEADE 

AVE & ON RTE 94 FROM 28TH ST TO 0.2 

MILE EAST OF GROVE ST 

CONSTRUCT SAND FILTERS 

ESCONDIDO CA 92029 

(760)489-4328 

912 S ANDREASEN DR STE 108 

(858)688-1511

4050 TAYLOR STREET 

MS-222 

SAN DIEGO, CA 92110 

$2,049,047 
$164,019 

01/03/14 
10/08/15 

69% 



 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-52-5.0/6.2 LE VINE, GARYIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $3,440,599 07/02/13 64%
11-402804 
STP-P052-(017)E 

--() 
(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

0.5 MILE WEST OF CONVOY STREET 

OVERCROSSING TO 0.4 MILE WEST OF 

ROUTE 163/52 SEPARATION 

PAVEMENT REHABILITATION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 $3,416,811
 $9,274

07/24/13 
03/10/15 

99%

HA22 

11-SD-52-14.5/15.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC $1,989,935 05/24/11 0%

HB32 

11-2T0704 
STPL-N621-(110)2 

--()

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $1,878,866
 $4,884

06/10/11 
09/21/15 

0%

PLANT EST 

SATIS 

11-SD-52-15.5/17.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY $2,076,864 05/20/11 0%

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 

SWPPP 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE $2,009,117
 $2,126

06/10/11 
08/11/15 

0%

PLANT EST 

SATIS 

11-SD-52-17.3/17.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $1,089,100 04/08/11 0%

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $1,006,609
 $0

05/12/11 
04/22/15 

0%

PLANT EST 

SATIS 

11-SD-56-3.5/3.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC $1,303,451 10/14/11 0%

HA22 

11-2E0064 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,303,289
 $9,045

11/15/11 
09/17/14 

0%

PLANT EST 

SATIS 

11-SD-75-9.0/0 ALSHEIKH, JASONIN SAN DIEGO COUNTY IN SAN DIEGO ON PETERSON-CHASE GENERAL $2,684,538 08/15/13 63% 
11-290304 
BRST-X073-(099)E 

--() 
(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

ROUTE 75 AT E75-N5 CONNECTOR OC AND 

ON ROUTE 805 AT KEARNY VILLA RD OC 

RETROFIT, CONCRETE BARRIER 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

$1,307,045 
$155,390 

08/28/13 
08/26/14 

49% 

HA21 (949)252-0441 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-2.9/7.5 IN SAN DIEGO COUNTY NEAR OCEANSIDE ON WINDSOR FUEL COMPANY HSU, PAUL $1,609,811 05/07/14 36%
11-2M6704 
STPN-P076-(028)E 

--() 

ROUTE 76 FROM MISSION AVENUE UC TO 

0.3 MILE EAST OF GUAJOME LAKE RD 

BWC OVERLAY 
PITTSBURG CA 94565 

(925)427-5266 

PO BOX 1029 

(858)688-1497 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$330,799
 $315,299

05/23/14 
10/24/14 

21%

HM1 

11-SD-76-12.1/17.7 IN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTION INC $75,213,842 08/04/14 0%
11-257154 
STPL-6211-(114)E 

F 20-12 0-(1E) 

--() 

ON RTE 15 FROM .3 MILE SO TO .3 MILE 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM 

.4 MILE W/O SO MIS 

CONSTRUCT 4 LANE HIGHWAY 

CORONA CA 92880 

(951)356-1275 

391 N MAIN STREET SUITE 302 $0
 $0

08/19/14 
0%

HA21 

11-SD-76-16.7/17.7 IN SD CNTY NEAR BONSALL & FALLBROOK FLATIRON WEST INC FITZGIBBON, EDWARD T. $26,162,409 08/01/12 43%
11-257144 ON RTE 15 FROM .4 MILE SO TO .8 MILE 

N/O RTE 76/15 SEPARATION AND ON RTE 

76 FROM .5 MILE WEST 

MODIFY AND WIDEN INTERCHANGE 

SAN MARCOS CA 92078 

(760)916-9100 
(760)639-4430 

1770 LA COSTA MESA MEADOWS DR 3485 EAST VISTA WAY 

VISTA, CA 92084 

$22,454,691
 $270,788

08/31/12 
09/05/14 

88%

HA21 SWPPP 

11-SD-76-24.1/34.9 IN SAN DIEGO COUNTY, NEAR PALA AND HAZARD CONSTRUCTION COMPANY LE VINE, GARY $4,339,738 06/09/14 0%
11-2M6304 PAUMA VALLEY FROM PALA MISSION ROAD 

TO 2.0 MILES WEST OF RED GATE ROAD. 

COLD IN-PLACE RECYCLING 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1388 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$0
 $0

06/18/14 
01/07/15 

0%

HM1 

11-SD-78-15.3/16.3 IN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $418,471 03/08/13 0%

HB32 

11-2T2304 
PLUN-6211-(117) 

--() 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

INSTALL HIGHWAY PLANTING 

PERRIS CA 925720429 

(951)940-6069 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$301,506
 $3,996

04/17/13 
11/04/16 

0%

PLANT EST 

SATIS 

11-SD-78-17.0/17.4 IN SAN DIEGO COUNTY IN ESCONDIDO FROM DREAMBUILDER LE VINE, GARY $739,061 05/08/14 55% 
11-416404 0.3 MILE WEST TO 0.1 MILE EAST OF 

CENTRE CITY PARKWAY UNDERCROSSING 

COLD PLANE AND PLACE RHMA-G 
PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

(858)688-1388

3485 EAST VISTA WAY 

VISTA, CA 92084 

$12,817 
$12,817 

05/29/14 
09/29/14 

2% 

HA22 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-79-35.1/53 IN SAN DIEGO COUNTY AT WARNER CALMEX ENGINEERING INC FITZGIBBON, EDWARD $2,392,655 04/23/14 52%
11-2M4904 SPRINGS, SUNSHINE SUMMIT AND OAK 

GROVE FROM CAMINO SAN IGNACIO TO 

RIVERSIDE COUNTY LINE 

APPLY RAC OVERLAY 

BLOOMINGTON CA 92316 

(909)546-1311 

2764 S VISTA AVE 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,028,379
 $1,914,706

05/16/14 
10/01/14 

84%

HM1 

11-SD-94-14.9/30 IN SAN DIEGO COUNTY NEAR JAMUL FROM GRANITE CONSTRUCTION COMPANY BAGUBE, JUN $12,349,374 07/31/13 100%
11-290404 
ACNH-P094-(059)E 

--() 

ROUTE 54 TO 0.2 MILE EAST OF MARRON 

VALLEY ROAD 

PAVEMENT REHABILITATION 
WATSONVILLE CA 950775085 

(760)732-0915 

P O BOX 50085H STREET 

(858)688-1438 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$12,027,489
 $2,595

08/21/13 
08/26/14 

98%

OVER RUN 

HA22 

11-SD-125-9.7/12.1 IN SAN DIEGO COUNTY NEAR SAN DIEGO WESTERN RIM CONSTRUCTORS INC ALSHEIKH, JASON $1,339,604 08/04/14 0%
11-408504 
HSNH-P125-(018)E 

--() 

AND IN LEMON GROVE FROM ELKELTON 

PLACE UNDERCROSSING TO TROY STREET 

OVERCROSSING. 

INSTALL MEDIAN BARRIER 

ESCONDIDO CA 92029 

(760)489-4328 

912 S ANDREASEN DR STE 108 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$0
 $0

08/21/14 
01/20/16 

0%

HB1 

11-SD-163-.5/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE HURTZIG, JOHN $3,788,054 03/21/14 59%
11-265014 
CNHP-0051-(626)E 

--() 

RTE 5 FROM 0.1 MILE SOUTH OF PARK B 

OULEVARD OVERCROSSING TO 6TH AVENUE 

OC AND ON RTE 163 FROM 

RESTORE AND ENHANCE THE HISTORICAL 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(858)688-1510 

4050 TAYLOR STREET 

SAN DIEGO, CA 92110 

$1,322,511
 $361,259

04/10/14 
11/21/17 

39%

TEA4 

11-SD-163-1.4/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT DISNEY CONSTRUCTION INC MOEN, MIKE $17,496,106 07/15/13 100%
11-264114 
BRLS-6211-(089) 

--() 

LAUREL STREET BRIDGE OVERCROSSING 

BRIDGE SEISMIC RETROFIT 
BURLINGAME CA 94010 

(650)259-9545 

859 COWAN RD #3 

(619)995-7335 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$15,274,960
 $133,665

08/07/13 
11/30/14 

83%

HA21 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM ACCU CONSTRUCTION, INC. ARINDUQUE, RAY $556,360 04/26/12 58% 
11-2650A4 0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 

PERFORM HIGHWAY PLANTING AND 

SANTA ANA, CA 92705 

(714)641-4730 

2098 S GRAND AVENUE, SUITE A 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$438,451 
$10,674 

11/26/12 
10/14/15 

78% 

000000000 
IRRIGATION 

000 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

District 11 

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

Resident 
EngineerContractor 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)
 

--()
 

TEA2 SWPPP
 

11-SD-163-5.8/8.8
 
11-403704
 
HSST-P163-(028)E
 

--()
 

HB1
 

11-SD-805-.9/1.1
 
11-292304
 
STPI-805 -(628)E


--()
 

HA23
 

11-SD-805-4.7/5.6
 
11-2T1824
 

HB4C SWPPP
 

11-SD-805-5.8/13
 
11-2T1834
 

HB31
 

11-SD-805-7.7/9.1
 
11-081654
 

HB4N WPCP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

GENESEE AVENUE UNDERCROSSING TO MESA
 

COLLEGE DRIVE OVERCROSSING AND FROM
 

0.5 MILE NORTH OF B
 

INSTALL OUTER SEPARATION BARRIER
 

IN SD COUNTY IN SD FROM SAN YSIDRO
 

UNDERPASS (LRT) TO BEYER BOULEVARD
 

OVERCROSSING & FROM 0.3 MILE NORTH OF
 

DEL SOL BOULEVARD UNDE
 

STORM WATER MITIGATION SLOPE
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

FROM 0.4 MILE SOUTH OF EAST PALOMAR
 

STREET OVERCROSSING TO 0.1 MILE
 

NORTH OF NAPLES ST UNDERCR
 

REPLACE STRUCTURE AND CONSTRUC DAR
 

IN SAN DIEGO CO AT VARIOUS LOCATIONS
 

FROM 0.3M NORTH OF NAPLES ST
 

UNDERCROSSING TO MARKET ST
 

OVERCROSSING ***5.8-13.0***
 

CONSTRUCT SOUND WALLS
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY FROM 0.1 MILE
 

SOUTH OF BONITA ROAD UNDERCROSSING TO
 

SWEETWATER ROAD UNDERCRO
 

LANDSCAPE AND INSTALL IRRIGATION
 

73-771 DINAH SHORE DR STE 200
 

PALM DESERT CA 92211
 

(760)328-8900
 

HAZARD CONSTRUCTION COMPANY
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

WESTERN RIM CONSTRUCTORS INC
 

912 S ANDREASEN DRIVE SUITE10
 

ESCONDIDO CA 92029
 

(760)489-4328
 

MARINA LANDSCAPE INC
 

1900 S LEWIS STREET
 

ANAHEIM CA 92805
 

(714)939-6600
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

(858)467-4084
 

TRAN, DUNG
 

5825 AVENIDA ENCINAS
 

SUITE 101
 

CARLSBAD, CA 92008
 

(858)688-1549
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY RD.
 

SAN DIEGO, CA 92109
 

(858)467-4084
 

DEYOE MARLA
 

8863 AIRWAY ROAD
 

SAN DIEGO, CA 92154
 

(619)661-6342
 

AMBLE, TOR
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1509
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084


 $1,139,186

 $970,868


 $0


 $1,546,920

 $1,420,971


 $1,260


 $1,741,879

 $3,006


 $0


 $38,833,555

 $19,374,110

 $1,258,122


 $5,281,055

 $5,219,876


 $0


 $573,084
 
$503,960
 

$0
 

10/08/09 0%

11/24/09
 

0%

12/17/13
 

PLANT EST
 

SATIS
 

03/28/13
 
04/18/13
 
10/22/14
 

06/11/14
 
06/26/14
 
12/12/17
 

01/03/13
 
01/29/13
 
12/03/14
 

07/12/13
 
08/07/13
 
06/30/15
 

06/24/11
 
07/14/11
 
10/09/15
 

87%


 100%


 6%


 0%


 44%


 50%


 44%


 96%


 0%
 

0%
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST NICKERSON, NANCY $73,881,591 03/16/12 64%
11-2T2004 
CMLN-6211-(106) 

--()

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
7807 CONVOY COURT 

SUITE 100 

SAN DIEGO, CA 92111 

$37,756,164
 $1,792,676

03/30/12 
10/04/16 

51%

HB5 (951)684-5360 
(858)688-1391 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $56,068,474 01/28/11 85%

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 
(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$55,592,201
 $480,502

02/08/11 
11/26/14 

99%

11-SD-5506-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT KINSMAN CONSTRUCTION INC BABICKY, ALAN $1,667,569 10/24/13 91% 
11-287704 THE KEARNY MESA MATERIALS LAB 

UPGRADE MATERIALS LAB FACILITY 
SAN DIEGO CA 92121 

6711 NANCY RIDGE DRIVE 7181 OPPORTUNITY ROAD 

RM 4C 

$1,453,311 
$190,169 

11/15/13 
09/15/14 

88% 

HA1 

(858)875-2950 
(858)688-1526

SAN DIEGO, CA 92111 

Totals: Authorized Final Amt: $520,567,052 Completed to Date: $257,319,961 Work This Month: $14,991,624



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-8-38.7/39.3 11-263304 

11-IMP-86-11.3/20.6 11-2M5104 

11-IMP-98-32.3/39.6 11-2M6604 

11-IMP-111-40.5/65.4 11-2M4404 

11-IMP-186-/.4 11-294804 

11-IMP-5708-/0 11-076704 

11-SD-5-54.4/72.2 11-408904 

11-SD-5-12.6/72.2 11-401404 

11-SD-5-19.9/21.2 11-002704 

11-SD-5-23.9/25.5 11-404304 

11-SD-5-58.1/72.4 11-406704 

11-SD-8-6.3/9 11-2M4304 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-42.5/81.8 11-2M6104 

11-SD-11-/1.6 11-056324 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-54.0/0 11-275604 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-20.3/M20.9 11-416104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-15-36.2/37 11-416204 

11-SD-15-36.8/40.8 11-406504 

11-SD-15-/4.7 11-282404 

11-SD-52-5.0/6.2 11-402804 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-75-9.0/0 11-290304 

11-SD-76-12.1/17.7 11-257154 

11-SD-76-24.1/34.9 11-2M6304 

11-SD-76-2.9/7.5 11-2M6704 

11-SD-76-16.7/17.7 11-257144 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-78-17.0/17.4 11-416404 

11-SD-79-35.1/53 11-2M4904 

11-SD-94-14.9/30 11-290404 

Page 
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6 

6 

6 
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7 

7 

7 

7 

8 
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Cnty Rt Pm 

11-SD-125-9.7/12.1
 

11-SD-163-.5/3.2
 

11-SD-163-1.4/0
 

11-SD-163-1.7/3.2
 

11-SD-163-1.7/3.2
 

11-SD-163-5.8/8.8
 

11-SD-805-.9/1.1
 

11-SD-805-4.7/5.6
 

11-SD-805-5.8/13
 

11-SD-805-7.7/9.1
 

11-SD-805-23.7/27.6
 

11-SD-805-26.5/28.9
 

11-SD-5506-/0
 

District 11
 

Statement of Ongoing Contracts - Index 
Contract 

11-408504
 

11-265014
 

11-264114
 

11-2650A4
 

11-265004
 

11-403704
 

11-292304
 

11-2T1824
 

11-2T1834
 

11-081654
 

11-2T2004
 

11-2T0404
 

11-287704
 

Statement of Ongoing Contracts - Federal Aid 

Federal Aid Category

-I- FEDERAL AID (INTERSTATE) 

-F- FEDERAL AID (PRIMARY) 

-S- FEDERAL AID (SECONDARY) 

Page 

8
 

8
 

8
 

8
 

9
 

9
 

9
 

9
 

9
 

9
 

10
 

10
 

10
 

Bid + CCO  Work Comp 

$1,325,377  $1,159,919


 $12,349,374  $12,027,489


 $91,745,373  $11,688,606




District 11 

Federal Aid 

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

STATE HIGHWAY $177,532,680  $100,533,895

STORM DAMAGE REPAIR $1,000,000  $0

 $236,614,247  $131,910,051

 $520,567,052  $257,319,961 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $2,226,734 

Work completed this Period:  $2,226,734 
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