
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/15
09/02/15 

11District 

11-IMP-7-/1.2 

Fed Aid 
Pgm Code 

11-238404 

Contract 

NHP-P007-(010)E 

--() 

Location 
Storm Water 
Plan 

IN IMPERIAL COUNTY ABOUT 7 MILES EAST 

OF CALEXICO FROM 0.5 MILE NORTH OF 

MEXICO BORDER TO ROUTE 98 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

RIZZUTTO, SHAWN 

Resident 
Engineer 

(760)594-2032 

722 BARIONI BLVD 

IMPERIAL, CA 92251 

$11,097,874

Bid + CCOs

 $7,446,408

Comp To date

 $0

This Month 

10/09/14 

Awarded 

10/28/14 

Approved 

09/24/15 

Est Comp
Accepted 

78%

%Time

 63%

% Work 
Message 

HA22 

11-IMP-8-28.0/40.9 
11-2M7804 
STPI-008 -(104)E 

--() 

IN IMPERIAL COUNTY IN AND NEAR EL 

CENTRO FROM 0.5 MILES EAST OF 

WESTSIDE ROAD OC TO ROUTE 8/111 

SEPARATION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

585 W. BEACH STREET 

$4,606,605
 $0
 $0

07/22/15 
08/04/15 

0%

 0%

HA22 
REMOVE AC SURFACE, PAVE WITH HMA 

11-IMP-8-38.7/39.3 

HE11 

11-263304 
NHPI-0081-(313)E 

LU62-11 1-(2E) 

--() 

IN IMPERIAL COUNTY IN EL CENTRO FROM 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

REVISE INTERCHANGE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

PO BOX 229000 

HERNANDEZ, DANIEL 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$11,971,261
 $4,187,370
 $193,812

07/30/14 
08/15/14 
09/09/16 

43%

 35%

11-IMP-78-9.2/14 

HE14 

11-404404 
DEMO-6211-(125)E 

--() 

IN IMPERIAL COUNTY IN AND NEAR 

BRAWLEY ON ROUTE 78 AT VARIOUS 

LOCATIONS FROM ROUTE 86 TO 0.1 MILE 

EAST OF BEST ROAD AND ON OLD ROU 

REQUIRED LANDSCAPE MITIGATION. 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

HERNANDEZ, DANIEL 

(760)355-8666 

722 EAST BARIONI BLVD 

IMPERIAL, CA 92251 

$1,244,685
 $1,132,632

 $6,602

09/08/14 
09/30/14 
02/25/18 

0%

 0%

PLANT EST 

SATIS 

11-IMP-86-11.3/20.6 
11-2M5104 

IN IMPERIAL COUNTY IN AND NEAR 

IMPERIAL AND BRAWLEY FROM 15TH STREET 

TO SOUTH JUNCTION ROUTE 78 

ASPHALT RUBBER CHIP SEAL AND DIG 

VSS INTERNATIONAL INC 

WEST SACRAMENTO CA 95798 

P O BOX 981330 

DANIEL HERNANDEZ 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$3,427,268
 $3,278,489

 $0

06/05/14 
06/25/14 
06/30/15 

100%

 94%

OVER RUN 

HM1 

11-IMP-111-23.9/40.5 

HA22 

11-2M7404 
STP-P111-(073)E 

--() 

IN IMPERIAL COUNTY IN AND NEAR 

BRAWLEY AND CALIPATRIA FROM NEW 

RIVER BRIDGE TO MAIN STREET. 

PLACE ASPHALT RUBBER SEAL COAT 

MANHOLE ADJUSTING INC 

PICO RIVERA CA 90660 

9500 BEVERLY RD 

HERNANDEZ, DANIEL 

(760)355-8666

722 EAST BARIONI 

BLVD. 

IMPERIAL, CA 92251 

$3,074,091 
$13,982 
$13,982 

07/21/15 
07/29/15 
01/06/16 

8% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/15
09/02/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-115-8.5/21.2 IN IMPERIAL COUNTY IN AND NEAR MANHOLE ADJSUTING INC HERNANDEZ, DANIEL $2,499,155 06/23/15 24%
11-2M7704 HOLTVILLE FROM 0.2 MILE WEST OF 

BRIDENSTINE AVENUE TO EAST JUNCTION PICO RIVERA CA 90660 

9500 BEVERLY RD 722 EAST BARIONI 

BLVD. 

$311,644
 $311,644

07/07/15 
11/18/15 

12%

ROUTE 78 IMPERIAL, CA 92251 

HM1 
APPLY ASPHALT RUBBER CHIP SEAL AND (760)355-8666 

11-IMP-186-/.4 IN IMPERIAL COUNTY AT ANDRADE FROM RSM2 CONTRACTORS, INC. HERNANDEZ, DANIEL $1,379,648 11/19/13 76%
11-294804 
STPE-P186-(004)E 

--() 

MEXICO BORDER TO 0.4 MILE NORTH OF 

MEXICO BORDER. 

BICYCLE AND PEDESTRAIN FACITIEIES 

LA MESA, CA 91942 

8191 CENTER STREET 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$1,372,110
 $0

12/12/13 
12/08/15 

100%

HE14 

11-IMP-5708-/0 IN IMPERIAL COUNTY IN EL CENTRO AT HAL HAYS CONSTRUCTION INC HERNANDEZ, DANIEL $9,466,588 04/11/14 40%
11-076704 THE EL CENTRO MAINTENANCE STATION AT 

1102 MONTENEGRO WAY RIVERSIDE CA 92501 

4181 LATHAM STREET 722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$2,286,487
 $263,865

04/30/14 
06/14/16 

24%

CONSTRUCT MAINTENANCE FACILITY (760)355-8666 

HA12 

11-SD-5-4.0/22.3 IN SAN DIEGO COUNTY AT VARIOUS LB CIVIL CONSTRUCTION ALSHEIKH, JASON $5,478,809 01/28/15 15%
11-261604 
NHPI-005 -(629) 

--() 

LOCATIONS FROM CORONADO AVENUE 

OVERCROSSING TO CLAIREMONT DRIVE 

OVERCROSSING 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD 104 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$1,032,396
 $182,368

02/27/15 
06/14/17 

19%

GORE PAVING, INSTALL CRASH CUSHIONS 
HA28 

11-SD-5-12.6/72.2 IN SAN DIEGO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY REYES, JULIO $7,780,142 10/02/13 100%
11-401404 
SNHP-X073-(102)E 

--() 

LOCATIONS 

REMOVE EXISTING MBGR AND REPLACE WATSONVILLE CA 950775085 

P O BOX 50085 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$7,600,300
 $0

10/22/13 
10/14/15 

95%

OVER RUN 

HB1 
(858)688-1091 

11-SD-5-19.9/21.2 IN SD COUNTY IN SD ON ROUTE 5 FROM LB CIVIL CONSTRUCTION INC TRAN, DUNG $7,054,375 03/17/14 51% 

HB4N 

11-002704 
IIMD-0051-(613)E 

LU62-11 1-(5E) 

--() 

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 

TO 0.3 MI NORTH OF TECOLOTE CREEK 

BRIDGE & ON RTE 8 FM RTE 

CONSTRUCT AUXILIARY LANES/ 

SAN DIEGO CA 92121 

(858)688-1549

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

STE. 101 

CARLSBAD, CA 92008 

$5,673,499 
$433,014 

04/09/14 
09/26/16 

80% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/15
09/02/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-5-29.1/30.5 POUND, DAVID MIN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST, INC. $61,300,049 12/18/14 13%
11-0223U4 
NHPI-0051-(625)E 

2863 CARMEL VALLEY 

ROAD 

0.4 MI SOUTH OF GENESEE AVE 

OVERCROSSING TO SORRENTO VIADUCT SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE $12,087,109
 $851,597

01/12/15 
08/20/15 

20%

HE11 

LU62-11 1-(9E) 

--() 
(858)720-2112 

DEL MAR, CA 92014REPLACE BRIDGE/RECONSTRUCT RAMPS 

11-SD-5-31.7/31.7 IN SAN DIEGO COUNTY IN SAN DIEGO AT HAZARD CONSTRUCTION COMPANY $822,710 07/21/15 0%
11-282304 
STPI-005 -(630)E 

0.1 MILE SOUTH OF CARMEL MOUNTAIN 

ROAD UNDERCROSSING. SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. $0
 $0

08/04/15 
0%

--() 
SLOPE STABILIZATION. 

HA23 

11-SD-5-35.8/38.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO, WESTERN RIM CONSTRUCTORS INC $625,762 08/05/14 0%
11-2T1784 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

SOLANA BEACH, AND ENCINITAS FROM 0.1 

M NORTH OF SAN DIEGUITO RIVER BRIDGE ESCONDIDO CA 92029 

912 S ANDREASEN DRIVE STE 108 $536,979
 $3,986

09/08/14 
05/04/18 

0%

(858)467-4086TO SAN ELIJO LAGOON BR PLANT EST 

HB32 
I-5 LOMAS HWY PLANTING STAGE 2 SATIS 

11-SD-5-58.1/72.4 TRAN, DUNGIN SAN DIEGO COUNTY NEAR OCEANSIDE FLATIRON WEST INC $37,571,997 06/13/14 42%
11-406704 
NHPI-0051-(627)E 

--() 
(858)688-1549 

2863 CARMEL VALLEY RD 

SAN DIEGO, CA 92014 

FROM COCKLEBURR OVERCROSSING TO THE 

SAN DIEGO COUNTY LINE 

PAVEMENT REHABILITATION 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE $21,890,201
 $921,530

06/26/14 
10/20/16 

57%

HA22 

11-SD-8-6.9/8.2 GHAZIALAM, SULTANIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $5,314,785 05/07/15 0%
11-405504 
HSNH-008 -(316)E 

2863 CARMEL VALLEY 

ROAD 

0.1 MILE WEST OF WARING ROAD 

UNDERCROSSING TO 0.1 MILE WEST OF SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE $0
 $0

06/09/15 
08/24/16 

0%

--() 
DEL MAR, CA 92014COLLEGE AVENUE OVERCROSSING SUSPENDED 

HB1 
(619)602-0333UPGRADE EXISTING MEDIAN MBGR TO 

11-SD-8-17.4/18.7 HURTZIG, JOHNIN SAN DIEGO COUNTY IN EL CAJON FROM PACIFIC RESTORATION GROUP INC $1,325,377 03/19/13 0% 
11-063814 
ACIM-0081-(312)E 

--() 
(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

PERRIS CA 92572 

P O BOX 429 $1,217,025 
$5,161 

04/22/13 
03/03/17 

0% 

PLANT EST 

HB4N 
HIGHWAY PLANTING/IRRIGATION SYSTEM SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/15
09/02/15 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-8-25.9/32.2
 
11-406904
 
STPI-008 -(314)E
 

--()
 

HA22
 

11-SD-8-37.9/37.9
 
11-410304
 

HA12
 

11-SD-8-61.2/77.8
 
11-407004
 
NHPI-008 -(315)E
 

--()
 

HA22
 

11-SD-11-/1.6
 
11-056324
 

HE14
 

11-SD-15-11.2/M14.5
 
11-2T0974
 

HB32 SWPPP
 

11-SD-15-14.5/M16.4
 
11-2T0984
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY NEAR ALPINE FROM
 

0.2 MILE EAST OF HARBISON CANYON ROAD
 

UNDERCROSSING TO 0.4 MILE EAST OF
 

VIEJAS CREEK BRIDGE
 

PAVEMENT REHABILITATION
 

IN SAN DIEGO COUNTY ABOUT 9.0 MILES
 

EAST OF ALPINE AT DESCANSO
 

MAINTENANCE STATION AT 24171 JAPATUL
 

VALLEY ROAD.
 

PAVEMENT REHABILITATION MAINTENANCE
 

IN SAN DIEGO COUNTY NEAR BOULEVARD
 

AND JACUMBA FROM 0.1 MILE EAST OF
 

CRESTWOOD ROAD UNDERCROSSING TO THE
 

IMPERIAL COUNTY LINE
 

PAVEMENT REHABILITATION
 

IN SAN DIEGO COUNTY IN AND NEAR SAN
 

DIEGO ON RTE 11 FROM RTE 11/905 SEP
 

TO ENRICO FERMI AND ON RTE 905 FROM
 

0.1 M EAST OF LA MEDI
 

CONSTRUCT FREEWAY TO FREEWAY
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

POMERADO ROAD OVERCROSSI
 

PLANTING, EROSION CONTROL AND
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE NORTH OF POMERADO ROAD
 

OVERCROSSING TO 0.5 MILE NORTH OF
 

MIRA MESA BOULEVARD UNDER
 

HIGHWAY PLANTING AND IRRIGATION
 

Contractor 

DALEY CORPORATION
 

12570 HIGHWAY 67
 

LAKESIDE CA 92040
 

V A P CONSTRUCTION INC
 

15705 BIRCHWOOD ST
 

LA MIRADA CA 90638
 

COFFMAN SPECIALTIES, INC
 

9685 VIA EXCELENCIA
 

SAN DIEGO CA 92126
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA STE 200
 

SAN DIEGO CA 92126
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

DIVERSIFIED LANDSCAPE COMPANY
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

Resident
 
Engineer
 

BAGUBE, JUN
 

1463 BROADWAY
 

EL CAJON, CA 92021
 

(858)688-1438
 

RIZZUTTO, SHAWN
 

722 E BARIONI BLVD
 

IMPERIAL, CA 92251
 

(760)594-2032
 

CORBITT, JARED
 

8863 AIRWAY RD
 

SAN DIEGO, CA 92154
 

(858)220-3986
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

RD STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

DR. #112
 

SAN DIEGO, CA 92128
 

(858)688-1542


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$9,498,452

 $2,825,700

 $1,136,624


 $521,575

 $0

 $0


 $35,192,300

 $3,656,638

 $2,577,793


 $51,928,754

 $46,135,191


 $684,383


 $2,510,927

 $2,437,907


 $2,983


 $1,670,433
 
$1,518,042
 

$2,993
 

11/25/14
 
12/31/14
 
12/23/15
 

02/18/15
 
03/10/15
 

02/04/15
 
02/18/15
 
02/19/16
 

10/02/13
 
10/22/13
 
12/07/15
 

11/16/11
 
12/13/11
 
01/28/16
 

%Time
% Work 

Message 

30%


 30%


 0%


 0%


 42%


 10%


 55%


 89%


 0%


 0%


PLANT EST
 

SATIS
 

07/17/12 0%
 
08/16/12
 

0%

08/04/16
 

PLANT EST
 

SATIS
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/15
09/02/15 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

11-SD-15-20.3/M20.9
 
11-416104
 

HA22
 

11-SD-15-23.8/26.2
 
11-2607C4
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)
 

--()
 

HB4C SWPPP
 

11-SD-15-26.2/M27.8
 
11-2T0864
 

HB32 SWPPP
 

Description
Type Of Work 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.3 MILE SOUTH TO 0.3 MILE NORTH OF
 

CARMEL MOUNTAIN ROAD OVERCROSSING
 

RAMP REHABILITATION
 

INSTALL HIGHWAY PLANTING AND
 

AUTOMATIC IRRIGATION SYSTEMS.
 

LANDSCAPE
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

IN SAN DIEGO COUNTY IN SAN DIEGO AND
 

ESCONDIDO FROM LAKE HODGES BRIDGE TO
 

CLARENCE LANE UNDERCROSSING
 

HWY PLANTING & AUTO IRRIGATION SYS
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

DIVERSIFIED LANDSCAPE CO.
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY PLACE SAN
 

DIEGO, CA 92192
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

3D ENTERPRISES, INC.
 

7964 ARJONS DRIVE, SUITE I
 

SAN DIEGO, CA 92126
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

Resident
 
Engineer
 

RIVAS, MANUEL
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)829-1020
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1542
 

BAGUBE, JUN
 

1463 BROADWAY AVE.
 

EL CAJON, CA 92021
 

(619)588-9068
 

SAGGESE, CARMINE
 

304 ENTERPRISE ST.,
 

STE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

ESCONDIDO, CA 92029
 

(858)688-1542


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$23,742,325

 $23,444,944


 $8,620


 $2,727,224

 $2,682,474


 $2,731


 $576,812

 $565,726


 $0


 $481,720

 $466,576


 $7,849


 $1,025,574

 $776,992


 $0


 $1,373,144
 
$1,360,125
 

$5,809
 

04/04/12 89%

04/30/12
 

99%

01/04/16
 

10/11/11 0%

10/25/11
 

0%

02/04/16
 

PLANT EST
 

SATIS
 

05/30/14
 
06/18/14
 
07/22/15
 

08/02/12
 
08/30/12
 
12/03/15
 

11/24/10
 
01/11/11
 

96%


 97%


 93%


 94%


 0%


 0%


PLANT EST
 

SATIS
 

06/27/11 0%
 
07/28/11
 

0%

03/08/16
 

PLANT EST
 

SATIS
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/15
09/02/15 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-27.8/30.1
 
11-2T0874
 
CMLN-6211-(111)
 

--()
 

HB4C SWPPP
 

11-SD-15-30.1/31.5
 
11-2T0884
 
CMLN-6211-(110)
 

--()
 

HB4C SWPPP
 

11-SD-15-/4.7
 
11-282404
 
NHP-X073-(103)E
 

--()
 

HA23
 

11-SD-15-/0
 
11-282504
 
NHP-X073-(109)E
 

--()


HA23
 

11-SD-52-15.5/17.3
 
11-2T0114
 
STPL-6211-(101)N
 

621-1 10-()
 

--()
 

HB32 SWPPP
 

11-SD-67-5.8/18.5
 
11-2M6404
 

HM1
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO FROM CLARENCE LANE
 

UNDERCROSSING TO NINTH AVENUE
 

UNDERCROSSING
 

PLANTING, EROSION AND IRRIGATION
 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM
 

NINTH AVENUE UNDERCROSSING TO ROUTE
 

15/78 SEPARATION.
 

INSTALL PLANTING AND IRRIGATION
 

IN THE CITIES OF SAN DIEGO AND LEMON
 

GROVE ON RTE 15 FROM RTE 5 TO MEADE
 

AVE & ON RTE 94 FROM 28TH ST TO 0.2
 

MILE EAST OF GROVE ST
 

CONSTRUCT SAND FILTERS
 

IN SAN DIEGO COUNTY ON ROUTES 15, 94
 

AND 805, AT VARIOUS LOCATIONS.
 

STORM WATER MITIGATION, BIOSWALES
 

IN SAN DIEGO COUNTY IN SANTEE FROM
 

FORESTER CREEK BRIDGE TO MAGNOLIA
 

AVENUE UNDERCROSSING
 

PLANTING,IRRIGATION,EROSION CONTROL
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM SAN DIEGO RIVER BRIDGE
 

TO ARCHIE MOORE ROAD.
 

COLD PLANE AND PAVE HMA.
 

Contractor 

WESTERN RIM CONSTRUCTION INC
 

912 S ANDREASEN DR STE 108
 

ESCONDIDO CA 92029
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

WESTERN RIM CONSTRUCTORS INC
 

912 S ANDREASEN DR STE 108
 

ESCONDIDO CA 92029
 

Resident
 
Engineer
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

ARINDUQUE, RAY
 

4050 TAYLOR STREET
 

MS-222
 

SAN DIEGO, CA 92110
 

(858)688-1511
 

WESTERN RIM CONSTRUCTORS, INC.REYES, JULIO
 

912 S ANDREASEN DR SUITE 108
 1463 BROADWAY
 
ESCONDIDO CA 92029
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS CA 90670
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY DRIVE
 

SAN DIEGO CA 92121
 

EL CAJON, CA 92021
 

(858)688-1091
 

HURTZIG, JOHN
 

7177 APPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

LE VINE, GARY
 

3485 EAST VISTA WAY
 

VISTA, CA 92084
 

(760)639-4430


 $2,022,695 04/04/12 0%
 $1,980,705

 $4,444
05/22/12 
05/16/16 

0%

PLANT EST 

SATIS 

$1,787,319 04/04/12 78%
 $1,683,672

 $18,573
06/20/12 
06/09/16 

94%

 $3,055,809 12/12/13 83%
 $2,958,621

 $0
01/03/14 
11/06/15 

93%

 $4,563,408 12/16/14 25%
 $2,426,004
 $301,083

12/31/14 
01/12/17 

53%

 $2,076,864 05/20/11 0%
 $2,032,506

 $0
06/10/11 
08/14/15 

0%

PLANT EST 

SATIS 

$655,968 03/09/15 35% 
$560,925 
$556,775 

03/26/15 
09/28/15 

82% 
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Statement of Ongoing Contracts as of 08/20/15
09/02/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-67-/5.9 ALSHEIKH, JASONIN SAN DIEGO COUNTY IN AND NEAR EL HAZARD CONSTRUCTION COMPANY $11,259,163 12/23/14 48%
11-275504 
STPN-P067-(071)E 

--() 
(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

CAJON AND SANTEE FROM ROUTE 8/67 

SEPARATION TO SAN DIEGO RIVER BRIDGE 

PAVEMENT REHABILITATION OF MAINLINE 

SAN DIEGO, CA 92192-9000 

PO BOX 229000 $3,230,374
 $1,177,156

01/12/15 
12/15/15 

29%

HA22 

11-SD-76-4.2/7.6 LE VINE, GARYIN SAN DIEGO COUNTY IN OCEANSIDE FROM HAZARD CONSTRUCTION COMPANY $7,498,593 08/25/14 62%
11-406604 
HSNH-P076-(029)E 

--() 
(858)688-1388 

3485 EAST VISTA WAY 

VISTA, CA 92084 

RANCHO DEL ORO DRIVE TO 0.2 MILE 

WEST OF MELROSE DRIVE. 

MEDIAN BARRIER 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE $4,239,689
 $651,913

09/16/14 
01/20/16 

57%

HB1 

11-SD-76-7.3/12 HURTZIG, JOHNIN SAN DIEGO COUNTY IN AND NEAR ACCU CONSTRUCTION, INC. $2,357,754 10/22/14 0%
11-080174 
HPLU-6211-(127) 

--() 
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

OCEANSIDE FROM 0.5 MILE WEST OF 

MELROSE DRIVE TO OLIVE HILL ROAD 

PLANT ESTABLISHMENT EA 

SANTA ANA CA 92705 

2098 S. GRAND AVE. SUITE A $1,630,789
 $38,110

11/06/14 
05/31/18 

0%

PLANT EST 

HB32 
SATIS 

11-SD-76-12.1/17.7 SILVA, GUSTAFIN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTION INC $78,105,743 08/04/14 28%
11-257154 
STPL-6211-(114)E 

F 20-12 0-(1E) 

--() 
(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

ON RTE 15 FROM .3 MILE SO TO .3 MILE 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM 

.4 MILE W/O SO MIS 

CONSTRUCT 4 LANE HIGHWAY 

BURNSVILLE, MN 55306 

2000 AMES DRIVE $22,328,268
 $2,264,219

08/19/14 
03/13/18 

28%

HA21 

11-SD-78-15.3/16.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC $418,471 03/08/13 0%
11-2T2304 
PLUN-6211-(117) 

--() 
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

PERRIS CA 925720429 

P O BOX 429 $344,507
 $3,996

04/17/13 
11/04/16 

0%

PLANT EST 

HB32 
INSTALL HIGHWAY PLANTING SATIS 

11-SD-125-9.7/12.1 ALSHEIKH, JASONIN SAN DIEGO COUNTY NEAR SAN DIEGO WESTERN RIM CONSTRUCTORS INC $1,638,391 08/04/14 51% 
11-408504 
HSNH-P125-(018)E 

--() 
(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

AND IN LEMON GROVE FROM ELKELTON 

PLACE UNDERCROSSING TO TROY STREET 

OVERCROSSING. 

ESCONDIDO CA 92029 

912 S ANDREASEN DR STE 108 $1,543,998 
$2,225 

08/21/14 
05/17/16 

93% 

INSTALL MEDIAN BARRIER 
HB1 
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Statement of Ongoing Contracts as of 08/20/15
09/02/15 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-163-.5/3.2
 
11-265014
 
CNHP-0051-(626)E
 

--()
 

TEA4
 

11-SD-163-.6/4
 
11-2M7504
 
STP-P163-(029)E
 

--()


HM1
 

11-SD-163-1.7/3.2
 
11-2650A4
 

000000000
 

000
 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)
 

--()
 

TEA2 SWPPP
 

11-SD-163-8.4/9.4
 
11-241514
 

HA22
 

11-SD-805-.9/1.1
 
11-292304
 
STPI-805 -(628)E
 

--()
 

HA23
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 5 FROM 0.1 MILE SOUTH OF PARK B
 

OULEVARD OVERCROSSING TO 6TH AVENUE
 

OC AND ON RTE 163 FROM
 

RESTORE AND ENHANCE THE HISTORICAL
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

ASH STREET TO SAN DIEGO RIVER BRIDGE
 

COLD PLANE AND PAVE WITH RUBBERIZED
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET OC
 

TO 0.2 MILE NORTH OF 6TH AVENUE
 

UNDERCROSSING DIR'S ORD
 

PERFORM HIGHWAY PLANTING AND
 

IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY, IN SAN DIEGO
 

FROM 0.4 MILE SOUTH TO 0.6 MILE
 

NORTH OF CLAIREMONT MESA BLVD
 

OVERCROSSING
 

RECONSTRUCT INTERCHANGE
 

IN SD COUNTY IN SD FROM SAN YSIDRO
 

UNDERPASS (LRT) TO BEYER BOULEVARD
 

OVERCROSSING & FROM 0.3 MILE NORTH OF
 

DEL SOL BOULEVARD UNDE
 

STORM WATER MITIGATION SLOPE
 

Contractor 

Resident 
Engineer 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVENUE 

HURTZIG, JOHN 

(858)688-1510 

4050 TAYLOR STREET 

SAN DIEGO, CA 92110 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

LE VINE, GARY 

(858)688-1388 

3485 EAST VISTA WAY 

VISTA, CA 92084 

ACCU CONSTRUCTION, INC. 

SANTA ANA, CA 92705 

2098 S GRAND AVENUE, SUITE A 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

73-771 DINAH SHORE DR STE 200
 7177 OPPORTUNITY ROAD
 
PALM DESERT CA 92211 

(858)467-4084 

SAN DIEGO CA 92111 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

JUAREZ, DAN 

(858)688-1501 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE 

ARINDUQUE, RAY 

(858)467-4084

7177 OPPORTUNITY RD. 

SAN DIEGO, CA 92109 

$3,805,033 03/21/14 0%
 $3,192,538

 $22,699
04/10/14 
12/05/17 

0%

PLANT EST 

SATIS 

$2,048,951 06/22/15 0%
 $0
 $0

07/13/15 
11/12/15 

0%

 $585,915 04/26/12 95%
 $584,628
 $13,585

11/26/12 
10/14/15 

96%

 $1,139,186 10/08/09 0%
 $970,868

 $0
11/24/09 
12/17/13 

0%

PLANT EST 

SATIS 

$8,252,176 01/28/15 12%
 $1,370,691
 $475,754

02/17/15 
11/15/16 

17%

 $1,845,090 06/11/14 84% 
$858,089 

$0 
06/26/14 
09/20/18 

55% 
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Statement of Ongoing Contracts as of 08/20/15
09/02/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-4.4/5.5 IN SAN DIEGO COUNTY IN CHULA VISTA CLEAN CUT LANDSCAPE $970,497 12/17/14 0%
11-2T2514 FROM ORANGE AVENUE OVERCROSSING TO 

NAPLES STREET UNDERCROSSING CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. $0
 $0

01/09/15 
0%

LANDSCAPE MITIGATION 

HA25 

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY DEYOE MARLA $41,863,426 01/03/13 62%
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE WATSONVILLE CA 950775085 

P O BOX 50085 8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$29,147,482
 $594,439

01/29/13 
09/29/16 

69%

NORTH OF NAPLES ST UNDERCR (619)661-6342 
REPLACE STRUCTURE AND CONSTRUC DAR 

HB4C SWPPP 

11-SD-805-5.8/13 IN SAN DIEGO CO AT VARIOUS LOCATIONS WESTERN RIM CONSTRUCTORS INC AMBLE, TOR $5,281,055 07/12/13 95%
11-2T1834 FROM 0.3M NORTH OF NAPLES ST 

UNDERCROSSING TO MARKET ST ESCONDIDO CA 92029 

912 S ANDREASEN DRIVE SUITE10 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,269,482
 $0

08/07/13 
08/07/15 

97%

OVERCROSSING ***5.8-13.0*** (858)688-1509 
CONSTRUCT SOUND WALLS 

HB31 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $573,084 06/24/11 0%
11-081654 AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO ANAHEIM CA 92805 

1900 S LEWIS STREET 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$518,832
 $0

07/14/11 
10/09/15 

0%

SWEETWATER ROAD UNDERCRO (858)467-4084 PLANT EST 

HB4N WPCP 
LANDSCAPE AND INSTALL IRRIGATION SATIS 

11-SD-805-9.5/10.3 IN SAN DIEGO COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY DAVIS, THOMAS $5,643,984 08/11/14 68%
11-2T2504 NATIONAL CITY FROM PROSPECT AVE 

OVERCROSSING TO PLAZA BLVD SAN DIEGO CA 921929000 

P O BOX 229000 13220 EVENING CREEK 

DR. STE112 

$3,258,923
 $397,549

08/27/14 
09/08/15 

58%

UNDERCROSSING PM ***9.5-10.3*** SAN DIEGO, CA 92128 

HB4 
OUTSIDE WIDENING (858)688-1399 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST MCMILLAN, STEVE $75,847,861 03/16/12 83% 
11-2T2004 
CMLN-6211-(106) 

--() 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
6480 WEATHERS PLACE, 

SUITE 235 

SAN DIEGO, CA 92121 

$64,299,119 
$2,690,690 

03/30/12 
04/05/17 

85% 

HB5 
(858)688-1435
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Statement of Ongoing Contracts as of 08/20/15
09/02/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-26.8/27.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM CLEAN CUT LANDSCAPE $1,137,005 06/22/15 0%
11-2T0414 CARROLL CANYON ROAD BRIDGE TO 0.2 

MILE NORTH OF MIRA MESA BOULEVARD CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. $0
 $0

07/13/15 
0%

UNDERCROSSING HWY PLANTI 

HWY PLANTING & LONG TERM PLANT 
HB32 

11-SD-905-6.5/10.4 IN SAN DIEGO COUNTY IN AND NEAR SAN HAZARD CONSTRUCTION COMPANY CORBITT, JARED $2,908,989 10/10/14 100%
11-298204 
NHP-P905-(021)E 

--() 

DIEGO FROM 0.2 MILE WEST OF CALIENTE 

AVENUE TO ROUTE 125. 

ROADWAY REHABILITATION 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE 

(858)220-3986

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$2,915,498
 $0

10/28/14 
07/22/15 

100%

COMPLETED 
07/22/15 

HA22 

11-SD-905-10.6/0 IN SAN DIEGO COUNTY, IN AND NEAR SAN FLATIRON WEST, INC. $11,952,886 07/31/15 0% 
11-288814 
CBI-X073-(111)N 

DIEGO AT ROUTE 11/125/905 SEPARATION. 

CONSTRUCT NORTH BOUND CONNECTORS. BOTHELL WA 98011 

18702 NORTH CREEK PARKWAY #20 $0 
$0 

08/19/15 
0% 

--() 

HE11 

Totals: Authorized Final Amt: $586,585,733 Completed to Date: $313,283,152 Work This Month: $16,830,556



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-/1.2 11-238404 

11-IMP-8-28.0/40.9 11-2M7804 

11-IMP-8-38.7/39.3 11-263304 

11-IMP-78-9.2/14 11-404404 

11-IMP-86-11.3/20.6 11-2M5104 

11-IMP-111-23.9/40.5 11-2M7404 

11-IMP-115-8.5/21.2 11-2M7704 

11-IMP-186-/.4 11-294804 

11-IMP-5708-/0 11-076704 

11-SD-5-4.0/22.3 11-261604 

11-SD-5-31.7/31.7 11-282304 

11-SD-5-35.8/38.5 11-2T1784 

11-SD-5-12.6/72.2 11-401404 

11-SD-5-19.9/21.2 11-002704 

11-SD-5-29.1/30.5 11-0223U4 

11-SD-5-58.1/72.4 11-406704 

11-SD-8-6.9/8.2 11-405504 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-37.9/37.9 11-410304 

11-SD-8-25.9/32.2 11-406904 

11-SD-8-61.2/77.8 11-407004 

11-SD-11-/1.6 11-056324 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-20.3/M20.9 11-416104 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-15-/4.7 11-282404 

11-SD-15-/0 11-282504 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-67-/5.9 11-275504 

11-SD-67-5.8/18.5 11-2M6404 

11-SD-76-12.1/17.7 11-257154 

11-SD-76-4.2/7.6 11-406604 

11-SD-76-7.3/12 11-080174 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-125-9.7/12.1 11-408504 

11-SD-163-.5/3.2 11-265014 

11-SD-163-.6/4 11-2M7504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-163-1.7/3.2 11-2650A4 8
 

11-SD-163-1.7/3.2 11-265004 8
 

11-SD-163-8.4/9.4 11-241514 8
 

11-SD-805-.9/1.1 11-292304 8
 

11-SD-805-4.4/5.5 11-2T2514 9
 

11-SD-805-4.7/5.6 11-2T1824 9
 

11-SD-805-5.8/13 11-2T1834 9
 

11-SD-805-7.7/9.1 11-081654 9
 

11-SD-805-9.5/10.3 11-2T2504 9
 

11-SD-805-23.7/27.6 11-2T2004 9
 

11-SD-805-26.8/27.3 11-2T0414 10
 

11-SD-905-6.5/10.4 11-298204 10
 

11-SD-905-10.6/0 11-288814 10
 

Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $1,325,377  $1,217,025


-S- FEDERAL AID (SECONDARY) $87,824,483  $26,717,735


-SH- STATE HIGHWAY $166,514,795  $125,735,546




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

11 

Category

 $586,585,733

 $330,921,079

 Bid + CCO

 $313,283,152 

$159,612,847

 Work Comp 

11 $2,908,989 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $2,908,989 
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