
 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-10.0/28
 
11-2M1004
 

HM1 WPCP
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-78-12.1/15.2
 
11-167884
 
HPLU-6211-(067)E
 

--()
 

HE14 SWPPP
 

11-IMP-86-4.4/4.7
 
11-288104
 

HB1 WPCP
 

11-IMP-86-7.6/8
 
11-295804
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

HA22 WPCP
 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

RIZZUTTO, SHAWN
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA 92251
 

(760)594-2008


Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR OCOTILLO
 

FROM 0.3 MILE WEST OF ROUTE 98/8
 

SEPARATION TO 0.9 MILE WEST OF
 

DERRICK ROAD OVERCROSSING
 

APPLY ASPHALT RUBBER SEAL COAT
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY IN AND NEAR
 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE
 

111
 

CONSTRUCT FOUR-LANE EXPRESSWAY
 

IN IMPERIAL COUNTY NEAR EL CENTRO
 

FROM 0.2 MILE SOUTH TO 0.2 MILE
 

NORTH OF MCCABE ROAD
 

INSTALL NEW TRAFFIC SIGNALS
 

IN IMPERIAL COUNTY IN EL CENTRO FROM
 

SCOTT AVENUE TO LINCOLN AVENUE
 

INSTALL REINFORCED CONCRETE PIPES
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT, CA 92211
 

MANHOLE ADJUSTING INC
 

9500 BEVERLY ROAD
 

PICO RIVERA CA 90660
 

(323)559-8000
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

SKANSKA
 

861 MAIN STREET
 

BRAWLEY,CA 92227
 

TDS ENGINEERING
 

1014 14-136 S. WESTLAKE BLVD
 

WESTLAKE VILLAGE, CA 91361
 

BERT W. SALAS, INC.
 

10769-205 WOODSIDE AVE.
 

SANTEE, CA 92071
 

$1,156,018 11/16/07 0%
 $1,135,729

 $1,999
12/21/07 
10/26/11 

0%

PLANT EST 

SATIS 

$4,130,510 01/21/10 0%
 $0
 $0

02/16/10 
0%

 $2,909,760 07/29/09 42%
 $909,157
 $268,698

08/19/09 
09/16/11 

31%

 $69,330,384 03/11/08 0%
 $54,959,126
 $2,818,198

03/27/08 
01/31/11 

0%

PLANT EST 

SATIS 

$324,616 06/30/09 97%
 $322,404
 $33,224

07/16/09 
03/02/10 

98%

 $452,463 06/04/09 53% 
$13,439 

$0 
07/03/09 
02/26/10 

3% 



   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-5-5.4/5.4 IN SAN DIEGO COUNTY IN SAN DIEGO AND 
11-286004 CHULA VISTA AT MAIN STREET 
ACHS-0051-(609)E 

OVERCROSSING 
G 00-51 6-(9E) 

INSTALL NEW SIGNAL 
--()

HB1 WPCP 

11-SD-5-8.6/10 IN SAN DIEGO COUNTY IN CHULA VISTA 
11-0786U4 AND NATIONAL CITY AT VARIOUS 
ACIM-005 -(599)8 

LOCATIONS 
CSTS-054 -(07E)P 

PLANTING AND IRRIGATION 
S05-4 00-(E) 

HA25 SWPPP 

HA25 

11-SD-5-9.6/26.2 IN SAN DIEGO COUNTY AT VARIOUS 
11-284304 LOCATIONS 
OTS- -( ) 

MOVE MBGR AND REPLACE WITH CONCRETE 
--() 

HB1 WPCP 

11-SD-5-34.7/35.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-065104 1.0 KM NORTH OF DEL MAR HEIGHTS ROAD 
STPL-6211-(037)E 

OVERCROSSING TO 1.0 KM SOUTH OF VIA 
--() 

DE LA VALLE UNDERC 

PLANTING AND IRRIGATION 
HB4C SWPPP 

11-SD-5-35.7/38.5 IN SAN DIEGO COUNTY IN SAN DIEGO 
11-2358U4 SOLANA BEACH AND ENCINITAS FROM SAN 

DIEGUITO RIVER BRIDGE TO SAN ELIJO 

LAGOON BRIDGE 

CONSTRUCT HOV LANE 
HB4C SWPPP 

11-SD-5-50.9/52.8 IN SAN DIEGO COUNTY IN CARLSBAD AND 
11-239604 OCEANSIDE FROM BUENA VISTA LAGOON 

BRIDGE TO BROOKS STREET OVERCROSSING 

HIGHWAY PLANTING 

HA25 SWPPP 

Contractor 

DBX, INC.
 

42066-C AVENIDA ALVARADO
 

TEMECULA,CA 92590
 

Resident 
Engineer 

PEREZ, AL
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)688-1519
 

WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY
 

912-108 S. ANDREASEN DRIVE
 

ESCONDIDO,CA 92029
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY PLACE
 

SAN DIEGO,CA 92192
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

BAGUBE, JUN
 

9851 BUENA VISTA ROAD
 

SANTEE, CA 92071
 

(858)688-1438
 

PACIFIC RESTORATION GROUP, INCHURTZIG, JOHN
 

325 E. ELLIS AVE
 

PERRIS CA 92570
 

(951)940-6069
 

COFFMAN SPECIALTIES, INC.
 

4375-260 JUTLAND DRIVE
 

SAN DIEGO,CA 92117
 

7177 OPPORTUNITY RD.
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

ETEZADI, AMIR
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4090
 

MSJS MANAGEMENT SERVICES, INC.HURTZIG, JOHN
 

P.O. BOX 52797 7177 OPPORTUNITY ROAD 

RIVERSIDE, CA 92517 
(858)467-4086

SAN DIEGO,CA 92111 

$701,323 07/23/09 65%
 $275,282
 $40,361

08/05/09 
04/21/10 

39%

 $5,681,810 06/02/06 0%
 $5,447,164

 $7,220
06/15/06 
02/14/11 

0%

PLANT EST 

SATIS 

$3,844,231 11/09/09 35%
 $1,337,569
 $907,949

11/30/09 
03/30/10 

35%

 $750,592 08/04/04 0%
 $659,497
 $35,934

08/20/04 
04/26/10 

0%

PLANT EST 

SATIS 

$35,464,009 08/15/07 0%
 $33,838,696

 $0
09/10/07 
07/15/10 

0%

PLANT EST 

SATIS 

$1,843,462 09/26/07 0% 
$1,568,523 

$0 
11/06/07 
12/28/11 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-5-52.8/54.9 HURTZIG, JOHNIN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT $1,307,372 08/09/07 0%
11-239504 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 
ORANGE,CA 92868 

999 TOWN AND COUNTRY RD, FIR4 $1,021,373
 $9,923

09/18/07 
10/24/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

11-SD-5-54.9/0 PEREZ, ALIN SAN DIEGO COUNTY NEAR OCEANSIDE AT PETERSON-CHASE GENERAL ENG. $189,381 07/14/09 28%
11-286404 
IM-0051-(607)E 

S 00-51 6-(7E) 

--() 
(858)688-1519 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

0.1 MILE NORTH OF CAMP DEL MAR 

OVERCROSSING 

________________________________ 

INSTALL CHANGEABLE MESSAGE SIGN 

IRVINE,CA 92614-5706 

1792 KAISER AVENUE $47,454
 $47,454

07/23/09 
04/15/10 

25%

SUSPENDED 

HB4N WPCP 

11-SD-8-.7/2.9 AKHONDZADEH, RAHIMIN SAN DIEGO COUNTY ON ROUTE 8 FROM VULCAN MATERIALS COMPANY $2,642,218 06/08/09 94%
11-296504 2863 CARMEL VALLEY 

ROAD 

0.3 KM EAST OF MORENA BOULEVARD 

UNDERCROSSING TO 0.1 MILE WEST OF 

WESTERN DIVISION 

P.O. BOX 3098 

$2,567,430
 $0

07/14/09 
02/26/10 

100%

HM1 WPCP 
(858)688-1318 

DEL MAR, CA 92014MISSION CENTER ROAD OVERCRO 

PLACE RUBBERIZED HOT MIX ASPHALT 
SAN DIEGO,CA 92163 

11-SD-8-17.4/18.7 AKHONDZADEH, RAHIMIN SAN DIEGO COUNTY IN EL CAJON FROM SIM J HARRIS, INC. $8,498,467 10/07/09 10%
11-063804 
ACIM-0081-(302)E 

2863 CARMEL VALLEY 

ROAD 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

9685-200 EXCELENCIA $1,473,132
 $540,117

10/20/09 
04/07/11 

17%

--()
DEL MAR, CA 92014_______________ 

SAN DIEGO,CA 92126 

HB4N SWPPP 
(858)688-1318WIDEN FREEWAY AND BRIDGE 

11-SD-8-49.0/0 IN SAN DIEGO COUNTY NEAR PINE VALLEY WHILLOCK CONTRACTING INC $1,699,626 01/12/10 0%
11-243204 
ACIM-0081-(303)E 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 

P O BOX 2322 $0
 $0

02/16/10 
0%

 00-81 3-(3E) LA MESA CA 91943 

--() (619)579-0700 

HA26 SWPPP 

11-SD-15-3.2/M4.1 ARINDUQUE, RAYIN SAN DIEGO COUNTY IN SAN DIEGO ON A C C U CONSTRUCTION INC $4,630,033 09/10/07 0% 

HA25 

11-070404 
ACIM-X073-(083) 

--() 

SWPPP 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 
SANTA ANA, CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 $4,336,602 
$9,520 

10/25/07 
03/21/12 

0% 

PLANT EST 

SATIS 



   

 

 

 

 

 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $63,188,655 07/25/08 35%
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 
SAN DIEGO, CA 92117 

4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK 

DRIVE N. 

SAN DIEGO, CA 92128 

$35,214,421
 $1,284,696

08/06/08 
06/15/12 

56%

HB4C SWPPP 
(858)688-1435 

11-SD-15-10.5/M15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. SILVA, GUS $53,006,996 05/12/08 60%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/15 

SEPARATION TO CARROLL CANYON ROAD 

OVERCROSSING 
SAN DIEGO,CA 92126 

10050 BLACK MOUNTAIN ROAD 13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO, CA 92128 

$36,223,957
 $1,443,035

06/11/08 
02/03/11 

68%

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)688-1521 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. ONTOY, HARWELL $69,692,051 02/08/08 59%
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 
SAN DIEGO, CA 92126 

10050 BLACK MOUNTAIN ROAD 13220-112 EVENING 

CREEK DRIVE 

SAN DIEGO, CA 92128 

$44,159,276
 $744,152

02/27/08 
05/19/11 

63%

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)679-4563 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,566,572 05/12/08 0%

HA25 

11-260714 
HPLU-6211-(064)N 

62-11 0-(4N) 

--() 

SWPPP 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE 

15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 

HIGHWAY PLANTING AND IRRIGATION 

PALM DESERT, CA 92211 

73771 DINAH SHORE DRIVE 13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO, CA 92128 

$2,208,027
 $3,770

06/10/08 
10/15/12 

0%

PLANT EST 

SATIS 
(858)688-1497 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T $1,240,234 02/19/09 83% 
11-260724 
HPLU-6211-(080) 

--() 

CAMINO DEL NORTE UNDERCROSSING TO 0.4 

KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING 
MURRIETA, CA 92562 

41120-G ELM STREET 13560 EVENING CREEK 

DRIVE 

SAN DIEGO,CA 92128 

$740,549 
$65,415 

03/20/09 
04/07/13 

65% 

HB4C SWPPP 
INSTALL PLANTING AND WATER SYSTEM (858)688-1542



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-24.4/M27 SAGGESE, CARMINE T.IN SAN DIEGO COUNTY IN SAN DIEGO AND EAST BAY CONSTRUCTION COMPANY $850,761 09/22/08 0%
11-295104 
ER-45A0-(004)E 

--() 

13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

ESCONDIDO FROM DUENDA ROAD 

OVERCROSSING TO VIA RANCHO PARKWAY 

OVERCROSSING 
MURRIETA, CA 92562 

41120-G ELM STREET $771,182
 $13,166

10/27/08 
06/24/10 

0%

PLANT EST 

HA25 WPCP 
SAN DIEGO,CA 92128PLANTING AND IRRIGATION SATIS 
(858)688-1497 

11-SD-15-26.0/30.2 BREYER, RICHARDIN SAN DIEGO COUNTY IN AND NEAR FLATIRON CORP. $47,636,091 11/20/08 37%
11-2T0814 
ACIM-015 -(203)N 

13560 EVENING CREEK 

DRIVE NORTH 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 

1770 LA COSTA MEADOWS DRIVE $19,426,267
 $1,607,609

12/10/08 
10/05/12 

41%

HB4C 

LN62-11 0-(2N) 

--() 

SWPPP 
(858)688-1430 

SAN DIEGO,CA 92128KM N OF NINTH AVENUE UC 

CONSTRUCT MANAGED LANES - NORTH 

SAN MARCOS, CA 92078 

11-SD-15-27.3/0 CARDENAS, VICTORIN SAN DIEGO COUNTY IN ESCONDIDO AT WEIR CONSTRUCTION CORPORATION $6,177,313 08/20/08 75%
11-2T0894 
CMLN-6211-(059) 

13560 EVENING CREEK 

DRIVE 

NORTH COUNTY FAIR OVERCROSSING 

CONSTRUCT BARRIER TRANSFER MACHINE 

2255 BARHAM DRIVE $2,996,000
 $156,493

09/26/08 
07/19/11 

49%

--() 
SAN DIEGO,CA 92128

ESCONDIDO,CA 92029 

HB4C WPCP 
(858)688-1524 

11-SD-15-30.0/31.5 JAVED, FARIDUNIN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP $48,426,597 07/21/08 42%

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 
(760)735-5087 

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
FOOTHILL RANCH, CA 92610 

27422 PORTOLA PARKWAY $25,165,841
 $1,145,938

08/06/08 
11/21/11 

52%

11-SD-52-2.6/5.9 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO ON NATURE'S IMAGE $420,812 05/30/08 0%
11-288404 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 
LAKE FOREST, CA 92630 

20472-102 CRESCENT BAY DR. $392,052
 $2,604

06/20/08 
05/18/10 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-52-7.4/13.3 GAYON, ALBERTOIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $19,102,539 01/16/08 0% 
11-267304 

(619)697-0217

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

0.1 MILE EAST OF ROUTE 52/15 

SEPARATION TO MAST BLVD 

UNDERCROSSING 
SAN DIEGO,CA 92192-9000 

6465 MARINDUSTRY PLACE $18,229,004 
$77,992 

02/04/08 
12/27/10 

0% 

PLANT EST 

HB4C SWPPP 
CONSTRUCT AUXILIARY LANE SATIS 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

11District 

11-SD-52-14.1/16.3 

Fed Aid 

HE14 

Pgm Code 

11-010614 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

Description 

CONSTRUCT FOUR-LANE FREEWAY 

Type Of Work 

ERRECA'S, INC. 

Contractor 

LAKESIDE, CA 92040 

FITZGIBBON, EDWARD 

Resident 
Engineer 

(619)995-7334 

12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VISTA 

AVENUE 

SANTEE, CA 92071 

$61,531,393

Bid + CCOs

 $43,931,256

Comp To date

 $302,866

This Month 

11/27/07 

Awarded 

12/31/07 

Approved 

01/07/11 

Est Comp
Accepted 

69%

%Time

 72%

% Work 
Message 

11-SD-52-16.2/17.8 
11-2T0104 
STPL-6211-(077) 

--() 

IN SAN DIEGO COUNTY IN SANTEE FROM 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

TO CONSTRUCT A FOUR LANE DIVIDED 

FLATIRON WEST, INC. 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

MOEN, MIKE 

(619)995-7335 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$28,069,905
 $14,824,145

 $874,819

12/17/08 
12/30/08 
12/08/10 

53%

 53%

HE14 SWPPP 

11-SD-52-17.0/17.7 

HE14 

11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 

SKANSKA USA CIVIL WEST 

RIVERSIDE, CA 92092-2405 

1995 AGUA MANSA ROAD 

MOEN, MIKE 

(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$67,461,382
 $48,743,839
 $1,917,145

04/10/08 
04/30/08 
12/28/10 

66%

 71%

11-SD-76-2.2/4.2 

HB1 

11-259214 
ACHS-P076-(023)E 

PGP0-76 0-(3E)

--() 

SWPPP 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM 

AIRPORT ROAD TO RANCHO DEL ORO DRIVE 

INSTALL CONCRETE MEDIAN BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO,CA 92192-9000 

P.O. BOX 229000 

LEVINE, GARY 

(760)929-3232 

5825-102 AVENIDA 

ENCINAS 

CARLSBAD,CA 92008 

$1,848,200
 $1,148,195
 $464,836

08/24/09 
09/10/09 
05/12/10 

45%

 62%

11-SD-76-7.3/13.1 

HE14 

11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

FLATIRON WEST INC. 

SAN MARCOS, CA 92076 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

(760)639-4430 

3485 E. VISTA WAY 

VISTA, CA 92084 

$61,023,992
 $351,221
 $351,221

12/23/09 
01/19/10 
09/10/12 

2%

 1%

11-SD-94-1.5/13.4 
11-261714 

IN SAN DIEGO COUNTY IN AND NEAR SAN 

DIEGO, LEMON GROVE AND LA MESA AT 

VARIOUS LOCATIONS 

MAINTENANCE VEHICLE PULLOUTS 

AMERICAN WEST LANDSCAPE, INC. 

CHINO, CA 91710 

HURTZIG, JOHN 

(858)467-4086

15085 LA PALMA DRIVE 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$922,807 
$332,028 
$157,073 

06/24/09 
07/20/09 
07/26/10 

81% 

37% 

HA28 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

District 11 

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-94-7.9/0 IN SAN DIEGO COUNTY IN SAN DIEGO LA 
11-262604 MESA AND LEMON GROVE AT WEST BOUND 
ACHS-P094-(057)E 

OFF RAMP TO COLLEGE AVENUE 
G P0-94 0-(7E)

--() 
INSTALL TRAFFIC SIGNAL / WIDEN RAMP 

HB1 SWPPP 

11-SD-94-11.3/13.8 IN SAN DIEGO COUNTY NEAR LA MESA FROM 
11-276414 0.2 M EAST OF BANCROFT DRIVE 

UNDERCROSSING TO VIA MERCADO 

TREE PLANTING AND IRRIGATION 

HA25 WPCP 

11-SD-125-9.6/T20.8 IN SAN DIEGO COUNTY AT VARIOUS 
11-296804 LOCATIONS FROM ELKELTON PLACE 

UNDERCROSSING TO 0.4 MILE NORTH OF 

GROSSMONT COLLEGE DRIVE 

PLACE MICROSURFACING ON RAMPS 
HM1A WPCP 

11-SD-163-.7/2.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT 
11-295504 VARIOUS LOCATIONS FROM 0.2 MILE 

SOUTH OF ROUTE 5/163 SEPARATION TO 

ROBINSON AVENUE OVERCROSS 

SLOPE PAVING AND FENCE REPLACEMENT 
HB4N SWPPP 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-265004 0.1 MILE SOUTH OF RICHMOND STREET 
ACST-P163-(026)E 

OVERCROSSING TO 0.2 MILE NORTH OF 
P1-63 0-(6E) 

6TH AVE UNDERCROSSING. 
--() 

INSTALL HIGHWAY PLANTING 
TEA2 SWPPP 

11-SD-805-6.1/8 IN SAN DIEGO COUNTY IN CHULA VISTA 
11-276204 AND BONITA FROM 0.1 KM NORTH OF 
ACIM-805 -(606)6 

TELEGRAPH CANYON ROAD UNDERCROSSING 
--() 

TO 0.4 KM NORTH OF BONITA 

INSTALL RAMP METERS AND HOV LANES 
HB4N SWPPP 

Contractor 

ERRECA'S, INC.
 

11790 HI RIDGE ROAD
 

LAKESIDE, CA 92040
 

P & D LANDSCAPE MGMT SERVICES
 

999 TOWN AND COUNTRY RD, FL 4
 

ORANGE, CA 92868
 

VALLEY SLURRY SEAL COMPANY,
 

INC
 

3785 CHANNEL DRIVE
 

WEST SACRAMENTO,CA 95691
 

PATRIOT GENERAL ENGINEERING,INBAGUBE, JUN
 

5480-204 BALTIMORE DRIVE
 1463 BROADWAY
 

EL CAJON,CA 92021

LA MESA,CA 91942
 

(858)688-1438
 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

Resident 
Engineer 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(858)688-1091
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1091
 

73-771, #200 DINAH SHORE DR.
 

PALM DESERT, CA 92211
 

SKANSKA USA CIVIL
 

9543-4 HEINRICH HERTZ DRIVE
 

SAN DIEGO,CA 92154
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(760)594-2006


 $1,425,088 08/28/09 37%
 $483,800
 $157,742

09/17/09 
06/24/11 

34%

 $521,723 05/21/07 0%
 $497,653

 $1,877
06/11/07 
09/21/10 

0%

PLANT EST 

SATIS 

$849,490 06/01/09 86%
 $702,999

 $0
06/16/09 
02/04/10 

82%

 $732,079 05/27/09 100%
 $696,347

 $0
06/16/09 
01/06/10 

100%

01/26/10 
COMPLETED 

$1,083,566 10/08/09 9%
 $6,609
 $6,609

11/24/09 
11/13/13 

1%

 $2,184,532 06/18/08 0% 
$2,052,336 

$1,600 
07/10/08 
04/05/10 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

11District

11-SD-805-7.6/9.2 

Fed Aid 

HB4N 

Pgm Code 

11-081644 

Contract 

SARR-8051-(608)E 

80-51 6-(8E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY ON ROUTE 805 FROM 

0.3 MILE NORTH OF H STREET 

OVERCROSSING AND VARIOUS LOCATIO 

Description 

CONSTRUCT TWO SOUTHBOUND AUX LANES 

Type Of Work 

SKANSKA USA CIVIL WEST CA 

Contractor 

RIVERSIDE,CA 92509 

1995 AGUA MANSO ROAD 

GAYON, ALBERTO 

Resident 
Engineer 

(760)594-2006 

817 SWEETWATER ROAD 

SRING VALLEY,CA 91977 

$6,477,140

Bid + CCOs

 $1,892,663

Comp To date

 $274,643

This Month 

07/23/09 

Awarded 

08/10/09 

Approved 

09/13/10 

Est Comp
Accepted 

34%

%Time

 29%

% Work 
Message 

11-SD-905-8.6/11.6 

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

SKANKSA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

OLSON, TED 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$63,266,796
 $40,438,156
 $1,863,886

01/30/08 
02/27/08 
01/19/11 

0%

 0%

PLANT EST 

SATIS 

11-SD-905-9.5/15 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

FLATIRON WEST/SUKUT 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

DEYOE, MARLA 

(619)688-1342 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$58,105,645
 $12,300,919
 $1,039,010

05/08/09 
05/20/09 
08/01/13 

18%

 21%

11-SD-5702-/0 
11-281604 

IN SAN DIEGO COUNTY AT BOSTONIA 

MAINTENANCE STATION AT 1463 EAST 

BROADWAY 

REMEDIATION OF CONTAMINATED SOILS 

WILLOCK CONTRACTING, INC. 

LA MESA, CA 91943 

P.O. BOX 2322 

RAMIREZ, DANIEL 

(760)594-2011 

1463 BROADWAY 

EL CAJON, CA 92021 

$254,629
 $255,277

 $853

06/08/09 
06/26/09 
04/15/10 

98%

 98%

SUSPENDED 

HA42 WPCP 

11-SD-5703-/0 
11-281504 

IN SAN DIEGO COUNTY AT BOULEVARD AT 

BOULEVARD MAINTENANCE STATION AT 

40945 OLD HIGHWAY 80 _______ 

INSTALL SOIL VAPOR EXTRACTION 

ADVANCED REMEDIAL SERVICES 

HUNTINGTON BEACH, CA 92646 

8062 KINER AVENUE 

RAMIREZ, DANIEL 

(760)594-2011

1463 E. BROADWAY 

EL CAJON, CA 92021 

$339,618 
$333,370 
$26,493 

06/23/09 
07/20/09 
03/15/10 

98% 

97% 

SUSPENDED 

HA42 WPCP 

Totals: Authorized Final Amt: $814,962,882 Completed to Date: $464,429,964 Work This Month: $18,706,139



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-10.0/28 11-2M1004 

11-IMP-8-31.3/0 11-261504 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-4.4/4.7 11-288104 

11-IMP-86-7.6/8 11-295804 

11-SD-5-5.4/5.4 11-286004 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-9.6/26.2 11-284304 

11-SD-5-35.7/38.5 11-2358U4 

11-SD-5-34.7/35.7 11-065104 

11-SD-5-50.9/52.8 11-239604 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-54.9/0 11-286404 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-.7/2.9 11-296504 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-24.4/M27 11-295104 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-76-2.2/4.2 11-259214 

11-SD-76-7.3/13.1 11-080104 

11-SD-94-1.5/13.4 11-261714 

11-SD-94-7.9/0 11-262604 

11-SD-94-11.3/13.8 11-276414 

11-SD-125-9.6/T20.8 11-296804 

11-SD-163-.7/2.5 11-295504 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-6.1/8 11-276204 

11-SD-805-7.6/9.2 11-081644 

11-SD-905-8.6/11.6 11-091824 

Page 
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5 
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District

Federal Aid 

-I­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-905-9.5/15 11-288804 8
 

11-SD-5702-/0 11-281604 8
 

11-SD-5703-/0 11-281504 8
 

Statement of Ongoing Contracts - Federal Aid 

11
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $70,519,940


FEDERAL AID (SECONDARY) $29,904,063


STATE HIGHWAY $317,883,459


STORM DAMAGE REPAIR $1,850,761


 $394,804,658


 $814,962,882


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $732,079
 

$732,079
Work completed this Period:

 Work Comp 

$32,782,954


 $15,490,251


 $221,435,233


 $771,182


 $193,950,344


 $464,429,964
 


	11

