
 

 

 

 

 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-78-12.1/15.2
 
11-167884
 
HPLU-6211-(067)E
 

--()
 

HE14 SWPPP
 

11-IMP-86-4.4/4.7
 
11-288104
 

HB1 WPCP
 

11-IMP-86-7.6/8
 
11-295804
 

HA22 WPCP
 

11-SD-5-5.4/5.4
 
11-286004
 
ACHS-0051-(609)E
 

G 00-51 6-(9E)
 

--()
 

HB1 WPCP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

RIZZUTTO, SHAWN
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA 92251
 

(760)594-2008
 

PEREZ, AL
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)688-1519


Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY IN AND NEAR
 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE
 

111
 

CONSTRUCT FOUR-LANE EXPRESSWAY
 

IN IMPERIAL COUNTY NEAR EL CENTRO
 

FROM 0.2 MILE SOUTH TO 0.2 MILE
 

NORTH OF MCCABE ROAD
 

INSTALL NEW TRAFFIC SIGNALS
 

IN IMPERIAL COUNTY IN EL CENTRO FROM
 

SCOTT AVENUE TO LINCOLN AVENUE
 

INSTALL REINFORCED CONCRETE PIPES
 

IN SAN DIEGO COUNTY IN SAN DIEGO AND
 

CHULA VISTA AT MAIN STREET
 

OVERCROSSING
 

INSTALL NEW SIGNAL
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT, CA 92211
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

SKANSKA
 

861 MAIN STREET
 

BRAWLEY,CA 92227
 

TDS ENGINEERING
 

1014 14-136 S. WESTLAKE BLVD
 

WESTLAKE VILLAGE, CA 91361
 

BERT W. SALAS, INC.
 

10769-205 WOODSIDE AVE.
 

SANTEE, CA 92071
 

DBX, INC.
 

42066-C AVENIDA ALVARADO
 

TEMECULA,CA 92590
 

$1,156,018 11/16/07 0%
 $1,133,731

 $1,934
12/21/07 
10/26/11 

0%

PLANT EST 

SATIS 

$2,909,760 07/29/09 35%
 $640,459
 $144,647

08/19/09 
09/14/11 

22%

 $69,290,648 03/11/08 0%
 $52,140,928
 $2,170,329

03/27/08 
01/28/11 

0%

PLANT EST 

SATIS 

$324,656 06/30/09 90%
 $289,179
 $164,560

07/16/09 
01/28/10 

87%

 $522,885 06/04/09 53%
 $13,439
 $9,889

07/03/09 
02/26/10 

3%

 $701,323 07/23/09 55% 
$234,921 
$67,654 

08/05/09 
04/07/10 

33% 



   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-8.6/10 IN SAN DIEGO COUNTY IN CHULA VISTA WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY $5,681,810 06/02/06 0%

HA25 

11-0786U4 
ACIM-005 -(599)8 

CSTS-054 -(07E)P 

S05-4 00-(E) 

SWPPP 

AND NATIONAL CITY AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
ESCONDIDO,CA 92029 

912-108 S. ANDREASEN DRIVE 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$5,439,944
 $7,494

06/15/06 
02/14/11 

0%

PLANT EST 

SATIS 

HA25 

11-SD-5-9.6/26.2 IN SAN DIEGO COUNTY AT VARIOUS HAZARD CONSTRUCTION COMPANY BAGUBE, JUN $3,844,231 11/09/09 6%
11-284304 
OTS- -( 

--() 

) 
LOCATIONS 

MOVE MBGR AND REPLACE WITH CONCRETE 
SAN DIEGO,CA 92192 

6465 MARINDUSTRY PLACE 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$356,220
 $0

11/30/09 
03/30/10 

9%

HB1 WPCP 

11-SD-5-15.1/15.1 IN SAN DIEGO COUNTY IN SAN DIEGO AT LB CIVIL CONSTRUCTION, INC. FIGUEROA, RENE $570,086 06/18/08 100%
11-284804 S5-E94 CONNECTOR VIADUCT 

INSTALL GALVANIZED STEEL FENCE 
SAN DIEGO, CA 92131 

10650-212 TREENA STREET 

(619)697-2439 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$506,168
 $0

07/16/08 
01/06/10 

100%

PLANT EST 
01/07/10 

HB4N WPCP 
SATIS 

11-SD-5-16.2/19.7 IN SAN DIEGO COUNTY IN SAN DIEGO AT CAROLINO CONSTRUCTION CORP. TRAN, DUNG $1,057,941 05/27/09 100%
11-291104 VARIOUS LOCATIONS FROM 0.1 MILE 

SOUTH OF SIXTH AVENUE OVERCROSSING TO 

0.3 MILE SOUTH OF ROUTE 
NATIONAL CITY,CA 91950 

3035 E. 8TH STREET 2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$969,037
 $0

06/16/09 
12/16/09 

100%

OVER RUN 
12/22/09 

HA21 WPCP 
TREAT BRIDGE DECK WITH METHACRYLATE (858)688-1549 

11-SD-5-34.7/35.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP, INCHURTZIG, JOHN $750,592 08/04/04 0%
11-065104 
STPL-6211-(037)E 

--()

1.0 KM NORTH OF DEL MAR HEIGHTS ROAD 

OVERCROSSING TO 1.0 KM SOUTH OF VIA 

DE LA VALLE UNDERC 
CORONA, CA 92877 

P.O. BOX 77038 

(858)467-4086 

7177 OPPORTUNITY RD. 

SAN DIEGO,CA 92111 

$623,563
 $3,621

08/20/04 
04/26/10 

0%

PLANT EST 

HB4C SWPPP 
PLANTING AND IRRIGATION SATIS 

11-SD-5-35.7/38.5 IN SAN DIEGO COUNTY IN SAN DIEGO COFFMAN SPECIALTIES, INC. ETEZADI, AMIR $35,464,009 08/15/07 0% 
11-2358U4 SOLANA BEACH AND ENCINITAS FROM SAN 

DIEGUITO RIVER BRIDGE TO SAN ELIJO 

LAGOON BRIDGE 
SAN DIEGO,CA 92117 

4375-260 JUTLAND DRIVE 

(858)467-4090

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$33,838,696 
$0 

09/10/07 
07/15/10 

0% 

PLANT EST 

HB4C SWPPP 
CONSTRUCT HOV LANE SATIS 



________________________________ 

_______________ 

 

 

 

 

 

  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

11-239604 

District 11 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

Resident 
EngineerContractor 

MSJS MANAGEMENT SERVICES, INC.HURTZIG, JOHN
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-5-50.9/52.8
 

HA25 SWPPP
 

11-SD-5-52.8/54.9
 
11-239504
 

HA25 SWPPP
 

11-SD-5-54.9/0
 
11-286404
 
IM-0051-(607)E
 

S 00-51 6-(7E)
 

--()
 

HB4N WPCP
 

11-SD-8-.7/2.9
 
11-296504
 

HM1 WPCP
 

11-SD-8-9.3/9.8
 
11-291604
 

HA22 WPCP
 

11-SD-8-17.4/18.7
 
11-063804
 
ACIM-0081-(302)E
 

--()
 

HB4N SWPPP
 

Description
Type Of Work 

IN SAN DIEGO COUNTY IN CARLSBAD AND
 

OCEANSIDE FROM BUENA VISTA LAGOON
 

BRIDGE TO BROOKS STREET OVERCROSSING
 

HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
 

BROOKS STREET OVERCROSSING TO 0.1 KM
 

NORTH OF CAMP DEL MAR OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY NEAR OCEANSIDE AT
 

0.1 MILE NORTH OF CAMP DEL MAR
 

OVERCROSSING
 

INSTALL CHANGEABLE MESSAGE SIGN
 

IN SAN DIEGO COUNTY ON ROUTE 8 FROM
 

0.3 KM EAST OF MORENA BOULEVARD
 

UNDERCROSSING TO 0.1 MILE WEST OF
 

MISSION CENTER ROAD OVERCRO
 

PLACE RUBBERIZED HOT MIX ASPHALT
 

IN SAN DIEGO COUNTY IN SAN DIEGO AND
 

LA MESA FROM 0.3 MILE WEST TO 0.2
 

MILE EAST OF LAKE MURRAY BLVD
 

OVERCROSSING
 

RAMP PAVEMENT REHABILITATION
 

IN SAN DIEGO COUNTY IN EL CAJON FROM
 

THE SECOND STREET UNDERCROSSING TO
 

THE GREENFIELD DRIVE UNDERCROSSSING
 

WIDEN FREEWAY AND BRIDGE
 

P.O. BOX 52797
 

RIVERSIDE, CA 92517
 

P&D LANDSCAPE MANAGEMENT
 

999 TOWN AND COUNTRY RD, FIR4
 

ORANGE,CA 92868
 

PETERSON CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

VULCAN MATERIALS COMPANY
 

WESTERN DIVISION
 

P.O. BOX 3098
 

SAN DIEGO,CA 92163
 

HAZARD CONSTRUCTION
 

P.O. BOX 229000
 

SAN DIEGO,CA 92192-9000
 

SIM J HARRIS, INC.
 

9685-200 EXCELENCIA
 

SAN DIEGO,CA 92126
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

AKHONDZADEH, RAHIM
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1318
 

JUAREZ, DANIEL
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1501
 

AKHONDZADEH, RAHIM
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1318


 $1,843,462

 $1,568,523


 $0


 $1,307,372

 $1,011,449


 $12,698


 $189,381

 $0

 $0


 $2,642,218

 $2,567,430


 $15,521


 $380,984

 $396,558


 $0


 $8,499,079
 
$933,014
 
$804,660
 

09/26/07 0%

11/06/07
 

0%

12/28/11
 

PLANT EST
 

SATIS
 

08/09/07 0%

09/18/07
 

0%

10/24/11
 

PLANT EST
 

SATIS
 

07/14/09
 
07/23/09
 

06/08/09
 
07/14/09
 
02/26/10
 

05/20/09
 
06/04/09
 
12/24/09
 
01/07/10
 

0%


 0%


 94%


 100%


 100%


 100%


COMPLETED
 

10/07/09 6%
 
10/20/09
 

11%

03/28/11
 



   

 

 

 

 

 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON ACCU CONSTRUCTION, INC. ARINDUQUE, RAY $4,630,033 09/10/07 0%
11-070404 
ACIM-X073-(083) 

--() 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 
PERRIS, CA 92570 

23135 BETTY ROAD 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,327,082
 $9,180

10/25/07 
03/21/12 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $63,177,739 07/25/08 33%
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 

4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK 

DRIVE N. 

$33,929,724
 $1,713,228

08/06/08 
06/18/12 

54%

SAN DIEGO, CA 92117 
SAN DIEGO, CA 92128 

HB4C SWPPP 
(858)688-1435 

11-SD-15-10.5/M15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. SILVA, GUS $52,823,341 05/12/08 58%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/15 

SEPARATION TO CARROLL CANYON ROAD 

10050 BLACK MOUNTAIN ROAD 13560 EVENING CREEK 

DRIVE NORTH 

$34,780,922
 $1,177,124

06/11/08 
01/15/11 

66%

OVERCROSSING 
SAN DIEGO,CA 92126 

SAN DIEGO, CA 92128 

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)688-1521 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. ONTOY, HARWELL $69,578,244 02/08/08 57%
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 
SAN DIEGO, CA 92126 

10050 BLACK MOUNTAIN ROAD 13220-112 EVENING 

CREEK DRIVE 

SAN DIEGO, CA 92128 

$43,415,125
 $1,373,844

02/27/08 
05/18/11 

62%

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)679-4563 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,566,572 05/12/08 0% 

HA25 

11-260714 
HPLU-6211-(064)N 

62-11 0-(4N) 

--() 

SWPPP 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE 

15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 

HIGHWAY PLANTING AND IRRIGATION 

PALM DESERT, CA 92211 

73771 DINAH SHORE DRIVE 13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO, CA 92128 

$2,204,257 
$26,595 

06/10/08 
10/15/12 

0% 

PLANT EST 

SATIS 
(858)688-1497



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

District 11 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

Resident 
EngineerContractor 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 
HPLU-6211-(080) 

KM NORTH OF RANCHO BERNARDO ROAD 
--() 

UNDERCROSSING 

INSTALL PLANTING AND WATER SYSTEM 
HB4C SWPPP 

11-SD-15-24.4/M27 IN SAN DIEGO COUNTY IN SAN DIEGO AND 
11-295104 ESCONDIDO FROM DUENDA ROAD 
ER-45A0-(004)E 

OVERCROSSING TO VIA RANCHO PARKWAY 
--() 

OVERCROSSING 

PLANTING AND IRRIGATION 
HA25 WPCP 

11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR 
11-2T0814 ESCONDIDO AT VARIOUS LOCATIONS FROM 
ACIM-015 -(203)N 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 
LN62-11 0-(2N) 

KM N OF NINTH AVENUE UC 
--() 

CONSTRUCT MANAGED LANES - NORTH 
HB4C SWPPP 

11-SD-15-27.3/0 IN SAN DIEGO COUNTY IN ESCONDIDO AT 
11-2T0894 NORTH COUNTY FAIR OVERCROSSING 
CMLN-6211-(059) 

CONSTRUCT BARRIER TRANSFER MACHINE 
--() 

HB4C WPCP 

11-SD-15-30.0/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM 
11-2T0824 NINTH AVENUE UNDERCROSSING TO ROUTE 
CIM-015 -(202)3 

CMLN-6211-(053) 
15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
--() 

HB4C SWPPP 

11-SD-52-2.6/5.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-288404 ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 

HA25 WPCP 

41120-G ELM STREET
 

MURRIETA, CA 92562
 

EAST BAY CONSTRUCTION COMPANY
 

41120-G ELM STREET
 

MURRIETA, CA 92562
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS, CA 92078
 

WEIR CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO,CA 92029
 

ATKINSON CONTRACTORS, LP
 

27422 PORTOLA PARKWAY
 

FOOTHILL RANCH, CA 92610
 

NATURE'S IMAGE
 

20472-102 CRESCENT BAY DR.
 

LAKE FOREST, CA 92630
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO,CA 92128
 

(858)688-1497
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

CARDENAS, VICTOR
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1524
 

JAVED, FARIDUN
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)583-3423
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086


 $1,321,893

 $675,134

 $60,901


 $850,761

 $758,017

 $11,449


 $48,011,909

 $17,818,658


 $880,474


 $6,177,313

 $2,839,507


 $70,223


 $48,625,783

 $24,019,903

 $1,471,976


 $420,812
 
$389,448
 

$2,366
 

02/19/09 76%

03/20/09
 

56%

04/07/13
 

09/22/08 0%

10/27/08
 

0%

06/24/10
 

PLANT EST
 

SATIS
 

11/20/08
 
12/10/08
 
09/21/12
 

08/20/08
 
09/26/08
 
07/14/11
 

07/21/08
 
08/06/08
 
11/14/12
 

05/30/08
 
06/20/08
 
05/18/10
 

35%


 37%


 71%


 46%


 40%


 49%


 0%
 

0%
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-52-5.8/7.5
 
11-288504
 

HA25 WPCP
 

11-SD-52-7.4/13.3
 
11-267304
 

HB4C SWPPP
 

11-SD-52-14.1/16.3
 
11-010614
 

HE14 SWPPP
 

11-SD-52-16.2/17.8
 
11-2T0104
 
STPL-6211-(077)
 

--()
 

HE14 SWPPP
 

11-SD-52-17.0/17.7
 
11-2T0004
 
HPLU-6211-(075)E
 

LU62-11 0-(6E)
 

--()
 

HE14 SWPPP
 

11-SD-76-2.2/4.2
 
11-259214
 
ACHS-P076-(023)E
 

PGP0-76 0-(3E)
 

--()
 

HB1 SWPPP
 

Description
Type Of Work 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 52 AND ROUTE 163
 

CONVERT IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE EAST OF ROUTE 52/15
 

SEPARATION TO MAST BLVD
 

UNDERCROSSING
 

CONSTRUCT AUXILIARY LANE
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

CONSTRUCT FOUR-LANE FREEWAY
 

IN SAN DIEGO COUNTY IN SANTEE FROM
 

CUYAMACA STREET OVERHEAD TO MAGNOLIA
 

AVENUE UNDERCROSSING KP 26.1/28.6
 

TO CONSTRUCT A FOUR LANE DIVIDED
 

IN SAN DIEGO COUNTY IN AND NEAR
 

SANTEE ON ROUTE 52 AND ON ROUTE 67
 

CONSTRUCT FREEWAY AND INTERCHANGE
 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
 

AIRPORT ROAD TO RANCHO DEL ORO DRIVE
 

INSTALL CONCRETE MEDIAN BARRIER
 

Resident 
EngineerContractor 

PACIFIC RESTORATION GROUP, INCHURTZIG, JOHN
 

P.O. BOX 77038
 

CORONA,CA 92877
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY PLACE
 

SAN DIEGO,CA 92192-9000
 

ERRECA'S, INC.
 

12570 SLAUGHTERHOUSE CNY ROAD
 

LAKESIDE, CA 92040
 

FLATIRON WEST, INC.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS, CA 92078
 

SKANSKA USA CIVIL WEST
 

1995 AGUA MANSA ROAD
 

RIVERSIDE, CA 92092-2405
 

HAZARD CONSTRUCTION COMPANY
 

P.O. BOX 229000
 

SAN DIEGO,CA 92192-9000
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(619)697-0217
 

FITZGIBBON, EDWARD
 

9851 BUENA VISTA
 

AVENUE
 

SANTEE, CA 92071
 

(619)995-7334
 

MOEN, MIKE
 

9851 BUENA VISTA AVE.
 

SANTEE, CA 92071
 

(619)995-7335
 

MOEN, MIKE
 

9851 BUENA VISTA AVE.
 

SANTEE, CA 92071
 

(619)596-3226
 

LEVINE, GARY
 

5825-102 AVENIDA
 

ENCINAS
 

CARLSBAD,CA 92008
 

(760)929-3232


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$254,558 06/17/08 100%

 $255,511 08/04/08
 

100%

$0 12/22/09
 

12/28/09
 
PLANT EST
 

SATIS
 

$18,995,039 01/16/08 0%

 $18,151,012 02/04/08
 

0%

$142,868 12/19/10
 

PLANT EST
 

SATIS
 

$61,526,913 11/27/07 66%

 $43,628,390 12/31/07
 

72%

$335,100 01/03/11
 

$28,043,356 12/17/08 50%

 $13,949,326 12/30/08
 

50%

$626,030 11/29/10
 

$67,427,351 04/10/08 63%

 $46,826,694 04/30/08
 

68%

$916,538 12/21/10
 

$1,848,200 08/24/09 33%
 
$683,360 09/10/09
 

37%

$180,863 05/10/10
 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $61,023,992 12/23/09 0%
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS, CA 92076 

1770 LA COSTA MEADOWS DRIVE 

(760)639-4430 

3485 E. VISTA WAY 

VISTA, CA 92084 

$0
 $0

01/19/10 
08/10/12 

0%

HE14 SWPPP 

11-SD-94-1.5/13.4 IN SAN DIEGO COUNTY IN AND NEAR SAN AMERICAN WEST LANDSCAPE, INC. HURTZIG, JOHN $922,807 06/24/09 68%
11-261714 DIEGO, LEMON GROVE AND LA MESA AT 

VARIOUS LOCATIONS 

MAINTENANCE VEHICLE PULLOUTS 
CHINO, CA 91710 

15085 LA PALMA DRIVE 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$174,955
 $25,671

07/20/09 
07/26/10 

19%

HA28 WPCP 

11-SD-94-7.9/0 IN SAN DIEGO COUNTY IN SAN DIEGO LA ERRECA'S, INC. REYES, JULIO $1,415,088 08/28/09 27%
11-262604 
ACHS-P094-(057)E

G P0-94 0-(7E) 

--() 

MESA AND LEMON GROVE AT WEST BOUND 

OFF RAMP TO COLLEGE AVENUE 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP 
LAKESIDE, CA 92040 

11790 HI RIDGE ROAD 

(858)688-1091 

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$326,058
 $168,941

09/17/09 
06/20/10 

23%

HB1 SWPPP 

11-SD-94-11.3/13.8 IN SAN DIEGO COUNTY NEAR LA MESA FROM P & D LANDSCAPE MGMT SERVICES ARINDUQUE, RAY $521,723 05/21/07 0%
11-276414 0.2 M EAST OF BANCROFT DRIVE 

UNDERCROSSING TO VIA MERCADO 

TREE PLANTING AND IRRIGATION 
ORANGE, CA 92868 

(858)467-4084 

999 TOWN AND COUNTRY RD, FL 4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$495,776
 $1,824

06/11/07 
09/21/10 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-125-9.6/T20.8 IN SAN DIEGO COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY, REYES, JULIO $849,490 06/01/09 86%
11-296804 LOCATIONS FROM ELKELTON PLACE 

UNDERCROSSING TO 0.4 MILE NORTH OF 

INC 

3785 CHANNEL DRIVE 
817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$702,999
 $72,195

06/16/09 
02/04/10 

82%

GROSSMONT COLLEGE DRIVE 

PLACE MICROSURFACING ON RAMPS 
WEST SACRAMENTO,CA 95691 

(858)688-1091 

HM1A WPCP 

11-SD-163-.7/2.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT PATRIOT GENERAL ENGINEERING,INBAGUBE, JUN $732,079 05/27/09 100% 
11-295504 VARIOUS LOCATIONS FROM 0.2 MILE 

SOUTH OF ROUTE 5/163 SEPARATION 

ROBINSON AVENUE OVERCROSS 

TO 
LA MESA,CA 91942 

5480-204 BALTIMORE DRIVE 

(858)688-1438

1463 BROADWAY 

EL CAJON,CA 92021 

$696,347 
$0 

06/16/09 
01/06/10 
01/26/10 

100% 

SLOPE PAVING AND FENCE REPLACEMENT 
HB4N SWPPP 



 

 

 

 

 

 

 

 

 

  

  

  

  

District 11 

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

Resident 
EngineerContractor 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)
 

--()
 

TEA2 SWPPP
 

11-SD-805-6.1/8
 
11-276204
 
ACIM-805 -(606)6
 

--()


HB4N SWPPP
 

11-SD-805-7.6/9.2
 
11-081644
 
SARR-8051-(608)E
 

80-51 6-(8E)
 

--()
 

HB4N SWPPP
 

11-SD-905-8.6/11.6
 
11-091824
 
HPLU-6211-(071)N
 

LU62-11 0-(2NH)P
 

6211- 073-()
 

HE14 SWPPP
 

11-SD-905-9.5/15
 
11-288804
 
SARR-A905-(019) 


A-A905-(019)N
 

--()
 

HE14 SWPPP
 

11-SD-5702-/0
 
11-281604
 

HA42 WPCP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND BONITA FROM 0.1 KM NORTH OF
 

TELEGRAPH CANYON ROAD UNDERCROSSING
 

TO 0.4 KM NORTH OF BONITA 


INSTALL RAMP METERS AND HOV LANES
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY ON ROUTE 805 FROM
 

0.3 MILE NORTH OF H STREET
 

OVERCROSSING AND VARIOUS LOCATIO
 

CONSTRUCT TWO SOUTHBOUND AUX LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM
 

WEST OF THE MEXICO BORDER
 

CONSTRUCT NEW FREEWAY
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

1.2 KM EAST OF ROUTE 805/905
 

SEPARATION TO 0.8 KM EAST OF
 

BRITANNIA OVERCROSSING
 

CONSTRUCT NEW FREEWAY - PHASE 1B
 

IN SAN DIEGO COUNTY AT BOSTONIA
 

MAINTENANCE STATION AT 1463 EAST
 

BROADWAY
 

REMEDIATION OF CONTAMINATED SOILS
 

73-771, #200 DINAH SHORE DR.
 

PALM DESERT, CA 92211
 

SKANSKA USA CIVIL
 

9543-4 HEINRICH HERTZ DRIVE
 

SAN DIEGO,CA 92154
 

SKANSKA USA CIVIL WEST CA
 

1995 AGUA MANSO ROAD
 

RIVERSIDE,CA 92509
 

SKANKSA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC.
 

9543-4 HEINRICH HERTZ DRIVE
 

SAN DIEGO,CA 92154
 

FLATIRON WEST/SUKUT
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS, CA 92078
 

WILLOCK CONTRACTING, INC.
 

P.O. BOX 2322
 

LA MESA, CA 91943
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(760)594-2006
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SRING VALLEY,CA 91977
 

(760)594-2006
 

OLSON, TED
 

8863 AIRWAY ROAD
 

SAN DIEGO,CA 92154
 

(619)661-6406
 

DEYOE, MARLA
 

8863 AIRWAY ROAD
 

SAN DIEGO,CA 92154
 

(619)688-1342
 

RAMIREZ, DANIEL
 

1463 BROADWAY
 

EL CAJON, CA 92021
 

(760)594-2011


 $1,083,566

 $0

 $0


 $2,184,532

 $2,050,736


 $15,590


 $6,477,140

 $1,618,020

 $572,916


 $62,617,105

 $38,574,270

 $1,236,895


 $58,078,445

 $11,261,909

 $1,420,761


 $254,629
 
$254,424
 

$3,447
 

10/08/09 0%

11/24/09
 

0%

11/06/13
 

06/18/08 0%

07/10/08
 

0%

04/05/10
 

PLANT EST
 

SATIS
 

07/23/09
 
08/10/09
 
09/13/10
 

01/30/08
 
02/27/08
 
01/14/11
 

25%


 25%


 0%


 0%


PLANT EST
 

SATIS
 

05/08/09 16%

05/20/09
 

19%

07/22/13
 

06/08/09 98%
 
06/26/09
 

98%

02/20/10
 

SUSPENDED
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5703-/0 IN SAN DIEGO COUNTY AT BOULEVARD AT ADVANCED REMEDIAL SERVICES RAMIREZ, DANIEL $325,839 06/23/09 98% 
11-281504 BOULEVARD MAINTENANCE STATION AT 

40945 OLD HIGHWAY 80 _______ 

INSTALL SOIL VAPOR EXTRACTION 
HUNTINGTON BEACH, CA 

8062 KINER AVENUE 

92646 
(760)594-2011

1463 E. BROADWAY 

EL CAJON, CA 92021 

$306,877 
$36,470 

07/20/09 
01/26/10 

93% 

HA42 WPCP 

Totals: Authorized Final Amt: $810,902,706 Completed to Date: $447,777,700 Work This Month: $15,956,476



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-31.3/0 11-261504 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-4.4/4.7 11-288104 

11-IMP-86-7.6/8 11-295804 

11-SD-5-5.4/5.4 11-286004 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-9.6/26.2 11-284304 

11-SD-5-35.7/38.5 11-2358U4 

11-SD-5-15.1/15.1 11-284804 

11-SD-5-16.2/19.7 11-291104 

11-SD-5-34.7/35.7 11-065104 

11-SD-5-50.9/52.8 11-239604 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-54.9/0 11-286404 

11-SD-8-9.3/9.8 11-291604 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-.7/2.9 11-296504 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-24.4/M27 11-295104 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-5.8/7.5 11-288504 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-76-2.2/4.2 11-259214 

11-SD-76-7.3/13.1 11-080104 

11-SD-94-1.5/13.4 11-261714 

11-SD-94-7.9/0 11-262604 

11-SD-94-11.3/13.8 11-276414 

11-SD-125-9.6/T20.8 11-296804 

11-SD-163-.7/2.5 11-295504 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-6.1/8 11-276204 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-805-7.6/9.2 11-081644 8
 

11-SD-905-8.6/11.6 11-091824 8
 

11-SD-905-9.5/15 11-288804 8
 

11-SD-5702-/0 11-281604 8
 

11-SD-5703-/0 11-281504 9
 

Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $69,196,744  $30,569,435


-S- FEDERAL AID (SECONDARY) $29,877,514  $14,572,889


-SH- STATE HIGHWAY $315,652,842  $219,475,720


-ER- STORM DAMAGE REPAIR $1,850,761  $758,017


 $394,324,845  $182,401,639


District Total:  $810,902,706  $447,777,700 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $2,263,569
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period:  $2,263,569 


	11

