
 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/11
02/06/11 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-4.9/7.2
 
11-264004
 
ACIM-008 -(101) 


--()
 

HA21 SWPPP
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-8-31.3/0
 
11-261514
 

HA26 SWPPP
 

11-IMP-8-96.9/0
 
11-2M0604
 

HM3 WPCP
 

11-IMP-78-9.2/12.1
 
11-167894
 
HPLU-6211-(094)
 

--()
 

HE14 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

FARMER, BRANDON
 

1463 BROADWAY
 

EL CAJON, CA 92021
 

(858)688-1375
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)688-1526
 

MONSALUD, LAWRENCE
 

722 E. BARIONI AVE
 

IMPERIAL, CA 92251
 

(858)688-1425


Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR OCOTILLO AT
 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT
 

MYER CREEK BRIDGE
 

REHABILITATE BRIDGE
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY NEAR EL CENTRO AT
 

EASTBOUND AND WESTBOUND SUNBEAM REST
 

AREAS
 

INSTALL SEWAGE TREATMENT SYSTEM
 

IN IMPERIAL COUNTY NEAR WINTERHAVEN
 

AT COLORADO RIVER BRIDGE
 

PAINT BRIDGE
 

IN IMPERIAL COUNTY NEAR BRAWLEY ON
 

ROUTE 78 AND ON ROUTE 86
 

CONSTRUCT FOUR LANE EXPRESSWAY
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT CA 92211
 

TRUESDELL CORPORATION OF
 

CALIFORNIA INC
 

1310 W 23RD STREET
 

TEMPE AZ 85282
 

(602)437-1711
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

UNITED ENGINEERING & CONST.
 

336-10A N. CENTRAL AVENUE
 

GLENDALE CA 91203
 

MURPHY INDUSTRIAL COATINGS
 

2704 GUNDRY AVENUE
 

SIGNAL HILL, CA 90755
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

$1,156,018 11/16/07 0%
 $1,158,335

 $2,174
12/21/07 
10/27/11 

0%

PLANT EST 

SATIS 

$1,018,018 10/12/10 0%
 $7,500
 $7,500

11/02/10 
11/01/11 

1%

SUSPENDED 

$3,117,207 07/29/09 0%
 $3,093,385

 $0
08/19/09 
09/19/11 

0%

PLANT EST 

SATIS 

$961,427 05/26/10 27%
 $707,696

 $0
07/15/10 
04/23/12 

74%

 $922,800 04/06/10 50%
 $811,547
 $217,881

04/27/10 
02/28/11 

88%

 $29,508,262 11/30/10 0% 
$0 
$0 

12/24/10 
0% 



 

 

 

 

 

  

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/11
02/06/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-78-12.1/15.2 IN IMPERIAL COUNTY IN AND NEAR SKANSKA RIZZUTTO, SHAWN $70,323,419 03/11/08 0%
11-167884 
HPLU-6211-(067)E 

--() 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE 

111 

CONSTRUCT FOUR-LANE EXPRESSWAY 
BRAWLEY,CA 92227 

861 MAIN STREET 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL,CA 92251 

$67,775,162
 $457,310

03/27/08 
02/22/11 

0%

PLANT EST 

HE14 SWPPP 
SATIS 

11-IMP-78-41.1/63 IN IMPERIAL COUNTY NEAR GLAMIS FROM WEST COAST PAVING AND CHIP HERNANDEZ, DANIEL $1,062,034 06/17/10 98%
11-278004 UNION PACIFIC RAILROAD CROSSING TO 

0.5 MILE EAST OF MIDWAY WELLS ROAD 

SEALING, INC. 

P O BOX 1231 
722 E. BARIONI BLVD. 

IMPERIAL,CA 92251 

$1,112,344
 $0

07/12/10 
12/20/10 

99%

APPLY POLYMER MODIFIED SEAL COAT 
YREKA CA 96097 

(760)355-8666 SUSPENDED 

HM1 WPCP 

11-IMP-86-6.5/0 IN IMPERIAL COUNTY IN EL CENTRO AT HAZARD CONSTRUCTION HERNANDEZ, DANIEL $441,416 06/28/10 100%
11-295604 ROSS AVENUE 

RECONSTRUCT PAVEMENT 
SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$430,753
 $0

07/16/10 
12/23/10 

100%

COMPLETED 
12/23/10 

HB71 WPCP 

11-SD-5-.3/10 IN SAN DIEGO COUNTY IN SAN DIEGO SIM J HARRIS INC $9,716,350 01/06/11 0%
11-080404 
IM-0051-(619)E 

CHULA VISTA AND NATIONAL CITY FROM 

CAMINO DE LA PLAZA OVERCROSSING TO 

9685 VIA EXCELENCIA SUITE 200 $0
 $0

01/31/11 
0%

--() 
24TH STREET UNDERCROSSING 

SAN DIEGO CA 92126 

PAVEMENT REHABILITATION 
(858)437-0190 

HA22 WPCP 

11-SD-5-1.2/23.5 IN SAN DIEGO COUNTY AT VARIOUS WIER CONSTRUCTION CORPORATION BAGUBE, JUN $597,336 07/15/10 79%
11-283404 
ACIM-0005-(614)E 

--() 

LOCATIONS FROM VIA DE SAN YSIDRO 

UNDERCROSSING TO ROUTE 5/274 

SEPARATION 
ESCONDIDO, CA 92029 

2255 BARHAM DRIVE 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$607,507
 $18,887

08/10/10 
02/17/11 

82%

CONSTRUCT CURB RAMPS 
HB71 WPCP 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS FALCON CONSTRUCTION CO CORTEZ, DAVID $820,430 11/03/10 0% 
11-2M0204 
STP-X073-(091)E 

--() 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
SAN DIEGO CA 92196 

(619)840-8998 

P O BOX 26429 

(858)688-1597

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$0 
$0 

12/15/10 
06/08/11 

0% 

SUSPENDED 

HA21 WPCP 



 

 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/11
02/06/11
 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-8.6/10 

HA25 

11-0786U4 
ACIM-005 -(599)8 

CSTS-054 -(07E)P 

S05-4 00-(E) 

SWPPP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 

WESTERN RIM CONSTRUCTORS, INC. 

ESCONDIDO,CA 92029 

ARINDUQUE, RAY 

(858)467-4086 

912-108 S. ANDREASEN DRIVE 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$5,959,810
 $5,699,825

 $1,097

06/02/06 
06/15/06 
02/14/11 

0%

 0%

PLANT EST 

SATIS 

HA25 

11-SD-5-10.0/20 

HA22 

11-240104 
IM-0051-(618)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN NATIONAL CITY 

AND SAN DIEGO FROM 24TH STREET 

UNDERCROSSING TO 0.1 MILE SOUTH OF 

ROUTE 8/5 SEPARATION AND 

PAVEMENT REHABILITATION 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

$8,432,537
 $0
 $0

01/10/11 
01/27/11 

0%

 0%

HB4N 

11-SD-5-23.9/28.2 

HB1 

11-284604 
ACHS-0005-(615)E 

G 00-0516-(5E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

MISSION BAY DRIVE OVERCROSSING TO 

NOBEL DRIVE OVERCROSSING 

UPGRADE MEDIAN GUARD RAIL 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$6,413,284
 $866,156
 $652,256

10/11/10 
11/03/10 
04/17/12 

3%

 14%

11-SD-5-25.9/31.8 
11-2M0404 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO,CA 92126 

9685-200 VIA EXCELENCIA 

RAFIQ, AHMAD 

2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$1,426,678
 $1,321,900
 $290,268

04/29/10 
05/18/10 
02/01/11 

94%

 86%

HM3 WPCP 
(858)688-1415 

11-SD-5-32.7/42.7 

HM1 

11-079804 
ACIM-0005-(612) 

--()

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO, 

SOLANA BEACH AND ENCINITAS 

GRIND PAVEMENT AND REPLACE SLABS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,153,696
 $1,143,284
 $984,911

06/25/10 
07/20/10 
03/28/11 

25%

 28%

11-SD-5-39.8/54.4 
11-289304 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 

SUKUT CONSTRUCTION 

OCEANSIDE,CA 92056 

3156-205 VISTA WAY 

RAFIQ, AHMAD 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$3,595,277 
$2,361,639 
$792,634 

04/08/10 
05/06/10 
03/19/12 

75% 

64% 

HB4N SWPPP 
INSTALL RAMP METERS AND HOV LANES (858)688-1415



 

 

 

 

  

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/11
02/06/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-40.1/0 IN SAN DIEGO COUNTY IN ENCINITAS ON R S B GROUP INC $658,999 12/23/10 0%
11-292404 
ACIM-X073-(090)E 

ROUTE 5 AT MACKINNON AVENUE OVER 

CROSSING AND IN SAN DIEGO ON ROUTE 

22622 LAMBERT STREET #304 $0
 $0

01/11/11 
0%

--() 
805 FROM 0.3 MILE TO 0.1 M 

LAKE FOREST CA 92630 

REPAIR SLOPE AND EROSION CONTROL 
(949)454-1999 

HA23 SWPPP 

11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 0%
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 
ORANGE,CA 92868 

(858)467-4086 

999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,163,667
 $13,134

09/18/07 
10/24/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

11-SD-5-67.2/0 IN SAN DIEGO COUNTY IN CORONADO AND PRO-WEST ENGINEERING INC DOUGHERTY BOB $291,000 03/22/10 38%
11-0AA004 ABOUT 15 MILES NORTH OF OCEANSIDE 

INSTALL PHOTOVOLTAIC PANELS 
ORANGE CA 92865 

740 W. GROVE AVENUE 2863 CARMEL VALLEY 

ROAD 

$203,760
 $0

05/18/10 
12/31/10 

70%

DEL MAR CA 92014 

(858)688-1528 

11-SD-8-1.2/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT TRAFFIC DEVELOPMENT SERVICES PEREZ, AL $537,621 08/24/10 0%
11-286604 
ACIM-0008-(306)E 

--() 

MIDWAY DRIVE UNDERCROSSING 

MODIFY INTERSECTION 

INC 

MOORPARK CA 93021 

4215 TIERRA REJADA RD STE 184 
7177 OPPORTUNTITY 

ROAD 

SAN DIEGO, CA 92111 

$0
 $0

09/21/10 
0%

SUSPENDED 

HB1 WPCP (805)523-1914 
(858)467-1575 

11-SD-8-3.0/12.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL HURTZIG, JOHN $1,019,771 08/10/10 9%
11-261704 
ACIM-0008-(305)E 

--() 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$4,395
 $0

08/26/10 
10/03/11 

0%

SUSPENDED 

HA28 SWPPP 

11-SD-8-10.2/21.8 IN SAN DIEGO COUNTY IN AND NEAR LA COFFMAN SPECIALTIES, INC AKHONDZADEH, RAHIM $1,806,800 06/29/10 0% 
11-2M0904 
ACIM-0081-(307)E 

--() 

MESA AND EL CAJON FROM 0.3 MILE WEST 

OF FLETCHER PARKWAY OC TO LAKE 

JENNINGS PARK ROAD OC 
SAN DIEGO, CA 92126 

9685 VIA EXCELENCIA, STE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$0 
$0 

07/13/10 
05/13/11 

0% 

HM1 WPCP 
REPLACE SLABS (858)688-1318



 

   

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/11
02/06/11 

11District 

11-SD-8-17.4/18.7 

Fed Aid 

HB4N 

Pgm Code 

11-063804 

Contract 

ACIM-0081-(302)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

_______________ 

Description 

WIDEN FREEWAY AND BRIDGE 

Type Of Work 

SIM J HARRIS, INC. 

Contractor 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

Resident 
Engineer 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$9,058,764

Bid + CCOs

 $7,000,078

Comp To date

 $234,896

This Month 

10/07/09 

Awarded 

10/20/09 

Approved 

05/20/11 

Est Comp
Accepted 

73%

%Time

 77%

% Work 
Message 

11-SD-8-31.8/39.7 
11-2M0804 
ACIM-008 -(304)E 

--()

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

VIEJAS CREEK BRIDGE TO HORSETHIEF 

CREEK UNDERCROSSING 

REPLACE CONCRETE SLABS 

HAZARD CONSTRUCTION 

SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

BAGUBE, JUN 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$4,045,260
 $3,782,152
 $419,475

06/24/10 
07/16/10 
02/01/11 

100%

 92%

OVER RUN 

HM1 WPCP 

11-SD-8-49.0/0 

HA26 

11-243204 
ACIM-0081-(303)E 

00-81 3-(3E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR PINE VALLEY 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 

WHILLOCK CONTRACTING, INC. 

LA MESA CA 91943 

P O BOX 2322 

RAMIREZ, DANIEL 

(760)594-2011 

1436 BROADWAY 

EL CAJON CA 92021 

$1,805,164
 $862,110
 $72,473

01/12/10 
02/16/10 
02/11/11 

86%

 48%

11-SD-15-3.2/M4.1 

HA25 

11-070404 
ACIM-X073-(083) 

--()

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 

A C C U CONSTRUCTION INC 

SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

ARINDUQUE, RAY 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,630,033
 $4,459,378

 $10,580

09/10/07 
10/25/07 
03/21/12 

0%

 0%

PLANT EST 

SATIS 

11-SD-15-8.4/0 

HA23 

11-291904 
ACST-X073-(089)E 

X0-73 0-(9E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CONCRETE SLOPE PAVING AND PLANTING 

L B CIVIL CONSTRUCTION 

INCORPORATED 

SAN DIEGO CA 92121 

(858)481-5222 

11585 SORRENTO VALLEY RD 104 

$1,749,974
 $0
 $0

11/23/10 
12/14/10 

0%

 0%

11-SD-15-8.9/9.7 
11-233204 
ER- -( ) 

--() 

IN SAN DIEGO COUNTY (SINK HOLE) 

EMERGENCY EARTHWORK 

ERRECAS INC 

SPRING VALLEY CA 

P O BOX 1161 

91979 

$1,000,000 
$0 
$0 

03/01/98 
03/01/98 

0% 

0% 

HA23 



 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/11
02/06/11 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-10.4/21.2
 
11-2T0924
 

HB4C SWPPP
 

11-SD-15-10.5/M15
 
11-2T0914
 

HB4C SWPPP
 

11-SD-15-16.0/M19.3
 
11-2T0934
 

HB4C SWPPP
 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N
 

62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)


--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 AND ON ROUTE 163
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 KM SOUTH OF ROUTE 52/15
 

SEPARATION TO CARROLL CANYON ROAD
 

OVERCROSSING
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

MIRA MESA BOULEVARD UNDERCROSSING TO
 

0.3 KM SOUTH OF ROUTE 56/15
 

SEPARATION OVERCROSSING
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

Contractor 

COFFMAN SPECIALTIES INC.
 

4375 JUTLAND DRIVE SUITE 260
 

SAN DIEGO CA 92117
 

FCI CONSTRUCTORS INC
 

10050 BLACK MOUNTAIN RD
 

SAN DIEGO CA 92126
 

FCI CONSTRUCTORS, INC.
 

10050 BLACK MOUNTAIN ROAD
 

SAN DIEGO CA 92126
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

Resident
 
Engineer
 

MCMILLAN, STEVE
 

13560 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO CA 92128
 

(858)688-1435
 

MERCADO VICTOR
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO CA 92128
 

(858)688-1544
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DRIVE SUITE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1497
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120-G ELM STREET
 

MURRIETA CA 92562
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$65,804,774

 $50,076,123

 $1,354,719


 $55,378,197

 $53,250,421


 $632,658


 $71,083,681

 $58,280,604


 $712,987


 $2,581,596

 $2,342,377


 $4,060


 $1,283,194

 $1,177,303


 $4,550


 $1,026,515
 
$0
 
$0
 

07/25/08
 
08/06/08
 
09/13/12
 

05/12/08
 
06/11/08
 
04/27/11
 

02/08/08
 
02/27/08
 
06/15/11
 

05/12/08
 
06/10/08
 
10/15/12
 

%Time
% Work 

Message 

57%


 76%


 89%


 95%


 87%


 82%


 0%


 0%


PLANT EST
 

SATIS
 

02/19/09 0%

03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
 

11/24/10 0%
 
01/11/11
 

0%
 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 01/20/11
02/06/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-26.0/30.2 BREYER, RICHARDIN SAN DIEGO COUNTY IN AND NEAR FLATIRON CORP. $48,666,248 11/20/08 68%
11-2T0814 
ACIM-015 -(203)N 

13560 EVENING CREEK 

DRIVE NORTH 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 

1770 LA COSTA MEADOWS DRIVE $33,007,235
 $579,314

12/10/08 
11/22/12 

68%

HB4C 

LN62-11 0-(2N) 

--() 

SWPPP 
(858)688-1430 

SAN DIEGO,CA 92128KM N OF NINTH AVENUE UC 

CONSTRUCT MANAGED LANES - NORTH 

SAN MARCOS CA 92078 

11-SD-15-27.3/0 CARDENAS, VICTORIN SAN DIEGO COUNTY IN ESCONDIDO AT WEIR CONSTRUCTION CORPORATION $7,084,854 08/20/08 0%
11-2T0894 
CMLN-6211-(059) 

13560 EVENING CREEK 

DRIVE 

NORTH COUNTY FAIR OVERCROSSING 

CONSTRUCT BARRIER TRANSFER MACHINE 

2255 BARHAM DRIVE $6,893,678
 $6,715

09/26/08 
12/10/11 

0%

--() 
SAN DIEGO,CA 92128

ESCONDIDO,CA 92029 
PLANT EST 

HB4C WPCP 
(858)688-1524 SATIS 

11-SD-15-30.0/31.5 JAVED, FARIDUNIN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP $48,521,223 07/21/08 73%

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 
(760)735-5087 

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PARKWAY $41,028,110
 $2,065,893

08/06/08 
11/29/11 

84%

11-SD-52-2.6/5.9 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO ON NATURE'S IMAGE $422,982 05/30/08 0%
11-288404 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 
LAKE FOREST CA 92630 

20472-102 CRESCENT BAY DR. $403,846
 $0

06/20/08 
07/21/10 

0%

(858)467-4086 PLANT EST 

HA25 WPCP 
SATIS 

11-SD-52-7.4/13.3 GAYON, ALBERTOIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $20,049,447 01/16/08 0%
11-267304 817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

0.1 MILE EAST OF ROUTE 52/15 

SEPARATION TO MAST BLVD 

6465 MARINDUSTRY PLACE $19,280,130
 $23,928

02/04/08 
01/31/11 

0%

(619)697-0217UNDERCROSSING 
SAN DIEGO,CA 92192-9000 

PLANT EST 

HB4C SWPPP 
CONSTRUCT AUXILIARY LANE SATIS 

11-SD-52-14.1/16.3 FITZGIBBON, EDWARDIN SAN DIEGO COUNTY AT VARIOUS ERRECA'S, INC. $62,638,785 11/27/07 0% 
11-010614 9851 BUENA VISTA 

AVENUE 

LOCATIONS 

CONSTRUCT FOUR-LANE FREEWAY 

12570 SLAUGHTERHOUSE CNY ROAD $59,561,701 
$1,044,644 

12/31/07 
02/07/11 

0% 

LAKESIDE CA 92040 
SANTEE CA 92071 PLANT EST 

HE14 SWPPP 
(619)995-7334 SATIS 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 01/20/11
02/06/11 

11District 

11-SD-52-16.2/17.8 

Fed Aid 
Pgm Code 

11-2T0104 

Contract 

STPL-6211-(077) 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SANTEE FROM 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

Description 

TO CONSTRUCT A FOUR LANE DIVIDED 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

MOEN, MIKE 

Resident 
Engineer 

(619)995-7335 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$29,217,850

Bid + CCOs

 $28,024,584

Comp To date

 $1,254,248

This Month 

12/17/08 

Awarded 

12/30/08 

Approved 

01/21/11 

Est Comp
Accepted 

100%

%Time

 95%

% Work 
Message 

HE14 SWPPP 

11-SD-52-17.0/17.7 

HE14 

11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E)

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 

SKANSKA USA CIVIL WEST 

RIVERSIDE CA 92092-2405 

1995 AGUA MANSA ROAD 

MOEN, MIKE 

(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$71,098,755
 $70,170,926
 $3,720,521

04/10/08 
04/30/08 
04/04/11 

92%

 94%

11-SD-56-.3/2.6 

HM1 

11-2M1204 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

APPLY MICROSURFACING 

PAVEMENT COATINGS CO 

MIRA LOMA, CA 91752 

10240 SAN SEVAINE WAY 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,852,251
 $1,600,809

 $5,023

06/25/10 
07/12/10 
01/31/11 

88%

 85%

11-SD-56-6.8/8.7 
11-402304 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 

PACIFIC RESTORATION GROUP INC 

PERIS CA 92572 

HURTZIG JOHN 

(858)467-4086 

P O BOX 429 7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$447,323
 $154,911
 $55,621

06/25/10 
07/20/10 
02/26/14 

80%

 36%

HA25 WPCP 

11-SD-75-9.3/10.6 

HB71 

11-296704 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

IMPERIAL BEACH, AT VARIOUS __ 

LOCATIONS, FROM SATURN BOULEVARD TO 

9TH STREET.________________ 

CONSTRUCT CURB RAMPS AND MODIFY 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

PEREZ, AL 

(858)467-4078 

4215 TIERRA REJADA ROAD ST 18 
7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$132,927
 $0
 $0

10/12/10 
11/02/10 
04/12/11 

0%

 0%

11-SD-76-7.3/13.1 

HE14 

11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

FLATIRON WEST INC. 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

(760)639-4430

3485 E. VISTA WAY 

VISTA CA 92084 

$62,707,480 
$25,066,190 

$876,093 

12/23/09 
01/19/10 
11/04/13 

32% 

40% 
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Statement of Ongoing Contracts as of 01/20/11
02/06/11 

District 11 

11-SD-76-23.1/23.5 

Fed Aid 

HA21 

Pgm Code 

11-273404 

Contract 

ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY AT PALA FROM 0.1 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

Description 

BRIDGE REPLACEMENT 

Type Of Work 

COFFMAN SPECIALTIES INC 

Contractor 

SAN DIEGO CA 92126 

(858)536-3100 

9685 VIA EXCELENCIA SUITE 200 

Resident 
Engineer 

$2,745,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/28/10 

Awarded 

01/13/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

11-SD-76-32.9/52.3 

HM1 

11-277804 

WPCP 

IN SAN DIEGO COUNTY AT RINCON, LAKE 

HENSHAW AND MORETTIS FROM VALLEY 

CENTER ROAD TO ROUTE 79 

SLURRY SEAL 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$1,188,542
 $0
 $0

06/28/10 
07/22/10 

0%

 0%

11-SD-78-5.0/12 

HA22 

11-274904 
ACNH-P078-(110)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN VISTA AND SAN 

MARCOS FROM 1.0 KM EAST OF EMERALD 

DRIVE OVERCROSSING TO 0.2 KM WEST OF 

SAN MARCOS BOULEVARD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

SIM J. HARRIS 

SAN DIEGO, CA 92126 

LEVINE, GARY 

(760)639-4430 

9685 VIA EXCELENCIA SUITE 200 3485 EAST VISTA WAY 

VISTA, CA 92084 

$7,708,043
 $6,809,245
 $820,765

08/10/10 
08/26/10 
02/11/11 

59%

 88%

11-SD-78-37.4/44.5 

HB1 

11-298504 
ACHS-P078-(109)E 

P P0-78 1-(9E) 

--() 

WPCP 

IN SAN DIEGO COUNTY NEAR RAMONA 

INSTALL CENTERLINE RUMBLE STRIP 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

GARY LEVINE 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$454,838
 $88,785
 $88,785

11/16/10 
12/03/10 
03/16/11 

18%

 20%

11-SD-94-7.9/0 

HB1 

11-262604 
ACHS-P094-(057)E 

G P0-94 0-(7E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO LA 

MESA AND LEMON GROVE AT WEST BOUND 

OFF RAMP TO COLLEGE AVENUE 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP 

ERRECA'S, INC. 

LAKESIDE CA 92040 

11790 HI RIDGE ROAD 

REYES, JULIO 

(858)688-1091 

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$1,462,588
 $1,465,653

 $9,342

08/28/09 
09/17/09 
07/07/11 

0%

 0%

PLANT EST 

SATIS 

11-SD-125-9.6/T20.8 

HM1A 

11-296804 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM ELKELTON PLACE 

UNDERCROSSING TO 0.4 MILE NORTH 

GROSSMONT COLLEGE DRIVE 

PLACE MICROSURFACING ON RAMPS 

OF 

VALLEY SLURRY SEAL COMPANY, 

INC 

WEST SACRAMENTO,CA 95691 

3785 CHANNEL DRIVE 

REYES, JULIO 

(858)688-1091

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$849,490 
$710,418 

$0 

06/01/09 
06/16/09 
06/04/10 

86% 

83% 
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Statement of Ongoing Contracts as of 01/20/11
02/06/11
 

District 11 

11-SD-163-.9/0 

Fed Aid 
Pgm Code 

11-401704 

Contract 
Location 

Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

ROUTE 5/163 SEPARATION 

Description 

REHABILITATE RAMP 

Type Of Work 

HAZARD CONSTRUCTION 

Contractor 

SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

ALSHEIKH, JASON 

Resident 
Engineer 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$218,536

Bid + CCOs

 $190,308

Comp To date

 $6,135

This Month 

06/25/10 

Awarded 

07/16/10 

Approved 

01/31/11 

Est Comp
Accepted 

92%

%Time

 88%

% Work 
Message 

HA22 WPCP 

11-SD-163-1.7/3.2 

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

SIERRA LANDSCAPE COMPANY, INC. 

PALM DESERT CA 92211 

ARINDUQUE, RAY 

(858)467-4084 

73-771, #200 DINAH SHORE DR. 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,139,186
 $951,357
 $30,818

10/08/09 
11/24/09 
12/17/13 

0%

 0%

PLANT EST 

SATIS 

11-SD-163-3.8/11.1 

HA22 

11-239304 
STP-P163-(027)E 

--()

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

ROUTE 8/163 SEPARATION TO TO ROUTE 

163/15 SEPARATION 

METAL BEAM GUARD RAIL 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

$6,907,424
 $0
 $0

12/07/10 
12/22/10 

0%

 0%

11-SD-805-7.6/9.2 

HB4N 

11-081644 
SARR-8051-(608)E 

80-51 6-(8E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY ON ROUTE 805 FROM 

0.3 MILE NORTH OF H STREET 

OVERCROSSING AND VARIOUS LOCATIO 

CONSTRUCT TWO SOUTHBOUND AUX LANES 

SKANSKA USA CIVIL WEST CA 

RIVERSIDE,CA 92509 

1995 AGUA MANSO ROAD 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$6,956,358
 $6,650,579

 $82,073

07/23/09 
08/10/09 
03/31/11 

100%

 96%

11-SD-805-18.2/20.4 

HM1 

11-2M0704 
ACIM-805 -(611)E

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.7 MILE SOUTH OF MURRAY RIDGE ROAD 

OVERCROSSING TO 0.2 MILE SOUTH OF 

ROUTE 163/805 SEPARATI 

SHOULDER OVERLAY 

SIM J. HARRIS, INC. 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

(858)688-1318

2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$1,659,307
 $1,532,328

 $756

06/09/10 
06/28/10 
01/27/11 

94%

 97%

11-SD-805-25.2/26.3 
11-089754 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 

$11,687,000 
$0 
$0 

11/29/10 
12/16/10 

0% 

0% 

HE13 SWPPP 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 
RIVERSIDE CA 925092405 

(951)684-5360 
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Statement of Ongoing Contracts as of 01/20/11
02/06/11 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-SD-905-8.6/11.6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANKSA USA CIVIL WEST OLSON, TED $64,087,725 01/30/08 0%

11-091824 $62,003,369 02/27/08
0.6 KM EAST OF CACTUS ROAD TO 0.3 KM CALIFORNIA DISTRICT INC.
 8863 AIRWAY ROAD	 0%

HPLU-6211-(071)N	 $1,210,023 02/22/11


WEST OF THE MEXICO BORDER 9543-4 HEINRICH HERTZ DRIVE SAN DIEGO,CA 92154

LU62-11 0-(2NH)P
 

CONSTRUCT NEW FREEWAY	 (619)661-6406
 PLANT EST

6211- 073-() SAN DIEGO,CA 92154
 

SATIS

HE14 SWPPP
 

11-SD-905-9.5/15	 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $59,217,707 05/08/09 45%

11-288804 $23,949,546 05/20/09
 
SARR-A905-(019) $730,165 09/09/13
 

1.2 KM EAST OF ROUTE 805/905 1770 LA COSTA MEADOWS DRIVE 8863 AIRWAY ROAD	 41%

SEPARATION TO 0.8 KM EAST OF SAN DIEGO,CA 92154


A-A905-(019)N SAN MARCOS CA 92078

BRITANNIA OVERCROSSING (619)688-1477


--()
 
CONSTRUCT NEW FREEWAY - PHASE 1B
 

HE14 SWPPP
 

11-SD-5505-/0	 IN SAN DIEGO COUNTY IN SAN DIEGO AT BUILDING CONSULTING ENGINEERS FARMER, BRANDON $374,898 06/28/10 86%
 

KEARNY MESA EQUIPMENT SHOP 11 AT 7179 14616 MCKENDREE AVE 304 ENTERPRISE, SUITE
11-0AA024	 $356,153 07/13/10
 
95%


$0 12/27/10

OPPRTUNITY ROAD
 B
 

CHINO, CA 91710

INSTALL PHOTOVOLTAIC PANELS	 ESCONDIDO, CA 92029
 

(858)688-1375


Totals: Authorized Final Amt: $894,191,476 Completed to Date: $659,599,261 Work This Month: $19,495,310



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-96.9/0 11-2M0604 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-31.3/0 11-261504 

11-IMP-8-31.3/0 11-261514 

11-IMP-78-41.1/63 11-278004 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-6.5/0 11-295604 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-.3/10 11-080404 

11-SD-5-1.2/23.5 11-283404 

11-SD-5-10.0/20 11-240104 

11-SD-5-23.9/28.2 11-284604 

11-SD-5-25.9/31.8 11-2M0404 

11-SD-5-32.7/42.7 11-079804 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-40.1/0 11-292404 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-67.2/0 11-0AA004 

11-SD-8-3.0/12.6 11-261704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-10.2/21.8 11-2M0904 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-1.2/0 11-286604 

11-SD-8-31.8/39.7 11-2M0804 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-56-.3/2.6 11-2M1204 

11-SD-56-6.8/8.7 11-402304 

11-SD-75-9.3/10.6 11-296704 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-32.9/52.3 11-277804 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-5.0/12 11-274904 

11-SD-78-37.4/44.5 11-298504 

11-SD-94-7.9/0 11-262604 

11-SD-125-9.6/T20.8 11-296804 

11-SD-163-.9/0 11-401704 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-3.8/11.1 11-239304 

11-SD-805-7.6/9.2 11-081644 

11-SD-805-18.2/20.4 11-2M0704 

11-SD-805-25.2/26.3 11-089754 

11-SD-905-8.6/11.6 11-091824 

11-SD-905-9.5/15 11-288804 

11-SD-5505-/0 11-0AA024 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $103,765,714

-F- FEDERAL AID (PRIMARY) $7,708,043

-S- FEDERAL AID (SECONDARY) $42,579,863

-SH- STATE HIGHWAY $303,292,852

-ER- STORM DAMAGE REPAIR $1,000,000

 $435,845,004

District Total: $894,191,476

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $441,416 

Work completed this Period:  $441,416 

Work Comp 

$58,105,792


 $6,809,245


 $28,975,941


 $253,137,064


 $0


 $312,571,219


 $659,599,261
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