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Statement of Ongoing Contractsasof 01/20/12 02/03/12
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-1MP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 73-771 DINA SHORE DR. STE 200 7177 OPPORTUNITY ROAD $1,163-1é3 i§§§%§21 o%
HIGHWAY PLANTING AND IRRIGATION
PALM DESERT CA 92211 iggggliso;§g4921ll
(760)328-8900 PLANT EST
HE14 SWPPP SATIS
HE14
11-1MP-8-4.9/7.2 IN IMPERIAL COUNTY NEAR OCOTILLO AT TRUESDELL CORPORATION OF CA  FARMER, BRANDON $1,023,018 10/12/10 94%
11-264004 DEVIL"S CANYON BRIDGE NUMBER 2 AND AT 1310 W 23RD STREET 1463 BROADWAYY $844,523 11/02/10 820
ACIM-008 -(101) $384,644 02/02/12
MYER CREEK BRIDGE EL CAJON, CA 92021
-0 REHABILITATE BRIDGE TEMPE, AZ 85282 (858)688-1375
HA21 SWPPP
11-1MP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT D J MILLER INC 32257 DUNLAP  BABICKY, ALAN $708,489 06/24/11 26%
11-261524 SUNBEAM REST AREAS (EASTBOUND AND BOULEVARD YUCAIPA, CA 92399- 7177 OPPORTUNITY RD iggg,gg; ggjégjié 83%
WESTBOUND) 1722 SAN DIEGO, CA 92111 i
UPGRADE RECREATIONAL VEHICLE DUMP P O BOX 427 (858)688-1526
HA26 WPCP YUCAIPA CA 92399
(909)721-0089
11-1MP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT UNITED ENGINEERING & CONST.  BABICKY, ALAN $1,059,537 05/26/10 82%
11-261514 EASTBOUND AND WESTBOUND SUNBEAM REST 336-10A N. CENTRAL AVENUE 7177 OPPORTUNITY ROAD $1,o§§,§22 gg;i?;ig -
AREAS GLENDALE CA 91203 SAN DIEGO,CA 92111 ’
INSTALL SEWAGE TREATMENT SYSTEM (858)688-1526
HA26 SWPPP
11-1MP-8-/10 IN SAN DIEGO AND IMPERIAL COUNTIES  GRANITE CONSTRUCTION COMPANY $13,667,243 12/14/11 0%
11-266104 FROM SAN DIEGO COUNTY LINE TO ROUTE P 0 BOX 50085 $0  01/05/12 o%
ACIM-0082-(103)E 98/8 SEPARATION $0
-0 HMA PAVEMENT REHABILITATION WATSONVILLE CA 950775085
(831)724-1011
HA22 WPCP
11-IMP-78-9.2/12_1 IN IMPERIAL COUNTY NEAR BRAWLEY ON  GRANITE CONSTRUCTION COMPANY RIZZUTTO, SHAWN $30,314,901 11/30/10 54%
B0 ot v Lt oy e e el oz
-0 WATSONVILLE CA 95077 ’

(831)724-1011 (760)355-8666

HE14 SWPPP
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District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-IMP-86-21.7/37.3 IN IMPERIAL COUNTY IN AND NEAR GRIFFITH COMPANY HERNANDEZ, DANIEL $8,711,103 05/23/11  100%
11-2M1804 WESTMORLAND FROM BRANDT ROAD TO LONE 12200 BLOOMFIELD AVE 711 E BARIONI BLVD $8,248,950 06/10/11 99%
ACNH-P086-(073)E $154,407 02/17/12
O TREE WASH BRIDGE SANTA FE SPRINGS CA 90670 IMPERIAL, CA 92251
o COLD PLANE AND APPLY SEAL COAT _
(562)929-1128 (760)355-8666 SUSPENDED
HM1 wPCP
11-1MP-111-40.5/63 IN IMPERIAL COUNTY NEAR NILAND FROM MANHOLE ADJUSTING INC HERNANDEZ, DANIEL $3,785,867 12/06/11 0%
11-2M2704 MAIN STREET TO 2.4 MILES SOUTH OF 9500 BEVERLY ROAD 722 E. BARIONI BLVD. 28 8%;21;12 0%
IMPERIAL COUNTY LINE IMPERIAL, CA 92251
RUBBERIZED ASPHALT SEAL COAT PICO RIVERA CA 90660 (760)594-2008 SUSPENDED
(323)558-8000
HM1 WPCP
11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS FALCON CONSTRUCTION CO CORTEZ, DAVID $820,430 11/03/10 0%
é%;€¥8§gf(091)E EEEQI‘?ES TREAT BRIDGE DECKS " 0 PO% 2z :ii#EEUEgﬁ géglﬁ e 28 07412 o
-0 SAN DIEGO CA 92196 ’

(619)840-8998 (858)688-1597

HA21 WPCP
11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL MOEN, MIKE $964,299 07/15/11 41%
11-2M02A4 LOCATIONS ENGINEERING CONSTRUCTION, INC.9851 BUENA VISTA AVE $3,620 07/29/11 0%
CLEAN AND TREAT BRIDGE DECKS 1792 KAISER AVENUE SANTEE, CA 92071 $0 03702712
(619)995-7335 SUSPENDED

IRVINE, CA 92614

WPCP (949)252-0441
11-SD-5-10.0/20 IN SAN DIEGO COUNTY IN NATIONAL CITY HAZARD CONSTRUCTION ALSHEIKH, JASON $8,983,293 01/10/11  100%
}$:33219?618)E AND SAN DIEGO FROM 24TH STREET PO BOX 229000 817 SWEETWATER ROAD $8,824,1§§ 81;3;;1; 100%
UNDERCROSSING TO 0.1 MILE SOUTH OF SPRING VALLEY, CA 91977
-0 SAN DIEGO CA 921929000 ’ 01/05/12
ROUTE 8/5 SEPARATION AND (858)688-1473 co
(858)587-3600 MPLETED
PAVEMENT REHABILITATION
HA22 WPCP
HB4N
11-SD-5-22.3/0 ON STATE HIGHWAY IN SAN DIEGO AT PETERSON CHASE GENERAL $805,580 12/22/11 0%
11-403304 CLAIREMONT DRIVE OVERCROSSING ENGINEERING CONSTRUCTION INC $0  01/05/12 o%
CLEAN AND TREAT BRIDGE DECK 1792 KAISER AVENUE $0
IRVINE CA 92614
HM3 WPCP (949)252-0441
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Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
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11-SD-5-23.9/28.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST INC AKHONDZADEH, RAHIM $6,322,627 10/11/10 75%
ié;gﬁgggg—(615)E MISSION BAY DRIVE OVERCROSSING TO 1770 LA COSTA MEADOWS DRIVE 2863 CARMEL VALLEY $6-§Z%-ggé ééjgg;ig 100%
G 00-0516-(5E NOBEL DRIVE OVERCROSSING SAN MARCOS CA 92078 ROAD ’
- -(58) UPGRADE MEDIAN GUARD RAIL DEL MAR, CA 92014
-0 (760)916-9100 (858)685-1318
HB1 SWPPP
11-SD-5-39.8/54.4 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION RAFIQ, AHMAD $4,289,418 04/08/10 77%
11-289304 LOCATIONS FROM BIRMINGHAM DRIVE 3156-205 VISTA WAY 2863 CARMEL VALLEY $4,1;$,gfg 82;82;12 99%
OVERCROSSING TO 0.1 MILE NORTH OF ROAD ’
CAMP PENDLETON UNDERCROSSING OCEANSIDE,CA 92056 DEL MAR CA 92014
INSTALL RAMP METERS AND HOV LANES -
HBAN SwPPP (858)688-1415
11-SD-5-40.1/0 IN SAN DIEGO COUNTY IN ENCINITAS ON R S B GROUP INC ARINDUQUE, RAY $637,739 12/23/10 39%
11-292404 ROUTE 5 AT MACKINNON AVENUE OVER 22622 LAMBERT STREET #304 7177 OPPORTUNITY ROAD $621,337 01/11/11 98%
ACIM-X073-(090)E $0 06/25/12
CROSSING AND IN SAN DIEGO ON ROUTE SAN DIEGO, CA 92111
-0 805 FROM 0.3 MILE TO 0.1 M LAKE FOREST CA 92630 858)467-4084
(949)454-1999 (858)
REPAIR SLOPE AND EROSION CONTROL
HA23 SWPPP
11-SD-5-59.4/60 IN SAN DIEGO COUNTY ABOUT 5.2 MILES R S M 2 CONTRACTORS INC TRAN, DUNG $4,362,874 02/01/11 33%
ié;é?éggg_(617) NORTH OF OCEANSIDE AT THE ALISO 8191 CENTER STREET 2863 CARMEL VALLEY $2§f§§’3§§ ggjgg;ié 68%
CREEK SAFETY ROADSIDE REST AREA ROAD ;
IMG-0005-(617) LA MESA CA 91942 DEL MAR. CA 92014
-0 P — (619)698-7777 ’
REPLACE BUILDINGS -
HA2S SwPPP (858)688-1549
11-SD-5-61.8/62.1 IN SAN DIEGO COUNTY NEAR OCEANSIDE  ALL AMERCIAN ASPHALT AKHONDZADEH, RAHIM $716,137 08/05/11 21%
ié;a?éggi—(szo)E FROM 0.3 MILE SOUTH OF LAS PULGAS P O BOX 2229 2863 CARMEL VALLEY $§§g,g§% 82;32;1; 48%
ROAD UNDERCROSSING TO LAS PULGAS ROAD ROAD ’
-0 UNDERCROSSING ig§2§¢32A72§g78 DEL MAR, CA 92014
WIDENING NORTH BOUND OFFRAMP AND - -
HB4 SWPPP (858)688-1318
- — -_— - - - ” ” k4 0
11-SD-8-3.0/12.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL HURTZIG, JOHN $1,030,271 08/10/10 56
11-261704 LA MESA AT VARIOUS LOCATIONS FROM ENGINEERING CONSTRUCTION INC $664,665 08/26/10 g
ACIM-0008-(305)E 7177 OPPORTUNITY ROAD $319.116 o08/14712 %%

SWPPP

State of California Department of Transportation

MISSION CENTER RD OVERCROSSING TO
SEVERIN DRIVE OVERCROSSIN
FREEWAY MAINTENANCE ACCESS PAVING

1792 KAISER AVENUE

IRVINE, CA 92614

SAN DIEGO, CA 92111
(858)467-4086
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROMSIM J HARRIS, INC. AKHONDZADEH, RAHIM $9,838,125 10/07/09  100%
ié;ﬁfgggi_ 3020E THE SECOND STREET UNDERCROSSING TO 9685-200 EXCELENCIA 2863 CARMEL VALLEY $9,745-8§8 ég;gg;gi 100%
(302) THE GREENFIELD DRIVE UNDERCROSSSING ROAD
-0 SAN DIEGO,CA 92126
DEL MAR CA 92014
WIDEN FREEWAY AND BRIDGE -
HBAN SwPPP (858)688-1318
11-SD-8-39.7/61.5 IN SAN DIEGO COUNTY NEAR PINE VALLEY GRANITE CONSTRUCTION COMPANY RAMIREZ JR, DANIEL $10,513,235 05/17/11 71%
11-2M1604 FROM HORSETHIEF CREEK UNDERCROSSING BRIAN CARIS 440 S MELROSE DR,1463 BROADWAY $4,894,647 06/10/11 a4
ACIM-0081-(309)E $0 07/01/12 ’
TO 0.3 MILE EAST OF CRESTWOOD ROAD STE 200 EL CAJON, CA 92021
-0 UNDERCROSSING P 0 BOX 50085 (760)594-2011 SUSPENDED
PCC PAVEMENT GRINDING
HM1 wPCP WATSONVILLE CA 950775085
(831)724-1011
11-SD-8-49.0/0 IN SAN DIEGO COUNTY NEAR PINE VALLEY WHILLOCK CONTRACTING INC RAMIREZ JR, DANIEL $1,940,651 01/12/10 0%
11-243204 AT BUCKMAN SPRINGS REST AREA $1,936,847 02/16/10 0%
ACIM-0081-(303)E RESTORE SAFETY ROADSIDE REST $2,945 06/30/12
00-81 3-(3E)
(760)594-2011 PLANT EST
-0 SATIS
HA26 SWPPP
11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON A C C U CONSTRUCTION INC ARINDUQUE, RAY $4,655,033 09/10/07 0%
11-070404 ROUTE 15 AND ON ROUTE 805 1526 BROOKHOLLOW DRIVE #76 7177 OPPORTUNITY ROAD $4,595,198 10/25/07 o%
ACIM-X073-(083) PLANTING AND IRRIGATION SAN DIEGO.CA 92111 $9,530 03/21/12
-0 SANTA ANA CA 92705 8587467 Aos4
(714)641-4730 (858)467- PLANT EST
HA25 SWPPP SATIS
11-SD-15-3.8/0 IN SAN DIEGO COUNTY AT VARIOUS CAROLINO CONSTRUCTION BAGUBE, JUN $755,800 06/13/11 93%
11-2M1404 LOCATIONS CORPORATION 9851 BUENA VISTA RD $6;g-igg gzjgi;i; 90%
CLEAN AND TREAT BRIDGE DECKS 3035 EAST 8TH STREET SANTEE, CA 92071 ? 01/18/12
NATIONAL CITY CA 91950 (858)688-1438 COMPLETED
HM3 wPCP (619)470-9141
11-SD-15-8.4/0 IN SAN DIEGO COUNTY AT VARIOUS L B CIVIL CONSTRUCTION HURTZIG, JOHN $1,676,810 11/23/10 0%
LI e LTINS i ooy soro LTS LS o
X073 0-(9EY CONCRETE SLOPE PAVING AND PLANTING 11585 SORRENTO VALLEY RD 104 SAN DIEGO, CA 92111
0 SAN DIEGO CA 92121 (858)467-4086 PLANT EST
HA23 SWPPP (858)481-5222 SATIS
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 EMERGENCY EARTHWORK P 0 BOX 1161 $0  03/01/98 o%
ER- -C ) $0
-0 SPRING VALLEY CA 91979
HA23
11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $73,411,334 07/25/08 81%
11-2T0924 ROUTE 15 AND ON ROUTE 163 4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK $;2,ggg,§j§ 28;28;22 97%
CONSTRUCT MANAGED LANES DRIVE N. PYYSs
SAN DIEGO CA 92117
SAN DIEGO CA 92128
HBAC SwPPP (858)688-1435
11-SD-15-11.2/M14.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE $2,359,841 11/16/11 0%
11-270974 RTE 15 FROM 0.3 MILE SOUTH OF H AVE 8406 N ARMSTRONG AVE $0 12/13/11 0%
OVERCROSSING TO 0.2 MILE NORTH OF $0
POMERADO ROAD OVERCROSSI CLOVIS CA 93619
PLANTING, EROSION CONTROL AND (559)322-2041
HB32 SWPPP
11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. JENKINS, PATRICK $74,607,102 02/08/08  100%
11-270934 MIRA MESA BOULEVARD UNDERCROSSING TO 10050 BLACK MOUNTAIN ROAD 13220 EVENING CREEK $71,938,082 02/27/08 o,
$0 12/28/11
0.3 KM SOUTH OF ROUTE 56/15 DR STE 112
SEPARATION OVERCROSSING SAN DIEGO CA 92126 12728711
SAN DIEGO, CA 92128 COMPLETED
CONSTRUCT MANAGED LANES -
HBAC SwPPP (858)679-4564
11-SD-15-16.4/M19.5 IN SAN DIEGO COUNTY ROUTE 15 0.5 DIVERSIFIED LANDSCAPE CO. $2,260,161 10/11/11 0%
11-270994 MILES NORTH OF MIRA MESA BOULEVARD 33801 WASHINGTON STREET $0 10/25/11 0%
BLVD UNDERCROSSING TO ROUTE 56/15 $0
SEPARATION AND ON ROUTE 56 A WINCHESTER CA 92596
INSTALL AUTOMATIC IRRIGATION SysTem (991)926-7444
HB32 SWPPP
11-SD-15-18_8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,581,596 05/12/08 0%
ﬁ%[ﬁﬁggii—(064)N ROUTE 15 FROM 1.4 KM SOUTH OF RTE 73771 DINAH SHORE DRIVE 13560 EVENING CREEK $2,350,223 28;1?;22 0%
15/56 SEPARATION TO CAMINO DEL NORTE DRIVE NORTH (NORTH
ii—ll 0-(4N) UC AND ON RTE 56 FROM O PALM DESERT CA 92211 TRLR) BLANT EST
- HIGHWAY PLANTING AND IRRIGATION
HAS SwPPP SAN DIEGO CA 92128 SATIS

State of California Department of Transportation

(858)688-1542
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Statement of Ongoing Contractsasof 01/20/12 02/03/12
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T $1,283,194 02/19/09 0%
a;[3§22§i_ 080 CAMINO DEL NORTE UNDERCROSSING TO 0.4 41120-G ELM STREET 13560 EVENING CREEK $1,225-4gg 83;?3;22 o%
(080) KM NORTH OF RANCHO BERNARDO ROAD VURRIETA CA 92562 DRIVE
Y UNDERCROSSING SAN DIEGO,CA 92128 PLANT EST
INSTALL PLANTING AND WATER SYSTEM -
HB4C SWPPP (858)688-1542 SATIS
11-SD-15-23.8/M26.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC SAGGESE, CARMINE $1,025,574 11/24/10 0%
ﬁélﬁég;ii-(ogs) 0.2 KM NORTH OF RANCHO BERNARDO ROAD 9746 TAMARACK LANE 304 ENTERPRISE STREET $776,92€ gé;%éjii 0%
o UNDERCROSSING TO LAKE HODGES BRIDGE ESCONDIDO CA 92020 SUITE B
- INSTALL HIGHWAY PLANTING SYSTEMS
(760)735-8700 EZEZNzégoisjg 92129 PLANT EST
HB4C SWPPP (858)688- SATIS
11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON CORP. BREYER, RICHARD $49,870,047 11/20/08 95%
ié;ﬁfgié4_ 203N ESCONDIDO AT VARIOUS LOCATIONS FROM 1770 LA COSTA MEADOWS DRIVE 13560 EVENING CREEK $§Z’i3§’§§? éi;ég;gg 94%
(203) 0.1 KM S OF HIGHLAND ROAD OC TO 0.2 DRIVE NORTH -473,
LNii—ll 0-(2N) KM N OF NINTH AVENUE UG SAN MARCOS CA 92078 SAN DIEGO,CA 92128
o CONSTRUCT MANAGED LANES - NORTH -
HBAC SWPPP (858)688-1430
11-SD-15-26.2/M27.8 IN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC SAGGESE, CARMINE $1,165,264 06/27/11 0%
11-2T0864 ESCONDIDO FROM LAKE HODGES BRIDGE TO P O BOX 429 304 ENTERPRISE STREET 28 21;32;1% 0%
CLARENCE LANE UNDERCROSSING PERRIS CA 92572 ESCONDIDO, CA 92029
HWY PLANTING & AUTO IRRIGATION SYS -
(951)940-6069 (858)688-1542 SUSPENDED
HB32 SWPPP
11-SD-15-27.3/0 IN SAN DIEGO COUNTY IN ESCONDIDO AT WEIR CONSTRUCTION CORPORATION CARDENAS, VICTOR $7,225,755 08/20/08 0%
é&[ﬁtggii— 056 NORTH COUNTY FAIR OVERCROSSING 2255 BARHAM DRIVE 13560 EVENING CREEK $7,067=6;g 22;38;2? 0%
(059) CONSTRUCT BARRIER TRANSFER MACHINE DRIVE
--0 ESCONDIDO,CA 92029 12/23/11
SAN DIEGO,CA 92128 PLANT EST
HBAC wPCP (858)688-1524 SATIS
11-SD-15-30.0/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP JAVED, FARIDUN $50,926,256 07/21/08 0%
11-2T0824 NINTH AVENUE UNDERCROSSING TO ROUTE 27422 PORTOLA PARKWAY 304-B ENTERPRISE $50,263,779 08/06/08 0%
CIM-015 -(202)3 $36,167 06/27/12
CMLN-6211-(053 15/78 SEPARATION FOOTHILL RANCH CA 92610 STREET
- -(053) CONSTRUCT MANAGED LANES ESCONDIDO,CA 92029 PLANT EST

-0

HB4C SWPPP (760)735-5087 SATIS
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Statement of Ongoing Contractsasof 01/20/12 02/03/12
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-52-14.5/15.5 IN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC HURTZIG, JOHN $1,989,935 05/24/11 42%
11-2T0704 ROUTE 52 FROM .4 MILE WEST OF MISSION 3231 S MAIN STREET 7177 OPPORTUNITY ROAD $308,674 06/10/11 16%
STPL-N621-(110)2 $55,283 08/26/15
GORGE ROAD UC TO FORESTER CREEK SAN DIEGO, CA 92111
-0 BRIDGE AND ON ROUTE 125 FRO SANTA ANA CA 92707 858)467-4086
(714)751-8792 (858)
PLANTING AND EROSION WORK
HB32 SWPPP
11-SD-52-15.5/17.3 IN SAN DIEGO COUNTY IN SANTEE FROM  GRIFFITH COMPANY HURTZIG, JOHN $2,025,864 05/20/11 520
11-2T0114 FORESTER CREEK BRIDGE TO MAGNOLIA 12200 BLOOMFIELD AVENUE 7177 APPORTUNITY ROAD $264,784 06/10/11 13%
STPL-6211-(101)N $74,360 07/21/15
AVENUE UNDERCROSSING SAN DIEGO, CA 92111
621-1 10-O PLANTING, IRRIGATION,EROSION CONTROL ~SANTA FE SPRINGS CA 90670 (858)467-4086
-0 (562)929-1128
HB32 SWPPP
11-SD-52-17.3/17.5 IN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC HURTZIG, JOHN $1,004,867 04/08/11 74%
11-2T0014 EROSION CONTROL WORK 3231 S MAIN STREET $540,401 05/12/11 g
STPL-6211-(103)N ;i;7D?EZZRTgZ'gZITSAD $137.036 04/06/15 4%
621-1 10-Q) SANTA ANA CA 92707 (858467 4086
-0 (714)751-8792
HB32 SWPPP
11-SD-56-3.5/3.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $1,340,720 10/14/11 0%
11-2E0064 0.2 MILE SOUTHEAST OF CAMINO SANTA FEP O BOX 429 7177 OPPORTUNITY ROAD 28 ég;ég;ii 0%
OVERCROSSING PERRIS CA 92572 SAN DIEGO, CA 92110
MITIGATION PLANTING AND IRRIGATION -
(951)940-6069 (858)467-4086
HA22 SWPPP
11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $470,825 06/25/10 0%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE P O BOX 429 7177 OPPORTUNITY RD $3gi,gg? 8;;??;12 0%
WEST OF ROUTE 56/15 SEPARATION PERIS CA 92572 SAN DIEGO CA 92111 ’
RECYCLED WATER CONVERSION (858)467-4086 PLANT EST
HA25 WPCP SATIS
11-SD-75-20.5/21.9 IN SAN DIEGO COUNTY IN CORONADO AND TRUESDELL CORPORATION OF BAGUBE, JUN $397,397 09/23/11 23%
11-403404 SAN DIEGO FROM SAN DIEGO- CORONADO  CALIFORNIA INC 9851 BUENA VISTA RD $82,704 10/18/11 21%
BAY BRIDGE TO 0.4 MILE SOUTH OF 1310 W 23RD STREET SANTEE, CA 92071 $0 03714712
ROUTE 75/5 SEPARATION (858)688-1438

CLEAN AND TREAT BRIDGE DECK TEMPE AZ 85282
HM3 wpCP (602)437-1711
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Statement of Ongoing Contractsasof 01/20/12 02/03/12

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $63,827,942 12/23/09 67%
11-080104 OCEANSIDE FROM 0.8 KM WEST OF MELROSE 1770 LA COSTA MEADOWS DRIVE 3485 E. VISTA WAY $43,932,617 01/19/10 0
ARRA-PO76-(024)E $1,422.173 12/03/13 oM

DRIVE TO 1.0 KM EAST OF SOUTH VISTA CA 92084 sress

PO-76 0-(4E) MISSION ROAD SAN MARCOS CA 92076 (760)638-4430

--O CONSTRUCT FOUR LANE HIGHWAY
HE14 SWPPP
11-SD-76-19.5/40.7 NEAR PALA MESA VILLAGE AT VARIOUS PETIL CONSTRUTION & LE VINE, GARY $428,488 05/05/11  100%
aé§$?égé¢-(eoz)6 LOCATIONS FROM EAST OF RICE CANYON  ENGINEERIN2827 HOOVER AVENUE 3485 EAST VISTA WAY $§3§,ggg ggjgg;i; 84%

ROAD TO LA JOLLA ROAD. INSTALL STE E&F NATIONAL CITY, CA VISTA, CA 92084 ’
-0 CENTERLINE RUMBLE STRIPS UPGRA 91950 (760)639-4430 OVER RUN

INSTALL RUMBLE STRIP 1755 BRISTOL CT
HB1 WPCP

BONITA CA 919024005
(619)962-8389

11-SD-76-23.1/23.5 IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $2,977,667 12/28/10 33%
11-273404 MILE WEST TO 0.3 MILE EAST OF PALA 9685 VIA EXCELENCIA SUITE 200 $1,664,995 01/13/11
ACST-ACBR-(STP)P CREEK BRIDGE igii CARMEL VALLEY $234,418 10/11/12 56%
P-ACBR-(STP)P BRIDGE REPLACEMENT SAN DIEGO CA 92126 DEL NAR. CA 92014
—0 (858)536-3100 (858)688-1318
HA21 SWPPP
11-SD-76-28.8/29.1 IN SAN DIEGO COUNTY PAUMA VALLEY 0.2 GRANITE CONSTRUCTION COMPANY $472,240 10/27/11 0%
11-297804 MILES WEST OF PAUMA ROAD TO 0.1 MILEP O BOX 50085 $0  11/17/11 0%
HSST-PPO7-(602)7 EAST OF PAUMA RESEVATION ROAD $0
-0 WATSONVILLE CA 950775085

INSTALL TRAFFIC SIGNAL & WIDENING
(831)724-1011

HB1 WPCP
11-SD-78-3.5/5.8 IN SAN DIEGO COUNTY IN OCEANSIDE AND HAZARD CONSTRUCTION LEVINE, GARY $2,854,515 09/28/11 8%
;ﬁ:gg?g?éllz)E VISTA FROM 0.2 MILE EAST OF COLLEGE P O BOX 229000 3485 EAST VISTA WAY :gg?-égi égjéiji; 8%
BLVD UNDERCROSSING TO 0.1_ MILE WEST VISTA, CA 92084 ’
-0 OF MELROSE DRIVE UN SAN DIEGO CA 921929000 76016394430
(858)587-3600 (760)
INSTALL OUTER SEPARATION BARRIER
HB1 SWPPP
11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,317,178 05/05/11 30%
11-293104 ESCONDIDO FROM NORDAHL ROAD SAN DIEGO AREA OFFICE 440 304 ENTERPRISE ST, $l§f§§’§f§ 825?251; 77%
OVERCROSSING TO ROUTE 15/78 SOUTH MELROSE DR ST 200 VISTA,STE B ;
SEPARATION. CA 92081 ESCONDIDO, CA 92029
EXTEND CONNECTOR RAMP P O BOX 50085 _
HBAN R (858)688-1544

WATSONVILLE CA 950775085
(760)732-0915
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Statement of Ongoing Contractsasof 01/20/12 02/03/12
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-78-20.6/35.5 IN SAN DIEGO COUNTY IN AND NEAR SAN L B CIVIL CONSTRUCTION LEVINE, GARY $1,183,153 12/06/11 0%
11-280804 DIEGO FROM BEAR VALLEY PARKWAY TO INCORPORATED 3485 EAST VISTA WAY $0 01/04/12 o%
Hsi;‘PGPO'(781)1 ROUTE 67 11585 SORRENTO VALLEY RD 104 VISTA, CA 92084 $0 04718712
o INSTALL RUMBLE STRIPS, REPLACE MBGR _
SAN DIEGO CA 92121 (760)639-4430
HB1 WPCP (858)481-5222
11-SD-125-10.6/10.9 IN SAN DIEGO COUNTY NEAR LEMON GROVE L B CIVIL CONSTRUCTION ALSHEIKH, JASON $983,908 06/27/11 20%
11-294604 FROM JAMACHA ROAD UNDERCROSSING TO  INCORPORATED 817 SWEETWATER ROAD $443,291 07/14/11 7%
0.3 MILE NORTH OF JAMACHA ROAD 11585 SORRENTO VALLEY RD #104 SPRING VALLEY, CA 91917 $81,918  03/08/13
UNDERCROSSING. (858)688-1473
WIDEN JAMACHA SOUTHBOUND OFF RAMP SAN DIEGO CA 92121
HB4 WPCP (858)481-5222
11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,139,186 10/08/09 0%
ié;%ﬁgggg—(OZG)E 0.1 MILE SOUTH OF RICHMOND STREET  73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD $970,Sgg i;ji?;gg 0%
OVERCROSSING TO 0.2 MILE NORTH OF SAN DIEGO CA 92111
P1-63 0-(6E) 6TH AVE UNDERCROSSING. PALM DESERT CA 92211 (858)467-4084 <
-0 (760)328-8900 PLANT EST
INSTALL HIGHWAY PLANTING SATIS
TEA2 SWPPP
11-SD-163-3.8/11.1 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION AKHONDZADEH, RAHIM $8,791,148 12/07/10  100%
11-239304 ROUTE 8/163 SEPARATION TO TO ROUTE P O BOX 229000 2863 CARMEL VALLEY $7,632,540 12/22/10 ...
STP-P163-(027)E gy OAD $0 01/09/12
_ 01/09/12
O VETAL BEAM GUARD RAIL SAN DIEGO CA 921929000 DEL AR, CA 92014 2 WPLETED
(858)587-3600 (858)688-1318
HA22 WPCP
11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA  MARINA LANDSCAPE INC ARINDUQUE, RAY $549,634 06/24/11 34%
11-081654 AND NATIONAL CITY FROM 0.1 MILE 1900 S LEWIS STREET 7177 OPPORTUNITY ROAD $184,668 07/14/11 35%
SOUTH OF BONITA ROAD UNDERCROSSING TO SAN DIEGO, CA 92111 $103,617  09/24/15
SWEETWATER ROAD UNDERCRO ANAHEIM CA 92805 (858)467-4084
LANDSCAPE AND INSTALL IRRIGATION (714)939-6600
HB4N WPCP
11-SD-805-20.4/28.1 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION RAFIQ, AHMAD $5,512,104 06/23/11 38%
11-2M1704 0.2 MILE SOUTH OF ROUTE 163/805 6465 MARINDUSTRY DRIVE 2863 CARMEL VALLEY $4,073,952 07/14/11 68%
SEPARATION TO 0.4 MILE SOUTH OF ROUTE ROAD $72,170  02/29/12
SAN DIEGO CA 921929000
5/805 SEPARTION (858)587-3600 DEL MAR, CA 92014 SUSPENDED
PAVEMENT REHABILITATION-PCC GRIND (858)688-1415

HM1 WPCP
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Statement of Ongoing Contractsasof 01/20/12 02/03/12
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-805-24.7/24 .7 IN SAN DIEGO COUNTY IN SAN DIEGO AT DREAMBUILDER TRAN, DUNG $466,061 01/25/11 24%
11-288904 0.3 MILE NORTH OF GOVERNOR DRIVE 1361 E GARTEN DRIVE 5825 AVENIDA $433,961 02/10/11 96%
$1,075 01/11/13
UNDERCROSSING ENCINAS,SUITE 101
ABANDON EXISTING CULVERT PLACENTIA CA 92870 CARLSBAD, CA 92008
(714)646-3697 858 688’1549
HA23 WPCP (858)688-
11-SD-805-25.2/26.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANSKA USA CIVIL WEST AKHONDZADEH, RAHIM $12,759,742 11/29/10 39%
11-089754 0.2 KM SOUTH OF NOBEL DRIVE CALIFORNIA DISTRICT INC 2863 CARMEL VALLEY $9é§gz,g§g éé;;g;ig 7%
OVERCROSSING TO 0.1 KM NORTH OF 1995 AGUA MANSA ROAD ROAD ;
EASTGATE MALL OVERCROSSING DEL MAR, CA 92014
INTERCHANGE IMPROVEMENTS & ROAD RIVERSIDE CA 925092405 (858)688-1318
HE13 SWPPP (951)684-5360
11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $48,207,351 01/28/11 29%
11-2T0404 ROUTE 805 FROM 0.3 KM SOUTH OF 7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY $19,882,839 02/08/11 1%
ARRA-805 -(610)N SOLEDAD CANYON BRIDGE AND OVERHEAD TO ROAD $2,182,074 11/28/13
ig_s 6-(0N) 0.6 KM NORTH OF ROUTE 5/8 §225§§!2N822094583’ DEL MAR, CA 92014
- CONSTRUCT HOV LANES - _
HBS SWPPP (858)720-2112
11-SD-905-5.2/6.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON FLATIRON CONSTRUCTION CORP OLSON, TED $13,051,891 03/07/11 39%
11-091834 RTE 905 FR 0.1 KM E TO 1.5 KM E OF 1770 LA COSTA MEADOW DR SAN 8863 AIRWAY ROAD $10,561,931 03/17/11 80%
SRRA-A905-(020)N RTE 905/805 SEP AND ON RTE 805 FR 0.2 MARCOS, CA 92078 SAN DIEGO, CA 92154 $1,340,926  02/03/12
-0 KM N OF RTE 905/805 S (858)688-1594
CONSTRUCT NEW FREEWAY (PHASE 2)
HE14 SWPPP
(760)916-9100
11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $60,750,374 05/08/09 76%
11-288804 1.2 KM EAST OF ROUTE 805/905 1770 LA COSTA MEADOWS DRIVE 8863 AIRWAY ROAD $41,111,444 05/20/09 67%
SARR-A905-(019) $338,138 10/05/13
SEPARATION TO 0.8 KM EAST OF SAN DIEGO,CA 92154
A-A905-(019)N BRITANNIA OVERCROSSING SAN MARCOS CA 92078 (619)685-1477
-0 CONSTRUCT NEW FREEWAY - PHASE 1B
HE14 SWPPP
11-SD-5530-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT SOLEX ENERGIES BABICKY, ALAN $231,836 06/27/11 86%
11-0AA034 KEARNY MESA TRANSPORTATION MANAGEMENT 19481 HARBORGATE WAY $209,814  08/01/11
7177 OPPORTUNITY RD, $42.704 01727712 91%

State of California Department of Transportation

CENTER AT 7183 OPPORTUNITY ROAD

INSTALL PHOTOVOLTAIC (SOLAR) PANELS TORRANCE CA 90501

(310)856-3698

NS 62
SAN DIEGO, CA 92111
(858)688-1526
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Statement of Ongoing Contractsasof 01/20/12 02/03/12
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $620,188,642 Completed to Date: $467,930,367  Work ThisMonth: $11,438,141




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-IMP-7-3.7/6.9 11-068024
11-1MP-8-/10 11-266104
11-IMP-8-4.9/7.2 11-264004
11-1MP-8-31.3/0 11-261524
11-1MP-8-31.3/0 11-261514
11-IMP-78-9.2/12.1 11-167894
11-1IMP-86-21.7/37.3 11-2M1804
11-1MP-111-40.5/63 11-2M2704
11-SD-5-3.2/15.3 11-2M02A4
11-SD-5-3.2/15.3 11-2M0204
11-SD-5-10.0/20 11-240104
11-SD-5-22.3/0 11-403304
11-SD-5-23.9/28.2 11-284604
11-SD-5-39.8/54 .4 11-289304
11-SD-5-40.1/0 11-292404
11-SD-5-59.4/60 11-261404
11-SD-5-61.8/62.1 11-401804
11-SD-8-3.0/12.6 11-261704
11-SD-8-17.4/18.7 11-063804
11-SD-8-39.7/61.5 11-2M1604
11-SD-8-49.0/0 11-243204

11-SD-15-10.4/21.2 11-2T7T0924
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11-SD-15-11.
11-SD-15-16.
11-SD-15-16.
11-SD-15-18.
11-SD-15-21.
11-SD-15-23.
11-SD-15-26.
11-SD-15-26.
11-SD-15-27.

2/M14.
0/M19.
4/M19.
8/M21.
9/M23.
8/M26.
0/30.2
2/M27.8
370
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11-SD-15-3.2/M4.1
11-SD-15-3.8/0
11-SD-15-8.4/0
11-SD-15-8.9/9.7

11-SD-15-30.
11-SD-52-14.
11-SD-52-15.
11-SD-52-17.

0/31.
5/15.
5/17.
3/17.

a w o O’

11-SD-56-3.5/3.5
11-SD-56-6.8/8.7

11-SD-75-20.
11-SD-76-19.
11-SD-76-23.

5/21.9
5/40.7
1/23.5

Statement of Ongoing Contracts - Index

Contract
11-2T0974
11-2T0934
11-2T0994
11-260714
11-260724
11-260734
11-27T0814
11-2T0864
11-2T0894
11-070404
11-2M1404
11-291904
11-233204
11-2T0824
11-2T70704
11-270114
11-2T70014
11-2E0064
11-402304
11-403404
11-281014
11-273404

Page
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District
Federal Aid

Cnty Rt Pm

11-SD-76-28.8/29.1
11-SD-76-7.3/13.1
11-SD-78-3.5/5.8
11-SD-78-15.5/16.7
11-SD-78-20.6/35.5

Statement of Ongoing Contracts - Index

11-SD-125-10.6/10.9

11-SD-163-1.7/3.2
11-SD-163-3.8/11.1
11-SD-805-7.7/9.1

11-SD-805-20.4/28.1
11-SD-805-24.7/24_7
11-SD-805-25.2/26_3
11-SD-805-26.5/28.9

11-SD-905-5.2/6.1
11-SD-905-9.5/15
11-SD-5530-/0

11

Statement of Ongoing Contracts - Federal Aid

Category

Contract
11-297804
11-080104
11-294504
11-293104
11-280804
11-294604
11-265004
11-239304
11-081654
11-2M1704
11-288904
11-089754
11-2T0404
11-091834
11-288804
11-0AA034

Page
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Bid + CCO

Work Comp



District
Federal Aid

District Total:

Statement of Ongoing Contracts - Federal Aid

11
Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Bid + CCO
$102,874,792
$11,565,618
$20,425,908
$192,358,112
$1,000,000
$291,964,213
$620,188,642

Work Comp
$79,778,868
$8,484,114
$13,109,561
$167,359,826
$0
$199,197,999
$467,930,367

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
11 $100,363,099

Work completed this Period: $100,363,099
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