
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-/1.2 IN IMPERIAL COUNTY ABOUT 7 MILES EAST FLATIRON WEST, INC. RIZZUTTO, SHAWN $10,956,374 10/09/14 16%
11-238404 
NHP-P007-(010)E 

--() 

OF CALEXICO FROM 0.5 MILE NORTH OF 

MEXICO BORDER TO ROUTE 98 

PAVEMENT REHABILITATION 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(760)594-2032 

722 BARIONI BLVD 

IMPERIAL, CA 92251 

$419,395
 $315,006

10/28/14 
09/08/15 

4%

HA22 

11-IMP-8-38.7/39.3 IN IMPERIAL COUNTY IN EL CENTRO FROM HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $12,063,714 07/30/14 11%
11-263304 
NHPI-0081-(313)E 

LU62-11 1-(2E) 

--() 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

REVISE INTERCHANGE 

SAN DIEGO CA 921929000 

PO BOX 229000 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$1,240,144
 $866,992

08/15/14 
09/07/16 

10%

HE11 

11-IMP-78-9.2/14 IN IMPERIAL COUNTY IN AND NEAR CLEAN CUT LANDSCAPE HERNANDEZ, DANIEL $1,219,972 09/08/14 71%
11-404404 
DEMO-6211-(125)E 

--() 

BRAWLEY ON ROUTE 78 AT VARIOUS 

LOCATIONS FROM ROUTE 86 TO 0.1 MILE 

EAST OF BEST ROAD AND ON OLD ROU 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

(760)355-8666 

722 EAST BARIONI BLVD 

IMPERIAL, CA 92251 

$686,075
 $287,554

09/30/14 
02/24/15 

67%

REQUIRED LANDSCAPE MITIGATION. 
HE14 

11-IMP-86-11.3/20.6 IN IMPERIAL COUNTY IN AND NEAR VSS INTERNATIONAL INC DANIEL HERNANDEZ $3,237,696 06/05/14 100%
11-2M5104 IMPERIAL AND BRAWLEY FROM 15TH STREET 

TO SOUTH JUNCTION ROUTE 78 WEST SACRAMENTO CA 95798 

P O BOX 981330 722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$2,290,129
 $673,222

06/25/14 
04/30/15 

67%

ASPHALT RUBBER CHIP SEAL AND DIG (760)355-8666 OVER RUN 

HM1 

11-IMP-86-21.9/43.1 IN IMPERIAL COUNTY NEAR WESTMORLAND PENHALL COMPANY $2,271,040 11/21/14 0%
11-2M4604 FROM 0.1 MILE NORTH OF BRANDT ROAD TO 

0.2 MILE SOUTH OF SAN FELIPE CREEK SAN LEANDRO CA 94577 

13750 CATALINA DRIVE $0
 $0

12/18/14 
0%

BRIDGE. 

PCC SLAB REPLACEMENT AND REPAIR 
HM1 

11-IMP-111-40.5/65.4 IN IMPERIAL COUNTY NEAR NILAND FROM SKANSKA USA CIVIL WEST HERNANDEZ, DANIEL $2,632,452 06/02/14 73% 
11-2M4404 
STP-P111-(071)E 

--() 

MAIN STREET TO IMPERIAL COUNTY LINE 

PROFILE GRIND AR CHIP SEAL AND WARM 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

(760)355-8666

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$1,241,571 
$636,415 

06/18/14 
02/23/15 

44% 

HM1 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

11District 

11-IMP-186-/.4 

Fed Aid 
Pgm Code 

11-294804 

Contract 

STPE-P186-(004)E 

--() 

Location 
Storm Water 
Plan 

IN IMPERIAL COUNTY AT ANDRADE FROM 

MEXICO BORDER TO 0.4 MILE NORTH OF 

MEXICO BORDER. 

Description 

BICYCLE AND PEDESTRAIN FACITIEIES 

Type Of Work 

RSM2 CONTRACTORS, INC. 

Contractor 

LA MESA, CA 91942 

8191 CENTER STREET 

HERNANDEZ, DANIEL 

Resident 
Engineer 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$1,379,648

Bid + CCOs

 $1,365,965

Comp To date

 $22,085

This Month 

11/19/13 

Awarded 

12/12/13 

Approved 

12/08/15 

Est Comp
Accepted 

44%

%Time

 99%

% Work 
Message 

HE14 

11-IMP-5708-/0 
11-076704 

IN IMPERIAL COUNTY IN EL CENTRO AT 

THE EL CENTRO MAINTENANCE STATION AT 

1102 MONTENEGRO WAY 

CONSTRUCT MAINTENANCE FACILITY 

HAL HAYS CONSTRUCTION INC 

RIVERSIDE CA 92501 

4181 LATHAM STREET 

HERNANDEZ, DANIEL 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$8,695,443
 $302,255
 $68,353

04/11/14 
04/30/14 
06/02/16 

21%

 3%

HA12 

11-SD-5-12.6/72.2 

HB1 

11-401404 
SNHP-X073-(102)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

REMOVE EXISTING MBGR AND REPLACE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

P O BOX 50085 

REYES, JULIO 

(858)688-1091 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$7,580,000
 $7,197,470
 $100,803

10/02/13 
10/22/13 
10/14/15 

100%

 92%

OVER RUN 

11-SD-5-19.9/21.2 

HB4N 

11-002704 
IIMD-0051-(613)E 

LU62-11 1-(5E) 

--() 

IN SD COUNTY IN SD ON ROUTE 5 FROM 

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 

TO 0.3 MI NORTH OF TECOLOTE CREEK 

BRIDGE & ON RTE 8 FM RTE 

CONSTRUCT AUXILIARY LANES/ 

LB CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

TRAN, DUNG 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

STE. 101 

CARLSBAD, CA 92008 

$6,281,469
 $3,635,650
 $582,091

03/17/14 
04/09/14 
09/19/16 

26%

 58%

11-SD-5-23.9/25.5 

HB1 

11-404304 
ACHS-0051-(624)E 

PIG0-0516-(4E) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO, 

FROM MISSION BAY DRIVE OVER CROSSING 

TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY 

VIADUCT 

CONSTRUCT OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$2,963,616
 $2,886,602

 $2,810

08/16/13 
08/29/13 
04/30/15 

82%

 99%

11-SD-5-29.1/30.5 

HE11 

11-0223U4 
NHPI-0051-(625)E 

LU62-11 1-(9E) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.4 MI SOUTH OF GENESEE AVE 

OVERCROSSING TO SORRENTO VIADUCT 

REPLACE BRIDGE/RECONSTRUCT RAMPS 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

$60,930,519 
$0 
$0 

12/18/14 
01/12/15 

0% 

0% 



_______________ 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-5-35.8/38.5
 
11-2T1784
 

HB32
 

11-SD-5-58.1/72.4
 
11-406704
 
NHPI-0051-(627)E
 

--()
 

HA22
 

11-SD-8-17.4/18.7
 
11-063814
 
ACIM-0081-(312)E
 

--()
 

HB4N
 

11-SD-8-25.9/32.2
 
11-406904
 
STPI-008 -(314)E
 

--()
 

HA22
 

11-SD-11-/1.6
 
11-056324
 

HE14
 

11-SD-15-11.2/M14.5
 
11-2T0974
 

HB32 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO,
 

SOLANA BEACH, AND ENCINITAS FROM 0.1
 

M NORTH OF SAN DIEGUITO RIVER BRIDGE
 

TO SAN ELIJO LAGOON BR
 

I-5 LOMAS HWY PLANTING STAGE 2
 

IN SAN DIEGO COUNTY NEAR OCEANSIDE
 

FROM COCKLEBURR OVERCROSSING TO THE
 

SAN DIEGO COUNTY LINE
 

PAVEMENT REHABILITATION
 

IN SAN DIEGO COUNTY IN EL CAJON FROM
 

SECOND STREET UNDERCROSSING TO
 

GREENFIELD DRIVE UNDERCROSSING
 

HIGHWAY PLANTING/IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY NEAR ALPINE FROM
 

0.2 MILE EAST OF HARBISON CANYON ROAD
 

UNDERCROSSING TO 0.4 MILE EAST OF
 

VIEJAS CREEK BRIDGE
 

PAVEMENT REHABILITATION
 

IN SAN DIEGO COUNTY IN AND NEAR SAN
 

DIEGO ON RTE 11 FROM RTE 11/905 SEP
 

TO ENRICO FERMI AND ON RTE 905 FROM
 

0.1 M EAST OF LA MEDI
 

CONSTRUCT FREEWAY TO FREEWAY
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

POMERADO ROAD OVERCROSSI
 

PLANTING, EROSION CONTROL AND
 

Contractor 

WESTERN RIM CONSTRUCTORS INC
 

912 S ANDREASEN DRIVE STE 108
 

ESCONDIDO CA 92029
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

DALEY CORPORATION
 

12570 HIGHWAY 67
 

LAKESIDE CA 92040
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA STE 200
 

SAN DIEGO CA 92126
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

Resident 
Engineer 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92110
 

(858)467-4086
 

KHAN, MOHAMMED
 

2863 CARMEL VALLEY RD
 

SAN DIEGO, CA 92014
 

(858)720-2111
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

JAVED, FARIDUN
 

8863 AIRWAY RD
 

SAN DIEGO, CA 92154
 

(858)518-3423
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

RD STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1542


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$602,543

 $213,416

 $84,616


 $33,833,357

 $8,876,709

 $3,100,164


 $1,325,377

 $1,183,867


 $3,365


 $9,099,686

 $0

 $0


 $50,930,183

 $31,647,608


 $833,758


 $2,510,927
 
$2,419,931
 

$2,345
 

08/05/14
 
09/08/14
 
04/20/18
 

06/13/14
 
06/26/14
 
09/16/16
 

03/19/13
 
04/22/13
 
03/03/17
 

%Time
% Work 

Message 

42%


 39%


 17%


 26%


 0%


 0%


PLANT EST
 

SATIS
 

11/25/14 0%

12/31/14
 

0%


10/02/13 35%

10/22/13
 

62%

11/09/15
 

11/16/11 0%
 
12/13/11
 

0%

01/28/16
 

PLANT EST
 

SATIS
 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-14.5/M16.4
 
11-2T0984
 

HB4C SWPPP
 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

11-SD-15-20.3/M20.9
 
11-416104
 

HA22
 

11-SD-15-23.8/26.2
 
11-2607C4
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)
 

--()
 

HB4C SWPPP
 

Description
Type Of Work 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE NORTH OF POMERADO ROAD
 

OVERCROSSING TO 0.5 MILE NORTH OF
 

MIRA MESA BOULEVARD UNDER
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.3 MILE SOUTH TO 0.3 MILE NORTH OF
 

CARMEL MOUNTAIN ROAD OVERCROSSING
 

RAMP REHABILITATION
 

INSTALL HIGHWAY PLANTING AND
 

AUTOMATIC IRRIGATION SYSTEMS.
 

LANDSCAPE
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

Contractor 

DIVERSIFIED LANDSCAPE COMPANY
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

DIVERSIFIED LANDSCAPE CO.
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY PLACE SAN
 

DIEGO, CA 92192
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

3D ENTERPRISES, INC.
 

7964 ARJONS DRIVE, SUITE I
 

SAN DIEGO, CA 92126
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

Resident
 
Engineer
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

DR. #112
 

SAN DIEGO, CA 92128
 

(858)688-1542
 

RIVAS, MANUEL
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)829-1020
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1542
 

BAGUBE, JUN
 

1463 BROADWAY AVE.
 

EL CAJON, CA 92021
 

(619)588-9068
 

SAGGESE, CARMINE
 

304 ENTERPRISE ST.,
 

STE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,670,433

 $1,494,685


 $3,685


 $23,421,127

 $23,141,263


 $241,536


 $2,710,631

 $2,646,581


 $2,407


 $590,138

 $109,652

 $10,760


 $481,720

 $403,975

 $12,928


 $1,025,574
 
$776,992
 

$0
 

07/17/12 0%

08/16/12
 

0%

08/04/16
 

PLANT EST
 

SATIS
 

04/04/12 71%

04/30/12
 

99%

01/04/16
 

10/11/11 0%

10/25/11
 

0%

02/04/16
 

PLANT EST
 

SATIS
 

05/30/14 44%

06/18/14
 

19%

03/18/15
 

SUSPENDED
 

08/02/12 71%

08/30/12
 

83%

12/03/15
 

11/24/10 0%
 
01/11/11
 

0%
 

PLANT EST
 

SATIS
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-26.2/M27.8
 
11-2T0864
 

HB32 SWPPP
 

11-SD-15-27.8/30.1
 
11-2T0874
 
CMLN-6211-(111)
 

--()
 

HB4C SWPPP
 

11-SD-15-30.1/31.5
 
11-2T0884
 
CMLN-6211-(110)
 

--()
 

HB4C SWPPP
 

11-SD-15-36.8/40.8
 
11-406504
 
HSNH-015 -(231)E
 

--()
 

HB1
 

11-SD-15-/4.7
 
11-282404
 
NHP-X073-(103)E
 

--()
 

HA23
 

11-SD-15-/0
 
11-282504
 
NHP-X073-(109)E
 

--()
 

HA23
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO AND
 

ESCONDIDO FROM LAKE HODGES BRIDGE TO
 

CLARENCE LANE UNDERCROSSING
 

HWY PLANTING & AUTO IRRIGATION SYS
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO FROM CLARENCE LANE
 

UNDERCROSSING TO NINTH AVENUE
 

UNDERCROSSING
 

PLANTING, EROSION AND IRRIGATION
 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM
 

NINTH AVENUE UNDERCROSSING TO ROUTE
 

15/78 SEPARATION.
 

INSTALL PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY ABOUT 5 MILES
 

NORTH OF ESCONDIDO FROM 0.2 MILE
 

NORTH OF DEER SPRINGS ROAD OC TO
 

GOPHER CANYON ROAD UC.
 

MEDIAN BARRIER
 

IN THE CITIES OF SAN DIEGO AND LEMON
 

GROVE ON RTE 15 FROM RTE 5 TO MEADE
 

AVE & ON RTE 94 FROM 28TH ST TO 0.2
 

MILE EAST OF GROVE ST
 

CONSTRUCT SAND FILTERS
 

IN SAN DIEGO COUNTY ON ROUTES 15, 94
 

AND 805, AT VARIOUS LOCATIONS.
 

STORM WATER MITIGATION, BIOSWALES
 

Contractor 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

WESTERN RIM CONSTRUCTION INC
 

912 S ANDREASEN DR STE 108
 

ESCONDIDO CA 92029
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

WESTERN RIM CONSTRUCTORS INC
 

912 S ANDREASEN DR SUITE 108
 

ESCONDIDO CA 92029
 

WESTERN RIM CONSTRUCTORS INC
 

912 S ANDREASEN DR STE 108
 

ESCONDIDO CA 92029
 

WESTERN RIM CONSTRUCTORS, INC.
 

912 S ANDREASEN DR SUITE 108
 

ESCONDIDO CA 92029
 

Resident
 
Engineer
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

POUND, DAVID
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)720-2112
 

ARINDUQUE, RAY
 

4050 TAYLOR STREET
 

MS-222
 

SAN DIEGO, CA 92110
 

(858)688-1511


 $1,373,144 06/27/11 0%
 $1,339,206

 $2,588
07/28/11 
03/08/16 

0%

PLANT EST 

SATIS 

$2,022,695 04/04/12 0%
 $1,951,785

 $3,597
05/22/12 
05/16/16 

0%

PLANT EST 

SATIS 

$1,765,719 04/04/12 62%
 $1,628,449

 $4,679
06/20/12 
06/09/16 

92%

 $3,338,980 04/22/14 100%
 $3,286,705

 $0
05/13/14 
12/31/14 

100%

12/31/14 
COMPLETED 

$2,904,996 12/12/13 57%
 $2,858,654

 $4,577
01/03/14 
11/06/15 

93%

 $4,366,997 12/16/14 0% 
$0 
$0 

12/31/14 
0% 



 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-52-5.0/6.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY LE VINE, GARY $3,440,599 07/02/13 91%
11-402804 
STP-P052-(017)E 

--() 

0.5 MILE WEST OF CONVOY STREET 

OVERCROSSING TO 0.4 MILE WEST OF 

ROUTE 163/52 SEPARATION 

SAN DIEGO CA 921929000 

P O BOX 229000 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$3,443,467
 $5,168

07/24/13 
03/10/15 

100%

PAVEMENT REHABILITATION 
HA22 

11-SD-52-14.5/15.5 IN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC HURTZIG, JOHN $1,970,504 05/24/11 0%
11-2T0704 
STPL-N621-(110)2 

--()

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

SANTA ANA CA 92707 

3231 S MAIN STREET 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,888,491
 $0

06/10/11 
09/21/15 

0%

PLANT EST 
01/15/15 

HB32 SWPPP 
PLANTING AND EROSION WORK SATIS 

11-SD-52-15.5/17.3 IN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY HURTZIG, JOHN $2,076,864 05/20/11 0%

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 

SWPPP 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 

SANTA FE SPRINGS CA 90670 

12200 BLOOMFIELD AVENUE 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$2,019,364
 $1,921

06/10/11 
08/11/15 

0%

PLANT EST 

SATIS 

11-SD-52-17.3/17.5 IN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC HURTZIG, JOHN $1,083,633 04/08/11 0%

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 

SWPPP 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

3231 S MAIN STREET 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,015,355
 $0

05/12/11 
04/22/15 

0%

PLANT EST 

SATIS 

01/15/15 

11-SD-67-/5.9 IN SAN DIEGO COUNTY IN AND NEAR EL HAZARD CONSTRUCTION COMPANY $10,968,442 12/23/14 0%
11-275504 
STPN-P067-(071)E 

CAJON AND SANTEE FROM ROUTE 8/67 

SEPARATION TO SAN DIEGO RIVER BRIDGE SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE $0
 $0

01/12/15 
0%

--() 
PAVEMENT REHABILITATION OF MAINLINE 

HA22 

11-SD-75-9.0/0 IN SAN DIEGO COUNTY IN SAN DIEGO ON PETERSON-CHASE GENERAL ALSHEIKH, JASON $2,790,708 08/15/13 64% 
11-290304 
BRST-X073-(099)E 

--() 

ROUTE 75 AT E75-N5 CONNECTOR OC AND 

ON ROUTE 805 AT KEARNY VILLA RD OC 

RETROFIT, CONCRETE BARRIER 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$2,577,660 
$130,877 

08/28/13 
02/20/15 

93% 

HA21 
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Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-4.2/7.6 IN SAN DIEGO COUNTY IN OCEANSIDE FROM HAZARD CONSTRUCTION COMPANY LE VINE, GARY $7,389,593 08/25/14 9%
11-406604 
HSNH-P076-(029)E 

--() 

RANCHO DEL ORO DRIVE TO 

WEST OF MELROSE DRIVE. 

MEDIAN BARRIER 

0.2 MILE 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE 

(858)688-1388 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$634,612
 $374,470

09/16/14 
12/30/15 

9%

HB1 

11-SD-76-7.3/12 IN SAN DIEGO COUNTY IN AND NEAR ACCU CONSTRUCTION, INC. HURTZIG, JOHN $2,272,323 10/22/14 29%
11-080174 
HPLU-6211-(127) 

--() 

OCEANSIDE FROM 0.5 MILE WEST OF 

MELROSE DRIVE TO OLIVE HILL ROAD 

PLANT ESTABLISHMENT EA 

SANTA ANA CA 92705 

2098 S. GRAND AVE. SUITE A 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$177,626
 $131,726

11/06/14 
05/09/18 

9%

HB32 

11-SD-76-12.1/17.7 IN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTION INC FITZGIBBON, EDWARD $77,803,307 08/04/14 8%
11-257154 
STPL-6211-(114)E 

F 20-12 0-(1E) 

--() 

ON RTE 15 FROM .3 MILE SO TO .3 MILE 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM 

.4 MILE W/O SO MIS 

CONSTRUCT 4 LANE HIGHWAY 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

(760)639-4430 

$7,107,620
 $4,956,138

08/19/14 
08/22/17 

9%

HA21 

11-SD-76-24.1/34.9 IN SAN DIEGO COUNTY, NEAR PALA AND HAZARD CONSTRUCTION COMPANY LE VINE, GARY $4,339,738 06/09/14 74%
11-2M6304 PAUMA VALLEY FROM PALA MISSION ROAD 

TO 2.0 MILES WEST OF RED GATE ROAD. SAN DIEGO CA 921929000 

P O BOX 229000 3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,841,421
 $872,395

06/18/14 
02/23/15 

67%

COLD IN-PLACE RECYCLING (858)688-1388 

HM1 

11-SD-78-15.3/16.3 IN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $418,471 03/08/13 0%
11-2T2304 
PLUN-6211-(117) 

--() 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

PERRIS CA 925720429 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$318,881
 $3,379

04/17/13 
11/04/16 

0%

PLANT EST 

HB32 
INSTALL HIGHWAY PLANTING SATIS 

11-SD-125-9.7/12.1 IN SAN DIEGO COUNTY NEAR SAN DIEGO WESTERN RIM CONSTRUCTORS INC ALSHEIKH, JASON $1,630,982 08/04/14 15% 
11-408504 
HSNH-P125-(018)E 

--() 

AND IN LEMON GROVE FROM ELKELTON 

PLACE UNDERCROSSING TO TROY STREET 

OVERCROSSING. 

ESCONDIDO CA 92029 

912 S ANDREASEN DR STE 108 

(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$609,123 
$0 

08/21/14 
01/22/16 

45% 

INSTALL MEDIAN BARRIER 
HB1 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

11District 

11-SD-163-.5/3.2 

Fed Aid 

TEA4 

Pgm Code 

11-265014 

Contract 

CNHP-0051-(626)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

RTE 5 FROM 0.1 MILE SOUTH OF PARK B 

OULEVARD OVERCROSSING TO 6TH AVENUE 

OC AND ON RTE 163 FROM 

Description 

RESTORE AND ENHANCE THE HISTORICAL 

Type Of Work 

CLEAN CUT LANDSCAPE 

Contractor 

CLOVIS CA 93619 

8406 N ARMSTRONG AVENUE 

HURTZIG, JOHN 

Resident 
Engineer 

(858)688-1510 

4050 TAYLOR STREET 

SAN DIEGO, CA 92110 

$3,805,033

Bid + CCOs

 $3,042,335

Comp To date

 $598,681

This Month 

03/21/14 

Awarded 

04/10/14 

Approved 

12/05/17 

Est Comp
Accepted 

100%

%Time

 88%

% Work 
Message 

11-SD-163-1.4/0 
11-264114 
BRLS-6211-(089) 

--()

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

LAUREL STREET BRIDGE OVERCROSSING 

BRIDGE SEISMIC RETROFIT 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

859 COWAN RD #3 

MOEN, MIKE 

(619)995-7335 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$22,141,438
 $18,304,788

 $434,489

07/15/13 
08/07/13 
02/28/15 

100%

 91%

HA21 

11-SD-163-1.7/3.2 

000000000 

000 

11-2650A4 
IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 

PERFORM HIGHWAY PLANTING AND 

IRRIGATION 

ACCU CONSTRUCTION, INC. 

SANTA ANA, CA 92705 

2098 S GRAND AVENUE, SUITE A 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$595,840
 $467,212

 $8,733

04/26/12 
11/26/12 
10/14/15 

73%

 77%

11-SD-163-1.7/3.2 

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

SIERRA LANDSCAPE COMPANY, INC. 

PALM DESERT CA 92211 

ARINDUQUE, RAY 

(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,139,186
 $970,868

 $0

10/08/09 
11/24/09 
12/17/13 

0%

 0%

PLANT EST 

SATIS 

11-SD-805-.9/1.1 

HA23 

11-292304 
STPI-805 -(628)E 

--() 

IN SD COUNTY IN SD FROM SAN YSIDRO 

UNDERPASS (LRT) TO BEYER BOULEVARD 

OVERCROSSING & FROM 0.3 MILE NORTH OF 

DEL SOL BOULEVARD UNDE 

STORM WATER MITIGATION SLOPE 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE 

ARINDUQUE, RAY 

(858)467-4084

7177 OPPORTUNITY RD. 

SAN DIEGO, CA 92109 

$1,741,879
 $3,006

 $0

06/11/14 
06/26/14 
12/12/17 

6%

 0%

11-SD-805-4.4/5.5 
11-2T2514 

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM ORANGE AVENUE OVERCROSSING TO 

NAPLES STREET UNDERCROSSING 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

$970,497 
$0 
$0 

12/17/14 
01/09/15 

0% 

0% 

LANDSCAPE MITIGATION 

HA25 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY DEYOE MARLA $39,700,512 01/03/13 52%
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE WATSONVILLE CA 950775085 

P O BOX 50085 8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$22,720,801
 $324,792

01/29/13 
04/21/15 

57%

NORTH OF NAPLES ST UNDERCR (619)661-6342 
REPLACE STRUCTURE AND CONSTRUC DAR 

HB4C SWPPP 

11-SD-805-5.8/13 IN SAN DIEGO CO AT VARIOUS LOCATIONS WESTERN RIM CONSTRUCTORS INC AMBLE, TOR $5,281,055 07/12/13 70%
11-2T1834 FROM 0.3M NORTH OF NAPLES ST 

UNDERCROSSING TO MARKET ST ESCONDIDO CA 92029 

912 S ANDREASEN DRIVE SUITE10 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,245,233
 $0

08/07/13 
06/30/15 

96%

OVERCROSSING ***5.8-13.0*** (858)688-1509 
CONSTRUCT SOUND WALLS 

HB31 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $573,084 06/24/11 0%
11-081654 AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO ANAHEIM CA 92805 

1900 S LEWIS STREET 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$508,195
 $1,259

07/14/11 
10/09/15 

0%

SWEETWATER ROAD UNDERCRO (858)467-4084 PLANT EST 

HB4N WPCP 
LANDSCAPE AND INSTALL IRRIGATION SATIS 

11-SD-805-9.5/10.3 IN SAN DIEGO COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY DAVIS, THOMAS $5,636,159 08/11/14 14%
11-2T2504 NATIONAL CITY FROM PROSPECT AVE 

OVERCROSSING TO PLAZA BLVD SAN DIEGO CA 921929000 

P O BOX 229000 13220 EVENING CREEK 

DR. STE112 

$692,289
 $489,280

08/27/14 
08/18/15 

12%

UNDERCROSSING PM ***9.5-10.3*** SAN DIEGO, CA 92128 

HB4 
OUTSIDE WIDENING (858)688-1399 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST NICKERSON, NANCY $75,215,593 03/16/12 68%
11-2T2004 
CMLN-6211-(106) 

--()

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
7807 CONVOY COURT 

SUITE 100 

SAN DIEGO, CA 92111 

$47,360,422
 $1,002,669

03/30/12 
03/18/16 

63%

HB5 
(858)688-1391 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $57,033,347 01/28/11 81% 

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(858)720-2112

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$56,879,989 
$147,939 

02/08/11 
02/06/15 

100% 
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Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-905-6.5/10.4 IN SAN DIEGO COUNTY IN AND NEAR SAN HAZARD CONSTRUCTION COMPANY CORBITT, JARED $3,194,826 10/10/14 45%
11-298204 
NHP-P905-(021)E 

--() 

DIEGO FROM 0.2 MILE WEST OF CALIENTE 

AVENUE TO ROUTE 125. 

ROADWAY REHABILITATION 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE 

(858)220-3986 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$44,043
 $13,157

10/28/14 
04/10/15 

1%

HA22 

11-SD-5506-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT KINSMAN CONSTRUCTION INC BABICKY, ALAN $1,931,699 10/24/13 100% 
11-287704 THE KEARNY MESA MATERIALS LAB 

UPGRADE MATERIALS LAB FACILITY SAN DIEGO CA 92121 

6711 NANCY RIDGE DRIVE 7181 OPPORTUNITY ROAD 

RM 4C 

$1,931,183 
$0 

11/15/13 
01/06/15 
01/06/15 

100% 

SAN DIEGO, CA 92111 COMPLETED 

HA1 
(858)688-1526

Totals: Authorized Final Amt: $599,331,478 Completed to Date: $286,048,718 Work This Month: $17,363,408



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-/1.2 11-238404 

11-IMP-8-38.7/39.3 11-263304 

11-IMP-78-9.2/14 11-404404 

11-IMP-86-11.3/20.6 11-2M5104 

11-IMP-86-21.9/43.1 11-2M4604 

11-IMP-111-40.5/65.4 11-2M4404 

11-IMP-186-/.4 11-294804 

11-IMP-5708-/0 11-076704 

11-SD-5-35.8/38.5 11-2T1784 

11-SD-5-12.6/72.2 11-401404 

11-SD-5-19.9/21.2 11-002704 

11-SD-5-23.9/25.5 11-404304 

11-SD-5-29.1/30.5 11-0223U4 

11-SD-5-58.1/72.4 11-406704 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-25.9/32.2 11-406904 

11-SD-11-/1.6 11-056324 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-20.3/M20.9 11-416104 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-15-36.8/40.8 11-406504 

11-SD-15-/4.7 11-282404 

11-SD-15-/0 11-282504 

11-SD-52-5.0/6.2 11-402804 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-67-/5.9 11-275504 

11-SD-75-9.0/0 11-290304 

11-SD-76-12.1/17.7 11-257154 

11-SD-76-24.1/34.9 11-2M6304 

11-SD-76-4.2/7.6 11-406604 

11-SD-76-7.3/12 11-080174 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-125-9.7/12.1 11-408504 

11-SD-163-.5/3.2 11-265014 

11-SD-163-1.4/0 11-264114 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-163-1.7/3.2 11-2650A4 8
 

11-SD-163-1.7/3.2 11-265004 8
 

11-SD-805-.9/1.1 11-292304 8
 

11-SD-805-4.4/5.5 11-2T2514 8
 

11-SD-805-4.7/5.6 11-2T1824 9
 

11-SD-805-5.8/13 11-2T1834 9
 

11-SD-805-7.7/9.1 11-081654 9
 

11-SD-805-9.5/10.3 11-2T2504 9
 

11-SD-805-23.7/27.6 11-2T2004 9
 

11-SD-805-26.5/28.9 11-2T0404 9
 

11-SD-905-6.5/10.4 11-298204 10
 

11-SD-5506-/0 11-287704 10
 

Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $1,325,377  $1,183,867


-S- FEDERAL AID (SECONDARY) $91,526,193  $19,052,702


-SH- STATE HIGHWAY $157,523,607  $100,415,034


 $348,956,301  $165,397,114




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

11 

Category

 $599,331,478

 Bid + CCO

 $286,048,718 

Work Comp 

11 $8,324,816 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $8,324,816 
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