
 

 

 

 

 

 

  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 11 
Awarded 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-8-31.3/0
 
11-261514
 

HA26 SWPPP
 

11-IMP-8-91.0/96.8
 
11-2M0004
 

HM3 WPCP
 

11-IMP-8-96.9/0
 
11-2M0604
 

HM3 WPCP
 

11-IMP-78-12.1/15.2
 
11-167884
 
HPLU-6211-(067)E
 

--()
 

HE14 SWPPP
 

Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY NEAR EL CENTRO AT
 

EASTBOUND AND WESTBOUND SUNBEAM REST
 

AREAS
 

INSTALL SEWAGE TREATMENT SYSTEM
 

IN IMPERIAL COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN IMPERIAL COUNTY NEAR WINTERHAVEN
 

AT COLORADO RIVER BRIDGE
 

PAINT BRIDGE
 

IN IMPERIAL COUNTY IN AND NEAR
 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE
 

111
 

CONSTRUCT FOUR-LANE EXPRESSWAY
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT, CA 92211
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

UNITED ENGINEERING & CONST.
 

336-10A N. CENTRAL AVENUE
 

GLENDALE, CA 91203
 

PAVE-TECH, INC.
 

924 W. RIALTO AVENUE
 

RIALTO, CA 92376
 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)688-1526
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA
 

(760)594-2008
 

MURPHY INDUSTRIAL COATING, INCMONSALUD, LAWRENCE
 

2704 GUNDRY AVENUE
 722 E. BARIONI AVENUE
 

IMPERIAL,CA 92251

SIGNAL HILL, CA 90755
 

(858)688-1425
 

SKANSKA RIZZUTTO, SHAWN
 

861 MAIN STREET
 722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251

BRAWLEY,CA 92227
 

(760)355-8666


 $1,156,018 11/16/07 0%
 $1,145,940

 $2,056
12/21/07 
10/26/11 

0%

PLANT EST 

SATIS 

$3,053,901 07/29/09 83%
 $2,759,615
 $343,191

08/19/09 
09/20/11 

90%

 $961,427 05/26/10 0%
 $0
 $0

07/15/10 
04/20/11 

0%

 $457,330 02/23/10 61%
 $429,874
 $10,416

03/10/10 
10/21/10 

92%

 $894,800 04/06/10 0%
 $0
 $0

04/27/10 
06/01/11 

0%

SUSPENDED 

$70,086,824 03/11/08 0% 
$63,149,410 
$3,446,367 

03/27/08 
01/31/11 

0% 

PLANT EST 

SATIS 



   

 

 

 

 

 

  

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-78-41.1/63 IN IMPERIAL COUNTY NEAR GLAMIS FROM WEST COAST PAVING AND CHIP HERNANDEZ, DANIEL $1,080,744 06/17/10 0%
11-278004 UNION PACIFIC RAILROAD CROSSING TO 

0.5 MILE EAST OF MIDWAY WELLS ROAD 

SEALING, INC. 

P.O. BOX 1231 
722 E. BARIONI BLVD. 

IMPERIAL,CA 92251 

$0
 $0

07/12/10 
12/28/10 

0%

APPLY POLYMER MODIFIED SEAL COAT 
YREKA, CA 96097 

(760)355-8666 SUSPENDED 

HM1 WPCP 

11-IMP-86-6.5/0 IN IMPERIAL COUNTY IN EL CENTRO AT HAZARD CONSTRUCTION $419,116 06/28/10 0%
11-295604 ROSS AVENUE 

RECONSTRUCT PAVEMENT 

P O BOX 229000 $0
 $0

07/16/10 
0%

SAN DIEGO CA 921929000 

(858)587-3600 

HB71 WPCP 

11-SD-5-5.4/5.4 IN SAN DIEGO COUNTY IN SAN DIEGO AND DBX, INC. PEREZ, AL $713,328 07/23/09 100%
11-286004 
ACHS-0051-(609)E 

G 00-51 6-(9E) 

--()

CHULA VISTA AT MAIN STREET 

OVERCROSSING 

INSTALL NEW SIGNAL 
TEMECULA,CA 92590 

42066-C AVENIDA ALVARADO 

(858)688-1519 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$712,491
 $0

08/05/09 
06/23/10 

100%

COMPLETED 
06/28/10 

HB1 WPCP 

11-SD-5-8.6/10 IN SAN DIEGO COUNTY IN CHULA VISTA WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY $5,871,810 06/02/06 0%

HA25 

11-0786U4 
ACIM-005 -(599)8 

CSTS-054 -(07E)P 

S05-4 00-(E) 

SWPPP 

AND NATIONAL CITY AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
ESCONDIDO,CA 92029 

912-108 S. ANDREASEN DRIVE 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$5,595,609
 $85,424

06/15/06 
02/14/11 

0%

PLANT EST 

SATIS 

HA25 

11-SD-5-9.6/26.2 IN SAN DIEGO COUNTY AT VARIOUS HAZARD CONSTRUCTION COMPANY BAGUBE, JUN $4,068,807 11/09/09 100%
11-284304 
OTS- -( 

--() 

) 
LOCATIONS 

MOVE MBGR AND REPLACE WITH CONCRETE 
SAN DIEGO,CA 92192 

6465 MARINDUSTRY PLACE 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$3,763,492
 $56,603

11/30/09 
07/21/10 

99%

HB1 WPCP 

11-SD-5-19.9/23.9 IN SAN DIEGO COUNTY AT VARIOUS TRUESDELL CORP OF CALIFORNIA TRAN, DUNG $817,797 06/07/10 32% 
11-2M0504 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
TEMPE, AZ 85282 

1310 2. 23RD STREET 2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$325,890 
$325,890 

06/22/10 
09/16/10 

39% 

HM3 WPCP 
(858)688-1549



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-5-25.9/31.8
 
11-2M0404
 

HM3 WPCP
 

11-SD-5-32.7/42.7
 
11-079804
 
ACIM-0005-(612) 


--()
 

HM1 WPCP
 

11-SD-5-35.7/38.5
 
11-2358U4
 

HB4C SWPPP
 

11-SD-5-39.8/54.4
 
11-289304
 

HB4N SWPPP
 

11-SD-5-52.8/54.9
 
11-239504
 

HA25 SWPPP
 

11-SD-5-67.2/0
 
11-0AA004
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

CLEAN AND TREAT BRIDGE DECK
 

IN SAN DIEGO COUNTY IN SAN DIEGO,
 

SOLANA BEACH AND ENCINITAS
 

GRIND PAVEMENT AND REPLACE SLABS
 

IN SAN DIEGO COUNTY IN SAN DIEGO
 

SOLANA BEACH AND ENCINITAS FROM SAN
 

DIEGUITO RIVER BRIDGE TO SAN ELIJO
 

LAGOON BRIDGE
 

CONSTRUCT HOV LANE
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM BIRMINGHAM DRIVE
 

OVERCROSSING TO 0.1 MILE NORTH OF
 

CAMP PENDLETON UNDERCROSSING
 

INSTALL RAMP METERS AND HOV LANES
 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
 

BROOKS STREET OVERCROSSING TO 0.1 KM
 

NORTH OF CAMP DEL MAR OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN CORONADO AND
 

ABOUT 15 MILES NORTH OF OCEANSIDE
 

INSTALL PHOTOVOLTAIC PANELS
 

Contractor 

COFFMAN SPECIALTIES, INC.
 

9685-200 VIA EXCELENCIA
 

SAN DIEGO,CA 92126
 

PAVE TECH INC
 

735 LAGUNA DRIVE
 

CARLSBAD CA 92008
 

(760)729-7592
 

COFFMAN SPECIALTIES, INC.
 

4375-260 JUTLAND DRIVE
 

SAN DIEGO,CA 92117
 

SUKUT CONSTRUCTION
 

3156-205 VISTA WAY
 

OCEANSIDE,CA 92056
 

P&D LANDSCAPE MANAGEMENT
 

999 TOWN AND COUNTRY RD, FIR4
 

ORANGE,CA 92868
 

PROWEST ENGINEERING INC
 

740 W GROVE AVENUE
 

ORANGE CA 92865
 

(714)279-0903
 

Resident 
Engineer 

RAFIQ, AHMAD
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR,CA 92014
 

(858)688-1415
 

ETEZADI, AMIR
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4090
 

RAFIQ, AHMAD
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1415
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,276,678

 $19,490

 $19,490


 $4,118,696

 $0

 $0


 $35,447,888

 $34,046,965


 $0


 $2,339,625

 $2,680


 $0


 $1,307,372

 $1,083,451


 $12,252


 $291,000
 
$0
 
$0
 

04/29/10 31%

05/18/10
 

2%

11/05/10
 

06/25/10 0%

07/20/10
 

0%


08/15/07 100%

09/10/07
 

100%

07/14/10
 
07/14/10
 

PLANT EST
 

SATIS
 

04/08/10 2%

05/06/10
 

0%

01/11/12
 

SUSPENDED
 

08/09/07 0%

09/18/07
 

0%

10/24/11
 

PLANT EST
 

SATIS
 

03/22/10 0%
 
05/18/10
 

0%
 



   

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

11District 

11-SD-8-10.2/21.8 

Fed Aid 

HM1 

Pgm Code 

11-2M0904 

Contract 

ACIM-0081-(307)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN AND NEAR LA 

MESA AND EL CAJON FROM 0.3 MILE WEST 

OF FLETCHER PARKWAY OC TO LAKE 

JENNINGS PARK ROAD OC 

Description 

REPLACE SLABS 

Type Of Work 

COFFMAN SPECIALTIES INC 

Contractor 

SAN DIEGO CA 92126 

(858)536-3100 

9685 VIA EXCELENCIA SUITE 200 

Resident 
Engineer 

$1,781,800

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/29/10 

Awarded 

07/13/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

11-SD-8-17.4/18.7 

HB4N 

11-063804 
ACIM-0081-(302)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

_______________ 

WIDEN FREEWAY AND BRIDGE 

SIM J HARRIS, INC. 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$8,611,560
 $3,946,374
 $647,298

10/07/09 
10/20/09 
04/19/11 

41%

 46%

11-SD-8-31.8/39.7 

HM1 

11-2M0804 
ACIM-008 -(304)E 

--()

WPCP 

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

VIEJAS CREEK BRIDGE TO HORSETHIEF 

CREEK UNDERCROSSING 

REPLACE CONCRETE SLABS 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

$3,733,555
 $0
 $0

06/24/10 
07/16/10 

0%

 0%

11-SD-8-49.0/0 

HA26 

11-243204 
ACIM-0081-(303)E 

00-81 3-(3E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR PINE VALLEY 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 

WHILLOCK CONTRACTING, INC. 

LA MESA, CA 91943 

P.O. BOX 2322 

RAMIREZ, DANIEL 

(760)594-2011 

1436 BROADWAY 

EL CAJON, CA 92021 

$1,723,626
 $200,165
 $46,323

01/12/10 
02/16/10 
01/31/11 

33%

 12%

11-SD-15-3.2/M4.1 

HA25 

11-070404 
ACIM-X073-(083) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 

A C C U CONSTRUCTION INC 

SANTA ANA, CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

ARINDUQUE, RAY 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,630,033
 $4,400,108

 $10,527

09/10/07 
10/25/07 
03/21/12 

0%

 0%

PLANT EST 

SATIS 

11-SD-15-8.9/9.7 
11-233204 
ER- -( ) 

--() 

IN SAN DIEGO COUNTY (SINK HOLE) 

EMERGENCY EARTHWORK 

ERRECAS INC 

SPRING VALLEY CA 

P O BOX 1161 

91979 

$1,000,000 
$0 
$0 

03/01/98 
03/01/98 

0% 

0% 

HA23 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $63,911,642 07/25/08 44%
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 

4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK 

DRIVE N. 

$41,160,402
 $933,919

08/06/08 
09/04/12 

64%

SAN DIEGO, CA 92117 
SAN DIEGO, CA 92128 

HB4C SWPPP 
(858)688-1435 

11-SD-15-10.5/M15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. SILVA, GUS $54,061,350 05/12/08 75%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/15 

SEPARATION TO CARROLL CANYON ROAD 

10050 BLACK MOUNTAIN ROAD 13560 EVENING CREEK 

DRIVE NORTH 

$45,502,300
 $1,130,792

06/11/08 
02/16/11 

84%

OVERCROSSING 
SAN DIEGO,CA 92126 

SAN DIEGO, CA 92128 

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)688-1521 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. ONTOY, HARWELL $70,318,792 02/08/08 72%
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 
SAN DIEGO, CA 92126 

10050 BLACK MOUNTAIN ROAD 13220-112 EVENING 

CREEK DRIVE 

SAN DIEGO, CA 92128 

$50,908,284
 $1,897,263

02/27/08 
05/26/11 

72%

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)679-4563 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,581,596 05/12/08 0%

HA25 

11-260714 
HPLU-6211-(064)N 

62-11 0-(4N) 

--() 

SWPPP 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE 

15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 

HIGHWAY PLANTING AND IRRIGATION 

PALM DESERT, CA 92211 

73771 DINAH SHORE DRIVE 13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO, CA 92128 

$2,319,653
 $5,266

06/10/08 
10/15/12 

0%

PLANT EST 

SATIS 
(858)688-1497 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T $1,268,194 02/19/09 0%
11-260724 
HPLU-6211-(080) 

CAMINO DEL NORTE UNDERCROSSING TO 0.4 

KM NORTH OF RANCHO BERNARDO ROAD 

41120-G ELM STREET 13560 EVENING CREEK 

DRIVE 

$1,137,200
 $6,799

03/20/09 
05/17/13 

0%

--() 
UNDERCROSSING 

MURRIETA, CA 92562 
SAN DIEGO,CA 92128 PLANT EST 

HB4C SWPPP 
INSTALL PLANTING AND WATER SYSTEM (858)688-1542 SATIS 

11-SD-15-24.4/M27 IN SAN DIEGO COUNTY IN SAN DIEGO AND EAST BAY CONSTRUCTION COMPANY SAGGESE, CARMINE T. $854,761 09/22/08 100% 
11-295104 
ER-45A0-(004)E

--() 

ESCONDIDO FROM DUENDA ROAD 

OVERCROSSING TO VIA RANCHO PARKWAY 

OVERCROSSING 
MURRIETA, CA 92562 

41120-G ELM STREET 13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

$819,209 
$0 

10/27/08 
06/24/10 

100% 

PLANT EST 
06/28/10 

HA25 WPCP 
PLANTING AND IRRIGATION SAN DIEGO,CA 92128 SATIS 

(858)688-1497



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-26.0/30.2
 
11-2T0814
 
ACIM-015 -(203)N
 

LN62-11 0-(2N)
 

--()
 

HB4C SWPPP
 

11-SD-15-27.3/0
 
11-2T0894
 
CMLN-6211-(059)
 

--()
 

HB4C WPCP
 

11-SD-15-30.0/31.5
 
11-2T0824
 
CIM-015 -(202)3
 

CMLN-6211-(053) 


--()
 

HB4C SWPPP
 

11-SD-52-2.6/5.9
 
11-288404
 

HA25 WPCP
 

11-SD-52-7.4/13.3
 
11-267304
 

HB4C SWPPP
 

11-SD-52-14.1/16.3
 
11-010614
 

HE14 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO AT VARIOUS LOCATIONS FROM
 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2
 

KM N OF NINTH AVENUE UC
 

CONSTRUCT MANAGED LANES - NORTH
 

IN SAN DIEGO COUNTY IN ESCONDIDO AT
 

NORTH COUNTY FAIR OVERCROSSING
 

CONSTRUCT BARRIER TRANSFER MACHINE
 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM
 

NINTH AVENUE UNDERCROSSING TO ROUTE
 

15/78 SEPARATION
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 52 AND ON ROUTE 805
 

CONVERT IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE EAST OF ROUTE 52/15
 

SEPARATION TO MAST BLVD
 

UNDERCROSSING
 

CONSTRUCT AUXILIARY LANE
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

CONSTRUCT FOUR-LANE FREEWAY
 

Contractor 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS, CA 92078
 

WEIR CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO,CA 92029
 

ATKINSON CONTRACTORS, LP
 

27422 PORTOLA PARKWAY
 

FOOTHILL RANCH, CA 92610
 

NATURE'S IMAGE
 

20472-102 CRESCENT BAY DR.
 

LAKE FOREST, CA 92630
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY PLACE
 

SAN DIEGO,CA 92192-9000
 

ERRECA'S, INC.
 

12570 SLAUGHTERHOUSE CNY ROAD
 

LAKESIDE, CA 92040
 

Resident 
Engineer 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

CARDENAS, VICTOR
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1524
 

JAVED, FARIDUN
 

304-B ENTERPRISE
 

STREET
 

ESCONDIDO,CA 92029
 

(760)735-5087
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(619)697-0217
 

FITZGIBBON, EDWARD
 

9851 BUENA VISTA
 

AVENUE
 

SANTEE, CA 92071
 

(619)995-7334


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$47,749,431

 $26,727,528

 $1,023,619


 $6,317,313

 $4,590,712

 $385,163


 $48,299,767

 $34,140,096

 $1,648,423


 $422,982

 $403,846


 $2,592


 $19,177,539

 $18,507,125


 $18,672


 $61,720,596
 
$50,094,894
 
$2,063,488
 

11/20/08
 
12/10/08
 
10/25/12
 

08/20/08
 
09/26/08
 
07/28/10
 

07/21/08
 
08/06/08
 
11/21/12
 

05/30/08
 
06/20/08
 
07/21/10
 

%Time
% Work 

Message 

52%


 56%


 98%


 73%


 56%


 70%


 0%


 0%


PLANT EST
 

SATIS
 

01/16/08 0%

02/04/08
 

0%

12/27/10
 

PLANT EST
 

SATIS
 

11/27/07 0%
 
12/31/07
 

0%

01/18/11
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

11District 

11-SD-52-16.2/17.8 

Fed Aid 
Pgm Code 

11-2T0104 

Contract 

STPL-6211-(077) 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SANTEE FROM 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

Description 

TO CONSTRUCT A FOUR LANE DIVIDED 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

MOEN, MIKE 

Resident 
Engineer 

(619)995-7335 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$28,740,444

Bid + CCOs

 $21,854,178

Comp To date

 $1,804,918

This Month 

12/17/08 

Awarded 

12/30/08 

Approved 

12/22/10 

Est Comp
Accepted 

76%

%Time

 76%

% Work 
Message 

HE14 SWPPP 

11-SD-52-17.0/17.7 

HE14 

11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E)

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 

SKANSKA USA CIVIL WEST 

RIVERSIDE, CA 92092-2405 

1995 AGUA MANSA ROAD 

MOEN, MIKE 

(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$69,150,272
 $58,960,273
 $1,955,345

04/10/08 
04/30/08 
01/14/11 

80%

 84%

11-SD-56-.3/2.6 
11-2M1204 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

APPLY MICROSURFACING 

PAVEMENT COATINGS CO 

MIRA LOMA CA 91752 

10240 SAN SEVAINE WAY 

$1,629,234
 $0
 $0

06/25/10 
07/12/10 

0%

 0%

HM1 WPCP 

(714)826-3011 

11-SD-56-6.8/8.7 

HA25 

11-402304 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

$423,723
 $0
 $0

06/25/10 
07/20/10 

0%

 0%

11-SD-76-7.3/13.1 

HE14 

11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

FLATIRON WEST INC. 

SAN MARCOS, CA 92076 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

(760)639-4430

3485 E. VISTA WAY 

VISTA, CA 92084 

$61,904,936
 $10,000,903

 $31,625

12/23/09 
01/19/10 
09/28/12 

16%

 16%

11-SD-76-32.9/52.3 

HM1 

11-277804 

WPCP 

IN SAN DIEGO COUNTY AT RINCON, LAKE 

HENSHAW AND MORETTIS FROM VALLEY 

CENTER ROAD TO ROUTE 79 

SLURRY SEAL 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$1,188,542 
$0 
$0 

06/28/10 
07/22/10 

0% 

0% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

11-261714 

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-94-1.5/13.4
 

HA28 WPCP
 

11-SD-94-7.9/0
 
11-262604
 
ACHS-P094-(057)E
 

G P0-94 0-(7E)


--()
 

HB1 SWPPP
 

11-SD-94-11.3/13.8
 
11-276414
 

HA25 WPCP
 

11-SD-125-9.6/T20.8
 
11-296804
 

HM1A WPCP
 

11-SD-163-.9/0
 
11-401704
 

HA22 WPCP
 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)
 

--()
 

TEA2 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN AND NEAR SAN
 

DIEGO, LEMON GROVE AND LA MESA AT
 

VARIOUS LOCATIONS
 

MAINTENANCE VEHICLE PULLOUTS
 

IN SAN DIEGO COUNTY IN SAN DIEGO LA
 

MESA AND LEMON GROVE AT WEST BOUND
 

OFF RAMP TO COLLEGE AVENUE
 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP
 

IN SAN DIEGO COUNTY NEAR LA MESA FROM
 

0.2 M EAST OF BANCROFT DRIVE
 

UNDERCROSSING TO VIA MERCADO
 

TREE PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM ELKELTON PLACE
 

UNDERCROSSING TO 0.4 MILE NORTH OF
 

GROSSMONT COLLEGE DRIVE
 

PLACE MICROSURFACING ON RAMPS
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

ROUTE 5/163 SEPARATION
 

REHABILITATE RAMP
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

Contractor 

AMERICAN WEST LANDSCAPE, INC.
 

15085 LA PALMA DRIVE
 

CHINO, CA 91710
 

ERRECA'S, INC.
 

11790 HI RIDGE ROAD
 

LAKESIDE, CA 92040
 

P & D LANDSCAPE MGMT SERVICES
 

999 TOWN AND COUNTRY RD, FL 4
 

ORANGE, CA 92868
 

VALLEY SLURRY SEAL COMPANY,
 

INC
 

3785 CHANNEL DRIVE
 

WEST SACRAMENTO,CA 95691
 

HAZARD CONSTRUCTION
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

Resident 
Engineer 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(858)688-1091
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1091
 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

73-771, #200 DINAH SHORE DR. 7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111

PALM DESERT, CA 92211
 

(858)467-4084


 $951,275 06/24/09 0%
 $865,797

 $5,569
07/20/09 
08/24/10 

0%

PLANT EST 

SATIS 

$1,462,588 08/28/09 0%
 $1,443,709

 $31,860
09/17/09 
07/07/11 

0%

PLANT EST 

SATIS 

$521,723 05/21/07 0%
 $508,135

 $2,484
06/11/07 
09/21/10 

0%

PLANT EST 

SATIS 

$849,490 06/01/09 86%
 $710,418

 $0
06/16/09 
06/04/10 

83%

 $199,199 06/25/10 0%
 $0
 $0

07/16/10 
0%

 $1,137,866 10/08/09 57% 
$334,592 
$86,657 

11/24/09 
11/25/13 

32% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

11District 

11-SD-805-7.6/9.2 

Fed Aid 

HB4N 

Pgm Code 

11-081644 

Contract 

SARR-8051-(608)E 

80-51 6-(8E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY ON ROUTE 805 FROM 

0.3 MILE NORTH OF H STREET 

OVERCROSSING AND VARIOUS LOCATIO 

Description 

CONSTRUCT TWO SOUTHBOUND AUX LANES 

Type Of Work 

SKANSKA USA CIVIL WEST CA 

Contractor 

RIVERSIDE,CA 92509 

1995 AGUA MANSO ROAD 

ALSHEIKH, JASON 

Resident 
Engineer 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$6,734,283

Bid + CCOs

 $3,933,353

Comp To date

 $515,414

This Month 

07/23/09 

Awarded 

08/10/09 

Approved 

09/28/10 

Est Comp
Accepted 

78%

%Time

 58%

% Work 
Message 

11-SD-805-18.2/20.4 

HM1 

11-2M0704 
ACIM-805 -(611)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.7 MILE SOUTH OF MURRAY RIDGE ROAD 

OVERCROSSING TO 0.2 MILE SOUTH OF 

ROUTE 163/805 SEPARATI 

SHOULDER OVERLAY 

SIM J. HARRIS, INC. 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$1,495,000
 $24,806
 $24,806

06/09/10 
06/28/10 
10/05/10 

10%

 2%

11-SD-905-7.5/7.8 
11-402604 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 MILE WEST TO 0.1 MILE EAST OF 

HERITAGE ROAD 

REHABILITATE ROADWAY 

L.B. CIVIL CONSTRUCTION, INC. 

SAN DIEGO,CA 92121 

SAWAGED, HASSAN 

(858)688-1480 

11585-104 SORRENTO VALLEY RD. 8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$245,180
 $0
 $0

06/14/10 
07/20/10 
09/29/10 

0%

 0%

HA22 WPCP 

11-SD-905-8.6/11.6 

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

SKANKSA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

OLSON, TED 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$63,444,652
 $53,587,905
 $1,590,866

01/30/08 
02/27/08 
02/07/11 

0%

 0%

PLANT EST 

SATIS 

11-SD-905-9.5/15 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

FLATIRON WEST/SUKUT 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

DEYOE, MARLA 

(619)688-1342

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$58,376,187
 $18,479,868
 $1,052,354

05/08/09 
05/20/09 
08/16/13 

30%

 32%

11-SD-5505-/0 
11-0AA024 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

KEARNY MESA EQUIPMENT SHOP 11 AT 7179 

OPPRTUNITY ROAD 

BUILDING CONSULTING ENGINEERS 

INC 

14616 MCKENDREE AVENUE 

$374,898 
$0 
$0 

06/28/10 
07/13/10 

0% 

0% 

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(562)506-5853 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5702-/0 IN SAN DIEGO COUNTY AT BOSTONIA WILLOCK CONTRACTING, INC. RAMIREZ, DANIEL $392,067 06/08/09 100%
11-281604 MAINTENANCE STATION AT 1463 EAST 

BROADWAY 

REMEDIATION OF CONTAMINATED SOILS 
LA MESA, CA 91943 

P.O. BOX 2322 

(760)594-2011

1463 BROADWAY 

EL CAJON, CA 92021 

$380,348
 $0

06/26/09 
06/23/10 

100%

COMPLETED 
06/23/10 

HA42 WPCP 

11-SD-5722-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT SOLEX ELECTRONICS INC $171,673 03/23/10 0% 
11-0AA014 KEARNY MESA MAINTENANCE STATION AT 

7181 OPPORTUNITY ROAD 

19481 HARBORGATE WAY $0 
$0 

07/08/10 
0% 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

Totals: Authorized Final Amt: $831,920,927 Completed to Date: $568,977,087 Work This Month: $21,223,731



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-96.9/0 11-2M0604 

11-IMP-8-31.3/0 11-261504 

11-IMP-8-31.3/0 11-261514 

11-IMP-8-91.0/96.8 11-2M0004 

11-IMP-78-41.1/63 11-278004 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-6.5/0 11-295604 

11-SD-5-5.4/5.4 11-286004 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-9.6/26.2 11-284304 

11-SD-5-35.7/38.5 11-2358U4 

11-SD-5-19.9/23.9 11-2M0504 

11-SD-5-25.9/31.8 11-2M0404 

11-SD-5-32.7/42.7 11-079804 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-67.2/0 11-0AA004 

11-SD-8-10.2/21.8 11-2M0904 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-31.8/39.7 11-2M0804 

11-SD-8-49.0/0 11-243204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-24.4/M27 11-295104 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-56-.3/2.6 11-2M1204 

11-SD-56-6.8/8.7 11-402304 

11-SD-76-32.9/52.3 11-277804 

11-SD-76-7.3/13.1 11-080104 

11-SD-94-1.5/13.4 11-261714 

11-SD-94-7.9/0 11-262604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-94-11.3/13.8 11-276414 8
 

11-SD-125-9.6/T20.8 11-296804 8
 

11-SD-163-.9/0 11-401704 8
 

11-SD-163-1.7/3.2 11-265004 8
 

11-SD-805-7.6/9.2 11-081644 9
 

11-SD-805-18.2/20.4 11-2M0704 9
 

11-SD-905-7.5/7.8 11-402604 9
 

11-SD-905-8.6/11.6 11-091824 9
 

11-SD-905-9.5/15 11-288804 9
 

11-SD-5505-/0 11-0AA024 9
 

11-SD-5702-/0 11-281604 10
 

11-SD-5722-/0 11-0AA014 10
 

Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $79,715,511  $40,894,591


-S- FEDERAL AID (SECONDARY) $29,878,310  $22,188,770


-SH- STATE HIGHWAY $323,009,697  $246,095,840


-ER- STORM DAMAGE REPAIR $1,854,761  $819,209




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

11 

Category

 $831,920,927

 $397,462,647

 Bid + CCO

 $568,977,087 

$258,978,677

 Work Comp 

11 $37,408,044 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $37,408,044 
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