
 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

11District 

11-IMP-7-3.7/6.9 

Fed Aid 

HE14 

Pgm Code 

11-068024 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN IMPERIAL COUNTY NEAR CALEXICO ON 

ROUTE 7 AND ON ROUTE 8 

Description 

HIGHWAY PLANTING AND IRRIGATION 

Type Of Work 

SIERRA LANDSCAPE COMPANY 

Contractor 

PALM DESERT CA 92211 

73-771 DINA SHORE DRIVE, 200 

ARINDUQUE, RAY 

Resident 
Engineer 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,156,018

Bid + CCOs

 $1,162,264

Comp To date

 $0

This Month 

11/16/07 

Awarded 

12/21/07 

Approved 

10/27/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

HE14 

11-IMP-8-4.9/7.2 
11-264004 
ACIM-008 -(101) 

--() 

IN IMPERIAL COUNTY NEAR OCOTILLO AT 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT 

MYER CREEK BRIDGE 

REHABILITATE BRIDGE 

TRUESDELL CORPORATION OF CA 

TEMPE, AZ 85282 

1310 W 23RD STREET 

FARMER, BRANDON 

(858)688-1375 

1463 BROADWAYY 

EL CAJON, CA 92021 

$1,018,018
 $108,010
 $84,015

10/12/10 
11/02/10 
12/01/11 

23%

 11%

SUSPENDED 

HA21 SWPPP 

11-IMP-8-7.4/7.9 

HB1 

11-402704 
ACHS-0082-(102)E 

G 00-82 1-(2E) 

--() 

WPCP 

IN IMPERIAL COUNTY NEAR OCOTILLO FROM 

0.2 MILE EAST TO 0.7 MILES EAST OF 

MYER CREEK BRIDGE NUMBER 58-0270R 

REPLACE MBGR WITH CONCRETE BARRIER 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

$323,548
 $0
 $0

06/03/11 
06/24/11 

0%

 0%

11-IMP-8-31.3/0 
11-261514 

IN IMPERIAL COUNTY NEAR EL CENTRO AT 

EASTBOUND AND WESTBOUND SUNBEAM REST 

AREAS 

INSTALL SEWAGE TREATMENT SYSTEM 

UNITED ENGINEERING & CONST. 

GLENDALE CA 91203 

336-10A N. CENTRAL AVENUE 

BABICKY, ALAN 

(858)688-1526 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,043,526
 $989,617
 $10,758

05/26/10 
07/15/10 
05/11/12 

55%

 95%

HA26 SWPPP 

11-IMP-8-31.3/0 

HA26 

11-261504 
ACHS-X025-(028)S 

GX02-5 02-() 

--() 

SWPPP 

IN IMPERIAL COUNTY NEAR EL CENTRO ON 

ROUTE 8 AT SUNBEAM REST AREAS AND 

NEAR CALIPATRIA ON ROUTE 111 AT TWO 

RIVERS REST AREA 

ROADSIDE REST AREA RESTORATION/ADA 

RSMW CONTRACTORS, INC. 

LA MESA,CA 91942 

8191 CENTER STREET 

BABICKY, ALAN 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$3,173,484
 $3,156,714

 $89

07/29/09 
08/19/09 
09/19/11 

92%

 100%

11-IMP-78-9.2/12.1 

HE14 

11-167894 
HPLU-6211-(094) 

--() 

SWPPP 

IN IMPERIAL COUNTY NEAR BRAWLEY ON 

ROUTE 78 AND ON ROUTE 86 

CONSTRUCT FOUR LANE EXPRESSWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

RIZZUTTO, SHAWN 

(760)355-8666

722 E. BARIONI BLVD 

EL CENTRO, CA 92251 

$30,508,127 
$6,123,700 
$1,647,953 

11/30/10 
12/24/10 
10/15/12 

26% 

20% 



 

 

 

  

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-78-12.1/15.2 IN IMPERIAL COUNTY IN AND NEAR SKANSKA RIZZUTTO, SHAWN $70,837,860 03/11/08 0%
11-167884 
HPLU-6211-(067)E 

--() 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE 

111 

CONSTRUCT FOUR-LANE EXPRESSWAY 
BRAWLEY,CA 92227 

861 MAIN STREET 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL,CA 92251 

$71,919,116
 $0

03/27/08 
06/24/11 

0%

PLANT EST 
06/29/11 

HE14 SWPPP 
SATIS 

11-IMP-86-21.7/37.3 IN IMPERIAL COUNTY IN AND NEAR GRIFFITH COMPANY $8,782,089 05/23/11 0%
11-2M1804 
ACNH-P086-(073)E 

WESTMORLAND FROM BRANDT ROAD TO 

TREE WASH BRIDGE 

LONE 12200 BLOOMFIELD AVE $0
 $0

06/10/11 
0%

--() 
COLD PLANE AND APPLY SEAL COAT 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

HM1 WPCP 

11-IMP-98-/56.6 IN IMPERIAL COUNTY HAZARD CONSTRUCTION REYES, JULIO $402,205 04/06/11 100%
11-404904 HMA PAVEMENT REHABILITATION 

SAN DIEGO CA 92192 

P O BOX 229000 722 EAST BARIONI 

BLVD. 

$277,086
 $277,086

04/25/11 
07/22/11 
07/26/11 

69%

HA12 WPCP 

(858)587-3600 
(858)688-1091 

IMPERIAL, CA 92251 OVER RUN 

11-IMP-111-/1.2 IN IMPERIAL COUNTY IN CALEXICO HAZARD CONSTRUCTION HERNANDEZ, DANIEL $927,295 03/23/11 48%
11-2M2204 COLD PLANE AND HMA OVERLAY 

SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

(760)594-2008 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$740,508
 $734,814

04/13/11 
09/07/11 

80%

HM1 WPCP 

11-SD-5-.3/10 IN SAN DIEGO COUNTY IN SAN DIEGO SIM J HARRIS INC MOEN, MIKE $10,091,790 01/06/11 80%

HA22 

11-080404 
IM-0051-(619)E 

--() 

WPCP 

CHULA VISTA AND NATIONAL CITY FROM 

CAMINO DE LA PLAZA OVERCROSSING TO 

24TH STREET UNDERCROSSING 

PAVEMENT REHABILITATION 

SAN DIEGO CA 92126 

(858)437-0190 
(619)995-7335 

9685 VIA EXCELENCIA SUITE 200 9851 BUENA VISTA 

AVENUE 

SANTEE, CA 92071 

$7,920,811
 $2,960,987

01/31/11 
08/02/11 

78%

11-SD-5-1.2/23.5 IN SAN DIEGO COUNTY AT VARIOUS WIER CONSTRUCTION CORPORATION BAGUBE, JUN $597,336 07/15/10 100% 
11-283404 
ACIM-0005-(614)E 

--() 

LOCATIONS FROM VIA DE SAN YSIDRO 

UNDERCROSSING TO ROUTE 5/274 

SEPARATION 
ESCONDIDO, CA 92029 

2255 BARHAM DRIVE 

(858)688-1438

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$732,782 
$0 

08/10/10 
06/30/11 

100% 

COMPLETED 
06/30/11 

CONSTRUCT CURB RAMPS 
HB71 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 11 

11-SD-5-3.2/15.3 

Fed Aid 

HA21 

Pgm Code 

11-2M0204 

Contract 

STP-X073-(091)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

Description 

CLEAN AND TREAT BRIDGE DECKS 

Type Of Work 

FALCON CONSTRUCTION CO 

Contractor 

SAN DIEGO CA 92196 

(619)840-8998 

P O BOX 26429 

CORTEZ, DAVID 

Resident 
Engineer 

(858)688-1597 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$820,430

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/03/10 

Awarded 

12/15/10 

Approved 

07/14/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

11-SD-5-10.0/20 

HA22 

11-240104 
IM-0051-(618)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN NATIONAL CITY 

AND SAN DIEGO FROM 24TH STREET 

UNDERCROSSING TO 0.1 MILE SOUTH OF 

ROUTE 8/5 SEPARATION AND 

PAVEMENT REHABILITATION 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$8,692,627
 $3,583,983
 $1,112,251

01/10/11 
01/27/11 
11/01/11 

0%

 41%

HB4N 

11-SD-5-23.9/28.2 

HB1 

11-284604 
ACHS-0005-(615)E 

G 00-0516-(5E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

MISSION BAY DRIVE OVERCROSSING TO 

NOBEL DRIVE OVERCROSSING 

UPGRADE MEDIAN GUARD RAIL 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$6,316,679
 $6,200,286

 $8,106

10/11/10 
11/03/10 
05/02/12 

39%

 99%

11-SD-5-35.7/40.1 

HA21 

11-2M0304 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

PERSE CONSTRUCTION COMPANY 

AZUSA CA 91702 

(626)815-3901 

982 W 10TH STREET 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$516,828
 $414,141
 $69,878

12/30/10 
02/02/11 
08/05/11 

87%

 80%

11-SD-5-38.5/38.9 

HA22 

11-401904 
ACIM-005A-(621)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN ENCINITAS FROM 

SAN ELIJO LAGOON BRIDGE TO 0.4 MILE 

NORTH OF SAN ELIJO LAGOON BRIDGE 

REHABILITATE RAMP AT MANCHESTER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$331,682
 $0
 $0

06/15/11 
07/07/11 

0%

 0%

11-SD-5-39.8/54.4 
11-289304 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 

SUKUT CONSTRUCTION 

OCEANSIDE,CA 92056 

3156-205 VISTA WAY 

RAFIQ, AHMAD 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$4,254,446 
$3,960,297 
$116,182 

04/08/10 
05/06/10 
06/05/12 

47% 

96% 

HB4N SWPPP 
INSTALL RAMP METERS AND HOV LANES (858)688-1415



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-40.1/0 IN SAN DIEGO COUNTY IN ENCINITAS ON R S B GROUP INC ARINDUQUE, RAY $637,739 12/23/10 32%
11-292404 
ACIM-X073-(090)E 

--() 

ROUTE 5 AT MACKINNON AVENUE OVER 

CROSSING AND IN SAN DIEGO ON ROUTE 

805 FROM 0.3 MILE TO 0.1 M 

REPAIR SLOPE AND EROSION CONTROL 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET #304 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$613,642
 $68,036

01/11/11 
06/25/12 

95%

HA23 SWPPP 

11-SD-5-49.7/62.1 IN SAN DIEGO COUNTY AT VARIOUS WESTERN STRUCTURES TRAN, DUNG $380,840 05/23/11 33%
11-2M1304 LOCATIONS 

TREAT BIDGE AND REPAIR JOINT SEALS 
RIVERSIDE CA 92503 

6005 TYLER STREET 5825 AVENIDA ENCINAS 

SUITE 101 

$94,628
 $94,628

06/07/11 
09/15/11 

25%

HM3 WPCP 

(951)352-4300 
(858)688-1549 

CARLSBAD, CA 92008 

11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 0%
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 
ORANGE,CA 92868 

(858)467-4086 

999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,241,253
 $12,262

09/18/07 
10/24/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

11-SD-5-59.4/60 IN SAN DIEGO COUNTY ABOUT 5.2 MILES R S M 2 CONTRACTORS INC TRAN, DUNG $4,084,769 02/01/11 8%

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$430,595
 $282,348

04/27/11 
05/24/13 

11%

11-SD-5-67.2/0 IN SAN DIEGO COUNTY IN CORONADO AND PRO-WEST ENGINEERING INC DOUGHERTY BOB $301,000 03/22/10 100%
11-0AA004 ABOUT 15 MILES NORTH OF OCEANSIDE 

INSTALL PHOTOVOLTAIC PANELS 
ORANGE CA 92865 

740 W. GROVE AVENUE 2863 CARMEL VALLEY 

ROAD 

$288,090
 $0

05/18/10 
05/31/11 

96%

DEL MAR CA 92014 

(858)688-1528 

11-SD-8-3.0/12.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL HURTZIG, JOHN $1,030,271 08/10/10 9% 
11-261704 
ACIM-0008-(305)E 

--() 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$4,395 
$0 

08/26/10 
10/03/11 

0% 

SUSPENDED 

HA28 SWPPP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-8-10.2/21.8 IN SAN DIEGO COUNTY IN AND NEAR LA COFFMAN SPECIALTIES, INC AKHONDZADEH, RAHIM $1,816,440 06/29/10 93%
11-2M0904 
ACIM-0081-(307)E 

--() 

MESA AND EL CAJON FROM 0.3 MILE WEST 

OF FLETCHER PARKWAY OC TO LAKE 

JENNINGS PARK ROAD OC 
SAN DIEGO, CA 92126 

9685 VIA EXCELENCIA, STE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,706,171
 $30,307

07/13/10 
08/10/11 

99%

HM1 WPCP 
REPLACE SLABS (858)688-1318 

11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM SIM J HARRIS, INC. AKHONDZADEH, RAHIM $9,783,125 10/07/09 97%
11-063804 
ACIM-0081-(302)E 

--() 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

_______________ 
SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$9,655,221
 $187,408

10/20/09 
08/02/11 

100%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGE (858)688-1318 

11-SD-8-39.7/61.5 IN SAN DIEGO COUNTY NEAR PINE VALLEY GRANITE CONSTRUCTION COMPANY RAMIREZ JR, DANIEL $10,089,176 05/17/11 2%
11-2M1604 
ACIM-0081-(309)E 

--()

FROM HORSETHIEF CREEK UNDERCROSSING 

TO 0.3 MILE EAST OF CRESTWOOD ROAD 

UNDERCROSSING 

BRIAN CARIS 440 S MELROSE DR, 

STE 200 

(760)594-2011P O BOX 50085 

1463 BROADWAY 

EL CAJON, CA 92021 

$119,038
 $119,038

06/10/11 
10/18/11 

1%

PCC PAVEMENT GRINDING 
HM1 WPCP WATSONVILLE CA 950775085 

(831)724-1011 

11-SD-8-49.0/0 IN SAN DIEGO COUNTY NEAR PINE VALLEY WHILLOCK CONTRACTING INC RAMIREZ JR, DANIEL $1,886,605 01/12/10 100%
11-243204 
ACIM-0081-(303)E 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 

$1,860,810
 $124,205

02/16/10 
08/30/11 

95%

 00-81 3-(3E) 

--() 
(760)594-2011 SUSPENDED 

HA26 SWPPP 

11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON A C C U CONSTRUCTION INC ARINDUQUE, RAY $4,630,033 09/10/07 0%

HA25 

11-070404 
ACIM-X073-(083) 

--() 

SWPPP 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 
SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,525,548
 $9,880

10/25/07 
03/21/12 

0%

PLANT EST 

SATIS 

11-SD-15-3.8/0 IN SAN DIEGO COUNTY AT VARIOUS CAROLINO CONSTRUCTION $745,800 06/13/11 0% 
11-2M1404 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 

CORPORATION 

3035 EAST 8TH STREET 

$0 
$0 

07/01/11 
0% 

NATIONAL CITY CA 91950 

HM3 (619)434-9200 



 

 

 

   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 11 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-15-8.4/0 IN SAN DIEGO COUNTY AT VARIOUS 
11-291904 LOCATIONS 
ACST-X073-(089)E 

CONCRETE SLOPE PAVING AND PLANTING 
X0-73 0-(9E) 

--() 

HA23 SWPPP 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) 
11-233204 EMERGENCY EARTHWORK 
ER- -( ) 

--()

HA23 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 

HB4C SWPPP 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 

CONSTRUCT MANAGED LANES 
HB4C SWPPP 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 
HPLU-6211-(064)N 

62-11 0-(4N) 
15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 
--() 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 
HPLU-6211-(080)

KM NORTH OF RANCHO BERNARDO ROAD 
--() 

UNDERCROSSING 

INSTALL PLANTING AND WATER SYSTEM 
HB4C SWPPP 

Contractor 

L B CIVIL CONSTRUCTION
 

INCORPORATED
 

11585 SORRENTO VALLEY RD 104
 

SAN DIEGO CA 92121
 

(858)481-5222
 

ERRECAS INC
 

P O BOX 1161
 

SPRING VALLEY CA 91979
 

COFFMAN SPECIALTIES INC.
 

4375 JUTLAND DRIVE SUITE 260
 

SAN DIEGO CA 92117
 

FCI CONSTRUCTORS, INC.
 

10050 BLACK MOUNTAIN ROAD
 

SAN DIEGO CA 92126
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

Resident 
Engineer 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

MCMILLAN, STEVE
 

13560 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO CA 92128
 

(858)688-1435
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DRIVE SUITE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120-G ELM STREET
 13560 EVENING CREEK
 

DRIVE
 
MURRIETA CA 92562
 

SAN DIEGO,CA 92128
 

(858)688-1542


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,726,638

 $1,379,790

 $130,944


 $1,000,000

 $0

 $0


 $67,445,955

 $61,315,407

 $2,072,720


 $73,296,947

 $66,587,117

 $1,025,634


 $2,581,596

 $2,350,207


 $0


 $1,283,194
 
$1,208,727
 

$3,360
 

11/23/10
 
12/14/10
 
08/30/12
 

03/01/98
 
03/01/98
 

07/25/08
 
08/06/08
 
10/09/12
 

02/08/08
 
02/27/08
 
09/16/11
 

%Time
% Work 

Message 

79%


 74%


 0%


 0%


 69%


 90%


 100%


 90%


OVER RUN
 

05/12/08 0%

06/10/08
 

0%

10/15/12
 

PLANT EST
 

SATIS
 

02/19/09 0%
 
03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 11 

11-SD-15-23.8/M26.2 

Fed Aid 

HB4C 

Pgm Code 

11-260734 

Contract 

HPLU-6211-(098) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO LAKE HODGES BRIDGE 

Description 

INSTALL HIGHWAY PLANTING SYSTEMS 

Type Of Work 

NATIVE LANDSCAPE INC 

Contractor 

ESCONDIDO CA 92029 

(760)735-8700 

9746 TAMARACK LANE 

SAGGESE, CARMINE 

Resident 
Engineer 

(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92129 

$1,056,515

Bid + CCOs

 $203,203

Comp To date

 $99,473

This Month 

11/24/10 

Awarded 

01/11/11 

Approved 

10/30/14 

Est Comp
Accepted 

58%

%Time

 21%

% Work 
Message 

11-SD-15-26.0/30.2 

HB4C 

11-2T0814 
ACIM-015 -(203)N 

LN62-11 0-(2N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 

KM N OF NINTH AVENUE UC 

CONSTRUCT MANAGED LANES - NORTH 

FLATIRON CORP. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

BREYER, RICHARD 

(858)688-1430 

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO,CA 92128 

$49,058,183
 $36,825,765

 $402,890

11/20/08 
12/10/08 
12/06/12 

86%

 75%

11-SD-15-26.2/M27.8 

HB32 

11-2T0864 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

$1,144,264
 $0
 $0

06/27/11 
07/28/11 

0%

 0%

11-SD-15-27.3/0 
11-2T0894 
CMLN-6211-(059) 

--() 

IN SAN DIEGO COUNTY IN ESCONDIDO AT 

NORTH COUNTY FAIR OVERCROSSING 

CONSTRUCT BARRIER TRANSFER MACHINE 

WEIR CONSTRUCTION CORPORATION 

ESCONDIDO,CA 92029 

CARDENAS, VICTOR 

2255 BARHAM DRIVE 13560 EVENING CREEK 

DRIVE 

SAN DIEGO,CA 92128 

$7,225,755
 $7,059,554

 $1,449

08/20/08 
09/26/08 
12/09/11 

0%

 0%

PLANT EST 

HB4C WPCP 
(858)688-1524 SATIS 

11-SD-15-30.0/31.5 

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 

ATKINSON CONTRACTORS, LP 

FOOTHILL RANCH CA 92610 

27422 PORTOLA PARKWAY 

JAVED, FARIDUN 

(760)735-5087 

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

$50,809,978
 $48,864,733

 $607,743

07/21/08 
08/06/08 
12/01/12 

89%

 95%

11-SD-15-42.5/45.9 

HA22 

11-289704 
IM-0154-(206)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY ABOUT 11.2 MILE 

NORTH OF ESCONDIDO FROM 0.6 MILES 

SOUTH OF ESCONDIDO HIGHWAY 

OVERCROSSING TO SAN LUIS REY RIVE 

PAVEMENT REHABILITATION 

CSI / SJH A JOINT VENTURE 

SAN DIEGO CA 92126 

(858)536-3100 

9685 VIA EXCELENCIA ST. 200 

LEVINE, GARY 

(760)639-4430

3485 EAST VISTA WAY 

VISTA, CA 92084 

$5,297,731 
$2,946,908 
$978,350 

03/10/11 
04/13/11 
08/12/11 

72% 

56% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-52-2.6/5.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON NATURE'S IMAGE HURTZIG, JOHN $422,982 05/30/08 0%
11-288404 ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 
LAKE FOREST CA 92630 

20472-102 CRESCENT BAY DR. 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$414,267
 $10,421

06/20/08 
07/21/11 

0%

(858)467-4086 PLANT EST 

HA25 WPCP 
SATIS 

11-SD-52-14.5/15.5 IN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC $1,909,935 05/24/11 0%
11-2T0704 
STPL-N621-(110)2 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

3231 S MAIN STREET $0
 $0

06/10/11 
0%

--()
BRIDGE AND ON ROUTE 125 FRO 

SANTA ANA CA 92707 

PLANTING AND EROSION WORK 
(714)751-8792 

HB32 SWPPP 

11-SD-52-15.5/17.3 IN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY $1,945,864 05/20/11 0%
11-2T0114 
STPL-6211-(101)N 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

12200 BLOOMFIELD AVENUE $0
 $0

06/10/11 
0%

 621-1 10-() 
PLANTING,IRRIGATION,EROSION CONTROL 

SANTA FE SPRINGS CA 90670 

--() (562)929-1128 

HB32 SWPPP 

11-SD-52-16.2/17.8 IN SAN DIEGO COUNTY IN SANTEE FROM FLATIRON WEST, INC. MOEN, MIKE $29,793,803 12/17/08 100%
11-2T0104 
STPL-6211-(077) 

--() 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

TO CONSTRUCT A FOUR LANE DIVIDED 
SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)995-7335 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$28,949,574
 $0

12/30/08 
07/27/11 

100%

PLANT EST 
06/27/11 

HE14 SWPPP 
SATIS 

11-SD-52-17.0/17.7 IN SAN DIEGO COUNTY IN AND NEAR SKANSKA USA CIVIL WEST MOEN, MIKE $72,329,052 04/10/08 100%
11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E)

--() 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 
RIVERSIDE CA 92092-2405 

1995 AGUA MANSA ROAD 

(619)596-3226

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$72,304,210
 $0

04/30/08 
06/27/11 

100%

COMPLETED 
06/27/11 

HE14 SWPPP 

11-SD-52-17.3/17.5 IN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $999,291 04/08/11 0% 
11-2T0014 
STPL-6211-(103)N 

EROSION CONTROL WORK 3231 S MAIN STREET $0 
$0 

05/12/11 
0% 

621-1 10-() SANTA ANA CA 92707 

--() (714)751-8792 

HB32 SWPPP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $469,093 06/25/10 0%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$389,254
 $9,041

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $63,271,767 12/23/09 50%
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$32,701,718
 $523,471

01/19/10 
11/20/13 

51%

HE14 SWPPP 

11-SD-76-23.1/23.5 IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $2,775,000 12/28/10 15%

HA21 

11-273404 
ACST-ACBR-(STP)P

P-ACBR-(STP)P 

--() 

SWPPP 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 
SAN DIEGO CA 92126 

(858)536-3100 
(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$675,139
 $358,547

01/13/11 
10/02/12 

24%

11-SD-76-32.9/52.3 IN SAN DIEGO COUNTY AT RINCON, LAKE INTERMOUNTAIN SLURRY SEAL INC LEVINE, GARY $1,224,692 06/28/10 73%
11-277804 HENSHAW AND MORETTIS FROM VALLEY 

CENTER ROAD TO ROUTE 79 

SLURRY SEAL 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,105,550
 $107,981

07/22/10 
08/16/11 

90%

HM1 WPCP 

11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,230,238 05/05/11 2%
11-293104 ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 
304 ENTERPRISE ST, 

STE B 

$6,125
 $6,125

05/20/11 
03/05/12 

0%

SEPARATION. CA 92081 ESCONDIDO, CA 92029 

HB4N SWPPP 
EXTEND CONNECTOR RAMP P O BOX 50085 (858)688-1544 

WATSONVILLE CA 950775085 

(760)732-0915 

11-SD-78-45.2/57.9 IN SAN DIEGO COUNTY NEAR JULIAN FROM GRANITE CONSTRUCTION CO AKHONDZADEH, RAHIM $1,799,362 04/13/11 40% 
11-2M1904 OLD JULIAN HIGHWAY TO MAIN 

BONDED WEARING COURSE 

STREET 

VISTA, CA 92018 

440 SOUTH MELROSE DR 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,631,598 
$1,610,338 

05/04/11 
09/09/11 

86% 

HM1 WPCP 
(858)688-1318
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State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-94-7.9/0
 
11-262604
 
ACHS-P094-(057)E
 

G P0-94 0-(7E)


--()
 

HB1 SWPPP
 

11-SD-125-10.6/10.9
 
11-294604
 

HB4 WPCP
 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)
 

--()
 

TEA2 SWPPP
 

11-SD-163-3.8/11.1
 
11-239304
 
STP-P163-(027)E
 

--()
 

HA22 WPCP
 

11-SD-805-7.7/9.1
 
11-081654
 

HB4N WPCP
 

11-SD-805-20.4/28.1
 
11-2M1704
 

HM1 WPCP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO LA
 

MESA AND LEMON GROVE AT WEST BOUND
 

OFF RAMP TO COLLEGE AVENUE
 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP
 

IN SAN DIEGO COUNTY NEAR LEMON GROVE
 

FROM JAMACHA ROAD UNDERCROSSING TO
 

0.3 MILE NORTH OF JAMACHA ROAD
 

UNDERCROSSING.
 

WIDEN JAMACHA SOUTHBOUND OFF RAMP
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

ROUTE 8/163 SEPARATION TO TO ROUTE
 

163/15 SEPARATION
 

METAL BEAM GUARD RAIL
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY FROM 0.1 MILE
 

SOUTH OF BONITA ROAD UNDERCROSSING TO
 

SWEETWATER ROAD UNDERCRO
 

LANDSCAPE AND INSTALL IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE SOUTH OF ROUTE 163/805
 

SEPARATION TO 0.4 MILE SOUTH OF ROUTE
 

5/805 SEPARTION
 

PAVEMENT REHABILITATION-PCC GRIND
 

Resident 
EngineerContractor 

ERRECA'S, INC. REYES, JULIO
 

11790 HI RIDGE ROAD
 817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977

LAKESIDE CA 92040
 

(858)688-1091
 

L B CIVIL CONSTRUCTION
 

INCORPORATED
 

11585 SORRENTO VALLEY RD #104
 

SAN DIEGO CA 92121
 

(858)481-5222
 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

73-771, #200 DINAH SHORE DR. 7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 
PALM DESERT CA 92211
 

(858)467-4084
 

HAZARD CONSTRUCTION AKHONDZADEH, RAHIM
 

P O BOX 229000
 2863 CARMEL VALLEY
 

ROAD
 
SAN DIEGO CA 921929000
 

DEL MAR, CA 92014

(858)587-3600
 

(858)688-1318


MARINA LANDSCAPE INC
 

1900 S LEWIS STREET
 

ANAHEIM CA 92805
 

(714)939-6600
 

HAZARD CONSTRUCTION
 

6465 MARINDUSTRY DRIVE
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

$1,462,588

 $1,469,013


 $0


 $1,030,940

 $0

 $0


 $1,139,186

 $970,868


 $0


 $7,462,624

 $4,829,725

 $1,174,458


 $548,134

 $0

 $0


 $5,134,870
 
$0
 
$0
 

08/28/09 0%

09/17/09
 

0%

07/07/11
 
07/07/11
 

PLANT EST
 

SATIS
 

06/27/11 0%

07/14/11
 

0%


10/08/09 0%

11/24/09
 

0%

12/17/13
 

PLANT EST
 

SATIS
 

12/07/10
 
12/22/10
 
07/21/11
 

06/24/11
 
07/14/11
 

06/23/11
 
07/14/11
 

98%


 68%


 0%


 0%


 0%
 

0%
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-24.7/24.7 IN SAN DIEGO COUNTY IN SAN DIEGO AT DREAMBUILDER $436,061 01/25/11 0%
11-288904 0.3 MILE NORTH OF GOVERNOR DRIVE 

UNDERCROSSING 

1361 E GARTEN DRIVE $0
 $0

02/10/11 
0%

ABANDON EXISTING CULVERT 
PLACENTIA CA 92870 

(714)646-3697 

HA23 WPCP 

11-SD-805-25.2/26.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANSKA USA CIVIL WEST AKHONDZADEH, RAHIM $12,289,481 11/29/10 16%
11-089754 0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
2863 CARMEL VALLEY 

ROAD 

$3,390,393
 $1,855,688

12/16/10 
03/05/11 

28%

HE13 SWPPP 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 
RIVERSIDE CA 925092405 

(951)684-5360 
(858)688-1318 

DEL MAR, CA 92014 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $47,707,109 01/28/11 12%

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 
(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$7,791,821
 $2,711,464

02/08/11 
11/07/12 

16%

11-SD-905-5.2/6.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON FLATIRON CONSTRUCTION CORP OLSON, TED $12,609,794 03/07/11 9%
11-091834 
SRRA-A905-(020)N 

--() 

RTE 905 FR 0.1 KM E TO 1.5 KM E OF 

RTE 905/805 SEP AND ON RTE 805 FR 0.2 

KM N OF RTE 905/805 S 

1770 LA COSTA MEADOW DR SAN 

MARCOS, CA 92078 

(858)688-1594 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$2,583,462
 $2,244,146

03/17/11 
12/06/11 

20%

HE14 SWPPP 
CONSTRUCT NEW FREEWAY (PHASE 2) 

(760)916-9100 

11-SD-905-8.6/11.6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANKSA USA CIVIL WEST OLSON, TED $65,530,074 01/30/08 100%

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$65,189,485
 $0

02/27/08 
06/30/11 

100%

PLANT EST 

SATIS 

06/30/11 

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $59,781,220 05/08/09 61% 
11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$29,311,647 
$846,396 

05/20/09 
09/23/13 

49% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

11-SD-5530-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT SOLEX ENERGIES $215,218 06/27/11 0%
 
11-0AA034 $0 08/01/11
KEARNY MESA TRANSPORTATION MANAGEMENT 19481 HARBORGATE WAY
 0%


$0

CENTER AT 7183 OPPORTUNITY ROAD
 

TORRANCE CA 90501

INSTALL PHOTOVOLTAIC (SOLAR) PANELS
 

(310)856-3698
 

Totals: Authorized Final Amt: $842,932,286 Completed to Date: $610,283,967 Work This Month: $24,730,871



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-7.4/7.9 11-402704 

11-IMP-8-31.3/0 11-261514 

11-IMP-8-31.3/0 11-261504 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-21.7/37.3 11-2M1804 

11-IMP-98-/56.6 11-404904 

11-IMP-111-/1.2 11-2M2204 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-.3/10 11-080404 

11-SD-5-1.2/23.5 11-283404 

11-SD-5-10.0/20 11-240104 

11-SD-5-23.9/28.2 11-284604 

11-SD-5-35.7/40.1 11-2M0304 

11-SD-5-38.5/38.9 11-401904 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-40.1/0 11-292404 

11-SD-5-49.7/62.1 11-2M1304 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-59.4/60 11-261404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-5-67.2/0 11-0AA004 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-10.2/21.8 11-2M0904 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-39.7/61.5 11-2M1604 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-3.8/0 11-2M1404 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-15-42.5/45.9 11-289704 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-14.5/15.5 11-2T0704 
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11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-56-6.8/8.7 11-402304 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-32.9/52.3 11-277804 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-15.5/16.7 11-293104 

11-SD-78-45.2/57.9 11-2M1904 

11-SD-94-7.9/0 11-262604 

11-SD-125-10.6/10.9 11-294604 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-3.8/11.1 11-239304 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-20.4/28.1 11-2M1704 

11-SD-805-24.7/24.7 11-288904 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-5.2/6.1 11-091834 

11-SD-905-8.6/11.6 11-091824 

11-SD-905-9.5/15 11-288804 
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District Total: 
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Statement of Ongoing Contracts - Federal Aid 

11
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $104,960,756


FEDERAL AID (PRIMARY) $8,782,089


FEDERAL AID (SECONDARY) $48,572,771


STATE HIGHWAY $178,723,564


STORM DAMAGE REPAIR $1,000,000


 $500,893,106


 $842,932,286


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $240,550,713 

$240,550,713
Work completed this Period:

 Work Comp 

$70,603,084


 $0


 $36,805,097


 $144,007,596


 $0


 $358,868,191


 $610,283,967
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