
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-86-11.3/20.6 IN IMPERIAL COUNTY IN AND NEAR VSS INTERNATIONAL INC $3,404,894 06/05/14 0%
11-2M5104 IMPERIAL AND BRAWLEY FROM 15TH STREET 

TO SOUTH JUNCTION ROUTE 78 

P O BOX 981330 $0
 $0

06/25/14 
0%

ASPHALT RUBBER CHIP SEAL AND DIG 
WEST SACRAMENTO CA 95798 

(916)373-1500 

HM1 

11-IMP-98-21.8/31.3 IN IMPERIAL COUNTY IN AND NEAR CALE HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $3,491,882 03/19/13 99%
11-275204 
STP-P098-(024) 

--() 

XICO FROM 0.2 MILE WEST OF WESTSIDE 

MAIN CANAL BRIDGE TO KLOKE ROAD 

PAVEMENT REHABILITATION 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$3,470,761
 $444,599

04/11/13 
06/25/14 

98%

COMPLETED 
06/19/14 

HA22 

11-IMP-98-32.3/39.6 IN IMPERIAL COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY $2,324,845 05/20/14 0%
11-2M6604 
STP-P098-(025)E 

CALEXICO FROM ROUTE 111 TO ROUTE 7 

APPLY ASPHALT RUBBER CHIP SEAL 

P O BOX 229000 $0
 $0

06/04/14 
0%

--() SAN DIEGO CA 921929000 

(858)587-3600 

HM1 

11-IMP-111-40.5/65.4 IN IMPERIAL COUNTY NEAR NILAND FROM SKANSKA USA CIVIL WEST $2,990,000 06/02/14 0%
11-2M4404 
STP-P111-(071)E 

MAIN STREET TO IMPERIAL COUNTY LINE 

PROFILE GRIND AR CHIP SEAL AND WARM 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 

$0
 $0

06/18/14 
0%

--() 

RIVERSIDE CA 92509 

HM1 (951)684-5360 

11-IMP-186-/.4 IN IMPERIAL COUNTY AT ANDRADE FROM RSM2 CONTRACTORS, INC. HERNANDEZ, DANIEL $1,329,761 11/19/13 13%
11-294804 
STPE-P186-(004)E 

--() 

MEXICO BORDER TO 0.4 MILE NORTH OF 

MEXICO BORDER. 

BICYCLE AND PEDESTRAIN FACITIEIES 
LA MESA, CA 91942 

(619)698-7777 

8191 CENTER STREET 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$493,761
 $317,206

12/12/13 
11/03/15 

37%

HE14 

11-IMP-5708-/0 IN IMPERIAL COUNTY IN EL CENTRO AT HAL HAYS CONSTRUCTION INC HERNANDEZ, DANIEL $8,685,443 04/11/14 0% 
11-076704 THE EL CENTRO MAINTENANCE STATION AT 

1102 MONTENEGRO WAY 

CONSTRUCT MAINTENANCE FACILITY 
RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

(760)355-8666

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$0 
$0 

04/30/14 
05/18/16 

0% 

HA12 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 11 

11-SD-5-4.6/0 

Fed Aid 

HA22 

Pgm Code 

11-297104 

Contract 
Location 

Storm Water 
Plan 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

Description 

REHABILITATE PUMP STATIONS 

Type Of Work 

NEWEST CONSTRUCTION COMPANY 

Contractor 

SAN DIEGO CA 92126 

(858)537-0774 

7847 DUNBROOK ROAD STE C 

BALCE, ALEX 

Resident 
Engineer 

(858)688-2125 

9851 BUENA VISTA 

AVENUE 

SANTEE, CA 92071 

$952,428

Bid + CCOs

 $940,328

Comp To date

 $0

This Month 

02/20/13 

Awarded 

04/03/13 

Approved 

06/10/14 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

06/10/14 

11-SD-5-12.6/72.2 

HB1 

11-401404 
SNHP-X073-(102)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

REMOVE EXISTING MBGR AND REPLACE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(760)732-0915 

P O BOX 50085 

REYES, JULIO 

(858)688-1091 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$8,024,415
 $3,690,994
 $925,946

10/02/13 
10/22/13 
10/01/15 

62%

 47%

11-SD-5-19.9/21.2 

HB4N 

11-002704 
IIMD-0051-(613)E 

LU62-11 1-(5E) 

--() 

IN SD COUNTY IN SD ON ROUTE 5 FROM 

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 

TO 0.3 MI NORTH OF TECOLOTE CREEK 

BRIDGE & ON RTE 8 FM RTE 

CONSTRUCT AUXILIARY LANES/ 

LB CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

(858)481-5222 

TRAN, DUNG 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

STE. 101 

CARLSBAD, CA 92008 

$6,123,482
 $94,856
 $92,856

03/17/14 
04/09/14 
09/06/16 

2%

 2%

11-SD-5-23.9/25.5 

HB1 

11-404304 
ACHS-0051-(624)E 

PIG0-0516-(4E) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO, 

FROM MISSION BAY DRIVE OVER CROSSING 

TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY 

VIADUCT 

CONSTRUCT OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$2,905,914
 $2,800,892

 $34,894

08/16/13 
08/29/13 
04/30/15 

43%

 98%

11-SD-5-54.4/72.2 
11-408904 
NHP-X073-(105)E 

--() 

IN SAN DIEGO COUNTY ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS. 

CLEAN AND TREAT BRIDGE DECK WITH 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

LEVINE, GARY 

(760)639-4430

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,133,058
 $1,434,611

 $98,143

10/21/13 
11/15/13 
08/01/14 

71%

 66%

HA21 (602)437-1711 

11-SD-5-58.1/72.4 

HA22 

11-406704 
NHPI-0051-(627)E 

--() 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM COCKLEBURR OVERCROSSING TO THE 

SAN DIEGO COUNTY LINE 

PAVEMENT REHABILITATION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

$33,410,524 
$0 
$0 

06/13/14 
06/26/14 

0% 

0% 



 
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-8-6.3/9 TRAN, DUNGIN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL $822,311 02/07/14 0%
11-2M4304 5825 AVENIDA ENCINAS 

STE 101 

LA MESA FROM FAIRMOUNT AVENUE 

UNDERCROSSING TO 0.6 MILE WEST OF 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 

$0
 $0

02/27/14 
09/03/14 

0%

HM1 
(858)688-1549 

CARLSBAD, CA 92008LAKE MURRAY BOULEVARD OVERCRO 

SLAB REPLACEMENT, HMA SHOULDER AND 
IRVINE CA 92614 

(949)252-0441 

11-SD-8-17.4/18.7 HURTZIG, JOHNIN SAN DIEGO COUNTY IN EL CAJON FROM PACIFIC RESTORATION GROUP INC $1,325,377 03/19/13 0%

HB4N 

11-063814 
ACIM-0081-(312)E 

--() 
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,148,119
 $6,595

04/22/13 
03/03/17 

0%

PLANT EST 

SATIS 

11-SD-8-42.5/81.8 BALCE, ALEXIN IMPERIAL COUNTY AT VARIOUS PETERSON CHASE GENERAL $198,925 05/07/14 0%
11-2M6104 1463 BROADWAY AVENUE 

EL CAJON, CA 92021 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS WITH 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

05/23/14 
10/15/14 

0%

(858)688-2125
IRVINE CA 92614 

HM3 (949)252-0441 

11-SD-11-/1.6 JAVED, FARIDUNIN SAN DIEGO COUNTY IN AND NEAR SAN COFFMAN SPECIALTIES INC $50,051,636 10/02/13 16%
11-056324 

(858)518-3423 

8863 AIRWAY RD 

SAN DIEGO, CA 92154 

DIEGO ON RTE 11 FROM RTE 11/905 SEP 

TO ENRICO FERMI AND ON RTE 905 FROM 

0.1 M EAST OF LA MEDI 

CONSTRUCT FREEWAY TO FREEWAY 

SAN DIEGO CA 92126 

(858)536-3100 

9685 VIA EXCELENCIA STE 200 $16,079,059
 $1,297,080

10/22/13 
11/06/15 

32%

HE14 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-11.2/M14.5 DAVIS, THOMASIN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE $2,510,927 11/16/11 0% 
11-2T0974 13220 EVENING CREEK 

RD STE 112 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF 

8406 N ARMSTRONG AVE $2,402,046 
$2,722 

12/13/11 
01/28/16 

0% 

HB32 SWPPP 
(858)688-1399

SAN DIEGO, CA 92128POMERADO ROAD OVERCROSSI 

PLANTING, EROSION CONTROL AND 

CLOVIS CA 93619 

(559)322-2041 
PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-14.5/M16.4
 
11-2T0984
 

HB4C SWPPP
 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

11-SD-15-20.3/M20.9
 
11-416104
 

HA22
 

11-SD-15-21.9/23.9
 
11-2607D4
 

000000000
 

000
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

Description
Type Of Work 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE NORTH OF POMERADO ROAD
 

OVERCROSSING TO 0.5 MILE NORTH OF
 

MIRA MESA BOULEVARD UNDER
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.3 MILE SOUTH TO 0.3 MILE NORTH OF
 

CARMEL MOUNTAIN ROAD OVERCROSSING
 

RAMP REHABILITATION
 

IN SAN DIEGO COUNTY IN DISTRICT 11 ON
 

RTE FROM CAMINO DEL NORTE UC TO 0.4KM
 

NORTH OF NORTH RANCHO BERNARDO RD UC
 

DIR'S ORDER EMERG
 

PERFORM HIGHWAY IRRIGATION AND
 

PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

Contractor 

DIVERSIFIED LANDSCAPE COMPANY
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

(951)245-1686
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

DIVERSIFIED LANDSCAPE CO.
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

(951)245-1686
 

HAZARD CONSTRUCTION COMPANY
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

Resident
 
Engineer
 

DAVIS, THOMAS
 

13220 EVENING CREEK
 

DR. #112
 

SAN DIEGO, CA 92128
 

(858)688-1399
 

RIVAS, MANUEL
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)829-1020
 

DAVIS, THOMAS
 

13220 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1399
 

PACIFIC RESTORATION GROUP INC.SAGGESE, CARMINE
 

325 E. ELLIS AVENUE
 304 ENTERPRISE STREET
 

SUITE B
 
PERRIS, CA 92570
 

ESCONDIDO, CA 92029

(951)940-6069
 

(858)688-1542
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120 ELM STREET SUITE G
 13560 EVENING CREEK
 

DRIVE
 
MURRIETA CA 92562
 

SAN DIEGO,CA 92128
 

(858)688-1542


 $1,667,533 07/17/12 0%
 $1,474,740

 $2,839
08/16/12 
08/04/16 

0%

PLANT EST 

SATIS 

$22,443,024 04/04/12 59%
 $16,083,030

 $401,559
04/30/12 
09/30/14 

71%

 $2,695,631 10/11/11 0%
 $2,606,310

 $2,566
10/25/11 
02/04/16 

0%

PLANT EST 

SATIS 

$544,920 05/30/14 0%
 $0
 $0

06/18/14 
0%

 $296,425 08/29/12 94%
 $304,872

 $4,929
09/28/12 
06/30/14 

98%

 $1,283,194 02/19/09 0% 
$1,229,727 

$0 
03/20/09 
06/17/14 

0% 

PLANT EST 

SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-23.8/M26.2 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC $1,025,574 11/24/10 0%
11-260734 
HPLU-6211-(098) 

304 ENTERPRISE STREET 

SUITE B 

0.2 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO LAKE HODGES BRIDGE 

9746 TAMARACK LANE $776,992
 $0

01/11/11 
0%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92129INSTALL HIGHWAY PLANTING SYSTEMS 
ESCONDIDO CA 92029 

(760)735-8700 
PLANT EST 

SATIS 

11-SD-15-23.8/26.2 SAGGESE, CARMINEINSTALL HIGHWAY PLANTING AND 3D ENTERPRISES, INC. $481,720 08/02/12 47%
11-2607C4 304 ENTERPRISE ST., 

STE B 

AUTOMATIC IRRIGATION SYSTEMS. 

LANDSCAPE 

7964 ARJONS DRIVE, SUITE I $290,609
 $15,698

08/30/12 
12/03/15 

60%

(858)688-1542 

ESCONDIDO, CA 92029
SAN DIEGO, CA 92126 

(858)530-2202 

11-SD-15-26.2/M27.8 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC $1,373,144 06/27/11 0%

HB32 

11-2T0864 

SWPPP 

(858)688-1542 

304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,311,715
 $2,900

07/28/11 
03/08/16 

0%

PLANT EST 

SATIS 

11-SD-15-27.8/30.1 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC $2,022,695 04/04/12 0%
11-2T0874 
CMLN-6211-(111) 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

912 S ANDREASEN DR STE 108 $1,920,380
 $6,838

05/22/12 
05/16/16 

0%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92029UNDERCROSSING 

PLANTING, EROSION AND IRRIGATION 

ESCONDIDO CA 92029 

(760)489-4328 
PLANT EST 

SATIS 

11-SD-15-30.1/31.5 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC $1,745,719 04/04/12 46%

HB4C 

11-2T0884 
CMLN-6211-(110) 

--() 

SWPPP 
(858)688-1542

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,550,070
 $5,416

06/20/12 
06/09/16 

88%

11-SD-15-36.2/37 IN SAN DIEGO COUNTY NEAR ESCONDIDO GRANITE CONSTRUCTION COMPANY $468,468 06/06/14 0% 
11-416204 
NHPI-015 -(232) 

FROM 0.4 MILE SOUTH TO 0.4 MILE 

NORTH OF DEER SPRINGS ROAD 

P O BOX 50085 $0 
$0 

06/24/14 
0% 

--() 
OVERCROSSING 

WATSONVILLE CA 950775085 

COLD PLANE AND OVERLAY OFF RAMPS 
(760)732-0915 

HA22 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-36.8/40.8
 
11-406504
 
HSNH-015 -(231)E
 

--()
 

HB1
 

11-SD-15-54.0/0
 
11-275604
 

HA42
 

11-SD-15-/4.7
 
11-282404
 
NHP-X073-(103)E
 

--()
 

HA23
 

11-SD-52-5.0/6.2
 
11-402804
 
STP-P052-(017)E
 

--()
 

HA22
 

11-SD-52-14.5/15.5
 
11-2T0704
 
STPL-N621-(110)2
 

--()


HB32 SWPPP
 

11-SD-52-15.5/17.3
 
11-2T0114
 
STPL-6211-(101)N
 

621-1 10-()
 

--()
 

HB32 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY ABOUT 5 MILES
 

NORTH OF ESCONDIDO FROM 0.2 MILE
 

NORTH OF DEER SPRINGS ROAD OC TO
 

GOPHER CANYON ROAD UC.
 

MEDIAN BARRIER
 

IN SD CNTY IN RAINBOW AT THE SB RAI
 

NBOW TRUCK INSPECTION FACILITY. IN
 

STALL STANDBY GENERATOR, REPAIR SEP
 

TIC LINE, UPGRADE SECUR
 

UPGRADE ELECTRICAL AND MODIFY
 

IN THE CITIES OF SAN DIEGO AND LEMON
 

GROVE ON RTE 15 FROM RTE 5 TO MEADE
 

AVE & ON RTE 94 FROM 28TH ST TO 0.2
 

MILE EAST OF GROVE ST
 

CONSTRUCT SAND FILTERS
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.5 MILE WEST OF CONVOY STREET
 

OVERCROSSING TO 0.4 MILE WEST OF
 

ROUTE 163/52 SEPARATION
 

PAVEMENT REHABILITATION
 

IN SAN DIEGO COUNTY IN SANTEE ON
 

ROUTE 52 FROM .4 MILE WEST OF MISSION
 

GORGE ROAD UC TO FORESTER CREEK
 

BRIDGE AND ON ROUTE 125 FRO
 

PLANTING AND EROSION WORK
 

IN SAN DIEGO COUNTY IN SANTEE FROM
 

FORESTER CREEK BRIDGE TO MAGNOLIA
 

AVENUE UNDERCROSSING
 

PLANTING,IRRIGATION,EROSION CONTROL
 

Contractor 

WESTERN RIM CONSTRUCTORS INC
 

912 S ANDREASEN DR SUITE 108
 

ESCONDIDO CA 92029
 

(760)489-4328
 

SHIPLEY CONSTRUCTION &
 

PLUMBING
 

5075 REDDING
 

YUCCA VALLEY CA 92284
 

(760)365-7957
 

WESTERN RIM CONSTRUCTORS INC
 

912 S ANDREASEN DR STE 108
 

ESCONDIDO CA 92029
 

(760)489-4328
 

HAZARD CONSTRUCTION COMPANY
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

MIDORI LANDSCAPE INC
 

3231 S MAIN STREET
 

SANTA ANA CA 92707
 

(714)751-8792
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS CA 90670
 

(562)929-1128
 

Resident 
Engineer 

POUND, DAVID
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)720-2112
 

LE, PHONG
 

3485 EAST VISTA WAY
 

VISTA, CA 92084
 

(858)688-1603
 

ARINDUQUE, RAY
 

4050 TAYLOR STREET
 

MS-222
 

SAN DIEGO, CA 92110
 

(858)688-1511
 

LE VINE, GARY
 

3485 EAST VISTA WAY
 

VISTA, CA 92084
 

(760)639-4430
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

HURTZIG, JOHN
 

7177 APPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$3,068,695

 $0

 $0


 $334,800

 $0

 $0


 $2,846,708

 $1,647,017

 $432,150


 $3,440,599

 $3,401,553


 $5,712


 $1,989,935

 $1,873,982


 $2,489


 $2,076,864
 
$2,004,715
 

$2,229
 

04/22/14
 
05/13/14
 
11/12/14
 

04/07/14
 
05/23/14
 
10/22/14
 

12/12/13
 
01/03/14
 
10/08/14
 

07/02/13
 
07/24/13
 
03/10/15
 

05/24/11
 
06/10/11
 
09/21/15
 

%Time
% Work 

Message 

0%


 0%


 0%


 0%


 24%


 56%


 53%


 99%


 0%


 0%


PLANT EST
 

SATIS
 

05/20/11 0%
 
06/10/11
 

0%

08/11/15
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-52-17.3/17.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $1,089,100 04/08/11 0%

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $1,006,609
 $0

05/12/11 
04/22/15 

0%

PLANT EST 

SATIS 

11-SD-56-3.5/3.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC $1,303,451 10/14/11 0%

HA22 

11-2E0064 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,294,245
 $0

11/15/11 
09/17/14 

0%

PLANT EST 

SATIS 

11-SD-56-/8.9 AMTEY, SHRIKANTIN SAN DIEGO COUNTY IN SAN DIEGO ON DBX INC $4,853,322 12/19/12 100%
11-269304 
STP-X073-(101) 

--() 
(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 5 FROM SORRENTO VIADUCT TO RO 

UTE 5/56 SEPARATION AND ON ROUTE 56 

FROM ROUTE 5/56 SEPARA 

INSTALL CCTV, RAMP METERING, SIGNAL 

TEMECULA CA 92590 

(951)296-9909 

42024 AVENIDA ALVARADO SUITE $4,743,195
 $0

01/11/13 
06/16/14 

100%

COMPLETED 
06/16/14 

HB4N WPCP 

11-SD-75-9.0/0 ALSHEIKH, JASONIN SAN DIEGO COUNTY IN SAN DIEGO ON PETERSON-CHASE GENERAL $2,684,538 08/15/13 53%
11-290304 
BRST-X073-(099)E 

--() 
(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

ROUTE 75 AT E75-N5 CONNECTOR OC AND 

ON ROUTE 805 AT KEARNY VILLA RD OC 

RETROFIT, CONCRETE BARRIER 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

$1,012,979
 $305,910

08/28/13 
08/07/14 

34%

HA21 (949)252-0441 

11-SD-76-2.9/7.5 IN SAN DIEGO COUNTY NEAR OCEANSIDE ON WINDSOR FUEL COMPANY $1,609,811 05/07/14 0%
11-2M6704 
STPN-P076-(028)E

ROUTE 76 FROM MISSION AVENUE UC TO 

0.3 MILE EAST OF GUAJOME LAKE RD 

PO BOX 1029 $0
 $0

05/23/14 
0%

--() 
BWC OVERLAY 

PITTSBURG CA 94565 

(925)427-5266 

HM1 

11-SD-76-16.7/17.7 FITZGIBBON, EDWARD T.IN SD CNTY NEAR BONSALL & FALLBROOK FLATIRON WEST INC $26,153,053 08/01/12 43% 
11-257144 

(760)639-4430

3485 EAST VISTA WAY 

VISTA, CA 92084 

ON RTE 15 FROM .4 MILE SO TO .8 MILE 

N/O RTE 76/15 SEPARATION AND ON RTE 

76 FROM .5 MILE WEST 

MODIFY AND WIDEN INTERCHANGE 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MESA MEADOWS DR $22,054,223 
$123,677 

08/31/12 
09/05/14 

84% 

HA21 SWPPP 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-24.1/34.9 IN SAN DIEGO COUNTY, NEAR PALA AND HAZARD CONSTRUCTION COMPANY $4,294,738 06/09/14 0%
11-2M6304 PAUMA VALLEY FROM PALA MISSION ROAD 

TO 2.0 MILES WEST OF RED GATE ROAD. 

P O BOX 229000 $0
 $0

06/18/14 
0%

COLD IN-PLACE RECYCLING 
SAN DIEGO CA 921929000 

(858)587-3600 

HM1 

11-SD-78-15.3/16.3 IN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $418,471 03/08/13 0%

HB32 

11-2T2304 
PLUN-6211-(117) 

--() 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

INSTALL HIGHWAY PLANTING 

PERRIS CA 925720429 

(951)940-6069 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$294,261
 $16,561

04/17/13 
11/04/16 

0%

PLANT EST 

SATIS 

11-SD-78-17.0/17.4 IN SAN DIEGO COUNTY IN ESCONDIDO FROM DREAMBUILDER LE VINE, GARY $709,061 05/08/14 0%
11-416404 0.3 MILE WEST TO 0.1 MILE EAST OF 

CENTRE CITY PARKWAY UNDERCROSSING 

COLD PLANE AND PLACE RHMA-G 
PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

(858)688-1388 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$0
 $0

05/29/14 
09/30/14 

0%

HA22 

11-SD-79-35.1/53 IN SAN DIEGO COUNTY AT WARNER CALMEX ENGINEERING INC FITZGIBBON, EDWARD $2,253,842 04/23/14 0%
11-2M4904 SPRINGS, SUNSHINE SUMMIT AND OAK 

GROVE FROM CAMINO SAN IGNACIO TO 

RIVERSIDE COUNTY LINE 

APPLY RAC OVERLAY 

BLOOMINGTON CA 92316 

(909)546-1311 

2764 S VISTA AVE 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$0
 $0

05/16/14 
10/01/14 

0%

HM1 

11-SD-94-14.9/30 IN SAN DIEGO COUNTY NEAR JAMUL FROM GRANITE CONSTRUCTION COMPANY BAGUBE, JUN $12,226,097 07/31/13 100%
11-290404 
ACNH-P094-(059)E 

--() 

ROUTE 54 TO 0.2 MILE EAST OF MARRON 

VALLEY ROAD 

PAVEMENT REHABILITATION 
WATSONVILLE CA 950775085 

(760)732-0915 

P O BOX 50085H STREET 

(858)688-1438 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$11,961,923
 $1,455,686

08/21/13 
07/10/14 

96%

OVER RUN 

HA22 

11-SD-163-.5/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE HURTZIG, JOHN $3,788,054 03/21/14 29% 
11-265014 
CNHP-0051-(626)E 

--() 

RTE 5 FROM 0.1 MILE SOUTH OF PARK B 

OULEVARD OVERCROSSING TO 6TH AVENUE 

OC AND ON RTE 163 FROM 

RESTORE AND ENHANCE THE HISTORICAL 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(858)688-1510

4050 TAYLOR STREET 

SAN DIEGO, CA 92110 

$430,781 
$363,421 

04/10/14 
11/21/17 

13% 

TEA4 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-163-1.4/0 
11-264114 
BRLS-6211-(089) 

--()

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

LAUREL STREET BRIDGE OVERCROSSING 

BRIDGE SEISMIC RETROFIT 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

859 COWAN RD #3 

MOEN, MIKE 

(619)995-7335 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$14,775,686
 $14,157,849
 $1,047,481

07/15/13 
08/07/13 
06/25/14 

99%

 88%

HA21 

11-SD-163-1.7/3.2 

000000000 

000 

11-2650A4 
IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 

PERFORM HIGHWAY PLANTING AND 

IRRIGATION 

ACCU CONSTRUCTION, INC. 

SANTA ANA, CA 92705 

(714)641-4730 

2098 S GRAND AVENUE, SUITE A 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$556,360
 $419,043
 $10,933

04/26/12 
11/26/12 
10/14/15 

52%

 75%

11-SD-163-1.7/3.2 

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

SIERRA LANDSCAPE COMPANY, INC. 

PALM DESERT CA 92211 

(760)328-8900 

ARINDUQUE, RAY 

(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,139,186
 $970,868

 $0

10/08/09 
11/24/09 
12/17/13 

0%

 0%

PLANT EST 

SATIS 

11-SD-163-5.8/8.8 

HB1 

11-403704 
HSST-P163-(028)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

GENESEE AVENUE UNDERCROSSING TO MESA 

COLLEGE DRIVE OVERCROSSING AND FROM 

0.5 MILE NORTH OF B 

INSTALL OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$1,546,920
 $1,419,711

 $660

03/28/13 
04/18/13 
10/22/14 

74%

 100%

11-SD-805-.9/1.1 

HA23 

11-292304 
STPI-805 -(628)E 

--() 

IN SD COUNTY IN SD FROM SAN YSIDRO 

UNDERPASS (LRT) TO BEYER BOULEVARD 

OVERCROSSING & FROM 0.3 MILE NORTH OF 

DEL SOL BOULEVARD UNDE 

STORM WATER MITIGATION SLOPE 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

$1,741,879
 $0
 $0

06/11/14 
06/26/14 

0%

 0%

11-SD-805-4.7/5.6 

HB4C 

11-2T1824 

SWPPP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE 

NORTH OF NAPLES ST UNDERCR 

REPLACE STRUCTURE AND CONSTRUC DAR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DEYOE MARLA 

(619)661-6342

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$38,811,930 
$17,288,921 

$945,953 

01/03/13 
01/29/13 
12/03/14 

36% 

44% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-5.8/13 IN SAN DIEGO CO AT VARIOUS LOCATIONS WESTERN RIM CONSTRUCTORS INC AMBLE, TOR $5,281,055 07/12/13 40%
11-2T1834 FROM 0.3M NORTH OF NAPLES ST 

UNDERCROSSING TO MARKET ST 

OVERCROSSING ***5.8-13.0*** 

CONSTRUCT SOUND WALLS 

ESCONDIDO CA 92029 

(760)489-4328 
(858)688-1509 

912 S ANDREASEN DRIVE SUITE10 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,183,958
 $136,921

08/07/13 
06/30/15 

96%

HB31 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $573,084 06/24/11 0%

HB4N 

11-081654 

WPCP 

AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$503,419
 $670

07/14/11 
10/09/15 

0%

PLANT EST 

SATIS 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST NICKERSON, NANCY $73,354,670 03/16/12 59%
11-2T2004 
CMLN-6211-(106) 

--()

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
7807 CONVOY COURT 

SUITE 100 

SAN DIEGO, CA 92111 

$33,673,795
 $948,275

03/30/12 
10/04/16 

46%

HB5 (951)684-5360 
(858)688-1391 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $55,388,881 01/28/11 81%

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 
(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$54,830,501
 $206,860

02/08/11 
09/30/14 

99%

11-SD-5506-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT KINSMAN CONSTRUCTION INC BABICKY, ALAN $1,534,732 10/24/13 72% 
11-287704 THE KEARNY MESA MATERIALS LAB 

UPGRADE MATERIALS LAB FACILITY 
SAN DIEGO CA 92121 

6711 NANCY RIDGE DRIVE 7181 OPPORTUNITY ROAD 

RM 4C 

$899,840 
$184,326 

11/15/13 
08/29/14 

59% 

HA1 

(858)875-2950 
(858)688-1526

SAN DIEGO, CA 92111 

Totals: Authorized Final Amt: $437,579,387 Completed to Date: $241,177,260 Work This Month: $9,852,698



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-86-11.3/20.6 11-2M5104 

11-IMP-98-21.8/31.3 11-275204 

11-IMP-98-32.3/39.6 11-2M6604 

11-IMP-111-40.5/65.4 11-2M4404 

11-IMP-186-/.4 11-294804 

11-IMP-5708-/0 11-076704 

11-SD-5-4.6/0 11-297104 

11-SD-5-54.4/72.2 11-408904 

11-SD-5-12.6/72.2 11-401404 

11-SD-5-19.9/21.2 11-002704 

11-SD-5-23.9/25.5 11-404304 

11-SD-5-58.1/72.4 11-406704 

11-SD-8-6.3/9 11-2M4304 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-42.5/81.8 11-2M6104 

11-SD-11-/1.6 11-056324 

11-SD-15-21.9/23.9 11-2607D4 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-54.0/0 11-275604 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

Page 
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1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-20.3/M20.9 11-416104 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-15-36.2/37 11-416204 

11-SD-15-36.8/40.8 11-406504 

11-SD-15-/4.7 11-282404 

11-SD-52-5.0/6.2 11-402804 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-/8.9 11-269304 

11-SD-75-9.0/0 11-290304 

11-SD-76-24.1/34.9 11-2M6304 

11-SD-76-2.9/7.5 11-2M6704 

11-SD-76-16.7/17.7 11-257144 

11-SD-78-15.3/16.3 11-2T2304 

Page 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

11-SD-78-17.0/17.4 11-416404 8 

11-SD-79-35.1/53 11-2M4904 8 

11-SD-94-14.9/30 11-290404 8 

11-SD-163-.5/3.2 11-265014 8 

11-SD-163-1.4/0 11-264114 9 

11-SD-163-1.7/3.2 11-2650A4 9 

11-SD-163-1.7/3.2 11-265004 9 

11-SD-163-5.8/8.8 11-403704 9 

11-SD-805-.9/1.1 11-292304 9 

11-SD-805-4.7/5.6 11-2T1824 9 

11-SD-805-5.8/13 11-2T1834 10 

11-SD-805-7.7/9.1 11-081654 10 

11-SD-805-23.7/27.6 11-2T2004 10 

11-SD-805-26.5/28.9 11-2T0404 10 

11-SD-5506-/0 11-287704 10 

Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $1,325,377  $1,148,119




Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $12,226,097

-S­ FEDERAL AID (SECONDARY) $24,725,493

-SH­ STATE HIGHWAY $177,935,067

-ER­ STORM DAMAGE REPAIR $1,000,000

 $220,367,353

District Total: $437,579,387

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $9,297,632 

Work completed this Period:  $9,297,632 

Work Comp 

$11,961,923


 $17,965,444


 $89,136,357


 $0


 $120,965,416


 $241,177,260
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