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Statement of Ongoing Contractsasof 03/20/10

04/06/10
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-1MP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 73-771 DINA SHORE DRIVE, 200 7177 OPPORTUNITY ROAD $1,137,679 12/21/07 o%
HIGHWAY PLANTING AND IRRIGATION SAN DIEGO.CA 92111 $1,949  10/26/11
PALM DESERT, CA 92211 ’
(858)467-4084 PLANT EST
HE14 SWPPP SATIS
HE14
11-1MP-8-10.0/28 IN IMPERIAL COUNTY NEAR OCOTILLO MANHOLE ADJUSTING, INC. HERNANDEZ, DANIEL $4,130,510 01/21/10 0%
11-2M1004 FROM 0.3 MILE WEST OF ROUTE 98/8 9500 BEVERLY ROAD 722 E. BARIONI BLVD. 28 85;;2;18 o%
SEPARATION TO 0.9 MILE WEST OF PICO RIVERA. CA 90660 IMPERIAL, CA
DERRICK ROAD OVERCROSSING ’ (760)594-2008 SUSPENDED
APPLY ASPHALT RUBBER SEAL COAT
HM1 WPCP
11-1MP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO ON RSMW CONTRACTORS, INC. BABICKY, ALAN $2,909,760 07/29/09 50%
iéﬁééiggg-(ozs)s ROUTE 8 AT SUNBEAM REST AREAS AND 8191 CENTER STREET 7177 OPPORTUNITY ROAD $1§§§$’f§§ gg;igjgi 39%
NEAR CALIPATRIA ON ROUTE 111 AT TWO SAN DIEGO, CA 92111 ’
GX02-5 02-() RIVERS REST AREA LA MESA,CA 91942
-0 ROADSIDE REST AREA RESTORATION/ADA
HA26 SWPPP
11-1MP-8-91.0/96.8 IN IMPERIAL COUNTY AT VARIOUS PAVE-TECH, INC. HERNANDEZ, DANIEL $407,465 02/23/10 0%
11-2M0004 LOCATIONS 924 W. RIALTO AVENUE 722 E. BARIONI BLVD. 28 8?;;2;18 o%
TREAT BRIDGE DECK WITH METHACRYLATE IMPERIAL. CA
RIALTO, CA 92376 ’
(760)594-2008
HM3 WPCP
11-1MP-78-12.1/15.2 IN IMPERIAL COUNTY IN AND NEAR SKANSKA RIZZUTTO, SHAWN $69,391,775 03/11/08 0%
11-167884 BRAWLEY ON ROUTE 78 AND ON OLD ROUTE 861 MAIN STREET $55,927,663 03/27/08 0
HPLU-6211-(067)E 722 E. BARIONI BLVD. $968,537 01/31/11 0%
111 BRAWLEY .CA 92227 IMPERIAL,CA 92251
-0 CONSTRUCT FOUR-LANE EXPRESSWAY ’ (760)355-8666 PLANT EST
HE14 SWPPP SATIS
11-IMP-86-4_.4/4_7 IN IMPERIAL COUNTY NEAR EL CENTRO TDS ENGINEERING HERNANDEZ, DANIEL $330,116 06/30/09  100%
11-288104 FROM 0.2 MILE SOUTH TO 0.2 MILE 1014 14-136 S. WESTLAKE BLVD 722 E. BARIONI BLVD. $342,1§g 8;;18;28 100%
NORTH OF MCCABE ROAD
INSTALL NEW TRAFFIC SIGNALS WESTLAKE VILLAGE, CA 91361 e a0 03710710
(760)355-8666 COMPLETED

HB1 WPCP
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
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11-1MP-86-7.6/8 IN IMPERIAL COUNTY IN EL CENTRO FROMBERT W. SALAS, INC. HERNANDEZ, DANIEL $456,963 06/04/09 71%
11-295804 SCOTT AVENUE TO LINCOLN AVENUE 10769-205 WOODSIDE AVE. 722 E. BARIONI BLVD. :ggg,;gg 81;22;28 73%
INSTALL REINFORCED CONCRETE PIPES ’
SANTEE, CA 92071 22253;32’232892251
HA22 WPCP
11-SD-5-5.4/5.4 IN SAN DIEGO COUNTY IN SAN DIEGO AND DBX, INC. PEREZ, AL $701,323 07/23/09 79%
11-286004 CHULA VISTA AT MAIN STREET 42066-C AVENIDA ALVARADO 7177 OPPORTUNITY ROAD $373,974  08/05/09 53%
ACHS-0051-(609)E $98,692 04/26/10
G 00-51 6-(9E OVERCROSSING TEMECULA,CA 92590 SAN DIEGO,CA 92111
()‘ -(9B) INSTALL NEW SIGNAL ’ (858)688-1519
HB1 WPCP
11-SD-5-8.6/10 IN SAN DIEGO COUNTY IN CHULA VISTA  WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY $5,871,810 06/02/06 0%
11-0786U4 AND NATIONAL CITY AT VARIOUS 912-108 S. ANDREASEN DRIVE 7177 OPPORTUNITY ROAD $5,454,658 06/15/06 0%
ACIM-005 -(599)8 $7,494 02/14/11
CSTS-054 -(07E)P LOCATIONS ESCONDIDO,CA 92029 SAN DIEGO,CA 92111
PLANTING AND IRRIGATION ’ (858)467-4086 PLANT EST
S05-4 00-(E)
HA25 SWPPP SATIS
HA25
11-SD-5-9.6/26.2 IN SAN DIEGO COUNTY AT VARIOUS HAZARD CONSTRUCTION COMPANY  BAGUBE, JUN $3,859,531 11/09/09 65%
11-284304 LOCATIONS 6465 MARINDUSTRY PLACE 9851 BUENA VISTA ROAD $2,312,958  11/30/09 60%
ors- -C ) MOVE MBGR AND REPLACE WITH CONCRETE SANTEE, CA 92071 $95,821  04/15/10
-0 SAN DIEGO,CA 92192 (858)688-1438
HB1 WPCP
11-SD-5-34.7/35.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP, INCHURTZIG, JOHN $750,592  08/04/04 0%
11-065104 1.0 KM NORTH OF DEL MAR HEIGHTS ROAD 325 E. ELLIS AVE 7177 OPPORTUNITY RD. $662,905 08/20/04 0%
STPL-6211-(037)E OVERCROSSING TO 1.0 KM SOUTH OF VIA SAN DIEGO,CA 92111 $3,408 04/26/10
-0 DE LA VALLE UNDERC ngi'g4gA6g§:7o (858)467-4086 PLANT EST
PLANTING AND IRRIGATION (951)940- SATIS
HBAC SWPPP
11-SD-5-35.7/38.5 IN SAN DIEGO COUNTY IN SAN DIEGO COFFMAN SPECIALTIES, INC. ETEZADI, AMIR $35,464,009 08/15/07 0%
11-2358u4 SOLANA BEACH AND ENCINITAS FROM SAN  4375-260 JUTLAND DRIVE 7177 OPPORTUNITY ROAD $33,838,696 09;10;07 0%
DIEGUITO RIVER BRIDGE TO SAN ELIO SAN DIEGO, CA 92111 $0 07/15/10
LAGOON BRIDGE ’ (858)467-4090 PLANT EST
CONSTRUCT HOV LANE SATIS

HB4C SWPPP
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11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 0%
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD $1,gfg-ggg 28;;2;21 o%
NORTH OF CAMP DEL MAR OVERCROSSING ORANGE.CA 92868 SAN DIEGO,CA 92111 ’
PLANTING AND IRRIGATION ’ (858)467-4086 PLANT EST
HA25 SWPPP SATIS
11-SD-5-54.9/0 IN SAN DIEGO COUNTY NEAR OCEANSIDE AT PETERSON-CHASE GENERAL ENG. PEREZ, AL $189,381 07/14/09 42%
11-286404 0.1 MILE NORTH OF CAMP DEL MAR 1792 KAISER AVENUE 7177 OPPORTUNITY ROAD $167,259 07/23/09 88%
IM-0051-(607)E OVERCROSSING SAN DIEGO. CA 92111 $119,805 04/14/10
S 00-51 6-(7E) IRVINE,CA 92614-5706 ’
(858)688-1519
--O INSTALL CHANGEABLE MESSAGE SIGN
HBAN wPCP
11-SD-8-.7/2.9 IN SAN DIEGO COUNTY ON ROUTE 8 FROM VULCAN MATERIALS COMPANY AKHONDZADEH, RAHIM $2,772,350 06/08/09  100%
11-296504 0.3 KM EAST OF MORENA BOULEVARD WESTERN DIVISION 2863 CARMEL VALLEY $2,650,1§§ 8;;;2;28 100%
UNDERCROSSING TO 0.1 MILE WEST OF P.0. BOX 3098 ROAD 03/22/10
MISSION CENTER ROAD OVERCRO SAN DIEGO.CA 92163 DEL MAR, CA 92014
PLACE RUBBERIZED HOT MIX ASPHALT ; -
L WPCP (858)688-1318
11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROMSIM J HARRIS, INC. AKHONDZADEH, RAHIM $8,562,217 10/07/09 16%
ié;ﬁ?gggi—(SOZ)E THE SECOND STREET UNDERCROSSING TO 9685-200 EXCELENCIA 2863 CARMEL VALLEY $l§2§é’$i§ éﬁ;igjgi 23%
THE GREENFIELD DRIVE UNDERCROSSSING ROAD ;
-0 SAN DIEGO,CA 92126 DEL MAR. CA 92014
WIDEN FREEWAY AND BRIDGE -
HBAN SwPPP (858)688-1318
11-SD-8-49.0/0 IN SAN DIEGO COUNTY NEAR PINE VALLEY WHILLOCK CONTRACTING, INC. RAMIREZ, DANIEL $1,704,626 01/12/10 6%
11-243204 AT BUCKMAN SPRINGS REST AREA P.0. BOX 2322 1436 BROADWAY $19,878 02/16/10 1%
ACIM-0081-(303)E $19,878 12/21/10
RESTORE SAFETY ROADSIDE REST EL CAJON, CA 92021
00-81 3-(3E) LA MESA, CA 91943
0 (760)594-2011
HA26 SWPPP
11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON A C C U CONSTRUCTION INC ARINDUQUE, RAY $4,630,033 09/10/07 0%
11-070404 ROUTE 15 AND ON ROUTE 805 1526 BROOKHOLLOW DRIVE #76 7177 OPPORTUNITY ROAD $4,346,958 10/25/07 0%
ACIM-X073-(083) PLANTING AND IRRIGATION SAN DIEGO CA 92111 $10,356 03/21/12
-0 SANTA ANA, CA 92705 B58Y467 Aos4
(714)641-4730 (858)467- gkﬁ?; EST

HA25 SWPPP



Page 4
Statement of Ongoing Contractsasof 03/20/10 04/06/10
District 11
Location xwaraea
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Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 EMERGENCY EARTHWORK P 0 BOX 1161 $0  03/01/98 o%
ER- -C ) $0
-0 SPRING VALLEY CA 91979
HA23
11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $63,230,449 07/25/08 38%
11-2T0924 ROUTE 15 AND ON ROUTE 163 4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK $§?’§§$’3§3 82;22;22 58%
CONSTRUCT MANAGED LANES DRIVE N. »90 0
SAN DIEGO, CA 92117
SAN DIEGO, CA 92128
HBAC SwPPP (858)688-1435
11-SD-15-10.5/M15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. SILVA, GUS $53,006,996 05/12/08 63%
11-270914 0.1 KM SOUTH OF ROUTE 52/15 10050 BLACK MOUNTAIN ROAD 13560 EVENING CREEK $§?’é§é’?§§ 82;3;;2? 790
SEPARATION TO CARROLL CANYON ROAD SAN DIECO.CA 92126 DRIVE NORTH »IEY
OVERCROSSING ’ SAN DIEGO, CA 92128
CONSTRUCT MANAGED LANES -
HBAC SwPPP (858)688-1521
11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. ONTOY, HARWELL $69,939,388 02/08/08 62%
11-270934 MIRA MESA BOULEVARD UNDERCROSSING TO 10050 BLACK MOUNTAIN ROAD 13220-112 EVENING $45,024,908 02/27/08 4%
$865,631 05/19/11
0.3 KM SOUTH OF ROUTE 56/15 CREEK DRIVE
SEPARATION OVERCROSSING SAN DIEGO, CA 92126 SAN DIEGO, CA 92128
CONSTRUCT MANAGED LANES -
HBAC SwPPP (858)679-4563
11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,566,572 05/12/08 0%
ﬁ;[6§221i_ 0640 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 73771 DINAH SHORE DRIVE 13560 EVENING CREEK $2,2%g=igg gg;igjgg 0%
( ) 15/56 SEPARATION TO CAMINO DEL NORTE DRIVE NORTH (NORTH ?
62-11 0-(4N) UC AND ON RTE 56 FROM O PALM DESERT, CA 92211 TRLR) BLANT EST
;;;; SWPPP HIGHWAY PLANTING AND IRRIGATION SAN DIEGO, CA 92128 SATIS
(858)688-1497
11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T $1,240,234 02/19/09 90%
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 41120-G ELM STREET $849,378  03/20/09
HPLU-6211-(080) 13560 EVENING CREEK $108.829 04724713  '°F

SWPPP

State of California Department of Transportation

KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING
INSTALL PLANTING AND WATER SYSTEM

MURRIETA, CA 92562

DRIVE
SAN DIEGO,CA 92128
(858)688-1542
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-24_.4/M27 IN SAN DIEGO COUNTY IN SAN DIEGO AND EAST BAY CONSTRUCTION COMPANY SAGGESE, CARMINE T. $850,761 09/22/08 0%
éé:igiég4004 c ESCONDIDO FROM DUENDA ROAD 41120-G ELM STREET 13560 EVENING CREEK $7gé,ggi ég;g;;gg o%
(004) OVERCROSSING TO VIA RANCHO PARKWAY DRIVE NORTH (NORTH ?
-0 MURRIETA, CA 92562 (
OVERCROSSING ’ TRLR) PLANT EST
PLANTING AND IRRIGATION
HAZS WPCP SAN DIEGO,CA 92128 SATIS
(858)688-1497
11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON CORP. BREYER, RICHARD $47,670,705 11/20/08 39%
ié;ﬁf8§é4_(203)N ESCONDIDO AT VARIOUS LOCATIONS FROM 1770 LA COSTA MEADOWS DRIVE 13560 EVENING CREEK $§1-gig-igi ig;ig;gg 45%
0.1 KM S OF HIGHLAND ROAD OC TO 0.2 DRIVE NORTH A
LNii—ll 0-(2N) KM N OF NINTH AVENUE UG SAN MARCOS, CA 92078 SAN DIEGO,CA 92128
- CONSTRUCT MANAGED LANES - NORTH -
HBAC SWPPP (858)688-1430
11-SD-15-27.3/0 IN SAN DIEGO COUNTY IN ESCONDIDO AT WEIR CONSTRUCTION CORPORATION CARDENAS, VICTOR $6,177,313 08/20/08 79%
é&[ﬁtggii-(osg) NORTH COUNTY FAIR OVERCROSSING 2255 BARHAM DRIVE 13560 EVENING CREEK $3§i$8’§8§ 83;28;2? 51%
CONSTRUCT BARRIER TRANSFER MACHINE DRIVE ;
-0 ESCONDIDO,CA 92029
SAN DIEGO,CA 92128
HBAC WPCP (858)688-1524
11-SD-15-30.0/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP JAVED, FARIDUN $48,718,831 07/21/08 45%
11-2T0824 NINTH AVENUE UNDERCROSSING TO ROUTE 27422 PORTOLA PARKWAY 304-B ENTERPRISE $26,054,479 08/06/08 549
CIM-015 -(202)3 15/78 SEPARATION $888,639 11/21/12
CMLN-6211-(053) FOOTHILL RANCH, CA 92610 STREET
o CONSTRUCT MANAGED LANES ’ ESCONDIDO,CA 92029
HBAC SWPPP (760)735-5087
11-SD-52-2.6/5.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON NATURE"S IMAGE HURTZIG, JOHN $420,812 05/30/08 0%
11-288404 ROUTE 52 AND ON ROUTE 805 20472-102 CRESCENT BAY DR. 7177 OPPORTUNITY ROAD $3gg,iig gg;igjgg 0%
CONVERT IRRIGATION SYSTEM SAN DIEGO,CA 92111 ’
LAKE FOREST, CA 92630
(858)467-4086 PLANT EST
HA25 wPCP SATIS
11-SD-52-7.4/13.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY  GAYON, ALBERTO $19,142,539 01/16/08 0%
11-267304 0.1 MILE EAST OF ROUTE 52/15 6465 MARINDUSTRY PLACE 817 SWEETWATER ROAD $18,440,861 02/04/08 o%
$211,857 12/27/10
SEPARATION TO MAST BLVD SAN DIEGO.CA  92192-9000 SPRING VALLEY, CA 91977
UNDERCROSSING ’ (619)697-0217 PLANT EST
CONSTRUCT AUXILIARY LANE SATIS

HB4C SWPPP
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-52-14.1/16.3 IN SAN DIEGO COUNTY AT VARIOUS ERRECA"S, INC. FITZGIBBON, EDWARD $61,720,973 11/27/07 70%
11-010614 LOCATIONS 12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VISTA $44,276,0;§ éiﬁfiﬁ?l 73%
CONSTRUCT FOUR-LANE FREEWAY AVENUE
LAKESIDE, CA 92040
SANTEE, CA 92071
HE14 SWPPP (619)995-7334
11-SD-52-16.2/17.8 IN SAN DIEGO COUNTY IN SANTEE FROM  FLATIRON WEST, INC. MOEN, MIKE $28,073,746 12/17/08 57%
11-2T0104 CUYAMACA STREET OVERHEAD TO MAGNOLIA 1770 LA COSTA MEADOWS DRIVE 9851 BUENA VISTA AVE. $15,721,446 12/30/08 56%
STPL-6211-(077) $897,301 12/18/10
AVENUE UNDERCROSSING KP 26.1/28.6 SANTEE, CA 92071
-0 TO CONSTRUCT A FOUR LANE DIVIDED SAN MARCOS, CA 92078 (619)995-7335
HE14 SWPPP
11-SD-52-17.0/17.7 IN SAN DIEGO COUNTY IN AND NEAR SKANSKA USA CIVIL WEST MOEN, MIKE $67,536,381 04/10/08 67%
ﬁ;[ﬁfgggi—(075)E SANTEE ON ROUTE 52 AND ON ROUTE 67 1995 AGUA MANSA ROAD 9851 BUENA VISTA AVE. $gg=2gi=gg; 8?;83;2? 73%
CONSTRUCT FREEWAY AND INTERCHANGE SANTEE, CA 92071 »OVL
LU62-11 0-(6E) RIVERSIDE, CA 92092-2405
0 (619)596-3226
HE14 SWPPP
11-SD-76-2.2/4.2 IN SAN DIEGO COUNTY IN OCEANSIDE FROM HAZARD CONSTRUCTION COMPANY  LEVINE, GARY $1,930,212 08/24/09 59%
iéﬁgfgg%g-(ozs)E AIRPORT ROAD TO RANCHO DEL ORO DRIVE P.0. BOX 229000 5825-102 AVENIDA $1éggj,ggz gg;;gjgg 89%
INSTALL CONCRETE MEDIAN BARRIER ENCINAS ;
PGPO-76 0-(3E) SAN DIEGO,CA 92192-9000
0O CARLSBAD,CA 92008
HB1 SwPPP (760)929-3232
11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $61,667,792 12/23/09 4%
11-080104 OCEANSIDE FROM 0.8 KM WEST OF MELROSE 1770 LA COSTA MEADOWS DRIVE 3485 E. VISTA WAY $731,943 01/19/10 1%
ARRA-P076-(024)E DRIVE TO 1.0 KM EAST OF SOUTH $380,721 09/17/12
PO-76 0-(4E) : SAN MARCOS, CA 92076 VISTA, CA 92084
MISSION ROAD ’ (760)639-4430
--O CONSTRUCT FOUR LANE HIGHWAY
HE14 SWPPP
11-SD-94-1.5/13.4 IN SAN DIEGO COUNTY IN AND NEAR SAN AMERICAN WEST LANDSCAPE, INC. HURTZIG, JOHN $922,807 06/24/09 93%
11-261714 DIEGO, LEMON GROVE AND LA MESA AT 15085 LA PALMA DRIVE $696,595 07/20/09 g
7177 OPPORTUNITY ROAD 313,316 08/05/10 77%

HA28 WPCP

State of California Department of Transportation

VARIOUS LOCATIONS

MAINTENANCE VEHICLE PULLOUTS CHINO, CA 91710

SAN DIEGO,CA 92111
(858)467-4086
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District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-94-7.9/0 IN SAN DIEGO COUNTY IN SAN DIEGO LA ERRECA®S, INC. REYES, JULIO $1,442,388 08/28/09 51%
11-262604 MESA AND LEMON GROVE AT WEST BOUND 11790 HI RIDGE ROAD 817 SWEETWATER ROAD $563,115  09/17/09 40%
ACHS-P094-(057)E OFF RAMP TO COLLEGE AVENUE $79,315 06/24/11
G P0-94 0-(7E) LAKESIDE, CA 92040 SPRING VALLEY,CA 91977
o INSTALL TRAFFIC SIGNAL / WIDEN RAMP ; (858)688-1091
HB1 SWPPP
- - - . . ’ ’ 0
11-SD-94-11.3/13.8 IN SAN DIEGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMT SERVICES ARINDUQUE, RAY $521,723 05/21/07 oY
11-276414 0.2 M EAST OF BANCROFT DRIVE 999 TOWN AND COUNTRY RD, FL 4 7177 OPPORTUNITY ROAD $499,535 06/11/07 0%
UNDERCROSSING TO VIA MERCADO ORANGE. CA 92868 SAN DIEGO,CA 92111 $1,882  09/21/10
TREE PLANTING AND IRRIGATION ’ (858)467-4084 PLANT EST
HA25 wPCP SATIS
11-SD-125-9.6/720.8 IN SAN DIEGO COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY,  REYES, JULIO $849,490 06/01/09 86%
11-296804 LOCATIONS FROM ELKELTON PLACE INC 817 SWEETWATER ROAD $702,9§g 82;32;28 82%
UNDERCROSSING TO 0.4 MILE NORTH OF 3785 CHANNEL DRIVE SPRING VALLEY, CA 91977
GROSSMONT COLLEGE DRIVE (858)688-1091
PLACE MICROSURFACING ON RAMPS WEST SACRAMENTO,CA 95691
HM1A WPCP
11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,083,566 10/08/09 18%
11-265004 0.1 MILE SOUTH OF RICHMOND STREET  73-771, #200 DINAH SHORE DR. 7177 OPPORTUNITY ROAD $87,169 11/24/09 o%
ACST-P163-(026)E OVERCROSSING TO 0.2 MILE NORTH OF $80,561 11/14/13
P1-63 0-(6E : PALM DESERT, CA 92211 SAN DIEGO, CA 92111
-63 0-(6E) 6TH AVE UNDERCROSSING. . (858)467-4084
-0 INSTALL HIGHWAY PLANTING
TEA2 SWPPP
11-SD-805-6.1/8 IN SAN DIEGO COUNTY IN CHULA VISTA  SKANSKA USA CIVIL GAYON, ALBERTO $2,184,532 06/18/08 0%
11-276204 AND BONITA FROM 0.1 KM NORTH OF 9543-4 HEINRICH HERTZ DRIVE 817 SWEETWATER ROAD $2,053,936 07/10/08 0
ACIM-805 -(606)6 $1.600 04/05/10 0%
- =( ) TELEGRAPH CANYON ROAD UNDERCROSSING SAN DIEGO.CA 92154 SPRING VALLEY,CA 91977 7
O TO 0.4 KM NORTH OF BONITA ’ (760)594-2006 PLANT EST
INSTALL RAMP METERS AND HOV LANES SATIS
HB4N SWPPP
11-SD-805-7.6/9.2 IN SAN DIEGO COUNTY IN CHULA VISTA  SKANSKA USA CIVIL WEST CA GAYON, ALBERTO $6,502,055 07/23/09 41%
11-081644 AND NATIONAL CITY ON ROUTE 805 FROM 1995 AGUA MANSO ROAD 817 SWEETWATER ROAD $2,314,037 08/10/09 36%
SARR-8051-(608)E 0.3 MILE NORTH OF H STREET $421,375 09/22/10
80-51 6-(8E) ’ RIVERSIDE,CA 92509 SRING VALLEY,CA 91977
OVERCROSSING AND VARIOUS LOCATIO ’ (760)594-2006
--O CONSTRUCT TWO SOUTHBOUND AUX LANES

HB4N SWPPP
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-905-8.6/11.6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANKSA USA CIVIL WEST OLSON, TED $63,375,309 01/30/08 0%
11-091824 0.6 KM EAST OF CACTUS ROAD TO 0.3 KM CALIFORNIA DISTRICT INC. 8863 AIRWAY ROAD $46,366,810 02/27/08 0
HPLU-6211-(071)N $5.928,653 01/19/11 0%
- -(071) WEST OF THE MEXICO BORDER 9543-4 HEINRICH HERTZ DRIVE  SAN DIEGO,CA 92154 > 940,

LU62-11 O-(2NH)P CONSTRUCT NEW FREEWAY (619)661-6406 PLANT EST
6211- 073-() SAN DIEGO,CA 92154
HE14 SWPPP SATIS
11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $58,107,145 05/08/09 19%
11-288804 1.2 KM EAST OF ROUTE 805/905 1770 LA COSTA MEADOWS DRIVE 8863 AIRWAY ROAD $13,024,046  05/20/09 224
SARR-A905-(019) SEPARATION TO 0.8 KM EAST OF $723,127 08/16/13
A-A905-(019)N ' SAN MARCOS, CA 92078 SAN DIEGO,CA 92154

BRITANNIA OVERCROSSING ’ (619)688-1342
--O CONSTRUCT NEW FREEWAY - PHASE 1B
HE14 SWPPP
11-SD-5702-/0 IN SAN DIEGO COUNTY AT BOSTONIA WILLOCK CONTRACTING, INC. RAMIREZ, DANIEL $254,629 06/08/09 98%
11-281604 MAINTENANCE STATION AT 1463 EAST P.O. BOX 2322 1463 BROADWAY $255,2;g 82;%2;28 98%

BROADWAY LA MESA. CA 91943 EL CAJON, CA 92021

REMEDIATION OF CONTAMINATED SOILS ’ (760)594-2011 SUSPENDED
HA42 wPCP
11-SD-5703-/0 IN SAN DIEGO COUNTY AT BOULEVARD AT ADVANCED REMEDIAL SERVICES RAMIREZ, DANIEL $339,618 06/23/09 99%
11-281504 BOULEVARD MAINTENANCE STATION AT 8062 KINER AVENUE 1463 E. BROADWAY $337,902  07/20/09 98%

$4,533 03/24/10

40945 OLD HIGHWAY 80 EL CAJON, CA 92021

INSTALL SOIL VAPOR EXTRACTION HUNTINGTON BEACH, CA 92646 (760)594-2011 SUSPENDED
HA42 WPCP

Totals: Authorized Final Amt: $815,072,817 Completed to Date: $484,422,135  Work ThisMonth: $20,878,873




Cnty Rt Pm
11-IMP-7-3.7/6.9
11-1MP-8-10.0/28
11-1MP-8-31.3/0
11-1MP-8-91.0/96.8
11-IMP-78-12.1/15.2
11-1MP-86-4.4/4_7
11-1MP-86-7.6/8
11-SD-5-5.4/5.4
11-SD-5-8.6/10
11-SD-5-9.6/26.2
11-SD-5-35.7/38.5
11-SD-5-34.7/35.7
11-SD-5-52.8/54.9
11-SD-5-54.9/0
11-SD-8-17.4/18.7
11-SD-8-.7/2.9
11-SD-8-49.0/0
11-SD-15-10.4/21.2
11-SD-15-16.0/M19.3
11-SD-15-18.8/M21.9
11-SD-15-21.9/M23.9
11-SD-15-24_4/M27

Statement of Ongoing Contracts - Index

Contract
11-068024
11-2M1004
11-261504
11-2M0004
11-167884
11-288104
11-295804
11-286004
11-0786U4
11-284304
11-2358U4
11-065104
11-239504
11-286404
11-063804
11-296504
11-243204
11-2T0924
11-2T0934
11-260714
11-260724
11-295104

Page
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Cnty Rt Pm
11-SD-15-26.0/30.2
11-SD-15-27.3/0
11-SD-15-3.2/M4 .1
11-SD-15-8.9/9.7
11-SD-15-10.5/M15
11-SD-15-30.0/31.5
11-SD-52-2.6/5.9
11-SD-52-7.4/13.3
11-SD-52-14.1/16.3
11-SD-52-16.2/17.8
11-SD-52-17.0/17.7
11-SD-76-2.2/4.2
11-SD-76-7.3/13.1
11-SD-94-1.5/13.4
11-SD-94-7.9/0
11-SD-94-11.3/13.8
11-SD-125-9.6/T720.8
11-SD-163-1.7/3.2
11-SD-805-6.1/8
11-SD-805-7.6/9.2
11-SD-905-8.6/11.6
11-SD-905-9.5/15

Statement of Ongoing Contracts - Index

Contract
11-27T0814
11-2T0894
11-070404
11-233204
11-27T0914
11-2T0824
11-288404
11-267304
11-010614
11-2T70104
11-2T0004
11-259214
11-080104
11-261714
11-262604
11-276414
11-296804
11-265004
11-276204
11-081644
11-091824
11-288804

Page
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District
Federal Aid
-1-
-S-
—-SH-
-ER-

District Total:

Cnty Rt Pm

11-SD-5702-/0
11-SD-5703-/0

11

Statement of Ongoing Contracts - Index
Contract

11-281604
11-281504

Page

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL AID (INTERSTATE)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

STORM DAMAGE REPAIR

District
11

Work completed this Period:

Bid + CCO
$70,813,305
$29,907,904

$316,374,225

$1,850,761
$396,126,621
$815,072,817

Statement of Ongoing Contracts-Summary
Work Completed ThisPerio
$330,116

$330,116

Work Comp
$35,331,203
$16,471,521

$224,693,824

$781,063
$207,144,524
$484,422,135
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