
State of California Department of Transportation Page 1
03/20/16 Statement of Ongoing Contracts as of 04/04/16

11District

11-IMP-8-28.0/40.9

11-IMP-8-38.7/39.3

11-IMP-8-38.9/38.9

11-IMP-8-45.5/55

11-IMP-8-65.0/74.5

11-IMP-8-90.0/96.8

Fed Aid

HA22

HE11

HA22

HA22

HA22

Pgm Code

IN IMPERIAL COUNTY IN AND NEAR EL

CENTRO FROM 0.5 MILES EAST OF

WESTSIDE ROAD OC TO ROUTE 8/111

SEPARATION

IN IMPERIAL COUNTY IN EL CENTRO  FROM

0.2 MILE WEST TO 0.1 MILE EAST OF

DOGWOOD ROAD OVERCROSSING

IN IMPERIAL COUNTY IN EL CENTRO AT

THE EL CENTRO MAINTENANCE STATION.

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.6 MILE WEST OF ANDERHOLT  ROAD

OVERCROSSING TO 0.5 MILE EAST OF EAST

HIGHLINE CANAL BRIDG

IN IMPERIAL COUNTY ABOUT 26 MILES

EAST OF EL CENTRO FROM 0.8 MILE  WEST

OF EAST JUNCTION ROUTE 98/  ROUTE 8

SEPARATION TO 0.6 MILE

IN IMPERIAL COUNTY, NEAR WINTERHAVEN

FROM 0.7 MILE WEST OF ROUTE 186/8

SEPARATION TO 0.3 MILE EAST OF FOURTH

AVENUE OC.

Description 

REMOVE AC SURFACE, PAVE WITH HMA

REVISE INTERCHANGE

CONSTRUCT OFFICE/EQUIPMENT BUILDING

PAVEMENT REHABILITATION.

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

HAL HAYS CONSTRUCTION INC.

COFFMAN SPECIALTIES, INC.

COFFMAN SPECIALTIES, INC.

SECURITY PAVING COMPANY, INC.

Contractor

WATSONVILLE  CA 95077-5085

SAN DIEGO CA 921929000

RIVERSIDE  CA 92501

SAN DIEGO  CA 92126

SAN DIEGO  CA 92126

SYLMAR  CA 91342

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

FARMER, BRANDON

JUAREZ, DANIEL

JUAREZ, DANIEL

JUAREZ, DANIEL

Resident
Engineer

(760)355-8666

(760)355-8666

(858)688-1375

(858)688-1501

(858)688-1501

(858)688-1501

 $4,537,605

 $12,224,502

 $3,091,919

 $50,820,000

 $47,875,000

 $34,494,317

Bid + CCOs

 $3,415,074

 $8,003,078

 $0

 $9,070,608

 $121,529

 $52,299

Comp To  date

 $0

 $650,806

 $0

 $7,676,804

 $121,529

 $52,299

This Month

07/22/15

07/30/14

12/14/15

11/18/15

12/15/15

12/22/15

Awarded

08/04/15

08/15/14

01/07/16

12/01/15

01/07/16

01/14/16

Approved

05/31/16

09/26/16

02/02/17

01/22/18

07/06/18

08/23/17

Est Comp

 68%

 71%

 0%

 8%

 2%

 2%

%Time

 78%

 65%

 0%

 18%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

11-2M7804

11-263304

11-076714

11-413604

11-413704

11-416904

Contract 

STPI-008 -(104)E

NHPI-0081-(313)E

  

NHPI- 008-(2  )1

NHPI-008 -(106)E

NHPI-008 -(   )2

--()

LU62-11 1-(2E)

  

 E-    -()

--()

 107-  E -()

  

--()

  

  

  

  

  

  

  

  

  

  

PO BOX 50085

PO BOX 229000

4181 LATHAM ST.

9685 VIA EXCELENCIA STE 200

9685 VIA EXCELENCIA

13170 TELFAIR AVE

722 EAST BARIONI

BOULEVARD

722 E BARIONI BLVD

722 E BARIONI BLVD

722 E BARIONI BLVD

722 EAST BARIONI BLVD

722 E BARIONI BLVD

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL CA 92251

IMPERIAL CA 92251

IMPERIAL CA 92251

IMPERIAL CA 92251

Accepted

Location
Storm Water
Plan
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03/20/16 Statement of Ongoing Contracts as of 04/04/16

11District

11-IMP-78-9.2/14

11-IMP-86-43.1/67.8

11-IMP-5708-/0

11-SD-5-1.2/0

11-SD-5-4.0/22.3

11-SD-5-19.9/21.2

Fed Aid

HE14

HM1

HA12

HB71

HA28

HB4N

Pgm Code

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AT VARIOUS

LOCATIONS FROM ROUTE 86 TO 0.1 MILE

EAST OF BEST ROAD AND ON OLD ROU

IN IMPERIAL COUNTY NEAR SALTON CITY

FROM 0.5 MILE SOUTH OF NORTH JUNCTI

ON ROUTE 78 TO RIVERSIDE COUNTY  LINE

IN IMPERIAL COUNTY IN EL CENTRO AT

THE EL CENTRO MAINTENANCE STATION AT

1102 MONTENEGRO WAY

IN SAN DIEGO AND IMPERIAL COUNTIES AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM CORONADO AVENUE

OVERCROSSING TO CLAIREMONT DRIVE

OVERCROSSING

IN SD COUNTY IN SD ON ROUTE 5 FROM

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD

TO 0.3 MI NORTH OF TECOLOTE CREEK

BRIDGE & ON RTE 8 FM RTE 

Description 

REQUIRED LANDSCAPE MITIGATION.

APPLY ASPHALT RUBBER CHIP SEAL

CONSTRUCT MAINTENANCE FACILITY

CURB RAMPS, SIDEWALK, SIGNAL/LIGHT

GORE PAVING, INSTALL CRASH CUSHIONS

CONSTRUCT AUXILIARY LANES/

Type Of Work

CLEAN CUT LANDSCAPE

AMERICAN PAVEMENT SYSTEMS,

INC.

HAL HAYS CONSTRUCTION INC

WESTERN RIM CONSTRUCTORS, INC.

LB CIVIL CONSTRUCTION INC

LB CIVIL CONSTRUCTION INC

Contractor

CLOVIS  CA 93619

MODESTO  CA 95354

RIVERSIDE CA 92501

ESCONDIDO, CA 92029

SAN DIEGO  CA 92121

SAN DIEGO CA 92121

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

LE VINE, GARY

ALSHEIKH, JASON

TRAN, DUNG

Resident
Engineer

(760)355-8666

 

(760)355-8666

(760)639-4430

(858)688-1473

(858)688-1549

 $1,244,685

 $5,470,191

 $9,551,926

 $1,379,008

 $5,622,773

 $7,267,783

Bid + CCOs

 $1,172,670

 $0

 $5,076,923

 $1,008,410

 $2,883,933

 $7,195,489

Comp To  date

 $5,741

 $0

 $754,679

 $190,770

 $217,408

 $18,109

This Month

09/08/14

02/17/16

04/11/14

09/22/15

01/28/15

03/17/14

Awarded

09/30/14

03/03/16

04/30/14

10/07/15

02/27/15

04/09/14

Approved

02/25/18

06/29/16

04/18/16

08/11/17

05/31/16

Est Comp

 0%

 0%

 57%

 80%

 34%

 73%

%Time

 0%

 0%

 53%

 73%

 51%

 99%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

11-404404

11-2M6504

11-076704

11-410604

11-261604

11-002704

Contract 

DEMO-6211-(125)E

STP-P086-(074)E

  

STP-000C-(402)E

NHPI-005 -(629) 

IIMD-0051-(613)E

--()

--()

  

--()

--()

LU62-11 1-(5E)

  

  

  

  

  

--()

  

  

  

  

  

  

8406 N. ARMSTRONG AVE.

1012 11TH STREET STE 1000

4181 LATHAM STREET

621 SOUTH ANDREASEN DR. STE B

11585 SORRENTO VALLEY RD 104

11585 SORRENTO VALLEY RD #104

722 EAST BARIONI BLVD

722 E. BARIONI BLVD.

3485 EAST VISTA WAY

817 SWEETWATER ROAD

2863 CARMEL VALLEY

ROAD

IMPERIAL, CA 92251

IMPERIAL, CA 92251

VISTA, CA 92084

SPRING VALLEY, CA 91977

DEL MAR CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-20.3/21.4

11-SD-5-29.1/30.5

11-SD-5-31.7/31.7

11-SD-5-35.8/38.5

11-SD-5-58.1/72.4

11-SD-5-/0

Fed Aid

HB4N

HE11

HA23

HB32

HA22

HB1

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH OF FIESTA ISLAND ROAD

OVERCROSSING TO 0.5  MILE NORTH OF

TECOLOTE CREEK BRIDG

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MI SOUTH OF GENESEE AVE

OVERCROSSING TO SORRENTO VIADUCT

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.1 MILE SOUTH OF CARMEL MOUNTAIN

ROAD UNDERCROSSING.

IN SAN DIEGO COUNTY IN SAN DIEGO,

SOLANA BEACH, AND ENCINITAS FROM 0.1

M NORTH OF SAN DIEGUITO RIVER BRIDGE

TO SAN ELIJO LAGOON BR

IN SAN DIEGO COUNTY NEAR OCEANSIDE

FROM COCKLEBURR OVERCROSSING TO  THE

SAN DIEGO COUNTY LINE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

LANDSCAPE MITIGATION.

REPLACE BRIDGE/RECONSTRUCT RAMPS

SLOPE STABILIZATION.

I-5 LOMAS HWY PLANTING STAGE 2

PAVEMENT REHABILITATION

UPGRADE BRIDGE RAIL END TREATMENTS

Type Of Work

CLEAN CUT LANDSCAPE

FLATIRON WEST, INC.

HAZARD CONSTRUCTION COMPANY

WESTERN RIM CONSTRUCTORS INC

FLATIRON WEST INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

CLOVIS  CA 93619

SAN MARCOS  CA 92078

SAN DIEGO  CA 92121

ESCONDIDO, CA 92029

SAN MARCOS CA 92078

IRVINE, CA 92606

POUND, DAVID M

HURTZIG, JOHN

HURTZIG, JOHN

MERCADO, VICTOR

COVARRUBIAS, CARLOS

Resident
Engineer

 

(858)720-2112

(858)467-4086

(858)467-4086

(619)770-0067

(760)410-8119

 $798,801

 $61,585,049

 $836,710

 $625,762

 $38,481,533

 $2,349,062

Bid + CCOs

 $0

 $26,106,131

 $600,835

 $554,857

 $29,024,068

 $1,037,752

Comp To  date

 $0

 $2,095,635

 $63,947

 $2,404

 $691,777

 $297,494

This Month

10/26/15

12/18/14

07/21/15

08/05/14

06/13/14

09/16/15

Awarded

11/12/15

01/12/15

08/04/15

09/08/14

06/26/14

10/06/15

Approved

11/13/18

03/26/19

05/04/18

06/30/16

09/07/16

Est Comp

 0%

 27%

 11%

 0%

 63%

 34%

%Time

 0%

 42%

 71%

 0%

 73%

 44%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

11-002714

11-0223U4

11-282304

11-2T1784

11-406704

11-407604

Contract 

STPI-005 -(631)E

NHPI-0051-(625)E

STPI-005 -(630)E

  

NHPI-0051-(627)E

HSNH-PX07-(112)E

--()

LU62-11 1-(9E)

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

8406 N. ARMSTRONG AVE.

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DR.

621 SOUTH ANDREASEN DR. STE B

1770 LA COSTA MEADOWS DRIVE

16351 CONSTRUCTION CIRCLEWEST

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY RD

3485 EAST VISTA WAY

DEL MAR, CA 92014

SAN DIEGO, CA 92111

SAN DIEGO, CA 92110

SAN DIEGO, CA 92014

VISTA CA 92084

Accepted

Location
Storm Water
Plan
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03/20/16 Statement of Ongoing Contracts as of 04/04/16

11District

11-SD-5-/72.3

11-SD-5-/54.8

11-SD-5-/0

11-SD-8-6.9/8.2

11-SD-8-16.0/30.5

11-SD-8-17.4/18.7

Fed Aid

20.20.201

30

HB4N

20.20.201

130

HB1

HB1

HB4N

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS SD-

5,8,15,54,52,75,78,94,125,163,805,905

,V

IN SAN DIEGO AND IMPERIAL COUNTIES,

ON VARIOUS ROUTES AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS SD-

5,8,15,52,54,56,67,75,76,78,94,125,16

3 805,905

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE WEST OF WARING ROAD

UNDERCROSSING TO 0.1 MILE WEST OF

COLLEGE AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR EL

CAJON FROM BALLANTYNE LANE

UNDERCROSSING TO 0.4 MILE EAST OF

EAST VICTORIA DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY IN EL CAJON  FROM

SECOND STREET UNDERCROSSING TO

GREENFIELD DRIVE UNDERCROSSING

_______________

Description 

INSTALL SMART IRRIGATION CONTROLLER

SYSTEM

REPLACE AND UPGRADE TMS FIELD

INSTALL SMART IRRIGATION CONTROLLER

SYSTEM

UPGRADE EXISTING MEDIAN MBGR TO

ENHANCE STRIPING AND UPGRADE BRIDGE

HIGHWAY PLANTING/IRRIGATION SYSTEM

Type Of Work

VALLEYCREST LANDSCAPE

DEVELOPMENT INC

SELECT ELECTRIC, INC.

PACIFIC RESTORATION GROUP

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP INC

Contractor

SAN DIEGO CA 92121

POWAY CA 92064

PERRIS, CA 92572

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

PERRIS CA 92572

ARINDUQUE, RAY

ARINDUQUE, RAY

GHAZIALAM, SULTAN

FIGUEROA, RENE

HURTZIG, JOHN

Resident
Engineer

(858)688-1511

 

(858)688-1511

(619)602-0333

(619)750-5327

(858)467-4086

 $1,785,000

 $2,070,367

 $3,485,000

 $5,354,037

 $1,526,003

 $1,325,377

Bid + CCOs

 $0

 $0

 $0

 $933,266

 $478,008

 $1,248,456

Comp To  date

 $0

 $0

 $0

 $263,927

 $116,211

 $4,519

This Month

09/28/15

02/03/16

09/28/15

05/07/15

09/30/15

03/19/13

Awarded

12/31/15

03/03/16

12/31/15

06/09/15

10/20/15

04/22/13

Approved

11/09/16

08/02/16

03/03/17

Est Comp

 0%

 0%

 0%

 37%

 32%

 0%

%Time

 0%

 0%

 0%

 17%

 31%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

11-424204

11-416004

11-422804

11-405504

11-415404

11-063814

Contract 

  

STP-000C-(422)E

  

HSNH-008 -(316)E

HSNH-PIG -(   )0

ACIM-0081-(312)E

  

--()

  

--()

 1-  31-(E)

--()

  

  

  

  

--()

  

  

  

  

  

  

  

8450 MIRAMAR PLACE

13250-B KIRKHAM WAY

PO BOX 429

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

P O BOX 429

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

SAN DIEGO CA 92111

SAN DIEGO, CA 92111

SPRING VALLEY CA 91977

EL CAJON CA 92021

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-8-25.9/32.2

11-SD-8-37.8/39.1

11-SD-8-61.2/77.8

11-SD-8-/54.6

11-SD-11-/1.6

11-SD-15-5.6/6

Fed Aid

HA22

HA23

HA22

HB4N

HE14

HA22

Pgm Code

IN SAN DIEGO COUNTY NEAR ALPINE  FROM

0.2 MILE EAST OF HARBISON CANYON ROAD

UNDERCROSSING TO 0.4 MILE EAST OF

VIEJAS CREEK BRIDGE

IN SAN DIEGO COUNTY NEAR DESCANSO

JUNCTION AT VARIOUS LOCATIONS FROM

ROUTE 8/79 SEPARATION TO 1.3 MILES

EAST OF ROUTE 8/79 SEPARAT

IN SAN DIEGO COUNTY NEAR BOULEVARD

AND JACUMBA FROM 0.1 MILE EAST OF

CRESTWOOD ROAD UNDERCROSSING TO THE

IMPERIAL COUNTY LINE

IN SAN DIEGO COUNTY ON VARIOUS ROUTES

AT VARIOUS LOCATIONS.

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO ON RTE 11 FROM RTE 11/905  SEP

TO ENRICO FERMI AND ON RTE 905 FROM

0.1 M EAST OF LA MEDI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ADAMS AVE OVERCROSSING TO CAMINO DEL

RIO SOUTH  UNDERCROSSING

Description 

PAVEMENT REHABILITATION

CONSTRUCT DRAINAGE IMPROVEMENTS.

PAVEMENT REHABILITATION

REPLACE AND UPGRADE TMS FIELD

CONSTRUCT FREEWAY TO FREEWAY

CONSTRUCT COMMUTER BIKE FACILITY

Type Of Work

DALEY CORPORATION

GRANITE CONSTRUCTION COMPANY

COFFMAN SPECIALTIES, INC

CROSSTOWN ELECTRICAL & DATA,

INC.

COFFMAN SPECIALTIES INC

COFFMAN SPECIALTIES, INC.

Contractor

LAKESIDE CA 92040

WATSONVILLE  CA 95077

SAN DIEGO  CA 92126

IRWINDALE  CA 91706

SAN DIEGO CA 92126

SAN DIEGO  CA 92126

FIGUEROA, RENE

ALSHEIKH, JASON

RIZZUTTO, SHAWN

AMTEY, SHRIKANT

CORBITT, JARED

HODZIC, SEID

Resident
Engineer

(858)688-1438

(858)688-1473

(760)594-2032

(858)688-1575

(858)220-3986

(858)688-1429

 $9,443,380

 $2,152,332

 $35,293,623

 $2,942,487

 $53,554,177

 $9,285,000

Bid + CCOs

 $8,210,974

 $0

 $4,854,781

 $0

 $52,054,807

 $190,425

Comp To  date

 $35,596

 $0

 $0

 $0

 $0

 $190,425

This Month

11/25/14

01/11/16

02/04/15

01/22/16

10/02/13

12/15/15

Awarded

12/31/14

01/28/16

02/18/15

02/03/16

10/22/13

01/07/16

Approved

04/21/16

06/03/16

04/20/16

04/18/17

Est Comp

 90%

 0%

 69%

 0%

 66%

 2%

%Time

 93%

 0%

 14%

 0%

 97%

 2%

% Work 

SUSPENDED

 

 

 

 

 

Message

11-406904

11-260414

11-407004

11-415504

11-056324

11-2T1904

Contract 

STPI-008 -(314)E

STPI-008 -(   )1

NHPI-008 -(315)E

STP-X073-(114)E

  

ATPL-6211-(129)

--()

 318-  E -()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

12570 HIGHWAY 67

PO BOX 50085

9685 VIA EXCELENCIA

5463 DIAZ ST.

9685 VIA EXCELENCIA STE 200

9685 VIA EXCELENCIA, STE 200

1463 BROADWAY

817 SWEETWATER ROAD

722 E BARIONI BLVD

7177 OPPORTUNITY ROAD

8863 AIRWAY RD

4001 EL CAJON BLVD,

SUITE 206

EL CAJON, CA 92021

SPRING VALLEY CA 91977

IMPERIAL, CA 92251

SAN DIEGO CA 92111

SAN DIEGO, CA 92154

SAN DIEGO, CA 92105

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-6.5/10.9

11-SD-15-14.5/M16.4

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

11-SD-15-30.1/31.5

11-SD-15-/0

Fed Aid

HA22

HB4C

HB32

HB4C

HB4C

HA23

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 MILE SOUTH OF SAN DIEGO MISSION

ROAD OC TO 0.3 MILE NORTH OF ROUTE

52/15 SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 MILE NORTH OF POMERADO  ROAD

OVERCROSSING TO 0.5 MILE NORTH OF

MIRA MESA BOULEVARD UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM LAKE HODGES BRIDGE TO

CLARENCE LANE  UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO FROM CLARENCE LANE

UNDERCROSSING TO NINTH AVENUE

UNDERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING  TO ROUTE

15/78 SEPARATION.

IN SAN DIEGO COUNTY ON ROUTES 15, 94

AND 805, AT VARIOUS LOCATIONS.

Description 

GRIND PCC PAVEMEMENT AND SLAB

HIGHWAY PLANTING AND IRRIGATION

HWY PLANTING & AUTO IRRIGATION SYS

PLANTING, EROSION AND IRRIGATION

INSTALL PLANTING AND IRRIGATION

STORM WATER MITIGATION, BIOSWALES

Type Of Work

COFFMAN SPECIALTIES, INC.

DIVERSIFIED LANDSCAPE COMPANY

PACIFIC RESTORATION GROUP INC

WESTERN RIM CONSTRUCTORS INC

PACIFIC RESTORATION GROUP INC

WESTERN RIM CONSTRUCTORS, INC.

Contractor

SAN DIEGO  CA 92126

WILDOMAR, CA 92595

PERRIS CA 92572

ESCONDIDO, CA 92029

PERRIS CA 92572

ESCONDIDO, CA 92029

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

REYES, JULIO

Resident
Engineer

 

(858)688-1542

(858)688-1542

(858)688-1542

(858)688-1542

(858)688-1091

 $10,565,000

 $1,698,996

 $1,373,144

 $2,022,695

 $1,787,319

 $4,727,850

Bid + CCOs

 $0

 $1,573,181

 $1,382,021

 $2,007,468

 $1,722,092

 $4,305,671

Comp To  date

 $0

 $2,844

 $0

 $3,787

 $8,509

 $87,143

This Month

12/29/15

07/17/12

06/27/11

04/04/12

04/04/12

12/16/14

Awarded

01/14/16

08/16/12

07/28/11

05/22/12

06/20/12

12/31/14

Approved

08/04/16

03/08/16

05/16/16

06/09/16

03/23/17

Est Comp

 0%

 0%

 100%

 0%

 94%

 50%

%Time

 0%

 0%

 100%

 0%

 96%

 92%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

11-413304

11-2T0984

11-2T0864

11-2T0874

11-2T0884

11-282504

Contract 

NHPI-015 -(   )4

  

  

CMLN-6211-(111)

CMLN-6211-(110)

NHP-X073-(109)E

 207-  E -()

  

  

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

  

9685 VIA EXCELENCIA STE 200

21730 BUNDY CANYON ROAD

P O BOX 429

621 SOUTH ANDREASEN DR STE B

P O BOX 429

621 SOUTH ANDREASEN DR. STE B

4001 EL CAJON BLVD

SUITE 208

4001 EL CAJON BLVD

SUITE 208

4001 EL CAJON BLVD

SUITE 208

4001 EL CAJON BLVD

SUITE 208

1463 BROADWAY

SAN DIEGO, CA 92105

SAN DIEGO, CA 92105

SAN DIEGO, CA 92105

SAN DIEGO, CA 92105

EL CAJON, CA 92021

Accepted

03/08/16

Location
Storm Water
Plan
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03/20/16 Statement of Ongoing Contracts as of 04/04/16

11District

11-SD-56-/3.1

11-SD-67-9.3/11.2

11-SD-67-21.0/21.6

11-SD-67-/5.9

11-SD-75-21.0/21.6

11-SD-76-4.2/7.6

Fed Aid

20.20.201

130

HB1

HB4N

HA22

HA21

HB1

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

SR 56 AND I-5.

IN SAN DIEGO COUNTY NEAR POWAY FROM

SLAUGHTERHOUSE CANYON ROAD TO 1.9

MILES NORTH OF SLAUGHTERHOUSE CANYON

ROAD

IN SAN DIEGO COUNTY NEAR RAMONA  FROM

0.4 MILE SOUTH TO O.3 MILE  NORTH OF

HIGHLAND VALLEY ROAD/DYE ROAD.

IN SAN DIEGO COUNTY IN AND NEAR EL

CAJON AND SANTEE FROM ROUTE 8/67

SEPARATION TO SAN DIEGO RIVER BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.9 MILE NORTH TO 1.5 MILES NORTH OF

GLORIETTA BOULEVARD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

RANCHO DEL ORO DRIVE TO  0.2 MILE

WEST OF MELROSE DRIVE.

Description 

INSTALL RECYCLED WATERLINE

DRAINAGE IMPROVEMENTS AND HIGH

WIDEN INTERSECTION, ADD LANES AND

PAVEMENT REHABILITATION OF MAINLINE

PAINT STEEL SURFACES AND BUILD

MEDIAN BARRIER

Type Of Work

CASS CONSTRUCTION INC

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

ABHE & SVOBODA, INC.

HAZARD CONSTRUCTION COMPANY

Contractor

EL CAJON CA 92022

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

SAN DIEGO, CA 92192-9000

JORDAN  MN 55352

SAN DIEGO  CA 92121

HURTZIG, JOHN

ALSHEIKH, JASON

BABICKY, ALAN

LE VINE, GARY

Resident
Engineer

(858)688-1510

 

 

(858)688-1473

(858)688-1526

(858)688-1388

 $2,185,000

 $2,539,835

 $3,664,645

 $11,591,977

 $17,568,710

 $7,706,326

Bid + CCOs

 $0

 $0

 $0

 $7,321,902

 $180,901

 $6,478,770

Comp To  date

 $0

 $0

 $0

 $305,302

 $39,082

 $3,425

This Month

10/09/15

03/03/16

02/24/16

12/23/14

09/01/15

08/25/14

Awarded

12/31/15

03/22/16

03/17/16

01/12/15

09/14/15

09/16/14

Approved

07/29/16

11/15/18

05/13/16

Est Comp

 0%

 0%

 0%

 71%

 12%

 85%

%Time

 0%

 0%

 0%

 66%

 1%

 84%

% Work 

 

 

 

 

 

 

Message

11-423204

11-414704

11-414904

11-275504

11-409304

11-406604

Contract 

  

HSNH-PG  -(   )P

STP-P067-(073)E

STPN-P067-(071)E

STPN-H   -(   )P

HSNH-P076-(029)E

  

7074-  E -()

--()

--()

5044-E   -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 309

6465 MARINDUSTRY DR.

6465 MARINDUSTRY DRIVE

PO BOX 229000

18100 DAIRY LANE

6465 MARINDUSTRY PLACE

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

3485 EAST VISTA WAY

SAN DIEGO CA 92111

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

VISTA, CA 92084

Accepted

Location
Storm Water
Plan
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03/20/16 Statement of Ongoing Contracts as of 04/04/16

11District

11-SD-76-7.3/12

11-SD-76-12.1/17.7

11-SD-76-34.9/40.8

11-SD-78-15.3/16.3

11-SD-79-/29.6

11-SD-94-1.4/24.7

Fed Aid

HB32

HA21

HM1

HB32

HA21

HM3

Pgm Code

IN SAN DIEGO COUNTY IN AND NEAR

OCEANSIDE FROM 0.5 MILE WEST OF

MELROSE DRIVE TO OLIVE HILL ROAD

IN SD CNTY NEAR BONSALL & FALLBROOK

ON RTE 15 FROM .3 MILE SO TO .3  MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO MIS

IN SAN DIEGO COUNTY NEAR RINCON AND

LA JOLLA AMAGO FROM 2.0 MILES EAST OF

VALLEY CENTER ROAD TO 0.7 MILE EAST

OF CHURCH ROAD.

IN SAN DIEGO COUNTY IN ESCONDIDO AND

SAN MARCOS FROM 0.2 MILE WEST OF

NORDAHL ROAD OVERCROSSING TO 0.2 MILE

WEST OF ROUTE 15/78 SE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM 0.1 MILE SOUTH OF

SAMAGATUMA CREEK BRIDGE TO 0.1 MILE

NORTH OF MATAGUAL CREEK BRIDGE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS: 11-SD-5, 8, 15, 94, 125,

805, & 905.

Description 

PLANT ESTABLISHMENT EA

CONSTRUCT 4 LANE HIGHWAY

COLD PLANE, PAVE WITH RHMA AND

INSTALL HIGHWAY PLANTING

BRIDGE RAIL UPGRADES, REPLACEMENTS

CLEAN AND TREAT BRIDGE DECKS WITH

Type Of Work

ACCU CONSTRUCTION, INC.

AMES CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP INC

PAL GENERAL ENGINEERING INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SANTA ANA  CA 92705

BURNSVILLE, MN 55306

WATSONVILLE  CA 95076

PERRIS CA 925720429

SAN DIEGO  CA 92121

IRVINE, CA 92606-4414

HURTZIG, JOHN

CORTEZ, DAVID

HURTZIG, JOHN

CORTEZ, ADRIAN

ROSAL, PURISIMO

Resident
Engineer

(858)467-4086

(760)639-4430

 

(858)467-4086

(619)208-6382

(858)688-1384

 $2,357,754

 $78,990,572

 $1,388,595

 $418,471

 $1,326,646

 $1,617,154

Bid + CCOs

 $1,726,036

 $38,636,695

 $0

 $368,866

 $83,862

 $0

Comp To  date

 $14,040

 $1,523,270

 $0

 $3,489

 $83,862

 $0

This Month

10/22/14

08/04/14

03/11/16

03/08/13

11/24/15

12/22/15

Awarded

11/06/14

08/19/14

03/29/16

04/17/13

12/17/15

01/12/16

Approved

05/31/18

04/12/18

11/04/16

08/02/16

10/24/16

Est Comp

 0%

 45%

 0%

 0%

 22%

 0%

%Time

 0%

 48%

 0%

 0%

 6%

 0%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

 

Message

11-080174

11-257154

11-2M8504

11-2T2304

11-408004

11-2M7304

Contract 

HPLU-6211-(127)

STPL-6211-(114)E

  

PLUN-6211-(117)

STP-P079-(038)E

  

--()

F 20-12 0-(1E)

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

2098 S. GRAND AVE. SUITE A

2000 AMES DRIVE

585 W. BEACH STREET

P O BOX 429

5374 EASTGATE MALL

16351 CONSTRUCTION CIRCLEWEST

7177 OPPORTUNITY ROAD

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

3485 EAST VISTA WAY

SAN DIEGO, CA 92111

VISTA, CA 92084

SAN DIEGO, CA 92111

DEL MAR CA 92014

VISTA, CA 92084

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
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11District

11-SD-94-12.7/0

11-SD-125-9.7/12.1

11-SD-163-.5/3.2

11-SD-163-4.1/6.5

11-SD-163-6.9/8.9

11-SD-163-8.4/9.4

Fed Aid

HA21

HB1

TEA4

20.20.201

130

20.20.201

130

HA22

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY NEAR SAN DIEGO

AND IN LEMON GROVE FROM ELKELTON

PLACE UNDERCROSSING TO TROY STREET

OVERCROSSING.

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 5 FROM 0.1 MILE SOUTH OF PARK B

OULEVARD OVERCROSSING TO 6TH AVENUE

OC AND ON RTE 163 FROM

IN SAN DIEGO COUNTY IN SAN DIEGO AT

SR163 JUST NORTH OF INTERSTATE 8

IN SAN DIEGO COUNTY IN SAN DIEGO AT

SR 163JUST NORTH OF I-8

IN SAN DIEGO COUNTY, IN SAN DIEGO

FROM 0.4 MILE SOUTH TO 0.6 MILE

NORTH OF CLAIREMONT MESA BLVD

OVERCROSSING

Description 

SEISMIC RETROFIT 4 BRIDGES

INSTALL MEDIAN BARRIER

RESTORE AND ENHANCE THE HISTORICAL

INSTALL RECLAIMED WATERLINE

INSTALL RECYCLED WATERLINE

RECONSTRUCT INTERCHANGE

Type Of Work

FUTURE DB INTERNATIONAL INC.

WESTERN RIM CONSTRUCTORS INC

CLEAN CUT LANDSCAPE

ARRIETA CONSTRUCTION INC

CASS CONSTRUCTION INC

HAZARD CONSTRUCTION COMPANY

Contractor

IRVINE  CA 92618

ESCONDIDO, CA 92029

CLOVIS CA 93619

EL CAJON CA 92022

EL CAJON CA 92022

SAN DIEGO  CA 92121

MARTIN, BRIAN

ALSHEIKH, JASON

HURTZIG, JOHN

HURTZIG, JOHN

HURTZIG, JOHN

COVARRUBIAS, CARLOS

Resident
Engineer

(858)688-1444

(858)688-1473

(858)688-1510

(858)688-1510

(858)688-1510

(760)410-8119

 $2,541,341

 $1,638,391

 $3,825,033

 $2,485,000

 $1,985,000

 $8,327,176

Bid + CCOs

 $464,807

 $1,558,656

 $3,327,091

 $0

 $0

 $4,057,431

Comp To  date

 $35,883

 $1,815

 $30,709

 $0

 $0

 $737,628

This Month

10/13/15

08/04/14

03/21/14

10/05/15

10/09/15

01/28/15

Awarded

10/30/15

08/21/14

04/10/14

12/31/15

12/31/15

02/17/15

Approved

11/02/16

05/17/16

12/05/17

12/18/17

Est Comp

 9%

 89%

 0%

 0%

 0%

 31%

%Time

 18%

 94%

 0%

 0%

 0%

 47%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

11-299204

11-408504

11-265014

11-423004

11-423104

11-241514

Contract 

STP-X073-(113)E

HSNH-P125-(018)E

CNHP-0051-(626)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

8707 RESEARCH DR.

621 SOUTH ANDREASEN DR. STE B

8406 N ARMSTRONG AVENUE

PO BOX 1299

PO BOX 309

6465 MARINDUSTRY DRIVE

1463 BROADWAY

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

3485 EAST VISTA WAY

EL CAJON CA 92021

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO CA 92111

VISTA, CA 92084

Accepted

Location
Storm Water
Plan
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11District

11-SD-805-.9/1.1

11-SD-805-4.4/5.5

11-SD-805-4.7/5.6

11-SD-805-9.5/10.3

11-SD-805-19.0/21

11-SD-805-23.7/27.6

Fed Aid

HA23

HA25

HB4C

HB4

20.20.201

130

HB5

Pgm Code

IN SD COUNTY IN SD FROM SAN YSIDRO

UNDERPASS (LRT) TO BEYER BOULEVARD

OVERCROSSING & FROM 0.3 MILE NORTH OF

DEL SOL BOULEVARD UNDE

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM ORANGE AVENUE OVERCROSSING TO

NAPLES STREET UNDERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM 0.4 MILE SOUTH OF EAST PALOMAR

STREET OVERCROSSING TO 0.1 MILE

NORTH OF NAPLES ST UNDERCR

IN SAN DIEGO COUNTY IN AND NEAR

NATIONAL CITY FROM PROSPECT AVE

OVERCROSSING TO PLAZA BLVD

UNDERCROSSING PM ***9.5-10.3***

IN SAN DIEGO COUNTY IN SAN DIEGO AT

I-805 AND SR-163

IN SAN DIEGO COUNTY ON I-805 FROM

JUST NORTH OF SR52 TO JUST NORTH OF

MIRA MESA BOULEVARD

Description 

STORM WATER MITIGATION SLOPE

LANDSCAPE MITIGATION

REPLACE STRUCTURE AND CONSTRUC DAR

OUTSIDE WIDENING

CONSTRUCT RECYCLED WATER CONVERSION

SYSTEM

1 HOV LN IN EACH DIR AND A S FACING

Type Of Work

CLEAN CUT LANDSCAPE

CLEAN CUT LANDSCAPE

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

TC CONSTRUCTION

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

Contractor

CLOVIS CA 93619

CLOVIS  CA 93619

WATSONVILLE CA 950775085

SAN DIEGO CA 921929000

SANTEE, CA 92071

RIVERSIDE CA 92509

ARINDUQUE, RAY

DEYOE MARLA

DAVIS, THOMAS

HURTZIG, JOHN

MCMILLAN, STEVE

Resident
Engineer

(858)467-4084

 

(619)661-6342

(858)688-1399

(858)688-1510

(858)688-1435

 $1,845,090

 $980,497

 $42,594,964

 $5,793,161

 $2,085,000

 $77,504,601

Bid + CCOs

 $1,228,727

 $0

 $35,054,655

 $5,316,875

 $0

 $73,168,382

Comp To  date

 $20,725

 $0

 $859,228

 $7,651

 $0

 $888,309

This Month

06/11/14

12/17/14

01/03/13

08/11/14

10/02/15

03/16/12

Awarded

06/26/14

01/09/15

01/29/13

08/27/14

12/31/15

03/30/12

Approved

09/20/18

10/03/16

09/01/16

05/04/17

Est Comp

 0%

 0%

 81%

 82%

 0%

 96%

%Time

 0%

 0%

 82%

 91%

 0%

 94%

% Work 

PLANT EST

SATIS

 

 

SUSPENDED

 

 

Message

11-292304

11-2T2514

11-2T1824

11-2T2504

11-422904

11-2T2004

Contract 

STPI-805 -(628)E

  

  

  

  

CMLN-6211-(106)

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

  

  

  

8406 N ARMSTRONG AVE

8406 N. ARMSTRONG AVE.

P O BOX 50085

P O BOX 229000

10540 PROSPECT AVENUE

1995 AGUA MANSA ROAD

7177 OPPORTUNITY RD.

8863 AIRWAY ROAD

4001 EL CAJON BLVD

SUITE 208

7177 OPPORTUNITY ROAD

6480 WEATHERS PLACE,

SUITE 235

SAN DIEGO, CA 92111

SAN DIEGO, CA 92154

SAN DIEGO, CA 92105

SAN DIEGO, CA 92111

SAN DIEGO, CA 92121

Accepted

Location
Storm Water
Plan
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11District

 $18,558,828 $357,695,363 $734,977,865

11-SD-805-26.8/27.3

11-SD-905-10.6/0

Fed Aid

HB32

HE11

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD BRIDGE TO 0.2

MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING HWY PLANTI

IN SAN DIEGO COUNTY, IN AND NEAR SAN

DIEGO AT ROUTE 11/125/905 SEPARATION.

Description 

HWY PLANTING & LONG TERM PLANT

CONSTRUCT NORTH BOUND CONNECTORS.

Type Of Work

CLEAN CUT LANDSCAPE

FLATIRON WEST, INC.

Contractor

CLOVIS  CA 93619

SAN MARCOS CA 92078

ARINDUQUE, RAY

CORBITT, JARED

Resident
Engineer

(858)467-4084

(858)220-3986

 $1,181,005

 $12,187,505

Bid + CCOs

 $289,588

 $4,147,314

Comp To  date

 $76,384

 $375,662

This Month

06/22/15

07/31/15

Awarded

07/13/15

08/19/15

Approved

02/15/19

11/03/16

Est Comp

 14%

 16%

%Time

 25%

 34%

% Work 

 

 

Message

11-2T0414

11-288814

Contract 

  

CBI-X073-(111)N

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

8406 N. ARMSTRONG AVE.

1770 LA COSTA MEADOWS DRIVE

7177 OPPORTUNITY ROAD

8863 AIRWAY ROAD

SAN DIEGO, CA 92111

SAN DIEGO CA 92154

Accepted

Location
Storm Water
Plan



11-2M7804

11-263304

11-076714

11-413604

11-413704

11-416904

11-404404

11-2M6504

11-076704

11-261604

11-282304

11-2T1784

11-410604

11-002704

11-002714

11-0223U4

11-406704

11-416004

11-422804

11-424204

11-407604

11-405504

Contract

11-IMP-8-28.0/40.9

11-IMP-8-38.7/39.3

11-IMP-8-38.9/38.9

11-IMP-8-45.5/55

11-IMP-8-65.0/74.5

11-IMP-8-90.0/96.8

11-IMP-78-9.2/14

11-IMP-86-43.1/67.8

11-IMP-5708-/0

11-SD-5-4.0/22.3

11-SD-5-31.7/31.7

11-SD-5-35.8/38.5

11-SD-5-1.2/0

11-SD-5-19.9/21.2

11-SD-5-20.3/21.4

11-SD-5-29.1/30.5

11-SD-5-58.1/72.4

11-SD-5-/54.8

11-SD-5-/0

11-SD-5-/72.3

11-SD-5-/0

11-SD-8-6.9/8.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



11-415404

11-063814

11-406904

11-260414

11-407004

11-415504

11-056324

11-2T1904

11-2T0984

11-2T0864

11-2T0874

11-413304

11-2T0884

11-282504

11-423204

11-414704

11-275504

11-414904

11-409304

11-257154

11-2M8504

11-406604

Contract

11-SD-8-16.0/30.5

11-SD-8-17.4/18.7

11-SD-8-25.9/32.2

11-SD-8-37.8/39.1

11-SD-8-61.2/77.8

11-SD-8-/54.6

11-SD-11-/1.6

11-SD-15-5.6/6

11-SD-15-14.5/M16.4

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

11-SD-15-6.5/10.9

11-SD-15-30.1/31.5

11-SD-15-/0

11-SD-56-/3.1

11-SD-67-9.3/11.2

11-SD-67-/5.9

11-SD-67-21.0/21.6

11-SD-75-21.0/21.6

11-SD-76-12.1/17.7

11-SD-76-34.9/40.8

11-SD-76-4.2/7.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-080174

11-2T2304

11-408004

11-2M7304

11-299204

11-408504

11-265014

11-423004

11-423104

11-241514

11-292304

11-2T2514

11-2T1824

11-2T2504

11-422904

11-2T2004

11-2T0414

11-288814

Contract

11-SD-76-7.3/12

11-SD-78-15.3/16.3

11-SD-79-/29.6

11-SD-94-1.4/24.7

11-SD-94-12.7/0

11-SD-125-9.7/12.1

11-SD-163-.5/3.2

11-SD-163-4.1/6.5

11-SD-163-6.9/8.9

11-SD-163-8.4/9.4

11-SD-805-.9/1.1

11-SD-805-4.4/5.5

11-SD-805-4.7/5.6

11-SD-805-9.5/10.3

11-SD-805-19.0/21

11-SD-805-23.7/27.6

11-SD-805-26.8/27.3

11-SD-905-10.6/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

Page
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District

 $1,373,144

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

11District

 $734,977,865  $357,695,363

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $1,325,377

 $98,385,258

 $145,788,477

 $489,478,752

 Bid + CCO

 $1,248,456

 $40,193,773

 $105,360,338

 $210,892,796

 Work Comp

District Total:

Work completed this Period:  $1,373,144

-I-

-S-

-SH-
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