
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/09
06/03/09 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT, CA 92211 

73-771 DINA SHORE DRIVE, 200 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,117,401
 $2,153

12/21/07 
10/26/11 

0%

PLANT EST 

HE14 SWPPP 
SATIS 

HE14 

11-IMP-7-/1.2 IN IMPERIAL COUNTY ABOUT 7 MILES EAST HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $1,293,748 01/02/09 0%
11-296004 OF CALEXICO FROM THE INTERNATIONAL 

BORDER CROSSING TO ROUTE 98 

RHMA (G) OVERLAY 
SAN DIEGO,CA 92192 

P.O. BOX 229000 

(760)594-2008 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$0
 $0

01/23/09 
07/13/09 

0%

SUSPENDED 

HM1 WPCP 

11-IMP-78-12.1/15.2 IN IMPERIAL COUNTY IN AND NEAR SKANSKA RIZZUTTO, SHAWN $69,441,511 03/11/08 35%
11-167884 
HPLU-6211-(067)E 

--() 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE 

111 

CONSTRUCT FOUR-LANE EXPRESSWAY 
BRAWLEY,CA 92227 

861 MAIN STREET 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL,CA 92251 

$31,909,730
 $2,135,865

03/27/08 
01/28/11 

46%

HE14 SWPPP 

11-IMP-78-15.5/41 IN IMPERIAL COUNTY NEAR BRAWLEY FROM MANHOLE ADJUSTING CONTRACTORS CORTEZ, DAVID $4,545,483 10/20/08 55%
11-277604 0.1 MILE EAST OF ROUTE 111 TO 0.1 

MILE WEST OF UNION PACIFIC RAILROAD 

INC 

9500 BEVERLY ROAD 
722 E. BARIONI BLVD. 

IMPERIAL,CA 92251 

$3,578,031
 $3,245,570

11/05/08 
06/29/09 

78%

CROSSING 

APPLY RUBBERIZED CHIP SEAL 
PICO RIVERA CA 90660 

(858)688-1597 

HM1 WPCP (323)558-8000 

11-IMP-86-35.2/65.7 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL ENG. CORTEZ, DAVID $410,656 10/28/08 100%
11-290504 LOCATIONS FROM DEEP WASH BRIDGE TO 

SHORELINE DITCH BRIDGE 

CLEAN AND TREAT BRIDGE DECK 
IRVINE, CA 92614-5706 

1792 KAISER AVE. 

(858)688-1597

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$358,114
 $32,976

11/10/08 
06/01/09 

96%

OVER RUN 

HM3 WPCP 

11-IMP-98-1.5/22 IN IMPERIAL COUNTY NEAR OCOTILLO AND INTERNATIONAL SURFACING $1,683,518 05/06/09 0% 
11-277904 CALEXICO FROM IMPERIAL HIGHWAY TO 

WESTSIDE MAIN CANAL BRIDGE 

SYSTEMS 

P O BOX 4770 

$0 
$0 

05/21/09 
0% 

APPLY PME CHIP SEAL 
MODESTO CA 95352 

HM1A WPCP (209)525-9065 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11-276614 

District 11 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/09
06/03/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-111-4.7/T8.2
 

HM1A SWPPP
 

11-IMP-111-11.4/22.2
 
11-256204
 

HE14 WPCP
 

11-SD-5-8.6/10
 
11-0786U4
 
ACIM-005 -(599)8
 

CSTS-054 -(07E)P


 S05-4 00-(E)
 

HA25 SWPPP
 

HA25
 

11-SD-5-12.4/16.1
 
11-290904
 

HM3 WPCP
 

11-SD-5-15.1/15.1
 
11-284804
 

HB4N WPCP
 

11-SD-5-33.7/54.9
 
11-290004
 

HB4N WPCP
 

Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO FROM
 

ROUTE 86 TO ROSS ROAD
 

RUBBERIZED ASPHALT CONCRETE OVERLAY
 

IN IMPERIAL COUNTY NEAR BRAWLEY AT
 

VARIOUS LOCATIONS
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY AT VARIOUS
 

LOCATIONS
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

VARIOUS LOCATIONS FROM N5-N15
 

CONNECTOR OVERCROSSING TO S5-S163
 

OFF-RAMP OVERCROSSING
 

TREAT BRIDGE DECK
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

S5-E94 CONNECTOR VIADUCT
 

INSTALL GALVANIZED STEEL FENCE
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

INSTALL VEHICLE DETECTION SYSTEMS
 

Contractor 

ORTIZ ASPHALT PAVING, INC.
 

382 E. ORANGE SHOW RD.
 

SAN BERNARDINO, CA 92408
 

P&D LANDSCAPE MGMT. SERVICES
 

999 TOWN AND COUNTRY RD, FL4
 

ORANGE, CA 92868
 

WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY
 

Resident 
Engineer 

RIZZUTTO, SHAWN
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA 92251
 

(760)355-8666
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084
 

912-108 S. ANDREASEN DRIVE
 

ESCONDIDO,CA 92029
 

CAROLINO
 

LB CIVIL CONSTRUCTION, INC.
 

10650-212 TREENA STREET
 

SAN DIEGO, CA 92131
 

TDS ENGINEERING
 

1014-14136 S. WESTLAKE BLVD.
 

WESTLAKE VILLAGE, CA 91361
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

JUAREZ, DANIEL
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1501
 

FIGUEROA, RENE
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(619)697-2439
 

PEREZ, AL
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4093


 $1,966,018 05/12/08 100%
 $1,991,969
 $689,838

05/30/08 
05/29/09 

94%

OVER RUN 

$1,404,600 03/06/06 0%
 $1,328,612

 $2,182
03/17/06 
09/17/09 

0%

PLANT EST 

SATIS 

$5,681,810 06/02/06 0%
 $5,368,150

 $18,496
06/15/06 
02/11/11 

0%

PLANT EST 

SATIS 

$1,205,038 02/05/09 34%
 $653,390
 $390,753

03/09/09 
09/11/09 

54%

 $481,366 06/18/08 0%
 $413,682
 $57,439

07/16/08 
05/27/09 

0%

PLANT EST 

SATIS 

$1,132,643 08/26/08 95% 
$1,120,839 

$19,430 
09/10/08 
05/21/09 

99% 

06/02/09 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

District 11 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/09
06/03/09
 

Resident 
EngineerContractor 

PACIFIC RESTORATION GROUP, INCHURTZIG, JOHN
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-5-34.7/35.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-065104 1.0 KM NORTH OF DEL MAR HEIGHTS ROAD 
STPL-6211-(037)E 

OVERCROSSING TO 1.0 KM SOUTH OF VIA 
--() 

DE LA VALLE UNDERC 

PLANTING AND IRRIGATION 
HB4C SWPPP 

11-SD-5-35.7/38.5 IN SAN DIEGO COUNTY IN SAN DIEGO 
11-2358U4 SOLANA BEACH AND ENCINITAS FROM SAN 

DIEGUITO RIVER BRIDGE TO SAN ELIJO 

LAGOON BRIDGE 

CONSTRUCT HOV LANE 
HB4C SWPPP 

11-SD-5-39.8/71.9 IN SAN DIEGO COUNTY AT VARIOUS 
11-291304 LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO SAN MATEO CREEK 

BRIDGE 

CLEAN AND TREAT BRIDGE DECKS 
HM3 WPCP 

11-SD-5-50.9/52.8 IN SAN DIEGO COUNTY IN CARLSBAD AND 
11-239604 OCEANSIDE FROM BUENA VISTA LAGOON 

BRIDGE TO BROOKS STREET OVERCROSSING 

HIGHWAY PLANTING 

HA25 SWPPP 

11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM 
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 

HA25 SWPPP 

11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-070404 ROUTE 15 AND ON ROUTE 805 
ACIM-X073-(083) 

PLANTING AND IRRIGATION 
--() 

HA25 SWPPP 

P.O. BOX 77038
 

CORONA, CA 92877
 

COFFMAN SPECIALTIES, INC.
 

4375-260 JUTLAND DRIVE
 

SAN DIEGO,CA 92117
 

CAROLINO CONSTRUCTION CORP.
 

3035 EAST 8TH STREET
 

NATIONAL CITY,CA 91950
 

MSJS MANAGEMENT SERVICES, INC.HURTZIG, JOHN
 

P.O. BOX 52797
 7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111

RIVERSIDE, CA 92517
 

(858)467-4086
 

P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN
 

999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111

ORANGE,CA 92868
 

(858)467-4086
 

ACCU CONSTRUCTION, INC. ARINDUQUE, RAY
 

23135 BETTY ROAD
 7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111

PERRIS, CA 92570
 

(858)467-4084


7177 OPPORTUNITY RD.
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

ETEZADI, AMIR
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4090
 

RAFIQ, AHMAD
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1415
 

$750,592

 $603,541


 $3,834


 $35,434,019

 $33,375,058


 $33,246


 $1,268,447

 $0

 $0


 $1,843,462

 $1,546,560


 $11,000


 $1,307,372

 $910,370

 $12,698


 $4,589,190
 
$4,133,491
 

$66,737
 

08/04/04 0%

08/20/04
 

0%

04/26/10
 

PLANT EST
 

SATIS
 

08/15/07
 
09/10/07
 
12/31/09
 

04/10/09
 
04/28/09
 

09/26/07
 
11/06/07
 
12/28/11
 

100%


 96%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

08/09/07 0%

09/18/07
 

0%

10/24/11
 

PLANT EST
 

SATIS
 

09/10/07 0%
 
10/25/07
 

0%

03/21/12
 

PLANT EST
 

SATIS
 



   

 

 

 

 

 

 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/09
06/03/09 

11District 

11-SD-15-8.9/9.7 

Fed Aid 
Pgm Code 

11-233204 

Contract 

ER- -( ) 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY (SINK HOLE) 

Description 

EMERGENCY EARTHWORK 

Type Of Work 

ERRECAS INC 

Contractor 

SPRING VALLEY CA 

P O BOX 1161 

91979 

Resident 
Engineer 

$1,000,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/01/98 

Awarded 

03/01/98 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA23 

11-SD-15-10.4/21.2 

HB4C 

11-2T0924 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 

COFFMAN SPECIALTIES INC. 

SAN DIEGO, CA 92117 

4375 JUTLAND DRIVE SUITE 260 

MCMILLAN, STEVE 

(858)688-1435 

13560 EVENING CREEK 

DRIVE N. 

SAN DIEGO, CA 92128 

$61,717,001
 $19,392,809
 $3,931,197

07/25/08 
08/06/08 
06/05/12 

16%

 31%

11-SD-15-10.5/M15 

HB4C 

11-2T0914 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 KM SOUTH OF ROUTE 52/15 

SEPARATION TO CARROLL CANYON ROAD 

OVERCROSSING 

CONSTRUCT MANAGED LANES 

FCI CONSTRUCTORS, INC. 

SAN DIEGO,CA 92126 

10050 BLACK MOUNTAIN ROAD 

SILVA, GUS 

(858)688-1521 

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO, CA 92128 

$50,911,405
 $18,065,309
 $1,259,209

05/12/08 
06/11/08 
01/03/11 

33%

 35%

11-SD-15-16.0/M19.3 

HB4C 

11-2T0934 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 

CONSTRUCT MANAGED LANES 

FCI CONSTRUCTORS, INC. 

SAN DIEGO, CA 92126 

10050 BLACK MOUNTAIN ROAD 

ONTOY, HARWELL 

(858)679-4563 

13220-112 EVENING 

CREEK DRIVE 

SAN DIEGO, CA 92128 

$68,322,491
 $30,794,091
 $2,400,480

02/08/08 
02/27/08 
03/11/11 

38%

 45%

11-SD-15-18.6/M27.7 

HB4C 

11-080944 
ACIM-015 -(201)N 

ST62-11 0-(0PL) 

211-050-() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

ESCONDIDO FROM 0.7 KM NORTH OF POWAY 

ROAD OVERCROSSING TO 0.1 KM SOUTH OF 

CLARENCE LANE UNDER 

CONSTRUCT MANAGED LANES 

FCI CONSTRUCTION 

SAN DIEGO,CA 92081 

2585 BUSINESS PARK DRIVE 

BREYER, RICHARD 

(858)688-1430 

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO,CA 92128 

$51,410,186
 $49,505,503

 $80,871

07/10/06 
07/25/06 
06/01/09 

100%

 97%

HB4C 

11-SD-15-18.8/M21.9 

HA25 

11-260714 
HPLU-6211-(064)N 

62-11 0-(4N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE 

15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 

HIGHWAY PLANTING AND IRRIGATION 

SIERRA LANDSCAPE COMPANY 

PALM DESERT, CA 92211 

73771 DINAH SHORE DRIVE 

SAGGESE, CARMINE T. 

(858)688-1497

13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO, CA 92128 

$2,542,772 
$965,690 
$183,047 

05/12/08 
06/10/08 
09/26/12 

20% 

38% 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/09
06/03/09
 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-20.5/28 
11-293804 

IN SAN DIEGO CO. ON I-15 FROM CARMEL 

MTN ROAD OC TO CLARENCE LANE UC 

REPAIR MBGR & SIGNS; PLC EROSION 

CONTROL 

FCI CONSTRUCTORS JEFF TURNER 

SAN DIEGO, CA 92127 

MCMILLAN, STEVE 

15950-N BERNARDO CTR DRIVE 13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO, CA 92128 

$1,001,000
 $884,862

 $0

10/25/07 
10/25/07 
04/01/09 

100%

 88%

HA23 
(858)688-1435 

11-SD-15-21.9/M23.9 

HB4C 

11-260724 
HPLU-6211-(080) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

CAMINO DEL NORTE UNDERCROSSING TO 0.4 

KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING 

INSTALL PLANTING AND WATER SYSTEM 

EAST BAY CONSTRUCTION CO., INC 

MURRIETA, CA 92562 

SAGGESE, CARMINE T 

(858)688-1542 

41120-G ELM STREET 13560 EVENING CREEK 

DRIVE 

SAN DIEGO,CA 92128 

$1,238,261
 $49,067
 $40,424

02/19/09 
03/20/09 
04/09/13 

13%

 4%

11-SD-15-24.0/M26.5 

HB4C 

11-080924 
ACIM-015 -(196)2 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.5 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO 0.7 KM SOUTH OF VIA 

RANCHO PARKWAY OVE 

CONSTRUCT MANAGED LANES 

FCI CONSTRUCTORS/ BALFOUR 

BEATTY, A JV DALE NELSON 

VISTA, CA 92081 

2585 BUSINESS PARK WAY 

JAVED, FARIDUN 

(858)748-4261 

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO, CA 92128 

$93,375,403
 $91,493,658

 $72,962

09/09/04 
09/22/04 
11/01/09 

79%

 98%

HB4C 

11-SD-15-24.4/M27 

HA25 

11-295104 
ER-45A0-(004)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

ESCONDIDO FROM DUENDA ROAD 

OVERCROSSING TO VIA RANCHO PARKWAY 

OVERCROSSING 

PLANTING AND IRRIGATION 

EAST BAY CONSTRUCTION COMPANY 

MURRIETA, CA 92562 

SAGGESE, CARMINE T. 

(858)688-1497 

41120-G ELM STREET 13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO,CA 92128 

$835,393
 $314,920
 $103,295

09/22/08 
10/27/08 
06/04/09 

90%

 39%

11-SD-15-26.0/30.2 

HB4C 

11-2T0814 
ACIM-015 -(203)N 

LN62-11 0-(2N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 

KM N OF NINTH AVENUE UC 

CONSTRUCT MANAGED LANES - NORTH 

FLATIRON CORP. 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

BREYER, RICHARD 

(858)688-1430 

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO,CA 92128 

$47,577,701
 $5,338,468
 $1,240,788

11/20/08 
12/10/08 
09/14/09 

11%

 11%

11-SD-15-27.3/0 
11-2T0894 
CMLN-6211-(059) 

--() 

IN SAN DIEGO COUNTY IN ESCONDIDO AT 

NORTH COUNTY FAIR OVERCROSSING 

CONSTRUCT BARRIER TRANSFER MACHINE 

WEIR CONSTRUCTION CORPORATION 

ESCONDIDO,CA 92029 

CARDENAS, VICTOR 

2255 BARHAM DRIVE 13560 EVENING CREEK 

DRIVE 

SAN DIEGO,CA 92128 

$5,464,905 
$817,859 
$479,879 

08/20/08 
09/26/08 
02/24/10 

40% 

15% 

HB4C WPCP 
(858)688-1524



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/09
06/03/09 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-30.0/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP JAVED, FARIDUN $48,536,041 07/21/08 18%

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
FOOTHILL RANCH, CA 92610 

27422 PORTOLA PARKWAY 

(858)583-3423 

13560 EVENING CREEK 

DRIVE 

SAN DIEGO,CA 92128 

$13,159,542
 $2,740,402

08/06/08 
11/08/11 

27%

11-SD-15-45.9/0 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL ENG. JUAREZ, DANIEL $708,180 02/04/09 52%
11-291504 LOCATIONS 

TREAT BRIDGE DECK 
IRVINE, CA 92614-5706 

1792 KAISER AVENUE 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$251,164
 $247,914

02/17/09 
07/30/09 

36%

HM3 WPCP 
(858)688-1501 

11-SD-52-2.6/5.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON NATURE'S IMAGE HURTZIG, JOHN $408,039 05/30/08 100%
11-288404 ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 
LAKE FOREST, CA 92630 

20472-102 CRESCENT BAY DR. 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$355,853
 $77,969

06/20/08 
05/14/10 

85%

SUSPENDED 

HA25 WPCP 

11-SD-52-4.9/6.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION CO. MOEN, MIKE $1,992,975 09/24/08 100%
11-283704 0.6 MILES WEST OF CONVOY STREET 

OVERCROSSING TO 0.7 MILES EAST OF 

CONVOY STREET OVERCROSSING 
SAN DIEGO,CA 92192 

6465 MARINDUSDRY DRIVE 

(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$1,477,649
 $33,378

10/23/08 
06/01/09 

98%

OVER RUN 
PAVEMENT REHABILITATION 

HA22 WPCP 

11-SD-52-5.8/7.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON PACIFIC RESTORATION GROUP, INCHURTZIG, JOHN $254,558 06/17/08 0%
11-288504 ROUTE 52 AND ROUTE 163 

CONVERT IRRIGATION SYSTEM 
CORONA,CA 92877 

P.O. BOX 77038 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$233,183
 $5,693

08/04/08 
12/15/09 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-52-7.4/13.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY GAYON, ALBERTO $18,590,424 01/16/08 97% 
11-267304 0.1 MILE EAST OF ROUTE 52/15 

SEPARATION TO MAST BLVD 

UNDERCROSSING 
SAN DIEGO,CA 92192-9000 

6465 MARINDUSTRY PLACE 

(619)697-0217

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$15,957,423 
$407,001 

02/04/08 
07/05/09 

86% 

CONSTRUCT AUXILIARY LANE 
HB4C SWPPP 
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Statement of Ongoing Contracts as of 05/20/09	
06/03/09 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-SD-52-14.1/16.3 IN SAN DIEGO COUNTY AT VARIOUS ERRECA'S, INC. FITZGIBBON, EDWARD $60,794,827 11/27/07 44%

11-010614 $36,134,098 12/31/07
LOCATIONS	 12570 SLAUGHTERHOUSE CNY ROAD
 9851 BUENA VISTA	 60%


$1,145,558 12/30/10

CONSTRUCT FOUR-LANE FREEWAY
 AVENUE
 

LAKESIDE, CA 92040
 
SANTEE, CA 92071
 

(619)995-7334

HE14 SWPPP
 

11-SD-52-16.2/17.8	 IN SAN DIEGO COUNTY IN SANTEE FROM FLATIRON WEST, INC. MOEN, MIKE $27,733,389 12/17/08 14%


CUYAMACA STREET OVERHEAD TO MAGNOLIA 1770 LA COSTA MEADOWS DRIVE
11-2T0104	 $4,391,840 12/30/08
9851 BUENA VISTA AVE.	 16%

STPL-6211-(077)	 $1,370,150 11/23/10


AVENUE UNDERCROSSING KP 26.1/28.6 SANTEE, CA 92071

--() SAN MARCOS, CA 92078


TO CONSTRUCT A FOUR LANE DIVIDED	 (619)995-7335
 

HE14 SWPPP
 

11-SD-52-17.0/17.7	 IN SAN DIEGO COUNTY IN AND NEAR SKANSKA USA CIVIL WEST MOEN, MIKE $66,740,098 04/10/08 37%


SANTEE ON ROUTE 52 AND ON ROUTE 67 1995 AGUA MANSA ROAD
11-2T0004	 $29,561,767 04/30/08
9851 BUENA VISTA AVE.	 44%

HPLU-6211-(075)E	 $2,327,203 12/08/10


CONSTRUCT FREEWAY AND INTERCHANGE SANTEE, CA 92071

LU62-11 0-(6E) RIVERSIDE, CA 92092-2405
 

(619)596-3226

--()
 

HE14 SWPPP
 

11-SD-56-2.2/6.2	 IN SAN DIEGO COUNTY IN SAN DIEGO FROM VALLEY CREST LANDSCAPE HURTZIG, JOHN $4,102,011 04/06/05 100%

11-172894 $4,083,751 04/22/05
 

$0 05/04/09
 
0.6 KM EAST OF CARMEL COUNTRY ROAD DEVELOPMENT, INC. 7177 OPPORTUNITY ROAD	 100%

OVERCROSSING TO 0.3 KM EAST OF CAMINO 8450 MIRAMAR PLACE SAN DIEGO,CA 92111
 05/12/09

DEL SUR UNDERCROSSI (858)467-4086 PLANT EST


SAN DIEGO, CA 92121

PLANTING AND IRRIGATION
 SATIS


HE14 SWPPP
 

HE14
 

11-SD-79-20.2/35.3 IN SAN DIEGO COUNTY AT SANTA YSABEL ALL AMERICAN ASPHALT RAFIQ, AHMAD $1,727,061 04/13/09 0%

11-277704 $0 04/24/09
MORETTIS AND WARNER SPRINGS FROM WEST P.O. BOX 2229
 2863 CARMEL VALLEY	 0%


$0 08/03/09

JUNCTION ROUTE 78 TO 0.2 MILE N OF
 ROAD
 

CORONA,CA 92878

CAMINO SAN IGNACIO	 DEL MAR, CA 92014
 
HOT MIX ASPHALT OVERLAY (858)688-1415


HM1 WPCP
 

11-SD-94-1.4/9.3 IN SAN DIEGO COUNTY AT VARIOUS TRUESDELL CORPORATION AMBLE, TOR $617,617 05/14/08 81%
 
11-285404 $576,856 06/12/08
LOCATIONS FROM ROUTE 94/5 SEPARATION 1310 W. 23RD STREET 9851 BUENA VISTA AVE.
 91%


$176,339 06/12/09

TO GROVE STREET OVERCROSSING SANTEE, CA 92071


TEMPE, AZ 85282

CLEAN AND TREAT BRIDGE DECK	 (858)688-1509


HM3 WPCP
 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

District 11 

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 05/20/09
06/03/09
 

Resident 
EngineerContractor 

WESTERN RIM CONSTRUCTORS, INC.TRAN, DUNG
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-94-8.3/8.7
 
11-003504
 
STPL-6211-(049)
 

--()
 

HE14 WPCP
 

11-SD-94-11.3/13.8
 
11-276414
 

HA25 WPCP
 

11-SD-94-17.5/17.7
 
11-176424
 

HA25 SWPPP
 

11-SD-94-52.9/65.4
 
11-296404
 

HM1 WPCP
 

11-SD-125-9.2/9.2
 
11-091894
 

HE14 SWPPP
 

11-SD-163-.6/7
 
11-2910U4
 

HM3 WPCP
 

P & D LANDSCAPE MGMT. SERVICESHURTZIG, JOHN
 

999 TOWN & COUNTRY RD., FLR 4 7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111

ORANGE, CA 92868
 

(858)467-4086
 

TRUESDELL CORPOR OF CALIFORNIARAFIQ, AHMAD
 

1310 W. 23RD STREET
 2863 CARMEL VALLEY
 

ROAD
 
TEMPE, AZ 85282
 

DEL MAR, CA 92014
 

(858)688-1415


Description

Type Of Work
 

IN SAN DIEGO COUNTY IN LA MESA AND
 

LEMON GROVE FROM MASSACHUSETTS AVENUE
 

UC TO 0.6 KM EAST OF MASSACHUSETTS
 

AVENUE UC
 

CONSTRUCT SOUND WALL
 

IN SAN DIEGO COUNTY NEAR LA MESA FROM
 

0.2 M EAST OF BANCROFT DRIVE
 

UNDERCROSSING TO VIA MERCADO
 

TREE PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY NEAR JAMUL FROM
 

RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
 

RANCHO MIGUEL ROAD
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY NEAR CAMPO FROM
 

0.8 MILE EAST OF BUCKMAN SPRINGS ROAD
 

TO ROUTE 8/94 SEPARATION
 

RUBBERIZED HOT MIX ASPHALT OVERLAY
 

IN SAN DIEGO COUNTY IN AND NEAR
 

CHULA VISTA ON PROCTOR VALLEY ROAD
 

0.1 KM WEST OF ROUTE 125 TO 0.1 KM
 

SOUTH OF BONITA MEADOWS LAN
 

MITIGATION PLANTING
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

CLEAN AND TREAT BRIDGE DECK
 

912-108 ANDREASEN DRIVE
 

ESCONDIDO,CA 92029
 

P & D LANDSCAPE MGMT SERVICES
 

999 TOWN AND COUNTRY RD, FL 4
 

ORANGE, CA 92868
 

DIVERSIFIED LANDSCAPE
 

33801 WASHINGTON ST.
 

WINCHESTER, CA 92596
 

ORTIZ ASPHALT PAVING, INC.
 

382 E. ORANGE SHOW ROAD
 

SAN BERNARADINO,CA 92408
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)720-2115
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1091
 

$1,159,971

 $1,101,750

 $273,973


 $521,466

 $480,363


 $2,023


 $356,470

 $337,348


 $2,405


 $2,123,022

 $0

 $0


 $1,512,877

 $1,479,328


 $11,016


 $864,908
 
$845,029
 
$314,674
 

10/31/08 95%

11/24/08
 

97%

11/17/09
 

05/21/07 0%

06/11/07
 

0%

09/22/10
 

PLANT EST
 

SATIS
 

05/05/04 0%

05/19/04
 

0%

08/05/09
 

PLANT EST
 

SATIS
 

02/13/09
 
03/04/09
 
07/10/09
 

07/18/06
 
07/27/06
 
06/01/09
 
05/26/09
 

0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

02/02/09 65%
 
02/17/09
 

93%

06/26/09
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Statement of Ongoing Contracts as of 05/20/09
06/03/09 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-188-/.2 AGUILAR, PEDROIN SAN DIEGO COUNTY AT TECATA FROM ERRECA'S, INC. $16,273,321 10/26/06 0%
11-256504 
HPD-P188-(001) 

--() 
(858)688-1372 

1463 BROADWAY 

EL CAJON, CA 92021 

THE MEXICO BBORDER TO 0.2 KM NORTH 

OF THING ROAD 

COMMERCIAL VEHICLE ENFORCEMENT 
LAKESIDE, CA 92040 

12570 SLAUGHTERHOUSE CYN RD $15,953,698
 $140,022

11/20/06 
05/31/09 

0%

PLANT EST 

HA42 SWPPP 
SATIS 

11-SD-805-6.1/8 GAYON, ALBERTOIN SAN DIEGO COUNTY IN CHULA VISTA SKANSKA USA CIVIL $2,163,902 06/18/08 0%
11-276204 
ACIM-805 -(606)6 

--() 
(760)594-2006 

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

AND BONITA FROM 0.1 KM NORTH OF 

TELEGRAPH CANYON ROAD UNDERCROSSING 

TO 0.4 KM NORTH OF BONITA 
SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE $1,917,470
 $13,465

07/10/08 
05/20/10 

0%

PLANT EST 

HB4N SWPPP 
INSTALL RAMP METERS AND HOV LANES SATIS 

11-SD-905-8.6/11.6 OLSON, TEDIN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANKSA USA CIVIL WEST $62,750,406 01/30/08 36%
11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 
(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

$24,362,921
 $1,686,393

02/27/08 
12/30/10 

39%

HE14 SWPPP 

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST SUKUT $57,095,736 05/08/09 0%
11-288804 
SARR-A905-(019) 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

CONSTRUCTION A JOINT VENTURE 

1770 LA COSTA MEADOWS DRIVE 

$0
 $0

05/20/09 
0%

A-A905-(019)N
BRITANNIA OVERCROSSING 

--() 
CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

HE14 SWPPP (760)916-9100 

11-SD-5506-/0 COLLINS. TOMIN SAN DIEGO COUNTY IN SAN DIEGO AT CHOCTAW CONSTRUCTION COMPANY, $574,786 08/21/08 99% 
11-264804 
ACST-X073-(085)E 

X0-73 0-(5E) 

--() 
(619)688-6893

4050 TAYLOR STREET 

SAN DIEGO, CA 92110 

THE DISTRICT OFFICE HISTORIC 

BUILDING 

REMODEL DISTRICT BUILDING 

INC. 

RAMONA, CA 92065 

23839 OAK MEADOW DRIVE 

$564,945 
$45,039 

09/15/08 
06/01/09 

99% 

SUSPENDED 

TEA1 

Totals: Authorized Final Amt: $898,594,093 Completed to Date: $459,257,152 Work This Month: $27,534,985



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-7-/1.2 11-296004 

11-IMP-78-15.5/41 11-277604 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-35.2/65.7 11-290504 

11-IMP-98-1.5/22 11-277904 

11-IMP-111-11.4/22.2 11-256204 

11-IMP-111-4.7/T8.2 11-276614 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-35.7/38.5 11-2358U4 

11-SD-5-12.4/16.1 11-290904 

11-SD-5-15.1/15.1 11-284804 

11-SD-5-33.7/54.9 11-290004 

11-SD-5-34.7/35.7 11-065104 

11-SD-5-39.8/71.9 11-291304 

11-SD-5-50.9/52.8 11-239604 

11-SD-5-52.8/54.9 11-239504 

11-SD-15-20.5/28 11-293804 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.6/M27.7 11-080944 

11-SD-15-18.8/M21.9 11-260714 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-24.0/M26.5 11-080924 

11-SD-15-24.4/M27 11-295104 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-15-45.9/0 11-291504 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-4.9/6.2 11-283704 

11-SD-52-5.8/7.5 11-288504 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-56-2.2/6.2 11-172894 

11-SD-79-20.2/35.3 11-277704 

11-SD-94-1.4/9.3 11-285404 

11-SD-94-8.3/8.7 11-003504 

11-SD-94-17.5/17.7 11-176424 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-94-52.9/65.4 11-296404 8
 

11-SD-94-11.3/13.8 11-276414 8
 

11-SD-125-9.2/9.2 11-091894 8
 

11-SD-163-.6/7 11-2910U4 8
 

11-SD-188-/.2 11-256504 9
 

11-SD-805-6.1/8 11-276204 9
 

11-SD-905-8.6/11.6 11-091824 9
 

11-SD-905-9.5/15 11-288804 9
 

11-SD-5506-/0 11-264804 9
 

Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $204,798,192  $157,756,741


-S- FEDERAL AID (SECONDARY) $30,218,738  $6,662,075


-SH- STATE HIGHWAY $331,658,718  $177,743,140


-ER- STORM DAMAGE REPAIR $1,835,393  $314,920


 $330,083,051  $116,780,276


District Total:  $898,594,093  $459,257,152 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $4,102,011
 

$4,102,011
Work completed this Period:


	11

