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Statement of Ongoing Contracts as of 05/20/11 06/06/11

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-1MP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 73-771 DINA SHORE DRIVE, 200 7177 OPPORTUNITY ROAD $1-162-Zgg i§§§%§21 o%

HIGHWAY PLANTING AND IRRIGATION

PALM DESERT CA 92211 SAN DIEGO,CA 92111
(858)467-4084 PLANT EST

HE14 SWPPP SATIS
HE14
11-1MP-8-4.9/7.2 IN IMPERIAL COUNTY NEAR OCOTILLO AT TRUESDELL CORPORATION OF FARMER, BRANDON $1,018,018 10/12/10 0%
11-264004 DEVIL"S CANYON BRIDGE NUMBER 2 AND AT CALIFORNIA INC 1463 BROADWAY $7,500 11/02/10 1%
AC;¥—008 -(101) MYER CREEK BRIDGE 1310 W 23RD STREET EL CAJON, CA 92021 $0 11/01/11

REHABILITATE BRIDGE (858)688-1375 SUSPENDED

TEMPE AZ 85282

HA21 SWPPP (602)437-1711
11-1MP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO ON RSMW CONTRACTORS, INC. BABICKY, ALAN $3,173,484 07/29/09 83%
iéﬁééiggg-(ozs)s ROUTE 8 AT SUNBEAM REST AREAS AND 8191 CENTER STREET 7177 OPPORTUNITY ROAD $3,éig,$§g gg;igjgi 100%
NEAR CALIPATRIA ON ROUTE 111 AT TWO SAN DIEGO CA 92111 ’
GX02-5 02-() RIVERS REST AREA LA MESA,CA 91942
-0 ROADSIDE REST AREA RESTORATION/ADA
HA26 SWPPP
11-1MP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT UNITED ENGINEERING & CONST.  BABICKY, ALAN $1,026,306 05/26/10 46%
11-261514 EASTBOUND AND WESTBOUND SUNBEAM REST 336-10A N. CENTRAL AVENUE 7177 OPPORTUNITY ROAD $§§2’2§§ 8;;32;12 95%
AREAS GLENDALE CA 91203 SAN DIEGO,CA 92111 i
INSTALL SEWAGE TREATMENT SYSTEM (858)688-1526
HA26 SWPPP
11-1MP-78-9.2/12.1 IN IMPERIAL COUNTY NEAR BRAWLEY ON  GRANITE CONSTRUCTION COMPANY RIZZUTTO, SHAWN $30,242,262 11/30/10 16%
ey UMD ONRMESS L Tomses me wouan  RENE R »
-0 WATSONVILLE CA 95077 6073558666
(831)724-1011 (760)355-
HE14 SWPPP

11-IMP-78-12.1/15_2
11-167884
HPLU-6211-(067)E

HE14 SWPPP

IN IMPERIAL COUNTY IN AND NEAR
BRAWLEY ON ROUTE 78 AND ON OLD ROUTE

111

CONSTRUCT FOUR-LANE EXPRESSWAY

SKANSKA
861 MAIN STREET

BRAWLEY,CA 92227

RIZZUTTO, SHAWN
722 E. BARIONI BLVD.
IMPERIAL,CA 92251
(760)355-8666

$70,995,118 03/11/08
$71,458,262 03/27/08
$222,051 05/27/11

0%
0%

PLANT EST
SATIS
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Statement of Ongoing Contracts as of 05/20/11

06/06/11
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-IMP-98-/56.6 IN IMPERIAL COUNTY HAZARD CONSTRUCTION REYES, JULIO $378,305 04/06/11 0%
11-404904 HMA PAVEMENT REHABILITATION P O BOX 229000 722 EAST BARIONI $0 04/25/11 o%
BLVD $0 06/14/11
SAN DIEGO CA 92192 IMPEéIAL CA 92251
(858)587-3600 uee 688,1091 SUSPENDED
HA12 WPCP (858)688-
11-1MP-111-/1.2 IN IMPERIAL COUNTY IN CALEXICO HAZARD CONSTRUCTION COMPANY $927,295 03/23/11 0%
11-2M2204 COLD PLANE AND HMA OVERLAY P 0 BOX 229000 28 04/13/11 0%
SAN DIEGO CA 921929000
(858)587-3600
HM1 wPCP
11-SD-5-.3/10 IN SAN DIEGO COUNTY IN SAN DIEGO SIM J HARRIS INC MOEN, MIKE $10,082,480 01/06/11 11%
}&:8321?4619 c CHULA VISTA AND NATIONAL CITY FROM 9685 VIA EXCELENCIA SUITE 200 9851 BUENA VISTA gi,ggg=ggi 8%;?3;11 31%
(619) CAMINO DE LA PLAZA OVERCROSSING TO AVENUE > 99,
-0 24TH STREET UNDERCROSSING igg852530052092126 SANTEE, CA 92071 SUSPENDED
PAVEMENT REHABILITATION - -
HAD2 WPCP (619)995-7335
11-SD-5-1.2/23.5 IN SAN DIEGO COUNTY AT VARIOUS WIER CONSTRUCTION CORPORATION BAGUBE, JUN $597,336 07/15/10 90%
11-283404 LOCATIONS FROM VIA DE SAN YSIDRO 2255 BARHAM DRIVE 9851 BUENA VISTA ROAD $732,782 08/10/10 o5%
ACIM-0005-(614)E $0 05/31/11
UNDERCROSSING TO ROUTE 5/274 ESCONDIDO. CA 92029 SANTEE, CA 92071
-0 SEPARATION ’ (858)688-1438
CONSTRUCT CURB RAMPS
HB71 wPCP
— - - - - ” ’ 0
11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS FALCON CONSTRUCTION CO CORTEZ, DAVID $820,430 11/03/10 oY
2 pas
(091) CLEAN AND TREAT BRIDGE DECKS SANTEE, CA 92071
-0 SAN DIEGO CA 92196 (858)688-1507
(619)840-8998
HA21 WPCP
11-SD-5-10.0/20 IN SAN DIEGO COUNTY IN NATIONAL CITY HAZARD CONSTRUCTION ALSHEIKH, JASON $8,692,627 01/10/11 0%
11-240104 AND SAN DIEGO FROM 24TH STREET PO BOX 229000 $1,072,440 01/27/11 9
1M-0051-(618)E 817 SWEETWATER ROAD $1.047.190 o08/16/11 1%

-0

HA22 WPCP
HB4N

UNDERCROSSING TO 0.1 MILE SOUTH OF
ROUTE 8/5 SEPARATION AND
PAVEMENT REHABILITATION

SAN DIEGO CA 921929000
(858)587-3600

SPRING VALLEY, CA 91977

(858)688-1473
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Statement of Ongoing Contracts as of 05/20/11 06/06/11
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-23.9/28.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST INC AKHONDZADEH, RAHIM $6,241,679 10/11/10 26%
ié;gﬁgggg—(615)E MISSION BAY DRIVE OVERCROSSING TO 1770 LA COSTA MEADOWS DRIVE 2863 CARMEL VALLEY $5é2;§’;8$ ééjgi;ig 99%
NOBEL DRIVE OVERCROSSING ROAD ’
G 00-0516-(5E) UPGRADE MEDIAN GUARD RAIL SAN MARCOS CA 92078 DEL NAR. CA 92014
—0 (760)916-9100 (858)688-1318
HB1 SWPPP
11-SD-5-32.7/42.7 IN SAN DIEGO COUNTY IN SAN DIEGO, PAVE TECH INC TRAN, DUNG $4,819,973 06/25/10 95%
iéiﬁzgggg-(elz) SOLANA BEACH AND ENCINITAS 735 LAGUNA DRIVE 2863 CARMEL VALLEY $4§§§§’§2§ ggjgg;ig 100%
GRIND PAVEMENT AND REPLACE SLABS ROAD ;
-0 CARLSBAD CA 92008 DEL MAR. CA 92014 05/26/11
(760)729-7592 (858)68é—1549
HM1 wPCP
11-SD-5-35.7/40.1 IN SAN DIEGO COUNTY AT VARIOUS PERSE CONSTRUCTION COMPANY TRAN, DUNG $516,828 12/30/10 53%
11-2M0304 LOCATIONS 982 W 10TH STREET 2863 CARMEL VALLEY :igg,ggz 8?;2?;11 43%
CLEAN AND TREAT BRIDGE DECK ROAD ’
AZUSA CA 91702 DEL MAR, CA 92014
(626)815-3901 (858)68é-1549
HA21 WPCP
11-SD-5-39.8/54.4 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION RAFIQ, AHMAD $4,243,210 04/08/10 39%
11-289304 LOCATIONS FROM BIRMINGHAM DRIVE 3156-205 VISTA WAY 2863 CARMEL VALLEY $3§Z§§’§§§ gg;gg;ig 92%
OVERCROSSING TO 0.1 MILE NORTH OF ROAD ;
CAMP PENDLETON UNDERCROSSING OCEANSIDE,CA 92056 DEL MAR CA 92014
INSTALL RAMP METERS AND HOV LANES -
HBAN SwPPP (858)688-1415
11-SD-5-40.1/0 IN SAN DIEGO COUNTY IN ENCINITAS ON R S B GROUP INC ARINDUQUE, RAY $658,999 12/23/10 21%
11-292404 ROUTE 5 AT MACKINNON AVENUE OVER 22622 LAMBERT STREET #304 7177 OPPORTUNITY ROAD $396,215 01/11/11 59%
ACIM-X073-(090)E $50,573 05/21/12
CROSSING AND IN SAN DIEGO ON ROUTE SAN DIEGO, CA 92111
-0 805 FROM 0.3 MILE TO 0.1 M LAKE FOREST CA 92630 (858)467-4084
REPAIR SLOPE AND EROSION CONTROL (949)454-1999
HA23 SWPPP
11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 0%
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD $1,217,610 09/18/07 0%
NORTH OF CAMP DEL MAR OVERCROSSING ORANGE.CA 92868 SAN DIEGO,CA 92111 $14,975 10/24/11
PLANTING AND IRRIGATION ’ (858)467-4086 PLANT EST
SATIS

HA25 SWPPP

State of California Department of Transportation
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Statement of Ongoing Contracts as of 05/20/11 06/06/11
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-59.4/60 IN SAN DIEGO COUNTY ABOUT 5.2 MILES R S M 2 CONTRACTORS INC TRAN, DUNG $3,983,030 02/01/11 0%
11-261404 NORTH OF OCEANSIDE AT THE ALISO 8191 CENTER STREET 2863 CARMEL VALLEY $98,328 04/27/11 20
ACHS-0005-(617) CREEK SAFETY ROADSIDE REST AREA ROAD $98,328  05/24/13
IMG-0005-(617) LA MESA CA 91942 DEL MAR. CA 92014
-0 S — (619)698-7777 .
REPLACE BUILDINGS -
HA2G SWPPP (858)688-1549
11-SD-5-67.2/0 IN SAN DIEGO COUNTY IN CORONADO AND PRO-WEST ENGINEERING INC DOUGHERTY BOB $301,000 03/22/10  100%
11-0AA004 ABOUT 15 MILES NORTH OF OCEANSIDE 740 W. GROVE AVENUE 2863 CARMEL VALLEY $§?g,ggg 82;%?;12 96%
INSTALL PHOTOVOLTAIC PANELS ROAD ’
ORANGE CA 92865
DEL MAR CA 92014
(858)688-1528
11-SD-8-1.2/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT TRAFFIC DEVELOPMENT SERVICES PEREZ, AL $529,236 08/24/10  100%
ié;ﬁ8gggg 3060 E MIDWAY DRIVE UNDERCROSSING INC 7177 OPPORTUNTITY $516,3;g 82;?%;12 100%
()‘ -(306) MODIFY INTERSECTION 4215 TIERRA REJADA RD STE 184 ROAD 05717711
MOORPARK CA 93021 sgglegsoi5$g 92111 COMPLETED
HB1 WPCP (805)523-1914 (858)467-
11-SD-8-3.0/12.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL HURTZIG, JOHN $1,030,271 08/10/10 9%
ié;ﬁGéggg 305)E LA MESA AT VARIOUS LOCATIONS FROM ENGINEERING CONSTRUCTION INC 7177 OPPORTUNITY ROAD $4,3zg 28;32;12 0%
()‘ -(305) MISSION CENTER RD OVERCROSSING TO 1792 KAISER AVENUE SAN DIEGO, CA 92111
- SEVERIN DRIVE OVERCROSSIN (858)467-4086 SUSPENDED
FREEWAY MAINTENANCE ACCESS PAVING IRVINE, CA 92614
HA28 SWPPP
11-SD-8-10.2/21.8 IN SAN DIEGO COUNTY IN AND NEAR LA COFFMAN SPECIALTIES, INC AKHONDZADEH, RAHIM $1,816,440 06/29/10 84%
11-2M0904 MESA AND EL CAJON FROM 0.3 MILE WEST 9685 VIA EXCELENCIA, STE 200 2863 CARMEL VALLEY $1,575,608 07/13/10 85%
éflM—OOSl—(307)E OF FLETCHER PARKWAY OC TO LAKE o D1eco. Cn opta R0AD $372,149 07/07/11
O JENNINGS PARK ROAD OC ’ DEL MAR, CA 92014
REPLACE SLABS -
L WPCP (858)688-1318
11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROMSIM J HARRIS, INC. AKHONDZADEH, RAHIM $9,596,230 10/07/09 95%
11-063804 THE SECOND STREET UNDERCROSSING TO 9685-200 EXCELENCIA 2863 CARMEL VALLEY $9,289,758 10/20/09 96%
ACIM-0081-(302)E THE GREENFIELD DRIVE UNDERCROSSSING ROAD $624,782  06/14/11
-0 SAN DIEGO,CA 92126

DEL MAR CA 92014
(858)688-1318

WIDEN FREEWAY AND BRIDGE
SWPPP
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Statement of Ongoing Contracts as of 05/20/11 06/06/11
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-8-49.0/0 IN SAN DIEGO COUNTY NEAR PINE VALLEY WHILLOCK CONTRACTING, INC. RAMIREZ, DANIEL $1,852,510 01/12/10  100%
11-243204 AT BUCKMAN SPRINGS REST AREA P O BOX 2322 1436 BROADWAY $1,423,064 02/16/10 76%
ACIM-0081-(303)E $175,882 06/20/11
RESTORE SAFETY ROADSIDE REST EL CAJON CA 92021
00-81 3-(3E) LA MESA CA 91943 (760)504-2011
--0 B
HA26 SWPPP
11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON A C C U CONSTRUCTION INC ARINDUQUE, RAY $4,630,033 09/10/07 0%
11-070404 ROUTE 15 AND ON ROUTE 805 1526 BROOKHOLLOW DRIVE #76 7177 OPPORTUNITY ROAD $4,498,898 10/25/07 o%
Ac:g-xo73-(083) PLANTING AND IRRIGATION . SAN DIEGO.CA 92111 $10,590 03/21/12
(714)641-4730 (858)467-4084 PLANT EST
HA25 SWPPP SATIS
11-SD-15-8.4/0 IN SAN DIEGO COUNTY AT VARIOUS L B CIVIL CONSTRUCTION HURTZIG, JOHN $1,800,750 11/23/10 51%
ACST-X073-(089)E LOCATIONS INCORPORATED 7177 OPPORTUNITY ROAD Miies 057 oarzrie M
xo_73 o_ggE)) CONCRETE SLOPE PAVING AND PLANTING 11585 SORRENTO VALLEY RD 104 SAN DIEGO, CA 92111 ’
-0 SAN DIEGO CA 92121 (858)467-4086
HA23 SWPPP (858)481-5222
11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 EMERGENCY EARTHWORK P 0 BOX 1161 $0 03/01/98 0%
ER- -C ) $0
-0 SPRING VALLEY CA 91979
HA23
11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $66,955,455 07/25/08 64%
11-2T0924 ROUTE 15 AND ON ROUTE 163 4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK $58,568,329 08/06/08 88%
CONSTRUCT MANAGED LANES DRIVE N. $1,983,627 10/09/12
SAN DIEGO CA 92117
SAN DIEGO CA 92128
HBAC SwPPP (858)688-1435
11-SD-15-10.5/M15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS INC MERCADO VICTOR $55,848,691 05/12/08 98%
11-270914 0.1 KM SOUTH OF ROUTE 52/15 10050 BLACK MOUNTAIN RD 13560 EVENING CREEK $55,350,82é 82;%1;2? 98%

HB4C SWPPP

State of California Department of Transportation

SEPARATION TO CARROLL CANYON ROAD
OVERCROSSING
CONSTRUCT MANAGED LANES

SAN DIEGO CA 92126

DRIVE NORTH
SAN DIEGO CA 92128
(858)688-1544
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Statement of Ongoing Contracts as of 05/20/11 06/06/11
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. BOBOTIS, MARK $71,118,560 02/08/08 97%
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 10050 BLACK MOUNTAIN ROAD 13220 EVENING CREEK $63,510,690 02/27/08 89%
$1,385,988 06/22/11
0.3 KM SOUTH OF ROUTE 56/15 DRIVE SUITE 112
SEPARATION OVERCROSSING SAN DIEGO CA 92126 SAN DIEGO, CA 92128
CONSTRUCT MANAGED LANES -
HBAC SWPPP (858)688-1439
11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,581,596 05/12/08 0%
ﬁ%[ﬁﬁggii—(064)N ROUTE 15 FROM 1.4 KM SOUTH OF RTE 73771 DINAH SHORE DRIVE 13560 EVENING CREEK $2,350,223 28;1?;22 0%
15/56 SEPARATION TO CAMINO DEL NORTE DRIVE NORTH (NORTH
62-11 0-(4N) UC AND ON RTE 56 FROM O PALM DESERT CA 92211 TRLR) BLANT EST
;;gg SwPPP HIGHWAY PLANTING AND IRRIGATION SAN DIEGO CA 92128 SATIS
(858)688-1542
11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T $1,283,194 02/19/09 0%
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 41120-G ELM STREET 13560 EVENING CREEK $1,190,178 03/20/09 0%
HPLU-6211-(080) KM NORTH OF RANCHO BERNARDO ROAD VURRIETA CA 92562 DRIVE $0 05/17/13
-0 UNDERCROSSING SAN DIEGO,CA 92128 PLANT EST
INSTALL PLANTING AND WATER SYSTEM -
HB4C SWPPP (858)688-1542 SATIS
11-SD-15-23.8/M26.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC SAGGESE, CARMINE $1,056,515 11/24/10 32%
11-260734 0.2 KM NORTH OF RANCHO BERNARDO ROAD 9746 TAMARACK LANE 304 ENTERPRISE STREET $70,494 01/11/11 -
HPLU-6211-(098) UNDERCROSSING TO LAKE HODGES BRIDGE SUITE B $56,105 10/30/14
-0 INSTALL HIGHWAY PLANTING SYSTEMS ESCONDIDO CA 92029 ESCONDIDO, CA 92129
(760)735-8700 8586881542
HB4C SWPPP (858)688-
11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON CORP. BREYER, RICHARD $48,741,859 11/20/08 80%
11-2T0814 ESCONDIDO AT VARIOUS LOCATIONS FROM 1770 LA COSTA MEADOWS DRIVE 13560 EVENING CREEK $35,823,312 12/10/08 _—
ACIM-015 -(203)N 0.1 KM S OF HIGHLAND ROAD OC TO 0.2 DRIVE NORTH $803,098 12/06/12
LNii—ll 0-(2N) KM N OF NINTH AVENUE UC SAN MARCOS CA 92078 SAN DIEGO.CA 92128
- CONSTRUCT MANAGED LANES - NORTH _
HBAC SwPPP (858)688-1430
11-SD-15-27.3/0 IN SAN DIEGO COUNTY IN ESCONDIDO AT WEIR CONSTRUCTION CORPORATION CARDENAS, VICTOR $7,225,755 08/20/08 0%
é&[ﬁtggii- 059 NORTH COUNTY FAIR OVERCROSSING 2255 BARHAM DRIVE 13560 EVENING CREEK $7,ogf,gig ggjigjgi 0%
(059) CONSTRUCT BARRIER TRANSFER MACHINE DRIVE ’
-0 ESCONDIDO,CA 92029
SAN DIEGO,CA 92128 PLANT EST
(858)688-1524 SATIS

HB4C WPCP



LU62-11 0O-(6E)

-0

HE14 SWPPP

State of California Department of Transportation

CONSTRUCT FREEWAY AND INTERCHANGE

RIVERSIDE CA  92092-2405

SANTEE CA 92071
(619)596-3226
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Statement of Ongoing Contracts as of 05/20/11 06/06/11
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-30.0/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP JAVED, FARIDUN $50,610,417 07/21/08 84%
11-2T0824 NINTH AVENUE UNDERCROSSING TO ROUTE 27422 PORTOLA PARKWAY 304-B ENTERPRISE $46,673,808 08/06/08 92%
CIM-015 -(202)3 15/78 SEPARATION $1,477,729 12/01/11
CMLN-6211-(053) FOOTHILL RANCH CA 92610 STREET
o CONSTRUCT MANAGED LANES ESCONDIDO,CA 92029
HBAC SupPP (760)735-5087
11-SD-15-42.5/45 .9 IN SAN DIEGO COUNTY ABOUT 11.2 MILE CSI / SJH A JOINT VENTURE LEVINE, GARY $5,294,731 03/10/11 3%
11-289704 NORTH OF ESCONDIDO FROM 0.6 MILES 9685 VIA EXCELENCIA ST. 200 3485 EAST VISTA WAY $1,241,828 04/13/11 230
IM-0154-(206)E SOUTH OF ESCONDIDO HIGHWAY $1,161,933 08/15/11
-- SAN DIEGO CA 92126 VISTA, CA 92084
O OVERCROSSING TO SAN LUIS REY RIVE 760)639-4430
(858)536-3100 (760)
PAVEMENT REHABILITATION
HA22 SWPPP
11-SD-52-2.6/5.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON NATURE"S IMAGE HURTZIG, JOHN $422,982 05/30/08 0%
11-288404 ROUTE 52 AND ON ROUTE 805 20472-102 CRESCENT BAY DR. 7177 OPPORTUNITY ROAD $403,8;g 8?;22;28 0%
CONVERT IRRIGATION SYSTEM SAN DIEGO,CA 92111
LAKE FOREST CA 92630
(858)467-4086 PLANT EST
HA25 WPCP SATIS
11-SD-52-14.1/16.3 IN SAN DIEGO COUNTY AT VARIOUS ERRECA"S, INC. FITZGIBBON, EDWARD $63,991,591 11/27/07  100%
11-010614 LOCATIONS 12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VISTA $63,423,4gé éé;iéjﬁi 100%
CONSTRUCT FOUR-LANE FREEWAY
LAKESIDE CA 92040 AVENUE 05/10/11
SANTEE CA 92071 PLANT EST
HE14 SwPPP (619)995-7334 SATIS
11-SD-52-16.2/17.8 IN SAN DIEGO COUNTY IN SANTEE FROM  FLATIRON WEST, INC. MOEN, MIKE $29,605,442 12/17/08 0%
11-2T0104 CUYAMACA STREET OVERHEAD TO MAGNOLIA 1770 LA COSTA MEADOWS DRIVE 9851 BUENA VISTA AVE. $28,729,670 12/30/08 o%
STPL-6211-(077) AVENUE UNDERCROSSING KP 26.1/28.6 $50,467  05/31/11
. . SANTEE CA 92071
-0 TO CONSTRUCT A FOUR LANE DIVIDED SAN MARCOS CA 92078 (619)995-7335 BLANT EST
HE14 SWPPP SATIS
11-SD-52-17.0/17.7 IN SAN DIEGO COUNTY IN AND NEAR SKANSKA USA CIVIL WEST MOEN, MIKE $71,206,182 04/10/08  100%
11-270004 SANTEE ON ROUTE 52 AND ON ROUTE 67 1995 AGUA MANSA ROAD $72,464,688 04/30/08 9
HPLU-6211-(075)E 9851 BUENA VISTA AVE. $0 05/30/11 8%
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Statement of Ongoing Contracts as of 05/20/11 06/06/11
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-52-17.3/17.5 IN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $999,291 04/08/11 0%
11-270014 EROSION CONTROL WORK 3231 S MAIN STREET $0  05/12/11 o%
STPL-6211-(103)N $0
621-1 10-Q) SANTA ANA CA 92707
-0 (714)751-8792
HB32 SWPPP
11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $469,093 06/25/10 0%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE P O BOX 429 7177 OPPORTUNITY RD $§1§’§3§ ggjigjig 0%
WEST OF ROUTE 56/15 SEPARATION SAN DIEGO CA 92111 ’
RECYCLED WATER CONVERSION PERIS CA 92572 (858)467-4086 PLANT EST
HA25 wPCP SATIS
11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $63,197,356 12/23/09 43%
11-080104 OCEANSIDE FROM 0.8 KM WEST OF MELROSE 1770 LA COSTA MEADOWS DRIVE 3485 E. VISTA WAY $30,514,536  01/19/10 48%
ARRA-P076-(024)E $1,550,040 11/20/13
PO-76 O-(4E DRIVE TO 1.0 KM EAST OF  SOUTH SAN MARCOS CA 92076 VISTA CA 92084
(4E) MISSION ROAD (760)639-4430
--O CONSTRUCT FOUR LANE HIGHWAY
HE14 SWPPP
11-SD-76-23.1/23.5 IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $2,775,000 12/28/10 9%
11-273404 MILE WEST TO 0.3 MILE EAST OF PALA 9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY $77,237 01/13/11 3%
ACST-ACBR-(STP)P $10,516 10/02/12
P-ACBR-(STP)P CREEK BRIDGE SAN DIEGO CA 92126 ROAD
- - BRIDGE REPLACEMENT DEL MAR, CA 92014
-0 (858)536-3100 (858)688-1318
HA21 SWPPP
11-SD-76-32.9/52.3 IN SAN DIEGO COUNTY AT RINCON, LAKE INTERMOUNTAIN SLURRY SEAL INC LEVINE, GARY $1,224,692 06/28/10 50%
11-277804 HENSHAW AND MORETTIS FROM VALLEY P O BOX 50085 3485 EAST VISTA WAY 2127222 8;;?3;12 1%
CENTER ROAD TO ROUTE 79 VISTA, CA 92084 ’
SLURRY SEAL WATSONVILLE CA 95077 (760)639-4430
(831)724-1011
HM1 WPCP
11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY $2,230,238 05/05/11 0%
11-293104 ESCONDIDO FROM NORDAHL ROAD P O BOX 50085 28 05/20/11 0%

HB4N SWPPP

State of California Department of Transportation

OVERCROSSING TO ROUTE 15/78
SEPARATION.
EXTEND CONNECTOR RAMP

WATSONVILLE CA 950775085
(831)724-1011
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Statement of Ongoing Contracts as of 05/20/11 06/06/11

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-78-45.2/57.9 IN SAN DIEGO COUNTY NEAR JULIAN FROM GRANITE CONSTRUCTION COMPANY $1,670,308 04/13/11 0%
11-2m1904 OLD JULIAN HIGHWAY TO MAIN STREET P O BOX 50085 $0  05/04/11 o%

BONDED WEARING COURSE $0

WATSONVILLE CA 950775085
(831)724-1011

HM1 WPCP
11-SD-94-7.9/0 IN SAN DIEGO COUNTY IN SAN DIEGO LA ERRECA"S, INC. REYES, JULIO $1,462,588 08/28/09 0%
11-262604 MESA AND LEMON GROVE AT WEST BOUND 11790 HI RIDGE ROAD 817 SWEETWATER ROAD $1,469,013 09/17/09 0%
ACHS-P094-(057)E $880 07/07/11

OFF RAMP TO COLLEGE AVENUE SPRING VALLEY,CA 91977
G ﬁ§‘94 0-(7B) INSTALL TRAFFIC SIGNAL / WIDEN Rawp LAKESIDE CA 92040 (858)688-1091 PLANT EST
HB1 SWPPP SATIS
11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,139,186 10/08/09 0%
11-265004 0.1 MILE SOUTH OF RICHMOND STREET  73-771, #200 DINAH SHORE DR. 7177 OPPORTUNITY ROAD $970,868 11/24/09 0%
ACST-P163-(026)E $0 12/17/13

D163 O_(6E OVERCROSSING TO 0.2 MILE NORTH OF oALM DESERT CA 92211 SAN DIEGO CA 92111
(6E) 6TH AVE UNDERCROSSING. (858)467-4084 PLANT EST

-0 INSTALL HIGHWAY PLANTING SATIS
TEA2 SWPPP
11-SD-163-3.8/11.1 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION AKHONDZADEH, RAHIM $7,087,624 12/07/10 82%
é%;ggiggf(027)E ROUTE 8/163 SEPARATION TO TO ROUTE P O BOX 229000 2863 CARMEL VALLEY $3,g§§,jgg éé;éé;ig 50%

163/15 SEPARATION SAN DIEGO CA 921929000 ROAD ’
-0 METAL BEAM GUARD RAIL DEL MAR, CA 92014

(858)587-3600
(858)688-1318

HA22 WPCP
11-SD-805-7.6/9.2 IN SAN DIEGO COUNTY IN CHULA VISTA  SKANSKA USA CIVIL WEST CA ALSHEIKH, JASON $7,347,406 07/23/09  100%
11-081644 AND NATIONAL CITY ON ROUTE 805 FROM 1995 AGUA MANSO ROAD 817 SWEETWATER ROAD $6,960,570 08/10/09 97%
SARR-8051-(608)E $0 05/01/11

80-51 6-(8E 0.3 MILE NORTH OF H STREET RIVERSIDE,CA 92509 SPRING VALLEY,CA 91977 05/18/11

(8E) OVERCROSSING AND VARIOUS LOCATIO ’ (858)688-1473 COMPLETED
--O CONSTRUCT TWO SOUTHBOUND AUX LANES
HB4N SWPPP
11-SD-805-24_7/24.7 IN SAN DIEGO COUNTY IN SAN DIEGO AT DREAMBUILDER $436,061 01/25/11 0%
11-288904 0.3 MILE NORTH OF GOVERNOR DRIVE 1361 E GARTEN DRIVE $0 02/10/11 0%
UNDERCROSSING $0

PLACENTIA CA 92870
(714)646-3697

ABANDON EXISTING CULVERT

HA23 WPCP
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Statement of Ongoing Contracts as of 05/20/11 06/06/11

District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-805-25.2/26.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANSKA USA CIVIL WEST AKHONDZADEH, RAHIM $11,822,000 11/29/10 7%
11-089754 0.2 KM SOUTH OF NOBEL DRIVE CALIFORNIA DISTRICT INC 2863 CARMEL VALLEY $1§2§2’2§2 ég;ég;ig o%

OVERCROSSING TO 0.1 KM NORTH OF 1995 AGUA MANSA ROAD ROAD ;

EASTGATE MALL OVERCROSSING RIVERSIDE CA 925092405 DEL MAR, CA 92014

INTERCHANGE IMPROVEMENTS & ROAD _
HE13 SWPPP (951)684-5360 (858)688-1318
11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $47,682,109 01/28/11 6%
11-2T0404 ROUTE 805 FROM 0.3 KM SOUTH OF 7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY $3,891,864 02/08/11 8%
ARRA-805 -(610)N SOLEDAD CANYON BRIDGE AND OVERHEAD TO ROAD $2,949,622  10/29/12

i())_S 6-(ON) 0.6 KM NORTH OF ROUTE 5/8 iggS;{;\!gNgg;\Og4583 DEL MAR, CA 92014

- CONSTRUCT HOV LANES - _
HBS SwPPP (858)720-2112
11-SD-905-5.2/6.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON FLATIRON WEST INC $11,994,794 03/07/11 0%
11-091834 RTE 905 FR 0.1 KM E TO 1.5 KM E OF 1770 LA COSTA MEADOWS DRIVE $0 03/17/11 0%
SRRA-A905-(020)N RTE 905/805 SEP AND ON RTE 805 FR 0.2 $0
-0 KM N OF RTE 905/805 S SAN MARCOS CA 92078

CONSTRUCT NEW FREEWAY (PHASE 2) (760)916-9100
HE14 SWPPP
11-SD-905-8.6/11.6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANKSA USA CIVIL WEST OLSON, TED $65,270,670 01/30/08 0%
11-091824 0.6 KM EAST OF CACTUS ROAD TO 0.3 KM CALIFORNIA DISTRICT INC. 8863 AIRWAY ROAD $64,682,845 02/27/08 o
HPLU-6211-(071)N $766,095 06/02/11 ’

WEST OF THE MEXICO BORDER 9543-4 HEINRICH HERTZ DRIVE  SAN DIEGO,CA 92154 ’
LUG2-11 0-(2NH)P CONSTRUCT NEW FREEWAY (619)661-6406 PLANT EST
6211- 073-Q) SAN DIEGO,CA 92154
HE14 SWPPP SATIS
11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $59,781,220 05/08/09 550%
11-288804 1.2 KM EAST OF ROUTE 805/905 1770 LA COSTA MEADOWS DRIVE 8863 AIRWAY ROAD $27,887,555 05/20/09 aA7%
SARR-A905-(019) SEPARATION TO 0.8 KM EAST OF $912,718 09/27/13
A-A905-(019)N : SAN MARCOS CA 92078 SAN DIEGO,CA 92154

BRITANNIA OVERCROSSING (619)688-1477
--O CONSTRUCT NEW FREEWAY - PHASE 1B
HE14 SWPPP

Totals: Authorized Final Amt: $935, 969,840 Completed to Date: $697,689,997  Work This Month: $21,724,843
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11-IMP-7-3.7/6.9
11-IMP-8-4.9/7.2
11-1MP-8-31.3/0
11-1MP-8-31.3/0
11-IMP-78-9.2/12.1
11-IMP-78-12.1/15.2
11-1MP-98-/56.6
11-IMP-111-/1.2
11-SD-5-3.2/15.3
11-SD-5-.3/10
11-SD-5-1.2/23.5
11-SD-5-10.0/20
11-SD-5-23.9/28.2
11-SD-5-32.7/42_.7
11-SD-5-35.7/40.1
11-SD-5-39.8/54 .4
11-SD-5-40.1/0
11-SD-5-52.8/54.9
11-SD-5-59.4/60
11-SD-5-67.2/0
11-SD-8-3.0/12.6
11-SD-8-10.2/21.8

Statement of Ongoing Contracts - Index

Contract
11-068024
11-264004
11-261514
11-261504
11-167894
11-167884
11-404904
11-2M2204
11-2M0204
11-080404
11-283404
11-240104
11-284604
11-079804
11-2M0304
11-289304
11-292404
11-239504
11-261404
11-0AA004
11-261704
11-2M0904

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-8-17.4/18.7 11-063804
11-SD-8-1.2/0 11-286604
11-SD-8-49.0/0 11-243204
11-SD-15-10.4/21.2 11-2T70924
11-SD-15-16.0/M19.3 11-2T7T0934
11-SD-15-18.8/M21.9 11-260714
11-SD-15-21.9/M23.9 11-260724
11-SD-15-23.8/M26.2 11-260734
11-SD-15-26.0/30.2 11-2T0814
11-SD-15-27.3/0 11-2T7T0894
11-SD-15-3.2/M4 .1 11-070404
11-SD-15-8.4/0 11-291904
11-SD-15-8.9/9.7 11-233204
11-SD-15-10.5/M15 11-27T0914
11-SD-15-30.0/31.5 11-270824
11-SD-15-42.5/45.9 11-289704
11-SD-52-2.6/5.9 11-288404
11-SD-52-14.1/16.3 11-010614
11-SD-52-16.2/17.8 11-2T70104
11-SD-52-17.0/17.7 11-2T7T0004
11-SD-52-17.3/17.5 11-2T70014

11-SD-56-6.8/8.7 11-402304
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District

Federal Aid
-1-

Cnty Rt Pm

11-SD-76-23.1/23.5
11-SD-76-32.9/52.3
11-SD-76-7.3/13.1
11-SD-78-15.5/16.7
11-SD-78-45.2/57.9
11-SD-94-7.9/0
11-SD-163-1.7/3.2
11-SD-163-3.8/11.1
11-SD-805-7.6/9.2

Statement of Ongoing Contracts - Index

11-SD-805-24.7/24.7
11-SD-805-25.2/26.3
11-SD-805-26.5/28.9

11-SD-905-5.2/6.1
11-SD-905-8.6/11.6
11-SD-905-9.5/15

11

Statement of Ongoing Contracts - Federal Aid

Category

Contract
11-273404
11-277804
11-080104
11-293104
11-2M1904
11-262604
11-265004
11-239304
11-081644
11-288904
11-089754
11-2T0404
11-091834
11-091824
11-288804

FEDERAL AID (INTERSTATE)

Page
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Bid + CCO
$99,360,742

Work Comp

$64,338,115



District
Federal Aid
-S-
-SH-
-ER-

District Total:

11

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Bid + CCO
$44,227,723
$286,046,003
$1,000,000
$505,335,372
$935,969,840

Statement of Ongoing Contracts -Summary

District
11

Work completed this Period:

Work Completed This Perio

$71,868,234

$71,868,234

Work Comp
$34,409,938
$250,383,383
$0
$348,558,561
$697,689,997
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