
 

 

 

 

 

 

  

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 11 
Awarded 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-7-/1.2
 
11-296004
 

HM1 WPCP
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-8-96.3/96.8
 
11-295704
 

HA22 WPCP
 

11-IMP-78-12.1/15.2
 
11-167884
 
HPLU-6211-(067)E
 

--()
 

HE14 SWPPP
 

11-IMP-86-4.4/4.7
 
11-288104
 

HB1 WPCP
 

Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY ABOUT 7 MILES EAST
 

OF CALEXICO FROM THE INTERNATIONAL
 

BORDER CROSSING TO ROUTE 98
 

RHMA (G) OVERLAY
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY AT WINTERHAVEN
 

FROM 0.2 MILE WEST TO 0.3 MILE EAST
 

OF 4TH AVENUE OVERCROSSING.
 

RAMP REHABILITATION
 

IN IMPERIAL COUNTY IN AND NEAR
 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE
 

111
 

CONSTRUCT FOUR-LANE EXPRESSWAY
 

IN IMPERIAL COUNTY NEAR EL CENTRO
 

FROM 0.2 MILE SOUTH TO 0.2 MILE
 

NORTH OF MCCABE ROAD
 

INSTALL NEW TRAFFIC SIGNALS
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT, CA 92211
 

HAZARD CONSTRUCTION COMPANY
 

P.O. BOX 229000
 

SAN DIEGO,CA 92192
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA 92251
 

(760)594-2008
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

ABC CONSTRUCTION COMPANY, INC.CORTEZ, DAVID
 

3120 NATIONAL AVE
 

SAN DIEGO,CA 92213
 

SKANSKA
 

861 MAIN STREET
 

BRAWLEY,CA 92227
 

TDS ENGINEERING
 

1014 14-136 S. WESTLAKE BLVD
 

WESTLAKE VILLAGE, CA 91361
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA 92251
 

(858)688-1597
 

RIZZUTTO, SHAWN
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666


 $1,156,018 11/16/07 0%
 $1,130,020

 $2,197
12/21/07 
10/26/11 

0%

PLANT EST 

SATIS 

$1,317,404 01/02/09 98%
 $1,207,249

 $0
01/23/09 
11/02/09 

97%

11/09/09 
COMPLETED 

$2,911,777 07/29/09 20%
 $234,024
 $104,300

08/19/09 
09/10/10 

8%

 $338,121 03/10/09 100%
 $328,641

 $0
04/09/09 
10/30/09 

100%

11/04/09 
OVER RUN 

$69,247,234 03/11/08 0%
 $47,725,577
 $2,485,961

03/27/08 
01/28/11 

0%

PLANT EST 

SATIS 

$324,156 06/30/09 45% 
$1,525 
$1,525 

07/16/09 
01/12/10 

0% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

11-295804 

District 11 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/09
12/02/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-86-7.6/8
 

HA22 WPCP
 

11-IMP-98-1.5/22
 
11-277904
 

HM1A WPCP
 

11-SD-5-5.4/5.4
 
11-286004
 
ACHS-0051-(609)E
 

G 00-51 6-(9E)
 

--()


HB1 WPCP
 

11-SD-5-8.6/10
 
11-0786U4
 
ACIM-005 -(599)8
 

CSTS-054 -(07E)P
 

S05-4 00-(E)
 

HA25 SWPPP
 

HA25
 

11-SD-5-12.4/16.1
 
11-290904
 

HM3 WPCP
 

11-SD-5-15.1/15.1
 
11-284804
 

HB4N WPCP
 

Description

Type Of Work
 

IN IMPERIAL COUNTY IN EL CENTRO FROM
 

SCOTT AVENUE TO LINCOLN AVENUE
 

INSTALL REINFORCED CONCRETE PIPES
 

IN IMPERIAL COUNTY NEAR OCOTILLO AND
 

CALEXICO FROM IMPERIAL HIGHWAY TO
 

WESTSIDE MAIN CANAL BRIDGE
 

APPLY PME CHIP SEAL
 

IN SAN DIEGO COUNTY IN SAN DIEGO AND
 

CHULA VISTA AT MAIN STREET
 

OVERCROSSING
 

INSTALL NEW SIGNAL
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY AT VARIOUS
 

LOCATIONS
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

VARIOUS LOCATIONS FROM N5-N15
 

CONNECTOR OVERCROSSING TO S5-S163
 

OFF-RAMP OVERCROSSING
 

TREAT BRIDGE DECK
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

S5-E94 CONNECTOR VIADUCT
 

INSTALL GALVANIZED STEEL FENCE
 

Contractor 

BERT W. SALAS, INC.
 

10769-205 WOODSIDE AVE.
 

SANTEE, CA 92071
 

P.O. BOX 4770
 

MODESTO,CA 95352
 

DBX, INC.
 

42066-C AVENIDA ALVARADO
 

TEMECULA,CA 92590
 

912-108 S. ANDREASEN DRIVE
 

ESCONDIDO,CA 92029
 

CAROLINO
 

LB CIVIL CONSTRUCTION, INC.
 

10650-212 TREENA STREET
 

SAN DIEGO, CA 92131
 

Resident 
Engineer 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA 92251
 

(760)594-2008
 

INTERNATIONAL SURFACING SYSTEMHERNANDEZ, DANIEL
 

30%


 21%


 0%


 0%


722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)594-2008
 

PEREZ, AL
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)688-1519
 

$522,885

 $3,550


 $0


 $1,655,409

 $1,219,408


 $0


 $700,000

 $149,603

 $91,900


 $5,681,810

 $5,425,779


 $8,043


 $1,225,038

 $1,084,272

 $158,222


 $547,586
 
$488,164
 
$64,342
 

06/04/09 60%

07/03/09
 

1%

09/14/09
 

05/06/09 39%

05/21/09
 

74%

12/23/09
 
11/09/09
 

COMPLETED
 

07/23/09
 
08/05/09
 
03/29/10
 

06/02/06
 
06/15/06
 
02/14/11
 

WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

JUAREZ, DANIEL
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1501
 

FIGUEROA, RENE
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(619)697-2439


PLANT EST
 

SATIS
 

02/05/09 100%

03/09/09
 

87%

12/11/09
 

OVER RUN
 

06/18/08 0%
 
07/16/08
 

0%

11/25/09
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11-291104 

District 11 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/09
12/02/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-5-16.2/19.7
 

Resident 
EngineerContractor 

CAROLINO CONSTRUCTION CORP. TRAN, DUNG
 

3035 E. 8TH STREET
 2863 CARMEL VALLEY
 

ROAD
 
NATIONAL CITY,CA 91950
 

DEL MAR,CA 92014
 

(858)688-1549
 

PACIFIC RESTORATION GROUP, INCHURTZIG, JOHN
 

HA21 WPCP
 

11-SD-5-34.7/35.7
 
11-065104
 
STPL-6211-(037)E
 

--()
 

HB4C SWPPP
 

11-SD-5-35.7/38.5
 
11-2358U4
 

HB4C SWPPP
 

11-SD-5-39.8/71.9
 
11-291304
 

HM3 WPCP
 

11-SD-5-50.9/52.8
 
11-239604
 

HA25 SWPPP
 

11-SD-5-52.8/54.9
 
11-239504
 

MSJS MANAGEMENT SERVICES, INC.HURTZIG, JOHN
 

P.O. BOX 52797
 7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111

RIVERSIDE, CA 92517
 

(858)467-4086
 

P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN
 

999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111

ORANGE,CA 92868
 

(858)467-4086


HA25 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

VARIOUS LOCATIONS FROM 0.1 MILE
 

SOUTH OF SIXTH AVENUE OVERCROSSING TO
 

0.3 MILE SOUTH OF ROUTE
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

1.0 KM NORTH OF DEL MAR HEIGHTS ROAD
 

OVERCROSSING TO 1.0 KM SOUTH OF VIA
 

DE LA VALLE UNDERC
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO
 

SOLANA BEACH AND ENCINITAS FROM SAN
 

DIEGUITO RIVER BRIDGE TO SAN ELIJO
 

LAGOON BRIDGE
 

CONSTRUCT HOV LANE
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM BIRMINGHAM DRIVE
 

OVERCROSSING TO SAN MATEO CREEK
 

BRIDGE
 

CLEAN AND TREAT BRIDGE DECKS
 

IN SAN DIEGO COUNTY IN CARLSBAD AND
 

OCEANSIDE FROM BUENA VISTA LAGOON
 

BRIDGE TO BROOKS STREET OVERCROSSING
 

HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
 

BROOKS STREET OVERCROSSING TO 0.1 KM
 

NORTH OF CAMP DEL MAR OVERCROSSING
 

PLANTING AND IRRIGATION
 

P.O. BOX 77038
 

CORONA, CA 92877
 

COFFMAN SPECIALTIES, INC.
 

4375-260 JUTLAND DRIVE
 

SAN DIEGO,CA 92117
 

CAROLINO CONSTRUCTION CORP.
 

3035 E. 8TH STREET
 

NATIONAL CITY,CA 91950
 

7177 OPPORTUNITY RD.
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

ETEZADI, AMIR
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4090
 

RAFIQ, AHMAD
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1415
 

$1,052,941 05/27/09 97%
 $621,105
 $409,845

06/16/09 
12/04/09 

59%

 $750,592 08/04/04 0%
 $616,747

 $3,621
08/20/04 
04/26/10 

0%

PLANT EST 

SATIS 

$35,464,009 08/15/07 0%
 $33,838,696

 $0
09/10/07 
07/15/10 

0%

PLANT EST 

SATIS 

$1,308,964 04/10/09 100%
 $1,083,950

 $0
04/28/09 
11/06/09 

85%

11/08/09 
OVER RUN 

$1,843,462 09/26/07 0%
 $1,568,523

 $0
11/06/07 
12/28/11 

0%

PLANT EST 

SATIS 

$1,307,372 08/09/07 0% 
$988,252 
$14,062 

09/18/07 
10/24/11 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-54.9/0 IN SAN DIEGO COUNTY NEAR OCEANSIDE AT PETERSON CHASE GENERAL $173,081 07/14/09 0%
11-286404 
IM-0051-(607)E 

0.1 MILE NORTH OF CAMP DEL MAR 

OVERCROSSING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

07/23/09 
0%

S 00-51 6-(7E) 

--() 
INSTALL CHANGEABLE MESSAGE SIGN 

________________________________ 
IRVINE CA 92614 

HB4N WPCP (949)252-0441 

11-SD-8-.7/2.9 IN SAN DIEGO COUNTY ON ROUTE 8 FROM VULCAN MATERIALS COMPANY AKHONDZADEH, RAHIM $2,642,218 06/08/09 83%
11-296504 0.3 KM EAST OF MORENA BOULEVARD 

UNDERCROSSING TO 0.1 MILE WEST OF 

WESTERN DIVISION 

P.O. BOX 3098 
2863 CARMEL VALLEY 

ROAD 

$2,288,549
 $1,070,051

07/14/09 
12/08/09 

97%

HM1 WPCP 

MISSION CENTER ROAD OVERCRO 

PLACE RUBBERIZED HOT MIX ASPHALT 
SAN DIEGO,CA 92163 

(858)688-1318 

DEL MAR, CA 92014 

11-SD-8-9.3/9.8 IN SAN DIEGO COUNTY IN SAN DIEGO AND HAZARD CONSTRUCTION JUAREZ, DANIEL $362,007 05/20/09 67%
11-291604 LA MESA FROM 0.3 MILE WEST TO 0.2 

MILE EAST OF LAKE MURRAY BLVD 

OVERCROSSING 
SAN DIEGO,CA 92192-9000 

P.O. BOX 229000 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$325,131
 $264,155

06/04/09 
12/31/09 

83%

HA22 WPCP 
RAMP PAVEMENT REHABILITATION (858)688-1501 

11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM SIM J HARRIS INC $8,345,000 10/07/09 0%
11-063804 
ACIM-0081-(302)E 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

9685 VIA EXCELENCIA SUITE 200 $0
 $0

10/20/09 
0%

--() SAN DIEGO CA 92126 

WIDEN FREEWAY AND BRIDGE 

_______________ 
(858)437-0190 

HB4N SWPPP 

11-SD-15-.4/19.6 IN SAN DIEGO COUNTY IN SAN DIEGO AT PETERSON-CHASE GENERAL ENG. PEREZ, AL $344,990 05/27/09 100%
11-294404 VARIOUS LOCATIONS 

UPGRADE EXISTING SIGNS 
IRVINE, CA 92164-5706 

1792 KAISER AVENUE 

(858)688-1519 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$335,191
 $0

06/04/09 
11/03/09 

100%

COMPLETED 
11/08/09 

HA22 WPCP 

11-SD-15-1.8/6.9 IN SAN DIEGO COUNTY IN SAN DIEGO AT TRUESDELL CORPORATION OF TRAN, DUNG $426,940 07/01/09 100% 

HA21 

11-291404 

WPCP 

VARIOUS LOCATIONS FROM MARKET STREET 

UNDERCROSSING TO MURPHY CREEK BRIDGE 

TREAT BRIDGE DECK WITH METHACRYLATE 

CALIFORNIA, INC. 

TEMPE, AZ 85282 

1310 W. 23RD STREET 

(858)688-1549

2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$421,890 
$0 

07/20/09 
10/30/09 

100% 

COMPLETED 
11/04/09 



   

 

 

 

 

 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON ACCU CONSTRUCTION, INC. ARINDUQUE, RAY $4,629,207 09/10/07 0%
11-070404 
ACIM-X073-(083) 

--() 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 
PERRIS, CA 92570 

23135 BETTY ROAD 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,306,692
 $20,580

10/25/07 
03/21/12 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $63,075,034 07/25/08 30%
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 
SAN DIEGO, CA 92117 

4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK 

DRIVE N. 

SAN DIEGO, CA 92128 

$31,059,621
 $1,992,513

08/06/08 
06/06/12 

49%

HB4C SWPPP 
(858)688-1435 

11-SD-15-10.5/M15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. SILVA, GUS $52,513,267 05/12/08 54%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/15 

SEPARATION TO CARROLL CANYON ROAD 

OVERCROSSING 
SAN DIEGO,CA 92126 

10050 BLACK MOUNTAIN ROAD 13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO, CA 92128 

$32,725,501
 $1,154,430

06/11/08 
01/04/11 

62%

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)688-1521 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. ONTOY, HARWELL $69,411,184 02/08/08 55%
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 
SAN DIEGO, CA 92126 

10050 BLACK MOUNTAIN ROAD 13220-112 EVENING 

CREEK DRIVE 

SAN DIEGO, CA 92128 

$41,344,486
 $1,522,019

02/27/08 
03/15/11 

59%

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)679-4563 

11-SD-15-18.6/M27.7 IN SAN DIEGO COUNTY IN SAN DIEGO AND FCI CONSTRUCTION BREYER, RICHARD $51,410,186 07/10/06 100% 

HB4C 

11-080944 
ACIM-015 -(201)N 

ST62-11 0-(0PL) 

211-050-() 

SWPPP 

ESCONDIDO FROM 0.7 KM NORTH OF POWAY 

ROAD OVERCROSSING TO 0.1 KM SOUTH OF 

CLARENCE LANE UNDER 

CONSTRUCT MANAGED LANES 

SAN DIEGO,CA 92081 

2585 BUSINESS PARK DRIVE 

(858)688-1430

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO,CA 92128 

$50,715,598 
$0 

07/25/06 
11/20/09 

100% 

HB4C 



 

 

 

 

 

 

 

 

 

  

  

  

  

District 11 

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 11/20/09
12/02/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 
HPLU-6211-(064)N 

62-11 0-(4N) 
15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 
--() 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 
HPLU-6211-(080) 

KM NORTH OF RANCHO BERNARDO ROAD 
--() 

UNDERCROSSING 

INSTALL PLANTING AND WATER SYSTEM 
HB4C SWPPP 

11-SD-15-24.0/M26.5 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD 
ACIM-015 -(196)2 

UNDERCROSSING TO 0.7 KM SOUTH OF VIA 
--() 

RANCHO PARKWAY OVE 

CONSTRUCT MANAGED LANES 
HB4C SWPPP 

HB4C 

11-SD-15-24.4/M27 IN SAN DIEGO COUNTY IN SAN DIEGO AND 
11-295104 ESCONDIDO FROM DUENDA ROAD 
ER-45A0-(004)E 

OVERCROSSING TO VIA RANCHO PARKWAY 
--() 

OVERCROSSING 

PLANTING AND IRRIGATION 
HA25 WPCP 

11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR 
11-2T0814 ESCONDIDO AT VARIOUS LOCATIONS FROM 
ACIM-015 -(203)N 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 
LN62-11 0-(2N) 

KM N OF NINTH AVENUE UC 
--() 

CONSTRUCT MANAGED LANES - NORTH 
HB4C SWPPP 

11-SD-15-27.3/0 IN SAN DIEGO COUNTY IN ESCONDIDO AT 
11-2T0894 NORTH COUNTY FAIR OVERCROSSING 
CMLN-6211-(059)

CONSTRUCT BARRIER TRANSFER MACHINE 
--() 

HB4C WPCP 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT, CA 92211
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

Resident
 
Engineer
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO, CA 92128
 

(858)688-1497
 

41120-G ELM STREET
 

MURRIETA, CA 92562
 

FCI CONSTRUCTORS/ BALFOUR
 

BEATTY, A JV DALE NELSON
 

2585 BUSINESS PARK WAY
 

VISTA, CA 92081
 

EAST BAY CONSTRUCTION COMPANY
 

41120-G ELM STREET
 

MURRIETA, CA 92562
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS, CA 92078
 

WEIR CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO,CA 92029
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

JAVED, FARIDUN
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO, CA 92128
 

(858)748-4261
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO,CA 92128
 

(858)688-1497
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

CARDENAS, VICTOR
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1524


 $2,566,572 05/12/08 0%
 $2,173,672

 $10,432
06/10/08 
10/15/12 

0%

PLANT EST 

SATIS 

$1,256,952 02/19/09 64%
 $539,017
 $103,602

03/20/09 
04/07/13 

47%

 $93,739,743 09/09/04 0%
 $91,841,564

 $8,400
09/22/04 
12/01/09 

0%

11/05/09 
PLANT EST 

SATIS 

$850,761 09/22/08 0%
 $738,774
 $11,888

10/27/08 
06/24/10 

0%

PLANT EST 

SATIS 

$47,747,895 11/20/08 30%
 $15,629,373
 $1,407,498

12/10/08 
09/17/12 

33%

 $5,963,105 08/20/08 81% 
$2,317,160 
$126,562 

09/26/08 
02/22/11 

39% 
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-30.0/31.5
 
11-2T0824
 
CIM-015 -(202)3
 

CMLN-6211-(053) 


--()
 

HB4C SWPPP
 

11-SD-15-45.9/0
 
11-291504
 

HM3 WPCP
 

11-SD-52-2.6/5.9
 
11-288404
 

HA25 WPCP
 

11-SD-52-5.8/7.5
 
11-288504
 

HA25 WPCP
 

11-SD-52-7.4/13.3
 
11-267304
 

HB4C SWPPP
 

11-SD-52-14.1/16.3
 
11-010614
 

HE14 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM
 

NINTH AVENUE UNDERCROSSING TO ROUTE
 

15/78 SEPARATION
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECK
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 52 AND ON ROUTE 805
 

CONVERT IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 52 AND ROUTE 163
 

CONVERT IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE EAST OF ROUTE 52/15
 

SEPARATION TO MAST BLVD
 

UNDERCROSSING
 

CONSTRUCT AUXILIARY LANE
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

CONSTRUCT FOUR-LANE FREEWAY
 

Contractor 

ATKINSON CONTRACTORS, LP
 

27422 PORTOLA PARKWAY
 

FOOTHILL RANCH, CA 92610
 

PETERSON-CHASE GENERAL ENG.
 

1792 KAISER AVENUE
 

IRVINE, CA 92614-5706
 

NATURE'S IMAGE
 

20472-102 CRESCENT BAY DR.
 

LAKE FOREST, CA 92630
 

Resident
 
Engineer
 

JAVED, FARIDUN
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)583-3423
 

JUAREZ, DANIEL
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1501
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

PACIFIC RESTORATION GROUP, INCHURTZIG, JOHN
 

P.O. BOX 77038
 

CORONA,CA 92877
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY PLACE
 

SAN DIEGO,CA 92192-9000
 

ERRECA'S, INC.
 

12570 SLAUGHTERHOUSE CNY ROAD
 

LAKESIDE, CA 92040
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(619)697-0217
 

FITZGIBBON, EDWARD
 

9851 BUENA VISTA
 

AVENUE
 

SANTEE, CA 92071
 

(619)995-7334


 $48,624,923 07/21/08 35%
 $21,835,539
 $1,139,022

08/06/08 
11/09/12 

45%

 $749,180 02/04/09 100%
 $647,520

 $0
02/17/09 
11/30/09 

87%

11/04/09 
OVER RUN 

$420,142 05/30/08 0%
 $384,869

 $9,865
06/20/08 
05/18/10 

0%

PLANT EST 

SATIS 

$254,558 06/17/08 0%
 $250,977

 $3,056
08/04/08 
12/15/09 

0%

PLANT EST 

SATIS 

$18,932,539 01/16/08 100%
 $17,793,644

 $144,101
02/04/08 
12/19/10 

94%

 $61,401,422 11/27/07 61% 
$42,354,036 
$1,055,351 

12/31/07 
12/31/10 

70% 
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

11District 

11-SD-52-16.2/17.8 

Fed Aid 
Pgm Code 

11-2T0104 

Contract 

STPL-6211-(077) 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SANTEE FROM 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

Description 

TO CONSTRUCT A FOUR LANE DIVIDED 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

MOEN, MIKE 

Resident 
Engineer 

(619)995-7335 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$28,043,356

Bid + CCOs

 $12,571,823

Comp To date

 $1,231,136

This Month 

12/17/08 

Awarded 

12/30/08 

Approved 

11/29/10 

Est Comp
Accepted 

43%

%Time

 45%

% Work 
Message 

HE14 SWPPP 

11-SD-52-17.0/17.7 

HE14 

11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 

SKANSKA USA CIVIL WEST 

RIVERSIDE, CA 92092-2405 

1995 AGUA MANSA ROAD 

MOEN, MIKE 

(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$67,377,815
 $44,376,848
 $2,189,349

04/10/08 
04/30/08 
12/08/10 

58%

 65%

11-SD-76-2.2/4.2 

HB1 

11-259214 
ACHS-P076-(023)E 

PGP0-76 0-(3E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM 

AIRPORT ROAD TO RANCHO DEL ORO DRIVE 

INSTALL CONCRETE MEDIAN BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO,CA 92192-9000 

P.O. BOX 229000 

LEVINE, GARY 

(760)929-3232 

5825-102 AVENIDA 

ENCINAS 

CARLSBAD,CA 92008 

$1,848,200
 $281,669
 $281,669

08/24/09 
09/10/09 
04/16/10 

11%

 15%

11-SD-78-9.9/10.5 

HB1 

11-296304 

WPCP 

IN SAN DIEGO COUNTY IN SAN MARCOS 

FROM SMILAX ROAD UNDERCROSSING TO 0.1 

MILE WEST OF RANCHO SANTA FE ROAD 

OVERCROSSING 

INSTALL PORTLNAD CEMENT BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO,CA 92192-9000 

P.O. BOX 22900 

LEVINE, GARY 

(760)929-3232 

5825-102 AVENIDA 

ENCINAS 

CARLSBAD, CA 92008 

$391,150
 $371,773
 $167,434

05/20/09 
06/04/09 
11/24/09 

96%

 98%

11-SD-94-1.5/13.4 
11-261714 

IN SAN DIEGO COUNTY IN AND NEAR SAN 

DIEGO, LEMON GROVE AND LA MESA AT 

VARIOUS LOCATIONS 

MAINTENANCE VEHICLE PULLOUTS 

AMERICAN WEST LANDSCAPE, INC. 

CHINO, CA 91710 

HURTZIG, JOHN 

(858)467-4086 

15085 LA PALMA DRIVE 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$908,007
 $83,073
 $83,073

06/24/09 
07/20/09 
07/20/10 

40%

 9%

HA28 WPCP 

11-SD-94-7.9/0 

HB1 

11-262604 
ACHS-P094-(057)E 

G P0-94 0-(7E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO LA 

MESA AND LEMON GROVE AT WEST BOUND 

OFF RAMP TO COLLEGE AVENUE 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP 

ERRECA'S, INC. 

LAKESIDE, CA 92040 

11790 HI RIDGE ROAD 

REYES, JULIO 

(858)688-1091

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$1,410,088 
$24,138 
$24,138 

08/28/09 
09/17/09 
06/07/11 

5% 

2% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

District 11 

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 11/20/09
12/02/09
 

WESTERN RIM CONSTRUCTORS, INC. 

Contractor 

TRAN, DUNG 

Resident 
Engineer 

ESCONDIDO,CA 92029 

912-108 ANDREASEN DRIVE 

(858)720-2115 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

%Time
% Work 

MessageAccepted 

$1,159,971
 $1,156,727

 $0

10/31/08 
11/24/08 
11/09/09 

100%

 100%

PLANT EST 

SATIS 

11/09/09 

P & D LANDSCAPE MGMT SERVICES 

999 TOWN AND COUNTRY RD, FL 4 

ARINDUQUE, RAY 

7177 OPPORTUNITY RO

SAN DIEGO,CA 92111 

AD 

 $521,466
 $492,287

 $2,093

05/21/07 
06/11/07 
09/21/10 

0%

 0%

ORANGE, CA 92868 
(858)467-4084 PLANT EST 

SATIS 

VALLEY SLURRY SEAL COMPANY, 

INC 

WEST SACRAMENTO,CA 95691 

3785 CHANNEL DRIVE 

REYES, JULIO 

(858)688-1091 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

 $849,490
 $579,289

 $0

06/01/09 
06/16/09 
11/19/09 

68%

 68%

PATRIOT GENERAL ENGINEERING,INBAGUBE, JUN 

LA MESA,CA 91942 

5480-204 BALTIMORE DRIVE 

(858)688-1438 

1463 BROADWAY 

EL CAJON,CA 92021 

$715,881
 $577,786
 $253,397

05/27/09 
06/16/09 
12/02/09 

90%

 82%

SIERRA LANDSCAPE CO 

PALM DESERT CA 92211 

(760)328-8900 

73771 DINAH SHORE DRIVE 200 

$1,083,566
 $0
 $0

10/08/09 
11/24/09 

0%

 0%

SKANSKA USA CIVIL 

9543-4 HEINRICH HERTZ DRIVE 

GAYON, ALBERTO 

817 SWEETWATER ROAD 

$2,184,532 
$2,033,706 

$1,760 

06/18/08 
07/10/08 
04/05/10 

0% 

0% 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-94-8.3/8.7 IN SAN DIEGO COUNTY IN LA MESA AND 
11-003504 LEMON GROVE FROM MASSACHUSETTS AVENUE 
STPL-6211-(049) 

UC TO 0.6 KM EAST OF MASSACHUSETTS 
--()

AVENUE UC 

CONSTRUCT SOUND WALL 
HE14 WPCP 

11-SD-94-11.3/13.8 IN SAN DIEGO COUNTY NEAR LA MESA FROM 
11-276414 0.2 M EAST OF BANCROFT DRIVE 

UNDERCROSSING TO VIA MERCADO 

TREE PLANTING AND IRRIGATION 

HA25 WPCP 

11-SD-125-9.6/T20.8 IN SAN DIEGO COUNTY AT VARIOUS 
11-296804 LOCATIONS FROM ELKELTON PLACE 

UNDERCROSSING TO 0.4 MILE NORTH OF 

GROSSMONT COLLEGE DRIVE 

PLACE MICROSURFACING ON RAMPS 
HM1A WPCP 

11-SD-163-.7/2.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT 
11-295504 VARIOUS LOCATIONS FROM 0.2 MILE 

SOUTH OF ROUTE 5/163 SEPARATION TO 

ROBINSON AVENUE OVERCROSS 

SLOPE PAVING AND FENCE REPLACEMENT 
HB4N SWPPP 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-265004 0.1 MILE SOUTH OF RICHMOND STREET 
ACST-P163-(026)E 

OVERCROSSING TO 0.2 MILE NORTH OF 
P1-63 0-(6E) 

6TH AVE UNDERCROSSING. 
--() 

INSTALL HIGHWAY PLANTING 
TEA2 SWPPP 

11-SD-805-6.1/8 IN SAN DIEGO COUNTY IN CHULA VISTA 
11-276204 AND BONITA FROM 0.1 KM NORTH OF 
ACIM-805 -(606)6 

TELEGRAPH CANYON ROAD UNDERCROSSING 
--() 

TO 0.4 KM NORTH OF BONITA 

INSTALL RAMP METERS AND HOV LANES 
HB4N SWPPP 

SAN DIEGO,CA 92154
 
SPRING VALLEY,CA 91977
 

(760)594-2006
 PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-7.6/9.2 IN SAN DIEGO COUNTY IN CHULA VISTA SKANSKA USA CIVIL WEST CA GAYON, ALBERTO $6,446,888 07/23/09 13%
11-081644 
SARR-8051-(608)E 

80-51 6-(8E) 

--() 

AND NATIONAL CITY ON ROUTE 805 FROM 

0.3 MILE NORTH OF H STREET 

OVERCROSSING AND VARIOUS LOCATIO 

CONSTRUCT TWO SOUTHBOUND AUX LANES 

RIVERSIDE,CA 92509 

1995 AGUA MANSO ROAD 

(760)594-2006 

817 SWEETWATER ROAD 

SRING VALLEY,CA 91977 

$597,490
 $504,717

08/10/09 
08/31/10 

9%

HB4N SWPPP 

11-SD-905-8.6/11.6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANKSA USA CIVIL WEST OLSON, TED $61,914,864 01/30/08 0%

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$35,925,545
 $2,994,120

02/27/08 
01/06/11 

0%

PLANT EST 

SATIS 

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $57,935,736 05/08/09 12%
11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1342 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$8,452,863
 $2,715,851

05/20/09 
07/05/13 

15%

HE14 SWPPP 

11-SD-5702-/0 IN SAN DIEGO COUNTY AT BOSTONIA WILLOCK CONTRACTING, INC. RAMIREZ, DANIEL $245,482 06/08/09 98%
11-281604 MAINTENANCE STATION AT 1463 EAST 

BROADWAY 

REMEDIATION OF CONTAMINATED SOILS 
LA MESA, CA 91943 

P.O. BOX 2322 

(760)594-2011 

1463 BROADWAY 

EL CAJON, CA 92021 

$250,977
 $76,488

06/26/09 
12/01/09 

98%

HA42 WPCP 

11-SD-5703-/0 IN SAN DIEGO COUNTY AT BOULEVARD AT ADVANCED REMEDIAL SERVICES RAMIREZ, DANIEL $325,839 06/23/09 80% 
11-281504 BOULEVARD MAINTENANCE STATION AT 

40945 OLD HIGHWAY 80 _______ 

INSTALL SOIL VAPOR EXTRACTION 
HUNTINGTON BEACH, CA 

8062 KINER AVENUE 

92646 
(760)594-2011

1463 E. BROADWAY 

EL CAJON, CA 92021 

$219,503 
$96,142 

07/20/09 
12/16/09 

69% 

HA42 WPCP 

Totals: Authorized Final Amt: $897,558,012 Completed to Date: $565,739,386 Work This Month: $24,008,910



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-7-/1.2 11-296004 

11-IMP-8-31.3/0 11-261504 

11-IMP-8-96.3/96.8 11-295704 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-4.4/4.7 11-288104 

11-IMP-86-7.6/8 11-295804 

11-IMP-98-1.5/22 11-277904 

11-SD-5-5.4/5.4 11-286004 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-35.7/38.5 11-2358U4 

11-SD-5-12.4/16.1 11-290904 

11-SD-5-15.1/15.1 11-284804 

11-SD-5-16.2/19.7 11-291104 

11-SD-5-34.7/35.7 11-065104 

11-SD-5-39.8/71.9 11-291304 

11-SD-5-50.9/52.8 11-239604 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-54.9/0 11-286404 

11-SD-8-9.3/9.8 11-291604 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-.7/2.9 11-296504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-.4/19.6 11-294404 

11-SD-15-1.8/6.9 11-291404 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.6/M27.7 11-080944 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-24.0/M26.5 11-080924 

11-SD-15-24.4/M27 11-295104 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-15-45.9/0 11-291504 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-5.8/7.5 11-288504 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 
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Cnty Rt Pm 

11-SD-76-2.2/4.2
 

11-SD-78-9.9/10.5
 

11-SD-94-1.5/13.4
 

11-SD-94-7.9/0
 

11-SD-94-8.3/8.7
 

11-SD-94-11.3/13.8
 

11-SD-125-9.6/T20.8
 

11-SD-163-.7/2.5
 

11-SD-163-1.7/3.2
 

11-SD-805-6.1/8
 

11-SD-805-7.6/9.2
 

11-SD-905-8.6/11.6
 

11-SD-905-9.5/15
 

11-SD-5702-/0
 

11-SD-5703-/0
 

District 11
 

Statement of Ongoing Contracts - Index
 
Contract
 

11-259214
 

11-296304
 

11-261714
 

11-262604
 

11-003504
 

11-276414
 

11-296804
 

11-295504
 

11-265004
 

11-276204
 

11-081644
 

11-091824
 

11-288804
 

11-281604
 

11-281504
 

Statement of Ongoing Contracts - Federal Aid 
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Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $213,911,453  $169,952,712




Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO

-S- FEDERAL AID (SECONDARY) $31,037,485

-SH- STATE HIGHWAY $322,554,159

-ER- STORM DAMAGE REPAIR $1,850,761

 $328,204,154

District Total: $897,558,012

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $101,040,722 

Work completed this Period:  $101,040,722 

Work Comp 

$14,345,297


 $216,069,459


 $738,774


 $164,633,144


 $565,739,386
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