
 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-4.9/7.2
 
11-264004
 
ACIM-008 -(101) 


--()
 

HA21 SWPPP
 

11-IMP-8-31.3/0
 
11-261514
 

HA26 SWPPP
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-8-96.9/0
 
11-2M0604
 

HM3 WPCP
 

11-IMP-78-12.1/15.2
 
11-167884
 
HPLU-6211-(067)E
 

--()
 

HE14 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)688-1526
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

MONSALUD, LAWRENCE
 

722 E. BARIONI AVE
 

IMPERIAL, CA 92251
 

(858)688-1425
 

RIZZUTTO, SHAWN
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666


Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR OCOTILLO AT
 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT
 

MYER CREEK BRIDGE
 

REHABILITATE BRIDGE
 

IN IMPERIAL COUNTY NEAR EL CENTRO AT
 

EASTBOUND AND WESTBOUND SUNBEAM REST
 

AREAS
 

INSTALL SEWAGE TREATMENT SYSTEM
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY NEAR WINTERHAVEN
 

AT COLORADO RIVER BRIDGE
 

PAINT BRIDGE
 

IN IMPERIAL COUNTY IN AND NEAR
 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE
 

111
 

CONSTRUCT FOUR-LANE EXPRESSWAY
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT CA 92211
 

TRUESDELL CORPORATION OF
 

CALIFORNIA INC
 

1310 W 23RD STREET
 

TEMPE AZ 85282
 

(602)437-1711
 

UNITED ENGINEERING & CONST.
 

336-10A N. CENTRAL AVENUE
 

GLENDALE CA 91203
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

MURPHY INDUSTRIAL COATINGS
 

2704 GUNDRY AVENUE
 

SIGNAL HILL, CA 90755
 

SKANSKA
 

861 MAIN STREET
 

BRAWLEY,CA 92227
 

$1,156,018 11/16/07 0%
 $1,154,307

 $2,056
12/21/07 
10/26/11 

0%

PLANT EST 

SATIS 

$1,018,018 10/12/10 0%
 $0
 $0

11/02/10 
0%

 $961,427 05/26/10 18%
 $214,740
 $45,567

07/15/10 
04/19/12 

22%

 $3,117,207 07/29/09 0%
 $3,093,308

 $17,180
08/19/09 
09/19/11 

0%

PLANT EST 

SATIS 

$902,800 04/06/10 30%
 $416,874
 $153,819

04/27/10 
06/01/11 

46%

 $70,158,487 03/11/08 0% 
$66,587,672 
$1,297,368 

03/27/08 
02/15/11 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-78-41.1/63 IN IMPERIAL COUNTY NEAR GLAMIS FROM WEST COAST PAVING AND CHIP HERNANDEZ, DANIEL $1,069,684 06/17/10 80%
11-278004 UNION PACIFIC RAILROAD CROSSING TO 

0.5 MILE EAST OF MIDWAY WELLS ROAD 

SEALING, INC. 

P O BOX 1231 
722 E. BARIONI BLVD. 

IMPERIAL,CA 92251 

$895,343
 $893,943

07/12/10 
12/09/10 

85%

APPLY POLYMER MODIFIED SEAL COAT 
YREKA CA 96097 

(760)355-8666 

HM1 WPCP 

11-IMP-86-6.5/0 IN IMPERIAL COUNTY IN EL CENTRO AT HAZARD CONSTRUCTION HERNANDEZ, DANIEL $429,916 06/28/10 84%
11-295604 ROSS AVENUE 

RECONSTRUCT PAVEMENT 
SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$310,360
 $98,144

07/16/10 
12/03/10 

71%

HB71 WPCP 

11-SD-5-1.2/23.5 IN SAN DIEGO COUNTY AT VARIOUS WIER CONSTRUCTION CORPORATION BAGUBE, JUN $562,336 07/15/10 51%
11-283404 
ACIM-0005-(614)E 

--() 

LOCATIONS FROM VIA DE SAN YSIDRO 

UNDERCROSSING TO ROUTE 5/274 

SEPARATION 
ESCONDIDO, CA 92029 

2255 BARHAM DRIVE 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$521,385
 $243,813

08/10/10 
01/19/11 

75%

CONSTRUCT CURB RAMPS 
HB71 WPCP 

11-SD-5-8.6/10 IN SAN DIEGO COUNTY IN CHULA VISTA WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY $5,871,810 06/02/06 0%

HA25 

11-0786U4 
ACIM-005 -(599)8 

CSTS-054 -(07E)P 

S05-4 00-(E) 

SWPPP 

AND NATIONAL CITY AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
ESCONDIDO,CA 92029 

912-108 S. ANDREASEN DRIVE 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$5,691,596
 $7,680

06/15/06 
02/14/11 

0%

PLANT EST 

SATIS 

HA25 

11-SD-5-23.9/28.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST INC $6,383,284 10/11/10 0%
11-284604 
ACHS-0005-(615)E 

MISSION BAY DRIVE OVERCROSSING TO 

NOBEL DRIVE OVERCROSSING 

1770 LA COSTA MEADOWS DRIVE $0
 $0

11/03/10 
0%

G 00-0516-(5E)
UPGRADE MEDIAN GUARD RAIL 

SAN MARCOS CA 92078 

--() (760)916-9100 

HB1 SWPPP 

11-SD-5-25.9/31.8 IN SAN DIEGO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC. RAFIQ, AHMAD $1,301,678 04/29/10 93% 
11-2M0404 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 
SAN DIEGO,CA 92126 

9685-200 VIA EXCELENCIA 2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$886,081 
$283,471 

05/18/10 
12/03/10 

65% 

HM3 WPCP 
(858)688-1415



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-32.7/42.7 IN SAN DIEGO COUNTY IN SAN DIEGO, PAVE TECH INC $4,153,696 06/25/10 0%
11-079804 
ACIM-0005-(612) 

SOLANA BEACH AND ENCINITAS 

GRIND PAVEMENT AND REPLACE SLABS 

735 LAGUNA DRIVE $0
 $0

07/20/10 
0%

--() CARLSBAD CA 92008 

(760)729-7592 

HM1 WPCP 

11-SD-5-39.8/54.4 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION RAFIQ, AHMAD $2,369,625 04/08/10 48%
11-289304 LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 
OCEANSIDE,CA 92056 

3156-205 VISTA WAY 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$965,261
 $209,759

05/06/10 
03/16/12 

40%

HB4N SWPPP 
INSTALL RAMP METERS AND HOV LANES (858)688-1415 

11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 0%
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 
ORANGE,CA 92868 

(858)467-4086 

999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,138,883
 $12,262

09/18/07 
10/24/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

11-SD-5-67.2/0 IN SAN DIEGO COUNTY IN CORONADO AND PRO-WEST ENGINEERING INC DOUGHERTY BOB $291,000 03/22/10 38%
11-0AA004 ABOUT 15 MILES NORTH OF OCEANSIDE 

INSTALL PHOTOVOLTAIC PANELS 
ORANGE CA 92865 

740 W. GROVE AVENUE 2863 CARMEL VALLEY 

ROAD 

$203,760
 $203,760

05/18/10 
12/31/10 

70%

DEL MAR CA 92014 

(858)688-1528 

11-SD-8-1.2/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT TRAFFIC DEVELOPMENT SERVICES $537,621 08/24/10 0%
11-286604 
ACIM-0008-(306)E 

MIDWAY DRIVE UNDERCROSSING 

MODIFY INTERSECTION 

INC 

4215 TIERRA REJADA RD STE 184 

$0
 $0

09/21/10 
0%

--() 

MOORPARK CA 93021 

HB1 WPCP (805)523-1914 

11-SD-8-2.4/67.8 IN SAN DIEGO COUNTY AT VARIOUS COFFMAN SPECIALTIES INC. TRAN, DUNG $548,988 06/24/10 100% 
11-2M0104 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
SAN DIEGO, CA 92126 

9685 IA EXCELENCIA #200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$511,101 
$0 

07/13/10 
11/18/10 

100% 

COMPLETED 
11/19/10 

HM3 WPCP 
(858)688-1549



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

11District 

11-SD-8-3.0/12.6 

Fed Aid 

HA28 

Pgm Code 

11-261704 

Contract 

ACIM-0008-(305)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

Description 

FREEWAY MAINTENANCE ACCESS PAVING 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE, CA 92614 

1792 KAISER AVENUE 

HURTZIG, JOHN 

Resident 
Engineer 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,019,771

Bid + CCOs

 $4,124

Comp To date

 $4,124

This Month 

08/10/10 

Awarded 

08/26/10 

Approved 

08/19/11 

Est Comp
Accepted 

7%

%Time

 0%

% Work 
Message 

11-SD-8-10.2/21.8 

HM1 

11-2M0904 
ACIM-0081-(307)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN AND NEAR LA 

MESA AND EL CAJON FROM 0.3 MILE WEST 

OF FLETCHER PARKWAY OC TO LAKE 

JENNINGS PARK ROAD OC 

REPLACE SLABS 

COFFMAN SPECIALTIES, INC 

SAN DIEGO, CA 92126 

9685 VIA EXCELENCIA, STE 200 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,806,800
 $0
 $0

06/29/10 
07/13/10 
05/13/11 

0%

 0%

11-SD-8-17.4/18.7 

HB4N 

11-063804 
ACIM-0081-(302)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

_______________ 

WIDEN FREEWAY AND BRIDGE 

SIM J HARRIS, INC. 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$8,958,764
 $6,318,613
 $419,898

10/07/09 
10/20/09 
04/29/11 

65%

 70%

11-SD-8-31.8/39.7 
11-2M0804 
ACIM-008 -(304)E 

--()

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

VIEJAS CREEK BRIDGE TO HORSETHIEF 

CREEK UNDERCROSSING 

REPLACE CONCRETE SLABS 

HAZARD CONSTRUCTION 

SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

BAGUBE, JUN 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$3,773,555
 $2,974,883
 $1,111,442

06/24/10 
07/16/10 
11/24/10 

88%

 78%

HM1 WPCP 

11-SD-8-49.0/0 

HA26 

11-243204 
ACIM-0081-(303)E 

00-81 3-(3E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR PINE VALLEY 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 

WHILLOCK CONTRACTING, INC. 

LA MESA CA 91943 

P O BOX 2322 

RAMIREZ, DANIEL 

(760)594-2011 

1436 BROADWAY 

EL CAJON CA 92021 

$1,735,626
 $589,709
 $94,904

01/12/10 
02/16/10 
02/04/11 

75%

 34%

11-SD-15-3.2/M4.1 

HA25 

11-070404 
ACIM-X073-(083) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 

A C C U CONSTRUCTION INC 

SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

ARINDUQUE, RAY 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,630,033 
$4,439,978 

$9,880 

09/10/07 
10/25/07 
03/21/12 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

   

 

 

 

 

 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-8.9/9.7
 
11-233204
 
ER- -( )
 

--()


HA23
 

11-SD-15-10.4/21.2
 
11-2T0924
 

HB4C SWPPP
 

11-SD-15-10.5/M15
 
11-2T0914
 

HB4C SWPPP
 

11-SD-15-16.0/M19.3
 
11-2T0934
 

HB4C SWPPP
 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N
 

62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY (SINK HOLE)
 

EMERGENCY EARTHWORK
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 AND ON ROUTE 163
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 KM SOUTH OF ROUTE 52/15
 

SEPARATION TO CARROLL CANYON ROAD
 

OVERCROSSING
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

MIRA MESA BOULEVARD UNDERCROSSING TO
 

0.3 KM SOUTH OF ROUTE 56/15
 

SEPARATION OVERCROSSING
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

Contractor 

ERRECAS INC
 

P O BOX 1161
 

SPRING VALLEY CA 91979
 

COFFMAN SPECIALTIES INC.
 

4375 JUTLAND DRIVE SUITE 260
 

SAN DIEGO CA 92117
 

FCI CONSTRUCTORS INC
 

10050 BLACK MOUNTAIN RD
 

SAN DIEGO CA 92126
 

FCI CONSTRUCTORS, INC.
 

10050 BLACK MOUNTAIN ROAD
 

SAN DIEGO CA 92126
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

Resident
 
Engineer
 

MCMILLAN, STEVE
 

13560 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO CA 92128
 

(858)688-1435
 

MERCADO VICTOR
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO CA 92128
 

(858)688-1544
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DRIVE SUITE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1497
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120-G ELM STREET
 13560 EVENING CREEK
 

DRIVE
 
MURRIETA CA 92562
 

SAN DIEGO,CA 92128
 

(858)688-1542


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,000,000

 $0

 $0


 $65,508,966

 $47,762,448

 $1,865,838


 $55,378,197

 $51,204,251

 $1,628,440


 $71,062,112

 $55,946,541

 $1,260,850


 $2,581,596

 $2,332,046


 $3,556


 $1,268,194
 
$1,167,794
 

$6,185
 

03/01/98
 
03/01/98
 

07/25/08
 
08/06/08
 
09/10/12
 

05/12/08
 
06/11/08
 
03/18/11
 

02/08/08
 
02/27/08
 
06/07/11
 

05/12/08
 
06/10/08
 
10/15/12
 

%Time
% Work 

Message 

0%


 0%


 53%


 73%


 87%


 92%


 82%


 79%


 0%


 0%


PLANT EST
 

SATIS
 

02/19/09 0%
 
03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-26.0/30.2
 
11-2T0814
 
ACIM-015 -(203)N
 

LN62-11 0-(2N)
 

--()
 

HB4C SWPPP
 

11-SD-15-27.3/0
 
11-2T0894
 
CMLN-6211-(059)
 

--()
 

HB4C WPCP
 

11-SD-15-30.0/31.5
 
11-2T0824
 
CIM-015 -(202)3
 

CMLN-6211-(053) 


--()
 

HB4C SWPPP
 

11-SD-52-2.6/5.9
 
11-288404
 

HA25 WPCP
 

11-SD-52-7.4/13.3
 
11-267304
 

HB4C SWPPP
 

11-SD-52-14.1/16.3
 
11-010614
 

HE14 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO AT VARIOUS LOCATIONS FROM
 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2
 

KM N OF NINTH AVENUE UC
 

CONSTRUCT MANAGED LANES - NORTH
 

IN SAN DIEGO COUNTY IN ESCONDIDO AT
 

NORTH COUNTY FAIR OVERCROSSING
 

CONSTRUCT BARRIER TRANSFER MACHINE
 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM
 

NINTH AVENUE UNDERCROSSING TO ROUTE
 

15/78 SEPARATION
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 52 AND ON ROUTE 805
 

CONVERT IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE EAST OF ROUTE 52/15
 

SEPARATION TO MAST BLVD
 

UNDERCROSSING
 

CONSTRUCT AUXILIARY LANE
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

CONSTRUCT FOUR-LANE FREEWAY
 

Contractor 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

WEIR CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO,CA 92029
 

ATKINSON CONTRACTORS, LP
 

27422 PORTOLA PARKWAY
 

FOOTHILL RANCH CA 92610
 

NATURE'S IMAGE
 

20472-102 CRESCENT BAY DR.
 

LAKE FOREST CA 92630
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY PLACE
 

SAN DIEGO,CA 92192-9000
 

ERRECA'S, INC.
 

12570 SLAUGHTERHOUSE CNY ROAD
 

LAKESIDE CA 92040
 

Resident 
Engineer 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

CARDENAS, VICTOR
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1524
 

JAVED, FARIDUN
 

304-B ENTERPRISE
 

STREET
 

ESCONDIDO,CA 92029
 

(760)735-5087
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY CA 91977
 

(619)697-0217
 

FITZGIBBON, EDWARD
 

9851 BUENA VISTA
 

AVENUE
 

SANTEE CA 92071
 

(619)995-7334


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$48,654,130

 $31,652,044


 $953,089


 $6,996,338

 $6,665,538

 $320,918


 $48,194,917

 $37,711,905

 $1,411,012


 $422,982

 $403,846


 $0


 $20,039,486

 $19,131,243


 $372,581


 $62,511,926
 
$56,619,004
 
$1,848,583
 

11/20/08
 
12/10/08
 
11/04/12
 

08/20/08
 
09/26/08
 
11/19/11
 

07/21/08
 
08/06/08
 
11/21/11
 

05/30/08
 
06/20/08
 
07/21/10
 

%Time
% Work 

Message 

63%


 65%


 100%


 95%


 67%


 78%


 0%


 0%


PLANT EST
 

SATIS
 

01/16/08 0%

02/04/08
 

0%

12/27/10
 

PLANT EST
 

SATIS
 

11/27/07 0%
 
12/31/07
 

0%

01/21/11
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

11District 

11-SD-52-16.2/17.8 

Fed Aid 
Pgm Code 

11-2T0104 

Contract 

STPL-6211-(077) 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SANTEE FROM 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

Description 

TO CONSTRUCT A FOUR LANE DIVIDED 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

MOEN, MIKE 

Resident 
Engineer 

(619)995-7335 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$28,938,885

Bid + CCOs

 $26,287,196

Comp To date

 $632,956

This Month 

12/17/08 

Awarded 

12/30/08 

Approved 

12/28/10 

Est Comp
Accepted 

94%

%Time

 90%

% Work 
Message 

HE14 SWPPP 

11-SD-52-17.0/17.7 

HE14 

11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E)

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 

SKANSKA USA CIVIL WEST 

RIVERSIDE CA 92092-2405 

1995 AGUA MANSA ROAD 

MOEN, MIKE 

(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$70,561,776
 $65,051,299
 $1,507,159

04/10/08 
04/30/08 
03/21/11 

87%

 91%

11-SD-56-.3/2.6 

HM1 

11-2M1204 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

APPLY MICROSURFACING 

PAVEMENT COATINGS CO 

MIRA LOMA, CA 91752 

10240 SAN SEVAINE WAY 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,720,712
 $1,502,151
 $105,431

06/25/10 
07/12/10 
12/02/10 

88%

 86%

11-SD-56-6.8/8.7 
11-402304 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 

PACIFIC RESTORATION GROUP INC 

PERIS CA 92572 

HURTZIG JOHN 

(858)467-4086 

P O BOX 429 7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$447,323
 $68,634
 $24,237

06/25/10 
07/20/10 
02/18/14 

45%

 17%

HA25 WPCP 

11-SD-75-9.3/10.6 

HB71 

11-296704 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

IMPERIAL BEACH, AT VARIOUS __ 

LOCATIONS, FROM SATURN BOULEVARD TO 

9TH STREET.________________ 

CONSTRUCT CURB RAMPS AND MODIFY 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

4215 TIERRA REJADA ROAD ST 18 

$127,927
 $0
 $0

10/12/10 
11/02/10 

0%

 0%

11-SD-76-7.3/13.1 

HE14 

11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

FLATIRON WEST INC. 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

(760)639-4430

3485 E. VISTA WAY 

VISTA CA 92084 

$62,013,717 
$22,029,139 
$3,427,072 

12/23/09 
01/19/10 
10/09/13 

28% 

35% 



 

 

 

 

 

 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-32.9/52.3 IN SAN DIEGO COUNTY AT RINCON, LAKE INTERMOUNTAIN SLURRY SEAL INC $1,188,542 06/28/10 0%
11-277804 HENSHAW AND MORETTIS FROM VALLEY 

CENTER ROAD TO ROUTE 79 

P O BOX 50085 $0
 $0

07/22/10 
0%

SLURRY SEAL 
WATSONVILLE CA 95077 

(831)724-1011 

HM1 WPCP 

11-SD-78-5.0/12 IN SAN DIEGO COUNTY IN VISTA AND SAN SIM J. HARRIS LEVINE, GARY $7,609,608 08/10/10 36%
11-274904 
ACNH-P078-(110)E 

--() 

MARCOS FROM 1.0 KM EAST OF EMERALD 

DRIVE OVERCROSSING TO 0.2 KM WEST OF 

SAN MARCOS BOULEVARD 
SAN DIEGO, CA 92126 

(760)639-4430 

9685 VIA EXCELENCIA SUITE 200 3485 EAST VISTA WAY 

VISTA, CA 92084 

$4,831,081
 $2,990,406

08/26/10 
12/27/10 

64%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
HA22 WPCP 

11-SD-94-7.9/0 IN SAN DIEGO COUNTY IN SAN DIEGO LA ERRECA'S, INC. REYES, JULIO $1,462,588 08/28/09 0%

HB1 

11-262604 
ACHS-P094-(057)E 

G P0-94 0-(7E)

--() 

SWPPP 

MESA AND LEMON GROVE AT WEST BOUND 

OFF RAMP TO COLLEGE AVENUE 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP 
LAKESIDE CA 92040 

11790 HI RIDGE ROAD 

(858)688-1091 

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$1,455,551
 $840

09/17/09 
07/07/11 

0%

PLANT EST 

SATIS 

11-SD-125-9.6/T20.8 IN SAN DIEGO COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY, REYES, JULIO $849,490 06/01/09 86%
11-296804 LOCATIONS FROM ELKELTON PLACE 

UNDERCROSSING TO 0.4 MILE NORTH OF 

INC 

3785 CHANNEL DRIVE 
817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$710,418
 $0

06/16/09 
06/04/10 

83%

GROSSMONT COLLEGE DRIVE 

PLACE MICROSURFACING ON RAMPS 
WEST SACRAMENTO,CA 95691 

(858)688-1091 

HM1A WPCP 

11-SD-163-.9/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT HAZARD CONSTRUCTION ALSHEIKH, JASON $216,449 06/25/10 56%
11-401704 ROUTE 5/163 SEPARATION 

REHABILITATE RAMP 
SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$84,532
 $57,008

07/16/10 
12/20/10 

39%

HA22 WPCP 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,142,486 10/08/09 97% 
11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

PALM DESERT CA 92211 

73-771, #200 DINAH SHORE DR. 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$743,873 
$165,455 

11/24/09 
11/25/13 

71% 

TEA2 SWPPP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-7.6/9.2 IN SAN DIEGO COUNTY IN CHULA VISTA SKANSKA USA CIVIL WEST CA ALSHEIKH, JASON $6,887,005 07/23/09 100%
11-081644 
SARR-8051-(608)E 

80-51 6-(8E) 

--() 

AND NATIONAL CITY ON ROUTE 805 FROM 

0.3 MILE NORTH OF H STREET 

OVERCROSSING AND VARIOUS LOCATIO 

CONSTRUCT TWO SOUTHBOUND AUX LANES 

RIVERSIDE,CA 92509 

1995 AGUA MANSO ROAD 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$6,305,214
 $471,405

08/10/09 
03/31/11 

91%

HB4N SWPPP 

11-SD-805-18.2/20.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIM J. HARRIS, INC. AKHONDZADEH, RAHIM $1,698,888 06/09/10 87%
11-2M0704 
ACIM-805 -(611)E 

--() 

0.7 MILE SOUTH OF MURRAY RIDGE ROAD 

OVERCROSSING TO 0.2 MILE SOUTH OF 

ROUTE 163/805 SEPARATI 
SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$1,492,856
 $28,866

06/28/10 
12/06/10 

87%

HM1 WPCP 
SHOULDER OVERLAY (858)688-1318 

11-SD-905-7.5/7.8 IN SAN DIEGO COUNTY IN SAN DIEGO FROM L.B. CIVIL CONSTRUCTION, INC. SAWAGED, HASSAN $254,297 06/14/10 100%
11-402604 0.2 MILE WEST TO 0.1 MILE EAST OF 

HERITAGE ROAD 

REHABILITATE ROADWAY 
SAN DIEGO,CA 92121 

(858)688-1480 

11585-104 SORRENTO VALLEY RD. 8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$257,332
 $0

07/20/10 
09/24/10 

100%

COMPLETED 
10/22/10 

HA22 WPCP 

11-SD-905-8.6/11.6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANKSA USA CIVIL WEST OLSON, TED $63,700,329 01/30/08 0%

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$60,108,045
 $1,096,401

02/27/08 
02/07/11 

0%

PLANT EST 

SATIS 

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $59,128,168 05/08/09 41%
11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1342 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$21,941,151
 $443,498

05/20/09 
08/21/13 

37%

HE14 SWPPP 

11-SD-5505-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT BUILDING CONSULTING ENGINEERS FARMER, BRANDON $374,898 06/28/10 60% 
11-0AA024 KEARNY MESA EQUIPMENT SHOP 11 AT 7179 

OPPRTUNITY ROAD 

INSTALL PHOTOVOLTAIC PANELS 
CHINO, CA 91710 

14616 MCKENDREE AVE 304 ENTERPRISE, SUITE 

B 

ESCONDIDO, CA 92029 

$335,534 
$218,191 

07/13/10 
11/30/10 

90% 

(858)688-1375
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5722-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT SOLEX ENGINEERING FARMER, BRANDON $171,673 03/23/10 100% 
11-0AA014 KEARNY MESA MAINTENANCE STATION AT 

7181 OPPORTUNITY ROAD 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE, CA 90501 

19481 HARBORGATE WAY 304 ENTERPRISE SUITE 

B 

ESCONDIDO, CA 92029 

$163,089 
$27,124 

07/08/10 
11/22/10 

95% 

(858)688-1375

Totals: Authorized Final Amt: $816,179,115 Completed to Date: $620,881,735 Work This Month: $25,976,170



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-96.9/0 11-2M0604 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-31.3/0 11-261514 

11-IMP-8-31.3/0 11-261504 

11-IMP-78-41.1/63 11-278004 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-6.5/0 11-295604 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-1.2/23.5 11-283404 

11-SD-5-23.9/28.2 11-284604 

11-SD-5-25.9/31.8 11-2M0404 

11-SD-5-32.7/42.7 11-079804 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-67.2/0 11-0AA004 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-10.2/21.8 11-2M0904 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-1.2/0 11-286604 

11-SD-8-2.4/67.8 11-2M0104 

11-SD-8-31.8/39.7 11-2M0804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-56-.3/2.6 11-2M1204 

11-SD-56-6.8/8.7 11-402304 

11-SD-75-9.3/10.6 11-296704 

11-SD-76-32.9/52.3 11-277804 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-5.0/12 11-274904 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-94-7.9/0 11-262604 8
 

11-SD-125-9.6/T20.8 11-296804 8
 

11-SD-163-.9/0 11-401704 8
 

11-SD-163-1.7/3.2 11-265004 8
 

11-SD-805-7.6/9.2 11-081644 9
 

11-SD-805-18.2/20.4 11-2M0704 9
 

11-SD-905-7.5/7.8 11-402604 9
 

11-SD-905-8.6/11.6 11-091824 9
 

11-SD-905-9.5/15 11-288804 9
 

11-SD-5505-/0 11-0AA024 9
 

11-SD-5722-/0 11-0AA014 10
 

Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $84,421,047  $53,685,188


-F- FEDERAL AID (PRIMARY) $7,609,608  $4,831,081


-S- FEDERAL AID (SECONDARY) $30,081,371  $27,031,069


-SH- STATE HIGHWAY $290,613,485  $240,885,734


-ER- STORM DAMAGE REPAIR $1,000,000  $0




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

11 

Category

 $816,179,115

 $402,453,604

 Bid + CCO

 $620,881,735 

$294,448,663

 Work Comp 

11 $803,285 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $803,285 
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