
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 21%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT, CA 92211 

73-771 DINA SHORE DRIVE, 200 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$890,603
 $46,161

12/21/07 
10/26/11 

72%

HE14 SWPPP 

HE14 

11-IMP-8-3.9/96.8 IN IMPERIAL COUNTY AT VARIOUS TRUESDELL CORPORATION OF HERNANDEZ, DANIEL $628,628 05/01/08 0%
11-258704 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
722 E. BARIONI BLVD. 

IMPERIAL, CA 

$0
 $0

05/21/08 
02/10/09 

0%

TEMPE, AZ 85282 
(760)594-2008 SUSPENDED 

HM3 WPCP 

11-IMP-8-83.6/84 IN IMPERIAL COUNTY NEAR FELICITY FROM BEADOR RIZZUTTO, SHAWN $550,389 03/11/08 100%
11-284004 0.2 MILE WEST TO 0.2 MILE EAST OF 

OGILBY ROAD OVERCROSSING 

RAMP REHABILITATION 
CORONA,CA 92883 

26320 LESTER CIRCLE 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$513,714
 $0

04/02/08 
09/29/08 

100%

COMPLETED 
09/29/08 

HA22 WPCP 

11-IMP-78-12.1/15.2 IN IMPERIAL COUNTY IN AND NEAR SKANSKA RIZZUTTO, SHAWN $69,489,414 03/11/08 16%
11-167884 
HPLU-6211-(067)E 

--() 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE 

111 

CONSTRUCT FOUR-LANE EXPRESSWAY 
BRAWLEY,CA 92227 

861 MAIN STREET 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL,CA 92251 

$12,440,680
 $4,222,829

03/27/08 
01/05/11 

18%

HE14 SWPPP 

11-IMP-111-.7/.7 IN IMPERIAL COUNTY IN CALEXICO AT PETERSON-CHASE GENERAL CORTEZ, DAVID $247,265 06/06/08 66%
11-285804 SEVENTH STREET 

INSTALL DRAINAGE UNITS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$44,042
 $40,184

07/23/08 
11/12/08 

17%

IRVINE, CA 92614-5706 
(858)688-1597 SUSPENDED 

HB4N WPCP 

11-IMP-111-4.7/T8.2 IN IMPERIAL COUNTY NEAR CALEXICO FROM ORTIZ ASPHALT PAVING, INC. RIZZUTTO, SHAWN $1,790,056 05/12/08 0% 
11-276614 ROUTE 86 TO ROSS ROAD 

RUBBERIZED ASPHALT CONCRETE OVERLAY 
SAN BERNARDINO, CA 92408 

382 E. ORANGE SHOW RD. 

(760)355-8666

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$0 
$0 

05/30/08 
01/20/09 

0% 

SUSPENDED 

HM1A SWPPP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

11-256204 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-111-11.4/22.2
 

HE14 WPCP
 

11-IMP-115-21.2/35.2
 
11-287404
 

HM1A WPCP
 

11-SD-5-.3/0
 
11-287304
 

HB4N WPCP
 

11-SD-5-.3/11.7
 
11-258804
 

HM3 WPCP
 

11-SD-5-8.6/10
 
11-0786U4
 
ACIM-005 -(599)8
 

CSTS-054 -(07E)P
 

S05-4 00-(E)
 

HA25 SWPPP
 

HA25
 

11-SD-5-10.0/10.8
 
11-276104
 
ACNH-X073-(082)E
 

--()


HB1 WPCP
 

Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR BRAWLEY AT
 

VARIOUS LOCATIONS
 

PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY IN AND NEAR
 

CALIPATRIA FROM WEST JUNCTION ROUTE
 

78 TO ROUTE 111
 

ASPHALT RUBBER CHIP SEAL COAT
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

CONSTRUCT CONCRETE BARRIER OPENING
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM CAMINO DE LA PLAZA
 

OVERCROSSING TO MAIN STREET
 

UNDERCROSSING
 

REHABILITATE BRIDGE DECKS
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY AT VARIOUS
 

LOCATIONS
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

REPLACE METAL RAILING
 

Contractor 

P&D LANDSCAPE MGMT. SERVICES
 

999 TOWN AND COUNTRY RD, FL4
 

ORANGE, CA 92868
 

MANHOLE ADJUSTING CONTRACTORS
 

9500 BEVERLY ROAD
 

PICO RIVERA, CA 90660
 

PETERSON-CHASE GENERAL
 

Resident 
Engineer 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084
 

MCCLENDON, GREG
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA 92251
 

(760)355-8666
 

PEREZ, AL
 

ENGINEERING CONSTRUCTION, INC.7177 OPPORTUNITY ROAD
 
1792 KAISER AVENUE SAN DIEGO,CA 92111
 

(858)467-4093

IRVINE, CA 92614-5706
 

PAVE-TECH INC. ROSAL, PURISIMO
 

735 LAGUNA DRIVE
 2363 CARMEL VALLEY
 

ROAD
 
CVARLSBAD, CA 92008
 

DEL MAR, CA 92014
 

(858)720-2123
 

WESTERN RIM CONSTRUCTORS, INC.NABIZADEH, MEHRDAD
 

912-108 S. ANDREASEN DRIVE
 

ESCONDIDO,CA 92029
 

HAZARD CONSTRUCTION
 

P.O. BOX 229000
 

SAN DIEGO,CA 92192-9000
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4081
 

JUAREZ, DANIEL
 

9851 BUENA VISTA AVE
 

SANTEE, CA 92071
 

(858)688-1501


 $1,404,600 03/06/06 0%
 $1,310,579

 $1,678
03/17/06 
09/17/09 

0%

PLANT EST 

SATIS 

$1,798,277 02/14/08 84%
 $1,659,015

 $0
02/29/08 
10/08/08 

100%

SUSPENDED 

$461,826 06/16/08 32%
 $157,448
 $157,448

07/14/08 
12/04/08 

34%

 $530,150 04/29/08 100%
 $517,501

 $0
05/21/08 
09/19/08 

100%

10/01/08 
COMPLETED 

$5,651,810 06/02/06 0%
 $5,271,593

 $7,494
06/15/06 
02/11/11 

0%

PLANT EST 

SATIS 

$4,724,181 12/06/07 0% 
$4,720,218 

$19,901 
12/31/07 
01/07/09 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11-284804 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-5-15.1/15.1
 

HB4N WPCP
 

11-SD-5-26.8/26.8
 
11-081104
 

HB4N WPCP
 

11-SD-5-33.7/54.9
 
11-290004
 

HB4N WPCP
 

11-SD-5-34.7/35.7
 
11-065104
 
STPL-6211-(037)E
 

--()
 

HB4C SWPPP
 

11-SD-5-35.7/38.5
 
11-2358U4
 

HB4C SWPPP
 

11-SD-5-50.9/52.8
 
11-239604
 

HA25 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

S5-E94 CONNECTOR VIADUCT
 

INSTALL GALVANIZED STEEL FENCE
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

GILMAN DRIVE UNDERCROSSING
 

WIDEN AND INSTALL TRAFFIC SIGNALS
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

INSTALL VEHICLE DETECTION SYSTEMS
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

1.0 KM NORTH OF DEL MAR HEIGHTS ROAD
 

OVERCROSSING TO 1.0 KM SOUTH OF VIA
 

DE LA VALLE UNDERC
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO
 

SOLANA BEACH AND ENCINITAS FROM SAN
 

DIEGUITO RIVER BRIDGE TO SAN ELIJO
 

LAGOON BRIDGE
 

CONSTRUCT HOV LANE
 

IN SAN DIEGO COUNTY IN CARLSBAD AND
 

OCEANSIDE FROM BUENA VISTA LAGOON
 

BRIDGE TO BROOKS STREET OVERCROSSING
 

HIGHWAY PLANTING
 

Contractor 

LB CIVIL CONSTRUCTION, INC.
 

10650-212 TREENA STREET
 

SAN DIEGO, CA 92131
 

HAZARD CONSTRUCTION
 

P.O. BOX 229000
 

SAN DIEGO,CA 92192-9000
 

T D S ENGINEERING
 

1014 S WESTLAKE BLVD STE 1413
 

WESTLAKE VILLAGE CA 91361
 

(805)371-4639
 

Resident 
Engineer 

FIGUEROA, RENE
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(619)697-2439
 

NABIZADEH, MEHRDAD
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4081
 

PACIFIC RESTORATION GROUP, INCHURTZIG, JOHN
 

P.O. BOX 77038
 

CORONA, CA 92877
 

COFFMAN SPECIALTIES, INC.
 

4375-260 JUTLAND DRIVE
 

SAN DIEGO,CA 92117
 

7177 OPPORTUNITY RD.
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

ETEZADI, AMIR
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4090
 

MSJS MANAGEMENT SERVICES, INC.HURTZIG, JOHN
 

P.O. BOX 52797
 7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111

RIVERSIDE, CA 92517
 

(858)467-4086


 $414,305 06/18/08 0%
 $309,603
 $38,443

07/16/08 
03/23/09 

0%

PLANT EST 

SATIS 

$808,556 06/15/07 0%
 $777,548

 $1,140
07/05/07 
03/04/09 

0%

PLANT EST 

SATIS 

$1,129,440 08/26/08 0%
 $0
 $0

09/10/08 
0%

 $700,592 08/04/04 0%
 $579,046

 $3,408
08/20/04 
02/10/10 

0%

PLANT EST 

SATIS 

$35,117,034 08/15/07 96%
 $30,021,117
 $1,002,163

09/10/07 
11/04/09 

86%

 $1,843,462 09/26/07 88% 
$784,590 
$111,209 

11/06/07 
12/06/11 

42% 



   

 

 

 

 

 

 
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/08
11/04/08
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,285,692 08/09/07 24%
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 
ORANGE,CA 92868 

(858)467-4086 

999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$801,261
 $11,816

09/18/07 
10/24/11 

62%

HA25 SWPPP 

11-SD-5-66.5/68.5 IN SAN DIEGO COUNTY ABOUT 21 KM GIM GENERAL ENGINEERING PEREZ, AL $646,947 09/26/07 76%
11-259304 NORTH OF OCEANSIDE FROM 1.1 KM SOUTH 

OF TO 2.1 KM NORTH OF THE SAN ONOFRE 

TRUCK INSPECTION FACILI 
ENCINITAS, CA 92024 

916 MORNING SUN DRIVE 

(858)467-4093 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$594,039
 $0

10/22/07 
09/30/08 

94%

SUSPENDED 
UPGRADE EXISTING BACK-UP GENERATORS 

HA42 WPCP 

11-SD-8-9.6/52 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL TRAN, DUNG $1,216,718 05/02/08 90%
11-258604 LOCATIONS FROM LAKE MURRAY BOULEVARD 

OVERCROSSSING TO CAMERON STATION 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
2863 CARMEL VALLEY 

ROAD 

$958,259
 $91,532

05/21/08 
11/03/08 

76%

HM3 WPCP 

UNDERCROSSING 

CLEAN AND TREAT BRIDGE DECK 
IRVINE, CA 92614-5706 

(858)720-2115 

DEL MAR, CA 92014 

11-SD-15-.6/2.4 IN SAN DIEGO COUNTY IN SAN DIEGO ON SHIVA CONSTRUCTION HURTZIG, JOHN $719,249 07/25/01 0%
11-235904 ROUTE 15 FROM OCEANVIEW BLVD 

OVERCROSSING TO 0.3 KM NORTH OF 

ROUTE 94 AND ON 94 FROM 0.6 KM 
SAN DIEGO, CA 92106 

(858)467-4086 

1360 ROSECRANS STREET, STE. E 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$696,923
 $1,159

08/01/01 
01/14/09 

0%

PLANT EST 

HA25 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON ACCU CONSTRUCTION, INC. ARINDUQUE, RAY $4,532,190 09/10/07 71%
11-070404 
ACIM-X073-(083) 

--() 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 
PERRIS, CA 92570 

23135 BETTY ROAD 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$2,773,923
 $289,289

10/25/07 
03/12/12 

61%

HA25 SWPPP 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0% 
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0 
$0 

03/01/98 
0% 

--() SPRING VALLEY CA 91979 

HA23 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 11 

11-SD-15-10.4/21.2 

Fed Aid 
Pgm Code 

11-2T0924 

Contract 
Location 

Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 AND ON ROUTE 163 

Description 

CONSTRUCT MANAGED LANES 

Type Of Work 

COFFMAN SPECIALTIES INC. 

Contractor 

SAN DIEGO, CA 92117 

4375 JUTLAND DRIVE SUITE 260 

MCMILLAN, STEVE 

Resident 
Engineer 

13560 EVENING CREEK 

DRIVE N. 

SAN DIEGO, CA 92128 

$60,996,912

Bid + CCOs

 $2,321,485

Comp To date

 $1,798,540

This Month 

07/25/08 

Awarded 

08/06/08 

Approved 

05/11/12 

Est Comp
Accepted 

2%

%Time

 4%

% Work 
Message 

HB4C SWPPP 
(858)688-1435 

11-SD-15-10.5/M15 

HB4C 

11-2T0914 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 KM SOUTH OF ROUTE 52/15 

SEPARATION TO CARROLL CANYON ROAD 

OVERCROSSING 

CONSTRUCT MANAGED LANES 

FCI CONSTRUCTORS, INC. 

SAN DIEGO,CA 92126 

10050 BLACK MOUNTAIN ROAD 

SILVA, GUS 

(858)688-1521 

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO, CA 92128 

$50,081,930
 $6,741,429
 $2,185,729

05/12/08 
06/11/08 
11/29/10 

13%

 13%

11-SD-15-16.0/M19.3 

HB4C 

11-2T0934 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 

CONSTRUCT MANAGED LANES 

FCI CONSTRUCTORS, INC. 

SAN DIEGO, CA 92126 

10050 BLACK MOUNTAIN ROAD 

ONTOY, HARWELL 

(858)679-4563 

13220-112 EVENING 

CREEK DRIVE 

SAN DIEGO, CA 92128 

$67,585,835
 $19,371,004
 $2,501,231

02/08/08 
02/27/08 
02/15/11 

21%

 29%

11-SD-15-18.6/M27.7 

HB4C 

11-080944 
ACIM-015 -(201)N 

ST62-11 0-(0PL) 

211-050-() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

ESCONDIDO FROM 0.7 KM NORTH OF POWAY 

ROAD OVERCROSSING TO 0.1 KM SOUTH OF 

CLARENCE LANE UNDER 

CONSTRUCT MANAGED LANES 

FCI CONSTRUCTION 

SAN DIEGO,CA 92081 

2585 BUSINESS PARK DRIVE 

BREYER, RICHARD 

(858)688-1430 

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO,CA 92128 

$49,656,259
 $43,633,345

 $98,521

07/10/06 
07/25/06 
12/03/08 

95%

 87%

HB4C 

11-SD-15-18.8/M21.9 

HA25 

11-260714 
HPLU-6211-(064)N 

62-11 0-(4N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE 

15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 

HIGHWAY PLANTING AND IRRIGATION 

SIERRA LANDSCAPE COMPANY 

PALM DESERT, CA 92211 

73771 DINAH SHORE DRIVE 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$2,446,027
 $43,196
 $34,973

05/12/08 
06/10/08 
09/10/12 

8%

 2%

11-SD-15-20.5/28 
11-293804 

IN SAN DIEGO CO. ON I-15 FROM CARMEL 

MTN ROAD OC TO CLARENCE LANE UC 

REPAIR MBGR & SIGNS; PLC EROSION 

CONTROL 

FCI CONSTRUCTORS JEFF TURNER 

SAN DIEGO, CA 92127 

MCMILLAN, STEVE 

15950-N BERNARDO CTR DRIVE 13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO, CA 92128 

$1,001,000 
$766,039 

$0 

10/25/07 
10/25/07 
10/24/08 

91% 

77% 

HA23 
(858)688-1435



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/08
11/04/08 

11District 

11-SD-15-22.0/M24.1 

Fed Aid 

HB4C 

Pgm Code 

11-080914 

Contract 

ACIM-015 -(192)2 

CMST-6211-(034)P 

621-1 03-() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

CAMINO DEL NORTE UNDERCROSSING TO 0.5 

KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING 

Description 

CONSTRUCT MANAGED LANES 

Type Of Work 

FCI/BBCI, JV ATTENTION RICK 

FINKEN 

Contractor 

VISTA, CA 92081 

2585 BUSINESS PARK 

HSU, PAUL 

Resident 
Engineer 

(858)720-2104 

11803-C SORRENTO 

VALLEY ROAD 

SAN DIEGO,CA 92121 

$77,386,989

Bid + CCOs

 $76,614,735

Comp To date

 $172,620

This Month 

08/11/04 

Awarded 

08/26/04 

Approved 

11/01/08 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

HB4C 

HB4C 

11-SD-15-24.0/M26.5 

HB4C 

11-080924 
ACIM-015 -(196)2 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.5 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO 0.7 KM SOUTH OF VIA 

RANCHO PARKWAY OVE 

CONSTRUCT MANAGED LANES 

FCI CONSTRUCTORS/ BALFOUR 

BEATTY, A JV DALE NELSON 

VISTA, CA 92081 

2585 BUSINESS PARK WAY 

JAVED, FARIDUN 

(858)748-4261 

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO, CA 92128 

$93,061,506
 $90,512,514
 $1,012,146

09/09/04 
09/22/04 
10/30/08 

79%

 97%

HB4C 

11-SD-15-24.4/M27 

HA25 

11-295104 
ER-45A0-(004)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

ESCONDIDO FROM DUENDA ROAD 

OVERCROSSING TO VIA RANCHO PARKWAY 

OVERCROSSING 

PLANTING AND IRRIGATION 

EAST BAY CONSTRUCTION COMPANY 

INC 

MURRIETA CA 92562 

(951)461-0288 

41120 ELM STREET SUITE G 

$797,485
 $0
 $0

09/22/08 
10/27/08 

0%

 0%

11-SD-15-27.3/0 

HB4C 

11-2T0894 
CMLN-6211-(059) 

--() 

WPCP 

IN SAN DIEGO COUNTY IN ESCONDIDO AT 

NORTH COUNTY FAIR OVERCROSSING 

CONSTRUCT BARRIER TRANSFER MACHINE 

WEIR CONSTRUCTION CORPORATION 

ESCONDIDO,CA 92029 

CARDENAS, VICTOR 

(858)688-1524 

2255 BARHAM DRIVE 13560 EVENING CREEK 

DRIVE 

SAN DIEGO,CA 92128 

$5,464,905
 $0
 $0

08/20/08 
09/26/08 
10/20/10 

0%

 0%

11-SD-15-30.0/31.5 

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 

ATKINSON CONTRACTORS, LP 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PARKWAY 

JAVED, FARIDUN 

(858)583-3423 

13560 EVENING CREEK 

DRIVE 

SAN DIEGO,CA 92128 

$48,216,115
 $0
 $0

07/21/08 
08/06/08 
10/05/11 

0%

 0%

11-SD-52-2.6/5.9 
11-288404 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 

NATURE'S IMAGE 

LAKE FOREST, CA 92630 

20472-102 CRESCENT BAY DR. 

HURTZIG, JOHN 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$398,131 
$37,879 
$23,216 

05/30/08 
06/20/08 
02/10/10 

12% 

10% 

HA25 WPCP 
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Statement of Ongoing Contracts as of 10/20/08
11/04/08
 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-SD-52-5.8/7.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON PACIFIC RESTORATION GROUP, INCHURTZIG, JOHN $249,058 06/17/08 5%

11-288504 $30,227 08/04/08
ROUTE 52 AND ROUTE 163	 P.O. BOX 77038
 7177 OPPORTUNITY ROAD	 12%


$30,227 12/07/09

CONVERT IRRIGATION SYSTEM SAN DIEGO, CA 92111


CORONA,CA 92877
 
(858)467-4086
 

HA25 WPCP
 

11-SD-52-7.4/13.3	 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY GAYON, ALBERTO $18,456,825 01/16/08 59%

11-267304 $10,650,062 02/04/08
 

$1,683,827 03/09/09
 
0.1 MILE EAST OF ROUTE 52/15 6465 MARINDUSTRY PLACE 817 SWEETWATER ROAD	 58%

SEPARATION TO MAST BLVD SPRING VALLEY, CA 91977


SAN DIEGO,CA 92192-9000

UNDERCROSSING	 (619)697-0217
 
CONSTRUCT AUXILIARY LANE
 

HB4C SWPPP
 

11-SD-52-14.1/16.3	 IN SAN DIEGO COUNTY AT VARIOUS ERRECA'S, INC. FITZGIBBON, EDWARD $60,296,333 11/27/07 26%


LOCATIONS 12570 SLAUGHTERHOUSE CNY ROAD
11-010614	 $26,242,133 12/31/07
9851 BUENA VISTA	 44%

$2,772,502 12/07/10


CONSTRUCT FOUR-LANE FREEWAY
 AVENUE
 
LAKESIDE, CA 92040
 

SANTEE, CA 92071
 

(619)995-7334

HE14 SWPPP
 

11-SD-52-17.0/17.7	 IN SAN DIEGO COUNTY IN AND NEAR SKANSKA USA CIVIL WEST MOEN, MIKE $66,600,467 04/10/08 16%


SANTEE ON ROUTE 52 AND ON ROUTE 67 1995 AGUA MANSA ROAD
11-2T0004	 $12,229,375 04/30/08
9851 BUENA VISTA AVE.	 18%

HPLU-6211-(075)E	 $4,671,829 11/16/10


CONSTRUCT FREEWAY AND INTERCHANGE SANTEE, CA 92071

LU62-11 0-(6E) RIVERSIDE, CA 92092-2405
 

(619)596-3226

--()
 

HE14 SWPPP
 

11-SD-56-2.2/6.2	 IN SAN DIEGO COUNTY IN SAN DIEGO FROM VALLEY CREST LANDSCAPE HURTZIG, JOHN $4,067,059 04/06/05 0%

11-172894	 $3,942,252 04/22/05
0.6 KM EAST OF CARMEL COUNTRY ROAD DEVELOPMENT, INC. 7177 OPPORTUNITY ROAD
 0%


$16,645 08/11/09

OVERCROSSING TO 0.3 KM EAST OF CAMINO 8450 MIRAMAR PLACE SAN DIEGO,CA 92111
 
DEL SUR UNDERCROSSI (858)467-4086
 PLANT EST


SAN DIEGO, CA 92121

PLANTING AND IRRIGATION
 SATIS


HE14 SWPPP
 

HE14
 

11-SD-67-9.3/22.8 IN SAN DIEGO COUNTY IN AND NEAR HAZARD CONSTRUCTION CO. AKHONDZADEH, RAHIM $507,059 07/10/08 59%
 
11-280704 $302,705 07/29/08
POWAY FROM VIGILANTE ROAD TO 6465 MARINDUSTRY PLACE
 2863 CARMEL VALLEY	 59%

ACHS-P067-(069)E	 $137,664 12/10/08


KALBAUGH STREET
 ROAD
 
P P0-67 0-(9E)	 SAN DIEGO, CA


INSTALL RUMBLE STRIPS DEL MAR, CA 92014

--()
 

(858)688-1318

HB1 WPCP
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Statement of Ongoing Contracts as of 10/20/08
11/04/08 

11District 

11-SD-67-18.5/24.4 

Fed Aid 

HM1 

Pgm Code 

11-261204 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY NEAR RAMONA FROM 

ARCHIE MOORE ROAD TO ROUTE 78 

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

Type Of Work 

SIM J HARRIS, INC. 

Contractor 

SAN DIEGO,CA 92117 

4375-260 JUTLAND DRIVE 

TRAN, DUNG 

Resident 
Engineer 

(858)720-2115 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,531,135

Bid + CCOs

 $1,702,334

Comp To date

 $137,063

This Month 

05/21/08 

Awarded 

06/10/08 

Approved 

10/31/08 

Est Comp
Accepted 

23%

%Time

 100%

% Work 
Message 

11-SD-75-17.4/20.5 
11-2772U4 

IN SAN DIEGO COUNTY IN CORONADO FROM 

THE NAVAL AMPHIBIOUS BASE TO SAN 

DIEGO CORONADO BAY BRIDGE 

PLACE MICROSURFACING 

VALLEY SLURRY SEAL, INC. 

WEST SACRAMENTO,CA 91977 

P.O. BOX 1620 

FIGUEROA, RENE 

(619)697-2439 

817 BONITA ROAD 

SPRING VALLEY,CA 91977 

$790,842
 $587,117
 $587,117

05/15/08 
06/10/08 
11/20/08 

51%

 74%

HM1A WPCP 

11-SD-75-21.8/21.9 

HA21 

11-246524 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

THE SAN DIEGO AND CORONADO BAY BRIDGE 

AND AT THE SAN DIEGO MAINTENANCE YARD 

CONSTRUCT WALKWAY EXTENSION 

CHRISTIE CONSTRUCTION, INC. 

RICHMOND, CA 92592 

4925 SEAPORT AVENUE 

JUAREZ, DANIEL 

(858)688-1501 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,263,103
 $1,269,027
 $149,362

07/20/06 
08/01/06 
11/20/08 

92%

 98%

11-SD-76-14.3/14.9 

HA23 

11-272304 
ER-4132-(004)E 

--() 

WPCP 

IN SAN DIEGO COUNTY NEAR BONSALL AT 

FLOWERWOOD LANE 

CONSTRUCT VEHICLE PULLOUT AND RAMP 

SIM ENGINEERING INC 

FALLBROOK CA 92028 

(760)731-6125 

3658 PALOMAR DRIVE 

$88,310
 $0
 $0

09/15/08 
10/14/08 

0%

 0%

11-SD-76-15.5/0 

HA23 

11-272204 
ER-4131-(004)E 

--() 

WPCP 

IN SAN DIEGO COUNTY NEAR BONSALL AT 

MONSERATE HILL ROAD 

CONSTRUCT VEHICLE PULLOUT AND RAMP 

ZONDIROS CORPORATION 

SAN MARCOS, CA 92078 

1833-201 DIAMOND STREET 

NABIZADEH, MEHRDAD 

(858)720-1212

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$74,514
 $3,423
 $3,423

09/08/08 
09/26/08 
11/20/08 

28%

 5%

11-SD-78-31.5/0 

HA23 

11-294304 
ER-45A1-(004)E 

--() 

WPCP 

IN SAN DIEGO COUNTY NEAR RAMONA AT 

1.6 MILES WEST OF WEEKEND VILLA ROAD 

RECONSTRUCT RETAINING WALL 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

$319,068 
$0 
$0 

09/26/08 
10/17/08 

0% 

0% 
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Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-78-35.5/45.2 IN SAN DIEGO COUNTY AT AND NEAR VALLEY SLURRY SEAL CO. AKHONDZADEH, RAHIM $1,014,163 06/13/08 58%
11-285304 RAMONA FROM ROUTE 67 TO OLD JULIAN 

HIGHWAY 

MICROSURFACING 
WEST SACRAMENTO, CA 95798 

P.O. BOX 981330 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$459,842
 $368,445

07/07/08 
11/12/08 

44%

HM1A WPCP 
(858)688-1318 

11-SD-78-57.9/66 IN SAN DIEGO COUNTY AT AND NEAR CALMEX ENGINEERING, INC. LEVINE, GARY $1,316,259 05/09/08 76%
11-285104 JULIAN FROM WASHINGTON STREET TO 3.7 

MILES WEST OF VALLECITOS ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
RIVERSIDE, CA 

P.O. BOX 2425 

92516-2425 
(760)929-3232 

5825 AVENIDA ENCINAS 

CARLSBAD, CA 92008 

$1,204,712
 $34,603

06/12/08 
11/13/08 

90%

HM1A WPCP 

11-SD-78-72.9/0 IN SAN DIEGO AND IMPERIAL COUNTIES MCM CONSTRUCTION, INC. YOST, RICHARD $4,260,367 10/18/06 80%
11-165734 NEAR JULIAN AND OCOTILLO WELLS AT THE 

SAN FELIPE CREEK BRIDGES 

SOUTHERN CA REGIONAL OFFICE 

P.O. BOX 867 
722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$4,115,713
 $0

10/27/06 
11/05/08 

98%

WIDEN BRIDGE 19010 SLOVER AVENUE (858)688-1491 

HA21 WPCP BLOOMINGTON,CA 982316 

11-SD-78-/3.3 IN SAN DIEGO COUNTY IN OCEANSIDE FROM ALL AMERICAN ASPHALT LEVINE, GARY $1,141,392 05/14/08 96%
11-277014 ROUTE 78/5 SEPARATION TO COLLEGE 

BOULEVARD UNDERCROSSING 

RUBBERIZED ASPHALT CONCRETE OVERLAY 
CORONA, CA 92878-2229 

P.O. BOX 2229 5825-102 AVENIDA 

ENCINAS 

CARLSBAD, CA 92008 

$1,151,301
 $945,760

06/02/08 
11/01/08 

94%

HM1 WPCP 
(760)929-3232 

11-SD-79-7.5/8.5 IN SAN DIEGO CO NEAR PASO PICACHO SP PAZARGAD ENGINEERING TRAN, DUNG $587,411 02/04/08 0%

HA23 

11-270304 
ACST-4126-(004)E 

41-26 0-(4E) 

--() 

WPCP 

FROM 1.9 MILES SOUTH OF PASO PICACHO 

CAMPGROUND TO 0.9 MILE SOUTH OF PASO 

PICACHO CAMPGROUND 

INSTALL NEW CULVERTS 

CONSTRUCTION, INC. 

VAN NUYS, CA 91406 

7120-108 HAYVENHURST AVE. 

(858)720-2115 

11803-B SORRENTO 

VALLEY ROAD 

SAN DIEGO,CA 92121 

$511,895
 $0

02/21/08 
10/09/08 

0%

PLANT EST 

SATIS 

10/09/08 

11-SD-79-10.2/18 IN SAN DIEGO COUNTY NEAR JULIAN AND HAZARD CONSTRUCTION CO. AKHONDZADEH, RAHIM $567,568 07/07/08 88% 

HB1 

11-280904 
ACHS-X073-(084)E

P X0-73 0-(4E) 

--() 

WPCP 

JAMUL ON ROUTE 79 AND ON ROUTE 94 

RECONSTRUCT METAL BEAM GUARD RAIL 
SAN DIEGO, CA 

6465 MARINDUSTRY PLACE 

(858)688-1318

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$520,045 
$162,544 

07/23/08 
10/20/08 

90% 
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State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-94-1.4/9.3
 

HM3 WPCP
 

11-SD-94-3.3/0
 
11-272504
 
ER-4107-(004)E
 

--()
 

HA23 WPCP
 

11-SD-94-11.3/13.8
 
11-276414
 

HA25 WPCP
 

11-SD-94-11.6/12
 
11-285904
 

HB4N WPCP
 

11-SD-94-17.5/17.7
 
11-176424
 

HA25 SWPPP
 

11-SD-125-9.2/9.2
 
11-091894
 

HE14 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM ROUTE 94/5 SEPARATION
 

TO GROVE STREET OVERCROSSING
 

CLEAN AND TREAT BRIDGE DECK
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

CHOLLAS CREEK BRIDGE
 

REBUILD CONCRETE CHANNEL
 

IN SAN DIEGO COUNTY NEAR LA MESA FROM
 

0.2 M EAST OF BANCROFT DRIVE
 

UNDERCROSSING TO VIA MERCADO
 

TREE PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY AT CASA DE ORO
 

FROM 0.2 MILE WEST TO 0.2 MILE EAST
 

OF KENWOOD DRIVE UNDERCROSSING
 

REHABILITATE AND WIDEN RAMP
 

IN SAN DIEGO COUNTY NEAR JAMUL FROM
 

RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
 

RANCHO MIGUEL ROAD
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN AND NEAR
 

CHULA VISTA ON PROCTOR VALLEY ROAD
 

0.1 KM WEST OF ROUTE 125 TO 0.1 KM
 

SOUTH OF BONITA MEADOWS LAN
 

MITIGATION PLANTING
 

Contractor 

TRUESDELL CORPORATION OF
 

CALIFORNIA INC
 

1310 W 23RD STREET
 

TEMPE AZ 85282
 

(602)437-1711
 

CAROLINO CONSTRUCTION
 

CORPORATION
 

3035 E 8TH STREET
 

NATIONAL CITY CA 91950
 

(619)327-0817
 

P & D LANDSCAPE MGMT SERVICES
 

999 TOWN AND COUNTRY RD, FL 4
 

ORANGE, CA 92868
 

BEADOR CONSTRUCTION COMPANY
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

DIVERSIFIED LANDSCAPE
 

33801 WASHINGTON ST.
 

WINCHESTER, CA 92596
 

Resident
 
Engineer
 

BAGUBE, JUN
 

1463 BROADWAY
 

EL CAJON, CA 92021
 

(858)688-1438
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(760)594-2006
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

P & D LANDSCAPE MGMT. SERVICESHURTZIG, JOHN
 

999 TOWN & COUNTRY RD., FLR 4 7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111

ORANGE, CA 92868
 

(858)467-4086


 $617,617 05/14/08 0%
 $0
 $0

06/12/08 
0%

 $307,990 09/26/08 0%
 $0
 $0

10/17/08 
0%

 $521,466 05/21/07 0%
 $445,985

 $0
06/11/07 
09/22/10 

0%

PLANT EST 

SATIS 

$489,100 04/24/08 100%
 $434,756

 $342
05/15/08 
10/28/08 

89%

 $354,670 05/05/04 0%
 $321,962

 $2,140
05/19/04 
08/05/09 

0%

PLANT EST 

SATIS 

$1,466,590 07/18/06 0% 
$1,419,050 

$7,470 
07/27/06 
05/20/09 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-188-/.2 IN SAN DIEGO COUNTY AT TECATA FROM ERRECA'S, INC. AGUILAR, PEDRO $16,047,943 10/26/06 0%
11-256504 
HPD-P188-(001) 

--() 

THE MEXICO BBORDER TO 0.2 KM NORTH 

OF THING ROAD 

COMMERCIAL VEHICLE ENFORCEMENT 
LAKESIDE, CA 92040 

12570 SLAUGHTERHOUSE CYN RD 

(858)688-1372 

1463 BROADWAY 

EL CAJON, CA 92021 

$14,989,401
 $96,713

11/20/06 
01/07/09 

0%

PLANT EST 

HA42 SWPPP 
SATIS 

11-SD-805-2.2/11.4 IN SAN DIEGO COUNTY AT VARIOUS TRUESDELL CORPORATION OF CA. ROSAL, PURISIMO $642,094 05/08/08 86%
11-258904 LOCATIONS FROM DEL SOL BOULEVARD 

UNDERCROSSING TO 47TH STREET 

UNDERCROSSING 
TEMPE, AZ 85282 

1310 W. 23RD STREET 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$533,463
 $0

05/29/08 
10/06/08 
10/23/08 

86%

HM3 WPCP 
CLEAN AND TREAT BRIDGE DECK (858)720-2123 

11-SD-805-6.1/8 IN SAN DIEGO COUNTY IN CHULA VISTA SKANSKA USA CIVIL GAYON, ALBERTO $1,929,385 06/18/08 6%
11-276204 
ACIM-805 -(606)6 

--() 

AND BONITA FROM 0.1 KM NORTH OF 

TELEGRAPH CANYON ROAD UNDERCROSSING 

TO 0.4 KM NORTH OF BONITA 
SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

(760)594-2006 

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$9,950
 $9,950

07/10/08 
05/06/10 

1%

INSTALL RAMP METERS AND HOV LANES 
HB4N SWPPP 

11-SD-905-2.9/5.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY MOEN, MIKE $4,448,103 11/19/07 100%
11-274804 
ACNH-A905-(018)E 

--() 

0.3 KM WEST OF ROUTE 905/5 

SEPARATION TO 0.9 KM EAST OF 

905/805 SEPARATION AND AT CA 

ROUTE 
SAN DIEGO,CA 92192 

P.O. BOX 229000 

(619)596-3226 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$4,389,629
 $0

12/18/07 
10/14/08 

100%

COMPLETED 
10/15/08 

PAVEMENT REHABILITATION 
HA22 SWPPP 

11-SD-905-8.6/11.6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANKSA USA CIVIL WEST OLSON, TED $61,151,924 01/30/08 19%
11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P

6211- 073-() 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$15,084,771
 $189,230

02/27/08 
12/10/10 

25%

HE14 SWPPP 

11-SD-5506-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT CHOCTAW CONSTRUCTION COMPANY, COLLINS. TOM $531,289 08/21/08 18% 
11-264804 
ACST-X073-(085)E 

X0-73 0-(5E) 

--() 

THE DISTRICT OFFICE HISTORIC 

BUILDING 

REMODEL DISTRICT BUILDING 

INC. 

RAMONA, CA 92065 

23839 OAK MEADOW DRIVE 

(619)688-6893

4050 TAYLOR STREET 

SAN DIEGO, CA 92110 

$99,671 
$80,262 

09/15/08 
03/25/09 

19% 

TEA1 
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Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5722-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT FALCON GENERAL ENGINEERING, FARMER, BRANDON L. $1,041,611 06/30/08 38% 
11-080624 THE KEARNY MESA OPERATIONS CENTER 

CONSTRUCT STORAGE SHED AND CANOPIES 

INC. 

572 COLLYN STREET 
7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$172,015 
$97,833 

07/29/08 
02/17/09 

17% 

VISTA, CA 92083 
(858)688-1375

HA12 WPCP 

Totals: Authorized Final Amt: $847,620,610 Completed to Date: $408,686,144 Work This Month: $26,057,782



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-3.9/96.8 11-258704 

11-IMP-8-83.6/84 11-284004 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-111-.7/.7 11-285804 

11-IMP-111-11.4/22.2 11-256204 

11-IMP-111-4.7/T8.2 11-276614 

11-IMP-115-21.2/35.2 11-287404 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-35.7/38.5 11-2358U4 

11-SD-5-.3/11.7 11-258804 

11-SD-5-.3/0 11-287304 

11-SD-5-10.0/10.8 11-276104 

11-SD-5-15.1/15.1 11-284804 

11-SD-5-26.8/26.8 11-081104 

11-SD-5-33.7/54.9 11-290004 

11-SD-5-34.7/35.7 11-065104 

11-SD-5-50.9/52.8 11-239604 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-66.5/68.5 11-259304 

11-SD-8-9.6/52 11-258604 

11-SD-15-20.5/28 11-293804 

Page 
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2 

2 

3 

3 

3 

3 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.6/M27.7 11-080944 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-22.0/M24.1 11-080914 

11-SD-15-24.0/M26.5 11-080924 

11-SD-15-24.4/M27 11-295104 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-.6/2.4 11-235904 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-5.8/7.5 11-288504 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-56-2.2/6.2 11-172894 

11-SD-67-9.3/22.8 11-280704 

11-SD-67-18.5/24.4 11-261204 

11-SD-75-17.4/20.5 11-2772U4 

Page 
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Statement of Ongoing Contracts - Index 
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11-SD-75-21.8/21.9 11-246524 

11-SD-76-14.3/14.9 11-272304 

11-SD-76-15.5/0 11-272204 

11-SD-78-31.5/0 11-294304 

11-SD-78-35.5/45.2 11-285304 

11-SD-78-57.9/66 11-285104 

11-SD-78-72.9/0 11-165734 

11-SD-78-/3.3 11-277014 

11-SD-79-7.5/8.5 11-270304 

11-SD-79-10.2/18 11-280904 

11-SD-94-1.4/9.3 11-285404 

11-SD-94-3.3/0 11-272504 

11-SD-94-17.5/17.7 11-176424 

11-SD-94-11.3/13.8 11-276414 

11-SD-94-11.6/12 11-285904 

11-SD-125-9.2/9.2 11-091894 

11-SD-188-/.2 11-256504 

11-SD-805-2.2/11.4 11-258904 

11-SD-805-6.1/8 11-276204 

11-SD-905-2.9/5.7 11-274804 

11-SD-905-8.6/11.6 11-091824 

11-SD-5506-/0 11-264804 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-5722-/0 11-080624 12 

Statement of Ongoing Contracts - Federal Aid 

11
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $232,218,139


FEDERAL AID (PRIMARY) $9,172,284


FEDERAL AID (SECONDARY) $1,819,292


STATE HIGHWAY $331,332,104


STORM DAMAGE REPAIR $2,587,367


 $270,491,423


 $847,620,610


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $6,116,054 

$6,116,054
Work completed this Period:

 Work Comp 

$218,816,060


 $9,109,847


 $1,190,612


 $123,956,028


 $3,423


 $55,610,173


 $408,686,144
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