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Statement of Ongoing Contracts as of 10/20/09 11/04/09

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-1MP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 73-771 DINA SHORE DRIVE, 200 7177 OPPORTUNITY ROAD $1-1§Z-$g$ ig;géjgz o%

HIGHWAY PLANTING AND IRRIGATION SAN DIEGO.CA 92111 ’

PALM DESERT, CA 92211 ’
(858)467-4084 PLANT EST

HE14 SWPPP SATIS
HE14
11-1MP-7-/1.2 IN IMPERIAL COUNTY ABOUT 7 MILES EAST HAZARD CONSTRUCTION COMPANY  HERNANDEZ, DANIEL $1,313,417 01/02/09 98%
11-296004 OF CALEXICO FROM THE INTERNATIONAL P.O. BOX 229000 722 E. BARIONI BLVD. $1§f§§’f§§ gijggjgg 97%

BORDER CROSSING TO ROUTE 98 SAN DIEGO.CA 92192 IMPERIAL, CA 92251 ’

RHMA (G) OVERLAY ’ (760)594-2008
HM1 WPCP
11-1MP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO ON RSMW CONTRACTORS, INC. BABICKY, ALAN $2,911,777 07/29/09 12%
ié;ééiggg-(ozs)s ROUTE 8 AT SUNBEAM REST AREAS AND 8191 CENTER STREET 7177 OPPORTUNITY ROAD iigg-;gg gg;igjgi a%

NEAR CALIPATRIA ON ROUTE 111 AT TWO SAN DIEGO, CA 92111 ’
GX02-5 02-() RIVERS REST AREA LA MESA,CA 91942 ’
-0 ROADSIDE REST AREA RESTORATION/ADA
HA26 SWPPP
11-1MP-8-96.3/96.8 IN IMPERIAL COUNTY AT WINTERHAVEN ABC CONSTRUCTION COMPANY, INC_CORTEZ, DAVID $347,710 03/10/09  100%
11-295704 FROM 0.2 MILE WEST TO 0.3 MILE EAST 3120 NATIONAL AVE 722 E. BARIONI BLVD. $300,869  04/09/09 88%

OF 4TH AVENUE OVERCROSSING. SAN DIEGO.CA 92213 IMPERIAL, CA 92251 $0 10702709

RAMP REHABILITATION ’ (858)688-1597 OVER RUN
HA22 WPCP
11-1MP-78-12.1/15.2 IN IMPERIAL COUNTY IN AND NEAR SKANSKA RIZZUTTO, SHAWN $69,173,234 03/11/08 0%
11-167884 BRAWLEY ON ROUTE 78 AND ON OLD ROUTE 861 MAIN STREET $45,239,617 03/27/08 0
HPLU-6211-(067)E 722 E. BARIONI BLVD. $2,479,893 01/28/11 0%
O 111 BRAWLEY CA 92227 IMPERIAL,CA 92251

CONSTRUCT FOUR-LANE EXPRESSWAY ’ (760)355-8666 PLANT EST
HE14 SWPPP SATIS
11-1MP-86-4_.4/4 .7 IN IMPERIAL COUNTY NEAR EL CENTRO TDS ENGINEERING HERNANDEZ, DANIEL $324,156  06/30/09 0%
11-288104 FROM 0.2 MILE SOUTH TO 0.2 MILE 1014 14-136 S. WESTLAKE BLVD 722 E. BARIONI BLVD. 38 81;12;28 o%

NORTH OF MCCABE ROAD IMPERIAL,CA 92251

WESTLAKE VILLAGE, CA 91361
INSTALL NEW TRAFFIC SIGNALS (760)355-8666

HB1 WPCP



State of California Department of Transportation Page 2

Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-1MP-86-7.6/8 IN IMPERIAL COUNTY IN EL CENTRO FROMBERT W. SALAS, INC. HERNANDEZ, DANIEL $522,885 06/04/09 60%
11-295804 SCOTT AVENUE TO LINCOLN AVENUE 10769-205 WOODSIDE AVE. 722 E. BARIONI BLVD. $3,528 8;;22;88 1%
INSTALL REINFORCED CONCRETE PIPES
SANTEE, CA 92071 IMPERIAL, CA 92251
(760)594-2008
HA22 WPCP
11-1MP-98-1.5/22 IN IMPERIAL COUNTY NEAR OCOTILLO AND INTERNATIONAL SURFACING SYSTEMHERNANDEZ, DANIEL $1,681,018 05/06/09 39%
11-277904 CALEXICO FROM IMPERIAL HIGHWAY TO P.0. BOX 4770 722 E. BARIONI BLVD. $1,219,408 05/21/09 74%
$1,185,759 12/23/09
WESTSIDE MAIN CANAL BRIDGE IMPERIAL,CA 92251
APPLY PME CHIP SEAL MODESTO,CA 95352 (760)594-2008
HM1A wPCP
11-1MP-111-11.4/22 2 IN IMPERIAL COUNTY NEAR BRAWLEY AT  P&D LANDSCAPE MGMT. SERVICES ARINDUQUE, RAY $1,418,331 03/06/06  100%
11-256204 VARIOUS LOCATIONS 999 TOWN AND COUNTRY RD, FL4 7177 OPPORTUNITY ROAD $1'369’3§g 83;1;;88 100%
PLANTING AND IRRIGATION SAN DIEGO, CA 92111
ORANGE, CA 92868 09/22/09
(858)467-4084 PLANT EST
HE14 WPCP SATIS
11-SD-5-5.4/5.4 IN SAN DIEGO COUNTY IN SAN DIEGO AND DBX, INC. PEREZ, AL $700,000 07/23/09 13%
11-286004 CHULA VISTA AT MAIN STREET 42066-C AVENIDA ALVARADO 7177 OPPORTUNITY ROAD $57,703 08/05/09 8%
ACHS-0051-(609)E $57,703 03/29/10
G 00-51 6-(9E OVERCROSSING TEMECULA,CA 92590 SAN DIEGO,CA 92111
__()_ -5 INSTALL NEW SIGNAL , (858)686-1519
HB1 wPCP
11-SD-5-8.6/10 IN SAN DIEGO COUNTY IN CHULA VISTA  WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY $5,681,810 06/02/06 0%
11-0786U4 AND NATIONAL CITY AT VARIOUS 912-108 S. ANDREASEN DRIVE 7177 OPPORTUNITY ROAD $5,417,736  06/15/06 o%
ACIM-005 -(599)8 $7,781 02/11/11
CSTS-054 -(07E)P LOCATIONS ESCONDIDO,CA 92029 SAN DIEGO,CA 92111
( ) PLANTING AND IRRIGATION ’ (858)467-4086 PLANT EST
S05-4 00-(E)
HA25 SWPPP SATIS
HA25
11-SD-5-12.4/16.1 IN SAN DIEGO COUNTY IN SAN DIEGO AT  CAROLINO JUAREZ, DANIEL $1,225,038 02/05/09  100%
11-290904 VARIOUS LOCATIONS FROM N5-N15 2863 CARMEL VALLEY $2§g,gig gijggjgg 74%
CONNECTOR OVERCROSSING TO S5-S163 ROAD ’
OFF-RAMP OVERCROSSING DEL MAR, CA 92014 OVER RUN
TREAT BRIDGE DECK (858)688-1501

HM3 WPCP
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Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-15.1/15.1 IN SAN DIEGO COUNTY IN SAN DIEGO AT LB CIVIL CONSTRUCTION, INC.  FIGUEROA, RENE $547,586 06/18/08 0%
11-284804 S5-E94 CONNECTOR VIADUCT 10650-212 TREENA STREET 817 SWEETWATER ROAD $413,6§% 8;;;?;88 o%
INSTALL GALVANIZED STEEL FENCE
SAN DIEGO. CA 92131 SPRING VALLEY, CA 91977
(619)697-2439 PLANT EST
HB4N WPCP SATIS
11-SD-5-16.2/19.7 IN SAN DIEGO COUNTY IN SAN DIEGO AT  CAROLINO CONSTRUCTION CORP.  TRAN, DUNG $1,052,941 05/27/09 82%
11-291104 VARIOUS LOCATIONS FROM 0.1 MILE 3035 E. 8TH STREET 2863 CARMEL VALLEY igéé,igg 2?;12;88 20%
SOUTH OF SIXTH AVENUE OVERCROSSING TO ROAD ;
0.3 MILE SOUTH OF ROUTE NATIONAL CITY,CA 91950 DEL NAR.CA 92014
TREAT BRIDGE DECK WITH METHACRYLATE -
HA2L WPCP (858)688-1549
11-SD-5-34.7/35.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP, INCHURTZIG, JOHN $750,592 08/04/04 0%
11-065104 1.0 KM NORTH OF DEL MAR HEIGHTS ROAD P.0. BOX 77038 7177 OPPORTUNITY RD. $613,126  08/20/04 0%
STPL-6211-(037)E OVERCROSSING TO 1.0 KM SOUTH OF VIA .\ SAN DIEGO,CA 92111 $3,621 04/26/10
O DE LA VALLE UNDERC : (858)467-4086 PLANT EST
PLANTING AND IRRIGATION
HBAC SWPPP SATIS
11-SD-5-35.7/38.5 IN SAN DIEGO COUNTY IN SAN DIEGO COFFMAN SPECIALTIES, INC. ETEZADI, AMIR $35,464,009 08/15/07 0%
11-2358U4 SOLANA BEACH AND ENCINITAS FROM SAN  4375-260 JUTLAND DRIVE 7177 OPPORTUNITY ROAD $33§222’22$ ggjigjgg 0%
DIEGUITO RIVER BRIDGE TO SAN ELIJO SAN DIEGO, CA 92111 i
SAN DIEGO,CA 92117
LAGOON BRIDGE (858)467-4090 PLANT EST
CONSTRUCT HOV LANE
HBAC SWPPP SATIS
11-SD-5-39.8/71.9 IN SAN DIEGO COUNTY AT VARIOUS CAROLINO CONSTRUCTION CORP.  RAFIQ, AHMAD $1,275,547 04/10/09  100%
11-291304 LOCATIONS FROM BIRMINGHAM DRIVE 3035 E. 8TH STREET 2863 CARMEL VALLEY $1§§§f’?§2 gijggjgg 85%
OVERCROSSING TO SAN MATEO CREEK ROAD ’
NATIONAL CITY,CA 91950
BRIDGE DEL MAR, CA 92014 OVER RUN
CLEAN AND TREAT BRIDGE DECKS -
3 WPCP (858)688-1415
11-SD-5-50.9/52.8 IN SAN DIEGO COUNTY IN CARLSBAD AND MSJS MANAGEMENT SERVICES, INC_HURTZIG, JOHN $1,843,462 09/26/07 0%
11-239604 OCEANSIDE FROM BUENA VISTA LAGOON P.0. BOX 52797 7177 OPPORTUNITY ROAD $1,568,5§8 i;jgg;gz 0%
BRIDGE TO BROOKS STREET OVERCROSSING RIVERSIDE. CA 92517 SAN DIEGO,CA 92111
HIGHWAY PLANTING ’ (858)467-4086 PLANT EST
SATIS
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Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 o)
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD $21§-;gg 28;;2;21 o%
NORTH OF CAMP DEL MAR OVERCROSSING SAN DIEGO,CA 92111 g
PLANTING AND IRRIGATION ORANGE,CA 92868 (858)467-4086 PLANT EST
HA25 SWPPP SATIS
11-SD-5-54.9/0 IN SAN DIEGO COUNTY NEAR OCEANSIDE AT PETERSON CHASE GENERAL $173,081 07/14/09 0%
11-286404 0.1 MILE NORTH OF CAMP DEL MAR ENGINEERING CONSTRUCTION INC $0  07/23/09 0%
IM-0051-(607)E $0 ?
OVERCROSSING 1792 KAISER AVENUE
S 00-51 6-(7E)
--O INSTALL CHANGEABLE MESSAGE SIGN IRVINE CA 92614
HBAN WPCP (949)252-0441
11-SD-8-.7/2.9 IN SAN DIEGO COUNTY ON ROUTE 8 FROM VULCAN MATERIALS COMPANY AKHONDZADEH, RAHIM $2,438,791 06/08/09 48%
11-296504 0.3 KM EAST OF MORENA BOULEVARD WESTERN DIVISION 2863 CARMEL VALLEY gi,i%g,gg; 2;;3?;83 50%
UNDERCROSSING TO 0.1 MILE WEST OF P.0O. BOX 3098 ROAD s eV
MISSION CENTER ROAD OVERCRO DEL MAR, CA 92014
PLACE RUBBERIZED HOT MIX ASPHALT SAN DIEGO,CA 92163 (858)688-1318
HM1 WPCP
11-SD-8-9.3/9.8 IN SAN DIEGO COUNTY IN SAN DIEGO AND HAZARD CONSTRUCTION JUAREZ, DANIEL $356,007 05/20/09 24%
11-291604 LA MESA FROM 0.3 MILE WEST TO 0.2 P.0. BOX 229000 2863 CARMEL VALLEY zgg-gzg 2?;23;88 17%
MILE EAST OF LAKE MURRAY BLVD AN DIECO.CA  52192-5000 ROAD ’
OVERCROSSING ’ h DEL MAR, CA 92014
RAMP PAVEMENT REHABILITATION -
HA22 WPCP (858)688-1501
11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM SIM J HARRIS INC $8,345,000 10/07/09 0%
11-063804 THE SECOND STREET UNDERCROSSING TO 9685 VIA EXCELENCIA SUITE 200 $0  10/20/09 o%
ACIM-0081-(302)E $0 ?
THE GREENFIELD DRIVE UNDERCROSSSING
-0 SAN DIEGO CA 92126
WIDEN FREEWAY AND BRIDGE (858)437-0190
HB4N SWPPP
11-SD-15-.4/19.6 IN SAN DIEGO COUNTY IN SAN DIEGO AT PETERSON-CHASE GENERAL ENG. PEREZ, AL $355,980 05/27/09 80%
11-294404 VARIOUS LOCATIONS 1792 KAISER AVENUE 7177 OPPORTUNITY ROAD $335,191  06/04/09 93%

UPGRADE EXISTING SIGNS SAN DIEGO,CA 92111 $166,495 11/03/09

IRVINE, CA 92164-5706
(858)688-1519

HA22 WPCP
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District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-1.8/6.9 IN SAN DIEGO COUNTY IN SAN DIEGO AT TRUESDELL CORPORATION OF TRAN, DUNG $416,637 07/01/09 59%
11-291404 VARIOUS LOCATIONS FROM MARKET STREET CALIFORNIA, INC. 2863 CARMEL VALLEY $§2ﬁ,22§ 21?32?83 97%
UNDERCROSSING TO MURPHY CREEK BRIDGE 1310 W. 23RD STREET ROAD ’
TREAT BRIDGE DECK WITH METHACRYLATE
TEMPE, AZ 85282 DEESMggéCﬁ525014
HA21 WPCP (858)688-
11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON ACCU CONSTRUCTION, INC. ARINDUQUE, RAY $4,619,207 09/10/07 0%
11-070404 ROUTE 15 AND ON ROUTE 805 23135 BETTY ROAD 7177 OPPORTUNITY ROAD $4,286,112 10/25/07 0%
ACIM-X073-(083) PLANTING AND IRRIGATION SAN DIEGO. CA 92111 $47,070 03/21/12
-0 PERRIS, CA 92570 ’
(858)467-4084 PLANT EST
HA25 SWPPP SATIS
11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 EMERGENCY EARTHWORK P 0 BOX 1161 $0 03/01/98 0%
ER- -C ) $0
-0 SPRING VALLEY CA 91979
HA23
11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $63,033,130 07/25/08 27%
11-2T0924 ROUTE 15 AND ON ROUTE 163 4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK $§g,gg;,igg 82;82;22 46%
CONSTRUCT MANAGED LANES DRIVE N. T
SAN DIEGO, CA 92117
SAN DIEGO, CA 92128
HBAC SwPPP (858)688-1435
11-SD-15-10.5/M15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. SILVA, GUS $51,879,759 05/12/08 50%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/15 10050 BLACK MOUNTAIN ROAD 13560 EVENING CREEK $31,g;%,g§; 8$;31§2§ 61%
SEPARATION TO CARROLL CANYON ROAD SAN DIECO.CA 92126 DRIVE NORTH ’
OVERCROSSING ’ SAN DIEGO, CA 92128
CONSTRUCT MANAGED LANES -
HBAC SWPPP (858)688-1521
11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. ONTOY, HARWELL $69,304,444 02/08/08 52%
11-270934 MIRA MESA BOULEVARD UNDERCROSSING TO 10050 BLACK MOUNTAIN ROAD _ $39,822,468 02/27/08 9
13220-112 EVENING $1,739,129 03715711  °'"*

HB4C SWPPP

State of California Department of Transportation

0.3 KM SOUTH OF ROUTE 56/15
SEPARATION OVERCROSSING
CONSTRUCT MANAGED LANES

SAN DIEGO, CA 92126

CREEK DRIVE
SAN DIEGO, CA 92128
(858)679-4563
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Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-18.6/M27.7 IN SAN DIEGO COUNTY IN SAN DIEGO AND FCI CONSTRUCTION BREYER, RICHARD $51,410,186 07/10/06  100%
11-080944 ESCONDIDO FROM 0.7 KM NORTH OF POWAY 2585 BUSINESS PARK DRIVE 13560 EVENING CREEK $50,715,598 07;25;06 100%
ACIN-015 -(201)N ROAD OVERCROSSING TO 0.1 KM SOUTH OF DRIVE NORTH -$1,406  11/20/09
ST62-11 0-(OPL) CLARENCE LANE UNDER SAN DIEGO,CA 92081
211-050-0) SAN DIEGO,CA 92128
CONSTRUCT MANAGED LANES -
HBAC SwPPP (858)688-1430
HBAC
11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,566,572 05/12/08 0%
11-260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 73771 DINAH SHORE DRIVE 13560 EVENING CREEK $2,163,240 06/10/08 o%
HPLU-6211-(064)N 15/56 SEPARATION TO CAMINO DEL NORTE DRIVE NORTH (NORTH $124,032  09/25/12
62-11 0-(4N PALM DESERT, CA 92211 (
- -(4N) UC AND ON RTE 56 FROM O ’ TRLR) PLANT EST
;;g; SPPP HIGHWAY PLANTING AND IRRIGATION SAN DIEGO, CA 92128 SATIS
(858)688-1497
11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T $1,253,952 02/19/09 55%
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 41120-G ELM STREET 13560 EVENING CREEK $435,415  03/20/09 38%
HPLU-6211-(080) KM NORTH OF RANCHO BERNARDO ROAD DRIVE $82,999  04/09/13
-0 UNDERCROSSING MURRIETA, CA 92562 SAN DIEGO,CA 92128
INSTALL PLANTING AND WATER SYSTEM _
HB4C SUPPP (858)688-1542
-SD-15-24. - , , , o
11-SD-15-24_0/M26.5 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS/ BALFOUR JAVED, FARIDUN $93,739,743 09/09/04 oY
11-080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13560 EVENING CREEK $91,833,164 09/22/04 0%
ACIM-015 -(196)2 UNDERCROSSING TO 0.7 KM SOUTH OF VIA 2585 BUSINESS PARK WAY DRIVE NORTH $82,409 11/03/09
-0 RANCHO PARKWAY OVE VISTA. CA 92081 SAN DIEGO, CA 92128 PLANT EST
CONSTRUCT MANAGED LANES ’ (858)748-4261 SATIS
HBAC SWPPP
HBAC
11-SD-15-24.4/M27 IN SAN DIEGO COUNTY IN SAN DIEGO AND EAST BAY CONSTRUCTION COMPANY SAGGESE, CARMINE T. $850,761 09/22/08 0%
11-295104 ESCONDIDO FROM DUENDA ROAD 41120-G ELM STREET 13560 EVENING CREEK $726,886 10/27/08 0%
ER-45A0-(004)E OVERCROSSING TO VIA RANCHO PARKWAY . . DRIVE NORTH (NORTH $9,674  06/24/10
Y OVERCROSSING ’ TRLR) PLANT EST
LA PCP PLANTING AND IRRIGATION SAN DIEGO,CA 92128 SATIS
(858)688-1497
11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON CORP. BREYER, RICHARD $47,723,399 11/20/08 27%
11-2T0814 ESCONDIDO AT VARIOUS LOCATIONS FROM 1770 LA COSTA MEADOWS DRIVE 13560 EVENING CREEK $14,221,875 12/10/08 30%
ACIM-015 -(203)N 0.1 KM S OF HIGHLAND ROAD OC TO 0.2 DRIVE NORTH $3,166,958 09/17/12
LN62-11 0-(2N) KM N OF NINTH AVENUE UC SAN MARCOS, CA 92078 SAN DIEGO,CA 92128
--O CONSTRUCT MANAGED LANES - NORTH (858)688-1430

HB4C SWPPP
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-27.3/0 IN SAN DIEGO COUNTY IN ESCONDIDO AT WEIR CONSTRUCTION CORPORATION CARDENAS, VICTOR $5,963,105 08/20/08 74%
11-270894 NORTH COUNTY FAIR OVERCROSSING 2255 BARHAM DRIVE $2,190,598 09/26/08

CMLN-6211-(059)
-0

HB4C WPCP

11-SD-15-30.0/31.5
11-2T0824

CIM-015 -(202)3
CMLN-6211-(053)

-0

HB4C SWPPP
11-SD-15-45.9/0

11-291504

HM3 WPCP

11-SD-52-2.6/5.9
11-288404

HA25 wpcP

11-SD-52-5.8/7.5
11-288504

HA25 WPCP

11-SD-52-7.4/13.3
11-267304

HB4C SWPPP

CONSTRUCT BARRIER TRANSFER MACHINE

ESCONDIDO,CA 92029

IN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP

NINTH AVENUE UNDERCROSSING TO ROUTE
15/78 SEPARATION
CONSTRUCT MANAGED LANES

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS
TREAT BRIDGE DECK

IN SAN DIEGO COUNTY IN SAN DIEGO ON
ROUTE 52 AND ON ROUTE 805
CONVERT IRRIGATION SYSTEM

IN SAN DIEGO COUNTY IN SAN DIEGO ON
ROUTE 52 AND ROUTE 163
CONVERT IRRIGATION SYSTEM

IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY

0.1 MILE EAST OF ROUTE 52/15
SEPARATION TO MAST BLVD
UNDERCROSSING

CONSTRUCT AUXILIARY LANE

27422 PORTOLA PARKWAY

FOOTHILL RANCH, CA 92610

PETERSON-CHASE GENERAL ENG.

1792 KAISER AVENUE

IRVINE, CA 92614-5706

NATURE"S IMAGE
20472-102 CRESCENT BAY DR.

LAKE FOREST, CA 92630

PACIFIC RESTORATION GROUP,
P.0. BOX 77038

CORONA,CA 92877

6465 MARINDUSTRY PLACE

SAN DIEGO,CA 92192-9000

13560 EVENING CREEK
DRIVE

SAN DIEGO,CA 92128
(858)688-1524

JAVED, FARIDUN
13560 EVENING CREEK
DRIVE

SAN DIEGO,CA 92128
(858)583-3423

JUAREZ, DANIEL
2863 CARMEL VALLEY
ROAD

DEL MAR, CA 92014
(858)688-1501

HURTZI1G, JOHN

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111
(858)467-4086

INCHURTZIG, JOHN
7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92111
(858)467-4086

GAYON, ALBERTO
817 SWEETWATER ROAD

SPRING VALLEY, CA 91977

(619)697-0217

$240.940 02722711 3%

$48,624,923 07/21/08 32%
$20,696,517 08/06/08 43
$1,073,597 11/09/12 ’

$746,180 02/04/09  100%
$647,520 02/17/09 7%
$69,863 11/30/09 ’

OVER RUN

$420,142 05/30/08 0%
$375,004 06/20/08 0%
$7,935 05/18/10 ’

PLANT EST
SATIS

$254,558 06/17/08 0%
$247,921 08/04/08 o
$2,920 12/15/09 ’

PLANT EST
SATIS

$18,932,539 01/16/08  100%
$17,649,544 02/04/08 93%
$130,463 12/19/10 ?
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-52-14.1/16.3 IN SAN DIEGO COUNTY AT VARIOUS ERRECA"S, INC. FITZGIBBON, EDWARD $61,098,880 11/27/07 58%
11-010614 LOCATIONS 12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VISTA $;1,§gg-ggg ig;gi;gg 68%
CONSTRUCT FOUR-LANE FREEWAY AVENUE > 199
LAKESIDE, CA 92040
SANTEE, CA 92071
HE14 SWPPP (619)995-7334
11-SD-52-16.2/17.8 IN SAN DIEGO COUNTY IN SANTEE FROM  FLATIRON WEST, INC. MOEN, MIKE $27,968,389 12/17/08 38%
11-2T0104 CUYAMACA STREET OVERHEAD TO MAGNOLIA 1770 LA COSTA MEADOWS DRIVE 9851 BUENA VISTA AVE. $11,340,687 12/30/08 1%
STPL-6211-(077) $1,323,159 11/29/10
AVENUE UNDERCROSSING KP 26.1/28.6 SANTEE, CA 92071
-0 TO CONSTRUCT A FOUR LANE DIVIDED SAN MARCOS, CA 92078 (619)995-7335
HE14 SWPPP
11-SD-52-17.0/17.7 IN SAN DIEGO COUNTY IN AND NEAR SKANSKA USA CIVIL WEST MOEN, MIKE $67,079,195 04/10/08 54%
11-2T0004 SANTEE ON ROUTE 52 AND ON ROUTE 67 1995 AGUA MANSA ROAD 9851 BUENA VISTA AVE. $42,187,499 04/30/08 620
HPLU-6211-(075)E CONSTRUCT FREEWAY AND INTERCHANGE SANTEE, CA 92071 $2,802,467  12/08/10
LU62-11 0-(6E) RIVERSIDE, CA 92092-2405
0 (619)596-3226
HE14 SWPPP
11-SD-76-2.2/4.2 IN SAN DIEGO COUNTY IN OCEANSIDE FROM HAZARD CONSTRUCTION COMPANY  LEVINE, GARY $1,848,200 08/24/09 0%
11-259214 AIRPORT ROAD TO RANCHO DEL ORO DRIVE P.0. BOX 229000 5825-102 AVENIDA $0 09/10/09 0%
ACHS-P076-(023)E INSTALL CONCRETE MEDIAN BARRIER ENCINAS $0  04/20/10
PGPO-76 0-(3E) SAN DIEGO,CA 92192-9000
0O CARLSBAD,CA 92008
HB1 SwPPP (760)929-3232
11-SD-78-9.9/10.5 IN SAN DIEGO COUNTY IN SAN MARCOS HAZARD CONSTRUCTION COMPANY  LEVINE, GARY $376,126 05/20/09 77%
11-296304 FROM SMILAX ROAD UNDERCROSSING TO 0.1 P.0O. BOX 22900 5825-102 AVENIDA $§2§’§§2 2?;82;83 56%
MILE WEST OF RANCHO SANTA FE ROAD SAN DIECO.CA  92192-8000 ENCINAS ’
OVERCROSSING ’ CARLSBAD, CA 92008
INSTALL PORTLNAD CEMENT BARRIER _
HB1 WPCP (760)929-3232
11-SD-94-1.5/13.4 IN SAN DIEGO COUNTY IN AND NEAR SAN  AMERICAN WEST LANDSCAPE, INC. HURTZIG, JOHN $908,007 06/24/09 0%
11-261714 DIEGO, LEMON GROVE AND LA MESA AT 15085 LA PALMA DRIVE 7177 OPPORTUNITY ROAD 28 8;;28;28 0%

HA28 WPCP
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VARIOUS LOCATIONS

MAINTENANCE VEHICLE PULLOUTS CHINO, CA 91710

SAN DIEGO,CA 92111
(858)467-4086
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Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-94-7.9/0 IN SAN DIEGO COUNTY IN SAN DIEGO LA ERRECAS INC $1,361,688 08/28/09 0%
11-262604 MESA AND LEMON GROVE AT WEST BOUND P O BOX 640 $0  09/17/09 o%
ACHS-P094-(057)E OFF RAMP TO COLLEGE AVENUE $0
G P0-94 0-(7E) INSTALL TRAFFIC SIGNAL / WIDEN RAMp LAKESIDE CA 92040
-0 (619)390-6400
HB1 SWPPP
11-SD-94-8.3/8.7 IN SAN DIEGO COUNTY IN LA MESA AND  WESTERN RIM CONSTRUCTORS, .TRAN, DUNG $1,159,971 10/31/08 0%
é%;ﬁ?ﬁ??i_(o4g) LEMON GROVE FROM MASSACHUSETTS AVENUE 912-108 ANDREASEN DRIVE 2863 CARMEL VALLEY $1,1$i,§gg ii;ié;gg 0%
UC TO 0.6 KM EAST OF MASSACHUSETTS ESCONDIDO. CA 92029 ROAD ’
-0 AVENUE UC g DEL MAR, CA 92014 PLANT EST
CONSTRUCT SOUND WALL -
HE14 WPCP (858)720-2115 SATIS
11-SD-94-11.3/13.8 IN SAN DIEGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMT SERVICES ARINDUQUE, RAY $521,466 05/21/07 0%
11-276414 0.2 M EAST OF BANCROFT DRIVE 999 TOWN AND COUNTRY RD, FL 4 7177 OPPORTUNITY ROAD $432,égg 88;;;;23 0%
UNDERCROSSING TO VIA MERCADO SAN DIEGO,CA 92111 ’
TREE PLANTING AND IRRIGATION ORANGE, CA 92868 (858)467-4084 PLANT EST
HA25 WPCP SATIS
11-SD-125-9_6/T20.8 IN SAN DIEGO COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY,  REYES, JULIO $849,490 06/01/09 68%
11-296804 LOCATIONS FROM ELKELTON PLACE INC 817 SWEETWATER ROAD ig;g,ggg ggjigjgg 6%
UNDERCROSSING TO 0.4 MILE NORTH OF 3785 CHANNEL DRIVE SPRING VALLEY, CA 91977 i
GROSSMONT COLLEGE DRIVE (858)688-1091
PLACE MICROSURFACING ON RAMPS WEST SACRAMENTO,CA 95691
HM1A wPCP
11-SD-163-.7/2.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT PATRIOT GENERAL ENGINEERING, INBAGUBE, JUN $710,285 05/27/09 64%
11-295504 VARIOUS LOCATIONS FROM 0.2 MILE 5480-204 BALTIMORE DRIVE 1463 BROADWAY :igg'iig gijigjgg 50%
SOUTH OF ROUTE 5/163 SEPARATION TO EL CAJON,CA 92021 ’
ROBINSON AVENUE OVERCROSS LA MESA,CA 91942 (858)688-1438
SLOPE PAVING AND FENCE REPLACEMENT
HB4N SWPPP
11-SD-805-6.1/8 IN SAN DIEGO COUNTY IN CHULA VISTA  SKANSKA USA CIVIL GAYON, ALBERTO $2,178,532 06/18/08 0%
ié;ﬁzggg4_(606)6 AND BONITA FROM 0.1 KM NORTH OF 9543-4 HEINRICH HERTZ DRIVE 817 SWEETWATER ROAD $2,ggé,ggg 82;%?;28 0%
TELEGRAPH CANYON ROAD UNDERCROSSING AN DIEGO.CA 92154 SPRING VALLEY,CA 91977 ’
-0 TO 0.4 KM NORTH OF BONITA ’ (760)594-2006 PLANT EST
INSTALL RAMP METERS AND HOV LANES SATIS

SWPPP

State of California Department of Transportation
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Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 11
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Water Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-805-7.6/9.2 IN SAN DIEGO COUNTY IN CHULA VISTA  SKANSKA USA CIVIL WEST CA GAYON, ALBERTO $6,436,888 07/23/09 3%
11-081644 AND NATIONAL CITY ON ROUTE 805 FROM 1995 AGUA MANSO ROAD 817 SWEETWATER ROAD $92,773  08/10/09 1%
SARR-8051-(608)E 0.3 MILE NORTH OF H STREET SRING VALLEY .CA 91677 $92,773 08/31/10
80-51 6-(8E) OVERCROSSING AND VARIOUS LOCATIO RIVERSIDE,CA 92509 (760)594-2006
--O CONSTRUCT TWO SOUTHBOUND AUX LANES
HB4N SWPPP
11-SD-905-8.6/11.6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANKSA USA CIVIL WEST OLSON, TED $61,914,864 01/30/08 0%
11-091824 0.6 KM EAST OF CACTUS ROAD TO 0.3 KM CALIFORNIA DISTRICT INC. 8863 AIRWAY ROAD $32,931,425 02/27/08 0%
HPLU-6211-(071)N WEST OF THE MEXICO BORDER 9543-4 HEINRICH HERTZ DRIVE  SAN DIEGO,CA 92154 $1,493,582  01/06/11
LUG2-11 0-(2NH)P CONSTRUCT NEW FREEWAY (619)661-6406 PLANT EST
6211- 073-Q) SAN DIEGO,CA 92154
HE14 SWPPP SATIS
11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $57,935,736 05/08/09 9%
11-288804 1.2 KM EAST OF ROUTE 805/905 1770 LA COSTA MEADOWS DRIVE 8863 AIRWAY ROAD $5,737,012  05/20/09 10%
SARR-A905-(019) SEPARATION TO 0.8 KM EAST OF SAN DIEGO.CA 92154 $4,109,525 07/05/13
A-A905-(019)N BRITANNIA OVERCROSSING SAN MARCOS, CA 92078 (619)688-1342
--O CONSTRUCT NEW FREEWAY - PHASE 1B
HE14 SWPPP
11-SD-5702-/0 IN SAN DIEGO COUNTY AT BOSTONIA WILLOCK CONTRACTING, INC. RAMIREZ, DANIEL $245,482  06/08/09 74%
11-281604 MAINTENANCE STATION AT 1463 EAST P.0. BOX 2322 1463 BROADWAY iigg,ggg 2?;?8;88 70%
BROADWAY LA MESA. CA 91943 EL CAJON, CA 92021 i
REMEDIATION OF CONTAMINATED SOILS ’ (760)594-2011
HA42 wPCP
11-SD-5703-/0 IN SAN DIEGO COUNTY AT BOULEVARD AT ADVANCED REMEDIAL SERVICES RAMIREZ, DANIEL $316,679 06/23/09 59%
11-281504 BOULEVARD MAINTENANCE STATION AT 8062 KINER AVENUE 1463 E. BROADWAY $123,361  07/20/09 39%
40945 OLD HIGHWAY 80 EL CAJON, CA 92021 $78,017  12/14/09
INSTALL SOIL VAPOR EXTRACTION HUNTINGTON BEACH, CA 92646 -¢1y594-2011
HA42 WPCP
Totals: Authorized Final Amt: $896,014,873 Completed to Date: $543,023,195  Work This Month: $27,717,036




Cnty Rt Pm
11-IMP-7-3.7/6.9
11-IMP-7-/1.2
11-1MP-8-31.3/0
11-1MP-8-96.3/96.8
11-IMP-78-12.1/15.2
11-1MP-86-4.4/4_7
11-1MP-86-7.6/8
11-1MP-98-1.5/22
11-IMP-111-11.4/22.2
11-SD-5-5.4/5.4
11-SD-5-8.6/10
11-SD-5-35.7/38.
11-SD-5-12.4/16.
11-SD-5-15.1/15.
11-SD-5-16.2/19.
11-SD-5-34.7/35.
11-SD-5-39.8/71.
11-SD-5-50.9/52.
11-SD-5-52.8/54.
11-SD-5-54.9/0
11-SD-8-9.3/9.8
11-SD-8-17.4/18.7
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Statement of Ongoing Contracts - Index

Contract
11-068024
11-296004
11-261504
11-295704
11-167884
11-288104
11-295804
11-277904
11-256204
11-286004
11-0786U4
11-2358U4
11-290904
11-284804
11-291104
11-065104
11-291304
11-239604
11-239504
11-286404
11-291604
11-063804
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-8-.7/2.9 11-296504
11-SD-15-.4/19.6 11-294404
11-SD-15-1.8/6.9 11-291404
11-SD-15-10.4/21.2 11-2T70924
11-SD-15-16.0/M19.3 11-2T7T0934
11-SD-15-18.6/M27.7 11-080944
11-SD-15-18.8/M21.9 11-260714
11-SD-15-21.9/M23.9 11-260724
11-SD-15-24_.0/M26.5 11-080924
11-SD-15-24_4/M27 11-295104
11-SD-15-26.0/30.2 11-2T0814
11-SD-15-27.3/0 11-2T7T0894
11-SD-15-3.2/M4 .1 11-070404
11-SD-15-8.9/9.7 11-233204
11-SD-15-10.5/M15 11-27T0914
11-SD-15-30.0/31.5 11-270824
11-SD-15-45.9/0 11-291504
11-SD-52-2.6/5.9 11-288404
11-SD-52-5.8/7.5 11-288504
11-SD-52-7.4/13.3 11-267304
11-SD-52-14.1/16.3 11-010614

11-SD-52-16.2/17.8 11-2T7T0104
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District

Federal Aid
-1-

Cnty Rt Pm
11-SD-52-17.0/17.7
11-SD-76-2.2/4.2
11-SD-78-9.9/10.5
11-SD-94-1.5/13.4
11-SD-94-7.9/0
11-SD-94-8.3/8.7
11-SD-94-11.3/13.8
11-SD-125-9.6/T720.8
11-SD-163-.7/2.5
11-SD-805-6.1/8
11-SD-805-7.6/9.2
11-SD-905-8.6/11.6
11-SD-905-9.5/15
11-SD-5702-/0
11-SD-5703-/0

11

Category

Statement of Ongoing Contracts - Index

Contract
11-2T0004
11-259214
11-296304
11-261714
11-262604
11-003504
11-276414
11-296804
11-295504
11-276204
11-081644
11-091824
11-288804
11-281604
11-281504

FEDERAL AID (INTERSTATE)
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Statement of Ongoing Contracts - Federal Aid

Bid + CCO
$213,870,957

Work Comp

$168,506,432



District
Federal Aid
-S-
-SH-
-ER-

District Total:

11

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL AID (SECONDARY)

STATE HIGHWAY
STORM DAMAGE REPAIR

Bid + CCO
$29,878,952
$322,644,068
$1,850,761
$327,770,134
$896,014,873

Statement of Ongoing Contracts -Summary

District
11

Work completed this Period:

Work Completed This Perio
$1,418,331

$1,418,331

Work Comp
$13,105,070
$208,823,285
$726,886
$151,861,522
$543,023,195
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