
 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 11 
Awarded 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-31.3/0
 
11-261514
 

HA26 SWPPP
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-8-91.0/96.8
 
11-2M0004
 

HM3 WPCP
 

11-IMP-8-96.9/0
 
11-2M0604
 

HM3 WPCP
 

11-IMP-78-12.1/15.2
 
11-167884
 
HPLU-6211-(067)E
 

--()
 

HE14 SWPPP
 

Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR EL CENTRO AT
 

EASTBOUND AND WESTBOUND SUNBEAM REST
 

AREAS
 

INSTALL SEWAGE TREATMENT SYSTEM
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN IMPERIAL COUNTY NEAR WINTERHAVEN
 

AT COLORADO RIVER BRIDGE
 

PAINT BRIDGE
 

IN IMPERIAL COUNTY IN AND NEAR
 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE
 

111
 

CONSTRUCT FOUR-LANE EXPRESSWAY
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT CA 92211
 

UNITED ENGINEERING & CONST.
 

336-10A N. CENTRAL AVENUE
 

GLENDALE CA 91203
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

PAVE-TECH, INC.
 

924 W. RIALTO AVENUE
 

RIALTO CA 92376
 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)688-1526
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL CA
 

(760)594-2008
 

MURPHY INDUSTRIAL COATING, INCMONSALUD, LAWRENCE
 

2704 GUNDRY AVENUE
 722 E. BARIONI AVENUE
 

IMPERIAL,CA 92251

SIGNAL HILL CA 90755
 

(858)688-1425
 

SKANSKA RIZZUTTO, SHAWN
 

861 MAIN STREET
 722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251

BRAWLEY,CA 92227
 

(760)355-8666


 $1,156,018 11/16/07 0%
 $1,152,252

 $2,107
12/21/07 
10/26/11 

0%

PLANT EST 

SATIS 

$961,427 05/26/10 13%
 $169,173
 $74,938

07/15/10 
04/19/12 

18%

 $3,093,222 07/29/09 100%
 $3,076,129

 $63,000
08/19/09 
09/19/11 

100%

 $463,330 02/23/10 100%
 $492,371

 $0
03/10/10 
10/12/10 

100%

10/12/10 
COMPLETED 

$894,800 04/06/10 18%
 $263,055
 $140,422

04/27/10 
12/17/10 

29%

SUSPENDED 

$70,190,133 03/11/08 0% 
$65,290,304 

$410,631 
03/27/08 
02/15/11 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-78-41.1/63 IN IMPERIAL COUNTY NEAR GLAMIS FROM WEST COAST PAVING AND CHIP HERNANDEZ, DANIEL $1,091,244 06/17/10 45%
11-278004 UNION PACIFIC RAILROAD CROSSING TO 

0.5 MILE EAST OF MIDWAY WELLS ROAD 

SEALING, INC. 

P O BOX 1231 
722 E. BARIONI BLVD. 

IMPERIAL,CA 92251 

$1,400
 $1,400

07/12/10 
12/09/10 

0%

APPLY POLYMER MODIFIED SEAL COAT 
YREKA CA 96097 

(760)355-8666 

HM1 WPCP 

11-IMP-86-6.5/0 IN IMPERIAL COUNTY IN EL CENTRO AT HAZARD CONSTRUCTION HERNANDEZ, DANIEL $429,916 06/28/10 58%
11-295604 ROSS AVENUE 

RECONSTRUCT PAVEMENT 
SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$212,216
 $206,961

07/16/10 
12/09/10 

49%

HB71 WPCP 

11-IMP-111-61.2/65.4 IN IMPERIAL COUNTY NEAR BOMBAY BEACH HAZARD CONSTRUCTION HERNANDEZ, DANIEL $53,898 08/10/10 100%
11-299004 FROM 4.2 MILES SOUTH OF RIVERSIDE 

COUNTY LINE TO RIVERSIDE COUNTY LINE 

INSTALL GROUND IN CENTERLINE RUMBLE 
SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$52,145
 $0

08/30/10 
10/12/10 

100%

COMPLETED 
10/12/10 

HB1 WPCP 

11-SD-5-1.2/23.5 IN SAN DIEGO COUNTY AT VARIOUS WIER CONSTRUCTION CORPORATION BAGUBE, JUN $562,336 07/15/10 35%
11-283404 
ACIM-0005-(614)E 

--() 

LOCATIONS FROM VIA DE SAN YSIDRO 

UNDERCROSSING TO ROUTE 5/274 

SEPARATION 
ESCONDIDO, CA 92029 

2255 BARHAM DRIVE 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$277,572
 $164,906

08/10/10 
01/19/11 

49%

CONSTRUCT CURB RAMPS 
HB71 WPCP 

11-SD-5-8.6/10 IN SAN DIEGO COUNTY IN CHULA VISTA WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY $5,871,810 06/02/06 0%

HA25 

11-0786U4 
ACIM-005 -(599)8 

CSTS-054 -(07E)P

 S05-4 00-(E) 

SWPPP 

AND NATIONAL CITY AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
ESCONDIDO,CA 92029 

912-108 S. ANDREASEN DRIVE 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$5,683,916
 $7,680

06/15/06 
02/14/11 

0%

PLANT EST 

SATIS 

HA25 

11-SD-5-19.9/23.9 IN SAN DIEGO COUNTY AT VARIOUS TRUESDELL CORP OF CALIFORNIA TRAN, DUNG $955,199 06/07/10 100% 
11-2M0504 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
TEMPE, AZ 85282 

1310 2. 23RD STREET 2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$957,828 
$0 

06/22/10 
09/29/10 

100% 

COMPLETED 
09/29/10 

HM3 WPCP 
(858)688-1549



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-25.9/31.8 IN SAN DIEGO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC. RAFIQ, AHMAD $1,301,678 04/29/10 79%
11-2M0404 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 
SAN DIEGO,CA 92126 

9685-200 VIA EXCELENCIA 2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$602,610
 $288,565

05/18/10 
11/23/10 

45%

HM3 WPCP 
(858)688-1415 

11-SD-5-32.7/42.7 IN SAN DIEGO COUNTY IN SAN DIEGO, PAVE TECH INC $4,118,696 06/25/10 0%
11-079804 
ACIM-0005-(612) 

SOLANA BEACH AND ENCINITAS 

GRIND PAVEMENT AND REPLACE SLABS 

735 LAGUNA DRIVE $0
 $0

07/20/10 
0%

--() CARLSBAD CA 92008 

(760)729-7592 

HM1 WPCP 

11-SD-5-39.8/54.4 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION RAFIQ, AHMAD $2,369,625 04/08/10 36%
11-289304 LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 
OCEANSIDE,CA 92056 

3156-205 VISTA WAY 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$755,502
 $243,673

05/06/10 
03/13/12 

32%

HB4N SWPPP 
INSTALL RAMP METERS AND HOV LANES (858)688-1415 

11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 0%
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 
ORANGE,CA 92868 

(858)467-4086 

999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,126,620
 $15,725

09/18/07 
10/24/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

11-SD-5-67.2/0 IN SAN DIEGO COUNTY IN CORONADO AND PRO-WEST ENGINEERING INC DOUGHERTY BOB $291,000 03/22/10 0%
11-0AA004 ABOUT 15 MILES NORTH OF OCEANSIDE 

INSTALL PHOTOVOLTAIC PANELS 
ORANGE CA 92865 

740 W. GROVE AVENUE 2863 CARMEL VALLEY 

ROAD 

$0
 $0

05/18/10 
10/31/10 

0%

DEL MAR CA 92014 

(858)688-1528

11-SD-8-1.2/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT TRAFFIC DEVELOPMENT SERVICES $537,621 08/24/10 0% 
11-286604 
ACIM-0008-(306)E 

MIDWAY DRIVE UNDERCROSSING 

MODIFY INTERSECTION 

INC 

4215 TIERRA REJADA RD STE 184 

$0 
$0 

09/21/10 
0% 

--() 

MOORPARK CA 93021 

HB1 WPCP (805)523-1914 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-8-2.4/67.8 IN SAN DIEGO COUNTY AT VARIOUS COFFMAN SPECIALTIES INC. TRAN, DUNG $548,988 06/24/10 75%
11-2M0104 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
SAN DIEGO, CA 92126 

9685 IA EXCELENCIA #200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$453,983
 $64,161

07/13/10 
11/10/10 

79%

HM3 WPCP 
(858)688-1549 

11-SD-8-3.0/12.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL HURTZIG, JOHN $1,019,771 08/10/10 0%
11-261704 
ACIM-0008-(305)E 

--() 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$0
 $0

08/26/10 
08/19/11 

0%

SUSPENDED 

HA28 SWPPP 

11-SD-8-10.2/21.8 IN SAN DIEGO COUNTY IN AND NEAR LA COFFMAN SPECIALTIES, INC AKHONDZADEH, RAHIM $1,806,800 06/29/10 0%
11-2M0904 
ACIM-0081-(307)E 

--() 

MESA AND EL CAJON FROM 0.3 MILE WEST 

OF FLETCHER PARKWAY OC TO LAKE 

JENNINGS PARK ROAD OC 
SAN DIEGO, CA 92126 

9685 VIA EXCELENCIA, STE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$0
 $0

07/13/10 
05/13/11 

0%

HM1 WPCP 
REPLACE SLABS (858)688-1318 

11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM SIM J HARRIS, INC. AKHONDZADEH, RAHIM $8,900,127 10/07/09 59%
11-063804 
ACIM-0081-(302)E 

--() 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

_______________ 
SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$5,898,715
 $947,074

10/20/09 
04/26/10 

66%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGE (858)688-1318 

11-SD-8-31.8/39.7 IN SAN DIEGO COUNTY NEAR ALPINE FROM HAZARD CONSTRUCTION BAGUBE, JUN $3,733,555 06/24/10 50%
11-2M0804 
ACIM-008 -(304)E 

--()

VIEJAS CREEK BRIDGE TO HORSETHIEF 

CREEK UNDERCROSSING 

REPLACE CONCRETE SLABS 
SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$1,863,441
 $1,802,247

07/16/10 
11/12/10 

50%

HM1 WPCP 

11-SD-8-49.0/0 IN SAN DIEGO COUNTY NEAR PINE VALLEY WHILLOCK CONTRACTING, INC. RAMIREZ, DANIEL $1,735,626 01/12/10 65% 
11-243204 
ACIM-0081-(303)E 

00-81 3-(3E) 

--() 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 
LA MESA CA 91943 

P O BOX 2322 

(760)594-2011

1436 BROADWAY 

EL CAJON CA 92021 

$494,805 
$125,433 

02/16/10 
02/04/11 

29% 

HA26 SWPPP 



 

 

   

 

 

 

 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON A C C U CONSTRUCTION INC ARINDUQUE, RAY $4,630,033 09/10/07 0%

HA25 

11-070404 
ACIM-X073-(083) 

--() 

SWPPP 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 
SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,430,098
 $9,880

10/25/07 
03/21/12 

0%

PLANT EST 

SATIS 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $64,327,053 07/25/08 51%
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 

4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK 

DRIVE N. 

$45,896,610
 $1,601,086

08/06/08 
09/06/12 

72%

SAN DIEGO CA 92117 
SAN DIEGO CA 92128 

HB4C SWPPP 
(858)688-1435 

11-SD-15-10.5/M15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS INC MERCADO VICTOR $54,844,221 05/12/08 85%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/15 

SEPARATION TO CARROLL CANYON ROAD 

10050 BLACK MOUNTAIN RD 13560 EVENING CREEK 

DRIVE NORTH 

$49,575,812
 $1,726,423

06/11/08 
03/07/11 

90%

OVERCROSSING 
SAN DIEGO CA 92126 

SAN DIEGO CA 92128 

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)688-1544 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. BOBOTIS, MARK $70,745,140 02/08/08 80%
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 
SAN DIEGO CA 92126 

10050 BLACK MOUNTAIN ROAD 13220 EVENING CREEK 

DRIVE SUITE 112 

SAN DIEGO, CA 92128 

$54,685,691
 $921,820

02/27/08 
06/03/11 

77%

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)688-1439 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,581,596 05/12/08 0% 

HA25 

11-260714 
HPLU-6211-(064)N 

62-11 0-(4N) 

--() 

SWPPP 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE 

15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 

HIGHWAY PLANTING AND IRRIGATION 

PALM DESERT CA 92211 

73771 DINAH SHORE DRIVE 13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO CA 92128 

$2,328,490 
$2,748 

06/10/08 
10/15/12 

0% 

PLANT EST 

SATIS 
(858)688-1497



 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

District 11 

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/10
11/03/10
 

Resident 
EngineerContractor 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-26.0/30.2
 
11-2T0814
 
ACIM-015 -(203)N
 

LN62-11 0-(2N)
 

--()
 

HB4C SWPPP
 

11-SD-15-27.3/0
 
11-2T0894
 
CMLN-6211-(059)
 

--()
 

HB4C WPCP
 

11-SD-15-30.0/31.5
 
11-2T0824
 
CIM-015 -(202)3
 

CMLN-6211-(053) 


--()
 

HB4C SWPPP
 

11-SD-52-2.6/5.9
 
11-288404
 

HA25 WPCP
 

11-SD-52-7.4/13.3
 
11-267304
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO AT VARIOUS LOCATIONS FROM
 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2
 

KM N OF NINTH AVENUE UC
 

CONSTRUCT MANAGED LANES - NORTH
 

IN SAN DIEGO COUNTY IN ESCONDIDO AT
 

NORTH COUNTY FAIR OVERCROSSING
 

CONSTRUCT BARRIER TRANSFER MACHINE
 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM
 

NINTH AVENUE UNDERCROSSING TO ROUTE
 

15/78 SEPARATION
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 52 AND ON ROUTE 805
 

CONVERT IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE EAST OF ROUTE 52/15
 

SEPARATION TO MAST BLVD
 

UNDERCROSSING
 

CONSTRUCT AUXILIARY LANE
 

41120-G ELM STREET
 

MURRIETA CA 92562
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

WEIR CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO,CA 92029
 

ATKINSON CONTRACTORS, LP
 

27422 PORTOLA PARKWAY
 

FOOTHILL RANCH CA 92610
 

NATURE'S IMAGE
 

20472-102 CRESCENT BAY DR.
 

LAKE FOREST CA 92630
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY PLACE
 

SAN DIEGO,CA 92192-9000
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

CARDENAS, VICTOR
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1524
 

JAVED, FARIDUN
 

304-B ENTERPRISE
 

STREET
 

ESCONDIDO,CA 92029
 

(760)735-5087
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY CA 91977
 

(619)697-0217


 $1,268,194

 $1,161,609


 $17,067


 $48,654,130

 $30,698,955


 $834,950


 $6,996,338

 $6,344,619

 $358,521


 $48,280,052

 $36,300,893


 $549,678


 $422,982

 $403,846


 $0


 $20,007,486
 
$18,758,662
 

$171,194
 

02/19/09 0%

03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
 

11/20/08
 
12/10/08
 
10/26/12
 

08/20/08
 
09/26/08
 
11/15/11
 

07/21/08
 
08/06/08
 
11/21/11
 

05/30/08
 
06/20/08
 
07/21/10
 

60%


 63%


 96%


 91%


 65%


 75%


 0%


 0%


PLANT EST
 

SATIS
 

01/16/08 0%
 
02/04/08
 

0%

12/27/10
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-52-14.1/16.3 IN SAN DIEGO COUNTY AT VARIOUS ERRECA'S, INC. FITZGIBBON, EDWARD $61,813,835 11/27/07 0%
11-010614 LOCATIONS 

CONSTRUCT FOUR-LANE FREEWAY 
LAKESIDE CA 92040 

12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VISTA 

AVENUE 

$54,770,421
 $2,438,877

12/31/07 
01/18/11 

0%

SANTEE CA 92071 PLANT EST 

HE14 SWPPP 
(619)995-7334 SATIS 

11-SD-52-16.2/17.8 IN SAN DIEGO COUNTY IN SANTEE FROM FLATIRON WEST, INC. MOEN, MIKE $28,906,696 12/17/08 90%
11-2T0104 
STPL-6211-(077) 

--() 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

TO CONSTRUCT A FOUR LANE DIVIDED 
SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)995-7335 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$25,654,240
 $988,513

12/30/08 
12/23/10 

88%

HE14 SWPPP 

11-SD-52-17.0/17.7 IN SAN DIEGO COUNTY IN AND NEAR SKANSKA USA CIVIL WEST MOEN, MIKE $70,561,776 04/10/08 85%
11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E)

--() 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 
RIVERSIDE CA 92092-2405 

1995 AGUA MANSA ROAD 

(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$63,544,141
 $1,645,255

04/30/08 
03/15/11 

89%

HE14 SWPPP 

11-SD-56-.3/2.6 IN SAN DIEGO COUNTY AT VARIOUS PAVEMENT COATINGS CO TRAN, DUNG $1,720,712 06/25/10 80%
11-2M1204 LOCATIONS 

APPLY MICROSURFACING 
MIRA LOMA, CA 91752 

10240 SAN SEVAINE WAY 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,396,720
 $411,057

07/12/10 
11/05/10 

80%

HM1 WPCP 
(858)688-1549 

11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $423,723 06/25/10 28%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$44,397
 $44,397

07/20/10 
02/11/14 

11%

HA25 WPCP 

11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $62,013,717 12/23/09 25% 
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

(760)639-4430

3485 E. VISTA WAY 

VISTA CA 92084 

$18,602,067 
$4,162,611 

01/19/10 
10/09/13 

30% 

HE14 SWPPP 
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State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-76-32.9/52.3
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

HM1 WPCP
 

11-SD-78-5.0/12
 
11-274904
 
ACNH-P078-(110)E
 

--()
 

HA22 WPCP
 

11-SD-94-7.9/0
 
11-262604
 
ACHS-P094-(057)E
 

G P0-94 0-(7E)
 

--()
 

HB1 SWPPP
 

11-SD-94-11.3/13.8
 
11-276414
 

HA25 WPCP
 

11-SD-125-9.6/T20.8
 
11-296804
 

HM1A WPCP
 

11-SD-163-.9/0
 
11-401704
 

HA22 WPCP
 

Resident
 
Engineer
 

LEVINE, GARY
 

3485 EAST VISTA WAY
 

VISTA, CA 92084
 

(760)639-4430
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(858)688-1091
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY CA 91977
 

(858)688-1091
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1473


Description

Type Of Work
 

IN SAN DIEGO COUNTY AT RINCON, LAKE
 

HENSHAW AND MORETTIS FROM VALLEY
 

CENTER ROAD TO ROUTE 79
 

SLURRY SEAL
 

IN SAN DIEGO COUNTY IN VISTA AND SAN
 

MARCOS FROM 1.0 KM EAST OF EMERALD
 

DRIVE OVERCROSSING TO 0.2 KM WEST OF
 

SAN MARCOS BOULEVARD 


RUBBERIZED HOT MIX ASPHALT OVERLAY
 

IN SAN DIEGO COUNTY IN SAN DIEGO LA
 

MESA AND LEMON GROVE AT WEST BOUND
 

OFF RAMP TO COLLEGE AVENUE
 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP
 

IN SAN DIEGO COUNTY NEAR LA MESA FROM
 

0.2 M EAST OF BANCROFT DRIVE
 

UNDERCROSSING TO VIA MERCADO
 

TREE PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM ELKELTON PLACE
 

UNDERCROSSING TO 0.4 MILE NORTH OF
 

GROSSMONT COLLEGE DRIVE
 

PLACE MICROSURFACING ON RAMPS
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

ROUTE 5/163 SEPARATION
 

REHABILITATE RAMP
 

Contractor 

INTERMOUNTAIN SLURRY SEAL INC
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

SIM J. HARRIS
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO, CA 92126
 

ERRECA'S, INC.
 

11790 HI RIDGE ROAD
 

LAKESIDE CA 92040
 

P & D LANDSCAPE MGMT SERVICES
 

999 TOWN AND COUNTRY RD, FL 4
 

ORANGE CA 92868
 

VALLEY SLURRY SEAL COMPANY,
 

INC
 

3785 CHANNEL DRIVE
 

WEST SACRAMENTO,CA 95691
 

HAZARD CONSTRUCTION
 

6465 MARINDUSTRY PLACE
 

SAN DIEGO, CA 92121
 

$1,188,542

 $0

 $0


 $7,609,608

 $1,840,675

 $1,820,072


 $1,462,588

 $1,454,711


 $840


 $521,723

 $517,121


 $0


 $849,490

 $710,418


 $0


 $216,449
 
$27,524
 
$27,524
 

06/28/10 0%

07/22/10
 

0%


08/10/10 0%

08/26/10
 

24%

12/27/10
 

08/28/09 0%

09/17/09
 

0%

07/07/11
 

PLANT EST
 

SATIS
 

05/21/07 0%

06/11/07
 

0%

09/21/10
 
09/21/10
 

PLANT EST
 

SATIS
 

06/01/09 86%

06/16/09
 

83%

06/04/10
 

06/25/10 8%
 
07/16/10
 

13%

11/23/10
 



 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 10/20/10
11/03/10
 

11District 

11-SD-163-1.7/3.2 

Fed Aid 

TEA2 

Pgm Code 

11-265004 

Contract 

ACST-P163-(026)E 

P1-63 0-(6E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

Description 

INSTALL HIGHWAY PLANTING 

Type Of Work 

SIERRA LANDSCAPE COMPANY, INC. 

Contractor 

PALM DESERT CA 92211 

ARINDUQUE, RAY 

Resident 
Engineer 

(858)467-4084 

73-771, #200 DINAH SHORE DR. 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,142,486

Bid + CCOs

 $578,418

Comp To date

 $144,510

This Month 

10/08/09 

Awarded 

11/24/09 

Approved 

11/25/13 

Est Comp
Accepted 

87%

%Time

 55%

% Work 
Message 

11-SD-805-7.6/9.2 

HB4N 

11-081644 
SARR-8051-(608)E 

80-51 6-(8E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY ON ROUTE 805 FROM 

0.3 MILE NORTH OF H STREET 

OVERCROSSING AND VARIOUS LOCATIO 

CONSTRUCT TWO SOUTHBOUND AUX LANES 

SKANSKA USA CIVIL WEST CA 

RIVERSIDE,CA 92509 

1995 AGUA MANSO ROAD 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$6,720,819
 $5,833,809
 $272,675

07/23/09 
08/10/09 
02/01/11 

99%

 87%

11-SD-805-18.2/20.4 

HM1 

11-2M0704 
ACIM-805 -(611)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.7 MILE SOUTH OF MURRAY RIDGE ROAD 

OVERCROSSING TO 0.2 MILE SOUTH OF 

ROUTE 163/805 SEPARATI 

SHOULDER OVERLAY 

SIM J. HARRIS, INC. 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$1,698,888
 $1,463,989
 $217,450

06/09/10 
06/28/10 
11/02/10 

87%

 85%

11-SD-905-7.5/7.8 
11-402604 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 MILE WEST TO 0.1 MILE EAST OF 

HERITAGE ROAD 

REHABILITATE ROADWAY 

L.B. CIVIL CONSTRUCTION, INC. 

SAN DIEGO,CA 92121 

SAWAGED, HASSAN 

(858)688-1480 

11585-104 SORRENTO VALLEY RD. 8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$254,297
 $255,318
 $49,323

06/14/10 
07/20/10 
09/30/10 
10/22/10 

90%

 98%

HA22 WPCP 

11-SD-905-8.6/11.6 

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

SKANKSA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

OLSON, TED 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$63,700,329
 $59,011,644
 $1,575,807

01/30/08 
02/27/08 
02/07/11 

0%

 0%

PLANT EST 

SATIS 

11-SD-905-9.5/15 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

FLATIRON WEST/SUKUT 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

DEYOE, MARLA 

(619)688-1342

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$59,114,148 
$21,497,652 

$789,501 

05/08/09 
05/20/09 
08/17/13 

39% 

36% 



 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 10/20/10
11/03/10
 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-SD-5505-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT BUILDING CONSULTING ENGINEERS FARMER, BRANDON $374,898 06/28/10 14%

11-0AA024 $117,343 07/13/10
KEARNY MESA EQUIPMENT SHOP 11 AT 7179 14616 MCKENDREE AVE 304 ENTERPRISE, SUITE 31%


$117,343 11/30/10

OPPRTUNITY ROAD
 B
 

CHINO, CA 91710

INSTALL PHOTOVOLTAIC PANELS	 ESCONDIDO, CA 92029
 

(858)688-1375
 

11-SD-5722-/0	 IN SAN DIEGO COUNTY IN SAN DIEGO AT SOLEX ENGINEERING FARMER, BRANDON $171,673 03/23/10 40%
 

KEARNY MESA MAINTENANCE STATION AT 19481 HARBORGATE WAY
11-0AA014	 $135,965 07/08/10
304 ENTERPRISE SUITE	 79%

$135,965 11/30/10


7181 OPPORTUNITY ROAD
 B
 
TORRANCE, CA 90501


INSTALL PHOTOVOLTAIC PANELS	 ESCONDIDO, CA 92029
 

(858)688-1375


Totals: Authorized Final Amt: $807,617,808 Completed to Date: $596,865,898 Work This Month: $25,594,011



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-96.9/0 11-2M0604 

11-IMP-8-31.3/0 11-261514 

11-IMP-8-31.3/0 11-261504 

11-IMP-8-91.0/96.8 11-2M0004 

11-IMP-78-41.1/63 11-278004 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-6.5/0 11-295604 

11-IMP-111-61.2/65.4 11-299004 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-1.2/23.5 11-283404 

11-SD-5-19.9/23.9 11-2M0504 

11-SD-5-25.9/31.8 11-2M0404 

11-SD-5-32.7/42.7 11-079804 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-67.2/0 11-0AA004 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-10.2/21.8 11-2M0904 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-1.2/0 11-286604 

11-SD-8-2.4/67.8 11-2M0104 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-31.8/39.7 11-2M0804 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-56-.3/2.6 11-2M1204 

11-SD-56-6.8/8.7 11-402304 

11-SD-76-32.9/52.3 11-277804 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-5.0/12 11-274904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-94-7.9/0 11-262604 8
 

11-SD-94-11.3/13.8 11-276414 8
 

11-SD-125-9.6/T20.8 11-296804 8
 

11-SD-163-.9/0 11-401704 8
 

11-SD-163-1.7/3.2 11-265004 9
 

11-SD-805-7.6/9.2 11-081644 9
 

11-SD-805-18.2/20.4 11-2M0704 9
 

11-SD-905-7.5/7.8 11-402604 9
 

11-SD-905-8.6/11.6 11-091824 9
 

11-SD-905-9.5/15 11-288804 9
 

11-SD-5505-/0 11-0AA024 10
 

11-SD-5722-/0 11-0AA014 10
 

Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $83,269,392  $50,811,491


-F- FEDERAL AID (PRIMARY) $7,609,608  $1,840,675


-S- FEDERAL AID (SECONDARY) $30,049,181  $26,232,659


-SH- STATE HIGHWAY $289,706,717  $233,535,003




Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO  Work Comp 

-ER- STORM DAMAGE REPAIR $1,000,000  $0

 $395,982,909  $284,446,070

District Total: $807,617,808  $596,865,898 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $1,994,150 

Work completed this Period:  $1,994,150 
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