
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT CA 92211 

73-771 DINA SHORE DR. STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,163,117
 $853

12/21/07 
10/27/11 

0%

HE14 SWPPP 

(760)328-8900 
(858)467-4084 PLANT EST 

SATIS 

HE14 

11-IMP-8-4.9/7.2 IN IMPERIAL COUNTY NEAR OCOTILLO AT TRUESDELL CORPORATION OF CA FARMER, BRANDON $1,018,018 10/12/10 63%
11-264004 
ACIM-008 -(101) 

--() 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT 

MYER CREEK BRIDGE 

REHABILITATE BRIDGE 
TEMPE, AZ 85282 

1310 W 23RD STREET 

(858)688-1375 

1463 BROADWAYY 

EL CAJON, CA 92021 

$360,317
 $93,830

11/02/10 
01/13/12 

35%

SUSPENDED 

HA21 SWPPP 

11-IMP-8-7.4/7.9 IN IMPERIAL COUNTY NEAR OCOTILLO FROM HAZARD CONSTRUCTION REYES, JULIO $345,648 06/03/11 81%
11-402704 
ACHS-0082-(102)E 

G 00-82 1-(2E) 

--() 

0.2 MILE EAST TO 0.7 MILES EAST OF 

MYER CREEK BRIDGE NUMBER 58-0270R 

REPLACE MBGR WITH CONCRETE BARRIER 
SAN DIEGO, CA 92121 

(858)587-3600 

6465 MARINDUSTRY PLACE 

(858)688-1091 

722 EAST BARIONI BLVD 

IMPERIAL, CA 92251 

$272,259
 $125,458

06/24/11 
10/31/11 

79%

HB1 WPCP 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT UNITED ENGINEERING & CONST. BABICKY, ALAN $1,059,537 05/26/10 69%
11-261514 EASTBOUND AND WESTBOUND SUNBEAM REST 

AREAS 

INSTALL SEWAGE TREATMENT SYSTEM 
GLENDALE CA 91203 

336-10A N. CENTRAL AVENUE 

(858)688-1526 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,012,817
 $2,359

07/15/10 
05/11/12 

96%

HA26 SWPPP 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT D J MILLER INC 32257 DUNLAP BABICKY, ALAN $696,570 06/24/11 10%
11-261524 SUNBEAM REST AREAS (EASTBOUND AND 

WESTBOUND) 

BOULEVARD YUCAIPA, CA 92399­

1722 
7177 OPPORTUNITY RD 

SAN DIEGO, CA 92111 

$132,082
 $112,577

08/12/11 
01/28/12 

19%

UPGRADE RECREATIONAL VEHICLE DUMP P O BOX 427 (858)688-1526 

HA26 WPCP YUCAIPA CA 92399 

(909)721-0089 

11-IMP-78-9.2/12.1 IN IMPERIAL COUNTY NEAR BRAWLEY ON GRANITE CONSTRUCTION COMPANY RIZZUTTO, SHAWN $30,692,635 11/30/10 41% 
11-167894 
HPLU-6211-(094) 

--() 

ROUTE 78 AND ON ROUTE 86 

CONSTRUCT FOUR LANE EXPRESSWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)355-8666

722 E. BARIONI BLVD 

EL CENTRO, CA 92251 

$8,908,764 
$597,711 

12/24/10 
10/15/12 

29% 

HE14 SWPPP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-86-21.7/37.3 IN IMPERIAL COUNTY IN AND NEAR GRIFFITH COMPANY HERNANDEZ, DANIEL $8,579,627 05/23/11 100%
11-2M1804 
ACNH-P086-(073)E 

--() 

WESTMORLAND FROM BRANDT ROAD TO 

TREE WASH BRIDGE 

COLD PLANE AND APPLY SEAL COAT 

LONE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVE 

(760)355-8666 

711 E BARIONI BLVD 

IMPERIAL, CA 92251 

$3,175,595
 $2,871,080

06/10/11 
11/10/11 

37%

HM1 WPCP 

11-IMP-111-/1.2 IN IMPERIAL COUNTY IN CALEXICO HAZARD CONSTRUCTION HERNANDEZ, DANIEL $905,587 03/23/11 97%
11-2M2204 COLD PLANE AND HMA OVERLAY 

SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

(760)594-2008 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$911,951
 $58,818

04/13/11 
11/10/11 

99%

SUSPENDED 

HM1 WPCP 

11-SD-5-.3/10 IN SAN DIEGO COUNTY IN SAN DIEGO SIM J HARRIS INC MOEN, MIKE $10,806,333 01/06/11 100%

HA22 

11-080404 
IM-0051-(619)E 

--() 

WPCP 

CHULA VISTA AND NATIONAL CITY FROM 

CAMINO DE LA PLAZA OVERCROSSING TO 

24TH STREET UNDERCROSSING 

PAVEMENT REHABILITATION 

SAN DIEGO CA 92126 

(858)437-0190 
(619)995-7335 

9685 VIA EXCELENCIA SUITE 200 9851 BUENA VISTA 

AVENUE 

SANTEE, CA 92071 

$9,918,120
 $189,067

01/31/11 
11/07/11 
10/24/11 

95%

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS FALCON CONSTRUCTION CO CORTEZ, DAVID $820,430 11/03/10 0%
11-2M0204 
STP-X073-(091)E 

--() 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
SAN DIEGO CA 92196 

(619)840-8998 

P O BOX 26429 

(858)688-1597 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$0
 $0

12/15/10 
07/14/11 

0%

HA21 WPCP 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL MOEN, MIKE $964,299 07/15/11 0%
11-2M02A4 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$0
 $0

07/29/11 
02/28/12 

0%

IRVINE, CA 92614 
(619)995-7335 

WPCP (949)252-0441 

11-SD-5-10.0/20 IN SAN DIEGO COUNTY IN NATIONAL CITY HAZARD CONSTRUCTION ALSHEIKH, JASON $8,776,417 01/10/11 87% 
11-240104 
IM-0051-(618)E 

--() 

AND SAN DIEGO FROM 24TH STREET 

UNDERCROSSING TO 0.1 MILE SOUTH OF 

ROUTE 8/5 SEPARATION AND 

PAVEMENT REHABILITATION 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$8,447,438 
$1,744,522 

01/27/11 
11/01/11 

95% 

HA22 WPCP 

HB4N 
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Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-23.9/28.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST INC AKHONDZADEH, RAHIM $6,302,627 10/11/10 59%

HB1 

11-284604 
ACHS-0005-(615)E 

G 00-0516-(5E) 

--() 

SWPPP 

MISSION BAY DRIVE OVERCROSSING TO 

NOBEL DRIVE OVERCROSSING 

UPGRADE MEDIAN GUARD RAIL 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$6,335,693
 $99,533

11/03/10 
05/02/12 

100%

11-SD-5-38.5/38.9 IN SAN DIEGO COUNTY IN ENCINITAS FROM GRANITE CONSTRUCTION COMPANY TRAN, DUNG $346,682 06/15/11 90%

HA22 

11-401904 
ACIM-005A-(621)E 

--() 

WPCP 

SAN ELIJO LAGOON BRIDGE TO 0.4 MILE 

NORTH OF SAN ELIJO LAGOON BRIDGE 

REHABILITATE RAMP AT MANCHESTER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(858)688-1549 

5825 AVENIDA 

ENCINAS,SUITE 101 

CARLSBAD, CA 92008 

$248,653
 $242,743

07/07/11 
10/27/11 

73%

11-SD-5-39.8/54.4 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION RAFIQ, AHMAD $4,254,446 04/08/10 63%
11-289304 LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 
OCEANSIDE,CA 92056 

3156-205 VISTA WAY 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$4,077,293
 $2,543

05/06/10 
06/05/12 

99%

HB4N SWPPP 
INSTALL RAMP METERS AND HOV LANES (858)688-1415 

11-SD-5-40.1/0 IN SAN DIEGO COUNTY IN ENCINITAS ON R S B GROUP INC ARINDUQUE, RAY $637,739 12/23/10 39%
11-292404 
ACIM-X073-(090)E 

--() 

ROUTE 5 AT MACKINNON AVENUE OVER 

CROSSING AND IN SAN DIEGO ON ROUTE 

805 FROM 0.3 MILE TO 0.1 M 

REPAIR SLOPE AND EROSION CONTROL 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET #304 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$621,337
 $0

01/11/11 
06/25/12 

98%

HA23 SWPPP 

11-SD-5-49.7/62.1 IN SAN DIEGO COUNTY AT VARIOUS WESTERN STRUCTURES TRAN, DUNG $380,840 05/23/11 87%
11-2M1304 LOCATIONS 

TREAT BIDGE AND REPAIR JOINT SEALS 
RIVERSIDE CA 92503 

6005 TYLER STREET 5825 AVENIDA ENCINAS 

SUITE 101 

$372,474
 $0

06/07/11 
09/30/11 

98%

HM3 WPCP 

(951)352-4300 
(858)688-1549 

CARLSBAD, CA 92008 

11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,312,178 08/09/07 0% 
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 
ORANGE,CA 92868 

(858)467-4086

999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,269,439 
$0 

09/18/07 
10/24/11 

0% 

PLANT EST 
10/21/11 

HA25 SWPPP 
SATIS 
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Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 11 

11-SD-5-59.4/60 

Fed Aid 

HA26 

Pgm Code 

11-261404 

Contract 

ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY ABOUT 5.2 MILES 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

Description 

REPLACE BUILDINGS 

Type Of Work 

R S M 2 CONTRACTORS INC 

Contractor 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

TRAN, DUNG 

Resident 
Engineer 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,128,950

Bid + CCOs

 $1,992,072

Comp To date

 $351,565

This Month 

02/01/11 

Awarded 

04/27/11 

Approved 

05/28/13 

Est Comp
Accepted 

21%

%Time

 48%

% Work 
Message 

11-SD-5-61.8/62.1 

HB4 

11-401804 
ACIM-0051-(620)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM 0.3 MILE SOUTH OF LAS PULGAS 

ROAD UNDERCROSSING TO LAS PULGAS ROAD 

UNDERCROSSING 

WIDENING NORTH BOUND OFFRAMP AND 

ALL AMERCIAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$716,137
 $0
 $0

08/05/11 
08/30/11 
02/15/12 

0%

 0%

11-SD-8-3.0/12.6 

HA28 

11-261704 
ACIM-0008-(305)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,030,271
 $94,425
 $90,030

08/10/10 
08/26/10 
08/02/12 

13%

 9%

11-SD-8-17.4/18.7 

HB4N 

11-063804 
ACIM-0081-(302)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

_______________ 

WIDEN FREEWAY AND BRIDGE 

SIM J HARRIS, INC. 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$9,838,125
 $9,677,527

 $0

10/07/09 
10/20/09 
09/09/11 

100%

 100%

11-SD-8-39.7/61.5 

HM1 

11-2M1604 
ACIM-0081-(309)E 

--()

WPCP 

IN SAN DIEGO COUNTY NEAR PINE VALLEY 

FROM HORSETHIEF CREEK UNDERCROSSING 

TO 0.3 MILE EAST OF CRESTWOOD ROAD 

UNDERCROSSING 

PCC PAVEMENT GRINDING 

GRANITE CONSTRUCTION COMPANY 

BRIAN CARIS 440 S MELROSE DR, 

STE 200 

WATSONVILLE CA 950775085 

RAMIREZ JR, DANIEL 

(760)594-2011P O BOX 50085 

1463 BROADWAY 

EL CAJON, CA 92021 

$10,212,821
 $4,589,016
 $599,752

05/17/11 
06/10/11 
11/26/11 

71%

 45%

(831)724-1011 

11-SD-8-49.0/0 

HA26 

11-243204 
ACIM-0081-(303)E 

00-81 3-(3E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR PINE VALLEY 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 

WHILLOCK CONTRACTING INC RAMIREZ JR, DANIEL 

(760)594-2011

 $1,886,605 
$1,902,348 

$0 

01/12/10 
02/16/10 
06/30/12 

0% 

0% 

PLANT EST 

SATIS 



 

 

   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON A C C U CONSTRUCTION INC ARINDUQUE, RAY $4,630,033 09/10/07 0%

HA25 

11-070404 
ACIM-X073-(083) 

--()

SWPPP 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 
SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,560,533
 $12,525

10/25/07 
03/21/12 

0%

PLANT EST 

SATIS 

11-SD-15-3.8/0 IN SAN DIEGO COUNTY AT VARIOUS CAROLINO CONSTRUCTION BAGUBE, JUN $755,800 06/13/11 59%
11-2M1404 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 

CORPORATION 

3035 EAST 8TH STREET 
9851 BUENA VISTA RD 

SANTEE, CA 92071 

$575,281
 $123,087

07/01/11 
12/14/11 

76%

NATIONAL CITY CA 91950 
(858)688-1438 

HM3 WPCP (619)470-9141 

11-SD-15-8.4/0 IN SAN DIEGO COUNTY AT VARIOUS L B CIVIL CONSTRUCTION HURTZIG, JOHN $1,623,241 11/23/10 0%

HA23 

11-291904 
ACST-X073-(089)E 

X0-73 0-(9E) 

--() 

SWPPP 

LOCATIONS 

CONCRETE SLOPE PAVING AND PLANTING 

INCORPORATED 

SAN DIEGO CA 92121 

(858)481-5222 

11585 SORRENTO VALLEY RD 104 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,659,126
 $32,252

12/14/10 
08/30/12 

0%

PLANT EST 

SATIS 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $72,786,151 07/25/08 75%
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 

4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK 

DRIVE N. 

$67,102,467
 $1,597,403

08/06/08 
10/09/12 

94%

SAN DIEGO CA 92117 
SAN DIEGO CA 92128 

HB4C SWPPP 
(858)688-1435 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. JENKINS, PATRICK $74,633,083 02/08/08 100% 
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 
SAN DIEGO CA 92126 

10050 BLACK MOUNTAIN ROAD 13220 EVENING CREEK 

DR STE 112 

SAN DIEGO, CA 92128 

$70,236,803 
$1,678,356 

02/27/08 
12/01/11 

93% 

OVER RUN 

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)679-4564



 

 

 

 

 

  

 

 

  

  

  

  

  

  

  

  

District 11 

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/11
11/01/11
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-15-16.4/M19.5 IN SAN DIEGO COUNTY ROUTE 15 0.5 
11-2T0994 MILES NORTH OF MIRA MESA BOULEVARD 

BLVD UNDERCROSSING TO ROUTE 56/15 

SEPARATION AND ON ROUTE 56 A 

INSTALL AUTOMATIC IRRIGATION SYSTEM 
HB32 SWPPP 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 
HPLU-6211-(064)N 

62-11 0-(4N) 
15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 
--() 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 
HPLU-6211-(080) 

KM NORTH OF RANCHO BERNARDO ROAD 
--() 

UNDERCROSSING 

INSTALL PLANTING AND WATER SYSTEM 
HB4C SWPPP 

11-SD-15-23.8/M26.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260734 0.2 KM NORTH OF RANCHO BERNARDO ROAD 
HPLU-6211-(098) 

UNDERCROSSING TO LAKE HODGES BRIDGE 
--() 

INSTALL HIGHWAY PLANTING SYSTEMS 

HB4C SWPPP 

11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR 
11-2T0814 ESCONDIDO AT VARIOUS LOCATIONS FROM 
ACIM-015 -(203)N

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 
LN62-11 0-(2N) 

KM N OF NINTH AVENUE UC 
--() 

CONSTRUCT MANAGED LANES - NORTH 
HB4C SWPPP 

11-SD-15-26.2/M27.8 IN SAN DIEGO COUNTY IN SAN DIEGO AND 
11-2T0864 ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 

HB32 SWPPP 

Contractor 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

Resident
 
Engineer
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

41120-G ELM STREET
 

MURRIETA CA 92562
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

ESCONDIDO, CA 92029
 

(858)688-1542


 $2,260,161

 $0

 $0


 $2,581,596

 $2,350,207


 $0


 $1,283,194

 $1,219,047


 $3,600


 $1,025,574

 $685,040

 $250,800


 $49,118,870

 $42,759,306

 $3,313,302


 $1,144,264
 
$0
 
$0
 

10/11/11 0%

10/25/11
 

0%


05/12/08 0%

06/10/08
 

0%

10/15/12
 

PLANT EST
 

SATIS
 

02/19/09 0%

03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
 

11/24/10 97%

01/11/11
 

73%

10/30/14
 

11/20/08 96%

12/10/08
 

87%

12/07/12
 

06/27/11 0%
 
07/28/11
 

0%

07/20/15
 

SUSPENDED
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Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-27.3/0 CARDENAS, VICTORIN SAN DIEGO COUNTY IN ESCONDIDO AT WEIR CONSTRUCTION CORPORATION $7,225,755 08/20/08 0%
11-2T0894 
CMLN-6211-(059) 

13560 EVENING CREEK 

DRIVE 

NORTH COUNTY FAIR OVERCROSSING 

CONSTRUCT BARRIER TRANSFER MACHINE 

2255 BARHAM DRIVE $7,063,970
 $1,449

09/26/08 
12/09/11 

0%

--() 
SAN DIEGO,CA 92128

ESCONDIDO,CA 92029 
PLANT EST 

HB4C WPCP 
(858)688-1524 SATIS 

11-SD-15-30.0/31.5 JAVED, FARIDUNIN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP $50,850,824 07/21/08 0%

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 
(760)735-5087 

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PARKWAY $50,037,693
 $101,616

08/06/08 
06/28/12 

0%

PLANT EST 

SATIS 

11-SD-15-42.5/45.9 LEVINE, GARYIN SAN DIEGO COUNTY ABOUT 11.2 MILE CSI / SJH A JOINT VENTURE $5,499,409 03/10/11 100%
11-289704 
IM-0154-(206)E 

--() 
(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

NORTH OF ESCONDIDO FROM 0.6 MILES 

SOUTH OF ESCONDIDO HIGHWAY 

OVERCROSSING TO SAN LUIS REY RIVE 

PAVEMENT REHABILITATION 

SAN DIEGO CA 92126 

(858)536-3100 

9685 VIA EXCELENCIA ST. 200 $5,533,720
 $0

04/13/11 
10/19/11 

100%

COMPLETED 
10/19/11 

HA22 SWPPP 

11-SD-52-2.6/5.9 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO ON NATURE'S IMAGE $426,738 05/30/08 0%
11-288404 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 
LAKE FOREST CA 92630 

20472-102 CRESCENT BAY DR. $414,267
 $0

06/20/08 
08/23/11 

0%

10/12/11 
(858)467-4086 PLANT EST 

HA25 WPCP 
SATIS 

11-SD-52-14.5/15.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC $1,909,935 05/24/11 22%
11-2T0704 
STPL-N621-(110)2 

--()
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $1,050
 $1,050

06/10/11 
08/12/15 

0%

HB32 SWPPP 

11-SD-52-15.5/17.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY $1,945,864 05/20/11 32% 
11-2T0114 
STPL-6211-(101)N 

621-1 10-() 

--() 
(858)467-4086

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE $72,280 
$70,491 

06/10/11 
07/06/15 

4% 

HB32 SWPPP 
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Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 11 

11-SD-52-17.3/17.5 

Fed Aid 

HB32 

Pgm Code 

11-2T0014 

Contract 

STPL-6211-(103)N 

621-1 10-()

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SANTEE 

Description 

EROSION CONTROL WORK 

Type Of Work 

MIDORI LANDSCAPE INC 

Contractor 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET 

HURTZIG, JOHN 

Resident 
Engineer 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$999,291

Bid + CCOs

 $248,492

Comp To date

 $147,500

This Month 

04/08/11 

Awarded 

05/12/11 

Approved 

03/20/15 

Est Comp
Accepted 

44%

%Time

 25%

% Work 
Message 

11-SD-56-6.8/8.7 
11-402304 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 

PACIFIC RESTORATION GROUP INC 

PERIS CA 92572 

HURTZIG JOHN 

(858)467-4086 

P O BOX 429 7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$470,825
 $392,664

 $1,091

06/25/10 
07/20/10 
03/17/14 

0%

 0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-75-20.5/21.9 
11-403404 

IN SAN DIEGO COUNTY IN CORONADO AND 

SAN DIEGO FROM SAN DIEGO- CORONADO 

BAY BRIDGE TO 0.4 MILE SOUTH OF 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

BAGUBE, J $397,397
 $0
 $0

09/23/11 
10/18/11 

0%

 0%

HM3 WPCP 

ROUTE 75/5 SEPARATION 

CLEAN AND TREAT BRIDGE DECK 
TEMPE AZ 85282 

(602)437-1711 

11-SD-76-7.3/13.1 

HE14 

11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

FLATIRON WEST INC. 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$63,291,767
 $38,115,476
 $1,328,035

12/23/09 
01/19/10 
11/21/13 

59%

 60%

11-SD-76-19.5/40.7 

HB1 

11-281014 
HSST-PP07-(602)6 

--() 

WPCP 

NEAR PALA MESA VILLAGE AT VARIOUS 

LOCATIONS FROM EAST OF RICE CANYON 

ROAD TO LA JOLLA ROAD. INSTALL 

CENTERLINE RUMBLE STRIPS UPGRA 

INSTALL RUMBLE STRIP 

PETIL CONSTRUTION & 

ENGINEERIN2827 HOOVER AVENUE 

STE E&F NATIONAL CITY, CA 

91950 

1755 BRISTOL CT 

LE VINE, GARY 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$452,608
 $256,950
 $86,544

05/05/11 
06/27/11 
11/14/11 

100%

 57%

OVER RUN 

BONITA CA 919024005 

(619)962-8389 

11-SD-76-23.1/23.5 

HA21 

11-273404 
ACST-ACBR-(STP)P

P-ACBR-(STP)P 

--() 

SWPPP 

IN SAN DIEGO COUNTY AT PALA FROM 0.1 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

AKHONDZADEH, RAHIM 

(858)688-1318

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,845,000 
$974,146 
$91,669 

12/28/10 
01/13/11 
10/04/12 

25% 

34% 
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Statement of Ongoing Contracts as of 10/20/11
11/01/11
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-78-3.5/5.8 IN SAN DIEGO COUNTY IN OCEANSIDE AND HAZARD CONSTRUCTION $2,799,515 09/28/11 0%
11-294504 
NH-P078-(112)E 

VISTA FROM 0.2 MILE EAST OF COLLEGE 

BLVD UNDERCROSSING TO 0.1_ MILE WEST 

P O BOX 229000 $0
 $0

10/18/11 
0%

--()
OF MELROSE DRIVE UN 

SAN DIEGO CA 921929000 

INSTALL OUTER SEPARATION BARRIER 
(858)587-3600 

HB1 SWPPP 

11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,314,238 05/05/11 18%
11-293104 ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 
304 ENTERPRISE ST, 

STE B 

$924,132
 $427,764

05/20/11 
03/02/12 

40%

SEPARATION. CA 92081 ESCONDIDO, CA 92029 

HB4N SWPPP 
EXTEND CONNECTOR RAMP P O BOX 50085 (858)688-1544 

WATSONVILLE CA 950775085 

(760)732-0915 

11-SD-125-10.6/10.9 IN SAN DIEGO COUNTY NEAR LEMON GROVE L B CIVIL CONSTRUCTION ALSHEIKH, JASON $930,065 06/27/11 8%
11-294604 FROM JAMACHA ROAD UNDERCROSSING TO 

0.3 MILE NORTH OF JAMACHA ROAD 

INCORPORATED 

11585 SORRENTO VALLEY RD #104 
817 SWEETWATER ROAD 

SPRING VALLEY, CA 91917 

$247,851
 $175,100

07/14/11 
02/08/13 

25%

UNDERCROSSING. 

WIDEN JAMACHA SOUTHBOUND OFF RAMP 
SAN DIEGO CA 92121 

(858)688-1473 

HB4 WPCP (858)481-5222 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,139,186 10/08/09 0%

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

PALM DESERT CA 92211 

(760)328-8900 
(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$970,868
 $0

11/24/09 
12/17/13 

0%

PLANT EST 

SATIS 

11-SD-163-3.8/11.1 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION AKHONDZADEH, RAHIM $8,618,174 12/07/10 85%

HA22 

11-239304 
STP-P163-(027)E 

--() 

WPCP 

ROUTE 8/163 SEPARATION TO TO ROUTE 

163/15 SEPARATION 

METAL BEAM GUARD RAIL 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$6,803,355
 $250,163

12/22/10 
11/03/11 

87%

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $548,134 06/24/11 12% 
11-081654 AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$4,507 
$3,757 

07/14/11 
09/15/15 

1% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 10/20/11
11/01/11 

11District 

11-SD-805-20.4/28.1 

Fed Aid 

HM1 

Pgm Code 

11-2M1704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 MILE SOUTH OF ROUTE 163/805 

SEPARATION TO 0.4 MILE SOUTH OF ROUTE 

5/805 SEPARTION 

Description 

PAVEMENT REHABILITATION-PCC GRIND 

Type Of Work 

HAZARD CONSTRUCTION 

Contractor 

SAN DIEGO CA 921929000 

(858)587-3600 

6465 MARINDUSTRY DRIVE 

RAFIQ, AHMAD 

Resident 
Engineer 

(858)688-1415 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$6,000,116

Bid + CCOs

 $1,823,127

Comp To date

 $1,656,722

This Month 

06/23/11 

Awarded 

07/14/11 

Approved 

11/22/11 

Est Comp
Accepted 

27%

%Time

 36%

% Work 
Message 

11-SD-805-24.7/24.7 

HA23 

11-288904 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO 

0.3 MILE NORTH OF GOVERNOR DRIVE 

UNDERCROSSING 

ABANDON EXISTING CULVERT 

AT DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA 

ENCINAS,SUITE 101 

CARLSBAD, CA 92008 

$466,061
 $289,249
 $253,025

01/25/11 
02/10/11 
01/10/12 

5%

 62%

11-SD-805-25.2/26.3 

HE13 

11-089754 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$12,580,961
 $6,142,649
 $518,767

11/29/10 
12/16/10 
03/06/12 

28%

 49%

11-SD-805-26.5/28.9 

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

POUND, DAVID 

(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$47,832,059
 $14,475,891
 $1,522,481

01/28/11 
02/08/11 
11/08/12 

22%

 30%

11-SD-905-5.2/6.1 

HE14 

11-091834 
SRRA-A905-(020)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

RTE 905 FR 0.1 KM E TO 1.5 KM E OF 

RTE 905/805 SEP AND ON RTE 805 FR 0.2 

KM N OF RTE 905/805 S 

CONSTRUCT NEW FREEWAY (PHASE 2) 

FLATIRON CONSTRUCTION CORP 

1770 LA COSTA MEADOW DR SAN 

MARCOS, CA 92078 

OLSON, TED 

(858)688-1594 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$12,823,027
 $6,586,461
 $1,474,678

03/07/11 
03/17/11 
12/06/11 

26%

 51%

(760)916-9100 

11-SD-905-9.5/15 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

FLATIRON WEST/SUKUT 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

DEYOE, MARLA 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$60,081,967 
$35,241,126 

$0 

05/08/09 
05/20/09 
09/26/13 

69% 

58% 
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Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5530-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT SOLEX ENERGIES BABICKY, ALAN $215,218 06/27/11 3% 
11-0AA034 KEARNY MESA TRANSPORTATION MANAGEMENT 

CENTER AT 7183 OPPORTUNITY ROAD 

INSTALL PHOTOVOLTAIC (SOLAR) PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(858)688-1526

7177 OPPORTUNITY RD, 

MS 62 

SAN DIEGO, CA 92111 

$27,117 
$15,711 

08/01/11 
11/28/11 

13% 

Totals: Authorized Final Amt: $612,374,636 Completed to Date: $433,277,588 Work This Month: $22,321,382



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-7.4/7.9 11-402704 

11-IMP-8-31.3/0 11-261524 

11-IMP-8-31.3/0 11-261514 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-86-21.7/37.3 11-2M1804 

11-IMP-111-/1.2 11-2M2204 

11-SD-5-3.2/15.3 11-2M02A4 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-.3/10 11-080404 

11-SD-5-10.0/20 11-240104 

11-SD-5-23.9/28.2 11-284604 

11-SD-5-38.5/38.9 11-401904 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-40.1/0 11-292404 

11-SD-5-49.7/62.1 11-2M1304 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-59.4/60 11-261404 

11-SD-5-61.8/62.1 11-401804 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-17.4/18.7 11-063804 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-39.7/61.5 11-2M1604 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-3.8/0 11-2M1404 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-15-42.5/45.9 11-289704 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-56-6.8/8.7 11-402304 

Page 
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4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 
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8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-75-20.5/21.9 11-403404 8 

11-SD-76-19.5/40.7 11-281014 8 

11-SD-76-23.1/23.5 11-273404 8 

11-SD-76-7.3/13.1 11-080104 8 

11-SD-78-3.5/5.8 11-294504 9 

11-SD-78-15.5/16.7 11-293104 9 

11-SD-125-10.6/10.9 11-294604 9 

11-SD-163-1.7/3.2 11-265004 9 

11-SD-163-3.8/11.1 11-239304 9 

11-SD-805-7.7/9.1 11-081654 9 

11-SD-805-20.4/28.1 11-2M1704 10 

11-SD-805-24.7/24.7 11-288904 10 

11-SD-805-25.2/26.3 11-089754 10 

11-SD-805-26.5/28.9 11-2T0404 10 

11-SD-905-5.2/6.1 11-091834 10 

11-SD-905-9.5/15 11-288804 10 

11-SD-5530-/0 11-0AA034 11 

Statement of Ongoing Contracts - Federal Aid 

District 11 



Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $104,517,460

-F- FEDERAL AID (PRIMARY) $11,379,142

-S- FEDERAL AID (SECONDARY) $19,901,121

-SH- STATE HIGHWAY $186,658,685

-ER- STORM DAMAGE REPAIR $1,000,000

 $288,918,228

District Total: $612,374,636

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $5,926,147 

Work completed this Period:  $5,926,147 

Work Comp 

$88,712,741


 $3,175,595


 $10,729,317


 $157,119,287


 $0


 $173,540,648


 $433,277,588
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