
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT CA 92211 

73-771 DINAH SHORE DR. STE 20 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,163,117
 $0

12/21/07 
10/27/11 

0%

HE14 SWPPP 

(760)328-8900 
(858)467-4084 PLANT EST 

SATIS 

HE14 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT D J MILLER INC 32257 DUNLAP BABICKY, ALAN $746,242 06/24/11 76%
11-261524 SUNBEAM REST AREAS (EASTBOUND AND 

WESTBOUND) 

BOULEVARD YUCAIPA, CA 92399­

1722 
7177 OPPORTUNITY RD 

SAN DIEGO, CA 92111 

$742,713
 $800

08/12/11 
02/26/13 

99%

UPGRADE RECREATIONAL VEHICLE DUMP P O BOX 427 (858)688-1526 

HA26 WPCP YUCAIPA CA 92399 

(909)721-0089 

11-IMP-8-41.0/96 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL $1,345,360 05/30/12 0%
11-2M2304 LOCATIONS FROM ROUTE 8/111 SEPARATION 

TO 0.6 MILE WEST OF 4TH AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

07/03/12 
0%

OVERCROSSING 

REPLACE SLAB WITH CONCRETE 
IRVINE CA 92614 

HM1 WPCP (949)252-0441 

11-IMP-8-73.9/96.6 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL HERNANDEZ, DANIEL $222,157 05/09/12 0%
11-2M3104 LOCATIONS 

CLEAN AND TREAT BRDIGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$0
 $0

06/01/12 
12/31/12 

0%

IRVINE CA 92614 
(760)355-8666 SUSPENDED 

HM3 WPCP (949)252-0441 

11-IMP-8-76.6/83.3 IN IMPERIAL COUNTY ABOUT 35 MILES AGGREGATE PRODUCTS INC REYES, JULIO $4,143,075 04/17/12 27%
11-2M2604 EAST OF EL CENTRO FROM 1 MILE EAST OF 

GORDONS WELL OVERCROSSING TO 0.5 

MILE WEST OF OGILBY ROAD 

ASPHALT RUBBER SEAL COAT AND HMA 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(858)688-1091 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$1,335,691
 $1,335,691

05/09/12 
11/30/12 

32%

HM1 WPCP 

11-IMP-8-96.8/96.8 IN IMPERIAL COUNTY AT VARIOUS DIAMOND LANE CONTRACTORS REYES, JULIO $313,104 05/17/12 51% 
11-2M2504 LOCATIONS 

REPAIR BRIDGE COLUMN SPALLS 
SOLANA BEACH CA 92075 

P O BOX 630 722 EAST BARIONI 

BLVD. 

$192,169 
$192,169 

06/20/12 
12/07/12 

61% 

HM3 WPCP 

(760)471-0090 
(858)688-1566

IMOERIAL, CA 92251 



 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-8-/10 IN SAN DIEGO AND IMPERIAL COUNTIES GRANITE CONSTRUCTION COMPANY REYES, JULIO $14,147,263 12/14/11 100%

HA22 

11-266104 
ACIM-0082-(103)E 

--() 

WPCP 

FROM SAN DIEGO COUNTY LINE TO ROUTE 

98/8 SEPARATION 

HMA PAVEMENT REHABILITATION 
EL CENTRO, CA 92243 

(760)578-7239 

2095 US HIGHWAY 111 

(858)688-1566 

722 EAST BARIONI 

BLVD. 

IMPERIAL, CA 92251 

$13,253,197
 $1,144,089

01/05/12 
10/29/12 

93%

OVER RUN 

11-IMP-78-9.2/12.1 IN IMPERIAL COUNTY NEAR BRAWLEY ON GRANITE CONSTRUCTION COMPANY RIZZUTTO, SHAWN $31,211,384 11/30/10 100%
11-167894 
HPLU-6211-(094) 

--() 

ROUTE 78 AND ON ROUTE 86 

CONSTRUCT FOUR LANE EXPRESSWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)355-8666 

722 E. BARIONI BLVD 

EL CENTRO, CA 92251 

$29,914,034
 $539,895

12/24/10 
11/30/12 

95%

HE14 SWPPP 

11-IMP-78-62.9/80.7 IN IMPERIAL COUNTY AT AND NEAR PALO MANHOLE ADJUSTING INC HERNANDEZ, DANIEL $2,327,137 06/08/12 100%

HM1 

11-2M2104 

WPCP 

VERDE FROM 0.4 MILE NORTH OF MIDWAY 

WELL ROAD TO RIVERSIDE COUNTY LINE 

APPLY ASPHALT RUBBER SEAL COAT 
PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(760)355-8666 

722 EAST BARIONI 

BLVD. 

IMPERIAL, CA 92251 

$2,553,080
 $0

06/28/12 
09/21/12 

100%

COMPLETED 
09/21/12 

11-IMP-86-21.7/37.3 IN IMPERIAL COUNTY IN AND NEAR GRIFFITH COMPANY HERNANDEZ, DANIEL $9,015,327 05/23/11 98%
11-2M1804 
ACNH-P086-(073)E 

--() 

WESTMORLAND FROM BRANDT ROAD TO 

TREE WASH BRIDGE 

COLD PLANE AND APPLY SEAL COAT 

LONE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVE 

(760)355-8666 

711 E BARIONI BLVD 

IMPERIAL, CA 92251 

$8,580,832
 $0

06/10/11 
10/31/12 

99%

SUSPENDED 

HM1 WPCP 

11-SD-5-10.0/10 IN SAN DIEGO COUNTY IN NATIONAL CITY L B CIVIL CONSTRUCTION INC LEVINE, GARY $1,719,582 06/21/12 1%
11-2976U4 
HPLU-6211-(115) 

--() 

AT 24TH STREET UNDERCROSSING AND AT 

CIVIC CENTER DRIVE UNDERCROSSING 

WIDEN AND REALIGN RAMP WITH HMA 
SAN DIEGO CA 92121 

(858)481-5222 
(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$20,235
 $20,235

08/07/12 
05/13/14 

1%

SWPPP 

11-SD-5-11.7/18.3 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAWAGED, HASSAN $1,004,729 05/08/12 100% 
11-2M3204 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$640,849 
$139,876 

06/01/12 
10/30/12 

63% 

IRVINE CA 92614 
(858)688-1480 OVER RUN 

HM3 WPCP (949)252-0441 



 

  

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

11District 

11-SD-5-20.1/23.5 

Fed Aid 

HA22 

Pgm Code 

11-291704 

Contract 

ACHS-STPG-(093)E 

73- 0-(3E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

Description 

REPLACE OVERHEAD AND ROADSIDE SIGNS 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

AMTEY, SHRI 

Resident 
Engineer 

(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$366,196

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/20/12 

Awarded 

04/02/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

11-SD-5-22.3/0 
11-403304 

ON STATE HIGHWAY IN SAN DIEGO AT 

CLAIREMONT DRIVE OVERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

MONSALUD, LAWRENCE 

2863 CARMEL VALLEY 

ROAD 

$735,991
 $718,973

 $1,918

12/22/11 
01/05/12 
11/02/12 

100%

 98%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(858)688-1425 

DEL MAR, CA 92014 

11-SD-5-26.8/52.9 

HB71 

11-406004 
ACST-X073-(095)E 

- -( ) 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

HMA PAVEMENT,SIGNING, STRIPING 

S & B ENGINEERING 

LAKESIDE CA 92040 

(619)390-6570 

P O BOX 1400 

BAGUBE, JUN 

(858)688-1438 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$565,254
 $239,021
 $230,298

06/25/12 
07/16/12 
02/05/13 

29%

 40%

11-SD-5-59.4/60 

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

IN SAN DIEGO COUNTY ABOUT 5.2 MILES 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

R S M 2 CONTRACTORS INC 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,668,762
 $4,642,313

 $3,970

02/01/11 
04/27/11 
06/04/13 

70%

 99%

11-SD-5-61.8/62.1 

HB4 

11-401804 
ACIM-0051-(620)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM 0.3 MILE SOUTH OF LAS PULGAS 

ROAD UNDERCROSSING TO LAS PULGAS ROAD 

UNDERCROSSING 

WIDENING NORTH BOUND OFFRAMP AND 

ALL AMERCIAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$773,474
 $768,800

 $1,856

08/05/11 
08/30/11 
03/27/13 

64%

 97%

11-SD-8-3.0/12.6 

HA28 

11-261704 
ACIM-0008-(305)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

HURTZIG, JOHN 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,030,271 
$768,127 

$0 

08/10/10 
08/26/10 
10/09/12 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-8-6.2/8.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT HAZARD CONSTRUCTION COMPANY TRAN, DUNG $629,137 06/06/12 72%

HA22 

11-407304 
ACIM-0081-(310)E 

--() 

WPCP 

VARIOUS LOCATIONS FROM FAIRMONT AVE 

UC TO 0.2 MILE EAST OF COLLEGE AVE 

OC. 

RAMP REHABILITATION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1549 

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$599,364
 $493,947

06/21/12 
11/30/12 

93%

11-SD-8-11.2/0 IN SAN DIEGO COUNTY IN LA MESA AND EL HAZARD CONSTRUCTION COMPANY TRAN, DUNG $194,066 05/17/12 93%

HA22 

11-405004 

WPCP 

CAJON AT 0.1 MILE EAST OF EL CAJON 

BOULEVARD OFF-RAMP OVERCROSSING AND 

AT 0.1 MILE EAST OF 

COLD PLANE, AC PAVEMENT AND HMA 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1549 

5825 AVENIDA ENCINAS 

STE. 101 

CARLSBAD, CA 92008 

$177,518
 $5,077

06/07/12 
10/26/12 

96%

11-SD-8-21.6/25.9 IN SAN DIEGO COUNTY NEAR EL CAJON HAZARD CONSTRUCTION BAGUBE, JUN $3,422,741 12/07/10 33%
11-236404 
IM-008 -(130)8 

--() 

FROM 0.2 MILE WEST OF LAKE JENNINGS 

PARK ROAD UNDERCROSSING TO 0.2 MILE 

EAST OF HARBISON CANYON 

HOT MIX ASPHALT PAVEMENT 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

(858)688-1438 

9851 BUENA VISTA RD 

SANTEE, CA 92071 

$2,624,460
 $460,476

01/19/11 
02/20/13 

76%

SUSPENDED 

HA22 WPCP 

11-SD-8-37.8/0 IN SAN DIEGO COUNTY ABOUT 8 MILES BERT W SALAS INC BAGUBE, JUN $358,888 06/27/12 86%
11-260424 EAST OF ALPINE AT ROUTE 8/79 SEPARA 

TION. 

CONSTRUCT GABION RETAINING SYSTEM 
SANTEE CA 92071 

(619)562-7711 

10769 WOODSIDE AVE SUITE 201 

(858)688-1438 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$187,325
 $100,275

07/20/12 
10/30/12 

52%

HA23 WPCP 

11-SD-8-39.7/61.5 IN SAN DIEGO COUNTY NEAR PINE VALLEY GRANITE CONSTRUCTION COMPANY TRAN, DUNG $10,548,245 05/17/11 98%
11-2M1604 
ACIM-0081-(309)E 

--() 

FROM HORSETHIEF CREEK UNDERCROSSING 

TO 0.3 MILE EAST OF CRESTWOOD ROAD 

UNDERCROSSING 

BRIAN CARIS 440 S MELROSE DR, 

STE 200 

P O BOX 50085 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$10,045,926
 $1,533,322

06/10/11 
11/09/12 

95%

HM1 WPCP 
PCC PAVEMENT GRINDING 

WATSONVILLE CA 950775085 
(858)688-1549 

(831)724-1011 

11-SD-15-.5/M4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY ALSHEIKH, JASON $5,586,410 02/03/12 88% 
11-265304 
NH01-5017-(E 

--() 

) 
0.1 MILE NORTH OF MAIN ST 

UNDERCROSSING TO 0.4 MILE SOUTH OF 

LANDIS STREET PEDESTRIAN OVERCR 

PLACE RHMA & INSTALL MBGR 

VISTA, CA 92081 

(760)806-7970 
(858)688-1473

440 S. MELROSE DRIVE, STE. 20 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,131,100 
$254,800 

02/29/12 
10/31/12 

95% 

HA22 WPCP 



   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-11.2/M14.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE MERCADO, VICTOR $2,428,841 11/16/11 81%

HB32 

11-2T0974 

SWPPP 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF 

POMERADO ROAD OVERCROSSI 

PLANTING, EROSION CONTROL AND 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(858)688-1544 

13220 EVENING CREEK 

RD STE 112 

SAN DIEGO, CA 92128 

$1,183,721
 $321,830

12/13/11 
12/18/12 

50%

11-SD-15-14.5/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM DIVERSIFIED LANDSCAPE COMPANY $1,636,496 07/17/12 0%
11-2T0984 0.2 MILE NORTH OF POMERADO ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

33801 WASHINGTON STREET $0
 $0

08/16/12 
0%

MIRA MESA BOULEVARD UNDER 
WINCHESTER CA 92596 

HIGHWAY PLANTING AND IRRIGATION 
(951)926-7444 

HB4C SWPPP 

11-SD-15-15.0/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY BOBOTIS, MARK $20,918,541 04/04/12 9%

HB4C 

11-2T0954 

SWPPP 

CARROLL CANYON ROAD OVERCROSSING TO 

0.5 MILE NORTH OF MIRA MESA BOULEVARD 

UNDERCROSSING 

CONSTRUCT DAR AND TRANSIT STATION 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(858)688-1439 

13220 EVENING CREEK 

DR.STE 112 

SAN DIEGO, CA 92128 

$1,880,025
 $1,388,215

04/30/12 
07/16/14 

9%

11-SD-15-16.4/M19.5 IN SAN DIEGO COUNTY ROUTE 15 0.5 DIVERSIFIED LANDSCAPE CO. MERCADO, VICTOR $2,515,060 10/11/11 84%

HB32 

11-2T0994 

SWPPP 

MILES NORTH OF MIRA MESA BOULEVARD 

BLVD UNDERCROSSING TO ROUTE 56/15 

SEPARATION AND ON ROUTE 56 A 

INSTALL AUTOMATIC IRRIGATION SYSTEM 

WINCHESTER CA 92596 

(951)926-7444 

33801 WASHINGTON STREET 

(858)688-1544 

304 ENTERPRISE SUITE 

B 

ESCONDIDO, CA 92029 

$1,517,451
 $248,966

10/25/11 
12/10/12 

62%

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,581,596 05/12/08 0% 

HA25 

11-260714 
HPLU-6211-(064)N 

62-11 0-(4N) 

--() 

SWPPP 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE 

15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 

HIGHWAY PLANTING AND IRRIGATION 

PALM DESERT CA 92211 

73771 DINAH SHORE DRIVE 13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO CA 92128 

$2,350,207 
$0 

06/10/08 
10/15/12 

0% 

PLANT EST 

SATIS 
(858)688-1542



 

 

 

 

 

 

 

  

  

  

  

  

  

  

District 11 

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/12
11/02/12
 

Resident 
EngineerContractor 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)
 

--()
 

HB4C SWPPP
 

11-SD-15-26.0/30.2
 
11-2T0814
 
ACIM-015 -(203)N
 

LN62-11 0-(2N)
 

--()
 

HB4C SWPPP
 

11-SD-15-26.2/M27.8
 
11-2T0864
 

HB32 SWPPP
 

11-SD-15-27.8/30.1
 
11-2T0874
 
CMLN-6211-(111)
 

--()
 

HB4C SWPPP
 

11-SD-15-30.1/31.5
 
11-2T0884
 
CMLN-6211-(110)
 

--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO AT VARIOUS LOCATIONS FROM
 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2
 

KM N OF NINTH AVENUE UC
 

CONSTRUCT MANAGED LANES - NORTH
 

IN SAN DIEGO COUNTY IN SAN DIEGO AND
 

ESCONDIDO FROM LAKE HODGES BRIDGE TO
 

CLARENCE LANE UNDERCROSSING
 

HWY PLANTING & AUTO IRRIGATION SYS
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO FROM CLARENCE LANE
 

UNDERCROSSING TO NINTH AVENUE
 

UNDERCROSSING
 

PLANTING, EROSION AND IRRIGATION
 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM
 

NINTH AVENUE UNDERCROSSING TO ROUTE
 

15/78 SEPARATION.
 

INSTALL PLANTING AND IRRIGATION
 

41120 ELM STREET SUITE G
 

MURRIETA CA 92562
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

WESTERN RIM CONSTRUCTION INC
 

912 S ANDREASEN DR STE 108
 

ESCONDIDO CA 92029
 

(760)489-4328
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542


 $1,283,194

 $1,225,407


 $0


 $1,025,574

 $776,992


 $0


 $50,266,001

 $49,712,727


 $65,286


 $1,330,144

 $759,320

 $95,339


 $2,005,249

 $210,842

 $19,586


 $1,719,499
 
$42,877
 
$42,877
 

02/19/09 0%

03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
 

11/24/10 0%

01/11/11
 

0%


PLANT EST
 

SATIS
 

11/20/08 0%

12/10/08
 

0%

01/17/13
 

PLANT EST
 

SATIS
 

06/27/11
 
07/28/11
 
11/15/15
 

04/04/12
 
05/22/12
 
03/16/16
 

04/04/12
 
06/20/12
 
05/20/16
 

98%


 60%


 43%


 12%


 3%
 

2%
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Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-31.5/43 IN SAN DIEGO COUNTY NEAR ESCONDIDO ALL AMERICAN ASPHALT GARY LE VINE $5,010,979 06/06/12 47%
11-2M5504 FROM ROUTE 15/78 SEPARATION TO 0.3 

MILE SOUTH OF OLD HIGHWAY 395 OC 

PCC GRINDING, COLD PLANE & OVERLAY 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$839,610
 $554,328

06/20/12 
01/03/13 

17%

HM1 WPCP 

11-SD-52-14.5/15.5 IN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC HURTZIG, JOHN $1,989,935 05/24/11 0%

HB32 

11-2T0704 
STPL-N621-(110)2 

--()

SWPPP 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,698,876
 $15,135

06/10/11 
09/21/15 

0%

PLANT EST 

SATIS 

11-SD-52-15.5/17.3 IN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY HURTZIG, JOHN $2,025,864 05/20/11 0%

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 

SWPPP 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,884,184
 $8,860

06/10/11 
08/11/15 

0%

PLANT EST 

SATIS 

11-SD-52-17.3/17.5 IN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC HURTZIG, JOHN $1,037,867 04/08/11 0%

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-()

--() 

SWPPP 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$920,184
 $1,479

05/12/11 
04/22/15 

0%

PLANT EST 

SATIS 

11-SD-54-2.5/5.3 IN SAN DIEGO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY MOEN, MIKE $3,203,881 05/30/12 59%
11-2M2404 LOCATIONS 

PLACE BONDED WEARING COURSE 
WATSONVILLE CA 950775085 

P O BOX 50085 9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$398,379
 $382,377

06/21/12 
12/06/12 

12%

(831)724-1011 
(619)995-7335 

HM1 WPCP 

11-SD-54-5.3/6.4 IN SD CNTY NEAR SD ON RTE 54 FROM HAZARD CONSTRUCTION COMPANY ALSHEIKH, JASON $1,055,844 03/12/12 93% 
11-298404 
HSST-P054-(008)E 

P0-54 0-(8E) 

--() 

0.3M E OF BRIARWOOD RD OC TO 0.4 M E 

OF SWEETWATER RD UC AND ON RTE 125 

FROM 0.5M W OF ELKELTON 

INSTALL CONCRETE MEDIAN BARRIER 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$1,007,390 
$10,582 

03/28/12 
11/01/12 

100% 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-56-3.5/3.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC $1,345,720 10/14/11 0%

HA22 

11-2E0064 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $983,985
 $10,012

11/15/11 
09/17/14 

0%

PLANT EST 

SATIS 

11-SD-56-6.8/8.7 HURTZIG JOHNIN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC $505,825 06/25/10 0%
11-402304 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 $468,254
 $55,220

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-75-9.3/10.1 BAGUBE, JUNIN SAN DIEGO COUNTY IN SAN DIEGO AND DESERT CONCEPTS CONSTRUCTION $852,715 01/25/12 100%
11-296714 
STPP-0750-(37E) 

--() 
(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

IMPERIAL BEACH FROM SATURN BOULEVARD 

TO 13TH STREET 

REPAIR/UPGRADE SIDEWALKS 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 

$841,339
 $0

02/29/12 
09/21/12 

100%

COMPLETED 
09/21/12 

HB71 WPCP (760)200-9007 

11-SD-75-11.0/17.4 BAGUBE, JUNIN SAN DIEGO COUNTY IN IMPERIAL GRANITE CONSTRUCTION COMPANY $2,343,505 01/05/12 55%
11-262004 
STPP-0750-(39E) 

--()
(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

BEACH AND CORONADO FROM RAINBOW 

DRIVE TO THE NAVAL AMPHIBIOUS BASE 

GATE 4 

PAVEMENT REHABILITATION WITH RHMA 

VISTA, CA 92081 

(760)732-0925 

440 S. MELROSE DR, STE. 200 $2,252,765
 $4,757

02/13/12 
12/24/12 

99%

SUSPENDED 

HA22 WPCP 

11-SD-76-7.3/13.1 FITZGIBBON, EDWARDIN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. $68,034,889 12/23/09 94%
11-080104 
ARRA-P076-(024)E 

3485 E. VISTA WAY 

VISTA CA 92084 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

1770 LA COSTA MEADOWS DRIVE $62,552,466
 $2,736,967

01/19/10 
12/24/13 

90%

 P0-76 0-(4E) 

--() 
(760)639-4430MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS CA 92078 

HE14 SWPPP 

11-SD-76-23.1/23.5 AKHONDZADEH, RAHIMIN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC $3,196,542 12/28/10 61% 
11-273404 
ACST-ACBR-(STP)P 

2863 CARMEL VALLEY 

ROAD 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

9685 VIA EXCELENCIA SUITE 200 $2,807,094 
$107,780 

01/13/11 
10/26/12 

88% 

HA21 

P-ACBR-(STP)P 

--() 

SWPPP 
(858)688-1318

DEL MAR, CA 92014BRIDGE REPLACEMENT 
SAN DIEGO CA 92126 

(858)536-3100 
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Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-28.8/29.1 IN SAN DIEGO COUNTY PAUMA VALLEY 0.2 GRANITE CONSTRUCTION COMPANY AKHONDZADEH, RAHIM $497,240 10/27/11 39%

HB1 

11-297804 
HSST-PP07-(602)7 

--() 

WPCP 

MILES WEST OF PAUMA ROAD TO 0.1 MILE 

EAST OF PAUMA RESEVATION ROAD 

INSTALL TRAFFIC SIGNAL & WIDENING 
VISTA, CA 92018 

(760)732-0918 

440 SOUTH MELROSE DR. 200 

(858)688-1318 

5825 AVENIDA ENCINAS, 

STE. 101 

CARLSBAD, CA 92008 

$473,797
 $181,747

11/17/11 
12/06/12 

84%

11-SD-76-/M2.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM HAZARD CONSTRUCTION COMPANY CORBITT, JARED $2,271,860 05/14/12 100%
11-2M3904 0.1 MILE WEST OF ROUTE 5/76 

SEPARATION TO MISSION AVENUE 

UNDERCROSSING 

PLACE BONDED WEARING COURSE 

SAN DIEGO CA 921929000 

(858)587-3600 

6465 MARINDUSTRY DRIVE 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,123,469
 $0

06/07/12 
10/04/12 

100%

OVER RUN 
10/04/12 

HM1 WPCP 

11-SD-78-3.5/5.8 IN SAN DIEGO COUNTY IN OCEANSIDE AND HAZARD CONSTRUCTION LEVINE, GARY $2,827,185 09/28/11 99%
11-294504 
NH-P078-(112)E 

--() 

VISTA FROM 0.2 MILE EAST OF COLLEGE 

BLVD UNDERCROSSING TO 0.1_ MILE WEST 

OF MELROSE DRIVE UN 

INSTALL OUTER SEPARATION BARRIER 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,731,016
 $453,090

10/18/11 
10/22/12 

98%

HB1 SWPPP 

11-SD-78-15.3/15.7 IN SAN DIEGO COUNTY IN ESCONDIDO AND FLATIRON WEST INC JAVED, FARIDUN $9,460,922 01/17/12 36%

HE13 

11-259804 
6211-107E-( ) 

--() 

SWPPP 

SAN MARCOS FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF NORDAHL ROAD 

OVERCROSSING. 

REPLACE NORDAHL BRIDGE AND WIDEN 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(760)735-5089 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$6,810,418
 $577,589

02/13/12 
11/01/12 

72%

11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,455,189 05/05/11 75%
11-293104 ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 
13220 EVENING CREEK 

SUITE 112 

$2,446,630
 $1,321

05/20/11 
03/22/13 

99%

SEPARATION. CA 92081 SAN DIEGO, CA 92128 

HB4N SWPPP 
EXTEND CONNECTOR RAMP P O BOX 50085 (858)688-1544 

WATSONVILLE CA 950775085 

(760)732-0915 

11-SD-79-.3/10 IN SAN DIEGO COUNTY NEAR DESCANSO HAZARD CONSTRUCTION COMPANY AKHONDZADEH, RAHIM $1,923,446 05/03/12 100% 

HM1 

11-2M2004 

WPCP 

FROM 0.3 MILES NORTH OF ROUTE 8/79 

SEPARATION TO 0.7 MILES NORTH OF PASO 

PICACHO CAMPGROUND 

COLD PLANE AND RHMA-G OVERLAY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1318

5825 AVENIDA ENCINAS, 

STE. 101 

CARLSBAD, CA 92008 

$1,719,592 
$35,748 

06/01/12 
10/26/12 

87% 
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Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-94-3.1/3.1
 
11-407204
 
ACNH-X073-(097)E
 

--()
 

HA22 WPCP
 

11-SD-94-13.8/14.4
 
11-298004
 
ACNH-P094-(058)E
 

--()


HB1 WPCP
 

11-SD-125-10.6/10.9
 
11-294604
 

HB4 WPCP
 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)
 

--()
 

TEA2 SWPPP
 

11-SD-805-5.5/9.4
 
11-2T1814
 

HB5 SWPPP
 

11-SD-805-7.7/9.1
 
11-081654
 

HB4N WPCP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

RAMP REHABILITATION
 

IN SAN DIEGO COUNTY NEAR LEMON GROVE
 

FROM VIA MERCADO TO 0.1 MILE EAST OF
 

JAMACHA BOULEVARD
 

INSTALL CONCRETE BARRIER AND SEAL
 

IN SAN DIEGO COUNTY NEAR LEMON GROVE
 

FROM JAMACHA ROAD UNDERCROSSING TO
 

0.3 MILE NORTH OF JAMACHA ROAD
 

UNDERCROSSING.
 

WIDEN JAMACHA SOUTHBOUND OFF RAMP
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO CNTY, IN CHULA VISTA &
 

NATIONAL CITY ON RTE 54 AT RTE 805/
 

54 SEP & ON RTE 805 FR 0.4 MI N OF
 

PALOMAR ST OC TO 0.6 MI
 

CONSTRUCT HOV LANES
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY FROM 0.1 MILE
 

SOUTH OF BONITA ROAD UNDERCROSSING TO
 

SWEETWATER ROAD UNDERCRO
 

LANDSCAPE AND INSTALL IRRIGATION
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

HAZARD CONSTRUCTION COMPANY
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

L B CIVIL CONSTRUCTION
 

INCORPORATED
 

11585 SORRENTO VALLEY RD #104
 

SAN DIEGO CA 92121
 

(858)481-5222
 

Resident 
Engineer 

SAWAGED, HASSAN
 

8863 AIRWAY ROAD
 

SAN DIEGO, CA 92154
 

(858)688-1480
 

BAGUBE, JUN
 

9851 BUENA VISTA AVE
 

SANTEE, CA 92071
 

(858)688-1438
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91917
 

(858)688-1473
 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

73-771 DINAH SHORE DR STE 200
 7177 OPPORTUNITY ROAD
 

PALM DESERT CA 92211
 

(760)328-8900
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

MARINA LANDSCAPE INC
 

1900 S LEWIS STREET
 

ANAHEIM CA 92805
 

(714)939-6600
 

SAN DIEGO CA 92111
 

(858)467-4084
 

HSU, PAUL
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(619)697-0217
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$479,050

 $1,888

 $1,888


 $832,780

 $449,264

 $172,032


 $1,082,459

 $1,070,949


 $1,232


 $1,139,186

 $970,868


 $0


 $29,388,803

 $6,448,557

 $1,865,368


 $573,084
 
$466,733
 
$13,222
 

06/20/12
 
07/16/12
 
01/04/12
 

06/27/12
 
07/16/12
 
12/11/12
 

06/27/11
 
07/14/11
 
05/29/13
 

10/08/09
 
11/24/09
 
12/17/13
 

%Time
% Work 

Message 

9%


 0%


 62%


 53%


 63%


 99%


 0%


 0%


PLANT EST
 

SATIS
 

04/27/12 7%

05/22/12
 

22%

08/06/14
 

06/24/11 0%
 
07/14/11
 

0%

10/09/15
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 10/20/12
11/02/12 

11District

11-SD-805-9.4/13.8 

Fed Aid 

HB5 

Pgm Code 

11-2T1804 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY,IN SAN DIEGO AND 

NATIONAL CITY, FROM 0.6 MILE NORTH OF 

ROUTE 805/54 SEPARATION TO 0.2 MILE 

NORTH OF FEDERAL BL 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HSU, PAUL 

Resident 
Engineer 

(858)688-1497 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$15,223,942

Bid + CCOs

 $4,967,667

Comp To date

 $641,601

This Month 

03/27/12 

Awarded 

04/19/12 

Approved 

05/10/13 

Est Comp
Accepted 

50%

%Time

 33%

% Work 
Message 

11-SD-805-23.7/27.6 

HB5 

11-2T2004 
CMLN-6211-(106) 

--()

IN SAN DIEGO COUNTY ON I-805 FROM 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

(951)684-5360 

1995 AGUA MANSA ROAD 

NICKERSON, NANCY 

(858)688-1391 

7807 CONVOY COURT 

SUITE 100 

SAN DIEGO, CA 92111 

$71,975,000
 $7,266,375
 $4,430,630

03/16/12 
03/30/12 
09/18/15 

7%

 10%

11-SD-805-24.7/24.7 

HA23 

11-288904 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO 

0.3 MILE NORTH OF GOVERNOR DRIVE 

UNDERCROSSING 

ABANDON EXISTING CULVERT 

AT DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LN 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA 

ENCINAS,SUITE 101 

CARLSBAD, CA 92008 

$466,061
 $442,980

 $933

01/25/11 
02/10/11 
01/17/13 

82%

 98%

11-SD-805-25.2/26.3 

HE13 

11-089754 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$13,696,765
 $13,228,521

 $207,952

11/29/10 
12/16/10 
05/30/13 

69%

 98%

11-SD-805-26.5/28.9 

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

POUND, DAVID 

(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$50,000,821
 $34,296,596
 $1,082,087

01/28/11 
02/08/11 
02/03/14 

53%

 68%

11-SD-905-9.5/15 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

FLATIRON WEST/SUKUT 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

DEYOE, MARLA 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$63,025,488 
$58,153,485 
$1,180,912 

05/08/09 
05/20/09 
11/04/13 

99% 

91% 

Totals: Authorized Final Amt: $542,863,848 Completed to Date: $364,681,739 Work This Month: $23,375,639



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-76.6/83.3 11-2M2604 

11-IMP-8-/10 11-266104 

11-IMP-8-31.3/0 11-261524 

11-IMP-8-41.0/96 11-2M2304 

11-IMP-8-73.9/96.6 11-2M3104 

11-IMP-8-96.8/96.8 11-2M2504 

11-IMP-78-62.9/80.7 11-2M2104 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-86-21.7/37.3 11-2M1804 

11-SD-5-20.1/23.5 11-291704 

11-SD-5-26.8/52.9 11-406004 

11-SD-5-10.0/10 11-2976U4 

11-SD-5-11.7/18.3 11-2M3204 

11-SD-5-22.3/0 11-403304 

11-SD-5-59.4/60 11-261404 

11-SD-5-61.8/62.1 11-401804 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-6.2/8.5 11-407304 

11-SD-8-11.2/0 11-405004 

11-SD-8-21.6/25.9 11-236404 

11-SD-8-37.8/0 11-260424 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-39.7/61.5 11-2M1604 

11-SD-15-.5/M4 11-265304 

11-SD-15-31.5/43 11-2M5504 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-54-2.5/5.3 11-2M2404 

11-SD-54-5.3/6.4 11-298404 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-75-9.3/10.1 11-296714 

11-SD-75-11.0/17.4 11-262004 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-28.8/29.1 11-297804 

11-SD-76-/M2.9 11-2M3904 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-3.5/5.8 11-294504 

11-SD-78-15.3/15.7 11-259804 

11-SD-78-15.5/16.7 11-293104 

11-SD-79-.3/10 11-2M2004 

11-SD-94-3.1/3.1 11-407204 

11-SD-94-13.8/14.4 11-298004 

11-SD-125-10.6/10.9 11-294604 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-5.5/9.4 11-2T1814 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-9.4/13.8 11-2T1804 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-24.7/24.7 11-288904 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-9.5/15 11-288804 
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Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $80,817,132

-F­ FEDERAL AID (PRIMARY) $13,154,342

-S­ FEDERAL AID (SECONDARY) $9,954,648

-SH­ STATE HIGHWAY $118,523,860

-ER­ STORM DAMAGE REPAIR $1,000,000

 $319,413,867

District Total: $542,863,848

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $5,451,712 

Work completed this Period:  $5,451,712 

Work Comp 

$77,772,601


 $11,762,999


 $8,520,227


 $48,657,276


 $0


 $217,968,636


 $364,681,739
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