
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-/1.2 IN IMPERIAL COUNTY ABOUT 7 MILES EAST FLATIRON WEST, INC. RIZZUTTO, SHAWN $11,242,415 10/09/14 0%
11-238404 
NHP-P007-(010)E 

--() 

OF CALEXICO FROM 0.5 MILE NORTH OF 

MEXICO BORDER TO ROUTE 98 

PAVEMENT REHABILITATION 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(760)594-2032 

722 BARIONI BLVD 

IMPERIAL, CA 92251 

$0
 $0

10/28/14 
09/01/15 

0%

SUSPENDED 

HA22 

11-IMP-8-38.7/39.3 IN IMPERIAL COUNTY IN EL CENTRO FROM HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $11,947,234 07/30/14 5%
11-263304 
NHPI-0081-(313)E 

LU62-11 1-(2E) 

--() 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

REVISE INTERCHANGE 

SAN DIEGO CA 921929000 

PO BOX 229000 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$143,931
 $143,931

08/15/14 
08/29/16 

1%

SUSPENDED 

HE11 

11-IMP-78-9.2/14 IN IMPERIAL COUNTY IN AND NEAR CLEAN CUT LANDSCAPE HERNANDEZ, DANIEL $1,219,972 09/08/14 33%
11-404404 
DEMO-6211-(125)E 

--() 

BRAWLEY ON ROUTE 78 AT VARIOUS 

LOCATIONS FROM ROUTE 86 TO 0.1 MILE 

EAST OF BEST ROAD AND ON OLD ROU 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

(760)355-8666 

722 EAST BARIONI BLVD 

IMPERIAL, CA 92251 

$108,174
 $108,174

09/30/14 
02/15/15 

11%

REQUIRED LANDSCAPE MITIGATION. 
HE14 

11-IMP-86-11.3/20.6 IN IMPERIAL COUNTY IN AND NEAR VSS INTERNATIONAL INC DANIEL HERNANDEZ $3,221,196 06/05/14 77%
11-2M5104 IMPERIAL AND BRAWLEY FROM 15TH STREET 

TO SOUTH JUNCTION ROUTE 78 WEST SACRAMENTO CA 95798 

P O BOX 981330 722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$1,337,676
 $747,155

06/25/14 
12/19/14 

40%

ASPHALT RUBBER CHIP SEAL AND DIG (760)355-8666 

HM1 

11-IMP-111-40.5/65.4 IN IMPERIAL COUNTY NEAR NILAND FROM SKANSKA USA CIVIL WEST HERNANDEZ, DANIEL $3,030,000 06/02/14 34%
11-2M4404 
STP-P111-(071)E 

--() 

MAIN STREET TO IMPERIAL COUNTY LINE 

PROFILE GRIND AR CHIP SEAL AND WARM 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$36,271
 $36,271

06/18/14 
02/10/15 

1%

HM1 

11-IMP-186-/.4 IN IMPERIAL COUNTY AT ANDRADE FROM RSM2 CONTRACTORS, INC. HERNANDEZ, DANIEL $1,339,218 11/19/13 39% 
11-294804 
STPE-P186-(004)E 

--() 

MEXICO BORDER TO 0.4 MILE NORTH OF 

MEXICO BORDER. 

BICYCLE AND PEDESTRAIN FACITIEIES 

LA MESA, CA 91942 

8191 CENTER STREET 

(760)355-8666

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$1,309,672 
$47,074 

12/12/13 
08/29/16 

99% 

HE14 
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-5708-/0 IN IMPERIAL COUNTY IN EL CENTRO AT HAL HAYS CONSTRUCTION INC HERNANDEZ, DANIEL $8,695,443 04/11/14 17%
11-076704 THE EL CENTRO MAINTENANCE STATION AT 

1102 MONTENEGRO WAY RIVERSIDE CA 92501 

4181 LATHAM STREET 722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$84,744
 $64,936

04/30/14 
05/18/16 

1%

CONSTRUCT MAINTENANCE FACILITY (760)355-8666 

HA12 

11-SD-5-12.6/72.2 IN SAN DIEGO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY REYES, JULIO $7,580,000 10/02/13 100%
11-401404 
SNHP-X073-(102)E 

--() 

LOCATIONS 

REMOVE EXISTING MBGR AND REPLACE WATSONVILLE CA 950775085 

P O BOX 50085 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$7,002,874
 $408,350

10/22/13 
10/14/15 

90%

OVER RUN 

HB1 
(858)688-1091 

11-SD-5-19.9/21.2 IN SD COUNTY IN SD ON ROUTE 5 FROM LB CIVIL CONSTRUCTION INC TRAN, DUNG $6,264,192 03/17/14 20%

HB4N 

11-002704 
IIMD-0051-(613)E 

LU62-11 1-(5E) 

--() 

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 

TO 0.3 MI NORTH OF TECOLOTE CREEK 

BRIDGE & ON RTE 8 FM RTE 

CONSTRUCT AUXILIARY LANES/ 

SAN DIEGO CA 92121 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

STE. 101 

CARLSBAD, CA 92008 

$2,571,712
 $578,697

04/09/14 
09/07/16 

41%

11-SD-5-23.9/25.5 IN SAN DIEGO COUNTY IN SAN DIEGO, HAZARD CONSTRUCTION COMPANY TRAN, DUNG $2,963,616 08/16/13 71%

HB1 

11-404304 
ACHS-0051-(624)E 

PIG0-0516-(4E) 

--() 

FROM MISSION BAY DRIVE OVER CROSSING 

TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY 

VIADUCT 

CONSTRUCT OUTER SEPARATION BARRIER 

SAN DIEGO CA 921929000 

P O BOX 229000 

(858)688-1549 

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$2,876,679
 $3,100

08/29/13 
04/30/15 

99%

11-SD-5-35.8/38.5 IN SAN DIEGO COUNTY IN SAN DIEGO, WESTERN RIM CONSTRUCTORS INC HURTZIG, JOHN $582,543 08/05/14 13%
11-2T1784 SOLANA BEACH, AND ENCINITAS FROM 0.1 

M NORTH OF SAN DIEGUITO RIVER BRIDGE ESCONDIDO CA 92029 

912 S ANDREASEN DRIVE STE 108 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$57,975
 $57,975

09/08/14 
04/09/18 

11%

TO SAN ELIJO LAGOON BR (858)467-4086 
I-5 LOMAS HWY PLANTING STAGE 2 

HB32 

11-SD-5-58.1/72.4 IN SAN DIEGO COUNTY NEAR OCEANSIDE FLATIRON WEST INC KHAN, MOHAMMED $33,701,286 06/13/14 12% 
11-406704 
NHPI-0051-(627)E 

--() 

FROM COCKLEBURR OVERCROSSING TO 

SAN DIEGO COUNTY LINE 

PAVEMENT REHABILITATION 

THE 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(858)720-2111

2863 CARMEL VALLEY RD 

SAN DIEGO, CA 92014 

$4,664,511 
$3,797,154 

06/26/14 
08/26/16 

14% 

HA22 
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-8-17.4/18.7 HURTZIG, JOHNIN SAN DIEGO COUNTY IN EL CAJON FROM PACIFIC RESTORATION GROUP INC $1,325,377 03/19/13 0%
11-063814 
ACIM-0081-(312)E 

--() 
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

PERRIS CA 92572 

P O BOX 429 $1,175,487
 $5,150

04/22/13 
03/03/17 

0%

PLANT EST 

HB4N 
HIGHWAY PLANTING/IRRIGATION SYSTEM SATIS 

11-SD-11-/1.6 JAVED, FARIDUNIN SAN DIEGO COUNTY IN AND NEAR SAN COFFMAN SPECIALTIES INC $50,930,909 10/02/13 31%
11-056324 8863 AIRWAY RD 

SAN DIEGO, CA 92154 

DIEGO ON RTE 11 FROM RTE 11/905 SEP 

TO ENRICO FERMI AND ON RTE 905 FROM SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 $28,347,623
 $2,815,543

10/22/13 
11/09/15 

56%

(858)518-34230.1 M EAST OF LA MEDI 

CONSTRUCT FREEWAY TO FREEWAY 
HE14 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK 

SPRING VALLEY CA 91979 

P O BOX 1161 $0
 $0

03/01/98 
0%

--() 

HA23 

11-SD-15-11.2/M14.5 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE $2,510,927 11/16/11 0%
11-2T0974 13220 EVENING CREEK 

RD STE 112 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF CLOVIS CA 93619 

8406 N ARMSTRONG AVE $2,415,156
 $2,716

12/13/11 
01/28/16 

0%

SAN DIEGO, CA 92128POMERADO ROAD OVERCROSSI PLANT EST 

HB32 SWPPP 
(858)688-1542PLANTING, EROSION CONTROL AND SATIS 

11-SD-15-14.5/M16.4 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO FROM DIVERSIFIED LANDSCAPE COMPANY $1,670,433 07/17/12 0%
11-2T0984 13220 EVENING CREEK 

DR. #112 

0.2 MILE NORTH OF POMERADO ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD $1,488,455
 $2,833

08/16/12 
08/04/16 

0%

SAN DIEGO, CA 92128MIRA MESA BOULEVARD UNDER PLANT EST 

HB4C SWPPP 
(858)688-1542HIGHWAY PLANTING AND IRRIGATION SATIS 

11-SD-15-15.0/M16.4 RIVAS, MANUELIN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY $23,064,716 04/04/12 61% 
11-2T0954 13220 EVENING CREEK 

DR.STE 112 

CARROLL CANYON ROAD OVERCROSSING TO 

0.5 MILE NORTH OF MIRA MESA BOULEVARD WATSONVILLE CA 950775085 

P O BOX 50085 $22,548,118 
$285,512 

04/30/12 
12/12/14 

97% 

SAN DIEGO, CA 92128UNDERCROSSING 

HB4C SWPPP 
(858)829-1020CONSTRUCT DAR AND TRANSIT STATION 
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

11-SD-15-20.3/M20.9
 
11-416104
 

HA22
 

11-SD-15-23.8/26.2
 
11-2607C4
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)
 

--()
 

HB4C SWPPP
 

11-SD-15-26.2/M27.8
 
11-2T0864
 

HB32 SWPPP
 

11-SD-15-27.8/30.1
 
11-2T0874
 
CMLN-6211-(111)
 

--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.3 MILE SOUTH TO 0.3 MILE NORTH OF
 

CARMEL MOUNTAIN ROAD OVERCROSSING
 

RAMP REHABILITATION
 

INSTALL HIGHWAY PLANTING AND
 

AUTOMATIC IRRIGATION SYSTEMS.
 

LANDSCAPE
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

IN SAN DIEGO COUNTY IN SAN DIEGO AND
 

ESCONDIDO FROM LAKE HODGES BRIDGE TO
 

CLARENCE LANE UNDERCROSSING
 

HWY PLANTING & AUTO IRRIGATION SYS
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO FROM CLARENCE LANE
 

UNDERCROSSING TO NINTH AVENUE
 

UNDERCROSSING
 

PLANTING, EROSION AND IRRIGATION
 

Contractor 

DIVERSIFIED LANDSCAPE CO.
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY PLACE SAN
 

DIEGO, CA 92192
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

3D ENTERPRISES, INC.
 

7964 ARJONS DRIVE, SUITE I
 

SAN DIEGO, CA 92126
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

WESTERN RIM CONSTRUCTION INC
 

912 S ANDREASEN DR STE 108
 

ESCONDIDO CA 92029
 

Resident
 
Engineer
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1542
 

BAGUBE, JUN
 

1463 BROADWAY AVE.
 

EL CAJON, CA 92021
 

(619)588-9068
 

SAGGESE, CARMINE
 

304 ENTERPRISE ST.,
 

STE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$2,695,631

 $2,630,243


 $12,540


 $544,920

 $56,238

 $1,440


 $481,720

 $377,657

 $25,368


 $1,025,574

 $776,992


 $0


 $1,373,144

 $1,334,030


 $3,653


 $2,022,695
 
$1,944,581
 

$4,310
 

10/11/11 0%

10/25/11
 

0%

02/04/16
 

PLANT EST
 

SATIS
 

05/30/14
 
06/18/14
 
01/22/15
 

08/02/12
 
08/30/12
 
12/03/15
 

11/24/10
 
01/11/11
 

43%


 10%


 65%


 78%


 0%


 0%


PLANT EST
 

SATIS
 

06/27/11 0%

07/28/11
 

0%

03/08/16
 

PLANT EST
 

SATIS
 

04/04/12 0%
 
05/22/12
 

0%

05/16/16
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-30.1/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC SAGGESE, CARMINE $1,765,719 04/04/12 58%
11-2T0884 
CMLN-6211-(110) 

--() 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 

PERRIS CA 92572 

P O BOX 429 304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$1,618,928
 $7,126

06/20/12 
06/09/16 

91%

HB4C SWPPP 
(858)688-1542 

11-SD-15-36.8/40.8 IN SAN DIEGO COUNTY ABOUT 5 MILES WESTERN RIM CONSTRUCTORS INC POUND, DAVID $3,088,695 04/22/14 99%
11-406504 
HSNH-015 -(231)E 

--() 

NORTH OF ESCONDIDO FROM 0.2 MILE 

NORTH OF DEER SPRINGS ROAD OC TO 

GOPHER CANYON ROAD UC. 

ESCONDIDO CA 92029 

912 S ANDREASEN DR SUITE 108 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,843,443
 $229,357

05/13/14 
12/12/14 

92%

SUSPENDED 

HB1 
MEDIAN BARRIER (858)720-2112 

11-SD-15-54.0/0 IN SD CNTY IN RAINBOW AT THE SB RAI SHIPLEY CONSTRUCTION & LE, PHONG $375,205 04/07/14 99%
11-275604 NBOW TRUCK INSPECTION FACILITY. IN 

STALL STANDBY GENERATOR, REPAIR SEP 

PLUMBING 

5075 REDDING 
3485 EAST VISTA WAY 

VISTA, CA 92084 

$360,165
 $157,126

05/23/14 
12/01/14 

96%

TIC LINE, UPGRADE SECUR YUCCA VALLEY CA 92284 (858)688-1603 
UPGRADE ELECTRICAL AND MODIFY 

HA42 

11-SD-15-/4.7 IN THE CITIES OF SAN DIEGO AND LEMON WESTERN RIM CONSTRUCTORS INC ARINDUQUE, RAY $2,904,996 12/12/13 48%
11-282404 
NHP-X073-(103)E 

--() 

GROVE ON RTE 15 FROM RTE 5 TO MEADE 

AVE & ON RTE 94 FROM 28TH ST TO 0.2 

MILE EAST OF GROVE ST 

ESCONDIDO CA 92029 

912 S ANDREASEN DR STE 108 4050 TAYLOR STREET 

MS-222 

SAN DIEGO, CA 92110 

$2,799,165
 $221,975

01/03/14 
10/27/15 

91%

HA23 
CONSTRUCT SAND FILTERS (858)688-1511 

11-SD-52-5.0/6.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY LE VINE, GARY $3,440,599 07/02/13 81%
11-402804 
STP-P052-(017)E 

--() 

0.5 MILE WEST OF CONVOY STREET 

OVERCROSSING TO 0.4 MILE WEST OF 

ROUTE 163/52 SEPARATION 

SAN DIEGO CA 921929000 

P O BOX 229000 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$3,433,131
 $4,624

07/24/13 
03/10/15 

99%

PAVEMENT REHABILITATION 
HA22 

11-SD-52-14.5/15.5 IN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC HURTZIG, JOHN $1,989,935 05/24/11 0% 
11-2T0704 
STPL-N621-(110)2 

--() 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

SANTA ANA CA 92707 

3231 S MAIN STREET 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,886,058 
$4,884 

06/10/11 
09/21/15 

0% 

PLANT EST 

HB32 SWPPP 
PLANTING AND EROSION WORK SATIS 
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-52-15.5/17.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY $2,076,864 05/20/11 0%

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 

SWPPP 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 

SANTA FE SPRINGS CA 90670 

12200 BLOOMFIELD AVENUE $2,015,612
 $2,171

06/10/11 
08/11/15 

0%

PLANT EST 

SATIS 

11-SD-52-17.3/17.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $1,089,100 04/08/11 0%

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

3231 S MAIN STREET $1,015,355
 $2,957

05/12/11 
04/22/15 

0%

PLANT EST 

SATIS 

11-SD-75-9.0/0 ALSHEIKH, JASONIN SAN DIEGO COUNTY IN SAN DIEGO ON PETERSON-CHASE GENERAL $2,717,772 08/15/13 64%
11-290304 
BRST-X073-(099)E 

--() 
(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

ROUTE 75 AT E75-N5 CONNECTOR OC AND 

ON ROUTE 805 AT KEARNY VILLA RD OC 

RETROFIT, CONCRETE BARRIER 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

$2,105,642
 $211,208

08/28/13 
12/15/14 

78%

HA21 

11-SD-76-2.9/7.5 HSU, PAULIN SAN DIEGO COUNTY NEAR OCEANSIDE ON TELFER OIL COMPANY DBA TELFER $1,835,201 05/07/14 100%
11-2M6704 
STPN-P076-(028)E 

--() 
(858)688-1497 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

ROUTE 76 FROM MISSION AVENUE UC TO 

0.3 MILE EAST OF GUAJOME LAKE RD 

BWC OVERLAY 

HIGHWAY TECHNOLOGIES 

MCCLELLAN, CA 95652 

4522 PARKER AVENUE, SUITE 350 

$1,315,269
 $0

05/23/14 
10/24/14 

72%

OVER RUN 
10/24/14 

HM1 

11-SD-76-4.2/7.6 LE VINE, GARYIN SAN DIEGO COUNTY IN OCEANSIDE FROM HAZARD CONSTRUCTION COMPANY $7,389,593 08/25/14 3%
11-406604 
HSNH-P076-(029)E 

--() 
(858)688-1388

3485 EAST VISTA WAY 

VISTA, CA 92084 

RANCHO DEL ORO DRIVE TO 0.2 MILE 

WEST OF MELROSE DRIVE. 

MEDIAN BARRIER 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE $70,400
 $70,400

09/16/14 
11/25/15 

1%

HB1 

11-SD-76-7.3/12 IN SAN DIEGO COUNTY IN AND NEAR ACCU CONSTRUCTION, INC. $2,272,323 10/22/14 0% 
11-080174 
HPLU-6211-(127)

OCEANSIDE FROM 0.5 MILE WEST OF 

MELROSE DRIVE TO OLIVE HILL ROAD SANTA ANA CA 92705 

2098 S. GRAND AVE. SUITE A $0 
$0 

11/06/14 
0% 

--() 
PLANT ESTABLISHMENT EA 

HB32 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-12.1/17.7 IN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTION INC FITZGIBBON, EDWARD $76,947,842 08/04/14 4%
11-257154 
STPL-6211-(114)E 

F 20-12 0-(1E) 

--() 

ON RTE 15 FROM .3 MILE SO TO .3 MILE 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM 

.4 MILE W/O SO MIS 

CONSTRUCT 4 LANE HIGHWAY 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

(760)639-4430 

$342,097
 $312,367

08/19/14 
08/08/17 

0%

HA21 

11-SD-76-24.1/34.9 IN SAN DIEGO COUNTY, NEAR PALA AND HAZARD CONSTRUCTION COMPANY LE VINE, GARY $4,339,738 06/09/14 58%
11-2M6304 PAUMA VALLEY FROM PALA MISSION ROAD 

TO 2.0 MILES WEST OF RED GATE ROAD. SAN DIEGO CA 921929000 

P O BOX 229000 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,551,559
 $136,287

06/18/14 
01/08/15 

36%

COLD IN-PLACE RECYCLING (858)688-1388 

HM1 

11-SD-78-15.3/16.3 IN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $418,471 03/08/13 0%
11-2T2304 
PLUN-6211-(117) 

--() 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

PERRIS CA 925720429 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$312,383
 $3,593

04/17/13 
03/03/17 

0%

PLANT EST 

HB32 
INSTALL HIGHWAY PLANTING SATIS 

11-SD-78-17.0/17.4 IN SAN DIEGO COUNTY IN ESCONDIDO FROM DREAMBUILDER LE VINE, GARY $759,061 05/08/14 98%
11-416404 0.3 MILE WEST TO 0.1 MILE EAST OF 

CENTRE CITY PARKWAY UNDERCROSSING PLACENTIA CA 92870 

1324 E LAWSON LN 3485 EAST VISTA WAY 

VISTA, CA 92084 

$695,050
 $0

05/29/14 
10/24/14 

95%

COLD PLANE AND PLACE RHMA-G (858)688-1388 

HA22 

11-SD-125-9.7/12.1 IN SAN DIEGO COUNTY NEAR SAN DIEGO WESTERN RIM CONSTRUCTORS INC ALSHEIKH, JASON $1,366,304 08/04/14 15%
11-408504 
HSNH-P125-(018)E 

--() 

AND IN LEMON GROVE FROM ELKELTON 

PLACE UNDERCROSSING TO TROY STREET 

OVERCROSSING. 

ESCONDIDO CA 92029 

912 S ANDREASEN DR STE 108 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$609,123
 $270,880

08/21/14 
01/22/16 

45%

INSTALL MEDIAN BARRIER 
HB1 

11-SD-163-.5/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE HURTZIG, JOHN $3,801,166 03/21/14 100% 
11-265014 
CNHP-0051-(626)E 

--() 

RTE 5 FROM 0.1 MILE SOUTH OF PARK B 

OULEVARD OVERCROSSING TO 6TH AVENUE 

OC AND ON RTE 163 FROM 

CLOVIS CA 93619 

8406 N ARMSTRONG AVENUE 

(858)688-1510

4050 TAYLOR STREET 

SAN DIEGO, CA 92110 

$1,962,870 
$73,612 

04/10/14 
11/21/17 

58% 

RESTORE AND ENHANCE THE HISTORICAL 
TEA4 
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Statement of Ongoing Contracts as of 11/20/14
11/24/14
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-163-1.4/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT DISNEY CONSTRUCTION INC MOEN, MIKE $21,713,923 07/15/13 100%
11-264114 
BRLS-6211-(089) 

--()

LAUREL STREET BRIDGE OVERCROSSING 

BRIDGE SEISMIC RETROFIT BURLINGAME CA 94010 

859 COWAN RD #3 

(619)995-7335 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$16,979,915
 $455,168

08/07/13 
12/31/14 

84%

HA21 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM ACCU CONSTRUCTION, INC. ARINDUQUE, RAY $595,840 04/26/12 61%
11-2650A4 0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE SANTA ANA, CA 92705 

2098 S GRAND AVENUE, SUITE A 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$448,154
 $0

11/26/12 
10/14/15 

80%

UNDERCROSSING DIR'S ORD (858)467-4084 
PERFORM HIGHWAY PLANTING AND 

000000000 
IRRIGATION 

000 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,139,186 10/08/09 0%

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

PALM DESERT CA 92211 

(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$970,868
 $0

11/24/09 
12/17/13 

0%

PLANT EST 

SATIS 

11-SD-805-.9/1.1 IN SD COUNTY IN SD FROM SAN YSIDRO CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,741,879 06/11/14 6%
11-292304 
STPI-805 -(628)E 

--() 

UNDERPASS (LRT) TO BEYER BOULEVARD 

OVERCROSSING & FROM 0.3 MILE NORTH OF 

DEL SOL BOULEVARD UNDE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE 

(858)467-4084 

7177 OPPORTUNITY RD. 

SAN DIEGO, CA 92109 

$3,006
 $0

06/26/14 
12/12/17 

0%

STORM WATER MITIGATION SLOPE 
HA23 

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY DEYOE MARLA $39,636,191 01/03/13 49%
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE WATSONVILLE CA 950775085 

P O BOX 50085 8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$22,219,118
 $1,055,628

01/29/13 
04/01/15 

56%

NORTH OF NAPLES ST UNDERCR (619)661-6342 
REPLACE STRUCTURE AND CONSTRUC DAR 

HB4C SWPPP 

11-SD-805-5.8/13 IN SAN DIEGO CO AT VARIOUS LOCATIONS WESTERN RIM CONSTRUCTORS INC AMBLE, TOR $5,281,055 07/12/13 60% 
11-2T1834 FROM 0.3M NORTH OF NAPLES ST 

UNDERCROSSING TO MARKET ST ESCONDIDO CA 92029 

912 S ANDREASEN DRIVE SUITE10 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,237,902 
$0 

08/07/13 
06/30/15 

96% 

OVERCROSSING ***5.8-13.0*** (858)688-1509
CONSTRUCT SOUND WALLS 

HB31 
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Statement of Ongoing Contracts as of 11/20/14
11/24/14
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $573,084 06/24/11 0%
11-081654 AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO ANAHEIM CA 92805 

1900 S LEWIS STREET 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$506,395
 $612

07/14/11 
10/09/15 

0%

SWEETWATER ROAD UNDERCRO (858)467-4084 PLANT EST 

HB4N WPCP 
LANDSCAPE AND INSTALL IRRIGATION SATIS 

11-SD-805-9.5/10.3 IN SAN DIEGO COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY DAVIS, THOMAS $5,538,159 08/11/14 4%
11-2T2504 NATIONAL CITY FROM PROSPECT AVE 

OVERCROSSING TO PLAZA BLVD SAN DIEGO CA 921929000 

P O BOX 229000 13220 EVENING CREEK 

DR. STE112 

$78,883
 $78,883

08/27/14 
07/28/15 

1%

UNDERCROSSING PM ***9.5-10.3*** SAN DIEGO, CA 92128 

HB4 
OUTSIDE WIDENING (858)688-1399 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST NICKERSON, NANCY $75,395,195 03/16/12 66%
11-2T2004 
CMLN-6211-(106) 

--()

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
7807 CONVOY COURT 

SUITE 100 

SAN DIEGO, CA 92111 

$45,314,788
 $2,529,572

03/30/12 
01/27/17 

60%

HB5 
(858)688-1391 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $56,874,751 01/28/11 78%

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$56,688,886
 $213,744

02/08/11 
12/19/14 

100%

11-SD-905-6.5/10.4 IN SAN DIEGO COUNTY IN AND NEAR SAN HAZARD CONSTRUCTION COMPANY CORBITT, JARED $3,174,826 10/10/14 7%
11-298204 
NHP-P905-(021)E 

--() 

DIEGO FROM 0.2 MILE WEST OF CALIENTE 

AVENUE TO ROUTE 125. 

ROADWAY REHABILITATION 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE 

(858)220-3986 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$10,786
 $10,786

10/28/14 
06/10/15 

0%

HA22 

11-SD-5506-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT KINSMAN CONSTRUCTION INC BABICKY, ALAN $1,886,721 10/24/13 100% 
11-287704 THE KEARNY MESA MATERIALS LAB 

UPGRADE MATERIALS LAB FACILITY SAN DIEGO CA 92121 

6711 NANCY RIDGE DRIVE 7181 OPPORTUNITY ROAD 

RM 4C 

$1,858,062 
$216,616 

11/15/13 
11/23/14 

98% 

SAN DIEGO, CA 92111 

HA1 
(858)688-1526

Totals: Authorized Final Amt: $512,562,549 Completed to Date: $258,541,812 Work This Month: $15,421,456



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-/1.2 11-238404 

11-IMP-8-38.7/39.3 11-263304 

11-IMP-78-9.2/14 11-404404 

11-IMP-86-11.3/20.6 11-2M5104 

11-IMP-111-40.5/65.4 11-2M4404 

11-IMP-186-/.4 11-294804 

11-IMP-5708-/0 11-076704 

11-SD-5-35.8/38.5 11-2T1784 

11-SD-5-12.6/72.2 11-401404 

11-SD-5-19.9/21.2 11-002704 

11-SD-5-23.9/25.5 11-404304 

11-SD-5-58.1/72.4 11-406704 

11-SD-8-17.4/18.7 11-063814 

11-SD-11-/1.6 11-056324 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-54.0/0 11-275604 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-20.3/M20.9 11-416104 

11-SD-15-23.8/M26.2 11-260734 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-15-36.8/40.8 11-406504 

11-SD-15-/4.7 11-282404 

11-SD-52-5.0/6.2 11-402804 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-75-9.0/0 11-290304 

11-SD-76-12.1/17.7 11-257154 

11-SD-76-24.1/34.9 11-2M6304 

11-SD-76-2.9/7.5 11-2M6704 

11-SD-76-4.2/7.6 11-406604 

11-SD-76-7.3/12 11-080174 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-78-17.0/17.4 11-416404 

11-SD-125-9.7/12.1 11-408504 

11-SD-163-.5/3.2 11-265014 

11-SD-163-1.4/0 11-264114 

11-SD-163-1.7/3.2 11-2650A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-163-1.7/3.2 11-265004 8
 

11-SD-805-.9/1.1 11-292304 8
 

11-SD-805-4.7/5.6 11-2T1824 8
 

11-SD-805-5.8/13 11-2T1834 8
 

11-SD-805-7.7/9.1 11-081654 9
 

11-SD-805-9.5/10.3 11-2T2504 9
 

11-SD-805-23.7/27.6 11-2T2004 9
 

11-SD-805-26.5/28.9 11-2T0404 9
 

11-SD-905-6.5/10.4 11-298204 9
 

11-SD-5506-/0 11-287704 9
 

Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $1,325,377  $1,175,487


-S- FEDERAL AID (SECONDARY) $91,052,742  $11,009,064


-SH- STATE HIGHWAY $154,756,633  $93,633,202


-ER- STORM DAMAGE REPAIR $1,000,000  $0


 $264,427,797  $152,724,059


District Total:  $512,562,549  $258,541,812 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $1,835,201
 

$1,835,201
Work completed this Period:


	11

