
  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/16 
11/01/16 

11District 

11-0SD-15-/0 

Fed Aid 

20.20.201 

Pgm Code 

11-426004 

Contract 
Location 

Storm Water 
Plan 

IN SAN DIEGO AND IMPERIAL COUNTY @ 

VARIOUSLOCATIONS EAST OF I-15 AND 

SOUTH OF I-8 REMOVAL OF DEAD AND 

HAZARDOUS TREES DIRECTORS EM 

Description 

REMOVE DEAD HAZARDOUS TREES 

Type Of Work 

CALIFORNIA TREE SERVICE, INC. 

Contractor 

SAN MARCOS, CA 92079 

HURTZIG,JOHN 

Resident 
Engineer 

(858)467-4086 

PO BOX 2019 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$9,860 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

06/21/16 

Awarded 

06/21/16 

Approved 

12/20/16 

Est Comp
Accepted 

0% 

%Time

 0% 

% Work 
Message 

130 

11-0SD-15-/0 

20.20.201 

11-426204 
IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS WEST OF I-15 AND SOUTH OF 

I-8 REMOVAL OF DEAD AND HAZARDOUS 

TREES DIRECTORS EMERGENCY ORD 

REMOVE DEAD HAZARDOUS TREES 

CALIFORNIA TREE SERVICE, INC. 

SAN MARCOS CA 92079 

HURTZIG,JOHN 

(858)467-4086 

PO BOX 2019 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$8,840
 $0
 $0 

06/21/16 
06/21/16 
12/20/16 

0%

 0% 

130 

11-IMP-8-38.7/39.3 

HE11 

11-263304 
NHPI-0081-(313)E 

LU62-11 1-(2E) 

--() 

IN IMPERIAL COUNTY IN EL CENTRO FROM 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

REVISE INTERCHANGE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

PO BOX 229000 

HERNANDEZ, DANIEL 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$12,459,041
 $11,665,678
 $1,165,607 

07/30/14 
08/15/14 
11/01/16 

98%

 92% 

11-IMP-8-38.8/39.2 
11-263314 
STBG-I008-(108)E 

--() 

IN EL CENTRO FROM 0.2 MILE WEST TO 

0.2 MILE EAST OF DOGWOOD ROAD OC 

LANDSCAPE MITIGATION 

MARINA LANDSCAPE INC. 

ORANGE CA 92705 

3707 W. GARDEN GROVE BLVD 

$1,463,237
 $0
 $0 

08/16/16 
09/01/16 

0%

 0% 

HE14 

11-IMP-8-38.9/38.9 
11-076714 

IN IMPERIAL COUNTY IN EL CENTRO AT 

THE EL CENTRO MAINTENANCE STATION. 

CONSTRUCT OFFICE/EQUIPMENT BUILDING 

HAL HAYS CONSTRUCTION INC. 

RIVERSIDE CA 92501 

4181 LATHAM STREET 

BALCE, ALEX 

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$3,100,846
 $565,508

 $9,014 

12/14/15 
01/07/16 
02/02/17 

70%

 18% 

(858)688-2125 

11-IMP-8-45.5/55 
11-413604 
NHPI- 008-(2 )1 

E­ -() 

HA22
 

IN IMPERIAL COUNTY NEAR EL CENTRO 

FROM 0.6 MILE WEST OF ANDERHOLT ROAD 

OVERCROSSING TO 0.5 MILE EAST OF EAST 

HIGHLINE CANAL BRIDG 

PAVEMENT REHABILITATION. 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

JUAREZ, DANIEL 

(858)688-1501 

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$52,350,845 
$30,728,099 
$1,403,000 

11/18/15 
12/01/15 
01/22/18 

38% 

59% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/16 
11/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

11-IMP-8-65.0/74.5 IN IMPERIAL COUNTY ABOUT 26 MILES COFFMAN SPECIALTIES, INC. JUAREZ, DANIEL $48,743,302 12/15/15 28% 
11-413704 
NHPI-008 -(106)E 

--() 

EAST OF EL CENTRO FROM 0.8 MILE WEST 

OF EAST JUNCTION ROUTE 98/ ROUTE 8 

SEPARATION TO 0.6 MILE 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

(858)688-1501 

722 EAST BARIONI BLVD 

IMPERIAL CA 92251 

$22,265,002
 $8,160,583 

01/07/16 
07/06/18 

46% 

PAVEMENT REHABILITATION 
HA22 

11-IMP-8-90.0/96.8 IN IMPERIAL COUNTY, NEAR WINTERHAVEN SECURITY PAVING COMPANY, INC. JUAREZ, DANIEL $34,984,562 12/22/15 41% 
11-416904 
NHPI-008 -( 

107­ E -() 

)2 
FROM 0.7 MILE WEST OF ROUTE 186/8 

SEPARATION TO 0.3 MILE EAST OF FOURTH 

AVENUE OC. 

SYLMAR CA 91342 

13170 TELFAIR AVE 

(858)688-1501 

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$8,920,267
 $2,225,180 

01/14/16 
08/23/17 

26% 

PAVEMENT REHABILITATION 
HA22 

11-IMP-78-9.2/14 IN IMPERIAL COUNTY IN AND NEAR CLEAN CUT LANDSCAPE HERNANDEZ, DANIEL $1,244,685 09/08/14 0% 
11-404404 
DEMO-6211-(125)E 

--() 

BRAWLEY ON ROUTE 78 AT VARIOUS 

LOCATIONS FROM ROUTE 86 TO 0.1 MILE 

EAST OF BEST ROAD AND ON OLD ROU 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

(760)355-8666 

722 EAST BARIONI BLVD 

IMPERIAL, CA 92251 

$1,214,852
 $5,962 

09/30/14 
03/05/18 

0% 

PLANT EST 

HE14 
REQUIRED LANDSCAPE MITIGATION. SATIS 

11-IMP-78-50.0/80.7 IN IMPERIAL COUNTY NEAR GLAMIS FROM AMERICAN PAVEMENT SYSTEMS, HERNANDEZ, DANIEL $3,448,394 05/03/16 43% 
11-2M8604 
STP-P078-(115)E 

--() 

2.3 MILES WEST OF OGILBY ROAD TO 

RIVERSIDE COUNTY LINE. 

APPLY ASPHALT RUBBER BINDER SEAL 

INC. 

MODESTO CA 95354 

1012 11TH STREET 

(760)594-2008 

722 EAST BARIONI BLVD 

IMPERIAL CA 92251 

$981,126
 $885,061 

05/24/16 
12/09/16 

28% 

HM 

11-IMP-86-8.8/11.4 IN IMPERIAL COUNTY IN IMPERIAL FROM HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $1,603,476 05/03/16 70% 
11-2M9204 TRESHILL ROAD TO 15TH STREET. 

PLACE ASPHALT-RUBBER BINDER SEAL SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$961,159
 $596,949 

05/24/16 
11/10/16 

57% 

(760)594-2008 

HM1 

11-IMP-86-43.1/67.8 IN IMPERIAL COUNTY NEAR SALTON CITY AMERICAN PAVEMENT SYSTEMS, HERNANDEZ, DANIEL $5,696,730 02/17/16 100% 
11-2M6504 
STP-P086-(074)E 

--() 

FROM 0.5 MILE SOUTH OF NORTH JUNCTI 

ON ROUTE 78 TO RIVERSIDE COUNTY LINE 

APPLY ASPHALT RUBBER CHIP SEAL 

INC. 

MODESTO CA 95354 

1012 11TH STREET STE 1000 
722 EAST BARIONI 

BOULEVARD 

IMPERIAL CA 92251 

$5,496,497 
$0 

03/03/16 
10/03/16 

100% 

COMPLETED 
10/03/16 

HM1 
(760)594-2008 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/16 
11/01/16 


District 11 
Awarded 

Bid + CCOs Approved %Time 
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-111-56.0/65.4
 
11-2M8404
 

HM1
 

11-IMP-5708-/0
 
11-076704
 

HA12
 

11-OSD-15-5.0/10
 
11-425904
 

20.20.201
 

130
 

11-OSD-15-/0
 
11-426104
 

20.20.201
 

130
 

11-SD-5-4.0/22.3
 
11-261604
 
NHPI-005 -(629) 


--()
 

HA28
 

11-SD-5-20.3/21.4
 
11-002714
 
STPI-005 -(631)E
 

--()
 

HB4N
 

Description
Type Of Work Contractor 

IN IMPERIAL COUNTY NEAR BOMBAY BEACH
 HAZARD CONSTRUCTION COMPANY
 

ON ROUTE 111 FROM 9.4 MILES SOUTH OF
 

IMPERIAL COUNTY LINE TO IMPERIAL
 

COUNTY LINE AND AT ANRA
 

ASPHALT-RUBBER SEAL COAT AND RHMA
 

IN IMPERIAL COUNTY IN EL CENTRO AT
 

THE EL CENTRO MAINTENANCE STATION AT
 

1102 MONTENEGRO WAY
 

CONSTRUCT MAINTENANCE FACILITY
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS EAST OF I-15 AND NORTH OF
 

I-8 REMOVAL OF DEAD AND HAZARDOUS
 

TREES DIRECTOR'S EMERGENCY OR
 

REMOVAL OF DEAD AND HAZARDOUS TREES
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS WEST OF I-15 AND NORTH OF
 

I-8 REMOVAL OF DEAD AND HAZARDOUS
 

TREES DIRECTORS EMERGENCY ORD
 

REMOVAL OF DEAD AND HAZARDOUS TREES
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM CORONADO AVENUE
 

OVERCROSSING TO CLAIREMONT DRIVE
 

OVERCROSSING
 

GORE PAVING, INSTALL CRASH CUSHIONS
 

6465 MARINDUSTRY DR.
 

SAN DIEGO CA 92121
 

HAL HAYS CONSTRUCTION INC
 

4181 LATHAM STREET
 

RIVERSIDE CA 92501
 

CALIFORNIA TREE SERVICE INC
 

PO BOX 2019
 

SAN MARCOS CA 92079
 

CALIFORNIA TREE SERVICE, INC.
HURTZIG,JOHN
 

PO BOX 2019
 

SAN MARCOS CA 92079
 

LB CIVIL CONSTRUCTION INC
 

11585 SORRENTO VALLEY RD 104
 

SAN DIEGO CA 92121
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 CLEAN CUT LANDSCAPE
 

0.3 MILE SOUTH OF FIESTA ISLAND ROAD
 8406 N. ARMSTRONG AVE.
 

OVERCROSSING TO 0.5 MILE NORTH OF
 CLOVIS CA 93619
 

TECOLOTE CREEK BRIDG
 

LANDSCAPE MITIGATION.
 

Resident 
Engineer 

HERNANDEZ, DANIEL
 

722 E BARIONI BLVD
 

IMPERIAL CA 92251
 

(760)594-2008
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA 92251
 

(760)355-8666
 

HURTZIG JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

(858)467-4086
 

7177 OPPORTUNITY RD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1473
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084



$3,098,884
 03/15/16 100%

$3,009,405


 $0
 
04/06/16
 

100%

10/03/16
 
10/03/16
 

OVER RUN
 

$9,918,582
 04/11/14
 95%
 
$8,682,801

 $253,107
 

04/30/14
 
10/21/16
 

87%
 

$13,610
 07/20/16
 0%
 
$0

 $0
 

07/20/16
 
12/20/16
 

0%
 

12/20/16
 

$10,600
 06/21/16
 0%
 
$0

 $0
 

06/21/16
 
12/20/16
 

0%
 

$5,125,797
 01/28/15
 61%
 
$4,289,133


 $0
 
02/27/15
 
08/21/17
 

84%
 

$818,161
 10/26/15
 12%
 
$358,493
 
$203,412
 

11/12/15
 
11/22/19
 

44%
 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation		 Page 4 

Statement of Ongoing Contracts as of 10/20/16		
11/01/16 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water		 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan		 EngineerPgm Code Type Of Work Contractor		 This Month Accepted Message 

11-SD-5-25.5/26.3 IN SAN DIEGO COUNTY IN SAN DIEGO AT HAZARD CONSTRUCTION COMPANY $764,236 06/20/16 0%


11-419704 $0 07/15/16
ROUTE 5/52 SEPARATION.		 6465 MARINDUSTRY DR.

 0%


$0

REPLACE AC SURFACING, COLD PLANE SAN DIEGO CA 92121

 

HA22

 

11-SD-5-29.1/30.5	 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST, INC. POUND, DAVID M $62,773,328 12/18/14 40%


11-0223U4	 $40,769,550 01/12/15
0.4 MI SOUTH OF GENESEE AVE 1770 LA COSTA MEADOWS DRIVE

 2863 CARMEL VALLEY		 65%

NHPI-0051-(625)E		 $1,699,886 02/18/18


OVERCROSSING TO SORRENTO VIADUCT SAN MARCOS CA 92078

 ROAD

 
LU62-11 1-(9E)

 

REPLACE BRIDGE/RECONSTRUCT RAMPS DEL MAR, CA 92014

--()

 

(858)720-2112

HE11

 

11-SD-5-31.7/31.7	 IN SAN DIEGO COUNTY IN SAN DIEGO AT HAZARD CONSTRUCTION COMPANY HURTZIG, JOHN $836,710 07/21/15 28%


11-282304	 $742,682 08/04/15
0.1 MILE SOUTH OF CARMEL MOUNTAIN 6465 MARINDUSTRY DR.

 7177 OPPORTUNITY ROAD		 87%

STPI-005 -(630)E		 $1,970 04/03/19


ROAD UNDERCROSSING. SAN DIEGO CA 92121 SAN DIEGO, CA 92111

--()

 

SLOPE STABILIZATION.		 (858)467-4086

 

HA23

 

11-SD-5-35.8/38.5		 IN SAN DIEGO COUNTY IN SAN DIEGO, WESTERN RIM CONSTRUCTORS INC HURTZIG, JOHN $625,762 08/05/14 0%



SOLANA BEACH, AND ENCINITAS FROM 0.1 621 SOUTH ANDREASEN DR. STE B 7177 OPPORTUNITY ROAD
11-2T1784 	 $574,940 09/08/14

 
0%


$2,492 05/04/18

M NORTH OF SAN DIEGUITO RIVER BRIDGE ESCONDIDO, CA 92029 SAN DIEGO, CA 92110

 
TO SAN ELIJO LAGOON BR (858)467-4086 PLANT EST

 
I-5 LOMAS HWY PLANTING STAGE 2

 SATIS


HB32

 

11-SD-5-48.7/59.6		 IN SAN DIEGO COUNTY IN CARLBAD AT SPECTRUM CONSTRUCTION GROUP, ROSAL PURISIMO $1,219,022 08/24/16 5%



AGUA HEDIONDA LAGOON BRIDGE AND IN INC.
11-299304		 $526,463 09/19/16
3485 E. VISTA WAY		 43%

NHPI- 005-(633)E		 $526,463 09/13/17


OCEANSIDE AT ALISO CREEK BRIDGE. 32 EDELMAN

 VISTA CA 92084

 
--()

 

REPAIR PILE CAP AND COLUMNS, TREAT IRVINE CA 92618 (858)688-1384

 

HA21

 

11-SD-5-58.1/72.4		 IN SAN DIEGO COUNTY NEAR OCEANSIDE FLATIRON WEST INC MERCADO, VICTOR $38,370,558 06/13/14 91%

 

FROM COCKLEBURR OVERCROSSING TO THE 1770 LA COSTA MEADOWS DRIVE
 
11-406704		 $36,487,456 06/26/14
2863 CARMEL VALLEY RD		 96%

NHPI-0051-(627)E		 $526,682 10/28/16


SAN DIEGO COUNTY LINE SAN MARCOS CA 92078 SAN DIEGO, CA 92014

--()

 

PAVEMENT REHABILITATION		 (619)770-0067



HA22

 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/16 
11/01/16

 

District 11 
Awarded 

Bid + CCOs Approved %Time 
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid PlanPgm Code 

Description
Type Of Work Contractor 

Resident 
Engineer 

11-SD-5-/0 IN SAN DIEGO COUNTY AT VARIOUS PACIFIC RESTORATION GROUP ARINDUQUE, RAY 
11-422804 LOCATIONS SD­ PO BOX 429 
 7177 OPPORTUNITY ROAD 

5,8,15,52,54,56,67,75,76,78,94,125,16 PERRIS, CA 92572 SAN DIEGO, CA 92111 
 
3 805,905 (858)688-1511 
INSTALL SMART IRRIGATION CONTROLLER 
 

20.20.201 
 
SYSTEM 
 

130 
 

11-SD-5-/54.8 IN SAN DIEGO AND IMPERIAL COUNTIES, SELECT ELECTRIC, INC. AMTEY, SHRIKANT 
11-416004 ON VARIOUS ROUTES AT VARIOUS 2790 BUSINESS PARK DRIVE 7177 OPPORTUNITY ROAD 
STP-000C-(422)E 

--() 
 
LOCATIONS. 

REPLACE AND UPGRADE TMS FIELD 

VISTA, CA 92081 SAN DIEGO, CA 92111
 

(858)688-1575 
 

HB4N 
 

11-SD-5-/0 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL COVARRUBIAS, CARLOS 
11-407604 LOCATIONS ENGINEERING CONSTRUCTION, INC.3485 EAST VISTA WAY 
HSNH-PX07-(112)E 

UPGRADE BRIDGE RAIL END TREATMENTS 16351 CONSTRUCTION CIRCLEWEST 
 VISTA CA 92084 
 
--() 
 

IRVINE, CA 92606 (760)410-8119 

HB1 
 

11-SD-5-/72.3 IN SAN DIEGO COUNTY AT VARIOUS VALLEYCREST LANDSCAPE ARINDUQUE, RAY 
11-424204 LOCATIONS SD­ DEVELOPMENT INC 
 7177 OPPORTUNITY ROAD 

5,8,15,54,52,75,78,94,125,163,805,905 8450 MIRAMAR PLACE SAN DIEGO CA 92111 
 
,V SAN DIEGO CA 92121 (858)688-1511 
INSTALL SMART IRRIGATION CONTROLLER 
 

20.20.201 
 
SYSTEM 
 

30 
 

11-SD-8-.2/23.6 IN SAN DIEGO COUNTY AT VARIOUS HAZARD CONSTRUCTION COMPANY NABIZADEH MEHRDAD 
11-409704 LOCATIONS 6465 MARINDUSTRY DR. 
 2863 CARMEL VALLEY RD 
NHP-X073-(119)E 

ROADSIDE SAFETY IMPROVEMENTS SAN DIEGO CA 92121 
 DEL MAR CA 92014 
 
--() 
 

(858)688-1518


HA28 
 

11-SD-8-5.4/10.6 IN SAN DIEGO COUNTY IN SAN DIEGO, LA HAZARD CONSTRUCTION COMPANY 
11-237964 MESA, AND NEAR EL CAJON FROM 0.2 MILE 6465 MARINDUSTRY DR. 
 
NHPI- 008-(321)E 

WEST OF FAIRMOUNT AVENUE SAN DIEGO CA 92121 
 
--() 
 

UNDERCROSSING TO FLETCHER PARK 
 

EXTEND FO COMMUNICATIONS; INSTALL 
 
HB4N 
 

$3,485,000 

$1,784,129 


$0 


$2,070,367
 
$435,227
 
$167,324 


$2,367,585
 
$2,158,758
 

$61,347 


$1,785,000
 
$1,633,209
 

$0 


$1,497,817
 
$22,350
 
$22,350 


$5,164,927 

$0 

$0
 

09/28/15 100%


12/31/15
 

51%

12/30/16
 

OVER RUN 
 

02/03/16 57%
 
03/03/16
 

21%

04/12/17
 

09/16/15 97%
 
10/06/15
 

86%

10/21/16
 

SUSPENDED 
 

09/28/15 100%
 
12/31/15
 

91%

10/30/16
 

OVER RUN 
 

07/29/16 3%
 
08/15/16
 

1%

09/20/17
 

09/26/16 0% 
 
10/13/16
 

0%
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/16 
11/01/16 

District 11 

11-SD-8-6.9/8.2 

Fed Aid 

HB1 

Pgm Code 

11-405504 

Contract 

HSNH-008 -(316)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE WEST OF WARING ROAD 

UNDERCROSSING TO 0.1 MILE WEST OF 

COLLEGE AVENUE OVERCROSSING 

Description 

UPGRADE EXISTING MEDIAN MBGR TO 

Type Of Work 

HAZARD CONSTRUCTION COMPANY 

Contractor 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

GHAZIALAM, SULTAN 

Resident 
Engineer 

(619)602-0333 

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$5,448,765 

Bid + CCOs

 $3,528,799 

Comp To date

 $304,609 

This Month 

05/07/15 

Awarded 

06/09/15 

Approved 

11/23/16 

Est Comp
Accepted 

90% 

%Time

 65% 

% Work 
Message 

11-SD-8-15.3/21.6 

HA22 

11-413504 
NHPI- 008-(319)E 

--() 

IN SAN DIEGO COUNTY ON ROUTE 8 FROM 

JOHNSON AVENUE UNDERCROSSING TO 0.2 

MILE WEST OF LAKE JENNINGS PARK ROAD 

UNDERCROSSING 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

585 W. BEACH STREET 

FIGUEROA, RENE 

(858)688-1551 

1463 BROADWAY 

EL CAJON CA 92021 

$11,058,799
 $216,044
 $184,244 

06/23/16 
07/15/16 
09/26/17 

11%

 2% 

11-SD-8-16.0/30.5 

HB1 

11-415404 
HSNH-PIG -( )0 

1­ 31-(E) 

--() 

IN SAN DIEGO COUNTY IN AND NEAR EL 

CAJON FROM BALLANTYNE LANE 

UNDERCROSSING TO 0.4 MILE EAST OF 

EAST VICTORIA DRIVE UNDERCROSSING 

ENHANCE STRIPING AND UPGRADE BRIDGE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

FIGUEROA, RENE 

(619)750-5327 

1463 BROADWAY 

EL CAJON CA 92021 

$1,577,048
 $1,435,582

 $0 

09/30/15 
10/20/15 
10/24/16 

99%

 90% 

11-SD-8-17.4/18.7 

HB4N 

11-063814 
ACIM-0081-(312)E 

--() 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

HURTZIG, JOHN 

(858)467-4086 

P O BOX 429 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,325,377
 $1,283,740

 $4,684 

03/19/13 
04/22/13 
03/03/17 

0%

 0% 

PLANT EST 

SATIS 

11-SD-8-25.9/32.2 

HA22 

11-406904 
STPI-008 -(314)E 

--() 

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

0.2 MILE EAST OF HARBISON CANYON ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

VIEJAS CREEK BRIDGE 

PAVEMENT REHABILITATION 

DALEY CORPORATION 

LAKESIDE CA 92040 

12570 HIGHWAY 67 

FIGUEROA, RENE 

(858)688-1551 

1463 BROADWAY 

EL CAJON, CA 92021 

$9,975,533
 $8,937,710

 $0 

11/25/14 
12/31/14 
10/31/16 

88%

 98% 

SUSPENDED 

11-SD-8-26.7/40.8 
11-417804 
ACST-PX07-(120)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS. 

CLEAN/TREAT BRIDGE DECKS/APP. SLAB 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 

16351 CONSTRUCTION CIRCLE WES 

$984,494 
$0 
$0 

09/26/16 
10/14/16 

0% 

0% 

HA21 
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Statement of Ongoing Contracts as of 10/20/16 
11/01/16 

District 11 

11-SD-8-37.8/39.1 

Fed Aid 

HA23 

Pgm Code 

11-260414 

Contract 

STPI-008 -( )1 

318­ E -() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY NEAR DESCANSO 

JUNCTION AT VARIOUS LOCATIONS FROM 

ROUTE 8/79 SEPARATION TO 1.3 MILES 

EAST OF ROUTE 8/79 SEPARAT 

Description 

CONSTRUCT DRAINAGE IMPROVEMENTS. 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

PO BOX 50085 

ALSHEIKH, JASON 

Resident 
Engineer 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$2,382,579 

Bid + CCOs

 $2,046,062 

Comp To date

 $742,020 

This Month 

01/11/16 

Awarded 

01/28/16 

Approved 

03/10/17 

Est Comp
Accepted 

61% 

%Time

 84% 

% Work 
Message 

11-SD-8-61.2/77.8 

HA22 

11-407004 
NHPI-008 -(315)E 

--() 

IN SAN DIEGO COUNTY NEAR BOULEVARD 

AND JACUMBA FROM 0.1 MILE EAST OF 

CRESTWOOD ROAD UNDERCROSSING TO THE 

IMPERIAL COUNTY LINE 

PAVEMENT REHABILITATION 

COFFMAN SPECIALTIES, INC 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

HERNANDEZ, DANIEL 

(760)594-2008 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$33,656,177
 $22,777,345
 $3,939,085 

02/04/15 
02/18/15 
12/30/16 

70%

 69% 

11-SD-8-/54.6 
11-415504 
STP-X073-(114)E 

--() 

IN SAN DIEGO COUNTY ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS. 

REPLACE AND UPGRADE TMS FIELD 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

AMTEY, SHRIKANT 

(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$2,981,137
 $1,873,773

 $54,900 

01/22/16 
02/03/16 
03/13/17 

48%

 63% 

HB4N 

11-SD-11-/1.6 

HE14 

11-056324 
IN SAN DIEGO COUNTY IN AND NEAR SAN 

DIEGO ON RTE 11 FROM RTE 11/905 SEP 

TO ENRICO FERMI AND ON RTE 905 FROM 

0.1 M EAST OF LA MEDI 

CONSTRUCT FREEWAY TO FREEWAY 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

CORBITT, JARED 

(858)220-3986 

8863 AIRWAY RD 

SAN DIEGO, CA 92154 

$53,450,824
 $52,531,070

 $0 

10/02/13 
10/22/13 
11/23/16 

88%

 100% 

11-SD-15-5.6/6 
11-2T1904 
ATPL-6211-(129) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

ADAMS AVE OVERCROSSING TO CAMINO DEL 

RIO SOUTH UNDERCROSSING 

CONSTRUCT COMMUTER BIKE FACILITY 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA, STE 200 

HODZIC, SEID 

4001 EL CAJON BLVD, 

SUITE 206 

SAN DIEGO, CA 92105 

$9,332,733
 $4,990,570
 $375,881 

12/15/15 
01/07/16 
05/03/17 

29%

 53% 

HA22 
(858)688-1429 

11-SD-15-6.5/10.9 

HA22 

11-413304 
NHPI-015 -( )4

 207­ E -() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 MILE SOUTH OF SAN DIEGO MISSION 

ROAD OC TO 0.3 MILE NORTH OF ROUTE 

52/15 SEPARATION 

GRIND PCC PAVEMEMENT AND SLAB 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

PANNU, ARASHDEEP 

(858)688-1433 

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$10,729,000 
$5,204,614 
$1,267,533 

12/29/15 
01/14/16 
03/03/17 

62% 

49% 
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Statement of Ongoing Contracts as of 10/20/16 
11/01/16

 

District 11 
Awarded 

Bid + CCOs Approved %Time 
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-/0 

11-282504 

NHP-X073-(109)E 


--() 
 

HA23 
 

11-SD-54-1.8/1.9 

11-406404 

HSNH-PGX -( )0 


116E- -() 
 

HB1 
 

11-SD-54-/13 

11-409604 

NHP-X073-(117)E 


--() 
 

HA28 
 

11-SD-56-/3.1 

11-423204 


20.20.201 
 

130 
 

11-SD-67-9.3/11.2 

11-414704 

HSNH-PG -( )P 


7074- E -() 
 

HB1 
 

11-SD-67-21.0/21.6 

11-414904 

STP-P067-(073)E 


--() 
 

HB4N 
 

AND 805, AT VARIOUS LOCATIONS. 


STORM WATER MITIGATION, BIOSWALES 


IN SAN DIEGO COUNTY AT VARIOUS 


LOCATIONS 


UPGRADE BRIDGE RAIL END TREATMENTS 


IN SAN DIEGO COUNTY AT VARIOUS 


LOCATION. 


ROADSIDE SAFETY IMPROVEMENTS 


IN SAN DIEGO COUNTY IN SAN DIEGO AT 


SR 56 AND I-5. 


INSTALL RECYCLED WATERLINE 


IN SAN DIEGO COUNTY NEAR POWAY FROM 


SLAUGHTERHOUSE CANYON ROAD TO 1.9 


ResidentDescription EngineerType Of Work Contractor 

IN SAN DIEGO COUNTY ON ROUTES 15, 94 WESTERN RIM CONSTRUCTORS, INC.REYES, JULIO 


621 SOUTH ANDREASEN DR. STE B 1463 BROADWAY 
 
ESCONDIDO, CA 92029 EL CAJON, CA 92021
 

(858)688-1091 
 

LB CIVIL CONSTRUCTION, INC. WILLIAMSON, JOHN 


11585 SORRENTO VALLEY RD #104 1463 BROADWAY 
 
SAN DIEGO CA 92121 EL CAJON, CA 92021
 

(858)688-1580 
 

WESTERN RIM CONSTRUCTORS, INC.WILLIAMSON, JOHN 


621 S ANDREASEN DRIVE STE B 
 

ESCONDIDO CA 92029 


CASS CONSTRUCTION INC 


PO BOX 309 
 

EL CAJON CA 92022 
 

HAZARD CONSTRUCTION COMPANY 


6465 MARINDUSTRY DR. 
 

MILES NORTH OF SLAUGHTERHOUSE CANYON SAN DIEGO CA 92121 


ROAD 


DRAINAGE IMPROVEMENTS AND HIGH 
 

IN SAN DIEGO COUNTY NEAR RAMONA FROM HAZARD CONSTRUCTION COMPANY 


0.4 MILE SOUTH TO O.3 MILE NORTH OF 6465 MARINDUSTRY DRIVE 
 

HIGHLAND VALLEY ROAD/DYE ROAD. SAN DIEGO CA 92121 


WIDEN INTERSECTION, ADD LANES AND 


1463 BROADWAY 


EL CAJON, CA 92021
 

(858)688-1580 
 

HURTZIG, JOHN 


7177 OPPORTUNITY ROAD 


SAN DIEGO CA 92111 
 

(858)688-1510 


LEVINE, GARY 


3485 EAST VISTA WAY 


VISTA, CA 92084
 

(760)639-4430 
 

FIGUEROA, RENE 


1463 BROADWAY 


EL CAJON CA 92021 
 

(858)688-1551



$4,885,066 

$4,438,980 


$4,407 


$4,024,103
 
$1,104,877
 
$348,392 


$1,443,690
 
$1,109,879
 
$114,462 


$2,185,000
 
$1,766,988
 

$0 


$2,648,176
 
$2,424,084
 
$1,201,822 


$3,704,975 

$1,079,755 

$274,624 


12/16/14 82%


12/31/14
 

94%

03/27/17
 

04/22/16 20%
 
05/06/16
 

27%

01/08/18
 

04/22/16 32%
 
05/06/16
 

77%

06/07/17
 

10/09/15 100%
 
12/31/15
 

81%

11/30/16
 

OVER RUN 
 

03/03/16 74%
 
03/22/16
 

91%

11/30/16
 

02/24/16 22% 
 
03/17/16
 

29%

06/01/18
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Statement of Ongoing Contracts as of 10/20/16 
11/01/16 
 

District 11 
Awarded 

Bid + CCOs Approved %Time 
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-67-/5.9 
 
11-275504 
 
STPN-P067-(071)E 
 

--() 
 

HA22 
 

11-SD-75-21.0/21.6 
 
11-409304 
 
STPN-H -( )P 
 

5044-E -() 
 

HA21 
 

11-SD-76-7.3/12 
 
11-080174 
 
HPLU-6211-(127) 
 

--() 
 

HB32 
 

11-SD-76-12.1/17.7 
 
11-257154 
 
STPL-6211-(114)E 
 

F 20-12 0-(1E) 
 

--() 
 

HA21 
 

11-SD-78-1.5/12.2 
 
11-409804 
 
NHP-P078-(116)E 
 

--() 
 

HA28 
 

11-SD-78-15.3/16.3 
 
11-2T2304 
 
PLUN-6211-(117) 
 

--() 
 

HB32 
 

Description
Type Of Work 

IN SAN DIEGO COUNTY IN AND NEAR EL 
 

CAJON AND SANTEE FROM ROUTE 8/67 
 

SEPARATION TO SAN DIEGO RIVER BRIDGE 
 

PAVEMENT REHABILITATION OF MAINLINE 
 

0.9 MILE NORTH TO 1.5 MILES NORTH OF 
 

GLORIETTA BOULEVARD 
 

PAINT STEEL SURFACES AND BUILD 
 

IN SAN DIEGO COUNTY IN AND NEAR 
 

OCEANSIDE FROM 0.5 MILE WEST OF 
 

MELROSE DRIVE TO OLIVE HILL ROAD 
 

PLANT ESTABLISHMENT EA 
 

IN SD CNTY NEAR BONSALL & FALLBROOK 
 

ON RTE 15 FROM .3 MILE SO TO .3 MILE 
 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM 
 

.4 MILE W/O SO MIS 
 

CONSTRUCT 4 LANE HIGHWAY 
 

IN SAN DIEGO COUNTY AT VARIOUS 
 

LOCATIONS FROM EL CAMINO REAL 
 

OVERCROSSING TO 0.1 MILE EAST OF SAN 
 

MARCOS BOULEVARD UNDERCROSSING. 
 

ROADSIDE SAFETY IMPROVEMENTS 
 

Contractor 

HAZARD CONSTRUCTION COMPANY 
 

PO BOX 229000 
 

SAN DIEGO, CA 92192-9000 
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM ABHE & SVOBODA, INC. 
 

18100 DAIRY LANE 
 

JORDAN MN 55352 
 

ACCU CONSTRUCTION, INC. 
 

2098 S. GRAND AVE. SUITE A 
 

SANTA ANA CA 92705 
 

AMES CONSTRUCTION INC 
 

2000 AMES DRIVE 
 

BURNSVILLE, MN 55306 
 

PAL GENERAL ENGINEERING INC 
 

5374 EASTGATE MALL 
 

SAN DIEGO CA 92121 
 

Resident 
Engineer 

ALSHEIKH, JASON



817 SWEETWATER ROAD 
 

SPRING VALLEY, CA 91977 
 

(858)688-1473 
 

TIONGCO, NIKKI



7177 OPPORTUNITY ROAD 
 

SAN DIEGO, CA 92111 
 

(858)688-1526 
 

HURTZIG, JOHN



7177 OPPORTUNITY ROAD 
 

SAN DIEGO, CA 92111 
 

(858)467-4086 
 

CORTEZ, DAVID



3485 EAST VISTA WAY 
 

VISTA, CA 92084 
 

(760)639-4430 
 

LE VINE, GARY



3485 EAST VISTA WAY 
 

VISTA, CA 92084 
 

(760)639-4430 
 

$11,906,677


$10,401,823

 $201,360



$17,568,710


$5,549,345

 $1,297,512



$2,357,754


$1,812,455

 $12,418



$80,351,042


$60,133,557

 $3,519,612



$1,698,298


$4,375

 $4,375



$433,471 
 
$394,539 
 

$3,646 
 

IN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC HURTZIG, JOHN
 


SAN MARCOS FROM 0.2 MILE WEST OF P O BOX 429 7177 OPPORTUNITY ROAD 
NORDAHL ROAD OVERCROSSING TO 0.2 MILE PERRIS CA 925720429 SAN DIEGO, CA 92111 
WEST OF ROUTE 15/78 SE (858)467-4086 
INSTALL HIGHWAY PLANTING 

12/23/14 100%


01/12/15 
 

91%

12/30/16 
 

09/01/15 31%


09/14/15 
 

32%

11/15/18 
 

10/22/14 0%


11/06/14 
 

0%

05/31/18 
 

PLANT EST 
 

SATIS 
 

08/04/14 0%


08/19/14 
 

0%

04/19/18 
 

PLANT EST 
 

SATIS 
 

07/22/16 5%


08/11/16 
 

0%

08/31/17 
 

03/08/13 0% 
 
04/17/13 
 

0%

11/04/16 
 

PLANT EST 
 

SATIS 
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Statement of Ongoing Contracts as of 10/20/16 
11/01/16

 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

11-SD-78-66.0/95.3 IN SAN DIEGO AND IMPERIAL COUNTIES MANHOLE ADJUSTING INC HERNANDEZ, DANIEL $4,365,538 04/04/16 77%


11-2M7604 $3,622,459 04/18/16
NEAR BANNER FROM 3.7 MILES WEST OF 9500 BEVERLY RD STE 1000 
 722 EAST BARIONI 86%

NHP-000C-(425)E $2,729,312 11/10/16


GREAT SOUTHERN OVERLAND STAGE ROUTE PICO RIVERA CA 90660 
 BOULEVARD 
 
--() 
 

OF 1849 TO NORTH JUNCTIO IMPERIAL, CA 92250 
 
APPLY ASPHALT-RUBBER SEAL COAT (760)355-8666


HM1 
 

11-SD-79-/29.6 IN SAN DIEGO COUNTY AT VARIOUS PAL GENERAL ENGINEERING INC CORTEZ, ADRIAN $1,362,094 11/24/15 95%
 
11-408004 $1,038,431 12/17/15
LOCATIONS FROM 0.1 MILE SOUTH OF 5374 EASTGATE MALL 
 2863 CARMEL VALLEY 75%

STP-P079-(038)E $260,365 11/01/16


SAMAGATUMA CREEK BRIDGE TO 0.1 MILE SAN DIEGO CA 92121 
 ROAD 
 
--() 
 

NORTH OF MATAGUAL CREEK BRIDGE 
 DEL MAR CA 92014 
 
BRIDGE RAIL UPGRADES, REPLACEMENTS (619)208-6382


HA21 
 

11-SD-94-1.4/24.7 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL ROSAL, PURISIMO $1,752,154 12/22/15 88%
 
11-2M7304 $1,714,717 01/12/16
LOCATIONS: 11-SD-5, 8, 15, 94, 125, ENGINEERING CONSTRUCTION, INC.3485 EAST VISTA WAY 
 90%


$237,342 11/18/16

805, & 905. 16351 CONSTRUCTION CIRCLEWEST VISTA, CA 92084 
 
CLEAN AND TREAT BRIDGE DECKS WITH IRVINE, CA 92606-4414 (858)688-1384 
 

HM3 
 

11-SD-94-12.7/0 IN SAN DIEGO COUNTY AT VARIOUS FUTURE DB INTERNATIONAL INC. MARTIN, BRIAN $2,714,680 10/13/15 41%
 
11-299204 $1,897,507 10/30/15
LOCATIONS 8707 RESEARCH DR. 
 1463 BROADWAY 71%

STP-X073-(113)E $106,473 11/15/16


SEISMIC RETROFIT 4 BRIDGES IRVINE CA 92618 
 EL CAJON CA 92021 
 
--() 
 

(858)688-1444 
 

HA21 
 

11-SD-94-59.6/60.2 IN SAN DIEGO COUNTY NEAR MANZANITA GRANITE CONSTRUCTION COMPANY $3,496,193 09/07/16 0%
 
11-295204 $0 09/28/16
FROM CHURCH ROAD TO 0.1 MILE WEST OF 5860 EL CAMINO REAL 
 0%

HSST-BGP0-(406) $0


KUMEYAAY ROAD. CARLSBAD CA 92008 
 
--() 
 

CURVE REALIGNMENT 
 

HB1 
 

11-SD-163-.5/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE HURTZIG, JOHN $3,825,033 03/21/14 0% 
 
11-265014 $3,424,833 04/10/14
RTE 5 FROM 0.1 MILE SOUTH OF PARK B 8406 N ARMSTRONG AVENUE 
 7177 OPPORTUNITY ROAD 0%

CNHP-0051-(626)E $15,048 12/05/17


OULEVARD OVERCROSSING TO 6TH AVENUE CLOVIS CA 93619 SAN DIEGO, CA 92111

--() 
 

OC AND ON RTE 163 FROM (858)688-1510 PLANT EST 
 
RESTORE AND ENHANCE THE HISTORICAL 
 SATIS


TEA4 
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Statement of Ongoing Contracts as of 10/20/16 
11/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

11-SD-163-4.1/6.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT ARRIETA CONSTRUCTION INC HURTZIG, JOHN $2,485,000 10/05/15 100% 
11-423004 SR163 JUST NORTH OF INTERSTATE 8 

INSTALL RECLAIMED WATERLINE EL CAJON CA 92022 

PO BOX 1299 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$923,245
 $0 

12/31/15 
01/27/17 

37% 

(858)467-4086 OVER RUN 

20.20.201 

130 

11-SD-163-6.9/8.9 IN SAN DIEGO COUNTY IN SAN DIEGO AT CASS CONSTRUCTION INC HURTZIG, JOHN $1,985,000 10/09/15 100% 
11-423104 SR 163JUST NORTH OF I-8 

INSTALL RECYCLED WATERLINE EL CAJON CA 92022 

PO BOX 309 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$887,843
 $0 

12/31/15 
01/27/17 

45% 

(858)688-1510 OVER RUN 

20.20.201 

130 

11-SD-163-8.4/9.4 IN SAN DIEGO COUNTY, IN SAN DIEGO HAZARD CONSTRUCTION COMPANY COVARRUBIAS, CARLOS $8,383,838 01/28/15 47% 
11-241514 FROM 0.4 MILE SOUTH TO 0.6 MILE 

NORTH OF CLAIREMONT MESA BLVD SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 3485 EAST VISTA WAY 

VISTA, CA 92084 

$5,913,063
 $514,102 

02/17/15 
03/02/18 

71% 

OVERCROSSING (760)410-8119 
RECONSTRUCT INTERCHANGE 

HA22 

11-SD-805-.9/1.1 IN SD COUNTY IN SD FROM SAN YSIDRO CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,877,090 06/11/14 0% 
11-292304 
STPI-805 -(628)E 

--() 

UNDERPASS (LRT) TO BEYER BOULEVARD 

OVERCROSSING & FROM 0.3 MILE NORTH OF 

DEL SOL BOULEVARD UNDE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE 

(858)467-4084 

7177 OPPORTUNITY RD. 

SAN DIEGO, CA 92111 

$1,306,456
 $8,326 

06/26/14 
09/20/18 

0% 

PLANT EST 

HA23 
STORM WATER MITIGATION SLOPE SATIS 

11-SD-805-4.4/5.5 IN SAN DIEGO COUNTY IN CHULA VISTA CLEAN CUT LANDSCAPE DEYOE, MARLA $980,497 12/17/14 0% 
11-2T2514 FROM ORANGE AVENUE OVERCROSSING TO 

NAPLES STREET UNDERCROSSING CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$4,140
 $0 

01/09/15 
10/16/20 

0% 

LANDSCAPE MITIGATION (619)661-6342 

HA25 

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY DEYOE MARLA $42,880,000 01/03/13 100% 
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE WATSONVILLE CA 950775085 

P O BOX 50085 8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$40,742,458 
$254,307 

01/29/13 
10/21/16 

95% 

NORTH OF NAPLES ST UNDERCR (619)661-6342 OVER RUN 
REPLACE STRUCTURE AND CONSTRUC DAR 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 10/20/16 
11/01/16
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

11-SD-805-9.5/10.3 IN SAN DIEGO COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY DAVIS, THOMAS $5,585,939 08/11/14 49% 
11-2T2504 NATIONAL CITY FROM PROSPECT AVE 

OVERCROSSING TO PLAZA BLVD SAN DIEGO CA 921929000 

P O BOX 229000 4001 EL CAJON BLVD 

SUITE 208 

$5,430,115
 $31,405 

08/27/14 
05/01/17 

96% 

UNDERCROSSING PM ***9.5-10.3*** SAN DIEGO, CA 92105 SUSPENDED 

HB4 
OUTSIDE WIDENING (858)688-1399 

11-SD-805-19.0/21 IN SAN DIEGO COUNTY IN SAN DIEGO AT TC CONSTRUCTION HURTZIG, JOHN $2,085,000 10/02/15 100% 
11-422904 I-805 AND SR-163 

CONSTRUCT RECYCLED WATER CONVERSION SANTEE, CA 92071 

10540 PROSPECT AVENUE 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,581,112
 $0 

12/31/15 
12/30/16 

76% 

SYSTEM (858)688-1510 OVER RUN 

20.20.201 

130 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST MCMILLAN, STEVE $79,834,521 03/16/12 100% 
11-2T2004 
CMLN-6211-(106) 

--() 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
6480 WEATHERS PLACE, 

SUITE 235 

SAN DIEGO, CA 92121 

$78,105,542
 $513,497 

03/30/12 
06/24/17 

97% 

OVER RUN 

HB5 
(858)688-1435 

11-SD-805-26.8/27.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,223,839 06/22/15 32% 
11-2T0414 CARROLL CANYON ROAD BRIDGE TO 0.2 

MILE NORTH OF MIRA MESA BOULEVARD CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$536,444
 $4,955 

07/13/15 
02/26/19 

44% 

UNDERCROSSING HWY PLANTI (858)467-4084 
HWY PLANTING & LONG TERM PLANT 

HB32 

11-SD-905-10.6/0 IN SAN DIEGO COUNTY, IN AND NEAR SAN FLATIRON WEST, INC. CORBITT, JARED $12,113,104 07/31/15 46% 
11-288814 
CBI-X073-(111)N 

--() 

DIEGO AT ROUTE 11/125/905 SEPARATION. 

CONSTRUCT NORTH BOUND CONNECTORS. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(858)220-3986 

8863 AIRWAY ROAD 

SAN DIEGO CA 92154 

$9,983,422 
$711,989 

08/19/15 
11/18/16 

83% 

HE11 

Totals: Authorized Final Amt: $758,118,711 Completed to Date: $536,430,539 Work This Month: $37,159,097 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-0SD-15-/0 11-426204 

11-0SD-15-/0 11-426004 

11-IMP-8-38.7/39.3 11-263304 

11-IMP-8-38.8/39.2 11-263314 

11-IMP-8-38.9/38.9 11-076714 

11-IMP-8-45.5/55 11-413604 

11-IMP-8-65.0/74.5 11-413704 

11-IMP-8-90.0/96.8 11-416904 

11-IMP-78-9.2/14 11-404404 

11-IMP-78-50.0/80.7 11-2M8604 

11-IMP-86-8.8/11.4 11-2M9204 

11-IMP-86-43.1/67.8 11-2M6504 

11-IMP-111-56.0/65.4 11-2M8404 

11-IMP-5708-/0 11-076704 

11-OSD-15-5.0/10 11-425904 

11-OSD-15-/0 11-426104 

11-SD-5-4.0/22.3 11-261604 

11-SD-5-31.7/31.7 11-282304 

11-SD-5-35.8/38.5 11-2T1784 

11-SD-5-20.3/21.4 11-002714 

11-SD-5-25.5/26.3 11-419704 

11-SD-5-29.1/30.5 11-0223U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-5-48.7/59.6 11-299304 

11-SD-5-58.1/72.4 11-406704 

11-SD-5-/0 11-422804 

11-SD-5-/54.8 11-416004 

11-SD-5-/72.3 11-424204 

11-SD-5-/0 11-407604 

11-SD-8-5.4/10.6 11-237964 

11-SD-8-6.9/8.2 11-405504 

11-SD-8-15.3/21.6 11-413504 

11-SD-8-16.0/30.5 11-415404 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-25.9/32.2 11-406904 

11-SD-8-26.7/40.8 11-417804 

11-SD-8-37.8/39.1 11-260414 

11-SD-8-61.2/77.8 11-407004 

11-SD-8-.2/23.6 11-409704 

11-SD-8-/54.6 11-415504 

11-SD-11-/1.6 11-056324 

11-SD-15-5.6/6 11-2T1904 

11-SD-15-6.5/10.9 11-413304 

11-SD-15-/0 11-282504 

11-SD-54-1.8/1.9 11-406404 
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Cnty Rt Pm 

11-SD-54-/13 

11-SD-56-/3.1 

11-SD-67-9.3/11.2 

11-SD-67-/5.9 

11-SD-67-21.0/21.6 

11-SD-75-21.0/21.6 

11-SD-76-12.1/17.7 

11-SD-76-7.3/12 

11-SD-78-1.5/12.2 

11-SD-78-15.3/16.3 

11-SD-78-66.0/95.3 

11-SD-79-/29.6 

11-SD-94-1.4/24.7 

11-SD-94-59.6/60.2 

11-SD-94-12.7/0 

11-SD-163-.5/3.2 

11-SD-163-4.1/6.5 

11-SD-163-6.9/8.9 

11-SD-163-8.4/9.4 

11-SD-805-.9/1.1 

11-SD-805-4.4/5.5 

11-SD-805-4.7/5.6 

Statement of Ongoing Contracts - Index 

Contract 


11-409604 


11-423204 


11-414704 


11-275504 


11-414904 


11-409304 


11-257154 


11-080174 


11-409804 


11-2T2304 


11-2M7604 


11-408004 


11-2M7304 


11-295204 


11-299204 


11-265014 


11-423004 


11-423104 


11-241514 


11-292304 


11-2T2514 


11-2T1824 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-805-9.5/10.3 11-2T2504 12

 

11-SD-805-19.0/21 11-422904 12

 

11-SD-805-23.7/27.6 11-2T2004 12

 

11-SD-805-26.8/27.3 11-2T0414 12

 

11-SD-905-10.6/0 11-288814 12

 

Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $1,325,377  $1,283,740


-S­ FEDERAL AID (SECONDARY) $103,313,913  $72,935,874


-SH­ STATE HIGHWAY $147,421,785  $129,242,347


 $506,057,636  $332,968,579


District Total: $758,118,711  $536,430,539 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio 

11 $8,795,614

 

Work completed this Period: $8,795,614
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