
 

  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/16 
10/03/16 

11District 

11-IMP-8-38.7/39.3 

Fed Aid 

HE11 

Pgm Code 

11-263304 

Contract 

NHPI-0081-(313)E 

LU62-11 1-(2E) 

--() 

Location 
Storm Water 
Plan 

IN IMPERIAL COUNTY IN EL CENTRO FROM 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

Description 

REVISE INTERCHANGE 

Type Of Work 

HAZARD CONSTRUCTION COMPANY 

Contractor 

SAN DIEGO CA 921929000 

PO BOX 229000 

HERNANDEZ, DANIEL 

Resident 
Engineer 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$12,449,041 

Bid + CCOs

 $10,500,071 

Comp To date

 $291,085 

This Month 

07/30/14 

Awarded 

08/15/14 

Approved 

11/02/16 

Est Comp
Accepted 

93% 

%Time

 83% 

% Work 
Message 

11-IMP-8-38.8/39.2 
11-263314 
STBG-I008-(108)E 

--() 

IN EL CENTRO FROM 0.2 MILE WEST TO 

0.2 MILE EAST OF DOGWOOD ROAD OC 

LANDSCAPE MITIGATION 

MARINA LANDSCAPE INC. 

ORANGE CA 92705 

3707 W. GARDEN GROVE BLVD 

$1,463,237
 $0
 $0 

08/16/16 
09/01/16 

0%

 0% 

HE14 

11-IMP-8-38.9/38.9 
11-076714 

IN IMPERIAL COUNTY IN EL CENTRO AT 

THE EL CENTRO MAINTENANCE STATION. 

CONSTRUCT OFFICE/EQUIPMENT BUILDING 

HAL HAYS CONSTRUCTION INC. 

RIVERSIDE CA 92501 

4181 LATHAM STREET 

BALCE, ALEX 

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$3,096,919
 $556,493
 $144,232 

12/14/15 
01/07/16 
02/01/17 

61%

 18% 

(858)688-2125 

11-IMP-8-45.5/55 

HA22 

11-413604 
NHPI- 008-(2 )1 

E­ -() 

IN IMPERIAL COUNTY NEAR EL CENTRO 

FROM 0.6 MILE WEST OF ANDERHOLT ROAD 

OVERCROSSING TO 0.5 MILE EAST OF EAST 

HIGHLINE CANAL BRIDG 

PAVEMENT REHABILITATION. 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

JUAREZ, DANIEL 

(858)688-1501 

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$52,344,277
 $29,325,100
 $1,867,950 

11/18/15 
12/01/15 
01/22/18 

34%

 56% 

11-IMP-8-65.0/74.5 

HA22 

11-413704 
NHPI-008 -(106)E 

--() 

IN IMPERIAL COUNTY ABOUT 26 MILES 

EAST OF EL CENTRO FROM 0.8 MILE WEST 

OF EAST JUNCTION ROUTE 98/ ROUTE 8 

SEPARATION TO 0.6 MILE 

PAVEMENT REHABILITATION 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

JUAREZ, DANIEL 

(858)688-1501 

722 EAST BARIONI BLVD 

IMPERIAL CA 92251 

$48,715,652
 $14,104,419
 $4,823,596 

12/15/15 
01/07/16 
07/06/18 

24%

 29% 

11-IMP-8-90.0/96.8 

HA22 

11-416904 
NHPI-008 -( )2 

107­ E -() 

IN IMPERIAL COUNTY, NEAR WINTERHAVEN 

FROM 0.7 MILE WEST OF ROUTE 186/8 

SEPARATION TO 0.3 MILE EAST OF FOURTH 

AVENUE OC. 

PAVEMENT REHABILITATION 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

JUAREZ, DANIEL 

(858)688-1501 

13170 TELFAIR AVE 722 E BARIONI BLVD 

IMPERIAL CA 92251 

$34,955,825 
$6,695,087 
$947,065 

12/22/15 
01/14/16 
08/23/17 

36% 

19% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/16 
10/03/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

11-IMP-78-9.2/14 IN IMPERIAL COUNTY IN AND NEAR CLEAN CUT LANDSCAPE HERNANDEZ, DANIEL $1,244,685 09/08/14 0% 
11-404404 
DEMO-6211-(125)E 

--() 

BRAWLEY ON ROUTE 78 AT VARIOUS 

LOCATIONS FROM ROUTE 86 TO 0.1 MILE 

EAST OF BEST ROAD AND ON OLD ROU 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

(760)355-8666 

722 EAST BARIONI BLVD 

IMPERIAL, CA 92251 

$1,208,890
 $5,961 

09/30/14 
03/07/18 

0% 

PLANT EST 

HE14 
REQUIRED LANDSCAPE MITIGATION. SATIS 

11-IMP-78-50.0/80.7 IN IMPERIAL COUNTY NEAR GLAMIS FROM AMERICAN PAVEMENT SYSTEMS, HERNANDEZ, DANIEL $3,348,444 05/03/16 18% 
11-2M8604 
STP-P078-(115)E 

--() 

2.3 MILES WEST OF OGILBY ROAD TO 

RIVERSIDE COUNTY LINE. 

APPLY ASPHALT RUBBER BINDER SEAL 

INC. 

MODESTO CA 95354 

1012 11TH STREET 

(760)594-2008 

722 EAST BARIONI BLVD 

IMPERIAL CA 92251 

$96,065
 $96,065 

05/24/16 
12/02/16 

3% 

SUSPENDED 

HM 

11-IMP-86-8.8/11.4 IN IMPERIAL COUNTY IN IMPERIAL FROM HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $1,549,476 05/03/16 30% 
11-2M9204 TRESHILL ROAD TO 15TH STREET. 

PLACE ASPHALT-RUBBER BINDER SEAL SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$364,210
 $364,210 

05/24/16 
11/09/16 

24% 

(760)594-2008 

HM1 

11-IMP-86-43.1/67.8 IN IMPERIAL COUNTY NEAR SALTON CITY AMERICAN PAVEMENT SYSTEMS, HERNANDEZ, DANIEL $5,546,861 02/17/16 98% 
11-2M6504 
STP-P086-(074)E 

--() 

FROM 0.5 MILE SOUTH OF NORTH JUNCTI 

ON ROUTE 78 TO RIVERSIDE COUNTY LINE 

APPLY ASPHALT RUBBER CHIP SEAL 

INC. 

MODESTO CA 95354 

1012 11TH STREET STE 1000 
722 EAST BARIONI 

BOULEVARD 

IMPERIAL CA 92251 

$5,294,655
 $37,756 

03/03/16 
09/30/16 

99% 

HM1 
(760)594-2008 

11-IMP-111-56.0/65.4 IN IMPERIAL COUNTY NEAR BOMBAY BEACH HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $3,098,884 03/15/16 100% 
11-2M8404 ON ROUTE 111 FROM 9.4 MILES SOUTH OF 

IMPERIAL COUNTY LINE TO IMPERIAL SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 722 E BARIONI BLVD 

IMPERIAL CA 92251 

$2,770,724
 $1,565,954 

04/06/16 
09/20/16 

89% 

COUNTY LINE AND AT ANRA (760)594-2008 OVER RUN 
ASPHALT-RUBBER SEAL COAT AND RHMA 

HM1 

11-IMP-5708-/0 IN IMPERIAL COUNTY IN EL CENTRO AT HAL HAYS CONSTRUCTION INC HERNANDEZ, DANIEL $9,738,702 04/11/14 67% 
11-076704 THE EL CENTRO MAINTENANCE STATION AT 

1102 MONTENEGRO WAY RIVERSIDE CA 92501 

4181 LATHAM STREET 722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$8,292,264 
$331,808 

04/30/14 
09/30/16 

86% 

CONSTRUCT MAINTENANCE FACILITY (760)355-8666 

HA12 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/16 
10/03/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

11-SD-5-4.0/22.3 IN SAN DIEGO COUNTY AT VARIOUS LB CIVIL CONSTRUCTION INC ALSHEIKH, JASON $5,142,912 01/28/15 58% 
11-261604 
NHPI-005 -(629) 

--() 

LOCATIONS FROM CORONADO AVENUE 

OVERCROSSING TO CLAIREMONT DRIVE 

OVERCROSSING 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD 104 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$4,259,093
 $46,615 

02/27/15 
08/17/17 

83% 

GORE PAVING, INSTALL CRASH CUSHIONS 
HA28 

11-SD-5-20.3/21.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM CLEAN CUT LANDSCAPE ARINDUQUE, RAY $798,801 10/26/15 10% 
11-002714 
STPI-005 -(631)E 

--() 

0.3 MILE SOUTH OF FIESTA ISLAND ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

TECOLOTE CREEK BRIDG 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$155,081
 $97,763 

11/12/15 
11/22/19 

19% 

LANDSCAPE MITIGATION. 
HB4N 

11-SD-5-25.5/26.3 IN SAN DIEGO COUNTY IN SAN DIEGO AT HAZARD CONSTRUCTION COMPANY $764,236 06/20/16 0% 
11-419704 ROUTE 5/52 SEPARATION. 

REPLACE AC SURFACING, COLD PLANE SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. $0
 $0 

07/15/16 
0% 

HA22 

11-SD-5-29.1/30.5 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST, INC. POUND, DAVID M $62,698,328 12/18/14 38% 

HE11 

11-0223U4 
NHPI-0051-(625)E 

LU62-11 1-(9E) 

--() 

0.4 MI SOUTH OF GENESEE AVE 

OVERCROSSING TO SORRENTO VIADUCT 

REPLACE BRIDGE/RECONSTRUCT RAMPS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(858)720-2112 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$39,069,664
 $1,395,870 

01/12/15 
02/16/18 

62% 

11-SD-5-31.7/31.7 IN SAN DIEGO COUNTY IN SAN DIEGO AT HAZARD CONSTRUCTION COMPANY HURTZIG, JOHN $836,710 07/21/15 25% 
11-282304 
STPI-005 -(630)E 

--() 

0.1 MILE SOUTH OF CARMEL MOUNTAIN 

ROAD UNDERCROSSING. 

SLOPE STABILIZATION. 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$740,712
 $1,970 

08/04/15 
04/03/19 

86% 

HA23 

11-SD-5-35.8/38.5 IN SAN DIEGO COUNTY IN SAN DIEGO, WESTERN RIM CONSTRUCTORS INC HURTZIG, JOHN $625,762 08/05/14 0% 
11-2T1784 SOLANA BEACH, AND ENCINITAS FROM 0.1 

M NORTH OF SAN DIEGUITO RIVER BRIDGE ESCONDIDO, CA 92029 

621 SOUTH ANDREASEN DR. STE B 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$572,448 
$2,533 

09/08/14 
05/04/18 

0% 

TO SAN ELIJO LAGOON BR (858)467-4086 PLANT EST 

HB32 
I-5 LOMAS HWY PLANTING STAGE 2 SATIS 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/16 
10/03/16 

11District 

11-SD-5-48.7/59.6 

Fed Aid 
Pgm Code 

11-299304 

Contract 

NHPI- 005-(633)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN CARLBAD AT 

AGUA HEDIONDA LAGOON BRIDGE AND IN 

OCEANSIDE AT ALISO CREEK BRIDGE. 

Description 

REPAIR PILE CAP AND COLUMNS, TREAT 

Type Of Work 

SPECTRUM CONSTRUCTION GROUP, 

INC. 

Contractor 

IRVINE CA 92618 

32 EDELMAN 

Resident 
Engineer 

$1,219,022 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

08/24/16 

Awarded 

09/19/16 

Approved
Est Comp

Accepted 

0% 

%Time

 0% 

% Work 
Message 

HA21 

11-SD-5-58.1/72.4 
11-406704 
NHPI-0051-(627)E 

--() 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM COCKLEBURR OVERCROSSING TO THE 

SAN DIEGO COUNTY LINE 

PAVEMENT REHABILITATION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

MERCADO, VICTOR 

(619)770-0067 

2863 CARMEL VALLEY RD 

SAN DIEGO, CA 92014 

$38,084,408
 $35,960,774
 $1,012,926 

06/13/14 
06/26/14 
09/30/16 

87%

 94% 

HA22 

11-SD-5-/54.8 
11-416004 
STP-000C-(422)E 

--() 

IN SAN DIEGO AND IMPERIAL COUNTIES, 

ON VARIOUS ROUTES AT VARIOUS 

LOCATIONS. 

REPLACE AND UPGRADE TMS FIELD 

SELECT ELECTRIC, INC. 

VISTA, CA 92081 

2790 BUSINESS PARK DRIVE 

AMTEY, SHRIKANT 

(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$2,070,367
 $267,903

 $0 

02/03/16 
03/03/16 
04/12/17 

41%

 13% 

HB4N 

11-SD-5-/0 

20.20.201 

130 

11-422804 
IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS SD­

5,8,15,52,54,56,67,75,76,78,94,125,16 

3 805,905 

INSTALL SMART IRRIGATION CONTROLLER 

SYSTEM 

PACIFIC RESTORATION GROUP 

PERRIS, CA 92572 

PO BOX 429 

ARINDUQUE, RAY 

(858)688-1511 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$3,485,000
 $1,422,486

 $0 

09/28/15 
12/31/15 
10/30/16 

100%

 41% 

OVER RUN 

11-SD-5-/72.3 

20.20.201 

30 

11-424204 
IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS SD­

5,8,15,54,52,75,78,94,125,163,805,905 

,V 

INSTALL SMART IRRIGATION CONTROLLER 

SYSTEM 

VALLEYCREST LANDSCAPE 

DEVELOPMENT INC 

SAN DIEGO CA 92121 

8450 MIRAMAR PLACE 

ARINDUQUE, RAY 

(858)688-1511 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,785,000
 $1,486,775

 $0 

09/28/15 
12/31/15 
10/30/16 

100%

 83% 

OVER RUN 

11-SD-5-/0 
11-407604 
HSNH-PX07-(112)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE BRIDGE RAIL END TREATMENTS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

COVARRUBIAS, CARLOS 

(760)410-8119 

16351 CONSTRUCTION CIRCLEWEST 
3485 EAST VISTA WAY 

VISTA CA 92084 

$2,367,585 
$2,097,411 

$0 

09/16/15 
10/06/15 
09/16/16 

77% 

84% 

HB1 



 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/16 
10/03/16 

District 11 

11-SD-8-.2/23.6 

Fed Aid 
Pgm Code 

11-409704 

Contract 

NHP-X073-(119)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

Description 

ROADSIDE SAFETY IMPROVEMENTS 

Type Of Work 

HAZARD CONSTRUCTION COMPANY 

Contractor 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 

Resident 
Engineer 

$1,497,817 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

07/29/16 

Awarded 

08/15/16 

Approved
Est Comp

Accepted 

0% 

%Time

 0% 

% Work 
Message 

HA28 

11-SD-8-6.9/8.2 

HB1 

11-405504 
HSNH-008 -(316)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE WEST OF WARING ROAD 

UNDERCROSSING TO 0.1 MILE WEST OF 

COLLEGE AVENUE OVERCROSSING 

UPGRADE EXISTING MEDIAN MBGR TO 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

GHAZIALAM, SULTAN 

(619)602-0333 

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$5,448,765
 $3,224,190
 $514,488 

05/07/15 
06/09/15 
11/23/16 

83%

 59% 

11-SD-8-15.3/21.6 

HA22 

11-413504 
NHPI- 008-(319)E 

--() 

IN SAN DIEGO COUNTY ON ROUTE 8 FROM 

JOHNSON AVENUE UNDERCROSSING TO 0.2 

MILE WEST OF LAKE JENNINGS PARK ROAD 

UNDERCROSSING 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

585 W. BEACH STREET 

FIGUEROA, RENE 

(858)688-1551 

1463 BROADWAY 

EL CAJON CA 92021 

$11,058,799
 $31,800
 $31,800 

06/23/16 
07/15/16 
09/25/17 

3%

 0% 

11-SD-8-16.0/30.5 

HB1 

11-415404 
HSNH-PIG -( )0 

1­ 31-(E) 

--() 

IN SAN DIEGO COUNTY IN AND NEAR EL 

CAJON FROM BALLANTYNE LANE 

UNDERCROSSING TO 0.4 MILE EAST OF 

EAST VICTORIA DRIVE UNDERCROSSING 

ENHANCE STRIPING AND UPGRADE BRIDGE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

FIGUEROA, RENE 

(619)750-5327 

1463 BROADWAY 

EL CAJON CA 92021 

$1,564,048
 $1,435,582
 $221,013 

09/30/15 
10/20/15 
09/22/16 

99%

 91% 

11-SD-8-17.4/18.7 

HB4N 

11-063814 
ACIM-0081-(312)E 

--() 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

HURTZIG, JOHN 

(858)467-4086 

P O BOX 429 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,325,377
 $1,279,056

 $4,684 

03/19/13 
04/22/13 
03/03/17 

0%

 0% 

PLANT EST 

SATIS 

11-SD-8-25.9/32.2 

HA22 

11-406904 
STPI-008 -(314)E 

--() 

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

0.2 MILE EAST OF HARBISON CANYON ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

VIEJAS CREEK BRIDGE 

PAVEMENT REHABILITATION 

DALEY CORPORATION 

LAKESIDE CA 92040 

12570 HIGHWAY 67 

FIGUEROA, RENE 

(858)688-1551 

1463 BROADWAY 

EL CAJON, CA 92021 

$9,941,972 
$8,937,710 

$14,555 

11/25/14 
12/31/14 
10/31/16 

88% 

98% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/16 
10/03/16 

District 11 

11-SD-8-37.8/39.1 

Fed Aid 

HA23 

Pgm Code 

11-260414 

Contract 

STPI-008 -( )1 

318­ E -() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY NEAR DESCANSO 

JUNCTION AT VARIOUS LOCATIONS FROM 

ROUTE 8/79 SEPARATION TO 1.3 MILES 

EAST OF ROUTE 8/79 SEPARAT 

Description 

CONSTRUCT DRAINAGE IMPROVEMENTS. 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

PO BOX 50085 

ALSHEIKH, JASON 

Resident 
Engineer 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$2,322,579 

Bid + CCOs

 $1,304,042 

Comp To date

 $353,465 

This Month 

01/11/16 

Awarded 

01/28/16 

Approved 

03/10/17 

Est Comp
Accepted 

53% 

%Time

 56% 

% Work 
Message 

11-SD-8-61.2/77.8 

HA22 

11-407004 
NHPI-008 -(315)E 

--() 

IN SAN DIEGO COUNTY NEAR BOULEVARD 

AND JACUMBA FROM 0.1 MILE EAST OF 

CRESTWOOD ROAD UNDERCROSSING TO THE 

IMPERIAL COUNTY LINE 

PAVEMENT REHABILITATION 

COFFMAN SPECIALTIES, INC 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

HERNANDEZ, DANIEL 

(760)594-2008 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$33,121,177
 $18,838,261
 $3,786,416 

02/04/15 
02/18/15 
12/30/16 

100%

 54% 

11-SD-8-/54.6 
11-415504 
STP-X073-(114)E 

--() 

IN SAN DIEGO COUNTY ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS. 

REPLACE AND UPGRADE TMS FIELD 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

AMTEY, SHRIKANT 

(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$2,981,137
 $1,818,874
 $164,962 

01/22/16 
02/03/16 
03/17/17 

42%

 61% 

HB4N 

11-SD-11-/1.6 

HE14 

11-056324 
IN SAN DIEGO COUNTY IN AND NEAR SAN 

DIEGO ON RTE 11 FROM RTE 11/905 SEP 

TO ENRICO FERMI AND ON RTE 905 FROM 

0.1 M EAST OF LA MEDI 

CONSTRUCT FREEWAY TO FREEWAY 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

CORBITT, JARED 

(858)220-3986 

8863 AIRWAY RD 

SAN DIEGO, CA 92154 

$53,450,824
 $52,531,070

 $11,415 

10/02/13 
10/22/13 
11/23/16 

88%

 100% 

11-SD-15-5.6/6 
11-2T1904 
ATPL-6211-(129) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

ADAMS AVE OVERCROSSING TO CAMINO DEL 

RIO SOUTH UNDERCROSSING 

CONSTRUCT COMMUTER BIKE FACILITY 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA, STE 200 

HODZIC, SEID 

4001 EL CAJON BLVD, 

SUITE 206 

SAN DIEGO, CA 92105 

$9,432,759
 $4,614,690
 $304,735 

12/15/15 
01/07/16 
05/01/17 

25%

 48% 

HA22 
(858)688-1429 

11-SD-15-6.5/10.9 

HA22 

11-413304 
NHPI-015 -( )4

 207­ E -() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 MILE SOUTH OF SAN DIEGO MISSION 

ROAD OC TO 0.3 MILE NORTH OF ROUTE 

52/15 SEPARATION 

GRIND PCC PAVEMEMENT AND SLAB 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

PANNU, ARASHDEEP 

(858)688-1433 

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$10,729,000 
$3,937,080 
$878,502 

12/29/15 
01/14/16 
03/10/17 

54% 

37% 
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Statement of Ongoing Contracts as of 09/20/16 
10/03/16


District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

11-SD-15-14.5/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM DIVERSIFIED LANDSCAPE COMPANY SAGGESE, CARMINE $1,698,996 07/17/12 100% 
11-2T0984 0.2 MILE NORTH OF POMERADO ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

MIRA MESA BOULEVARD UNDER 

WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 4001 EL CAJON BLVD 

SUITE 208 

SAN DIEGO, CA 92105 

$1,588,978
 $0 

08/16/12 
08/30/16 

100% 

OVER RUN 
08/30/16 

HB4C SWPPP 
HIGHWAY PLANTING AND IRRIGATION (858)688-1542 

11-SD-15-/0 IN SAN DIEGO COUNTY ON ROUTES 15, 94 WESTERN RIM CONSTRUCTORS, INC.REYES, JULIO $4,775,066 12/16/14 77% 
11-282504 
NHP-X073-(109)E 

--() 

AND 805, AT VARIOUS LOCATIONS. 

STORM WATER MITIGATION, BIOSWALES ESCONDIDO, CA 92029 

(858)688-1091 

621 SOUTH ANDREASEN DR. STE B 1463 BROADWAY 

EL CAJON, CA 92021 

$4,434,573
 $13,375 

12/31/14 
03/27/17 

96% 

HA23 

11-SD-54-1.8/1.9 IN SAN DIEGO COUNTY AT VARIOUS LB CIVIL CONSTRUCTION, INC. WILLIAMSON, JOHN $4,013,303 04/22/16 15% 
11-406404 
HSNH-PGX -( 

116E­ -() 

)0 
LOCATIONS 

UPGRADE BRIDGE RAIL END TREATMENTS SAN DIEGO CA 92121 

(858)688-1580 

11585 SORRENTO VALLEY RD #104 1463 BROADWAY 

EL CAJON, CA 92021 

$756,485
 $197,654 

05/06/16 
01/04/18 

19% 

HB1 

11-SD-54-/13 IN SAN DIEGO COUNTY AT VARIOUS WESTERN RIM CONSTRUCTORS, INC.WILLIAMSON, JOHN $1,443,690 04/22/16 23% 
11-409604 
NHP-X073-(117)E 

--() 

LOCATION. 

ROADSIDE SAFETY IMPROVEMENTS ESCONDIDO CA 92029 

621 S ANDREASEN DRIVE STE B 

(858)688-1580 

1463 BROADWAY 

EL CAJON, CA 92021 

$994,763
 $212,830 

05/06/16 
06/06/17 

71% 

HA28 

11-SD-56-/3.1 IN SAN DIEGO COUNTY IN SAN DIEGO AT CASS CONSTRUCTION INC HURTZIG, JOHN $2,185,000 10/09/15 100% 
11-423204 SR 56 AND I-5. 

INSTALL RECYCLED WATERLINE EL CAJON CA 92022 

PO BOX 309 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,569,989
 $0 

12/31/15 
11/30/16 

72% 

(858)688-1510 OVER RUN 

20.20.201 

130 

11-SD-67-9.3/11.2 IN SAN DIEGO COUNTY NEAR POWAY FROM HAZARD CONSTRUCTION COMPANY LEVINE, GARY $2,625,690 03/03/16 55% 
11-414704 
HSNH-PG -( 

7074­ E -() 

)P 
SLAUGHTERHOUSE CANYON ROAD TO 1.9 

MILES NORTH OF SLAUGHTERHOUSE CANYON 

ROAD 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,222,262 
$422,253 

03/22/16 
11/28/16 

46% 

DRAINAGE IMPROVEMENTS AND HIGH 
HB1 
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Statement of Ongoing Contracts as of 09/20/16 
10/03/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

11-SD-67-21.0/21.6 IN SAN DIEGO COUNTY NEAR RAMONA FROM HAZARD CONSTRUCTION COMPANY FIGUEROA, RENE $3,704,975 02/24/16 18% 
11-414904 
STP-P067-(073)E 

--() 

0.4 MILE SOUTH TO O.3 MILE NORTH OF 

HIGHLAND VALLEY ROAD/DYE ROAD. 

WIDEN INTERSECTION, ADD LANES AND 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

(858)688-1551 

1463 BROADWAY 

EL CAJON CA 92021 

$805,131
 $117,353 

03/17/16 
05/30/18 

22% 

HB4N 

11-SD-67-/5.9 IN SAN DIEGO COUNTY IN AND NEAR EL HAZARD CONSTRUCTION COMPANY ALSHEIKH, JASON $11,817,164 12/23/14 100% 
11-275504 
STPN-P067-(071)E 

--() 

CAJON AND SANTEE FROM ROUTE 8/67 

SEPARATION TO SAN DIEGO RIVER BRIDGE 

PAVEMENT REHABILITATION OF MAINLINE 

SAN DIEGO, CA 92192-9000 

PO BOX 229000 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$10,200,464
 $292,557 

01/12/15 
10/28/16 

90% 

HA22 

11-SD-75-21.0/21.6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM ABHE & SVOBODA, INC. TIONGCO, NIKKI $17,568,710 09/01/15 29% 
11-409304 
STPN-H -( 

5044-E -() 

)P 
0.9 MILE NORTH TO 1.5 MILES NORTH OF 

GLORIETTA BOULEVARD 

PAINT STEEL SURFACES AND BUILD 

JORDAN MN 55352 

18100 DAIRY LANE 

(858)688-1526 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$4,251,833
 $1,156,766 

09/14/15 
11/15/18 

24% 

HA21 

11-SD-76-7.3/12 IN SAN DIEGO COUNTY IN AND NEAR ACCU CONSTRUCTION, INC. HURTZIG, JOHN $2,357,754 10/22/14 0% 
11-080174 
HPLU-6211-(127) 

--() 

OCEANSIDE FROM 0.5 MILE WEST OF 

MELROSE DRIVE TO OLIVE HILL ROAD 

PLANT ESTABLISHMENT EA 

SANTA ANA CA 92705 

2098 S. GRAND AVE. SUITE A 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,800,036
 $12,755 

11/06/14 
05/31/18 

0% 

PLANT EST 

HB32 
SATIS 

11-SD-76-12.1/17.7 IN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTION INC CORTEZ, DAVID $80,145,620 08/04/14 62% 
11-257154 
STPL-6211-(114)E 

F 20-12 0-(1E) 

--() 

ON RTE 15 FROM .3 MILE SO TO .3 MILE 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM 

.4 MILE W/O SO MIS 

CONSTRUCT 4 LANE HIGHWAY 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$56,613,945
 $2,157,324 

08/19/14 
04/17/18 

70% 

HA21 

11-SD-76-34.9/40.8 IN SAN DIEGO COUNTY NEAR RINCON AND GRANITE CONSTRUCTION COMPANY LEVINE, GARY $1,462,865 03/11/16 100% 
11-2M8504 LA JOLLA AMAGO FROM 2.0 MILES EAST OF 

VALLEY CENTER ROAD TO 0.7 MILE EAST 

OF CHURCH ROAD. 

WATSONVILLE CA 95076 

585 W. BEACH STREET 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,353,270 
$0 

03/29/16 
09/13/16 

100% 

COMPLETED 
09/13/16 

COLD PLANE, PAVE WITH RHMA AND 
HM1 
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Statement of Ongoing Contracts as of 09/20/16 
10/03/16 

11District 

11-SD-78-1.5/12.2 

Fed Aid 
Pgm Code 

11-409804 

Contract 

NHP-P078-(116)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM EL CAMINO REAL 

OVERCROSSING TO 0.1 MILE EAST OF SAN 

MARCOS BOULEVARD UNDERCROSSING. 

Description
Type Of Work 

PAL GENERAL ENGINEERING INC 

Contractor 

SAN DIEGO CA 92121 

5374 EASTGATE MALL 

Resident 
Engineer 

$1,668,298 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

07/22/16 

Awarded 

08/11/16 

Approved
Est Comp

Accepted 

0% 

%Time

 0% 

% Work 
Message 

HA28 
ROADSIDE SAFETY IMPROVEMENTS 

11-SD-78-15.3/16.3 

HB32 

11-2T2304 
PLUN-6211-(117) 

--() 

IN SAN DIEGO COUNTY IN ESCONDIDO AND 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

INSTALL HIGHWAY PLANTING 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 925720429 

HURTZIG, JOHN 

(858)467-4086 

P O BOX 429 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$418,471
 $390,893

 $3,619 

03/08/13 
04/17/13 
11/04/16 

0%

 0% 

PLANT EST 

SATIS 

11-SD-78-66.0/95.3 

HM1 

11-2M7604 
NHP-000C-(425)E 

--() 

IN SAN DIEGO AND IMPERIAL COUNTIES 

NEAR BANNER FROM 3.7 MILES WEST OF 

GREAT SOUTHERN OVERLAND STAGE ROUTE 

OF 1849 TO NORTH JUNCTIO 

APPLY ASPHALT-RUBBER SEAL COAT 

MANHOLE ADJUSTING INC 

PICO RIVERA CA 90660 

9500 BEVERLY RD STE 1000 

HERNANDEZ, DANIEL 

(760)355-8666 

722 EAST BARIONI 

BOULEVARD 

IMPERIAL, CA 92250 

$4,248,393
 $881,442
 $854,823 

04/04/16 
04/18/16 
11/15/16 

47%

 21% 

11-SD-79-/29.6 

HA21 

11-408004 
STP-P079-(038)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE SOUTH OF 

SAMAGATUMA CREEK BRIDGE TO 0.1 MILE 

NORTH OF MATAGUAL CREEK BRIDGE 

BRIDGE RAIL UPGRADES, REPLACEMENTS 

PAL GENERAL ENGINEERING INC 

SAN DIEGO CA 92121 

5374 EASTGATE MALL 

CORTEZ, ADRIAN 

(619)208-6382 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$1,346,646
 $778,066
 $65,593 

11/24/15 
12/17/15 
10/14/16 

100%

 57% 

OVER RUN 

11-SD-94-1.4/24.7 
11-2M7304 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS: 11-SD-5, 8, 15, 94, 125, 

805, & 905. 

CLEAN AND TREAT BRIDGE DECKS WITH 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606-4414 

ROSAL, PURISIMO 

(858)688-1384 

16351 CONSTRUCTION CIRCLEWEST 
3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,722,154
 $1,476,990

 $4,838 

12/22/15 
01/12/16 
11/18/16 

74%

 80% 

HM3 

11-SD-94-12.7/0 
11-299204 
STP-X073-(113)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

SEISMIC RETROFIT 4 BRIDGES 

FUTURE DB INTERNATIONAL INC. 

IRVINE CA 92618 

8707 RESEARCH DR. 

MARTIN, BRIAN 

(858)688-1444 

1463 BROADWAY 

EL CAJON CA 92021 

$2,664,680 
$1,791,033 
$215,287 

10/13/15 
10/30/15 
11/10/16 

37% 

68% 

HA21 
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Statement of Ongoing Contracts as of 09/20/16 
10/03/16 


District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-163-.5/3.2


11-265014


CNHP-0051-(626)E



--()



TEA4



11-SD-163-4.1/6.5


11-423004



20.20.201



130



11-SD-163-6.9/8.9


11-423104



20.20.201



130



11-SD-163-8.4/9.4


11-241514



HA22



11-SD-805-.9/1.1


11-292304


STPI-805 -(628)E



--()



HA23



11-SD-805-4.4/5.5


11-2T2514



HA25



OVERCROSSING & FROM 0.3 MILE NORTH OF CLOVIS CA 93619 


DEL SOL BOULEVARD UNDE 


STORM WATER MITIGATION SLOPE 


IN SAN DIEGO COUNTY IN CHULA VISTA CLEAN CUT LANDSCAPE 

FROM ORANGE AVENUE OVERCROSSING TO 8406 N. ARMSTRONG AVE. 

NAPLES STREET UNDERCROSSING CLOVIS CA 93619 

LANDSCAPE MITIGATION 

Resident 
Engineer 

HURTZIG, JOHN 


7177 OPPORTUNITY ROAD 


SAN DIEGO, CA 92111 


(858)688-1510 


HURTZIG, JOHN 


7177 OPPORTUNITY ROAD 


SAN DIEGO, CA 92111 


(858)467-4086 


HURTZIG, JOHN 


7177 OPPORTUNITY ROAD 


SAN DIEGO CA 92111 


(858)688-1510 


COVARRUBIAS, CARLOS 


3485 EAST VISTA WAY 


VISTA, CA 92084 


(760)410-8119 


ARINDUQUE, RAY 


7177 OPPORTUNITY RD. 


SAN DIEGO, CA 92111 


(858)467-4084 


DEYOE, MARLA 


8863 AIRWAY ROAD 


SAN DIEGO, CA 92154 


(619)661-6342
 

Awarded 
Bid + CCOs Approved %Time 

Comp To date Est Comp % Work 
This Month Accepted Message

Description

Type Of Work 


IN SAN DIEGO COUNTY IN SAN DIEGO ON 


RTE 5 FROM 0.1 MILE SOUTH OF PARK B 


OULEVARD OVERCROSSING TO 6TH AVENUE 


OC AND ON RTE 163 FROM 


RESTORE AND ENHANCE THE HISTORICAL 


IN SAN DIEGO COUNTY IN SAN DIEGO AT 


SR163 JUST NORTH OF INTERSTATE 8 


INSTALL RECLAIMED WATERLINE 


IN SAN DIEGO COUNTY IN SAN DIEGO AT 


SR 163JUST NORTH OF I-8 


INSTALL RECYCLED WATERLINE 


IN SAN DIEGO COUNTY, IN SAN DIEGO 


FROM 0.4 MILE SOUTH TO 0.6 MILE 


NORTH OF CLAIREMONT MESA BLVD 


OVERCROSSING 


RECONSTRUCT INTERCHANGE 


IN SD COUNTY IN SD FROM SAN YSIDRO 


UNDERPASS (LRT) TO BEYER BOULEVARD 


Contractor 

CLEAN CUT LANDSCAPE 


8406 N ARMSTRONG AVENUE 


CLOVIS CA 93619 


ARRIETA CONSTRUCTION INC 


PO BOX 1299 


EL CAJON CA 92022 


CASS CONSTRUCTION INC 


PO BOX 309 


EL CAJON CA 92022 


HAZARD CONSTRUCTION COMPANY 


6465 MARINDUSTRY DRIVE 


SAN DIEGO CA 92121 


CLEAN CUT LANDSCAPE 


8406 N ARMSTRONG AVE 


$3,825,033
 
$3,409,785

 $13,572
 

$2,485,000
 
$742,231


 $0
 

$1,985,000
 
$759,434


 $0
 

$8,383,838
 
$5,398,960

 $435,572
 

$1,877,090
 
$1,298,129


 $8,331
 

$980,497 

$4,140 

$4,140 


03/21/14 0%
 
04/10/14 


0%

12/05/17 


PLANT EST 


SATIS 


10/05/15 100%
 
12/31/15 


30%

11/30/16 


OVER RUN 


10/09/15 100%
 
12/31/15 


38%

11/30/16 


OVER RUN 


01/28/15 45%
 
02/17/15 


66%

02/21/18 


06/11/14 0%
 
06/26/14 


0%

09/20/18 


PLANT EST 


SATIS 


12/17/14 0% 

01/09/15 


0%

10/16/20 
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Statement of Ongoing Contracts as of 09/20/16 
10/03/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY DEYOE MARLA $42,816,949 01/03/13 99% 
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE WATSONVILLE CA 950775085 

P O BOX 50085 8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$40,295,505
 $419,206 

01/29/13 
10/05/16 

94% 

NORTH OF NAPLES ST UNDERCR (619)661-6342 
REPLACE STRUCTURE AND CONSTRUC DAR 

HB4C SWPPP 

11-SD-805-9.5/10.3 IN SAN DIEGO COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY DAVIS, THOMAS $5,585,939 08/11/14 49% 
11-2T2504 NATIONAL CITY FROM PROSPECT AVE 

OVERCROSSING TO PLAZA BLVD SAN DIEGO CA 921929000 

P O BOX 229000 4001 EL CAJON BLVD 

SUITE 208 

$5,398,709
 $18,458 

08/27/14 
12/08/16 

93% 

UNDERCROSSING PM ***9.5-10.3*** SAN DIEGO, CA 92105 SUSPENDED 

HB4 
OUTSIDE WIDENING (858)688-1399 

11-SD-805-19.0/21 IN SAN DIEGO COUNTY IN SAN DIEGO AT TC CONSTRUCTION HURTZIG, JOHN $2,085,000 10/02/15 100% 
11-422904 I-805 AND SR-163 

CONSTRUCT RECYCLED WATER CONVERSION SANTEE, CA 92071 

10540 PROSPECT AVENUE 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,312,439
 $0 

12/31/15 
10/30/16 

63% 

SYSTEM (858)688-1510 OVER RUN 

20.20.201 

130 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST MCMILLAN, STEVE $79,257,088 03/16/12 100% 
11-2T2004 
CMLN-6211-(106) 

--() 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
6480 WEATHERS PLACE, 

SUITE 235 

SAN DIEGO, CA 92121 

$77,592,045
 $109,295 

03/30/12 
06/24/17 

98% 

OVER RUN 

HB5 
(858)688-1435 

11-SD-805-26.8/27.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,223,839 06/22/15 29% 
11-2T0414 CARROLL CANYON ROAD BRIDGE TO 0.2 

MILE NORTH OF MIRA MESA BOULEVARD CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$531,489
 $4,951 

07/13/15 
02/26/19 

43% 

UNDERCROSSING HWY PLANTI (858)467-4084 
HWY PLANTING & LONG TERM PLANT 

HB32 

11-SD-905-10.6/0 IN SAN DIEGO COUNTY, IN AND NEAR SAN FLATIRON WEST, INC. CORBITT, JARED $12,107,907 07/31/15 42% 
11-288814 
CBI-X073-(111)N 

--() 

DIEGO AT ROUTE 11/125/905 SEPARATION. 

CONSTRUCT NORTH BOUND CONNECTORS. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(858)220-3986 

8863 AIRWAY ROAD 

SAN DIEGO CA 92154 

$9,271,433 
$657,282 

08/19/15 
11/08/16 

78% 

HE11 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 09/20/16 

Page 12 

10/03/16 

District 11 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$748,785,042 
Contractor 

Completed to Date: $500,117,135 

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $26,717,226 

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-8-38.7/39.3 11-263304 

11-IMP-8-38.8/39.2 11-263314 

11-IMP-8-38.9/38.9 11-076714 

11-IMP-8-45.5/55 11-413604 

11-IMP-8-65.0/74.5 11-413704 

11-IMP-8-90.0/96.8 11-416904 

11-IMP-78-9.2/14 11-404404 

11-IMP-78-50.0/80.7 11-2M8604 

11-IMP-86-8.8/11.4 11-2M9204 

11-IMP-86-43.1/67.8 11-2M6504 

11-IMP-111-56.0/65.4 11-2M8404 

11-IMP-5708-/0 11-076704 

11-SD-5-4.0/22.3 11-261604 

11-SD-5-31.7/31.7 11-282304 

11-SD-5-35.8/38.5 11-2T1784 

11-SD-5-20.3/21.4 11-002714 

11-SD-5-25.5/26.3 11-419704 

11-SD-5-29.1/30.5 11-0223U4 

11-SD-5-48.7/59.6 11-299304 

11-SD-5-58.1/72.4 11-406704 

11-SD-5-/0 11-407604 

11-SD-5-/0 11-422804 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-5-/72.3 11-424204 

11-SD-5-/54.8 11-416004 

11-SD-8-6.9/8.2 11-405504 

11-SD-8-15.3/21.6 11-413504 

11-SD-8-16.0/30.5 11-415404 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-25.9/32.2 11-406904 

11-SD-8-37.8/39.1 11-260414 

11-SD-8-61.2/77.8 11-407004 

11-SD-8-.2/23.6 11-409704 

11-SD-8-/54.6 11-415504 

11-SD-11-/1.6 11-056324 

11-SD-15-5.6/6 11-2T1904 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-6.5/10.9 11-413304 

11-SD-15-/0 11-282504 

11-SD-54-1.8/1.9 11-406404 

11-SD-54-/13 11-409604 

11-SD-56-/3.1 11-423204 

11-SD-67-9.3/11.2 11-414704 

11-SD-67-/5.9 11-275504 

11-SD-67-21.0/21.6 11-414904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-75-21.0/21.6 11-409304 

11-SD-76-12.1/17.7 11-257154 

11-SD-76-34.9/40.8 11-2M8504 

11-SD-76-7.3/12 11-080174 

11-SD-78-1.5/12.2 11-409804 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-78-66.0/95.3 11-2M7604 

11-SD-79-/29.6 11-408004 

11-SD-94-1.4/24.7 11-2M7304 

11-SD-94-12.7/0 11-299204 

11-SD-163-.5/3.2 11-265014 

11-SD-163-4.1/6.5 11-423004 

11-SD-163-6.9/8.9 11-423104 

11-SD-163-8.4/9.4 11-241514 

11-SD-805-.9/1.1 11-292304 

11-SD-805-4.4/5.5 11-2T2514 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-9.5/10.3 11-2T2504 

11-SD-805-19.0/21 11-422904 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-26.8/27.3 11-2T0414 

11-SD-905-10.6/0 11-288814 
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Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO 

-I­ FEDERAL AID (INTERSTATE) $1,325,377 

-S­ FEDERAL AID (SECONDARY) $101,808,730 

-SH­ STATE HIGHWAY $150,209,879

 $495,441,056 

District Total: $748,785,042

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio 

11 $3,161,861 

Work completed this Period:  $3,161,861 

Work Comp 

$1,279,056


 $67,465,673


 $128,428,606


 $302,943,800


 $500,117,135
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