
 

 

 

 

 

  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-4.6/14.1 IN ORANGE COUNTY IN LAGUNA BEACH FROM ALL AMERICAN ASPHALT UPADHYAYA, NITA $1,696,277 06/04/09 100%

HM1 

12-0J7004 
SARR-P001-(541)E 

P0-01 5-(1E) 

--() 

WPCP 

0.3 KM SOUTH OF VISTA DEL SOL TO 

ASTER STREET AND NEAR NEWPORT BEACH 

FROM SCHOOL STATE PARK 

SLURRY SEAL PAVEMENT AND DIGOUTS 

CORONA, CA 92612 

P.O.BOX 2229 

(949)509-5018 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$1,222,294
 $5,061

06/18/09 
05/21/10 

71%

OVER RUN 

12-ORA-1-6.6/6.6 IN ORANGE COUNTY IN LAGUNA BEACH AT TECHNO COATINGS INC $259,968 04/07/10 0%
12-0K2504 ALISO PEDESTRIAN OVERCROSSING 

REPAIR AND REPAINT STEEL PLATES 

1391 S ALLEC STREET $0
 $0

04/22/10 
0%

ANAHEIM CA 92805 

(714)635-1130 

HM3 WPCP 

12-ORA-5-9.4/13.2 IN ORANGE CO IN SAN JUAN CAPISTRANO PROFESSIONAL CONSTRUCTION WANG, T H $906,967 08/19/09 74%

HB1 

12-0J5604 
ACIM-0052-(941)E

--() 

WPCP 

AND MISSION VIEJO FROM 0.2 MI SOUTH 

OF ROUTE 74/5 SEPARATION TO 0.3 MI N 

OF AVERY PARKWAY UNDE 

GROOVE EXISTING LANES OF PAVEMENT 

SERVICES 

CONCORD, CA 94520 

4070 NELSON AVENUE STE A 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$814,624
 $49,982

09/15/09 
06/02/10 

88%

12-ORA-5-15.1/16.4 IN ORANGE COUNTY IN LAGUNA HILLS AND ORTIZ ENETERPRISES OH, KENNETH $13,206,063 07/22/08 64%
12-0E0704 MISSION VIEJO FROM 0.2 MILE SOUTH OF 

OSO PARKWAY OVERCROSSING TO 0.7 MILE 

NORTH OF OSO PARKW 
IRVINE, CA 92618 

6 CUSHING 15510 ROCKFIELD 

AVENUE. STE A 

IRVINE, CA 92618 

$9,868,176
 $741,055

07/29/08 
07/11/11 

74%

SUSPENDED 

HB4N SWPPP 
WIDEN FREEWAY AND OVERHEAD (949)769-1404 

12-ORA-5-20.7/42 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL UPADHYAYA, NITA $139,685 03/24/10 0%
12-0K6404 REPLACE JOINT SEAL ASSEMBLIES ENGINEERING CONSTRUCTION INC. 

1792 KAISER AVENUE 
3251 1/4 UNIVERSITY 

DR. 

$0
 $0

04/13/10 
08/12/10 

0%

HM3H WPCP 

IRVINE, CA 92614 
(949)505-5018 

IRVINE, CA 92612 

12-ORA-5-22.2/28.5 IN ORANGE COUNTY IN IRVINE AND TUSTIN DIVERSIFIED LANDSCAPE MGMNT. DICKSON, ERIC $1,280,639 08/22/07 0% 
12-0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY 

OVERCROSSING TO 0.3 KM NORTH OF 

TUSTIN RANCH ROAD OVERCRO 
MISSION VIEJO, CA 92692 

23052-H ALICIA PARKWAY STE385 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,125,236 
$3,276 

09/21/07 
01/05/12 

0% 

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (949)279-8741 SATIS 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/10
05/03/10
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-23.0/24.8 IN ORANGE COUNTY IN IRVINE ON ROUTE 5 INSTITUFORM TECHNOLOGIES, INC.OH, KENNETH $134,820 02/18/10 6%
12-0K5004 FROM ROUTE 5/133 SEPARATION TO 0.5 

MILE SOUTH OF JEFFRY ROAD 

ATTN: LEO CALVARIO, PM SO.CA 

P.O. BOX 1026 
6521 MARINE WAY, 

TRAILER #1 

$1,250
 $1,250

03/16/10 
06/28/10 

1%

HM2 WPCP 

CLEAN AND LINE CULVERTS 
CHESTERFIELD, MO 93006 

(949)769-1504 

IRVINE, CA 92618 

12-ORA-5-23.8/0 IN ORANGE CO IN IRVINE AT R.I.C. CONSTRUCTION CO., INC. FAHRTASH, MORTEZA $1,298,083 08/10/09 47%
12-0H2354 TRANSPORTATION MANAGEMENT CENTER AT 

6681 MARINE WAY 

UPGRADE TMC BLDG EMERGENCY SYSTEM 
HESPERIA, CA 92345 

10675 "E" AVENUE 

(949)993-0164 

6681 MARINE WAY 

IRVINE, CA 92618 

$298,063
 $120,837

09/03/09 
11/19/10 

23%

HB4N WPCP 

12-ORA-5-26.6/27.2 IN ORANGE COUNTY IN IRVINE FROM 0.1 MC KENNA GENERAL ENGINEERING,JAVAHERNESHAN, MAJID $2,025,836 03/13/08 0%
12-0C6404 KM SOUTH OF CULVER DRIVE 

UNDERCROSSING TO 0.8 KM NORTH OF 

INC. 

1335 CORONA POINTE COURT 
3251 1/4 UNIERSITY 

DRIVE 

$2,050,944
 $0

04/11/08 
05/24/10 

0%

HB4N SWPPP 

CULVER DRIVE UNDERCROSSING 

WIDEN EXISTING RAMP 
CORONA, CA 92879 

(949)509-5031 

IRVINE, CA 92612 PLANT EST 

SATIS 

HB4N 

12-ORA-5-32.3/0 IN ORANGE COUNTY IN SANTA ANA AT AUTOBAHN CONSTRUCTION PIRZADEH, BEHROOZ $62,532 09/24/09 0%
12-0J9504 SEVENTEENTH STREET 

RESURFACE RAMP 
ORANGE, CA 92868 

718 N. HARITON ST 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$0
 $0

10/07/09 
04/14/10 

0%

SUSPENDED 

HB1 WPCP 
(949)279-8595 

12-ORA-5-33.2/34 IN ORANGE CO IN SANTA ANA AND ORANGE POWELL CONSTRUCTORS $361,895 01/12/10 0%
12-0H5504 
ACHS-X059-(050)E 

ON ROUTE 5 FROM MAIN STREET 

OVERCROSSING TO ROUTE 57 SEPARATION 

8555 BANANA AVENUE $0
 $0

01/28/10 
0%

G X0-59 0-(0E) 
AND VARIOUS LOCATIONS 

FONTANA CA 92335 

--() 
PAVEMENT DELINEATION AND SIGNING 

(909)356-8880 

HB1 WPCP 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN F C I CONSTRUCTORS/BALFOUR BUI, DA KEN G. $200,644,691 04/18/06 90% 

HE13 

12-101674 
ACNH-005 -(932)1 

I-005 -(932)N 

--() 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.5 KM NORTH OF ARTESIA AV 

RECONSTRUCT AND WIDEN FREEWAY 

BEATTY A JOINT VENTURE 

VISTA, CA 92081-8831 

2585 BUISNESS PARK DRIVE 

(714)367-2080

6231 MANCHESTER BLVD. 

BUENA PARK, CA 90621­

2228 

$180,054,067 
$3,498,498 

04/25/06 
08/30/10 

89% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-5-72.0/72.4
 
12-0C8704
 

HA25 SWPPP
 

12-ORA-39-1.6/0
 
12-0K0004
 

HB1 WPCP
 

12-ORA-39-19.2/23.2
 
12-085104
 
SARR-P039-(021)E


 P0-39 0-(1E)
 

--()
 

HA22 WPCP
 

12-ORA-55-5.5/6.3
 
12-075604
 

HA25 SWPPP
 

12-ORA-55-5.5/0
 
12-0J2704
 

HA42 WPCP
 

12-ORA-55-5.9/17.9
 
12-0F3404
 

HA21 WPCP
 

Description
Type Of Work 

IN SAN DIEGO AND ORANGE COUNTIES IN
 

SAN CLEMENTE FROM 0.2 MILE SOUTH OF
 

CRISTIANITOS ROAD OVERCROSSING TO EL
 

CAMINO REAL UNDERCROS
 

HIGHWAY PLANTING AND IRRIGATION
 

IN ORANGE COUNTY IN THE CITY OF
 

HUNTINGTON BEACH_AT ADAMS AVENUE
 

INSTALL SIGNAL AND LIGHTING
 

IN ORANGE CO IN LA HABRA ON ROUTE 39
 

FROM HARBOR BOULEVARD TO IMPERIAL
 

HIGHWAY AND VARIOUS LOCATIONS
 

PAVEMENT REHABILITATION
 

IN ORANGE COUNTY IN COSTA MESA,
 

SANTA ANA, AND IRVINE AT VARIOUS
 

LOCATIONS
 

PLANTING AND IRRIGATION
 

IN ORANGE COUNTY IN COSTA MESA AT
 

PAULARINO AVENUE UNDERCROSSING
 

SLOPE PAVING AND IMPROVE SIDEWALK
 

IN ORANGE COUNTY IN ORANGE, COSTA
 

MESA AND ANAHEIM AT VARIOUS LOCATIONS
 

SEAL BRIDGE DECKS
 

Contractor 

AMERICA WEST LANDSCAPE, INC.
 

ROY ANTHONY
 

15086 LA PALMA DRIVE
 

CHINO, CA 91710
 

UNIQUE PERFORMANCE
 

CONSTRUCTION, INC.
 

1931 NEWPORT BLVD., #D
 

COSTA MESA, CA 92627
 

R.J. NOBLE COMPANY
 

15505 E. LINCOLN AVE
 

ORANGE, CA 92856
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON ST.
 

WINCHESTER, CA 92596
 

D.G. YEAGER CONSTRUCTION CO.
 

P.O.BOX 74073
 

SAN CLEMENTE, CA 92673
 

J.MCLOUGHLIN ENGINEERING CO.,
 

INC.
 

10641 FULTON CT
 

RANCHO CUCAMONGA, CA 91730
 

Resident
 
Engineer
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN, CA 92780
 

(949)279-8741
 

CHAUDRY,MONAS
 

6533 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8806
 

PIRZADEH, BEHROOZ
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN, CA 92780
 

(949)279-8595
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN, CA 92780
 

(949)279-8741
 

T H WANG
 

15700 TUSTIN VILLAGE
 

WAY #2
 

TUSTIN, CA 92780
 

(949)279-8405
 

PIRZADEH, BEHROOZ
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN, CA 92780
 

(949)279-8595


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,152,758

 $1,070,937


 $1,733


 $242,276

 $199,233


 $0


 $4,040,952

 $1,017,599


 $1,767


 $1,531,313

 $1,415,095


 $2,880


 $277,499

 $246,149


 $0


 $540,465
 
$2,836
 
$2,836
 

06/16/08 0%

07/23/08
 

0%

05/02/12
 

PLANT EST
 

SATIS
 

08/13/09 84%

08/26/09
 

80%

03/25/10
 

SUSPENDED
 

07/09/09 51%

07/28/09
 

25%

07/06/10
 

09/10/07 0%

10/11/07
 

0%

11/21/11
 

PLANT EST
 

SATIS
 

05/23/08 100%

06/24/08
 

91%

05/31/10
 

OVER RUN
 

11/10/09 10%
 
11/19/09
 

1%

07/13/10
 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-16.0/16.8 IN ORANGE COUNTY FROM SOUTH OF MEAT CHUMO CONSTRUCTION, INC. UPDAHYAYA,NITA $1,538,472 11/05/09 16%
12-0H9504 
HSNH-P055-(050)E 

--()

AVENUE TO LINCOLN AVENUE SANTIAGO 

BOULEVARD OFF RAMP 

INSTALL CONCRETE BARRIERS 
BALDWIN PARK, CA 91706-1747 

14425 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$179,228
 $176,828

11/30/09 
11/05/10 

12%

HB1 WPCP 
(949)509-5018 

12-ORA-57-11.1/22.1 IN ORANGE COUNTY IN ORANGE, ANAHEIM, POWELL CONSTRUCTORS HAMIDI, FRED $1,934,971 07/21/09 32%

HB1 

12-0G0304 
SARR-P057-(053)E 

P0-57 0-(3E)

--() 

SWPPP 

FULLERTON, PLACENTIA AND BREA AT 

VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
FONTANA, CA 92335 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,839,008
 $339,138

08/05/09 
01/24/11 

94%

12-ORA-57-11.8/22.5 IN ORANGE COUNTY IN ANAHEIM, BREA, J MC LOUGHLIN ENGINEERING CO $1,005,543 04/07/10 0%
12-0J7304 FULLERTON, ORANGE AND PLACENTIA FROM 

ORANGEWOOD AVENUE TO THE LOS ANGELES 

INC 

10641 FULTON COURT 

$0
 $0

04/23/10 
0%

COUNTY LINE 

REPLACE CONCRETE SLABS 
RANCHO CUCAMONGA CA 91730 

HM1 WPCP (909)944-1037 

12-ORA-73-10.2/22.5 IN ORANGE CO IN CITY OF LAGUNA NIGUEL R J NOBLE COMPANY JAVAHENESHAN, MAJID $6,996,021 06/25/09 42%

HM1 

12-0K2004 
SARR-P073-(086)E 

P0-73 0-(6E)

--() 

WPCP 

LAGUNA HILLS ALISO VIEJO LAGUNA 

BEACH AND IRVINE FROM RTE 05 TO FORD 

ROAD 

HOTMIX ASPHALT OVERLAY 

ORANGE, CA 92856-9020 

P.O. BOX 620 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$2,095,297
 $0

08/04/09 
04/02/10 

30%

SUSPENDED 

12-ORA-73-21.5/21.5 IN ORANGE COUNTY IN IRVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT DICKSON, ERIC $191,258 02/17/05 0%
12-0G2704 COAST DRIVE UNDERCROSSING 

MITIGATION PLANTING AND IRRIGATION 

CLIFFORD BRICE 

999 TOWN AND COUNTRY FLR 4 
15700 TUSTIN VILLAGE 

WAY 

$169,573
 $691

02/25/05 
12/09/10 

0%

HA25 WPCP 

ORANGE, CA 92868 
(949)279-8741 

TUSTIN, CA 92780 PLANT EST 

SATIS 

12-ORA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND BRUTOCO ENGINEERING & CONST. YII, JAMES $33,184,300 11/22/06 100% 

HB4N 

12-056214 
HP21-6212-(011)E 

62-12 0-(1E) 

--() 

SWPPP 

ANAHEIM ON ROUTE 90 FROM .95 KM EAST 

OF KELLOGG DRIVE UNDERCROSSING TO LA 

PLAMA AVENUE 

CONSTRUCT BRIDGE AND WIDEN ROADWAY 

FONTANA, CA 92331-0189 

P.O. BOX 310189 

(714)779-2683

1250 N. LAKEVIEW 

AVENUE, SUITE M 

ANAHEIM, CA 92807 

$33,436,698 
$0 

12/20/06 
04/06/10 

100% 

COMPLETED 
04/06/10 



 

   

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-15.9/18.9 IN ORANGE AND RIVERSIDE CO IN ANAHEIM BRUTOCO ENGINEERING AND LINDQUIST, KARL $35,952,963 08/28/09 21%

HB4 HB4

12-0G0404 
ARRA-P091-(127)E 

P0-91 1-(7E) 

--() 

SWPPP 

AND YORBA LINDA NEAR CORONA FROM 1.0 

MI EAST OF ROUTE 91/241 SEPARATION 

AND VARIOUS LOCATION 

WIDEN FREEWAY AND BRIDGES 

CONSTRUCTION, INC. 

FONTANA, CA 92331 

P.O. BOX 310189 

(949)279-8531 

22800 SAVI RANCH 

PKWY., SUITE 206 

YORBA LINDA, CA 92887 

$15,761,824
 $2,968,268

09/16/09 
10/15/10 

44%

 HB4 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, OH, KENNETH $1,467,922 01/07/09 17%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P.O.BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,086,291
 $5,920

02/04/09 
04/14/15 

74%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA, CA 92877 

(949)769-1040 

HA22 SWPPP 

12-ORA-405-.2/24.2 IN ORANGE COUNTY ROUTE 5 TO THE LOS AUTOBAHN CONSTRUCTION INC. ZOKAI, FARID $294,810 07/27/09 46%
12-0F9004 ANGELES CO LINE ALSO ON ROUTE 605 

FROM LA COUNTY LINE TO ROUTE 605 AND 

ON ROUTE 22 
SANTA ANA, CA 92711-1238 

P.O.BOX 11238 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$194,894
 $47,939

08/05/09 
10/29/10 

66%

HA25 WPCP 
HIGHWAY PLANTING RESTORATION (949)279-8435 

12-ORA-405-1.7/20.6 IN ORANGE COUNTY AT VARIOUS LOCATIONS USS CAL BUILDERS, INC. JAVAHERNESHAN, MAJID $3,422,708 10/01/09 38%
12-0C5404 
OTS- -( 

--() 

)
FROM ROUTE 405/133 SEPARATION TO 

BOLSA CHICA ROAD OVERCROSSING 

INSTALL CONCRETE BARRIERS 
STANTON, CA 90680 

8051 MAIN STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$858,506
 $311,265

10/20/09 
11/05/10 

25%

HB1 SWPPP 
(949)509-5031 

12-ORA-405-3.7/6.4 IN ORANGE COUNTY IRVINE FROM JEFFERY PACIFIC RESTORATION GROUP, INCDICKSON, ERIC $1,359,316 02/15/06 98%
12-075704 ROAD AND UNIVERSITY DRIVE TO SAN 

DIEGO CREEK 

HIGHWAY PLANTING AND IRRIGATION 
CORONA, CA 92877-0101 

P.O. BOX 77038 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,339,356
 $4,050

03/07/06 
08/12/10 

97%

HA25 SWPPP 
(949)279-8741 

12-ORA-405-7.8/8.4 IN ORANGE COUNTY IN IRVINE FROM 0.1 PETERSON-CHASE GENERAL ENG. CHAUDRY, MONAS $478,930 02/23/09 100% 
12-0J3104 MILE NORTH OF MACARTHUR BOUEVARD 

OVERCROSSING TO 0.1 MILE SOUTH OF RED 

HILL AVENUE OVERCROSSIN 
IRVINE, CA 92614 

1792 KAISER AVE. 

(949)279-8801

6533 MARINE WAY 

IRVINE, CA 92618 

$477,432 
$0 

03/04/09 
03/22/10 

100% 

COMPLETED 
03/22/10 

MODIFY STRIPING 
HB1 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/10
05/03/10
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-9.0/10.8 IN ORANGE CO IN COSTA MESA ON ROUTE YAKAR GENERAL CONTRACTORS DICKSON, ERIC $341,846 06/15/09 0%
12-0J9904 73 0.4 MILE SOUTH OF ROUTE 73/405 

SEPARATION TO ROUTE 73/405 AND 

VARIOUS LOCATIONS 
SAN DIMAS, CA 91773 

113 E. ARROW HWY. 3337 MICHELSON DR. 

STE.380 

IRVINE, CA 92612-8894 

$298,406
 $630

07/14/09 
03/10/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRAGITION WORK (949)279-8755 SATIS 

12-ORA-405-10.7/12.1 IN ORANGE COUNTY IN COSTA MESA FROM AUTOBAHN CONSTRUCTION, INC. HAMIDI, FRED $201,505 02/19/09 95%
12-0J2604 0.4 MILE SOUTH OF FAIRVIEW STREET 

OVERCROSSING TO 0.5 MILE NORTH OF 

HARBOR BOULEVARD UNDERCROS 
SANTA ANA, CA 92711-1238 

P.O. BOX 11238 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$216,519
 $0

03/04/09 
04/05/10 

97%

HA42 SWPPP 
REPAIR EMBANKMENT (949)509-5017 

12-ORA-405-16.5/17.9 IN ORANGE COUNTY IN HUNTINGTON BEACH PETERSON-CHASE ENGINEERING HAMIDI, FRED $304,717 06/10/09 57%
12-0J9804 AND WESTMINSTER FROM ROUTE 405/39 

SEPARATION TO GOLDEN WEST STREET 

OVERCROSSING 
IRVINE, CA 926145706 

1792 KAISER AVE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$279,938
 $0

06/24/09 
04/09/10 

92%

HA22 WPCP 
REPLACE BROKEN SLABS (949)509-5017 

12-ORA-605-1.4/0 IN ORANGE COUNTY IN LOS ALTIMOS AT UNIQUE PERFORMANCE CONST CHAUDRY, MONAS $210,123 12/03/09 53% 
12-0J4804 KATELLA AVENUE 

REPLACE SIDEWALKS / CRUB RAMPS 
COSTA MESA, CA 92627 

1931 NEWPORT BLVD 

(949)936-3594

6533 MARINE WAY 

IRVINE, CA 92618 

$86,385 
$59,287 

01/26/10 
06/09/10 

41% 

HB71 SWPPP 

Totals: Authorized Final Amt: $318,688,121 Completed to Date: $257,705,856 Work This Month: $8,343,192



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-4.6/14.1 12-0J7004 

12-ORA-1-6.6/6.6 12-0K2504 

12-ORA-5-9.4/13.2 12-0J5604 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-20.7/42 12-0K6404 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-23.0/24.8 12-0K5004 

12-ORA-5-26.6/27.2 12-0C6404 

12-ORA-5-32.3/0 12-0J9504 

12-ORA-5-33.2/34 12-0H5504 

12-ORA-5-42.1/44.4 12-101674 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-23.8/0 12-0H2354 

12-ORA-39-1.6/0 12-0K0004 

12-ORA-39-19.2/23.2 12-085104 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-5.9/17.9 12-0F3404 

12-ORA-55-16.0/16.8 12-0H9504 

12-ORA-55-5.5/0 12-0J2704 

12-ORA-57-11.1/22.1 12-0G0304 

12-ORA-57-11.8/22.5 12-0J7304 

12-ORA-73-10.2/22.5 12-0K2004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-73-21.5/21.5 12-0G2704 4
 

12-ORA-90-11.8/12.5 12-056214 4
 

12-ORA-91-15.9/18.9 12-0G0404 5
 

12-ORA-133-4.1/8.1 12-1072C4 5
 

12-ORA-405-.2/24.2 12-0F9004 5
 

12-ORA-405-1.7/20.6 12-0C5404 5
 

12-ORA-405-3.7/6.4 12-075704 5
 

12-ORA-405-7.8/8.4 12-0J3104 5
 

12-ORA-405-9.0/10.8 12-0J9904 6
 

12-ORA-405-10.7/12.1 12-0J2604 6
 

12-ORA-405-16.5/17.9 12-0J9804 6
 

12-ORA-605-1.4/0 12-0J4804 6
 

Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $906,967  $814,624


-F- FEDERAL AID (PRIMARY) $200,644,691  $180,054,067


-SH- STATE HIGHWAY $28,007,905  $20,426,712


 $89,128,558  $56,410,453




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

12 

Category

 $318,688,121

 Bid + CCO

 $257,705,856 

Work Comp 

12 $33,663,230 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $33,663,230 


	12

