
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 12 

12-ORA-0-/0 

Fed Aid 

HA12 

Pgm Code 

12-0AA004 

Contract 
Location 

Storm Water 
Plan 

IN ORANGE COUNTY IN ORANGE AT THE 

BATAVIA MAINTENANCE STATION AT 1808 

NORTH BATAVIA STREET 

Description 

INSTALL PHOTOVOLTAIC PANELS 

Type Of Work 

BEST ELECTRIC 

Contractor 

GARDENA CA 90247 

(310)354-9900 

15305 S. NORMANDIE AVENUE 

RAVANIPOUR, MOHAMMAD 

Resident 
Engineer 

(949)279-8550 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$202,899

Bid + CCOs

 $192,754

Comp To date

 $0

This Month 

03/22/10 

Awarded 

05/18/10 

Approved 

03/15/11 

Est Comp
Accepted 

04/27/11 

100%

%Time

 95%

% Work 
Message 

12-ORA-0-/0 

HA12 

12-0AA024 
IN COSTA MESA AT THE COSTA MESA 

MAINTENANCE STATION AT 1090 SOUTH 

BRISTOL STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E. GARTEN DRIVE 

RAVANIPOUR, MOHAMMAD 

(949)279-8550 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$212,061
 $148,443

 $0

02/25/10 
04/06/10 
03/22/11 

60%

 70%

12-ORA-1-9.4/21.6 

HM2 

12-0L1404 

WPCP 

IN OC. IN LAGUNA BEACH, NEWPORT 

BEACH ON SR-1 PM 9.4/21.6 AND ON SR­

133 PM 0.0/1.0 

REPAIR CURB SIDEWALK AND DRIVEWAY 

G B A ENGINEERING 

FULLERTON CA 92831 

(714)577-9441 

2536 EAST FENDER AVENUE STE C 

$221,123
 $0
 $0

04/07/11 
04/25/11 

0%

 0%

12-ORA-1-11.5/0 
12-0K3704 

IN ORANGE COUNTY NEAR LAGUNA BEACH AT 

1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

GHAFOURI,MAHMOUD 

1792 KAISER AVENUE 
6521 MARINE WAY, 

TRAILER #1 

$233,848
 $236,742
 $21,196

09/28/10 
10/18/10 
03/01/12 

28%

 96%

HA23 WPCP 

IRVINE, CA 92614 
(949)279-8702 

IRVINE, CA 92618 

12-ORA-5-1.4/1.6 

HB311 

12-0G9404 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE FROM 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

POWELL CONSTRUCTORS INC 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$2,806,577
 $437,133
 $392,128

12/20/10 
01/11/11 
12/07/11 

7%

 16%

12-ORA-5-5.1/5.4 

HB311 

12-0G9304 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE FROM 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 

GRANSTROM CONSTRUCTION 

PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

UPADHYAYA, NITA 

(949)279-8708

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$899,485 
$367,764 
$140,916 

11/23/10 
12/16/10 
08/29/12 

15% 

41% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-5-6.0/31.2
 
12-0F9204
 
ACIM-005 -(944)7
 

--()


HA25 SWPPP
 

12-ORA-5-6.1/31.2
 
12-0G7304
 
SARR- 005-(943)E
 

0-0529-(3E)
 

--()
 

TEA4 SWPPP
 

12-ORA-5-8.5/9.4
 
12-0E5704
 

HB4N SWPPP
 

12-ORA-5-15.1/16.4
 
12-0E0704
 

HB4N SWPPP
 

12-ORA-5-22.2/28.5
 
12-0A7304
 

HA25 SWPPP
 

12-ORA-5-24.9/30.3
 
12-0K1504
 

HB4N WPCP
 

Description

Type Of Work
 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

FROM CAMINO DE ESTRELLA OVERCROSSING
 

TO FOURTH STREET OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

FROM CAMINO DE ESTRELLA OVERCROSSING
 

TO FOURTH STREET OVERCROSSING
 

REMOVE AND PRUNE TREES
 

IN ORANGE COUNTY IN SAN JUAN
 

CAPISTRANO FROM 0.5 MI S OF SAN JUAN
 

CREEK ROAD UNDERCROSSING TO 0.5 MI N
 

OF SAN JUAN CREEK BRIDGE
 

WIDEN ROADWAY AND BRIDGES
 

IN ORANGE COUNTY IN LAGUNA HILLS AND
 

MISSION VIEJO FROM 0.2 MILE SOUTH OF
 

OSO PARKWAY OVERCROSSING TO 0.7 MILE
 

NORTH OF OSO PARKW
 

WIDEN FREEWAY AND OVERHEAD
 

IN ORANGE COUNTY IN IRVINE AND TUSTIN
 

FROM 0.3 KM SOUTH OF ALTON PARKWAY
 

OVERCROSSING TO 0.3 KM NORTH OF
 

TUSTIN RANCH ROAD OVERCRO
 

PLANTING AND IRRIGATION
 

IN ORANGE COUNTY IN IRVINE AND SANTA
 

ANA FROM SAND CANYON AVENUE
 

UNDERCROSSING TO ROUTE 5/55
 

SEPARATION
 

INSTALL FIBER OPTIC CABLES
 

Contractor 

YAKAR
 

113 E. ARROW HIGHWAY
 

SAN DIMAS, CA 91773
 

ROCK BOTTOM INC.
 

2724 LANDCO DR
 

BAKERSFIELD CA 93308
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

ORTIZ ENETERPRISES
 

6 CUSHING
 

IRVINE CA 92618
 

DIVERSIFIED LANDSCAPE MGMNT.
 

23052-H ALICIA PARKWAY STE385
 

MISSION VIEJO CA 92692
 

CHRISTOPHER R MORALES INC
 

155 N EUCLA AVENUE
 

SAN DIMAS CA 91773
 

(909)599-2201
 

Resident
 
Engineer
 

DICKSON,ERIC
 

3337 MICHELSON DRIVE,
 

SUITE 100
 

IRVINE, CA 92612
 

(949)279-8447
 

DICKSON, ERIC
 

3347 MICHELSON DR,
 

STE #100
 

IRVINE CA 92612
 

(949)279-8447
 

JAVAHERNESHAN, MAJID
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE CA 92612
 

(949)509-5031
 

GHAFOURI, MAHMOUD
 

6521 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8702
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN CA 92780
 

(949)279-8741
 

CHAUDRY, MONAS
 

6533 MARINE WAY
 

IRVINE, CA 91618
 

(949)936-3586


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,828,487

 $154,001

 $20,532


 $884,042

 $485,084

 $54,317


 $8,409,700

 $49,200

 $6,600


 $14,985,341

 $12,672,854


 $361,624


 $1,280,639

 $1,178,762


 $3,276


 $456,925
 
$309,672
 
$167,598
 

06/16/10
 
08/06/10
 
10/03/14
 

04/14/10
 
05/11/10
 
07/10/14
 

06/22/10
 
07/13/10
 
01/28/13
 

07/22/08
 
07/29/08
 
08/31/11
 

%Time
% Work 

Message 

54%


 9%


 18%


 55%


 19%


 1%


 0%


 0%


PLANT EST
 

SATIS
 

08/22/07 0%

09/21/07
 

0%

01/05/12
 

PLANT EST
 

SATIS
 

06/16/10 46%
 
07/27/10
 

67%

07/27/11
 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,102,912 03/08/11 2%

HB4N 

12-0G9904 
ACIM-0052-(952)9 

--()

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$7,040
 $7,040

03/22/11 
05/08/13 

0%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $604,120 02/07/11 0%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$0
 $0

02/24/11 
04/29/15 

0%

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,148,338
 $1,733

07/23/08 
05/02/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-22-.3/0 IN ORANGE COUNTY IN SEAL BEACH AT VICTORY ENGINEERS, INC. GHAFOURI,MAHMOUD $139,450 10/12/10 45%
12-0K5504 EASTBOUND 22, NORTHBOUND 605 AND 

NORTHBOUND 605 AND NORTHBOUND 405/22 

CONNECTOR SEPARATION 
MADERA, CA 93636 

10266 HIGHWAY #41 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$109,703
 $0

11/03/10 
06/15/11 

79%

BRIDGE DECK OVERLAY 
HB1 WPCP 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P BUI, KEN $102,716,345 10/12/10 6%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8643 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$1,418,506
 $580,418

11/05/10 
07/10/15 

1%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $66,545,176 06/11/10 16% 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$6,748,069 
$527,356 

06/25/10 
03/16/14 

10% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-22-3.6/3.8
 
12-0J9604
 

HB6 WPCP
 

12-ORA-22-12.6/0
 
12-0K5804
 

HB4N WPCP
 

12-ORA-39-3.6/0
 
12-0K2604
 
ACHS-P039-(022)E
 

PHP0-39 0-(2E)
 

--()
 

HB1 WPCP
 

12-ORA-55-5.5/6.3
 
12-075604
 

HA25 SWPPP
 

12-ORA-55-5.5/12
 
12-0J7604
 

HB4N WPCP
 

12-ORA-55-7.0/7.9
 
12-0E2504
 

HB4N SWPPP
 

Description

Type Of Work
 

IN ORANGE COUNTY IN GARDEN GROVE,
 

ORANGE AND SANTA ANA AT VARIOUS
 

LOCATIONS
 

CONSTRUCT SOUNDWALLS
 

IN ORANGE COUNTY IN ORANGE AT TUSTIN
 

STREET OVERCROSSING AND UNDERCROSSING
 

CONSTRUCT SIDEWALK
 

IN ORANGE COUNTY IN HUNTINGTON BEACH
 

AT TALBERT AVENUE
 

MODIFY SIGNAL
 

IN ORANGE COUNTY IN COSTA MESA,
 

SANTA ANA, AND IRVINE AT VARIOUS
 

LOCATIONS
 

PLANTING AND IRRIGATION
 

IN ORANGE COUNTY IN COSTA MESA SANTA
 

ANA AND TUSTIN FROM PAULARINO AVENUE
 

TO 0.2 MILE NORTH OF 17TH STREET
 

REMOVE HOV BUFFER AND RESTRIPE
 

IN ORANGE COUNTY IN SANTA ANA FROM
 

0.1 MILE NORTH OF MACARTHUR BOULEVARD
 

UNDERCROSSING TO 0.2 MILE SOUTH OF
 

DYER ROAD UNDERCROSSIN
 

WIDEN ROADWAY
 

Contractor 

PETERSON CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC.
 

1792 KAISER AVE.
 

IRVINE CA 92614
 

C T AND F, INC.
 

7228 SCOUT AVENUE
 

BELL GARDENS CA 90201
 

CALIFORNIA PROFESSIONAL
 

ELECTRICAL ENGINEERING, INC.
 

917 OTTERBEIN AVENUE, UNIT E
 

LA PUENTE CA 91748
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON ST.
 

WINCHESTER CA 92596
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 927111238
 

(714)769-7025
 

BMC ENTERPRISES INC.
 

14510 JOANBRIDGE STREET
 

BALDWIN PARK CA 91706-1748
 

Resident
 
Engineer
 

ZOKAI, FARID
 

15700 TUSTIN VILLAGE
 

WAY #1
 

TUSTIN CA 92807
 

(949)279-8435
 

CHAUDRY,MONAS
 

6533 MARINE WAY
 

IRVINE CA 92618
 

(949)279-8803
 

CHAUDRY,MONAS
 

6533 MARINE WAY
 

IRVINE CA 92618
 

(949)279-8803
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN CA 92780
 

(949)279-8741
 

JAVAHERNESHAN,MAJID
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA 92612
 

(949)509-5031
 

JAVAHERNESHAN, MAJID
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE CA 92612
 

(949)509-5031


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,475,929

 $1,473,595


 $0


 $255,559

 $197,471

 $74,762


 $365,936

 $165,759

 $128,550


 $1,571,313

 $1,553,194


 $4,320


 $391,763

 $170,850

 $170,850


 $1,449,638
 
$1,532,295
 

$12,019
 

04/13/10 100%

04/23/10
 

100%

03/29/11
 
03/29/11
 

COMPLETED
 

06/02/10
 
07/20/10
 
05/31/11
 

07/09/10
 
07/22/10
 
08/08/11
 

09/10/07
 
10/11/07
 
11/21/11
 

69%


 77%


 44%


 45%


 0%


 0%


PLANT EST
 

SATIS
 

02/18/11 40%

03/01/11
 

43%

05/27/11
 

05/17/10 0%
 
06/02/10
 

0%

08/12/11
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $28,843,229 10/12/10 11%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$2,108,478
 $1,422,869

10/26/10 
08/09/11 

7%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8531 

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,048,927 10/13/10 11%

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$1,214,606
 $400,914

11/02/10 
11/20/13 

4%

HB4N 

12-ORA-57-20.0/21.8 IN ORANGE COUNTY IN BREA FROM AUTOBAHN CONSTRUCTION INC WANG, T.H. $994,373 12/21/10 0%

HB1 

12-0K5404 
HSNH-P057-(056)E 

--()

WPCP 

IMPERIAL HIGHWAY OVERCROSSING TO 0.07 

SOUTH OF TONNER CANYON ROAD 

REPLACE METAL BEAM GUARD RAIL 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$0
 $0

01/11/11 
05/19/11 

0%

SUSPENDED 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 14%

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755 

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$186,604
 $2,224

05/24/10 
11/03/15 

54%

12-ORA-90-.5/2.8 IN ORANGE COUNTY IN LA HABRA AND R J NOBLE COMPANY ZOKAI, FARID $771,475 06/14/10 100%
12-0K2304 FULLERTON FROM BEACH BOULEVARD TO 0.3 

MILE EAST OF HARBOR BOULEVARD 

PLACE RUBBERIZED HOT MIX ASPHALT 
ORANGE CA 928569020 

P O BOX 620 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN CA 92780 

$815,584
 $0

07/09/10 
04/08/11 

97%

HM1 WPCP 
(949)279-8435 

12-ORA-91-.2/11.5 IN ORANGE COUNTY AT VARIOUS LOCATIONS BLANCO CONSTRUCTION T.H. WANG $177,853 05/05/10 100% 
12-0K3604 TREAT BRIDGE DECKS 

RIVERSIDE CA 92503-3023 

4435 CARLSON PLACE 15700 TUSTIN VILLAGE 

WAY,#2 

$148,842 
$0 

05/24/10 
07/30/11 

88% 

TUSTIN CA 92780 SUSPENDED 

HM3 WPCP 
(714)558-4109



 

   

 

 

 

 

  

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

12District 

12-ORA-91-9.2/15.9 

Fed Aid 
Pgm Code 

12-0K6804 

Contract 

HSNH-P091-(129)E 

--()

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN ANAHEIM FROM 

ROUTE 55/91 SEPARATION TO ROUTE 

91/241 SEPARATION 

Description 

GRIND AND GROOVE EXIST CONCRETE 

Type Of Work 

PROFESSIONAL CONSTRUCTION 

SERVICES 

Contractor 

CONCORD CA 94520 

4070 NELSON AVE SUITE A 

Resident 
Engineer 

$1,287,886

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/20/11 

Awarded 

02/08/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HB1 WPCP (925)288-1566 

12-ORA-91-15.9/18.9 

HB4 HB4

12-0G0404 
ARRA-P091-(127)E 

P0-91 1-(7E) 

--() 

SWPPP 

IN ORANGE AND RIVERSIDE CO IN ANAHEIM 

AND YORBA LINDA NEAR CORONA FROM 1.0 

MI EAST OF ROUTE 91/241 SEPARATION 

AND VARIOUS LOCATION 

WIDEN FREEWAY AND BRIDGES 

BRUTOCO ENGINEERING AND 

CONSTRUCTION, INC. 

FONTANA CA 92331 

P O BOX 310189 

LINDQUIST, KARL 

(949)279-8531 

22800 SAVI RANCH 

PKWY., SUITE 206 

YORBA LINDA CA 92887 

$37,133,235
 $37,271,774

 $119,062

08/28/09 
09/16/09 
05/05/11 

73%

 98%

 HB4 

12-ORA-133-4.1/8.1 

HA22 

12-1072C4 

SWPPP 

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

SEPARATION 

PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP, 

INCJOHN RICHARDS 

CORONA CA 92877 

P O BOX 77038 

GHAFOURI, MAHMOUD 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$1,496,206
 $1,175,614

 $5,920

01/07/09 
02/04/09 
04/15/15 

34%

 78%

12-ORA-241-27.9/39 

HM1 

12-0K5904 
ACNH-P241-(001)E 

--() 

WPCP 

IN ORANGE COUNTY IN IRVINE AND IN AND 

NEAR ANAHEIM AND YORBA LINDA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

ALL AMERICAN ASPHALT 

CORONA, CA 9287-2229 

P.O. BOX 2229 

UPADHYAYA,NITA 

(714)558-4402 

15700 TUSTIN VILLAGE 

WAY, TRAILER #3 

TUSTIN, CA 92780 

$5,760,861
 $2,804,598

 $0

06/14/10 
06/28/10 
08/05/11 

65%

 49%

SUSPENDED 

12-ORA-261-/6.2 

HB1 

12-0L5004 
HSST-P261-(001)E 

G P2-61 0-(1E) 

--() 

WPCP 

IN ORANGE COUNTY IN TUSTIN AND IRVINE 

AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

J FLETCHER CREAMER AND SON INC 

SYLMAR CA 91342 

(818)367-9748 

JAVAHERNESHAN, MAJID 

(949)509-5031 

12874 SAN FERNANDO ROAD 3251 1/4 UNIVERSITY 

DR. #2 

IRVINE, CA 92621 

$987,274
 $480,829
 $184,699

01/05/11 
01/24/11 
11/16/11 

19%

 49%

12-ORA-405-1.7/20.6 
12-0C5404 
OTS- -( ) 

--() 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM ROUTE 405/133 SEPARATION TO 

BOLSA CHICA ROAD OVERCROSSING 

INSTALL CONCRETE BARRIERS 

USS CAL BUILDERS, INC. 

STANTON CA 90680 

8051 MAIN STREET 

JAVAHERNESHAN, MAJID 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$3,676,160 
$3,803,637 

$0 

10/01/09 
10/20/09 
04/12/11 

100% 

100% 

COMPLETED 
04/12/11 

HB1 SWPPP 
(949)509-5031
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-405-8.7/12.6
 
12-0K0604
 

HB4N WPCP
 

12-ORA-405-9.5/17.7
 
12-0K5104
 
IM-4052-(950)E
 

--()
 

HB1 WPCP
 

12-ORA-405-13.6/0
 
12-0K6304
 
ACIM-0405-(947) 


CIM0-4052-(06E)
 

--()
 

HB1 WPCP
 

12-ORA-405-/11.4
 
12-0L0604
 
ACIM-405 -(946)9
 

--()
 

HM1 WPCP
 

Description

Type Of Work
 

IN ORANGE COUNTY IN COSTA MESA FROM
 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID
 

STREET UNDERCROSSING
 

INSTALL FIBER OPTIC CABLE AND CCTV
 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

FROM BRISTOL STREET TO BOLSA AVE
 

PLACE HOT MIX ASPHALT CONCRETE
 

IN ORANGE COUNTY IN FOUNTAIN VALLEY
 

AT BROOKHURST STREET
 

RELOCATE METAL BEAM GUARD RAIL
 

IN ORANGE COUNTY IN IRVINE AND COSTA
 

MESA FROM ROUTE 5/405 SEPARATION TO
 

HARBOR BOULEVARD UNDERCROSSING
 

ASPHALT CONCRETE OVERLAY
 

Contractor 

MOORE ELECTRICAL CONTRACTING
 

INC
 

463 N SMITH AVENUE
 

CORONA CA 92880
 

(951)371-4202
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 927111238
 

(714)769-7025
 

R S B GROUP, INC.
 

22622 LAMBERT STREET, #304
 

LAKE FOREST CA 92630
 

ALL AMERICAN ASPHALT
 

P O BOX 2229
 

CORONA CA 92878
 

Resident
 
Engineer
 

HAMIDI,FRED
 

3251 1/4 INIVERSITY
 

DRIVE
 

IRVINE CA 92612
 

(949)509-5017
 

HAMIDI, FRED
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE CA 92612
 

(949)509-5017


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$585,021 04/26/10
 
$0 05/24/10
 
$0


%Time
% Work 

Message 

0%


 0%


SUSPENDED 

$528,086 01/03/11 0%
 $0
 $0

01/25/11 
0%

 $256,868 06/29/10 43%
 $277,872

 $1,500
07/20/10 
12/22/11 

99%

 $4,872,914 06/14/10 83% 
$3,698,851 

$6,318 
07/01/10 
05/24/11 

74% 

Totals: Authorized Final Amt: $329,005,320 Completed to Date: $84,744,515 Work This Month: $4,818,740



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-/0 12-0AA004 

12-ORA-0-/0 12-0AA024 

12-ORA-1-9.4/21.6 12-0L1404 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-22-.3/0 12-0K5504 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-3.6/3.8 12-0J9604 

12-ORA-22-12.6/0 12-0K5804 

12-ORA-39-3.6/0 12-0K2604 

12-ORA-55-5.5/6.3 12-075604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-55-5.5/12 12-0J7604 

12-ORA-55-7.0/7.9 12-0E2504 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-57-20.0/21.8 12-0K5404 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-90-.5/2.8 12-0K2304 

12-ORA-91-.2/11.5 12-0K3604 

12-ORA-91-15.9/18.9 12-0G0404 

12-ORA-91-9.2/15.9 12-0K6804 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-241-27.9/39 12-0K5904 

12-ORA-261-/6.2 12-0L5004 

12-ORA-405-1.7/20.6 12-0C5404 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-9.5/17.7 12-0K5104 

12-ORA-405-13.6/0 12-0K6304 

12-ORA-405-/11.4 12-0L0604 

Statement of Ongoing Contracts - Federal Aid 
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Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $10,589,267

-F­ FEDERAL AID (PRIMARY) $5,760,861

-S­ FEDERAL AID (SECONDARY) $344,848

-SH­ STATE HIGHWAY $97,719,919

 $214,590,425

District Total: $329,005,320

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $5,152,088 

Work completed this Period:  $5,152,088 

Work Comp 

$4,137,764


 $2,804,598


 $186,604


 $27,241,893


 $50,373,657


 $84,744,515
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