
 

 

 

 

 

  

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-1-4.6/14.1
 
12-0J7004
 
SARR-P001-(541)E


 P0-01 5-(1E)
 

--()
 

HM1 WPCP
 

12-ORA-1-12.8/13.4
 
12-0G5304
 

HA42 SWPPP
 

12-ORA-1-23.1/24.3
 
12-0J2404
 

HB1 WPCP
 

12-ORA-5-13.8/13.8
 
12-0F8204
 

HB4N SWPPP
 

12-ORA-5-15.1/16.4
 
12-0E0704
 

HB4N SWPPP
 

12-ORA-5-22.2/28.5
 
12-0A7304
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

HA25 SWPPP
 

Resident
 
Engineer
 

UPADHYAYA, NITA
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE, CA 92612
 

(949)509-5018
 

HAMIDI, FRED
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE, CA 92612
 

(949)509-5017
 

OH, KENNETH
 

15510 ROCKFIELD BLVD.
 

#A
 

IRVINE, CA 92618
 

(949)769-1404
 

OH, KENNETH
 

15510 ROCKFIELD
 

AVENUE. STE A
 

IRVINE, CA 92618
 

(949)769-1404
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN, CA 92780
 

(949)279-8741


Description

Type Of Work
 

IN ORANGE COUNTY IN LAGUNA BEACH FROM
 

0.3 KM SOUTH OF VISTA DEL SOL TO
 

ASTER STREET AND NEAR NEWPORT BEACH
 

FROM SCHOOL STATE PARK
 

SLURRY SEAL PAVEMENT AND DIGOUTS
 

IN ORANGE COUNTY IN NEWPORT BEACH AT
 

VARIOUS LOCATIONS FROM 0.5 KM SOUTH
 

OF CRYSTAL HEIGHTS DRIVE TO 0.7 KM
 

NORTH OF CRYSTAL HEIGH
 

DRAINAGE WORK AND PLANTING
 

IN ORANGE COUNTY IN HUNTINGTON BEACH
 

FROM 0.2 MILE SOUTH OF NEWLAND
 

STREET TO HUNTINGTON STREET
 

ADJUST TRAFFIC CONTROL DEVICES
 

IN ORANGE COUNTY IN MISSION VIEJO AT
 

CROWN VALLEY PARKWAY
 

WIDEN RAMP
 

IN ORANGE COUNTY IN LAGUNA HILLS AND
 

MISSION VIEJO FROM 0.2 MILE SOUTH OF
 

OSO PARKWAY OVERCROSSING TO 0.7 MILE
 

NORTH OF OSO PARKW
 

WIDEN FREEWAY AND OVERHEAD
 

IN ORANGE COUNTY IN IRVINE AND TUSTIN
 

FROM 0.3 KM SOUTH OF ALTON PARKWAY
 

OVERCROSSING TO 0.3 KM NORTH OF
 

TUSTIN RANCH ROAD OVERCRO
 

PLANTING AND IRRIGATION
 

Contractor 

ALL AMERICAN ASPHALT
 

P.O.BOX 2229
 

CORONA, CA 92612
 

BEADOR CONSTRUCTION
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

PTM GENERAL ENGINEERING
 

SERVICES INC
 

P O BOX 7745
 

RIVERSIDE CA 925137745
 

(951)710-1000
 

O'DONNELL CONSTRUCTION INC.
 

559 W. COVINA BLVD.
 

SAN DIMAS, CA 91773-2911
 

ORTIZ ENETERPRISES
 

6 CUSHING
 

IRVINE, CA 92618
 

DIVERSIFIED LANDSCAPE MGMNT.
 

23052-H ALICIA PARKWAY STE385
 

MISSION VIEJO, CA 92692
 

$1,674,529 06/04/09 0%
 $0
 $0

06/18/09 
12/21/09 

0%

SUSPENDED 

$698,700 08/25/08 0%
 $654,297

 $3,360
09/15/08 
03/12/10 

0%

PLANT EST 

SATIS 

$140,220 02/11/09 0%
 $0
 $0

03/04/09 
0%

 $1,635,444 03/19/08 100%
 $1,619,069

 $0
04/11/08 
07/24/09 

100%

07/24/09 
PLANT EST 

SATIS 

$12,886,063 07/22/08 41%
 $5,678,984
 $258,911

07/29/08 
07/10/11 

44%

 $1,280,639 08/22/07 0% 
$1,099,028 

$3,276 
09/21/07 
01/05/12 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/09
09/03/09
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-23.6/23.9 IN ORANGE COUNTY IN IRVINE AT IRVINE ALL AMERICAN ZOKAI, FARID $845,711 06/04/08 98%
12-0J8904 OVERHEAD AND AT SAND CANYON AVENUE 

UNDERCROSSING 

REPLACE APPROACH SLABS 
CORONA, CA 92878-2229 

P.O. BOX 2229 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$614,116
 $0

06/20/08 
09/16/09 

68%

HA22 WPCP 
(949)279-8435 

12-ORA-5-26.6/27.2 IN ORANGE COUNTY IN IRVINE FROM 0.1 MC KENNA GENERAL ENGINEERING,JAVAHERNESHAN, MAJID $2,025,836 03/13/08 0%
12-0C6404 KM SOUTH OF CULVER DRIVE 

UNDERCROSSING TO 0.8 KM NORTH OF 

INC. 

1335 CORONA POINTE COURT 
3251 1/4 UNIERSITY 

DRIVE 

$2,044,918
 $21,325

04/11/08 
05/24/10 

0%

HB4N SWPPP 

CULVER DRIVE UNDERCROSSING 

WIDEN EXISTING RAMP 
CORONA, CA 92879 

(949)509-5031 

IRVINE, CA 92612 PLANT EST 

SATIS 

HB4N 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN F C I CONSTRUCTORS/BALFOUR BUI, DA KEN G. $199,557,951 04/18/06 75%

HE13 

12-101674 
ACNH-005 -(932)1 

I-005 -(932)N 

--() 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.5 KM NORTH OF ARTESIA AV 

RECONSTRUCT AND WIDEN FREEWAY 

BEATTY A JOINT VENTURE 

VISTA, CA 92081-8831 

2585 BUISNESS PARK DRIVE 

(714)367-2080 

6231 MANCHESTER BLVD. 

BUENA PARK, CA 90621­

2228 

$155,162,071
 $4,643,274

04/25/06 
08/01/10 

77%

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,152,758 06/16/08 27%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,057,075
 $4,716

07/23/08 
05/02/12 

92%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(949)279-8741 

TUSTIN, CA 92780 

12-ORA-39-1.6/0 IN ORANGE COUNTY IN THE CITY OF UNIQUE PERFORMANCE $224,467 08/13/09 0%
12-0K0004 HUNTINGTON BEACH_AT ADAMS AVENUE 

INSTALL SIGNAL AND LIGHTING 

CONSTRUCTION INC 

1931 NEWPORT BOULEVARD NO D 

$0
 $0

08/26/09 
0%

COSTA MESA CA 92627 

HB1 WPCP (949)645-5025 

12-ORA-39-10.3/19.2 IN ORANGE CO AT VARIOUS LOCATIONS OR ALL AMERICAN ASPHALT ZOKAI, FARID $190,323 06/04/09 0% 
12-0J7204 ROUTE 1 IN NEWPORT BEACH FROM SOUTH 

OF TUSTIN AVENUE TO RIVERSIDE AVENUE 

REPAIR CURB, SIDEWALK AND DRIVEWAY 
CORONA, CA 92878-2229 

P.O. BOX 2229 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92807 

$0 
$0 

06/24/09 
0% 

SUSPENDED 

HM2 WPCP 
(949)279-8435



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-39-19.2/23.2 IN ORANGE CO IN LA HABRA ON ROUTE 39 R.J. NOBLE COMPANY PIRZADEH, BEHROOZ $4,003,452 07/09/09 0%

HA22 

12-085104 
SARR-P039-(021)E 

P0-39 0-(1E)

--() 

WPCP 

FROM HARBOR BOULEVARD TO IMPERIAL 

HIGHWAY AND VARIOUS LOCATIONS 

PAVEMENT REHABILITATION 
ORANGE, CA 92856 

15505 E. LINCOLN AVE 

(949)279-8595 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$0
 $0

07/28/09 
04/14/10 

0%

12-ORA-55-.3/1.4 IN ORANGE COUNYTY IN NEWPORT BEACH R.J. NOBLE COMPANY T.H. WANG $507,180 04/09/09 0%
12-0J7104 AND COSTA MESA FROM ROUTE 1/55 

SEPARATION TO 17TH STREET 

AC OVERLAY 
ORANGE, CA 92856-6620 

P.O.BOX 620 15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$0
 $0

04/20/09 
11/30/09 

0%

SUSPENDED 

HM1 WPCP 
(714)558-4109 

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,531,313 09/10/07 0%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER, CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,377,622
 $7,326

10/11/07 
11/21/11 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 

12-ORA-55-5.5/0 IN ORANGE COUNTY IN COSTA MESA AT D.G. YEAGER CONSTRUCTION CO. T H WANG $277,499 05/23/08 100%
12-0J2704 PAULARINO AVENUE UNDERCROSSING 

SLOPE PAVING AND IMPROVE SIDEWALK 
SAN CLEMENTE, CA 92673 

P.O.BOX 74073 15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$246,149
 $0

06/24/08 
08/31/09 

91%

OVER RUN 

HA42 WPCP 
(949)279-8405 

12-ORA-57-10.8/22.5 IN ORANGE COUNTY AT VARIOUS LOCATIONS AUTOBAHN CONTRUCTION INC. HAMIDI, FRED $283,870 07/01/09 0%
12-0F9104 HIGHWAY PLANTING RESTORATION 

SANTA ANA, CA 92711-1238 

P.O.BOX 11238 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$0
 $0

07/20/09 
06/02/10 

0%

HA25 SWPPP 
(949)509-5017 

12-ORA-57-11.1/22.1 IN ORANGE COUNTY IN ORANGE, ANAHEIM, POWELL CONSTRUCTORS HAMIDI, FRED $1,889,971 07/21/09 0% 

HB1 

12-0G0304 
SARR-P057-(053)E

 P0-57 0-(3E) 

--() 

SWPPP 

FULLERTON, PLACENTIA AND BREA AT 

VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
FONTANA, CA 92335 

8555 BANANA AVENUE 

(949)509-5017

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0 
$0 

08/05/09 
04/13/11 

0% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-17.3/0 IN ORANGE COUTNY IN FULLERTON AT BELAIRE WEST LANDSCAPE, INC. PIRZADEH, BEHROOZ $265,915 02/11/09 100%
12-0J0004 CHAPMAN AVENUE UNDERCROSSING 

REPAIR COLLAPSED SLOPE EMBANKMENT 
BUENA PARK, CA 90620 

7371 WALNUT AVENUE 15700 TUSTIN VILLAGE 

WAY, #T-3 

TUSTIN, CA 92780 

$258,669
 $0

02/27/09 
07/30/09 

100%

OVER RUN 
07/30/09 

HA42 WPCP 
(949)279-8595 

12-ORA-73-10.2/22.5 IN ORANGE CO IN CITY OF LAGUNA NIGUEL R J NOBLE COMPANY JAVAHENESHAN, MAJID $6,996,021 06/25/09 0%

HM1 

12-0K2004 
SARR-P073-(086)E

 P0-73 0-(6E) 

--() 

WPCP 

LAGUNA HILLS ALISO VIEJO LAGUNA 

BEACH AND IRVINE FROM RTE 05 TO FORD 

ROAD 

HOTMIX ASPHALT OVERLAY 

ORANGE, CA 92856-9020 

P.O. BOX 620 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0
 $0

08/04/09 
03/30/10 

0%

12-ORA-73-12.5/12.5 IN ORANGE COUNTY IN LAGUNA NIGEL AT HILLSIDE RETAINING WALLS JAVAHERNESHAN, MAJID $159,100 06/09/09 0%
12-0J8604 0.4 MILE SOUTH OF MOULTON PARKWAY 

UNDERCROSSING 

COMPANY 

5256 S. MISSION ROAD, #703002 
3251 1/4 UNIVERSITY 

DRIVE 

$0
 $0

07/14/09 
11/23/09 

0%

HA42 WPCP 

REPAIR SLOPE WITH GEOCOMPOSITE 
BONSALL, CA 92003 

(949)509-5031 

IRVINE, CA 92612 SUSPENDED 

12-ORA-73-21.5/21.5 IN ORANGE COUNTY IN IRVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT DICKSON, ERIC $191,258 02/17/05 79%
12-0G2704 COAST DRIVE UNDERCROSSING 

MITIGATION PLANTING AND IRRIGATION 

CLIFFORD BRICE 

999 TOWN AND COUNTRY FLR 4 
15700 TUSTIN VILLAGE 

WAY 

$164,047
 $691

02/25/05 
12/09/10 

86%

HA25 WPCP 

ORANGE, CA 92868 
(949)279-8741 

TUSTIN, CA 92780 

12-ORA-73-26.2/26.2 IN ORANGE COUNTY IN COSTA MESA AT POWELL CONSTRUCTORS $266,165 07/30/09 0%
12-0J5304 ROUTE 73/55 SEPARATION 

HOT MIX ASPHALT OVERLAY 

8555 BANANA AVENUE $0
 $0

08/19/09 
0%

FONTANA CA 92335 

(909)356-8880 

HB1 WPCP 

12-ORA-74-3.3/8.3 IN ORANGE COUNTY NEAR SAN JUAN ZONDIROS CORPORATION LINDQUIST, KARL $293,678 12/18/08 100% 
12-0J8304 CAPISTRANO AT VARIOUS LOCATIONS 

CULVERT PREVENTATIVE MAINTENANCE 
TORRANCE, CA 90501 

2401 208TH STREET, #C-8 31726 RANCHO VIEJO 

ROAD, SUITE 115 

SAN JUAN CAPISTRANO, CA 

$294,711 
$0 

01/08/09 
07/29/09 

100% 

COMPLETED 
07/29/09 

HM2 WPCP 
92675 

(949)279-8531



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 12 
Location Awarded 

Fed Aid 
Pgm Code

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-90-5.1/8.1 IN ORANGE COUNTY IN BREA AND EXCELL PAVING COMPANY PIRZADEH, BEHROOZ $1,175,358 06/11/09 0%

HM1 

12-0J0904 
SARR-P090-(011)E 

P0-90 0-(1E)

--() 

WPCP 

PLACENTIA FROM RANDOLPH AVENUE TO 0.1 

MILE EAST OF ROSE DRIVE 

RUBBERIZED ASPHALT CONCRETE OVERLAY 
LONG BEACH, CA 90806 

2230 LEMON AVE 

(949)279-8595 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$0
 $0

07/02/09 
09/18/09 

0%

12-ORA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND BRUTOCO ENGINEERING & CONST. YII, JAMES $32,161,218 11/22/06 71%

HB4N 

12-056214 
HP21-6212-(011)E

 62-12 0-(1E) 

--() 

SWPPP 

ANAHEIM ON ROUTE 90 FROM .95 KM EAST 

OF KELLOGG DRIVE UNDERCROSSING TO LA 

PLAMA AVENUE 

CONSTRUCT BRIDGE AND WIDEN ROADWAY 

FONTANA, CA 92331-0189 

P.O. BOX 310189 

(714)779-2683 

1250 N. LAKEVIEW 

AVENUE, SUITE M 

ANAHEIM, CA 92807 

$30,587,442
 $934,839

12/20/06 
08/19/10 

93%

12-ORA-91-4.0/8.8 IN ORANGE COUNTY IN ANAHEIM AT NORTH TECHNO COATINGS OH, KENNETH $1,308,926 06/25/09 0%
12-0J5804 ANAHEIM OVERHEAD AND AT RIVERDALE 

AVENUE OVERCROSSING 

REMOVE RUST AND PAINT 
ANAHEIM, CA 92805 

1391 SOUTH ALLEC STREET 

(949)936-3570 

6521 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

07/28/09 
03/16/10 

0%

HM3 WPCP 

12-ORA-91-9.1/9.1 IN ORANGE COUNTY IN ANAHEIM AT ROUTE BEADOR CONSTRUCTION COMPANY T.H. WANG $222,700 04/23/09 100%
12-0H3904 55/91 CONNECTOR 

CONCRETE SLABS REPLACEMENT 

INC. 

26320 LESTER CIRCLE 
15700 TUSTIN VILLAGE 

WAY #2 

$188,472
 $0

05/15/09 
07/31/09 
07/31/09 

100%

HM1 WPCP 

CORONA, CA 92883 
(714)558-4109 

TUSTIN, CA 92780 COMPLETED 

12-ORA-91-13.6/18.1 IN ORANGE CO IN ANAHEIM AT VARIOUS MODERN ALLOYS, INC. UPADHYAYA, NITA $592,705 05/04/09 55%
12-0J6004 LOCATIONS FROM 0.9 MI WEST OF WEIR 

CANYON UNDERCROSSING TO 0.1 MI EAST 

OF COAL CANYONU UNDRCROS 
STANTON, CA 90680 

11172 WESTERN AVE. 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$364,552
 $288,468

05/21/09 
10/26/09 

62%

HB1 WPCP 
REMOVE METAL GURAD BEAM RAIL (949)509-5018 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, OH, KENNETH $1,467,922 01/07/09 7% 
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P.O.BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$306,347 
$110,513 

02/04/09 
04/10/15 

21% 

SEPARATION 

PLANTING AND IRRIGATION 
CORONA, CA 92877 

(949)769-1040

HA22 SWPPP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-142-3.8/4.1 IN ORANGE COUTNY IN BREA AT 2.3 YAKAR GENERAL CONTRACTORS WANG, T H $151,115 05/06/09 60%
12-0J7404 MILES EAST OF VALENCIA AVENUE 

INSTALL ROCK SLOPE DRAPERY 
SAN DIMAS, CA 91773 

113 E. ARROW HWY 15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$89,249
 $89,249

06/23/09 
09/15/09 

60%

HB1 WPCP 
(714)558-4109 

12-ORA-241-24.9/27.8 IN ORANGE COUNTY NEAR IRVINE FROM ALL AMERICAN ASPHALT UPADHYAYA, NITA $2,007,211 02/09/09 100%
12-0J8404 PORTOLA PARKWAY OVERCROSSING TO 

MILE NORTH OF BEE CANYON ROAD 

OVERCROSSING 

0.2 

CORONA, CA 92612 

P.O. BOX 2229 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,873,644
 $535,278

02/24/09 
09/01/09 

92%

OVER RUN 

HM1 WPCP 
RUBBERIZED HOT MIX ASPHALT OVERLAY (949)509-5018 

12-ORA-405-.2/24.2 IN ORANGE COUNTY ROUTE 5 TO THE LOS AUTOBAHN CONSTRUCTION INC $294,810 07/27/09 0%
12-0F9004 ANGELES CO LINE ALSO ON ROUTE 605 

FROM LA COUNTY LINE TO ROUTE 605 AND 

P O BOX 11238 $0
 $0

08/05/09 
0%

ON ROUTE 22 
SANTA ANA CA 927111238 

HIGHWAY PLANTING RESTORATION 
(714)769-7025 

HA25 WPCP 

12-ORA-405-3.7/6.4 IN ORANGE COUNTY IRVINE FROM JEFFERY PACIFIC RESTORATION GROUP, INCDICKSON, ERIC $1,359,316 02/15/06 90%
12-075704 ROAD AND UNIVERSITY DRIVE TO SAN 

DIEGO CREEK 

HIGHWAY PLANTING AND IRRIGATION 
CORONA, CA 92877-0101 

P.O. BOX 77038 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,306,956
 $4,050

03/07/06 
04/29/10 

95%

HA25 SWPPP 
(949)279-8741

12-ORA-405-7.8/8.4 IN ORANGE COUNTY IN IRVINE FROM 0.1 PETERSON CHASE GENERAL $462,370 02/23/09 0%
12-0J3104 MILE NORTH OF MACARTHUR BOUEVARD 

OVERCROSSING TO 0.1 MILE SOUTH OF RED 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

03/04/09 
0%

HILL AVENUE OVERCROSSIN 

MODIFY STRIPING 
IRVINE CA 926145706 

HB1 WPCP (949)252-0441 

12-ORA-405-9.0/10.8 IN ORANGE CO IN COSTA MESA ON ROUTE Y A K A R $316,846 06/15/09 0% 
12-0J9904 73 0.4 MILE SOUTH OF ROUTE 73/405 

SEPARATION TO ROUTE 73/405 AND 

VARIOUS LOCATIONS 
SAN DIMAS CA 91773 

113 E ARROW HIGHWAY $0 
$0 

07/14/09 
0% 

PLANTING AND IRRAGITION WORK 
(909)599-1612 

HA25 SWPPP 
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Statement of Ongoing Contracts as of 08/20/09
09/03/09
 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-9.8/10.8 
12-0J9704 
ACIM-4052-(915)E 

--() 

IN ORANGE COUNTY IN COSTA MESA FROM 

0.1 MILE EAST OF BEAR STREET 

OVERCROSSING TO FAIRVIEW ROAD 

COLD PLANE OVERLAY WITH RHMA 

ALL AMERICAN ASPHALT 

P.O.BOX2229 CORONA,CA 92878 

400 E SIXTH ST 

PIRZADEH, BEHROOZ 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$448,000
 $0
 $0

06/29/09 
07/14/09 
12/20/09 

0%

 0%

HA22 WPCP 
(949)279-8595 

12-ORA-405-10.7/12.1 

HA42 

12-0J2604 

SWPPP 

IN ORANGE COUNTY IN COSTA MESA FROM 

0.4 MILE SOUTH OF FAIRVIEW STREET 

OVERCROSSING TO 0.5 MILE NORTH OF 

HARBOR BOULEVARD UNDERCROS 

REPAIR EMBANKMENT 

AUTOBAHN CONSTRUCTION, INC. 

SANTA ANA, CA 92711-1238 

P.O. BOX 11238 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$173,705
 $152,047
 $31,076

02/19/09 
03/04/09 
11/17/09 

69%

 88%

12-ORA-405-16.5/17.9 

HA22 

12-0J9804 

WPCP 

IN ORANGE COUNTY IN HUNTINGTON BEACH 

AND WESTMINSTER FROM ROUTE 405/39 

SEPARATION TO GOLDEN WEST STREET 

OVERCROSSING 

REPLACE BROKEN SLABS 

PETERSON-CHASE ENGINEERING 

IRVINE, CA 926145706 

1792 KAISER AVE 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$293,021
 $550
 $550

06/10/09 
06/24/09 
11/17/09 

34%

 0%

12-ORA-405-18.0/0 
12-0J1904 

IN ORANGE COUNTY IN WESTMINSTER AT 

BOLSA AVENUE OFF RAMP 

REPLACE METAL BEAM GUARD RAIL 

AUTOBAHN CONSTRUCTION INC 

ORANGE CA 92867 

933 N. BATAVIA STREET 

ZOKAI, FARID 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$150,335
 $166,165

 $0

06/04/08 
06/16/08 
08/06/09 

100%

 100%

PLANT EST 
08/06/09 

HB1 WPCP 
(949)279-8435 SATIS 

12-ORA-605-/1.6 

HA22 

12-0G2204 
ACIM-X059-(049)E 

STS0-22 0-(2EP) 

S022- 022-() 

WPCP 

IN ORANGE COUNTY IN SEAL BEACH AND 

LOS ALAMITOS ON ROUTE 22, ROUTE 405 

AND ROUTE 605 

REPLACE PAVEMENT AND TREAT DECKS 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

P.O. BOX 2229 

ZOKAI, FARID 

(949)279-8435

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$4,413,375 
$4,275,274 

$26,764 

09/22/08 
10/08/08 
10/20/09 
08/25/09 

80% 

95% 

Totals: Authorized Final Amt: $285,976,995 Completed to Date: $209,581,454 Work This Month: $6,963,667



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-4.6/14.1 12-0J7004 

12-ORA-1-12.8/13.4 12-0G5304 

12-ORA-1-23.1/24.3 12-0J2404 

12-ORA-5-13.8/13.8 12-0F8204 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-23.6/23.9 12-0J8904 

12-ORA-5-26.6/27.2 12-0C6404 

12-ORA-5-42.1/44.4 12-101674 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-39-1.6/0 12-0K0004 

12-ORA-39-10.3/19.2 12-0J7204 

12-ORA-39-19.2/23.2 12-085104 

12-ORA-55-.3/1.4 12-0J7104 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-5.5/0 12-0J2704 

12-ORA-57-10.8/22.5 12-0F9104 

12-ORA-57-11.1/22.1 12-0G0304 

12-ORA-57-17.3/0 12-0J0004 

12-ORA-73-10.2/22.5 12-0K2004 

12-ORA-73-12.5/12.5 12-0J8604 

12-ORA-73-21.5/21.5 12-0G2704 
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Cnty Rt Pm 

12-ORA-73-26.2/26.2 

12-ORA-74-3.3/8.3 

12-ORA-90-5.1/8.1 

12-ORA-90-11.8/12.5 

12-ORA-91-4.0/8.8 

12-ORA-91-9.1/9.1 

12-ORA-91-13.6/18.1 

12-ORA-133-4.1/8.1 

12-ORA-142-3.8/4.1 

12-ORA-241-24.9/27.8 

12-ORA-405-.2/24.2 

12-ORA-405-3.7/6.4 

12-ORA-405-7.8/8.4 

12-ORA-405-9.0/10.8 

12-ORA-405-9.8/10.8 

12-ORA-405-10.7/12.1 

12-ORA-405-16.5/17.9 

12-ORA-405-18.0/0 

12-ORA-605-/1.6 

Statement of Ongoing Contracts - Index 
Contract Page 

12-0J5304 

12-0J8304 

12-0J0904 

12-056214 

12-0J5804 

12-0H3904 

12-0J6004 

12-1072C4 

12-0J7404 

12-0J8404 

12-0F9004 

12-075704 

12-0J3104 

12-0J9904 

12-0J9704 

12-0J2604 

12-0J9804 

12-0J1904 

12-0G2204 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $4,861,375

-F- FEDERAL AID (PRIMARY) $199,557,951

-SH- STATE HIGHWAY $33,657,119

 $47,900,549

District Total: $285,976,995

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $2,568,072 

Work completed this Period:  $2,568,072 

Work Comp 

$4,275,274


 $155,162,071


 $19,556,667


 $30,587,442


 $209,581,454
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