
 

 

 

 

 

  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-/0 IN COSTA MESA AT THE COSTA MESA DREAMBUILDER MCCOOK,ANDY $212,061 02/25/10 0%
12-0AA024 MAINTENANCE STATION AT 1090 SOUTH 

BRISTOL STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 
PLACENTIA CA 92870 

1361 E. GARTEN DRIVE 

(949)279-8747 

6521 MARINE WAY 

IRVINE CA 92618 

$0
 $0

04/06/10 
12/31/10 

0%

SUSPENDED 

HA12 

12-ORA-0-/0 IN ORANGE COUNTY IN ORANGE AT THE BEST ELECTRIC MCCOOK,ANDY $202,899 03/22/10 0%
12-0AA004 BATAVIA MAINTENANCE STATION AT 1808 

NORTH BATAVIA STREET 

INSTALL PHOTOVOLTAIC PANELS 
GARDENA CA 90247 

15305 S. NORMANDIE AVENUE 

(949)279-8747 

6521 MAINE WAY 

IRVINE CA 92618 

$0
 $0

05/18/10 
12/31/10 

0%

SUSPENDED 

HA12 

12-ORA-1-6.6/6.6 IN ORANGE COUNTY IN LAGUNA BEACH AT TECHNO COATINGS, INC. OH, KENNETH $259,968 04/07/10 0%
12-0K2504 ALISO PEDESTRIAN OVERCROSSING 

REPAIR AND REPAINT STEEL PLATES 
ANAHEIM CA 92805 

1391 ALLEC STREET 6512 MARINE WAY, 

TRAILER #1 

$0
 $0

04/22/10 
11/03/10 

0%

IRVINE CA 92618 SUSPENDED 

HM3 WPCP 
(949)936-3570 

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS Y A K A R $1,828,487 06/16/10 0%
12-0F9204 
ACIM-005 -(944)7 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

113 E ARROW HIGHWAY $0
 $0

08/06/10 
0%

--()
PLANTING AND IRRIGATION 

SAN DIMAS CA 91773 

(909)599-1612 

HA25 SWPPP 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $864,042 04/14/10 3%

TEA4 

12-0G7304 
SARR- 005-(943)E 

0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447 

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$4,950
 $4,950

05/11/10 
07/10/14 

1%

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $8,409,700 06/22/10 0% 
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$0 
$0 

07/13/10 
01/10/14 

0% 

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 12 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-5-15.1/16.4
 
12-0E0704
 

HB4N SWPPP
 

12-ORA-5-20.7/42
 
12-0K6404
 

HM3H WPCP
 

12-ORA-5-22.2/28.5
 
12-0A7304
 

HA25 SWPPP
 

12-ORA-5-23.0/24.8
 
12-0K5004
 

HM2 WPCP
 

12-ORA-5-23.8/0
 
12-0H2354
 

HB4N WPCP
 

12-ORA-5-24.9/30.3
 
12-0K1504
 

HB4N WPCP
 

Description

Type Of Work
 

IN ORANGE COUNTY IN LAGUNA HILLS AND
 

MISSION VIEJO FROM 0.2 MILE SOUTH OF
 

OSO PARKWAY OVERCROSSING TO 0.7 MILE
 

NORTH OF OSO PARKW
 

WIDEN FREEWAY AND OVERHEAD
 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

REPLACE JOINT SEAL ASSEMBLIES
 

IN ORANGE COUNTY IN IRVINE AND TUSTIN
 

FROM 0.3 KM SOUTH OF ALTON PARKWAY
 

OVERCROSSING TO 0.3 KM NORTH OF
 

TUSTIN RANCH ROAD OVERCRO
 

PLANTING AND IRRIGATION
 

IN ORANGE COUNTY IN IRVINE ON ROUTE 5
 

FROM ROUTE 5/133 SEPARATION TO 0.5
 

MILE SOUTH OF JEFFRY ROAD
 

CLEAN AND LINE CULVERTS
 

IN ORANGE CO IN IRVINE AT
 

TRANSPORTATION MANAGEMENT CENTER AT
 

6681 MARINE WAY
 

UPGRADE TMC BLDG EMERGENCY SYSTEM
 

IN ORANGE COUNTY IN IRVINE AND SANTA
 

ANA FROM SAND CANYON AVENUE
 

UNDERCROSSING TO ROUTE 5/55
 

SEPARATION
 

INSTALL FIBER OPTIC CABLES
 

Contractor 

ORTIZ ENETERPRISES
 

6 CUSHING
 

IRVINE CA 92618
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC.
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

DIVERSIFIED LANDSCAPE MGMNT.
 

23052-H ALICIA PARKWAY STE385
 

MISSION VIEJO CA 92692
 

Resident
 
Engineer
 

OH, KENNETH
 

15510 ROCKFIELD
 

AVENUE. STE A
 

IRVINE CA 92618
 

(949)769-1404
 

UPADHYAYA, NITA
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE CA 92612
 

(949)505-5018
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN CA 92780
 

(949)279-8741
 

INSTITUFORM TECHNOLOGIES, INC.OH, KENNETH
 

ATTN: LEO CALVARIO, PM SO.CA6521 MARINE WAY,
 
P O BOX 1026
 

CHESTERFIELD, MO 93006
 

R.I.C. CONSTRUCTION CO., INC.
 

10675 "E" AVENUE
 

HESPERIA CA 92345
 

CHRISTOPHER R MORALES INC
 

155 N EUCLA AVENUE
 

SAN DIMAS CA 91773
 

(909)599-2201
 

TRAILER #1
 

IRVINE CA 92618
 

(949)769-1504
 

FAHRTASH, MORTEZA
 

6681 MARINE WAY
 

IRVINE CA 92618
 

(949)993-0164


 $13,359,902 07/22/08 0%
 $11,884,141

 $18,992
07/29/08 
03/31/11 

0%

PLANT EST 

SATIS 

$142,685 03/24/10 94%
 $34,505
 $32,156

04/13/10 
09/30/10 

24%

 $1,280,639 08/22/07 0%
 $1,152,554

 $3,276
09/21/07 
01/05/12 

0%

PLANT EST 

SATIS 

$139,820 02/18/10 100%
 $29,353
 $23,658

03/16/10 
08/06/10 

21%

OVER RUN 

$1,298,083 08/10/09 80%
 $1,086,374
 $162,281

09/03/09 
11/23/10 

84%

 $449,925 06/16/10 0% 
$0 
$0 

07/27/10 
0% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-31.4/42.5 IN ORANGE COUNTY IN SANTA ANA, STERNDAHL ENTERPRISES, INC. ZOKAI, FARID $574,509 05/17/10 53%
12-0K4504 ANAHEIM AND BUENA PARK 

REPLACE PAVEMENT DELINEATION 
SUN VALLEY CA 91652-1032 

11861 BRANFORD STREET 15700 TUSTIN VILLAGE 

WAY #1 

$402,321
 $0

06/01/10 
08/18/10 

70%

TUSTIN CA 92780 

HM4 WPCP 
(949)279-8435 

12-ORA-5-33.2/34 IN ORANGE CO IN SANTA ANA AND ORANGE POWELL CONTRACTORS PIRZADEH, BEHROOZ $376,895 01/12/10 32%

HB1 

12-0H5504 
ACHS-X059-(050)E 

G X0-59 0-(0E) 

--() 

WPCP 

ON ROUTE 5 FROM MAIN STREET 

OVERCROSSING TO ROUTE 57 SEPARATION 

AND VARIOUS LOCATIONS 

PAVEMENT DELINEATION AND SIGNING 

FONTANA CA 92334 

8555 BANANA AVE 

(949)279-8595 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$302,028
 $243,145

01/28/10 
11/18/10 

80%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN F C I CONSTRUCTORS/BALFOUR BUI, DA KEN G. $201,404,005 04/18/06 98%
12-101674 
ACNH-005 -(932)1 

I-005 -(932)N

--() 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.5 KM NORTH OF ARTESIA AV 

RECONSTRUCT AND WIDEN FREEWAY 

BEATTY A JOINT VENTURE 

VISTA CA 92081-8831 

2585 BUISNESS PARK DRIVE 

(714)367-2080 

6231 MANCHESTER BLVD. 

BUENA PARK CA 90621-2228 

$195,130,748
 $3,033,935

04/25/06 
10/30/10 

98%

HE13 SWPPP 

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,077,867
 $1,733

07/23/08 
05/02/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $65,784,399 06/11/10 0%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH CA 92610 

27422 PORTOLA PARKWAY 

(949)279-8607 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH CA 90740 

$0
 $0

06/25/10 
01/29/14 

0%

SUSPENDED 

12-ORA-22-3.6/3.8 IN ORANGE COUNTY IN GARDEN GROVE, PETERSON CHASE GENERAL ZOKAI, FARID $1,203,590 04/13/10 46% 
12-0J9604 ORANGE AND SANTA ANA AT VARIOUS 

LOCATIONS 

ENGINEERING CONSTRUCTION INC. 

1792 KAISER AVE. 
15700 TUSTIN VILLAGE 

WAY #1 

$262,215 
$84,149 

04/23/10 
12/28/10 

22% 

CONSTRUCT SOUNDWALLS 
IRVINE CA 92614 

TUSTIN CA 92807 

HB6 WPCP 
(949)279-8435



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-22-12.6/0 IN ORANGE COUNTY IN ORANGE AT TUSTIN C T AND F, INC. CHAUDRY,MONAS $251,559 06/02/10 0%
12-0K5804 STREET OVERCROSSING AND UNDERCROSSING 

CONSTRUCT SIDEWALK 
BELL GARDENS CA 90201 

7228 SCOUT AVENUE 6533 MARINE WAY 

IRVINE CA 92618 

$0
 $0

07/20/10 
05/25/11 

0%

(949)279-8803 

HB4N WPCP 

12-ORA-39-3.6/0 IN ORANGE COUNTY IN HUNTINGTON BEACH CALIFORNIA PROFESSIONAL CHAUDRY,MONAS $352,936 07/09/10 0%
12-0K2604 
ACHS-P039-(022)E 

PHP0-39 0-(2E)

--() 

AT TALBERT AVENUE 

MODIFY SIGNAL 

ELECTRICAL ENGINEERING, INC. 

LA PUENTE CA 91748 

917 OTTERBEIN AVENUE, UNIT E 

(949)279-8803 

6533 MARINE WAY 

IRVINE CA 92618 

$0
 $0

07/22/10 
07/29/11 

0%

HB1 WPCP 

12-ORA-39-19.2/23.2 IN ORANGE CO IN LA HABRA ON ROUTE 39 R.J. NOBLE COMPANY PIRZADEH, BEHROOZ $4,093,061 07/09/09 78%

HA22 

12-085104 
SARR-P039-(021)E 

P0-39 0-(1E) 

--() 

WPCP 

FROM HARBOR BOULEVARD TO IMPERIAL 

HIGHWAY AND VARIOUS LOCATIONS 

PAVEMENT REHABILITATION 
ORANGE CA 92856 

15505 E. LINCOLN AVE 

(949)279-8595 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$3,770,724
 $86,235

07/28/09 
09/29/10 

91%

12-ORA-55-4.5/17 IN ORANGE COUNTY IN COSTA MESA, PETERSON-CHASE ENGINEERING OH, KENNETH $228,197 05/04/10 89%
12-0K3504 ORANGE AND ANAHEIM AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 
IRVINE CA 92614 

1792 KAISER AVENUE 

(949)769-1404 

6521 MARINE WAY, 

IRVINE CA 92618 

$106,057
 $102,537

05/18/10 
09/15/10 

46%

HM3 WPCP 

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,531,313 09/10/07 0%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,498,413
 $4,320

10/11/07 
11/21/11 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 

12-ORA-55-5.9/17.9 IN ORANGE COUNTY IN ORANGE, COSTA J.MCLOUGHLIN ENGINEERING CO., PIRZADEH, BEHROOZ $540,465 11/10/09 69% 
12-0F3404 MESA AND ANAHEIM AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS 

INC. 

10641 FULTON CT 
15700 TUSTIN VILLAGE 

WAY 

$401,042 
$0 

11/19/09 
08/16/10 
08/16/10 

74% 

RANCHO CUCAMONGA CA 91730 
TUSTIN CA 92780 COMPLETED 

HA21 WPCP 
(949)279-8595



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-7.0/7.9 IN ORANGE COUNTY IN SANTA ANA FROM BMC ENTERPRISES INC. JAVAHERNESHAN, MAJID $1,407,938 05/17/10 32%
12-0E2504 0.1 MILE NORTH OF MACARTHUR BOULEVARD 

UNDERCROSSING TO 0.2 MILE SOUTH OF 

DYER ROAD UNDERCROSSIN 
BALDWIN PARK CA 91706-1748 

14510 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$463,221
 $271,980

06/02/10 
07/14/11 

32%

HB4N SWPPP 
WIDEN ROADWAY (949)509-5031 

12-ORA-55-16.0/16.8 IN ORANGE COUNTY FROM SOUTH OF MEAT CHUMO CONSTRUCTION, INC. UPDAHYAYA,NITA $1,404,148 11/05/09 67%
12-0H9504 
HSNH-P055-(050)E 

--()

AVENUE TO LINCOLN AVENUE SANTIAGO 

BOULEVARD OFF RAMP 

INSTALL CONCRETE BARRIERS 
BALDWIN PARK CA 91706-1747 

14425 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$1,326,042
 $568,535

11/30/09 
11/08/10 

92%

HB1 WPCP 
(949)509-5018 

12-ORA-57-11.1/22.1 IN ORANGE COUNTY IN ORANGE, ANAHEIM, POWELL CONSTRUCTORS HAMIDI, FRED $2,079,708 07/21/09 53%

HB1 

12-0G0304 
SARR-P057-(053)E 

P0-57 0-(3E)

--() 

SWPPP 

FULLERTON, PLACENTIA AND BREA AT 

VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
FONTANA CA 92335 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$1,970,197
 $0

08/05/09 
01/24/11 

94%

12-ORA-57-11.8/22.5 IN ORANGE COUNTY IN ANAHEIM, BREA, J. MCLOUGHLIN ENGINEERING CO. PIRZADEH, BEHROOZ $1,005,543 04/07/10 73%
12-0J7304 FULLERTON, ORANGE AND PLACENTIA FROM 

ORANGEWOOD AVENUE TO THE LOS ANGELES 

COUNTY LINE 
RANCHO CUCAMONGA CA 

10641 FULTON COURT 

91730 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,018,975
 $0

04/23/10 
08/11/10 

94%

COMPLETED 
08/18/10 

HM1 WPCP 
REPLACE CONCRETE SLABS (949)279-8595 

12-ORA-73-10.2/22.5 IN ORANGE CO IN CITY OF LAGUNA NIGUEL R J NOBLE COMPANY JAVAHENESHAN, MAJID $7,012,393 06/25/09 54%

HM1 

12-0K2004 
SARR-P073-(086)E 

P0-73 0-(6E) 

--() 

WPCP 

LAGUNA HILLS ALISO VIEJO LAGUNA 

BEACH AND IRVINE FROM RTE 05 TO FORD 

ROAD 

HOTMIX ASPHALT OVERLAY 

ORANGE CA 92856-9020 

P O BOX 620 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$4,740,204
 $2,263,558

08/04/09 
12/02/10 

68%

12-ORA-73-21.5/21.5 IN ORANGE COUNTY IN IRVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT DICKSON, ERIC $191,258 02/17/05 0% 
12-0G2704 COAST DRIVE UNDERCROSSING 

MITIGATION PLANTING AND IRRIGATION 

CLIFFORD BRICE 

999 TOWN AND COUNTRY FLR 4 
15700 TUSTIN VILLAGE 

WAY 

$172,337 
$691 

02/25/05 
12/09/10 

0% 

ORANGE CA 92868 
TUSTIN CA 92780 PLANT EST 

HA25 WPCP 
(949)279-8741 SATIS 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 0%

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E)

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755 

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$0
 $0

05/24/10 
0%

12-ORA-90-.5/2.8 IN ORANGE COUNTY IN LA HABRA AND R J NOBLE COMPANY ZOKAI, FARID $756,475 06/14/10 0%
12-0K2304 FULLERTON FROM BEACH BOULEVARD TO 0.3 

MILE EAST OF HARBOR BOULEVARD 

PLACE RUBBERIZED HOT MIX ASPHALT 
ORANGE CA 928569020 

P O BOX 620 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN CA 92780 

$0
 $0

07/09/10 
09/27/10 

0%

SUSPENDED 

HM1 WPCP 
(949)279-8435 

12-ORA-91-.2/11.5 IN ORANGE COUNTY AT VARIOUS LOCATIONS BLANCO CONSTRUCTION T.H. WANG $165,040 05/05/10 80%
12-0K3604 TREAT BRIDGE DECKS 

RIVERSIDE CA 92503-3023 

4435 CARLSON PLACE 15700 TUSTIN VILLAGE 

WAY,#2 

$51,418
 $17,968

05/24/10 
09/08/10 

31%

TUSTIN CA 92780 

HM3 WPCP 
(714)558-4109 

12-ORA-91-15.9/18.9 IN ORANGE AND RIVERSIDE CO IN ANAHEIM BRUTOCO ENGINEERING AND LINDQUIST, KARL $36,457,868 08/28/09 38%

HB4 HB4

12-0G0404 
ARRA-P091-(127)E 

P0-91 1-(7E) 

--() 

SWPPP 

AND YORBA LINDA NEAR CORONA FROM 1.0 

MI EAST OF ROUTE 91/241 SEPARATION 

AND VARIOUS LOCATION 

WIDEN FREEWAY AND BRIDGES 

CONSTRUCTION, INC. 

FONTANA CA 92331 

P O BOX 310189 

(949)279-8531 

22800 SAVI RANCH 

PKWY., SUITE 206 

YORBA LINDA CA 92887 

$27,077,943
 $1,857,595

09/16/09 
11/15/10 

73%

 HB4 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, OH, KENNETH $1,496,206 01/07/09 23%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P.O.BOX 77038 
6521 MARINE WAY 

IRVINE CA 92618 

$1,128,254
 $24,204

02/04/09 
04/14/15 

75%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)769-1040 

HA22 SWPPP 

12-ORA-133-11.8/12.9 IN ORANGE COUNTY IN IRVINE AT VARIOUS BEADOR CONSTRUCTION CO. INC. UPADHYAYA, NITA $340,503 05/26/10 40% 

HB1 

12-0K2704 
ACHS-P133-(012)E

PHP1-33 0-(2E) 

--() 

WPCP 

LOCATIONS 

HOT MIX ASPHALT OVERLAY 
CORONA CA 92883 

26320 LESTER CIRCLE 

(949)509-5018

3251 1/4 UNIVERSITY 

DR. 

IRVINE CA 92612 

$10,208 
$0 

06/17/10 
08/12/10 

3% 

COMPLETED 
08/18/10 
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-241-27.9/39 IN ORANGE COUNTY IN IRVINE AND IN AND ALL AMERICAN ASPHALT UPADHYAYA,NITA $5,760,861 06/14/10 19%
12-0K5904 
ACNH-P241-(001)E 

--() 

NEAR ANAHEIM AND YORBA LINDA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA, CA 9287-2229 

P.O. BOX 2229 3251 1/4 UNIERSITY 

DRIVE 

IRVINE, CA 92612 

$7,854
 $7,854

06/28/10 
02/15/11 

0%

HM1 WPCP 
(949)509-5018 

12-ORA-405-.2/24.2 IN ORANGE COUNTY ROUTE 5 TO THE LOS AUTOBAHN CONSTRUCTION INC. ZOKAI, FARID $294,810 07/27/09 70%
12-0F9004 ANGELES CO LINE ALSO ON ROUTE 605 

FROM LA COUNTY LINE TO ROUTE 605 AND 

ON ROUTE 22 
SANTA ANA CA 92711-1238 

P.O.BOX 11238 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN CA 92780 

$318,444
 $0

08/05/09 
11/04/10 
08/23/10 

99%

HA25 WPCP 
HIGHWAY PLANTING RESTORATION (949)279-8435 

12-ORA-405-1.7/20.6 IN ORANGE COUNTY AT VARIOUS LOCATIONS USS CAL BUILDERS, INC. JAVAHERNESHAN, MAJID $3,469,294 10/01/09 76%
12-0C5404 
OTS- -( 

--() 

) 
FROM ROUTE 405/133 SEPARATION TO 

BOLSA CHICA ROAD OVERCROSSING 

INSTALL CONCRETE BARRIERS 
STANTON CA 90680 

8051 MAIN STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$2,527,302
 $713,561

10/20/09 
11/08/10 

72%

HB1 SWPPP 
(949)509-5031 

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING $585,021 04/26/10 0%
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 

$0
 $0

05/24/10 
0%

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

HB4N WPCP (951)371-4202 

12-ORA-405-9.0/10.8 IN ORANGE CO IN COSTA MESA ON ROUTE YAKAR GENERAL CONTRACTORS DICKSON, ERIC $316,602 06/15/09 0%
12-0J9904 73 0.4 MILE SOUTH OF ROUTE 73/405 

SEPARATION TO ROUTE 73/405 AND 

VARIOUS LOCATIONS 
SAN DIMAS CA 91773 

113 E. ARROW HWY. 3337 MICHELSON DR. 

STE.380 

IRVINE CA 92612-8894 

$326,557
 $120

07/14/09 
03/10/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRAGITION WORK (949)279-8755 SATIS 

12-ORA-405-10.7/12.1 IN ORANGE COUNTY IN COSTA MESA FROM AUTOBAHN CONSTRUCTION, INC. HAMIDI, FRED $201,505 02/19/09 100% 
12-0J2604 0.4 MILE SOUTH OF FAIRVIEW STREET 

OVERCROSSING TO 0.5 MILE NORTH OF 

HARBOR BOULEVARD UNDERCROS 
SANTA ANA CA 92711-1238 

P O BOX 11238 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$225,757 
$0 

03/04/09 
06/20/10 

99% 

SUSPENDED 

HA42 SWPPP 
REPAIR EMBANKMENT (949)509-5017
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-13.6/0 IN ORANGE COUNTY IN FOUNTAIN VALLEY R S B GROUP, INC. HAMIDI,FRED $248,868 06/29/10 0%

HB1 

12-0K6304 
ACIM-0405-(947) 

CIM0-4052-(06E) 

--() 

WPCP 

AT BROOKHURST STREET 

RELOCATE METAL BEAM GUARD RAIL 
LAKE FOREST CA 92630 

22622 LAMBERT STREET, #304 

(949)509-5017 

3251 1/4 INIVERSITY 

DRIVE 

IRVINE CA 92612 

$0
 $0

07/20/10 
10/13/11 

0%

SUSPENDED 

12-ORA-405-22.7/0 IN ORANGE COUNTY IN SEAL BEACH AT AUTOBAHN WANG, T.H. $94,889 05/20/10 60%
12-0J5704 SOUTHBOUND SEAL BEACH BOULEVARD 

OFFRAMP 

ASPHALT CONCRETE OVERLAY 
SANTA ANA CA 92711 

P.O.BOX 11238 15700 TUSTIN VILLAGE 

WAY#2 

TUSTIN CA 92780 

$83,481
 $83,481

06/14/10 
09/03/10 

86%

HB1 WPCP 
(714)558-4109 

12-ORA-405-/11.4 IN ORANGE COUNTY IN IRVINE AND COSTA ALL AMERICAN ASPHALT HAMIDI, FRED $4,766,791 06/14/10 0% 
12-0L0604 
ACIM-405 -(946)9 

--() 

MESA FROM ROUTE 5/405 SEPARATION TO 

HARBOR BOULEVARD UNDERCROSSING 

ASPHALT CONCRETE OVERLAY 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

IRVINE CA 92612 

$0 
$0 

07/01/10 
02/18/11 

0% 

HM1 WPCP 
(949)509-5017

Totals: Authorized Final Amt: $374,390,543 Completed to Date: $258,591,487 Work This Month: $9,610,913



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-/0 12-0AA004 

12-ORA-0-/0 12-0AA024 

12-ORA-1-6.6/6.6 12-0K2504 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-20.7/42 12-0K6404 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-23.0/24.8 12-0K5004 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-31.4/42.5 12-0K4504 

12-ORA-5-33.2/34 12-0H5504 

12-ORA-5-42.1/44.4 12-101674 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-23.8/0 12-0H2354 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-3.6/3.8 12-0J9604 

12-ORA-22-12.6/0 12-0K5804 

12-ORA-39-3.6/0 12-0K2604 

12-ORA-39-19.2/23.2 12-085104 

12-ORA-55-4.5/17 12-0K3504 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-5.9/17.9 12-0F3404 

12-ORA-55-7.0/7.9 12-0E2504 

12-ORA-55-16.0/16.8 12-0H9504 

12-ORA-57-11.1/22.1 12-0G0304 

12-ORA-57-11.8/22.5 12-0J7304 

12-ORA-73-10.2/22.5 12-0K2004 

12-ORA-73-21.5/21.5 12-0G2704 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-90-.5/2.8 12-0K2304 

12-ORA-91-.2/11.5 12-0K3604 

12-ORA-91-15.9/18.9 12-0G0404 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-133-11.8/12.9 12-0K2704 

12-ORA-241-27.9/39 12-0K5904 

12-ORA-405-.2/24.2 12-0F9004 

12-ORA-405-1.7/20.6 12-0C5404 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-9.0/10.8 12-0J9904 

12-ORA-405-10.7/12.1 12-0J2604 

12-ORA-405-13.6/0 12-0K6304 

12-ORA-405-22.7/0 12-0J5704 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-405-/11.4 12-0L0604 8 

Statement of Ongoing Contracts - Federal Aid 

12
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $6,844,145


FEDERAL AID (PRIMARY) $207,164,866


FEDERAL AID (SECONDARY) $344,848


STATE HIGHWAY $37,801,439


 $122,235,245


 $374,390,543


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $1,886,511 

$1,886,511
Work completed this Period:

 Work Comp 

$0


 $195,138,602


 $0


 $21,723,287


 $41,729,598


 $258,591,487
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