
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/11
09/02/11
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-9.4/21.6 IN OC. IN LAGUNA BEACH, NEWPORT G B A ENGINEERING HAMIDI, FRED $226,123 04/07/11 28%

HM2 

12-0L1404 

WPCP 

BEACH ON SR-1 PM 9.4/21.6 AND ON SR­

133 PM 0.0/1.0 

REPAIR CURB SIDEWALK AND DRIVEWAY 
FULLERTON CA 92831 

(714)577-9441 
(949)509-5017 

2536 EAST FENDER AVENUE STE C 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$143,154
 $0

04/25/11 
08/19/11 

63%

SUSPENDED 

12-ORA-1-11.5/0 IN ORANGE COUNTY NEAR LAGUNA BEACH AT PETERSON CHASE GENERAL GHAFOURI,MAHMOUD $233,848 09/28/10 67%
12-0K3704 1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
6521 MARINE WAY, 

TRAILER #1 

$241,230
 $1,056

10/18/10 
03/01/12 

97%

HA23 WPCP 

IRVINE, CA 92614 
(949)279-8702 

IRVINE, CA 92618 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING $221,021 06/23/11 0%
12-0L2604 
ACST-P001-(557)E 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

SERVICES INC 

P O BOX 7745 

$0
 $0

07/14/11 
0%

 P0-01 5-(7E) 
DRIVE. 

--() 
MODIFY SIGNALS AND LIGHTING AND 

RIVERSIDE CA 925137745 

HB4N WPCP (951)710-1000 

12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,822,444 12/20/10 27%

HB311 

12-0G9404 

SWPPP 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$1,091,379
 $65,760

01/11/11 
12/07/11 

38%

12-ORA-5-5.1/5.4 IN ORANGE COUNTY IN SAN CLEMENTE FROM GRANSTROM CONSTRUCTION UPADHYAYA, NITA $929,388 11/23/10 35%

HB311 

12-0G9304 

SWPPP 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 
PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$859,711
 $71,630

12/16/10 
09/09/12 

91%

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,828,487 06/16/10 88% 
12-0F9204 
ACIM-005 -(944)7

--() 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$865,362 
$71,054 

08/06/10 
10/03/14 

48% 

HA25 SWPPP 
(949)279-8447



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-5-6.1/31.2
 
12-0G7304
 
SARR- 005-(943)E


 0-0529-(3E)
 

--()
 

TEA4 SWPPP
 

12-ORA-5-6.3/33.4
 
12-0L1004
 

HM1 WPCP
 

12-ORA-5-8.5/9.4
 
12-0E5704
 

HB4N SWPPP
 

12-ORA-5-15.1/16.4
 
12-0E0704
 

HB4N SWPPP
 

12-ORA-5-22.2/28.5
 
12-0A7304
 

HA25 SWPPP
 

12-ORA-5-24.9/30.3
 
12-0K1504
 

HB4N WPCP
 

Description

Type Of Work
 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

FROM CAMINO DE ESTRELLA OVERCROSSING
 

TO FOURTH STREET OVERCROSSING
 

REMOVE AND PRUNE TREES
 

IN ORANGE COUNT IN DANA POINT LAGUNA
 

NIGUEL, MISSION VIEJO, LUGUNA HILLS,
 

LAKE FORREST, IRVINE, TUSTIN AND
 

SANTA ANA FROM ROUTE 1 


REMOVE AND REPLACE RUBBERIZED HMA
 

IN ORANGE COUNTY IN SAN JUAN
 

CAPISTRANO FROM 0.5 MI S OF SAN JUAN
 

CREEK ROAD UNDERCROSSING TO 0.5 MI N
 

OF SAN JUAN CREEK BRIDGE
 

WIDEN ROADWAY AND BRIDGES
 

IN ORANGE COUNTY IN LAGUNA HILLS AND
 

MISSION VIEJO FROM 0.2 MILE SOUTH OF
 

OSO PARKWAY OVERCROSSING TO 0.7 MILE
 

NORTH OF OSO PARKW
 

WIDEN FREEWAY AND OVERHEAD
 

IN ORANGE COUNTY IN IRVINE AND TUSTIN
 

FROM 0.3 KM SOUTH OF ALTON PARKWAY
 

OVERCROSSING TO 0.3 KM NORTH OF
 

TUSTIN RANCH ROAD OVERCRO
 

PLANTING AND IRRIGATION
 

IN ORANGE COUNTY IN IRVINE AND SANTA
 

ANA FROM SAND CANYON AVENUE
 

UNDERCROSSING TO ROUTE 5/55
 

SEPARATION
 

INSTALL FIBER OPTIC CABLES
 

Contractor 

ROCK BOTTOM INC.
 

2724 LANDCO DR
 

BAKERSFIELD CA 93308
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 92867
 

(714)769-7025
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

ORTIZ ENETERPRISES
 

6 CUSHING
 

IRVINE CA 92618
 

DIVERSIFIED LANDSCAPE MGMNT.
 

23052-H ALICIA PARKWAY STE385
 

MISSION VIEJO CA 92692
 

CHRISTOPHER R MORALES INC
 

155 N EUCLA AVENUE
 

SAN DIMAS CA 91773
 

(909)599-2201
 

Resident
 
Engineer
 

DICKSON, ERIC
 

3347 MICHELSON DR,
 

STE #100
 

IRVINE CA 92612
 

(949)279-8447
 

GHAFOURI, MAHMOUD
 

6521 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8702
 

JAVAHERNESHAN, MAJID
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE CA 92612
 

(949)509-5031
 

GHAFOURI, MAHMOUD
 

6521 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8702
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN CA 92780
 

(949)279-8741
 

CHAUDRY, MONAS
 

6533 MARINE WAY
 

IRVINE, CA 91618
 

(949)936-3586


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$884,042

 $596,137

 $31,631


 $1,104,788

 $1,048,999

 $1,030,533


 $8,483,700

 $1,309,537

 $422,635


 $15,035,341

 $14,149,725


 $277,726


 $1,280,639

 $1,275,726


 $3,276


 $611,925
 
$486,187
 
$46,500
 

04/14/10
 
05/11/10
 
07/10/14
 

04/19/11
 
05/10/11
 
09/01/11
 

06/22/10
 
07/13/10
 
01/28/13
 

07/22/08
 
07/29/08
 
09/18/11
 

%Time
% Work 

Message 

26%


 67%


 86%


 92%


 29%


 15%


 0%


 0%


PLANT EST
 

SATIS
 

08/22/07 0%

09/21/07
 

0%

01/05/12
 

PLANT EST
 

SATIS
 

06/16/10 63%
 
07/27/10
 

79%

09/21/11
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,107,912 03/08/11 18%

HB4N 

12-0G9904 
ACIM-0052-(952)9 

--()

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$794,177
 $354,386

03/22/11 
05/07/13 

26%

12-ORA-5-31.4/42.5 IN ORANGE COUNTY IN SANTA ANA, CHRISP COMPANY HAMIDI, FRED $503,891 05/02/11 82%

HM4 

12-0L1104 

WPCP 

ORANGE, FULLERTON, ANAHEIM AND BUENA 

PARK FROM 0.4 MILE SOUTH OF GRAND 

AVENUE UNDERCROSSING TO 0.6 

REPLACE PAVEMENT DELINEATION. 

FREMONT CA 94539 

(510)656-2840 

43650 OSGOOD RD 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$408,315
 $0

05/12/11 
09/20/11 

81%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $604,120 02/07/11 34%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$197,549
 $53,599

02/24/11 
04/29/15 

35%

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,153,536
 $1,155

07/23/08 
05/02/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-5-/0 IN ORANGE COUNTY IN IRVINE AT THE A A A SOLAR ELECTRIC INC SEBTI, PARVIN $252,050 04/29/11 0%

HA12 

12-0AA014 TRANSPORTATION MANAGEMENT CENTER AT 

6681 MARINE WAY 

INSTALL PHOTOVOLTAIC PANELS 
ANAHEIM CA 92801 

(714)484-2711 

1182 N KNOLLWOOD CIRCLE 

(949)769-1404 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$0
 $0

06/09/11 
08/01/11 

0%

SUSPENDED 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $103,450,199 10/12/10 13% 

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-() 

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$11,468,008 
$1,357,279 

11/05/10 
07/18/15 

11% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 12 

12-ORA-22-.7/.9 

Fed Aid 

HB5 HB5 

Pgm Code 

12-071624 

Contract 

ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

Description 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

Type Of Work 

ATKINSON CONSTRUCTION 

Contractor 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

PIRZADEH, BEHROOZ 

Resident 
Engineer 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$67,427,916

Bid + CCOs

 $13,722,283

Comp To date

 $1,999,469

This Month 

06/11/10 

Awarded 

06/25/10 

Approved 

03/28/14 

Est Comp
Accepted 

25%

%Time

 20%

% Work 
Message 

12-ORA-22-8.8/9.1 

HB4N 

12-0K8904 
ACNH-P022-(023)E 

--() 

WPCP 

IN ORANGE COUNTY IN GARDEN GROVE AT 

HASTER STREET OFF RAMP 

ADD A RIGHT TURN LANE, REPLACE RAMP 

SOCAL ENGINEERS INC 

IRVINE CA 92614 

(949)783-0796 

17595 HARVARD STE C-2160 

$331,765
 $0
 $0

06/27/11 
08/05/11 

0%

 0%

12-ORA-39-3.6/0 

HB1 

12-0K2604 
ACHS-P039-(022)E 

PHP0-39 0-(2E)

--() 

WPCP 

IN ORANGE COUNTY IN HUNTINGTON BEACH 

AT TALBERT AVENUE 

MODIFY SIGNAL 

CALIFORNIA PROFESSIONAL 

ELECTRICAL ENGINEERING, INC. 

LA PUENTE CA 91748 

(626)810-1338 

917 OTTERBEIN AVENUE, UNIT E 

CHAUDRY,MONAS 

(949)279-8803 

6533 MARINE WAY 

IRVINE CA 92618 

$368,694
 $351,812

 $5,291

07/09/10 
07/22/10 
09/08/11 

92%

 95%

12-ORA-39-18.3/22.6 

HM2 

12-0L1304 

WPCP 

IN ORANGE COUNTY IN LA HABRA AT 

VARIOUS LOCATIONS FROM 0.3 MILE 

SOUTH OF ROUTE 90 TO 0.1 MILE WEST OF 

HARBOR BOULEVARD 

INSTALL CURED IN PLACE PIPE LINERS 

S A K CONSTRUCTION OF CA LP 

OFALLON MO 63366 

(636)379-2350 

864 HOFF ROAD 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$537,643
 $0
 $0

05/18/11 
06/08/11 
01/17/12 

0%

 0%

12-ORA-39-/3.2 

HM1 

12-0L0804 
ACST-P039-(023)E 

P0-39 0-(3E)

--() 

WPCP 

IN ORANGE COUNTY IN HUNTINGTON BEACH 

FROM ROUTE 1 TO ELLIS AVENUE 

RUBBERIZED HOT MIX ASPHALT TYPE G 

R.J. NOBLE COMPANY 

ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

MAI, FRANK 

(949)279-8846

19601 BEACH BLVD. 

HUNTINGTON BEACH, CA 

92648 

$1,349,682
 $0
 $0

06/09/11 
06/24/11 
12/05/11 

0%

 0%

12-ORA-55-1.0/1.2 

HB4N 

12-0L5504 
ACST-P055-(051)E

 P0-55 0-(1E) 

--() 

WPCP 

IN ORANGE COUNTY IN COSTA MESA FROM 

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

P T M GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

$353,453 
$0 
$0 

06/30/11 
07/22/11 

0% 

0% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/11
09/02/11
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,571,313 09/10/07 0%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,570,474
 $4,320

10/11/07 
11/21/11 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 

12-ORA-55-7.8/9.4 IN ORANGE COUNTY IN SANTA ANA FROM ORTIZ ENTERPRISES INCORPORATED $7,215,959 08/02/11 0%
12-0G9604 
ACNH-P055-(052)E 

0.2 MILE SOUTH OF DYER ROAD CROSSING 

TO EDINGER AVENUE UNDERCROSSING 

6 CUSHING WAY SUITE 200 $0
 $0

08/12/11 
0%

--() 
WIDEN FREEWAY AND BRIDGE 

IRVINE CA 92618 

(949)753-1414 

HB4N SWPPP 

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. $1,389,517 04/15/11 0%
12-0L1504 AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

599 W COVINA BLVD $0
 $0

05/05/11 
0%

(909)394-4510 

HM1 WPCP 

12-ORA-57-12.2/19.6 IN ORANGE COUNTY PETERSON CHASE GENERAL CHAUDRY,MONAS $727,187 04/15/11 82%
12-0L1604 DECK SEAL AND BARRIER RAIL REPAIR ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
6533 MARINE WAY 

IRVINE, CA 92618 

$29,405
 $29,405

04/27/11 
09/13/11 

4%

IRVINE, CA 92614 
(949)279-8826 

HM3 WPCP 

12-ORA-57-15.6/0 IN ORANGE COUNTY IN ANAHEIM V A P CONSTRUCTION CHAUDRY,MONAS $169,749 05/11/11 0%
12-0K6904 OVERLAY CONNECTOR 

LA MIRADA, CA 90001 

16425 ILLUSION WAY 

(949)279-8826 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

05/27/11 
01/19/12 

0%

HB1 WPCP 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $28,868,229 10/12/10 24% 
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$6,226,523 
$1,055,083 

10/26/10 
08/30/13 

22% 

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8331

HB4N 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

12District 

12-ORA-57-18.8/21.1 

Fed Aid 

HB4N 

Pgm Code 

12-0F0324 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN FULLERTON AND 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

Description 

WIDEN LANES, RAMPS AND BRIDGES 

Type Of Work 

C C MYERS INC 

Contractor 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

LINDQUIST, KARL 

Resident 
Engineer 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$29,458,116

Bid + CCOs

 $5,360,307

Comp To date

 $1,142,801

This Month 

10/13/10 

Awarded 

11/02/10 

Approved 

11/22/13 

Est Comp
Accepted 

22%

%Time

 18%

% Work 
Message 

HB4N 

12-ORA-57-20.0/21.8 

HB1 

12-0K5404 
HSNH-P057-(056)E 

--()

WPCP 

IN ORANGE COUNTY IN BREA FROM 

IMPERIAL HIGHWAY OVERCROSSING TO 0.07 

SOUTH OF TONNER CANYON ROAD 

REPLACE METAL BEAM GUARD RAIL 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

WANG, T.H. 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$1,008,550
 $1,009,845
 $163,546

12/21/10 
01/11/11 
09/09/11 

84%

 96%

12-ORA-74-13.3/16.6 

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

IN ORANGE COUNTY NEAR SAN JUAN HOT 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 

PACIFIC RESTORATION GROUP INC 

PERRIS, CA 92752 

DICKSON, ERIC 

(949)279-8755 

P.O. BOX 429 3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$344,848
 $196,500

 $2,224

04/29/10 
05/24/10 
11/03/05 

21%

 57%

12-ORA-91-3.5/3.6 
12-0C9704 

IN ORANGE COUNTY IN FULLERTON AT 

VARIOUS LOCATIONS 

REPAIR BRIDGE WINGWALL 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

ZOKAI, FARID 

15700 TUSTIN VILLAGE 

WAY #1 

$754,700
 $73,781
 $62,257

04/15/11 
05/12/11 
10/26/11 

56%

 10%

HA21 WPCP 

CORONA CA 92883 

(951)674-7352 
(949)279-8435 

TUSTIN, CA 92780 

12-ORA-91-6.4/6.5 
12-0L1704 
ACBR-NHP0-(911)3 

--() 

IN ORANGE COUNTY IN ANAHEIM AT LA 

PALMA AVENUE OVERCROSSING 

REMOVE EXISTING PAINT SYSTEM AND 

TECHNO COATINGS, INC. 

ANAHEIM, CA 92805 

1391 S. ALLEC STREET 

CHAUDRY,MONAS 

(949)279-8826 

6533 MARINE WAY 

IRVINE, CA 92618 

$724,975
 $0
 $0

06/23/11 
07/20/11 
12/29/11 

0%

 0%

HA21 WPCP 

12-ORA-91-9.1/15.6 

HB4 

12-0G3304 

SWPPP 

IN ORANGE COUNTY IN ANAHEIM AND 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)407-0500 

6 ORCHARD, STE 150 

AMUTH, KAUSI 

(949)279-8741

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$45,371,493 
$0 
$0 

05/03/11 
05/27/11 
09/30/13 

0% 

0% 
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Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-9.2/15.9 IN ORANGE COUNTY IN ANAHEIM FROM PROFESSIONAL CONSTRUCTION WANG,TH $1,326,886 01/20/11 46%
12-0K6804 
HSNH-P091-(129)E 

--() 

ROUTE 55/91 SEPARATION TO ROUTE 

91/241 SEPARATION 

GRIND AND GROOVE EXIST CONCRETE 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVE SUITE A 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$461,969
 $15,055

02/08/11 
11/23/11 

35%

HB1 WPCP (925)288-1566 
(714)558-4109 

12-ORA-133-.3/4.2 IN ORANGE COUNTY IN LAGUNA BEACH FROM ALL AMERICAN ASPHALT HAMIDI, FRED $1,209,600 05/27/11 0%

HM1 

12-0K4004 

WPCP 

FOREST AVENUE TO ROUTE 73/133 

SEPARATION 

OVERLAY RUBBERIZED HOT MIX ASPHALT 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$0
 $0

06/15/11 
09/01/11 

0%

SUSPENDED 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, GHAFOURI, MAHMOUD $1,496,206 01/07/09 40%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,199,294
 $5,920

02/04/09 
04/15/15 

80%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8702 

HA22 SWPPP 

12-ORA-133-10.1/13.7 IN ORANGE COUNTY IN AND NEAR IRVINE R J NOBLE COMPANY UPADHYAYA, NITA $1,828,021 05/25/11 64%

HM1 

12-0K3904 
ACNH-P133-(013)E 

--() 

WPCP 

FROM MARINE WAY UNDERCROSSING TO 

ROUTE 133/241 JUNCTION 

OVERLAY RUBBERIZED HOT MIX ASPHALT 
ORANGE CA 928659020 

(714)637-1550 

P O BOX 620 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$773,402
 $765,302

06/09/11 
09/12/11 

42%

12-ORA-133-/0 IN ORANGE COUNTY IN ORANGE AT THE RBT ELECTRIC $236,127 05/18/11 0%
12-0AA034 ORANGE MAINTENANCE STATION AT 691 

SOUTH TUSTIN AVENUE 

2230 W CHAPMAN AVE SUITE 106 $0
 $0

08/17/11 
0%

INSTALL PHOTOVOLTAIC PANELS 
ORANGE CA 92868 

(800)661-5006 

HA12 

12-ORA-241-21.0/33.7 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL WANG, T.H. $795,016 06/14/11 0% 
12-0L1204 REHABILITATE BRIDGE DECK ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$0 
$0 

07/01/11 
05/04/12 

0% 

IRVINE CA 92614 
TUSTIN, CA 92705 

HM1 WPCP (949)252-0441 
(714)558-4109
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Statement of Ongoing Contracts as of 08/20/11
09/02/11
 

District 12 

12-ORA-241-27.9/39 

Fed Aid 
Pgm Code 

12-0K5904 

Contract 

ACNH-P241-(001)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN IRVINE AND IN AND 

NEAR ANAHEIM AND YORBA LINDA 

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA, CA 9287-2229 

P.O. BOX 2229 

UPADHYAYA,NITA 

Resident 
Engineer 

15700 TUSTIN VILLAGE 

WAY, TRAILER #3 

TUSTIN, CA 92780 

$5,760,861

Bid + CCOs

 $4,595,090

Comp To date

 $1,585,661

This Month 

06/14/10 

Awarded 

06/28/10 

Approved 

09/06/11 

Est Comp
Accepted 

93%

%Time

 80%

% Work 
Message 

HM1 WPCP 
(714)558-4402 

12-ORA-261-/6.2 

HB1 

12-0L5004 
HSST-P261-(001)E 

G P2-61 0-(1E) 

--() 

WPCP 

IN ORANGE COUNTY IN TUSTIN AND IRVINE 

AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

J FLETCHER CREAMER AND SON INC 

SYLMAR CA 91342 

(818)367-9748 

JAVAHERNESHAN, MAJID 

(949)509-5031 

12874 SAN FERNANDO ROAD 3251 1/4 UNIVERSITY 

DR. #2 

IRVINE, CA 92621 

$987,274
 $989,035

 $8,603

01/05/11 
01/24/11 
12/09/11 

58%

 97%

12-ORA-405-8.7/12.6 
12-0K0604 

IN ORANGE COUNTY IN COSTA MESA FROM 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

MOORE ELECTRICAL CONTRACTING 

INC 

463 N SMITH AVENUE 

$585,021
 $0
 $0

04/26/10 
05/24/10 

0%

 0%

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

SUSPENDED 

HB4N WPCP (951)371-4202 

12-ORA-405-9.5/17.7 

HB1 

12-0K5104 
IM-4052-(950)E 

--() 

WPCP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM BRISTOL STREET TO BOLSA AVE 

PLACE HOT MIX ASPHALT CONCRETE 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

ZAKAI, FARID 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$553,086
 $360,099
 $360,099

01/03/11 
01/25/11 
09/02/11 

67%

 65%

12-ORA-405-11.5/16.9 

HM1 

12-0L5404 
ACIM-4052-(953)E 

4- 9-(3E) 

--() 

WPCP 

IN ORANGE COUNTY IN COSTA MESA, 

FROUNTAIN VALLEY, WESTMINSTER AND 

HUNTINGTON BEACH FROM HABOR BOULEVARD 

UNDERCROSSING TO 0.1 MILE 

OVERLAY 0.1'RUBBERIZED HMA 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

ZOKAI, FARID 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$3,698,499
 $199,660
 $185,160

05/20/11 
06/10/11 
10/28/11 

41%

 5%

12-ORA-405-13.6/0 

HB1 

12-0K6304 
ACIM-0405-(947) 

CIM0-4052-(06E) 

--() 

WPCP 

IN ORANGE COUNTY IN FOUNTAIN VALLEY 

AT BROOKHURST STREET 

RELOCATE METAL BEAM GUARD RAIL 

R S B GROUP, INC. 

LAKE FOREST CA 92630 

22622 LAMBERT STREET, #304 

HAMIDI,FRED 

(949)509-5017

3251 1/4 INIVERSITY 

DRIVE 

IRVINE CA 92612 

$259,868 
$279,872 

$500 

06/29/10 
07/20/10 
12/22/11 

67% 

99% 
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Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-/11.4 IN ORANGE COUNTY IN IRVINE AND COSTA ALL AMERICAN ASPHALT HAMIDI, FRED $4,872,914 06/14/10 100% 
12-0L0604 
ACIM-405 -(946)9 

--() 

MESA FROM ROUTE 5/405 SEPARATION TO 

HARBOR BOULEVARD UNDERCROSSING 

ASPHALT CONCRETE OVERLAY 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

IRVINE CA 92612 

$4,403,862 
$71,779 

07/01/10 
09/20/11 

93% 

SUSPENDED 

HM1 WPCP 
(949)509-5017

Totals: Authorized Final Amt: $354,363,923 Completed to Date: $77,891,945 Work This Month: $11,250,693



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-9.4/21.6 12-0L1404 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.3/33.4 12-0L1004 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-31.4/42.5 12-0L1104 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-/0 12-0AA014 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-8.8/9.1 12-0K8904 

12-ORA-39-3.6/0 12-0K2604 

12-ORA-39-18.3/22.6 12-0L1304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-39-/3.2 12-0L0804 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-7.8/9.4 12-0G9604 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-12.2/19.6 12-0L1604 

12-ORA-57-15.6/0 12-0K6904 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-57-20.0/21.8 12-0K5404 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-91-3.5/3.6 12-0C9704 

12-ORA-91-6.4/6.5 12-0L1704 

12-ORA-91-9.1/15.6 12-0G3304 

12-ORA-91-9.2/15.9 12-0K6804 

12-ORA-133-.3/4.2 12-0K4004 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-133-10.1/13.7 12-0K3904 

12-ORA-133-/0 12-0AA034 

12-ORA-241-21.0/33.7 12-0L1204 

12-ORA-241-27.9/39 12-0K5904 

12-ORA-261-/6.2 12-0L5004 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-405-8.7/12.6 12-0K0604 8
 

12-ORA-405-9.5/17.7 12-0K5104 8
 

12-ORA-405-11.5/16.9 12-0L5404 8
 

12-ORA-405-13.6/0 12-0K6304 8
 

12-ORA-405-/11.4 12-0L0604 9
 

Statement of Ongoing Contracts - Federal Aid 

12
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $14,320,766


FEDERAL AID (PRIMARY) $15,136,606


FEDERAL AID (SECONDARY) $2,269,004


STATE HIGHWAY $146,459,013


 $176,178,535


 $354,363,923


 Statement of Ongoing Contracts -Summary
 

District Work Completed This Perio


Work completed this Period:
 

Work Comp 

$6,903,031


 $5,368,492


 $196,500


 $36,824,833


 $28,599,088


 $77,891,945
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