
 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 12 

12-ORA-1-17.6/18.1 

Fed Aid 

HB4N 

Pgm Code 

12-0L2604 

Contract 

ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

Description 

MODIFY SIGNALS AND LIGHTING AND 

Type Of Work 

PTM GENERAL ENGINEERING 

SERVICES INC 

Contractor 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

CHAUDRY, MONAS 

Resident 
Engineer 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$225,021

Bid + CCOs

 $64,408

Comp To date

 $0

This Month 

06/23/11 

Awarded 

07/14/11 

Approved 

07/23/12 

Est Comp

 76%

%Time

 29%

% Work 

SUSPENDED 

MessageAccepted 

12-ORA-1-/1.1 

HM1 

12-0M2904 
IN ORANGE COUNTY IN DANA POINT AND 

SAN JUAN CAPISTRANO FROM ROUTE 5 

CAMINO LAS RAMBLAS OFF-RAMP TO SAN 

JUAN CREEK BRIDGE 

REMOVE & REPLACE RHMA TYPE G. 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

HAMIDI,FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$888,396
 $0
 $0

02/14/13 
03/11/13 

0%

 0%

12-ORA-5-.3/0 

HB4N 

12-0H2324 
HSST-X059-(053)E 

G X0-59 0-(3E) 

--() 

WPCP 

IN ORANGE COUNTY AT VARIOUS LOCATION 

INSTALL CHANGEABLE MS AND MBGR 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

(714)578-9600 

135 S STATE COLLEGE BLVD 400 

CHAUDRY, MONAS 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 92618 

$1,197,057
 $1,208,500

 $0

11/30/11 
12/21/11 
08/30/13 

100%

 97%

OVER RUN 

12-ORA-5-5.6/6.6 

HB4N 

12-0F0604 
ACIM-0052-(960)7 

--() 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE AND 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MERKWAN, KRYSTAL 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$4,145,230
 $4,000,631
 $147,682

02/24/12 
03/22/12 
05/13/14 

52%

 93%

12-ORA-5-6.0/31.2 
12-0F9204 
ACIM-005 -(944)7 

--()

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 

YAKAR 

SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 

DICKSON,ERIC 

3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,938,487
 $1,739,175

 $1,620

06/16/10 
08/06/10 
10/27/14 

0%

 0%

PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 

12-ORA-5-6.1/31.2 

TEA4 

12-0G7304 
SARR- 005-(943)E

 0-0529-(3E) 

--() 

SWPPP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 

ROCK BOTTOM INC. 

BAKERSFIELD CA 93308 

2724 LANDCO DR 

DICKSON, ERIC 

(949)279-8447

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$919,042 
$857,051 

$2,295 

04/14/10 
05/11/10 
08/19/14 

75% 

93% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

 

 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,272,567 06/22/10 82%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$9,640,164
 $15,907

07/13/10 
06/25/14 

98%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC $319,368 06/05/13 0%
12-0N0304 LOCATIONS. 

MODIFTY LIGHTING & ELECTRIC SERVICE 

8257 COMPTON AVENUE $0
 $0

07/15/13 
0%

LOS ANGELES, CA 90001 

(323)581-4400 

HM4 

12-ORA-5-19.5/19.5 IN ORANGE COUNTY IN LAKE FOREST, DREAMBULDER CHAUDRY,MONAS $400,061 02/21/13 0%

HB1 

12-0L8704 
SIMG-005 -(964)E 

--()

IRVINE AND LAGUNA HILLS FROM 

ROCKFIELD BLVD TO AVENIDA DE LA 

CARLOTA 

MODIFY TRAFFIC SIGNALS & EXTEND 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

(949)279-8801 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$0
 $0

03/19/13 
12/12/13 

0%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$736,270
 $1,260

02/24/11 
04/29/15 

0%

PLANT EST 

SATIS 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $109,831,665 10/12/10 54%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$70,502,478
 $2,818,789

11/05/10 
10/27/14 

64%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $70,403,155 06/11/10 75% 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$49,009,623 
$2,609,959 

06/25/10 
08/09/14 

70% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-22-1.1/13.2 IN ORANGE COUNTY IN WEST MINISTER, ACME CONCRETE PAVING INC HAMIDI,FRED $3,680,000 04/17/13 53%

HM1 

12-0L6504 
NH-P022-(024)E 

--() 

WPCP 

GARDEN GROVE, SANTA ANA & ORANGE FROM 

VALLEY VIEW STREET TO RTE 55 

DIAMOND GRINDING 
SPOKANE WA 99202 

(509)242-1234 

4124 E BROADWAY AVE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$574,575
 $345,480

05/06/13 
11/08/13 

16%

12-ORA-39-7.1/9.6 ON SR-39 @ HAZARD AVE, LAMPSON AVE CALIFORNIA PROFESSIONAL CHAUDRY,MONAS $498,903 03/11/13 0%
12-0L77U4 
ACHS-P039-(024)E 

PFP0-39 0-(4E)

--() 

INSTALL ADDITIONAL SAFETY LIGHTING ELECTRIC ENGINEERING 

LA PUENTE CA 91748 

929 OTTERBEIN AVE UNIT E 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

04/22/13 
07/01/14 

0%

HB1 (626)810-1338 

12-ORA-39-20.7/22.7 IN ORANGE COUNTY IN IRVINE AND LA RAKAN INC T H WANG $202,882 04/09/13 100%
12-0M4504 HABRA AT VARIOUS LOCATIONS 

REPAIR SIDEWALK, CURB & GUTTER 
TUSTIN CA 92782 

2312 PARK AVE SUITE 116 15700 TUSTIN VILLAGE 

WAY #2 

$170,195
 $23,463

05/06/13 
08/21/13 

84%

HM2 

(949)698-9872 
(949)279-8405 

TUSTIN, CA 92780 

12-ORA-55-1.0/1.2 IN ORANGE COUNTY IN COSTA MESA FROM P T M GENERAL ENGINEERING CHAUDRY, MONAS $445,633 06/30/11 100%
12-0L5504 
ACST-P055-(051)E 

P0-55 0-(1E) 

--() 

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)936-3588 

6533 MARINE WAY 

IRVINE, CA 92618 

$448,970
 $0

07/22/11 
07/30/13 

100%

OVER RUN 
07/30/13 

HB4N WPCP (951)710-1000 

12-ORA-57-11.0/15.6 IN OC - ANAHEIM, COSTA MESA, IRVINE , AUTOBAHN CONSTRUCTION INC $1,056,655 06/11/13 0%
12-0M9304 ORANGE, PLACENTIA, & SANTA ANA ON RTE 

5, 55, 57, 91 & 405 AT VARIOUS 

P O BOX 11238 $0
 $0

07/08/13 
0%

LOCATIONS. 

REMOVE & REPLACE CRASH CUSHIONA 

SANTA ANA CA 927111238 

(714)769-7025 
SUSPENDED 

HM4 

12-ORA-57-11.8/13.4 IN ORANGE COUNTY IN ANAHEIM AT V A P CONSTRUCTION INC CHAUDRY, MONAS $207,275 06/11/12 100% 
12-0M2204 
ACNH-P057-(058)E 

--() 

ORANGEWOOD AVE OC AND AT KATELLA AVE 

OC 

ADA IMPROVEMENTS ON ROUTE 57. 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)936-3594

6533 MARINE WAY 

IRVINE, CA 92618 

$198,758 
$0 

07/03/12 
08/30/13 

96% 

OVER RUN 

HB71 WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-11.9/12.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC TH WANG $1,275,186 06/03/13 28%

HM3 

12-0M3804 TREAT BRIDGE DECK W METHACRYLATE 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA. 92780 

$282,378
 $282,378

06/27/13 
12/05/13 

22%

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $17,540,193 10/26/11 65%

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 95741­

2948 

(916)635-9370 

PO BOX 2948 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$7,067,950
 $635,545

11/17/11 
06/19/14 

41%

HB4N 

12-ORA-57-13.4/14.8 IN ORANGE COUNTY IN ANAHEIM AT BALL VAP CONSTRUCTION INC CHAUDRY, MONAS $333,037 06/11/12 100%
12-0M1604 
ACNH-P057-(057)E 

--() 

RD OC AND AT LINCOLN AVE OC 

ADA IMPROVEMENTS 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 92618 

$318,025
 $17,900

07/05/12 
08/30/13 

92%

OVER RUN 

HB71 WPCP 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $29,680,515 10/12/10 86%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$22,749,781
 $1,135,790

10/26/10 
12/31/13 

77%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8531 

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $30,878,672 10/13/10 85%

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$28,652,683
 $593,335

11/02/10 
02/07/14 

92%

HB4N 

12-ORA-73-10.6/11 OC. RTE-73 AT CROWN VALLEY PKWY. ORTIZ ENTERPRISES INCORPORATEDRAVANIPOUR,MOHAMMAD $13,092,111 07/09/12 56% 
12-0M5504 
ACNH-P073-(100)E 

--() 

BUILD SHEAR PILE WALLS WITH 

IRVINE CA 92618 

(949)231-7291 

6 CUSHING STE 200 

(949)279-8407

6521 MARINE WAY T#1 

IRVINE, CA 92618 

$12,985,230 
$203,889 

07/09/12 
11/26/13 

99% 

HA23 WPCP 



 
 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 58%

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E)

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755 

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$266,563
 $2,224

05/24/10 
11/03/15 

77%

12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I­ FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,023,125 08/22/12 15%
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. 

REPLACE BRIDGE AND WIDEN RAMP 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(949)279-8407 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$3,295,954
 $852,405

09/18/12 
05/05/15 

13%

HE12 SWPPP 

12-ORA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY DICKSON, ERIC $737,806 09/29/11 0%

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(949)279-8447 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$624,483
 $19,427

10/25/11 
01/07/16 

0%

PLANT EST 

SATIS 

12-ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC AMUTH,KAUSI $32,128,345 01/09/13 10%
12-0C5704 FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT 
RANCHO CORDOVA CA 957412948 

P O BOX 2948 200 N. HARBOR BLVD., 

#210 

$1,257,584
 $552,091

02/06/13 
12/22/15 

4%

HE13 SWPPP 

(916)635-9370 
(949)279-8741 

ANAHEIM, CA 92805 

HE13 

12-ORA-91-2.4/2.9 IN ORANGE COUNTY IN BUENA PARK FROM LATCO CONSTRUCTION INC AMUTH, KAUSI $446,424 06/11/12 88%

HB1 

12-0K5204 
ACHS-P091-(135)E 

- -( ) 

WPCP 

BLVD UNDERCROSSING TO STANTON AVE 

UNDERCROSSING 

OGAC OVERLAY, UPGRADE ADA GUARDRAIL 
SAN CLEMENTE CA 92673 

(619)341-9515 

940 CALLE NEGOCIO STE 200 

(949)279-8688 

22800 SAVI RANCH 

PKWY. STE.206 

YORBA LINDA, CA 92887 

$322,287
 $188,769

07/05/12 
08/30/13 

83%

12-ORA-91-3.1/4.2 IN OC, CITY OF ANAHEIM. WB 91 FROM CHUMO CONSTRUCTION INC AMUTH, KAUSI $2,219,106 01/07/13 84% 

HB1 

12-0K5304 
HSNH-P091-(136)

--() 

WPCP 

EAST ST. TO EUCLID AVE. 

RHMA AND POLYESTER CONCRETE OVERLAY 
BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(949)279-8688

22800 SAVI RANCH 

PKWY. STE.206 

YORBA LINDA, CA 92887 

$1,854,422 
$173,382 

01/24/13 
09/05/13 

83% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 12 

12-ORA-91-9.1/15.6 

Fed Aid 

HB4 

Pgm Code 

12-0G3304 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN ANAHEIM AND 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

Description 

WIDEN FREEWAY AND BRIDGES 

Type Of Work 

SEMA CONSTRUCTION INC 

Contractor 

IRVINE, CA 92618 

(949)407-0500 

320 GODDARD WAY, SUITE 150 

AMUTH, KAUSI 

Resident 
Engineer 

(949)279-8741 

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$52,545,673

Bid + CCOs

 $52,754,788

Comp To date

 $100,306

This Month 

05/03/11 

Awarded 

05/27/11 

Approved 

09/30/13 

Est Comp
Accepted 

69%

%Time

 100%

% Work 
Message 

12-ORA-91-18.0/18 

TEA4 

12-0K3304 
STPE-P091-(137) 

--() 

IN ORANGE COUNTY IN ANAHEIM FROM 0.2 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ 

INSTALL VEGETATION & IRRIGATION SYS 

ACCU CONSTRUCTION INC 

SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DR SUITE 76 

DICKSON, ERIC 

(949)724-2814 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$300,973
 $0
 $0

03/04/13 
04/18/13 
05/12/17 

0%

 0%

12-ORA-91-/10.1 

HA22 

12-0H0294 
ACNH-P091-(134)E 

--() 

WPCP 

IN ORANGE COUNTY IN LA PALMA, BUENA 

PARK, FULLERTON AND ANAHEIM FROM LOS 

ANGELES COUNTY LINE TO LAKEVIEW 

AVENUE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

ZOKAI, FARID 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$17,801,469
 $10,847,800
 $1,432,595

03/26/12 
04/27/12 
02/28/14 

67%

 61%

12-ORA-133-4.1/8.1 

HA22 

12-1072C4 

SWPPP 

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

SEPARATION 

PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP, 

INCJOHN RICHARDS 

CORONA CA 92877 

P O BOX 77038 

RAVANIPOUR,MOHAMMAD 

(949)279-8407 

6521 MARINE WAY 

IRVINE, CA 92618 

$1,496,206
 $1,319,174

 $3,700

01/07/09 
02/04/09 
04/15/15 

80%

 88%

12-ORA-241-32.5/39 

HA25 

12-0J6704 
ACNH-P241-(003)E 

--() 

WPCP 

IN ORANGE COUNTY - FROM SANTIAGO 

CANYON ROAD TO RTE 91 

REVEGETATION OF EXPOSED SLOPES FOR 

BEADOR CONSTRUCTION COMPANY 

INC 

CORONA CA 92883 

(951)674-7352 

26320 LESTER CIRCLE 

DICKSON, ERIC 

(949)724-2814 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$753,300
 $439,251
 $180,037

03/19/13 
04/11/13 
09/03/13 

90%

 58%

12-ORA-405-1.5/24.1 
12-0L7604 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

DECK SEAL, CONCRETE OVERLAY, SEALS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

WANG, T H 

15700 TUSTIN VILLAGE 

WAY #2 

$1,475,544 
$1,305,737 

$19,487 

04/05/12 
04/25/12 
08/20/13 

97% 

85% 

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(714)558-4109

TUSTIN, CA 92780 
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Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-405-5.0/5.6
 
12-0M1304
 

HB4N SWPPP
 

12-ORA-405-6.4/7.4
 
12-0F5504
 

HB32
 

12-ORA-405-8.7/12.6
 
12-0K0604
 

HB4N WPCP
 

12-ORA-405-17.9/0
 
12-0L3004
 

HB4N
 

Description

Type Of Work
 

IN ORANGE COUNTY IN IRVINE FROM 0.1
 

MILE NORTH OF JEFFREY ROAD OF JEFFREY
 

ROAD OC TO CULVER DRIVE OC
 

WIDEN RAMP FOR DECELERATION LANE
 

IN ORANGE COUNTY IN IRVINE FROM SAN
 

DIEGO CREEK TO VON KARMAN AVE
 

OVERCROSSING.
 

HIGHWAY PLANTING & IRRIGATION
 

IN ORANGE COUNTY IN COSTA MESA FROM
 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID
 

STREET UNDERCROSSING
 

INSTALL FIBER OPTIC CABLE AND CCTV
 

OC. CITY OF WESTMINSTER AT SB I-405
 

ON/OFF RAMPS AND AT GOLDEN WEST ST.
 

UPDGRADE TRAFFIC SIGNAL SYSTEMS
 

Contractor 

BMC ENTERPRISES INC
 

14510 JOANSBRIDGE STREET
 

BALDWIN PARK CA 91706
 

(626)813-1027
 

YAKAR
 

113 E ARROW HWY
 

SAN DIMAS CA 91773
 

(909)599-1612
 

MOORE ELECTRICAL CONTRACTING
 

INC
 

463 N SMITH AVENUE
 

CORONA CA 92880
 

(951)371-4202
 

RAKAN INC
 

2312 PARK AVE SUITE 116
 

TUSTIN CA 92782
 

(949)698-9872
 

Resident 
Engineer 

MERKWAN, KRYSTAL
 

15700 TUSTIN VILLAGE
 

WAY, #3
 

TUSTIN, CA 92780
 

(949)279-8708
 

CHAUDRY MONAS
 

6533 MARINE WAY
 

IRVINE, CA 92618
 

(949)936-3586


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,624,765 10/11/12
 
$905,336 11/06/12
 
$266,038 05/20/14
 

$847,602 06/14/13
 
$0 07/15/13
 
$0


 $585,021 04/26/10
 
$0 05/24/10
 
$0 05/09/12
 

%Time
% Work 

Message 

26%


 56%


 0%


 0%


 0%


 0%


SUSPENDED
 

$260,658 02/22/13 0%
 
$0 04/11/13
 

0%

$0
 

Totals: Authorized Final Amt: $437,759,526 Completed to Date: $286,400,224 Work This Month: $12,625,752



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-/1.1 12-0M2904 

12-ORA-5-.3/0 12-0H2324 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-13.5/34 12-0N0304 

12-ORA-5-19.5/19.5 12-0L8704 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-1.1/13.2 12-0L6504 

12-ORA-39-7.1/9.6 12-0L77U4 

12-ORA-39-20.7/22.7 12-0M4504 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-57-11.0/15.6 12-0M9304 

12-ORA-57-11.8/13.4 12-0M2204 

12-ORA-57-11.9/12.9 12-0M3804 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-13.4/14.8 12-0M1604 

12-ORA-57-16.2/18.8 12-0F0314 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-73-10.6/11 12-0M5504 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/.2 12-0E3104 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-3.1/4.2 12-0K5304 

12-ORA-91-9.1/15.6 12-0G3304 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-2.4/2.9 12-0K5204 

12-ORA-91-/10.1 12-0H0294 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-241-32.5/39 12-0J6704 

12-ORA-405-1.5/24.1 12-0L7604 

12-ORA-405-5.0/5.6 12-0M1304 

12-ORA-405-6.4/7.4 12-0F5504 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-17.9/0 12-0L3004 

Statement of Ongoing Contracts - Federal Aid 
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Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $6,083,717

-F­ FEDERAL AID (PRIMARY) $35,867,193

-S­ FEDERAL AID (SECONDARY) $2,054,281

-SH­ STATE HIGHWAY $207,838,923

 $185,915,413

District Total: $437,759,526

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $445,633 

Work completed this Period:  $445,633 

Work Comp 

$5,739,806


 $25,363,640


 $1,404,424


 $130,137,994


 $123,754,361


 $286,400,224
 


	12

