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Statement of Ongoing Contractsasof 08/20/15 09/02/15
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
12-ORA-0-7.8/9.9 IN ORANGE COUNTY, IN BUENA PARK, PETERSON-CHASE GENERAL Y11, JAMES $2,994,062 12/03/14 56%
ﬁﬁ;gygggf(058)E IRVINE AND COSTA MESA, AT VARIOUS ENGINEERING CONSTRUCTION, INC.15700 TUSTIN VILLAGE $1§f§§'§f§ éi;;g;ig 550
LOCATION. 1792 KAISER AVENUE WAY #2 ;
-0 SEISMIC RETROFIT FOUR (4) BRIDGES. IRVINE CA 92614 TUSTIN, CA 92780
LBl (949)279-8560
- —L= - - - ] ] ] 0
12-0RA-1-25.8/29.9 N SR-1 FROM GOLDENWEST ST TO WARNER ALL AMERICAN ASPHALT PHAM, DAT $3,451,007 10/14/14 80Y%
OO e AV 70 60 2229 s 1/09d gy
CAPITAL PREVENTIVE MAINTENANCE CORONA CA 92878 WAY #1
Y IRVINE, CA 92780
HA2D (949)509-5010
12-0RA-5-3.0/3.7 OC. 1-5 FROM SOUTH OF AVENIDA PICO TO FLATIRON WEST, INC. CHUAH, ANDREW $50,009,358 11/25/14 13%
ﬁﬁ;?fggg4_ 0727 SOUTH OF AVENIDA VISTA HERMOSA 1770 LA COSTA MEADOWS DRIVE 910 CALLE NEGOCIO $6§2fé’§?f ég;gg;ig 12%
(972) ADD ONE HOV LANE SAN MARCOS CA 92078 SUITE 250 ’
PLN-6212-(016)E
0 SAN CLEMENTE, CA 92673
- (949)279-8496
- TITO - - - - ] ] ] 0
12-0RA-5-3.7/6.2 OC. 1-5 FROM SOUTH OF AVENIDA VISTA FLATIRON WEST INC KINALY,STEVE $44,712,190 06/17/14 30%
12-0F96C4 12,306,559 07/03/14
NoP1005, -(966)7 HERMOSA TO S OF PACIFIC COAST HWY. 1770 LA COSTA MEADOWS DRIVE 27271 LAS RAMBLAS, $$2 o9 Qe 28%
ADD HOV LANE IN EACH DIRECTION SAN MARCOS CA 92078 SUITE 340 >S90,
CMLN-6212-(015)E
O MISSION VIEJO, CA 92691
HBS (949)279-8800
12-ORA-5-4.4/44 OC. RTE 5 AT POSTMILES 4.4 TO 44.0  PETERSON-CHASE GENERAL NAJIM,ELIE $404,469 10/30/14 94%
ﬁﬁ:gg2594054 c RTE 22 AT POSTMILES 4.6 TO 12.3 RTE ENGINEERING CONSTRUCTION, INC.6533 MARINE WAY, $395,Zgg ééjég;ig 98%
(054) 55 AT POSTMILES 2.6 TO 15.7 1792 KAISER AVENUE TRAILER #2
O UPGRADE AND RETROFIT CMS SIGNS WITH IRVINE CA 92614 IRVINE, CA 2618 SUSPENDED
HA4D (949)279-8826
12-0RA-5-5.0/34 OC. RTE 5 BETWEEN POSTMILE 5/34. AUTOBAHN CONSTRUCTION INC MAT INPOUR, HAMID $927,557 04/10/14  100%
12-0M7304 METHACRYLATE SEAL BRIDGE DECKS P O BOX 11238 6521 MARINE WAY, $777,0§8 géjggjig 100%
SANTA ANA CA 92711 TRAILER #1
07/21/15
IRVINE, CA 92618 COMPLETED

HM3

(949)279-8601
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Statement of Ongoing Contractsasof 08/20/15 09/02/15

District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-5-6.2/8.7 OC. 1-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY MAHDAVI, SAEED $36,223,869 12/04/13 45%
12-0F96E4 TO SAN JUAN CREEK ROAD. INC 27261 LAS RAMBLAS $21,597,039 12/20/13 59%

ADD ONE HOV LANE 16481 SCIENTIFIC WAY SUITE 160 $1,883,960 12/31/16

IRVINE CA 92618 MISSION VIEJO, CA 92691
(949)509-5023

12-0RA-5-7.0/15.3 IN ORANGE COUNTY IN ANAHEIM, DANA PRO TECH ENGINEERING CORP NAJIM, ELIE $479,845 06/25/15 0%
12-0N3504 POINT, IRVINE, LAGUNA HILLS, MISSION 1051 N. PATT STREET 6533 MARINE WAY, 28 08/04/15 0%

VIEJO AND SAN JUAN CAPISTRANO AT ANAHEIM CA 92801 TRAILER #2

VARIOUS LOCATION. IRVINE, CA 92618

LIGHTING REPAIRS. -
4K (949)279-8826
12-0RA-5-16.5/42 OC. IN MISSION VIEJO, ANAHIEM AND STEINY AND COMPANY INC NAJIM,ELIE $343,062 04/29/14  100%
12-0M8404 ORANGE. PO BOX 8100 6533 MARINE WAY, $299v6§8 83;%8;12 87%

MODIFY LIGHTING & SIGNAL & CCTV BALDWIN PARK CA 91706 TRAILER 2

IRVINE, CA 92618 SUSPENDED

4 (949)279-8826
12-0RA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,944,232 08/12/14 72%
iﬁzggggH?OSS)E FOREST DR. TO ALTON PKWY AND ON RTE 2098 S GRAND AVE SUITE A 15700 TUSTIN VILLAGE $3§f§§’ff§ 22;83;13 76%

405 FROM RTE 5 TO 0.2M NORTH OF SANTA ANA CA 92705 WAS, #1 ;
-0 IRVINE CENTER DRIVE TUSTIN, CA 92780
HAZS HIGHWAY PLANTING & EROSION CONTROL (949)279-8433
12-ORA-5-28.3/28.6 IN TUSTIN, NB RTE 5 AT TUSTIN RANCH BMC ENTERPRISES $865,946 06/22/15 0%
12-0M1204 RD. ON-RAMP TUSTIN RANCH ROAD 14510 JOANBRIDGE STREET $0 07/13/15 0%

OVERCROSSING BALDWIN PARK CA 91706 $0

WIDEN THE EXISTING ON-RAMP FROM 2
HA4S
12-0RA-5-/29.6 IN ORA CO AT VARIOUS LOCATIONS FROM DREAMBUILDER SHIEH, PETER $1,950,161 02/24/15 10%
ﬁﬁ;?&ggg4_(973)7 SAN DIEGO COUNTY LINE TO 0.7 MILE 1324 E LAWSON LN 3251 1/4 UNIVERSITY ii;;,gjg ggjié;ig 4%

o SOUTH OF ROUTE 5/55 SEPARATION PLACENTIA CA 92870 DRIVE ;

UPGRADE PEDESTRIAN FACILITIES IRVINE, CA 92612

(949)279-8636
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Statement of Ongoing Contractsasof 08/20/15 09/02/15

District 12

Location xwaraea

Contract : Bid + CCOs Approved %Time

Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work

Pgm Code Type Of Work Contractor 9 This Month Accepted Message

12-0RA-55-2.0/11.8 OC. IN COSTA MESA, SANTA ANA AND ALL AMERICAN ASPHALT JAVAHERNESHAN, MAJID $15,397,110 10/14/13 48%

ﬁé&ﬂEZégé_(054)E TUSTIN, FR. 19TH ST. TO 17TH ST. P 0 BOX 2229 3251-1/4 UNIVERSITY $13§§22’2§§ i;jgg;ig 84%
REHABILITATE PAVEMENT & CONSTRUCT CORONA CA 92878 DRIVE g

Y IRVINE, CA 92612

HAZD (949)509-5031

12-0RA-55-2.0/5.9 IN ORANGE COUNTY ON RTE 55 FROM 17 THWESTCOAST PUBLIC WORK INC DICKSON, ERIC $3,536,910 09/04/14 74%

ﬁﬁggggggf(ose)E STREET TO RTE 405 AND ON RTE 73 (PM 20058 VENTURA BLVD #318 3337 MICHELSON DRIVE, $1éggg,%zg ggjggjig 9%
10.0/15.20,23.4/27.8) FROM RTE5 TO  WOODLAND HILLS CA 91364 SUITEL00 ;

-0 GLENWOOD DRIVE AND FR IRVINE, CA 92612

LA HIGHWAY PLANTING/IRRIGATION (949)724-2814

12-0RA-55-7.6/9.9 IN ORANGE COUNTY, IN SANTA ANA AND  O®DONNELL CONSTRUCTION, INC. EMAM, KAMRAN $903,795 01/05/15  100%

ﬁﬁ;gggggf(057)E TUSTIN FROM 0.2 MILE SOUTH OF DYER 559 W COVINA BLVD 15700 TUSTIN VILLAGE $880,8§g 8;;?2;12 100%
ROAD UNDERCROSSING TO 0.1 MILE SOUTH SAN DIMAS CA 91773 WAY 08/13/15

O OF MCFADDEN AVE UNDERCR TUSTIN, CA 92780 COMPLETED

EROSION CONTROL -

HAZS (949)279-8487

12-0RA-55-9.6/12 IN TUSTIN & SANTA ANA. I-5 & SR-55  HIGHLAND CONSTRUCTION, INC. WU, ADRIAN $1,016,073 07/10/15 0%

ﬁﬁ;gggggf(oeo)E FROM MCFADDEN TO 17TH ST. ROUTE 5 133 N. PIXLEY STREET 15700 TUSTIN VILLAGE 28 8;;23;12 0%
FROM NEWORT AVENUE TO 4TH STREET ORANGE CA 92868 WAY

-0 REPAIR EXISTING ROCK BLANKET, TUSTIN, CA 92780

HB1 (949)279-8488

12-0RA-55-17.0/17.7 IN THE CITIES OF ORANGE AND ANAHEIM CHUMO CONSTRUCTION INC YACOUB , MOHAMAD $2,806,737 02/05/14 91%

ﬁﬁzggggﬁéoss)E AT SANTIAGO BLVD AND NOHL RANCH 14425 JOANBRIDGE STREET 15700 TUSTIN VILLAGE $2=7g;,ggg gijgéjig 97%
ROAD... REGRADE SLOPE AND INSTALL BALDWIN PARK CA 91706 WAY #1 ’

-0 DRAINAGE SYSTEM TUSTIN, CA 92780
FLATTEN THE SLOPE ABOVE THE -

HAZ3 SwPPp (949)279-8433

12-0RA-57-20.7/21.8 AT NORTH BOUND ROUTE 57 FROM LAMBERT HIGH LIGHT ELECTRIC, INC. THAI, DANH $337,878 06/30/15 0%

ﬁé&gNéggé 0590E RD. ON RAMP TO TONNER CANYON RD. OFF P O BOX 7339 6533 MARINE WAY, 28 07/23/15 0%

- -(059) RAMP, IN THE CITY OF BREA, IN ORANGE RIVERSIDE CA 925137339 TRAILER #2

-0 COUNTY. IRVINE, CA 92618

SAFETY LIGHTING. (949)279-8803

HB1
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Statement of Ongoing Contractsasof 08/20/15

09/02/15
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,677,909 10/30/13 0%
12-0H4404 WATER MITIGATION AND SLOPE ST 6 CUSHING WAY SUITE 200 3337 MICHELSON DR. $10,257,599 11/15/13 0%
NH-PO73-(104)E STORM WATER MITIGATION & SLOPE STAB  IRVINE CA 92618 STE. 100 $116,413  05/15/18
-0 IRVINE, CA. 92612 PLANT EST
A4 (949)279-8447 SATIS
12-0RA-73-11.3/27.3 IN ORANGE COUNTY, IN LAGUNA NIGUEL, WESTERN STRUCTURES RAVANIPOUR, MOHAMMAD $783,157 04/28/15 37%
12-0N3104 ALISO VIEJO, LAGUNA BEACH, NEWPORT 6005 TYLER STREET 6521 MARINE WAY, #1 $17,314 05/19/15 20
BEACH AND COSTA MESA ON ROUTE 5 AT  RIVERSIDE CA 92503 IRVINE, CA 92618 $5,806  11/23/15
N5-N73 CONNECTOR AND ON (949)279-8407
METHACRYLATE AND POLYESTER CONCRETE
12-0RA-73-23.9/25 IN ORA CO, IN THE CITIES OF IRVINE  ALL AMERICAN ASPHALT SHIEH, PETER $1,567,964 02/10/15 32%
ﬁg&gvéégg—(llo)E AND NEWPORT BEACH, ON NB ROUTE 73 PO BOX 2229 3251 1/4 UNIVERSITY :iég,igi 82;22;12 20%
BETWEEN MARCARTHUR BLVD NB ON-RAMP ~ CORONA CA 92878 DR. ’
O AND BIRCH ST NB OFF-RAMP ( IRVINE, CA. 92612 SUSPENDED
WIDENING AND OVERLAY (949)279-8636
12-0RA-73-25.7/28 IN COSTA MESA FROM CAMPUS DRIVE TO I- AUTOBAHN CONSTRUCTION, SHIEH, PETER $2,543,064 09/12/14 57%
ﬁﬁ;gggggf(107)E 405 933 N. BATAVIA ST. 3251 1/4 UNIVERSITY iggg’ggg e 3%
NB/SB SLAB REPLACEMENT. ON/OFF ORANGE CA 92867 DRIVE ;
-0 IRVINE, CA 92612
HA2D (949)509-5023
12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT  PACIFIC RESTORATION GROUP DICKSON, ERIC $344,848 04/29/10 0%
12-043224 SPRING FROM SAN JUAN CANYON BRIDGE TOP.O. BOX 429 $340,550 05/24/10 0
3337 MICHELSON DR., 0%
AC§Z‘5273‘(SE1)E RIVERSIDE COUNTY LINE PERRIS, CA 92752 STE 100 $8,506 11/03/15
0 €D ESTABLISH PLANTING AND INSTALL IRVINE, CA 92612 PLANT EST
HB1 SWPPP (949)279-8755 SATIS
12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I- FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,000,271 08/22/12 75%
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I- 1770 LA COSTA MEADOWS DRIVE 21 MARINE WAY #1 $22,608,858 09/18/12 9
65 $1.574,485 09/30/15 o'

HE12 SWPPP

5/SR-74 1C.
REPLACE BRIDGE AND WIDEN RAMP

SAN MARCOS CA 92078

IRVINE, CA 92618
(949)279-8407
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Statement of Ongoing Contractsasof 08/20/15 09/02/15

District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY DICKSON, ERIC $737,806 09/29/11 0%
12-056224 ANAHEIM ON ROUTE 90 FROM 0.6 MILE 12200 BLOOMFIELD AVENUE 3337 MICHELSON DR. $704,308 10/25/11 0%
ACST-P090-(012)E $3,243 12/29/15 ’

P0-90 0-(2E EAST OF KELLOGG DRIVE UNDERCROSSING SANTA FE SPRINGS CA 90670 STE. 100 ;

()' -(2B) TO LA PALMA AVENUE IRVINE, CA 92612 PLANT EST
- HWY PLANTING INSTALL IRRIGATION SYS _
HB4N SWPPP (949)279-8447 SATIS

12-0ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC HONG, JOHN $33,042,455 01/09/13 83%
12-0C5704 FROM SR-57 TO 1-5 PM .9/5.4 P O BOX 2948 200 N. HARBOR BLVD., $§?’§§3’2$§ 8i;gg;ig 72%
CONVERT WB AUXILIARY LANES AT RANCHO CORDOVA CA 957412948  #210 » 199,
ANAHEIM, CA 92805
HE13 SwPPP (949)279-8741
HE13
12-ORA-91-8.1/9.5 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC WU, ADRIAN $19,632,368 10/11/13 46%
12-0C5604 MILE WEST OF TUSTIN AVENUE OC TO 0.3 1920 MAIN STREET SUITE 310 22800 SAVI RANCH $éi,iii,éég 3i;gi;i§ 74%
MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 PKWY, STE.206 s
LAKEVIEW AVE OC YORBA LINDA, CA 92887
WIDEN RDWY AND BRIDGE (949)279-8688
HB4N
HB4N
12-0RA-91-9.2/15_9 IN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC DICKSON,ERIC $2,006,001 10/03/13 0%
12-0G3314 LINDA FROM 55/91 SEPARATION TO ROUTE P O BOX 429 $1,702,356 11/01/13

3337 MICHELSON DRIVE, 0%

CNHP-P091-(139)E $4,050 01/10/18

241/91 SEPARATION PERRIS CA 92572 #100

-0 HIGHWAY REPLACEMENT PLANTING IRVINE, CA 92612 PLANT EST
LA (949)279-8755 SATIS
12-ORA-91-18.0/18 IN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC DICKSON, ERIC $300,973 03/04/13 0%
12-0K3304 MILE WEST TO 0.3 MILE EAST OF COAL 2098 SOUTH GRAND AVENUE STE A 3337 MICHELSON DR. $214,593  04/18/13 o%

STPE-P091-(137) $1,610 05/16/17

CANYON ROAD UC SANTA ANA, CA 92705 STE. 100

-0 INSTALL VEGETATION & IRRIGATION SYS IRVINE, CA 92612 PLANT EST
_ (949)724-2814 SATIS
12-0RA-133-4.2/8.3 IN ORANGE COUNTY, IN LAGUNA BEACH AND ALL AMERICAN ASPHALT EMAM , KAMRAN $1,675,364 06/30/15 0%
12-0K4104 IRVINE FROM ROUTE 73/133 SEPARATION PO BOX 2229 15700 TUSTIN VILLAGE $0  07/15/15 0%
NHE;P133‘(°14)E TO ROUTE 133/405 SEPARATION CORONA CA 92878 WAY, #1 $0 10730715

HM1

RHMA TYPE G OVERLAY

TUSTIN, CA 92780
(949)279-8487
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Statement of Ongoing Contractsasof 08/20/15 09/02/15

District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-405-6.4/7 .4 IN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R DICKSON, ERIC $847,602 06/14/13 0%
12-0F5504 DIEGO CREEK TO VON KARMAN AVE 689 E SAN BERNARDINO ROAD 3337 MICHELSON DR. $860,884 07;15;13 0%

OVERCROSSING. COVINA, CA 91723 STE. 100 $1,190 09/18/17

HIGHWAY PLANTING & IRRIGATION IRVINE, CA 92612 PLANT EST
HB32 (949)724-2814 SATIS

Totals: Authorized Final Amt: $271,464,043 Completed to Date: $144,458,136  Work ThisMonth: $11,677,472
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Statement of Ongoing Contracts - Federal Aid

District 12
Federal Aid Category Bid + CCO Work Comp
-1- FEDERAL AID (INTERSTATE) $4,944,232 $3,526,886
-F- FEDERAL AID (PRIMARY) $14,889,115 $13,414,492
-S- FEDERAL AID (SECONDARY) $4,834,634 $3,588,558
-SH- STATE HIGHWAY $118,146,132 $84,605,368

$128,649,930 $39,322,833
District Total: $271, 464, 043 $144, 458, 136




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
12 $1,831,352
$1,831,352

Work completed this Period:
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