
  

 
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/16 
09/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

12-ORA-0-/0 IN LAGUNA HILLS, LAKE FOREST, IRVINE, CHUMO CONSTRUCTION INC. HONG, JOHN $2,288,678 06/30/16 0% 
12-0N0704 
HSNH-P -( 

9072-E -() 

)X 
COSTA MESA, TUSTIN, & ORANGE - 6 

LOCATIONS. 

OGFC, GROOVE, HFST, POLYESTER 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$0
 $0 

07/26/16 
0% 

HB1 
(949)279-8741 

12-ORA-1-19.8/33.7 IN NEWPORT BEACH, HUNTINGTON BEACH V A P CONSTRUCTION INC YACOUB,MOHAMAD $301,475 02/22/16 60% 
12-0P4704 AND SEAL BEACH AT VARIOUS 

ROUTE 39, PM 0.0/1.1 

LOCATIONS. 

LA MIRADA CA 90638 

15705 BIRCHWOOD ST 15700 TUSTIN VILLAGE 

WAY, #1 

$268,100
 $0 

03/09/16 
09/30/16 

89% 

REPAIR SIDEWALKS ON VARIOUS TUSTIN, CA 92780 

HM 
(949)279-8433 

12-ORA-5-3.0/3.7 OC. I-5 FROM SOUTH OF AVENIDA PICO TO FLATIRON WEST, INC. PIRZADEH, BEHROOZ $50,388,901 11/25/14 36% 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(949)279-8595 

910 CALLE NEGOCIO 

SUITE 205 

SAN CLEMENTE, CA 92673 

$26,182,314
 $1,611,183 

12/22/14 
07/30/18 

52% 

12-ORA-5-3.7/6.2 OC. I-5 FROM SOUTH OF AVENIDA VISTA FLATIRON WEST INC KINALY,STEVE $46,026,180 06/17/14 58% 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$35,718,766
 $3,364,095 

07/03/14 
11/21/16 

77% 

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY NGUYEN, IRVIN $42,160,584 12/04/13 68% 
12-0F96E4 
CMLN-6212-(014) 

--() 

TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 
27261 LAS RAMBLAS 

SUITE 160 

MISSION VIEJO, CA 92691 

$33,175,612
 $1,322,716 

12/20/13 
03/08/17 

81% 

(949)279-8590 

12-ORA-5-7.0/15.3 IN ORANGE COUNTY IN ANAHEIM, DANA PRO TECH ENGINEERING CORP NAJM,ELIE $532,396 06/25/15 100% 
12-0N3504 POINT, IRVINE, LAGUNA HILLS, MISSION 

VIEJO AND SAN JUAN CAPISTRANO AT ANAHEIM CA 92801 

1051 N. PATT STREET 6533 MARINE WAY, 

TRAILER #2 

$459,278 
$0 

08/04/15 
08/30/16 

86% 

VARIOUS LOCATION. IRVINE, CA 92618 OVER RUN 

HM4K 
LIGHTING REPAIRS. (949)279-8826 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/16 
09/01/16



District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

12-ORA-5-12.8/21.6 NB & SB RTE 5 FROM NB AVERY PARKWAY SECURITY PAVING COMPANY, INC. EMAM, KAMRAN $7,867,463 01/06/16 41%
 
12-0N3304 $6,151,349 01/25/16
GORE POINT (PM 12.8) TO I-5/405 13170 TELFAIR AVE 15700 TUSTIN VILLAGE 
 72%

NHPI-005 -( )2 $414,945 03/24/17


SEPARATION (PM 21.6). ROUTE 5/405 SYLMAR CA 91342 WAY #1 

980- E -() 


SEPARATION TUSTIN, CA 92780 

REPLACE CONC. SLABS, OVERLAY RAMPS (949)279-8487


HA22 


12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,946,256 08/12/14 0%
 
12-0J61U4 $4,657,271 09/08/14
FOREST DR. TO ALTON PKWY AND ON RTE 2098 S GRAND AVE SUITE A 
 15700 TUSTIN VILLAGE 0%

IM-X059-(055)E $6,720 11/09/18


405 FROM RTE 5 TO 0.2M NORTH OF SANTA ANA CA 92705 WAS, #1

--() 


IRVINE CENTER DRIVE TUSTIN, CA 92780 PLANT EST 

HIGHWAY PLANTING & EROSION CONTROL (949)279-8433 SATIS


HA25 


12-ORA-5-22.8/27.6 IN OC AT VARIOUS LOCATIONS ON RTE 90 PETERSON-CHASE GENERAL ZIAEIAN, GHASSEM $946,521 04/22/16 36%
 
12-0N9604 $844,159 05/11/16
(PM 10.1) ON RTE 91 (PM R16.3/18.0) ENGINEERING CONSTRUCTION, INC.6521 MARINE WAY, 
 88%


$528,804 11/23/16

ON RTE 241 (PM 18.7/28.7) ON RTE 405 16351 CONSTRUCTION CIRCLE WES TRAILER #1 

(PM 2.2/2.9) IRVINE CA 92606 IRVINE, CA 92618 

METHACRYLATE TREATMENT AND JOINT (949)279-8468 


12-ORA-5-23.8/23.8 IN ORANGE COUNTY I-5 AT SAND CANYON, SPINITAR THAI, DANH $1,917,715 04/14/16 0%
 
12-0N2204 $0 05/06/16
D12, TMC 16751 KNOTT AVENUE 6533 MARINE WAY, 0%

NHP-X059-(068)E $0


UPGRADE EXISTING AUDIO-VISUAL LA MIRADA CA 90638 
 TRAILER #2 

--() 


IRVINE, CA 92618 


(949)297-8803

HB4N 


12-ORA-5-24.9/24.9 IN IRVINE COUNTY SB 5 ON-RAMP FROM ALL AMERICAN ASPHALT $952,187 06/17/16 0%
 
12-0P2604 $0 07/05/16
WALNUT AVENUE 400 EAST 6TH STREET 
 0%


$0

EXPAND PARK AND RIDGE FACILITY CORONA CA 92879 


12-ORA-5-28.3/28.6 IN TUSTIN, NB RTE 5 AT TUSTIN RANCH BMC ENTERPRISES,INC RAVANIPOUR, MOHAMMAD $986,392 06/22/15 69% 
12-0M1204 RD. ON-RAMP TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN THE EXISTING ON-RAMP FROM 2 

BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 

(949)279-8601 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$907,196 
$0 

07/13/15 
07/21/16 

88% 

COMPLETED 
08/16/16 

HA4S 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/16 
09/01/16



District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

12-ORA-5-29.1/42.5 IN OC AT VARIOUS LOCATIONS ON I5 FR PETERSON-CHASE GENERAL WU, ADRIAN $1,705,738 04/22/16 48% 
12-0N9504 RED HILL TO ORANGETHORPE ON RTE 22 AT 

RTE 22/5 SEPARATION 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLE WES 
3251 1/4 UNIVERSITY 

DRIVE 

$112,094
 $112,094 

05/24/16 
11/14/16 

7% 

METHACRYLATE TREATMENT AND JOINT IRVINE CA 92606 IRVINE, CA 92612 

(949)279-8488 

12-ORA-5-/.1 IN ORANGE COUNTY AT VARIOUS AEGIS ITS, INC. NAJM,ELIE $2,697,538 12/18/15 51% 
12-0N7904 
NHP-X059-(066)E 

--() 

LOCATIONS. 

INSTALL ITS EQUIPMENT IN THE FIELD ANAHEIM CA 92806 

3360 EAST LA PALMA AVENUE 6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$376,630
 $0 

01/14/16 
10/18/16 

14% 

SUSPENDED 
(949)279-8826 

12-ORA-5-/.1 IN ORANGE COUNTY AT VARIOUS KDC INC., DBA DYNALECTRIC NAJM, ELIE $9,239,614 03/08/16 21% 
12-0N78U4 
NHP-X059-(067)E 

--() 

LOCATIONS. 5,22,57,73,133 AND 405 

UPGRADE EXISTING FIBER OPTIC LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. 6533 MARINE WAY, 

TRAILER 2 

IRVINE, CA 92618 

$811,064
 $722,928 

03/29/16 
08/04/17 

9% 

(949)279-8826 

12-ORA-5-/29.6 IN ORA CO AT VARIOUS LOCATIONS FROM DREAMBUILDER SHIEH,PETER $1,980,161 02/24/15 99% 
12-0L92U4 
NHPI-005 -(973)7 

--() 

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

PLACENTIA CA 92870 

1324 E LAWSON LN 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,676,915
 $11,210 

03/11/15 
08/24/16 

85% 

HB71 
(949)279-8636 

12-ORA-22-.3/2.9 IN ORANGE COUNTY SEAL BCH/GARDEN GRIFFITH COMPANY GILCHRIST, WILLIAM $2,864,000 07/12/16 0% 
12-0716U4 
LM-6212-(019) 

--() 

GROVE/LOS ALAMITOS WESTMINISTER I-405 

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22 

PM R0.3/R2.9 

BREA CA 92821 

3050 E. BIRCH ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$0
 $0 

07/29/16 
12/15/20 

0% 

HB4 
HIGHWAY REPLACEMENT PLANTING (949)279-8438 

12-ORA-39-3.6/7.2 IN HUNTINGTON BEACH AND WESTMINSTER AMERICA PACIFIC CONSTRUCTION PHAM,DAT $413,522 04/22/16 0% 
12-0P4604 FROM TALBERT AVE TO 11TH ST 

CLEAN, LINE, REMOVE AND PLACE BREA CA 92821 

201 LAUREL AVE # 13 15700 TUSTIN VILLAGE 

WAY, #2 

$0 
$0 

05/24/16 
10/15/16 

0% 

TUSTIN, VA 92780 

(949)279-8586 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/16 
09/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

12-ORA-55-2.0/11.8 OC. IN COSTA MESA, SANTA ANA AND ALL AMERICAN ASPHALT JAVAHERNESHAN, MAJID $14,862,536 10/14/13 82% 
12-0L74U4 
HSNH-P055-(054)E 

--() 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT CORONA CA 92878 

P O BOX 2229 3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$14,566,607
 $84,077 

11/06/13 
01/03/17 

94% 

HA22 
(949)509-5031 

12-ORA-55-2.0/5.9 IN ORANGE COUNTY ON RTE 55 FROM 17 TH WESTCOAST PUBLIC WORK INC DICKSON, ERIC $3,536,910 09/04/14 0% 
12-0H20U4 
NHP-X059-(056)E 

--() 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$3,369,538
 $189,180 

09/30/14 
12/04/18 

0% 

PLANT EST 

HA25 
HIGHWAY PLANTING/IRRIGATION (949)724-2814 SATIS 

12-ORA-57-11.0/22.5 IN ORANGE COUNTY IN ORANGE, AUTOBAHN CONSTRUCTION INC. WU, ADRIAN $3,908,270 06/03/16 0% 
12-0P4504 
NHP-P057-(063)E 

--() 

FULLERTON, ANAHEIM, PLACENTIA & BREA 

FROM SOUTH OF CHAPMAN AVENUE TO LA 

COUNTY LINE. 

ORANGE CA 92867 

933 N. BATAVIA ST. 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0
 $0 

06/24/16 
04/03/17 

0% 

SUSPENDED 
PCC GROOVE AND SLAB REPLACEMENT. (949)279-8488 

12-ORA-57-11.0/22.5 OC. IN ORANGE, FULLERTON, ANAHEIM, AUTOBAHN CONSTRUCTION INC. YII,JAMES $2,730,571 11/06/15 68% 
12-0L0904 
NHP-P057-(060)E 

--() 

PLACENTIA & BREA FROM SOUTH OF 

CHAPMAN AVENUE TO LA COUNTY LINE 

PCC PROFILE GRINDING AND SLAB 

ORANGE CA 92867 

933 N. BATAVIA ST. 15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$2,717,575
 $349,982 

12/01/15 
11/10/16 

86% 

HM1 
(949)279-8560 

12-ORA-57-20.7/20.7 ON SR-57 SB ON-RAMP FROM LAMBERT RD. ALL AMERICAN ASPHALT MUJTABA, ADIL $1,031,248 09/08/15 60% 
12-0N1404 
HSNH- P -(057)0 

E­ -() 

SHOULDER WIDENING, MODIFY CURBS, 

CORONA CA 92878 

PO BOX 2229 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$944,935
 $9,262 

09/22/15 
12/07/16 

91% 

HB1 
(949)279-8397 

12-ORA-57-/0 IN ORANGE COUNTY CONTRA MESA,SR55 R.J. NOBLE COMPANY SHIEH, PETER $1,111,005 06/03/16 52% 
12-0P4904 @SB55/SB405IN CON, IRVINE, 405 @ 

MACARTHUR 55/405 IC, SB55/AIRPORT ORANGE CA 92865 

15505 EAST LINCOLN 3251 1/4 UNIVERSITY 

DRIVE 

$15,625 
$15,625 

06/20/16 
09/30/16 

1% 

EXIT. ORANGE, ANAHEIM ON 57 IRVINE, CA 92612 
RESURFACE AT VAR. RAMPS. (949)279-8636 



 

 

  

 
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/16 
09/01/16



12District 

12-ORA-73-8.7/12.6 

Fed Aid 

HB4N 

Pgm Code 

12-0H2254 

Contract 

NHP-P073-(115)E 

--() 

Location 
Storm Water 
Plan 

IN CITY OF COSTA MESA ROUTE 73 

Description 

INSTALL FIBER OPTIC CABLES & CCTVS 

Type Of Work 

SMART TECH GROUP INC 

Contractor 

IRVINE CA 92606 

NAJM,ELIE 

Resident 
Engineer 

(949)279-8826 

3972 BARRANCA PARKWAY STE J28 6533 MARINE 

WAY,TRAILER#2 

IRVINE, CA 92618 

$833,255 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

01/20/16 

Awarded 

02/11/16 

Approved 

03/03/17 

Est Comp
Accepted 

0% 

%Time

 0% 

% Work 
Message 

12-ORA-73-10.0/24.5 

HA42 

12-0H4404 
NH-P073-(104)E 

--() 

IN VARIOUS LOCATIONS SR73 STORM 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

DICKSON, ERIC 

(949)279-8447 

6 CUSHING WAY SUITE 200 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$11,897,909
 $10,761,344

 $40,896 

10/30/13 
11/15/13 
05/15/18 

0%

 0% 

PLANT EST 

SATIS 

12-ORA-73-16.4/16.6 

HB1 

12-0M3404 
HSNH-PG -( )P 

3114­ E -() 

IN OC. COLLECTOR ROAD BETWEEN EL TORO 

ROAD/SR-73 NB ON-RAMP AND SR-133 

WIDEN RDWY TO IMPROVE CHANNELIZA­

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

WU, ADRIAN 

(949)279-8488 

1792 KAISER AVENUE 
3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$2,219,115
 $0
 $0 

03/29/16 
04/18/16 
05/09/17 

0%

 0% 

SUSPENDED 

12-ORA-74-/.2 
12-0E3104 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. 

REPLACE BRIDGE AND WIDEN RAMP 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

RAVANIPOUR, MOHAMMAD 

(949)279-8407 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$25,450,341
 $24,875,501

 $1,100 

08/22/12 
09/18/12 
11/30/16 

80%

 95% 

HE12 SWPPP 

12-ORA-74-/1.6 

HE12 

12-0E31A4 
NHP-IMP -( )X 

9062- E -() 

IN SAN JUAN CAPISTRANO FROM I-5/ EAST 

CITY LIMIT 

HIGHWAY REPLACEMMENT PLANTING 

STL LANDSCAPE, INC. 

LOS ANGELES CA 90001 

8122 COMPTON AVE. 

NADERI, ARSALAN 

(949)279-8447 

15700 TUSTIN VILLAGE 

WAY TR#4 

TUSTIN, CA 92780 

$818,022
 $546,075
 $83,365 

09/22/15 
10/14/15 
07/23/19 

16%

 66% 

12-ORA-91-1.0/5.4 
12-0N3604 
HSNH-P -( )P 

1144-E -() 

IN ORANGE COUNTY ROUTE 91 AT VALLEY 

VIEW STREET EASTBOUND ON-RAMP 

OVERLAY WITH OGAC/MBGR,LIGHTING 

ODONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

$1,241,742 
$0 
$0 

06/30/16 
07/21/16 

0% 

0% 

HB1 
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Statement of Ongoing Contracts as of 08/20/16 
09/01/16 


District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-91-7.5/18.9


12-0N0404



HB4N



12-ORA-91-8.1/9.5


12-0C5604



HB4N



HB4N



12-ORA-91-9.2/17.2


12-0P4804



12-ORA-91-9.2/15.9


12-0G3314


CNHP-P091-(139)E



--()



HA25



12-ORA-91-18.0/18


12-0K3304


STPE-P091-(137)



--()



TEA4



12-ORA-91-/2.8


12-0M4004


NHP-P091-(143)E



--()



HA23



Description

Type Of Work



IN ORANGE AND RIVERSIDE COUNTIES ON



RTE 55 FROM LINCOLN AVENUE 0.7 M S OF



LINCOLN AVENUE UC IN ORANGE CO ON RTE



91 FROM 0.3 MILE E



COLD PLANE/GRIND EXIST PVMT/CMS SYS



IN ORANGE COUNTY IN ANAHEIM FROM 0.3



MILE WEST OF TUSTIN AVENUE OC TO 0.3



MILE E OF 91/55 SEPARATION AND AT



LAKEVIEW AVE OC



WIDEN RDWY AND BRIDGE



IN ANAHEIM & YORBA LINDA ON RTE 55



(PM 17.4/R17.9) FROM LINCOLN AVE UC



TO RTE 91 (PM R9.2/R17.2) FROM 55/91



SEP TO 0.8 MI EAST OF 
 

REFRESH STRIPING, REMOVE AND



IN OC. CITIES OF ANAHEIM & YORBA



LINDA FROM 55/91 SEPARATION TO ROUTE



241/91 SEPARATION



HIGHWAY REPLACEMENT PLANTING



IN ORANGE COUNTY IN ANAHEIM FROM 0.2



MILE WEST TO 0.3 MILE EAST OF COAL



CANYON ROAD UC_______________



INSTALL VEGETATION & IRRIGATION SYS



IN ORANGE COUNTY OC. IN LA PALMA &



BUENA PARK ON RTE 91 FROM THE LOS



ANGELES CO. LINE TO TO STANTON AVE.



IMPROVE MAINTENANCE ACCESS & PAVING



Contractor 

R.J. NOBLE COMPANY
 


15505 EAST LINCOLN AVE



ORANGE CA 92865



OHL USA INC



1920 MAIN STREET SUITE 310



IRVINE CA 92614



CAL STRIPE INC.



2040 E. STEEL ROAD



COLTON CA 92324



PACIFIC RESTORATION GROUP INC



P O BOX 429



PERRIS CA 92572



ACCU CONSTRUCTION INC



2098 SOUTH GRAND AVENUE STE A



SANTA ANA, CA 92705



Resident


Engineer



HONG, JOHN



15700 TUSTIN VILLAGE



WAY #3



TUSTIN,CA 92780



(949)279-8741



WU, ADRIAN



3251-1/4 UNIVERSITY



DRIVE



IRVINE, CA 92612



(949)279-8688



HONG, JOHN



15700 TUSTIN VILLAGE



WAY #3



TUSTIN, CA 92780



(949)279-8741



DICKSON,ERIC



3337 MICHELSON DRIVE,



#100



IRVINE, CA 92612



(949)279-8755



DICKSON, ERIC



3337 MICHELSON DR.



STE. 100



IRVINE, CA 92612



(949)724-2814



DREAMBUILDER CONSTRUCTION CORPGILCHRIST, WILLIAM



1324 E. LAWSON LANE

 15700 TUSTIN VILLAGE


PLACENTIA CA 92870

 WAY #4



TUSTIN, CA 92780



(949)279-8438


Awarded 
Bid + CCOs 

Comp To date 
This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

$12,286,019 05/27/16 21%
 $767,582
 $551,130 

06/20/16 
05/21/17 

6%

 $19,926,589 10/11/13 78%

 $19,893,100 11/01/13 


98%

$80,155 01/31/17 


$338,000 04/22/16 100%

 $335,472 05/11/16 


100%

$0 07/29/16 


07/29/16 

COMPLETED 


$2,006,001 10/03/13 0%

 $1,902,956 11/01/13 


0%

$4,050 01/10/18 


PLANT EST 


SATIS 


$300,973 03/04/13 0%

 $229,649 04/18/13 


0%

$1,610 05/16/17 


PLANT EST 


SATIS 


$645,496 05/06/16 100% 

$67,250 05/26/16 


10%

$67,250 03/05/17 
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Statement of Ongoing Contracts as of 08/20/16 
09/01/16


District 12 
Location Awarded 
Contract 
Fed Aid 
Pgm Code 

Storm Water	
Plan	 Description 	

Type Of Work Contractor	

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

12-ORA-91-/2.8 FR LOS ANGELES COUNTY LINE TO STANTON YAKAR THAI, DAN $1,663,845 06/15/16 0%
 
12-0H2434 
NHP-000C-( 

E­ -()


)4 
AVE UNDERCROSSING IN OC 

INSTALL FIBER OPTICS & CCTV 

689 EAST SAN BERNARDINO RD 

COVINA CA 91723

6533 MARINE WAY, 

TRAILER 2


IRVINE, CA 92618


$0 
$0 

07/15/16
 
05/23/17
 

0%
 

HB4N

(949)297-8803
 

12-ORA-133-9.5/9.5	 IN ORANGE COUNTY IN IRVINE AT ROUTE USS CAL BUILDERS INC MATINPOUR,HAMID $15,147,126 01/05/16 9%
 
12-0N1104 
NHP-X059-(064)E 

--()
 

133 / 5 SEPARATION. 

DEEP INJECTION GROUTING. 

8051 MAIN STREET 

STANTON CA 90680 
6521 MARINE WAY #1 

IRVINE, CA 92618
 

(949)279-8601


$1,347,296 
$874,472 

02/03/16

01/09/18
 

9%
 

HA23


12-ORA-261-/6.2	 IN ORANGE COUNTY - FROM WALNUT AVE TO ORTIZ ENTERPRISES, INC. $1,568,934 06/17/16 0%
 
12-0J6504	
NHP-P261-( )0	

ROUTE 241 

REVEGETATION OF EXPOSED SLOPES FOR 

6 CUSHING SUITE 200
 

IRVINE CA 92618


$0 
$0
 

07/05/16

0%
 

E­ -()
 

HA25


12-ORA-405-3.7/3.9	 IN IRVINE ON SB RTE 405 AT THE BMC ENTERPRISES INC $899,228 05/17/16 0%
 
12-0P2504	 UNIVERSITY DR. ON-RAMP. 

WIDEN THE EXISTING ON-RAMP FROM 2 

14510 JOANBRIDGE STREET
 

BALDWIN PARK CA 91706


$0 
$0
 

06/13/16

0%
 

12-ORA-405-6.4/7.4	 IN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R DICKSON, ERIC $847,602 06/14/13 0%
 
12-0F5504	 DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. 

689 E SAN BERNARDINO ROAD
 

COVINA, CA 91723 
3337 MICHELSON DR.	

STE. 100


$877,224 
$1,190 

07/15/13
 
09/18/17
 

0%
 

HIGHWAY PLANTING & IRRIGATION IRVINE, CA 92612 PLANT EST


HB32

(949)724-2814	 SATIS
 

12-ORA-405-8.4/8.4	 IN ORANGE COUNTY IN COSTA MESA AT RED ORTIZ ENTERPRISES, INC. JOUBEEN, JAY $9,567,048 10/14/15 24%

12-0N5404 
BRNH-PI -( )4

297-8 10-(E)


--()


HB1


HILL AVE. OC 

STABILIZE EMBANKMENT IN RED HILL 

6 CUSHING SUITE 200 

IRVINE CA 92618

3251-1/4 UNIVERSITY 

DR.TRLR#3


IRVINE, CA 92612
 

(949)279-8638
 

$4,062,041 
$388,583 

10/30/15

05/29/18
 

42%
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09/01/16 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

12-ORA-405-13.7/22.5 

HB1 

12-0N2504 
HSNH-P -( )X 

9071­ E -() 

IN IRVINE, FOUNTAIN VALLEY AND SEAL 

BEACH AT VARIOUS LOCATIONS, AT ROUTE 

133, BROOKHURST STREET, WARNER 

AVENUE, AND SEAL BEACH BOU 

OVERLAY AND WIDEN RAMPS WITH OPEN 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

HONG, JOHN 

(949)279-8741 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$935,564
 $0
 $0 

04/13/16 
05/02/16 
05/18/17 

0%

 0% 

12-ORA-999-/0 
12-0N8214 
NHP-X059-(065)E 

--() 

IN ORANGE COUNTY IN ROUTES 01, 133, 

142 AND 74 

INSTALL TMS EQUIPMENT AND TRAFFIC 

SERVITEK SOLUTIONS INC 

CITY OF INDUSTRY CA 91789 

636 BREA CANYON ROAD 

THAI, DANH 

6533 MARINE WAY, 

TRAILER#2 

IRVINE, CA 92618 

$827,037 
$0 
$0 

12/29/15 
01/25/16 

0% 

0% 

(949)279-8803 

Totals: Authorized Final Amt: $314,815,705 Completed to Date: $198,620,517 Work This Month: $10,836,622 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-/0 12-0N0704 

12-ORA-1-19.8/33.7 12-0P4704 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-7.0/15.3 12-0N3504 

12-ORA-5-12.8/21.6 12-0N3304 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-22.8/27.6 12-0N9604 

12-ORA-5-23.8/23.8 12-0N2204 

12-ORA-5-24.9/24.9 12-0P2604 

12-ORA-5-28.3/28.6 12-0M1204 

12-ORA-5-29.1/42.5 12-0N9504 

12-ORA-5-/.1 12-0N7904 

12-ORA-5-/.1 12-0N78U4 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-22-.3/2.9 12-0716U4 

12-ORA-39-3.6/7.2 12-0P4604 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-57-11.0/22.5 12-0P4504 

12-ORA-57-11.0/22.5 12-0L0904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-57-20.7/20.7 12-0N1404 

12-ORA-57-/0 12-0P4904 

12-ORA-73-8.7/12.6 12-0H2254 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-16.4/16.6 12-0M3404 

12-ORA-74-/.2 12-0E3104 

12-ORA-74-/1.6 12-0E31A4 

12-ORA-91-7.5/18.9 12-0N0404 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/17.2 12-0P4804 

12-ORA-91-9.2/15.9 12-0G3314 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-/2.8 12-0H2434 

12-ORA-91-1.0/5.4 12-0N3604 

12-ORA-91-/2.8 12-0M4004 

12-ORA-133-9.5/9.5 12-0N1104 

12-ORA-261-/6.2 12-0J6504 

12-ORA-405-3.7/3.9 12-0P2504 

12-ORA-405-6.4/7.4 12-0F5504 

12-ORA-405-8.4/8.4 12-0N5404 

12-ORA-405-13.7/22.5 12-0N2504 

12-ORA-999-/0 12-0N8214 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO 

-I­ FEDERAL AID (INTERSTATE) $4,946,256 

-F­ FEDERAL AID (PRIMARY) $21,464,957 

-S­ FEDERAL AID (SECONDARY) $300,973 

-SH­ STATE HIGHWAY $66,697,014

 $221,406,505 

District Total: $314,815,705

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio 

12 $1,324,392 

Work completed this Period:  $1,324,392 

Work Comp 

$4,657,271


 $14,823,384


 $229,649


 $49,355,332


 $129,554,882


 $198,620,517
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