
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $225,021 06/23/11 76%
12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$64,408
 $0

07/14/11 
07/23/12 

29%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-1-/1.1 IN ORANGE COUNTY IN DANA POINT AND ALL AMERICAN ASPHALT HAMIDI,FRED $898,396 02/14/13 62%

HM1 

12-0M2904 SAN JUAN CAPISTRANO FROM ROUTE 5 

CAMINO LAS RAMBLAS OFF-RAMP TO SAN 

JUAN CREEK BRIDGE 

REMOVE & REPLACE RHMA TYPE G. 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$571,200
 $4,950

03/11/13 
02/01/14 

63%

SUSPENDED 

12-ORA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY MERKWAN, KRYSTAL $4,236,230 02/24/12 94%

HB4N 

12-0F0604 
ACIM-0052-(960)7 

--() 

SWPPP 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$4,081,463
 $3,490

03/22/12 
07/10/14 

92%

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,938,487 06/16/10 0%
12-0F9204 
ACIM-005 -(944)7 

--()

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,759,774
 $15,739

08/06/10 
10/27/14 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $919,042 04/14/10 84%

TEA4 

12-0G7304 
SARR- 005-(943)E

 0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$867,605
 $2,295

05/11/10 
08/19/14 

94%

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY $35,508,869 12/04/13 0% 
12-0F96E4 TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

16481 SCIENTIFIC WAY 

$0 
$0 

12/20/13 
0% 

IRVINE CA 92618 

(949)333-1500 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 
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Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 
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Comp To date
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Approved
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12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,427,516 06/22/10 86%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$9,757,285
 $90,147

07/13/10 
06/25/14 

98%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC CHAUDRY,MONAS $319,368 06/05/13 0%
12-0N0304 LOCATIONS. 

MODIFTY LIGHTING & ELECTRIC SERVICE 
LOS ANGELES, CA 90001 

(323)581-4400 

8257 COMPTON AVENUE 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

07/15/13 
02/26/14 

0%

HM4 

12-ORA-5-19.5/19.5 IN ORANGE COUNTY IN LAKE FOREST, DREAMBULDER CHAUDRY,MONAS $406,061 02/21/13 77%

HB1 

12-0L8704 
SIMG-005 -(964)E 

--()

IRVINE AND LAGUNA HILLS FROM 

ROCKFIELD BLVD TO AVENIDA DE LA 

CARLOTA 

MODIFY TRAFFIC SIGNALS & EXTEND 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

(949)279-8801 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$393,311
 $0

03/19/13 
98%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$741,310
 $1,260

02/24/11 
04/29/15 

0%

PLANT EST 

SATIS 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $111,024,165 10/12/10 60%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$83,259,414
 $3,610,748

11/05/10 
11/09/14 

74%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $70,420,024 06/11/10 83% 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$55,016,002 
$2,147,738 

06/25/10 
08/24/14 

77% 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 
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Fed Aid 
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Contract Storm Water 
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Comp To date

This Month 

Approved
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% Work 
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12-ORA-22-1.1/13.2 IN ORANGE COUNTY IN WEST MINISTER, ACME CONCRETE PAVING INC HAMIDI,FRED $4,030,000 04/17/13 98%

HM1 

12-0L6504 
NH-P022-(024)E 

--() 

WPCP 

GARDEN GROVE, SANTA ANA & ORANGE FROM 

VALLEY VIEW STREET TO RTE 55 

DIAMOND GRINDING 
SPOKANE WA 99202 

(509)242-1234 

4124 E BROADWAY AVE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$3,545,427
 $780,594

05/06/13 
01/20/14 

90%

12-ORA-39-1.1/19.2 ON SR-39 FROM INDIANAPOLIS TO HIGHLAND CONSTRUCTION, INC. WANG,T H $1,836,532 10/17/13 0%

HB71 

12-0L3804 
CSTP-P039-(025)E 

--() 

IMPERIAL HWY. 

INSTALL NEW & UPGRADE CURB RAMPS AT 
ORANGE, CA 92868 

(714)538-5156 

133 N. PIXLEY STREET 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$0
 $0

11/06/13 
10/31/14 

0%

SUSPENDED 

12-ORA-39-7.1/9.6 ON SR-39 @ HAZARD AVE, LAMPSON AVE CALIFORNIA PROFESSIONAL CHAUDRY,MONAS $498,903 03/11/13 0%
12-0L77U4 
ACHS-P039-(024)E 

PFP0-39 0-(4E) 

--() 

INSTALL ADDITIONAL SAFETY LIGHTING ELECTRIC ENGINEERING 

LA PUENTE CA 91748 

929 OTTERBEIN AVE UNIT E 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

04/22/13 
07/01/14 

0%

SUSPENDED 

HB1 (626)810-1338 

12-ORA-57-11.0/15.6 IN OC - ANAHEIM, COSTA MESA, IRVINE , AUTOBAHN CONSTRUCTION INC JAVAHERNESHAN, MAJID $1,090,184 06/11/13 64%

HM4 

12-0M9304 ORANGE, PLACENTIA, & SANTA ANA ON RTE 

5, 55, 57, 91 & 405 AT VARIOUS 

LOCATIONS. 

REMOVE & REPLACE CRASH CUSHIONA 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(949)289-3551 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,015,581
 $93,372

07/08/13 
02/04/14 
12/26/13 

93%

12-ORA-57-11.8/13.4 IN ORANGE COUNTY IN ANAHEIM AT V A P CONSTRUCTION INC CHAUDRY, MONAS $275,270 06/11/12 100%
12-0M2204 
ACNH-P057-(058)E 

--() 

ORANGEWOOD AVE OC AND AT KATELLA AVE 

OC 

ADA IMPROVEMENTS ON ROUTE 57. 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$274,253
 $0

07/03/12 
12/05/13 

100%

COMPLETED 
12/05/13 

HB71 WPCP 

12-ORA-57-11.9/12.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC TH WANG $1,328,848 06/03/13 88% 

HM3 

12-0M3804 TREAT BRIDGE DECK W METHACRYLATE 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

(714)558-4109

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA. 92780 

$1,295,325 
$0 

06/27/13 
01/31/14 

93% 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 
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Contract Storm Water 
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Engineer 
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Approved
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12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $17,578,786 10/26/11 73%

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 95741­

2948 

(916)635-9370 

PO BOX 2948 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$9,324,862
 $690,778

11/17/11 
09/09/14 

53%

HB4N 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $29,820,102 10/12/10 95%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$25,931,626
 $767,685

10/26/10 
01/16/14 

87%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8531 

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $30,911,609 10/13/10 95%

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$29,872,750
 $153,348

11/02/10 
02/19/14 

97%

HB4N 

12-ORA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATED $11,397,909 10/30/13 0%
12-0H4404 
NH-P073-(104)E 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB 

6 CUSHING WAY SUITE 200 $0
 $0

11/15/13 
0%

--() IRVINE CA 92618 

(949)753-1414 

HA42 

12-ORA-73-10.6/11 OC. RTE-73 AT CROWN VALLEY PKWY. ORTIZ ENTERPRISES INCORPORATEDRAVANIPOUR,MOHAMMAD $13,107,111 07/09/12 100%
12-0M5504 
ACNH-P073-(100)E 

--()

BUILD SHEAR PILE WALLS WITH 

IRVINE CA 92618 

(949)231-7291 

6 CUSHING STE 200 

(949)279-8407 

6521 MARINE WAY T#1 

IRVINE, CA 92618 

$13,020,025
 $0

07/09/12 
11/26/13 

100%

COMPLETED 
11/26/13 

HA23 WPCP 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 0% 

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$275,459 
$2,224 

05/24/10 
11/03/15 

0% 

PLANT EST 

SATIS 
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01/06/14 
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Contract Storm Water 
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Type Of Work Contractor 
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Engineer 
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Comp To date
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Approved
Est Comp
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12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I­ FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,048,125 08/22/12 26%
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. 

REPLACE BRIDGE AND WIDEN RAMP 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(949)279-8407 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$4,564,527
 $206,712

09/18/12 
05/05/15 

18%

HE12 SWPPP 

12-ORA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY DICKSON, ERIC $737,806 09/29/11 0%

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(949)279-8447 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$637,454
 $3,243

10/25/11 
01/07/16 

0%

PLANT EST 

SATIS 

12-ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC AMUTH,KAUSI $32,159,819 01/09/13 23%
12-0C5704 FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT 
RANCHO CORDOVA CA 957412948 

P O BOX 2948 200 N. HARBOR BLVD., 

#210 

$5,410,658
 $213,696

02/06/13 
10/26/15 

17%

HE13 SWPPP 

(916)635-9370 
(949)279-8741 

ANAHEIM, CA 92805 

HE13 

12-ORA-91-8.1/9.5 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC WU, ADRIAN $18,990,493 10/11/13 0%

HB4N 

12-0C5604 MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT 

LAKEVIEW AVE OC 

WIDEN RDWY AND BRIDGE 

IRVINE CA 92614 

(949)242-4432 

1920 MAIN STREET SUITE 310 

(949)279-8688 

22800 SAVI RANCH 

PKWY, STE.206 

YORBA LINDA, CA 92887 

$0
 $0

11/01/13 
01/04/17 

0%

HB4N 

12-ORA-91-9.2/15.9 IN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC DICKSON,ERIC $2,006,001 10/03/13 0%

HA25 

12-0G3314 
CNHP-P091-(139)E 

--() 

LINDA FROM 55/91 SEPARATION TO ROUTE 

241/91 SEPARATION 

HIGHWAY REPLACEMENT PLANTING 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(949)279-8755 

3337 MICHELSON DRIVE, 

#100 

IRVINE, CA 92612 

$0
 $0

11/01/13 
11/29/17 

0%

12-ORA-91-18.0/18 IN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC DICKSON, ERIC $300,973 03/04/13 63% 

TEA4 

12-0K3304 
STPE-P091-(137)

--() 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ 

INSTALL VEGETATION & IRRIGATION SYS 
SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DR SUITE 76 

(949)724-2814

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$86,142 
$32,302 

04/18/13 
05/15/17 

31% 
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12-ORA-91-/10.1 IN ORANGE COUNTY IN LA PALMA, BUENA ALL AMERICAN ASPHALT ZOKAI, FARID $17,763,217 03/26/12 82%

HA22 

12-0H0294 
ACNH-P091-(134)E 

--() 

WPCP 

PARK, FULLERTON AND ANAHEIM FROM LOS 

ANGELES COUNTY LINE TO LAKEVIEW 

AVENUE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$15,212,253
 $314,166

04/27/12 
04/08/14 

85%

SUSPENDED 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 86%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,357,171
 $3,700

02/04/09 
04/15/15 

90%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407 

HA22 SWPPP 

12-ORA-241-32.5/39 IN ORANGE COUNTY - FROM SANTIAGO BEADOR CONSTRUCTION COMPANY DICKSON, ERIC $774,208 03/19/13 100%
12-0J6704 
ACNH-P241-(003)E 

--() 

CANYON ROAD TO RTE 91 

REVEGETATION OF EXPOSED SLOPES FOR 

INC 

CORONA CA 92883 

26320 LESTER CIRCLE 
3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$780,733
 $0

04/11/13 
11/27/13 

99%

OVER RUN 

HA25 WPCP (951)674-7352 
(949)724-2814 

12-ORA-261-/3.5 OC. IN IRVINE AT WALNUT AVENUE KAVEH ENGINEERING AND MERKWAN, KRYSTAL $447,808 10/08/13 0%
12-0M4304 OVERCROSSING & AT 0.7 MILE NORTH OF 

PORTOLA PARKWAY OVERCROSSING. 

CONSTRUCTION INC 

1156 N FOUNTAIN WAY SUITE E 
15700 TUSTIN VILLAGE 

WAY #3 

$0
 $0

12/18/13 
0%

CULVERT JOINT SEALING, CONTACT GROU 
ANAHEIM CA 92806 

TUSTIN, CA. 92780 

HM2 (714)793-6655 
(949)278-8708 

12-ORA-405-1.5/24.1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL WANG, T H $1,500,544 04/05/12 100%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$1,358,621
 $0

04/25/12 
12/31/13 

87%

IRVINE CA 92614 
TUSTIN, CA 92780 OVER RUN 

HM3 WPCP (949)252-0441 
(714)558-4109 

12-ORA-405-5.0/5.6 IN ORANGE COUNTY IN IRVINE FROM 0.1 BMC ENTERPRISES INC MERKWAN, KRYSTAL $1,673,472 10/11/12 56% 

HB4N 

12-0M1304 

SWPPP 

MILE NORTH OF JEFFREY ROAD OF JEFFREY 

ROAD OC TO CULVER DRIVE OC 

WIDEN RAMP FOR DECELERATION LANE 
BALDWIN PARK CA 91706 

(626)813-1027 

14510 JOANSBRIDGE STREET 

(949)279-8708

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$1,676,066 
$65,803 

11/06/12 
05/23/14 

98% 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-405-6.4/7.4
 
12-0F5504
 

HB32
 

12-ORA-405-8.7/12.6
 
12-0K0604
 

HB4N WPCP
 

12-ORA-405-17.9/0
 
12-0L3004
 

HB4N
 

Description

Type Of Work
 

IN ORANGE COUNTY IN IRVINE FROM SAN
 

DIEGO CREEK TO VON KARMAN AVE
 

OVERCROSSING.
 

HIGHWAY PLANTING & IRRIGATION
 

IN ORANGE COUNTY IN COSTA MESA FROM
 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID
 

STREET UNDERCROSSING
 

INSTALL FIBER OPTIC CABLE AND CCTV
 

OC. CITY OF WESTMINSTER AT SB I-405
 

ON/OFF RAMPS AND AT GOLDEN WEST ST.
 

UPDGRADE TRAFFIC SIGNAL SYSTEMS
 

Totals: Authorized Final Amt: $452,872,782 

Contractor 

YAKAR
 

113 E ARROW HWY
 

SAN DIMAS CA 91773
 

(909)599-1612
 

MOORE ELECTRICAL CONTRACTING
 

INC
 

463 N SMITH AVENUE
 

CORONA CA 92880
 

(951)371-4202
 

RAKAN INC
 

2312 PARK AVE SUITE 116
 

TUSTIN CA 92782
 

(949)698-9872
 

Awarded 
Bid + CCOs Approved %TimeResident Comp To date Est Comp % WorkEngineer This Month Accepted Message 

DICKSON, ERIC	 $847,602 06/14/13 14%

 $313,820 07/15/13
3337 MICHELSON DR.	 38%

$144,862 09/18/17


STE. 100
 

IRVINE, CA 92612
 

(949)724-2814
 

CHAUDRY MONAS $585,021 04/26/10 0%

 $0 05/24/10
6533 MARINE WAY	 0%

$0 05/09/12


IRVINE, CA 92618
 

(949)936-3586 SUSPENDED
 

CHAUDRY, MONAS	 $260,658 02/22/13 93%
 
$194,413 04/11/13
6533 MARINE WAY,	 75%

$78,725 12/26/13


TRAILER #1
 

IRVINE, CA 92618
 

(949)936-3594


Completed to Date: $272,658,937 Work This Month: $9,427,577



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-/1.1 12-0M2904 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-13.5/34 12-0N0304 

12-ORA-5-19.5/19.5 12-0L8704 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-1.1/13.2 12-0L6504 

12-ORA-39-1.1/19.2 12-0L3804 

12-ORA-39-7.1/9.6 12-0L77U4 

12-ORA-57-11.0/15.6 12-0M9304 

12-ORA-57-11.8/13.4 12-0M2204 

12-ORA-57-11.9/12.9 12-0M3804 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-73-10.0/24.5 12-0H4404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-73-10.6/11 12-0M5504 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/.2 12-0E3104 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/15.9 12-0G3314 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-/10.1 12-0H0294 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-241-32.5/39 12-0J6704 

12-ORA-261-/3.5 12-0M4304 

12-ORA-405-1.5/24.1 12-0L7604 

12-ORA-405-5.0/5.6 12-0M1304 

12-ORA-405-6.4/7.4 12-0F5504 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-17.9/0 12-0L3004 

Statement of Ongoing Contracts - Federal Aid 
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District 12 



Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $6,174,717

-F­ FEDERAL AID (PRIMARY) $47,347,715

-S­ FEDERAL AID (SECONDARY) $1,608,648

-SH­ STATE HIGHWAY $210,630,974

 $187,110,728

District Total: $452,872,782

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $13,382,381 

Work completed this Period:  $13,382,381 

Work Comp 

$5,841,237


 $32,832,691


 $1,063,463


 $93,385,214


 $139,536,333


 $272,658,937
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