
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/14
01/09/15
 

District 12 

12-ORA-0-7.8/9.9 

Fed Aid 
Pgm Code 

12-0M7204 

Contract 

NHP-X059-(058)E 

--()

Location 
Storm Water 
Plan 

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

Description 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92614 

Resident 
Engineer 

1792 KAISER AVENUE 

$2,968,062

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/03/14 

Awarded 

12/18/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HB1 

12-ORA-1-17.6/18.1 

HB4N 

12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

WPCP 

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

DAHN THAI 

(949)279-8801 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$305,221
 $298,498

 $0

06/23/11 
07/14/11 
01/30/15 

99%

 97%

12-ORA-1-25.8/29.9 
12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 2912 

$3,441,914
 $0
 $0

10/14/14 
11/05/14 
06/09/15 

0%

 0%

HA22 
(949)509-5010 

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

$49,439,933
 $0
 $0

11/25/14 
12/22/14 

0%

 0%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$44,448,115
 $1,243,150
 $168,361

06/17/14 
07/03/14 
09/13/16 

9%

 3%

12-ORA-5-4.4/44 
12-0M3704 
NH-X059-(054)E 

--() 

OC. RTE 5 AT POSTMILES 4.4 TO 44.0 

RTE 22 AT POSTMILES 4.6 TO 12.3 RTE 

55 AT POSTMILES 2.6 TO 15.7 

UPGRADE AND RETROFIT CMS SIGNS WITH 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

NAJM,ELIE 

1792 KAISER AVENUE 
6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 2618 

$397,469 
$0 
$0 

10/30/14 
11/18/14 
04/24/15 

0% 

0% 

HA42 
(949)279-8826



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-5.0/34 OC. RTE 5 BETWEEN POSTMILE 5/34. AUTOBAHN CONSTRUCTION INC WANG, TH $894,040 04/10/14 0%
12-0M7304 METHACRYLATE SEAL BRIDGE DECKS 

SANTA ANA CA 92711 

P O BOX 11238 15700 TUSTIN VILLAGE 

WAY #2 

$0
 $0

04/30/14 
03/05/15 

0%

TUSTIN, CA 92780 SUSPENDED 

HM3 
(714)558-4109 

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,938,487 06/16/10 0%
12-0F9204 
ACIM-005 -(944)7 

--() 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 

COVINA, CA 91723 

689 E SAN BERNARDINO ROAD 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,784,026
 $0

08/06/10 
12/31/14 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY MAHDAVI, SAEED $35,933,869 12/04/13 24%
12-0F96E4 TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

16481 SCIENTIFIC WAY 
3251 1/4 UNIVERSITY 

DRIVE #2 

$11,141,210
 $636,591

12/20/13 
03/24/16 

31%

IRVINE CA 92618 IRVINE, CA 92612 

(949)509-5023 

12-ORA-5-12.8/32.5 ON RTE 5, PM: 12.8/32.5 ON RTE 57 PM: R J NOBLE COMPANY WANG, TH $964,355 05/05/14 92%
12-0N2904 13.2/19.9 ON RTE 261 AT PM: 0.05 

REMOVE & REPLACE RUBBERIZED HMA ORANGE CA 92856 

P O BOX 620 15700 TUSTIN VILLAGE 

WAY, #2 

$814,322
 $0

05/23/14 
12/31/14 

84%

TUSTIN, CA 92780 

HM1 
(714)558-4109 

12-ORA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC NAJM, ELIE $339,606 06/05/13 90%
12-0N0304 LOCATIONS. 

MODIFTY LIGHTING & ELECTRIC SERVICE LOS ANGELES, CA 90001 

8257 COMPTON AVENUE 6533 MARINE WAY, 

TRAILER #2 

$300,790
 $0

07/15/13 
01/30/15 

93%

IRVINE, CA 92618 

HM4 
(949)279-8826 

12-ORA-5-16.5/42 OC. IN MISSION VIEJO, ANAHIEM AND STEINY AND COMPANY INC NAJM,ELIE $304,820 04/29/14 0% 
12-0M8404 ORANGE. 

MODIFY LIGHTING & SIGNAL & CCTV BALDWIN PARK CA 91706 

PO BOX 8100 6533 MARINE WAY, 

TRAILER 2 

$0 
$0 

05/16/14 
01/30/15 

0% 

IRVINE, CA 92618 

HM4 
(949)279-8826



 

 

 

 

  

  

  

  

  

  

  

  

  

 

 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

12District 

12-ORA-5-19.2/22.2 

Fed Aid 

HA25 

Pgm Code 

12-0J61U4 

Contract 

IM-X059-(055)E 

--()

Location 
Storm Water 
Plan 

IN ORANGE COUNTY - ON RTE 5 FROM LAKE 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

Description 

HIGHWAY PLANTING & EROSION CONTROL 

Type Of Work 

ACCU CONSTRUCTION INC 

Contractor 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 

YACOUB, MOHAMAD 

Resident 
Engineer 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$4,774,072

Bid + CCOs

 $151,576

Comp To date

 $105,696

This Month 

08/12/14 

Awarded 

09/08/14 

Approved 

11/09/18 

Est Comp
Accepted 

12%

%Time

 3%

% Work 
Message 

12-ORA-5-42.1/44.4 

HB32 

12-1016A4 

SWPPP 

IN ORANGE AND LOS ANGELES COUNTIES IN 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N ARMSTRONG 

DICKSON, ERIC 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$737,551
 $823,780

 $1,260

02/07/11 
02/24/11 
04/29/15 

0%

 0%

PLANT EST 

SATIS 

12-ORA-22-.6/.9 

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

IN ORANGE COUNTY IN SEAL BEACH, LONG 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 

ATKINSON CONTRACTORS L P 

FOOTHILL RANCH CA 92610 

GILCHRIST,WILLIAM 

(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$116,109,270
 $114,256,279

 $1,684,807

10/12/10 
11/05/10 
02/15/15 

80%

 97%

12-ORA-22-.7/.9 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

ATKINSON CONSTRUCTION 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

PIRZADEH, BEHROOZ 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$71,834,668
 $72,264,272

 $723,333

06/11/10 
06/25/10 
01/07/15 

100%

 98%

SUSPENDED 

12-ORA-39-.7/1.1 

HA22 

12-0M5804 
STP-P039-(027)E 

--() 

OC. IN THE CITY OF HUNTINGTON BEACH 

FROM 550' N OF ATLANTA AVE. TO 

INDIANAPOLIS AVE. 

DRAINAGE IMPROVEMENT, INSTALL 

FUTURE DB INTERNATIONAL INC 

IRVINE CA 92618 

8707 RESEARCH DR 

RAMADAN,KIFAH 

(949)279-8625 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$821,707
 $966,313
 $125,256

05/02/14 
05/29/14 
01/20/15 

93%

 97%

12-ORA-39-1.1/19.2 

HB71 

12-0L3804 
CSTP-P039-(025)E 

--() 

ON SR-39 FROM INDIANAPOLIS TO 

IMPERIAL HWY. 

INSTALL NEW & UPGRADE CURB RAMPS AT 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

133 N. PIXLEY STREET 

WANG,T H 

(714)558-4109

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$1,967,751 
$1,672,698 

$23,500 

10/17/13 
11/06/13 
03/12/15 

71% 

81% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

12District 

12-ORA-39-2.1/6.1 

Fed Aid 

HB1 

Pgm Code 

12-0L9704 

Contract 

HSST-P039-(026)E 

--() 

Location 
Storm Water 
Plan 

OC. ON SR-39 AT YORKTOWN AVE (PM: 

2.1), MAIN/ELLIS ST. (PM: 3.1) 

MCFADDEN AVE (PM:6.1). 

Description 

MODIFY SIGNAL AND LIGHTING AT VARIO 

Type Of Work 

TRAFFIC DEVELOPMENT SERVICES 

Contractor 

MOORPARK CA 93021 

207 W LOS ANGELES AVE 

HAMIDI, FRED 

Resident 
Engineer 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$605,220

Bid + CCOs

 $402,734

Comp To date

 $215,757

This Month 

12/13/13 

Awarded 

01/06/14 

Approved 

01/20/15 

Est Comp

 100%

%Time

 67%

% Work 

OVER RUN 

MessageAccepted 

12-ORA-39-7.1/9.6 

HB1 

12-0L77U4 
ACHS-P039-(024)E 

PFP0-39 0-(4E) 

--() 

ON SR-39 @ HAZARD AVE, LAMPSON AVE 

INSTALL ADDITIONAL SAFETY LIGHTING 

CALIFORNIA PROFESSIONAL 

ELECTRIC ENGINEERING 

LA PUENTE CA 91748 

929 OTTERBEIN AVE UNIT E 

NAJM, ELIE 

(949)279-8826 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$546,216
 $502,754

 $0

03/11/13 
04/22/13 
01/31/15 

98%

 95%

12-ORA-55-2.0/11.8 

HA22 

12-0L74U4 
HSNH-P055-(054)E 

--() 

OC. IN COSTA MESA, SANTA ANA AND 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

P O BOX 2229 

JAVAHERNESHAN, MAJID 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$15,283,678
 $6,669,527
 $687,520

10/14/13 
11/06/13 
11/02/16 

27%

 43%

12-ORA-55-4.6/5.9 

HA25 

12-0H9004 
NH-P055-(056)E 

--() 

IN ORANGE COUNTY ON ROUTE 55 FROM. 

BRISTOL ST. TO ROUTE 405 

IMPROVE OF PAVEMENT ACCESS 

WESTCOAST PUBLIC WORKS, INC. 

CHATSWORTH CA 91311 

10101 ETON AVE 

EMAM,KAMRAN 

(949)279-8487 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$1,065,520
 $0
 $0

09/02/14 
09/26/14 
05/18/15 

0%

 0%

12-ORA-55-17.0/17.7 

HA23 

12-0H2084 
NH-P055-(053)E 

--() 

SWPPP 

IN THE CITIES OF ORANGE AND ANAHEIM 

AT SANTIAGO BLVD AND NOHL RANCH 

ROAD... REGRADE SLOPE AND INSTALL 

DRAINAGE SYSTEM 

FLATTEN THE SLOPE ABOVE THE 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

YACOUB,MOHAMAD 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$2,781,737
 $2,619,540

 $44,497

02/05/14 
02/21/14 
09/23/15 

49%

 93%

12-ORA-57-12.3/15.2 

HB4N 

12-0F0404 

SWPPP 

IN ORANGE COUNTY IN ANAHEIM FROM 0.3 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH OF 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

C. C. MYERS, INC. 

RANCHO CORDOVA CA 95741-2948 

PO BOX 2948 

NGUYEN, IRVIN 

(949)279-8531

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$18,165,681 
$18,803,733 

$161,917 

10/26/11 
11/17/11 
01/15/15 

100% 

98% 

OVER RUN 

HB4N 



 

 

 

  

  

  

  

  

  

  

  

  

District 12 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/14
01/09/15
 

Resident 
EngineerContractor 

ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-73-10.0/24.5
 
12-0H4404
 
NH-P073-(104)E
 

--()
 

HA42
 

12-ORA-73-25.7/28
 
12-0H0344
 
NHP-P073-(107)E
 

--()


HA22
 

12-ORA-74-13.3/16.6
 
12-043224
 
ACST-P074-(051)E
 

P0-74 0-(1E)


--()
 

HB1 SWPPP
 

12-ORA-74-/.2
 
12-0E3104
 

HE12 SWPPP
 

12-ORA-90-11.8/12.5
 
12-056224
 
ACST-P090-(012)E
 

P0-90 0-(2E)
 

--()
 

HB4N SWPPP
 

12-ORA-91-.3/.3
 
12-0L7504
 
HSNH-P091-(138)E
 

--()
 

HB1
 

Description

Type Of Work
 

IN VARIOUS LOCATIONS SR73 STORM
 

WATER MITIGATION AND SLOPE ST
 

STORM WATER MITIGATION & SLOPE STAB
 

IN COSTA MESA FROM CAMPUS DRIVE TO I­

405
 

NB/SB SLAB REPLACEMENT. ON/OFF
 

IN ORANGE COUNTY NEAR SAN JUAN HOT
 

SPRING FROM SAN JUAN CANYON BRIDGE TO
 

RIVERSIDE COUNTY LINE
 

ESTABLISH PLANTING AND INSTALL
 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC.
 

REPLACE BRIDGE AND WIDEN RAMP
 

IN ORANGE COUNTY IN YORBA LINDA AND
 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE
 

EAST OF KELLOGG DRIVE UNDERCROSSING
 

TO LA PALMA AVENUE
 

HWY PLANTING INSTALL IRRIGATION SYS
 

IN ORANGE COUNTY IN LA PALMA AT
 

ORANGETHORPE UC
 

SHOULDER WIDENING, SIGNALS,PLANTING
 

6 CUSHING WAY SUITE 200
 

IRVINE CA 92618
 

AUTOBAHN CONSTRUCTION, INC.
 

933 N. BATAVIA ST.
 

ORANGE CA 92867
 

PACIFIC RESTORATION GROUP INC
 

P.O. BOX 429
 

PERRIS, CA 92752
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS CA 90670
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA. 92612
 

(949)279-8447
 

RAMADAN, KIFAH
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA 92612
 

(949)279-8625
 

DICKSON, ERIC
 

3337 MICHELSON DR.,
 

STE 100
 

IRVINE, CA 92612
 

(949)279-8755
 

RAVANIPOUR, MOHAMMAD
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8407
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)279-8447
 

SHIEH, PETER
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA. 92612
 

(949)279-8636


 $11,397,909

 $8,287,662

 $486,856


 $2,496,864

 $0

 $0


 $344,848

 $307,557


 $2,224


 $25,507,571

 $16,495,377

 $1,291,129


 $737,806

 $678,366


 $3,243


 $652,975
 
$608,147
 

$462
 

10/30/13 0%

11/15/13
 

0%

05/15/18
 

PLANT EST
 

SATIS
 

09/12/14 0%

09/30/14
 

0%

12/15/15
 

04/29/10 0%

05/24/10
 

0%

11/03/15
 

PLANT EST
 

SATIS
 

08/22/12
 
09/18/12
 
06/01/15
 

09/29/11
 
10/25/11
 
12/29/15
 

54%


 64%


 0%


 0%


PLANT EST
 

SATIS
 

08/08/13 58%
 
08/27/13
 

93%

06/29/15
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC HONG, JOHN $32,577,906 01/09/13 61%
12-0C5704 FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT RANCHO CORDOVA CA 957412948 

P O BOX 2948 200 N. HARBOR BLVD., 

#210 

$14,454,550
 $600,617

02/06/13 
11/18/15 

44%

ANAHEIM, CA 92805 

HE13 SWPPP 
(949)279-8741 

HE13 

12-ORA-91-8.1/9.5 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC WU, ADRIAN $19,573,318 10/11/13 28%
12-0C5604 MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 

1920 MAIN STREET SUITE 310 22800 SAVI RANCH 

PKWY, STE.206 

$9,692,367
 $498,571

11/01/13 
01/13/17 

49%

LAKEVIEW AVE OC YORBA LINDA, CA 92887 

HB4N 
WIDEN RDWY AND BRIDGE (949)279-8688 

HB4N 

12-ORA-91-9.2/15.9 IN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC DICKSON,ERIC $2,006,001 10/03/13 31%
12-0G3314 
CNHP-P091-(139)E 

--() 

LINDA FROM 55/91 SEPARATION TO ROUTE 

241/91 SEPARATION 

HIGHWAY REPLACEMENT PLANTING 

PERRIS CA 92572 

P O BOX 429 3337 MICHELSON DRIVE, 

#100 

IRVINE, CA 92612 

$1,479,875
 $15,950

11/01/13 
01/10/18 

79%

HA25 
(949)279-8755 

12-ORA-91-18.0/18 IN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC DICKSON, ERIC $300,973 03/04/13 0%
12-0K3304 
STPE-P091-(137) 

--() 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ 

INSTALL VEGETATION & IRRIGATION SYS 

SANTA ANA, CA 92705 

2098 SOUTH GRAND AVENUE STE A 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$201,613
 $810

04/18/13 
05/16/17 

0%

PLANT EST 

TEA4 
(949)724-2814 SATIS 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 100%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,397,871
 $3,700

02/04/09 
12/22/14 

92%

SEPARATION CORONA CA 92877 (949)279-8407 OVER RUN 
PLANTING AND IRRIGATION 

HA22 SWPPP 

12-ORA-241-17.3/25 OC. IN MISSION VIEJO, LAKE FOREST & ALL AMERICAN ASPHALT SHIEH, PETER $3,944,879 06/05/14 92% 
12-0M7104 
NH-P241-(004)E 

--() 

IRVINE FROM PORTOLA PKWY TO ANTONIO 

PKWY. 

0.1' RHMA TYPE O. 

CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$3,252,641 
$133,513 

06/18/14 
01/05/15 

82% 

HM1 
(949)279-8636
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-6.4/7.4 IN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R DICKSON, ERIC $847,602 06/14/13 0%
12-0F5504 DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. COVINA, CA 91723 

689 E SAN BERNARDINO ROAD 3337 MICHELSON DR. 

STE. 100 

$843,414
 $1,190

07/15/13 
09/18/17 

0%

HIGHWAY PLANTING & IRRIGATION IRVINE, CA 92612 PLANT EST 

HB32 
(949)724-2814 SATIS 

12-ORA-405-/12.9 OC. ON RTE 405 FROM I-5 TO NB EUCLID ALL AMERICAN ASPHALT PHAM,DAT $2,213,851 04/04/14 100% 
12-0M3004 ON-RAMP. 

REMOVE & REPLACE RHMA TYPE G. CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DRIVE 

$2,439,092 
$237,471 

04/17/14 
01/20/15 

99% 

IRVINE, CA 92612 

HM1 
(949)509-5010

Totals: Authorized Final Amt: $480,167,671 Completed to Date: $294,853,733 Work This Month: $7,854,232



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-4.4/44 12-0M3704 

12-ORA-5-5.0/34 12-0M7304 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-12.8/32.5 12-0N2904 

12-ORA-5-13.5/34 12-0N0304 

12-ORA-5-16.5/42 12-0M8404 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-39-.7/1.1 12-0M5804 

12-ORA-39-1.1/19.2 12-0L3804 

12-ORA-39-2.1/6.1 12-0L9704 

12-ORA-39-7.1/9.6 12-0L77U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-4.6/5.9 12-0H9004 
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District 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-55-17.0/17.7 12-0H2084 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-25.7/28 12-0H0344 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/.2 12-0E3104 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/15.9 12-0G3314 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-.3/.3 12-0L7504 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-241-17.3/25 12-0M7104 

12-ORA-405-6.4/7.4 12-0F5504 

12-ORA-405-/12.9 12-0M3004 

Statement of Ongoing Contracts - Federal Aid 
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Federal Aid Category  Bid + CCO  Work Comp 



District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

12 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $6,712,559

FEDERAL AID (PRIMARY) $19,587,514

FEDERAL AID (SECONDARY) $5,952,469

STATE HIGHWAY $139,556,376

 $308,358,754

 $480,167,671

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period: 

Work Comp 

$1,935,601


 $14,159,842


 $2,452,348


 $77,206,506


 $199,099,436


 $294,853,733
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