
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/15
01/04/16
 

District 12 

12-ORA-0-7.8/9.9 

Fed Aid 
Pgm Code 

12-0M7204 

Contract 

NHP-X059-(058)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

Description 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92614 

YII, JAMES 

Resident 
Engineer 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$3,014,062

Bid + CCOs

 $1,865,609

Comp To date

 $99,735

This Month 

12/03/14 

Awarded 

12/18/14 

Approved 

01/28/16 

Est Comp
Accepted 

72%

%Time

 62%

% Work 
Message 

HB1 
(949)279-8560 

12-ORA-1-25.8/29.9 
12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

15700 TUSTIN VILLAGE 

WAY #1 

IRVINE, CA 92780 

$3,471,007
 $3,533,016
 $259,856

10/14/14 
11/05/14 
12/31/15 

100%

 98%

HA22 
(949)509-5010 

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

CHUAH, ANDREW 

(949)279-8496 

910 CALLE NEGOCIO 

SUITE 250 

SAN CLEMENTE, CA 92673 

$50,366,557
 $11,566,779
 $1,014,930

11/25/14 
12/22/14 
07/30/18 

22%

 23%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$44,869,018
 $17,747,894
 $1,546,270

06/17/14 
07/03/14 
10/13/16 

39%

 40%

12-ORA-5-6.2/8.7 
12-0F96E4 
CMLN-6212-(014) 

--() 

OC. I-5 FROM S OF PACIFIC COAST HWY 

TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

SHIMMICK CONSTRUCTION COMPANY 

INC 

IRVINE CA 92618 

NGUYEN, IRVIN 

16481 SCIENTIFIC WAY 
27261 LAS RAMBLAS 

SUITE 160 

MISSION VIEJO, CA 92691 

$38,961,998
 $24,307,101

 $748,856

12/04/13 
12/20/13 
12/31/16 

48%

 61%

(949)279-8590 

12-ORA-5-7.0/15.3 
12-0N3504 

IN ORANGE COUNTY IN ANAHEIM, DANA 

POINT, IRVINE, LAGUNA HILLS, MISSION 

VIEJO AND SAN JUAN CAPISTRANO AT 

PRO TECH ENGINEERING CORP 

ANAHEIM CA 92801 

1051 N. PATT STREET 

NAJM,ELIE 

6533 MARINE WAY, 

TRAILER #2 

$479,845 
$0 
$0 

06/25/15 
08/04/15 

0% 

0% 

HM4K 

VARIOUS LOCATION. 

LIGHTING REPAIRS. (949)279-8826

IRVINE, CA 92618 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

12District 

12-ORA-5-19.2/22.2 

Fed Aid 

HA25 

Pgm Code 

12-0J61U4 

Contract 

IM-X059-(055)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY - ON RTE 5 FROM LAKE 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

Description 

HIGHWAY PLANTING & EROSION CONTROL 

Type Of Work 

ACCU CONSTRUCTION INC 

Contractor 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 

YACOUB, MOHAMAD 

Resident 
Engineer 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$4,946,256

Bid + CCOs

 $4,525,950

Comp To date

 $315

This Month 

08/12/14 

Awarded 

09/08/14 

Approved 

11/09/18 

Est Comp
Accepted 

100%

%Time

 97%

% Work 
Message 

12-ORA-5-28.3/28.6 
12-0M1204 

IN TUSTIN, NB RTE 5 AT TUSTIN RANCH 

RD. ON-RAMP TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN THE EXISTING ON-RAMP FROM 2 

BMC ENTERPRISES 

BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 

MATINPOUR, HAMID 

(949)279-8601 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$875,946
 $0
 $0

06/22/15 
07/13/15 
04/19/17 

0%

 0%

HA4S 

12-ORA-5-/29.6 

HB71 

12-0L92U4 
NHPI-005 -(973)7 

--() 

IN ORA CO AT VARIOUS LOCATIONS FROM 

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LN 

SHIEH,PETER 

(949)279-8636 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,950,161
 $1,181,642
 $179,036

02/24/15 
03/11/15 
07/18/16 

42%

 61%

12-ORA-55-2.0/11.8 

HA22 

12-0L74U4 
HSNH-P055-(054)E 

--() 

OC. IN COSTA MESA, SANTA ANA AND 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

P O BOX 2229 

JAVAHERNESHAN, MAJID 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$15,397,110
 $14,428,455

 $183,348

10/14/13 
11/06/13 
01/03/17 

60%

 91%

12-ORA-55-2.0/5.9 

HA25 

12-0H20U4 
NHP-X059-(056)E 

--() 

IN ORANGE COUNTY ON RTE 55 FROM 17 TH 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

HIGHWAY PLANTING/IRRIGATION 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 

DICKSON, ERIC 

(949)724-2814 

3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$3,536,910
 $2,557,727
 $261,820

09/04/14 
09/30/14 
12/04/18 

100%

 74%

12-ORA-55-9.6/12 

HB1 

12-0H8904 
NHP-X059-(060)E 

--() 

IN TUSTIN & SANTA ANA. I-5 & SR-55 

FROM MCFADDEN TO 17TH ST. ROUTE 5 

FROM NEWORT AVENUE TO 4TH STREET 

REPAIR EXISTING ROCK BLANKET, 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

MAHDAVI,SAEED 

(949)279-8575

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,031,073 
$540,128 
$172,403 

07/10/15 
07/31/15 
02/24/16 

64% 

52% 



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

12District 

12-ORA-55-17.0/17.7 

Fed Aid 

HA23 

Pgm Code 

12-0H2084 

Contract 

NH-P055-(053)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN THE CITIES OF ORANGE AND ANAHEIM 

AT SANTIAGO BLVD AND NOHL RANCH 

ROAD... REGRADE SLOPE AND INSTALL 

DRAINAGE SYSTEM 

Description 

FLATTEN THE SLOPE ABOVE THE 

Type Of Work 

CHUMO CONSTRUCTION INC 

Contractor 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

YACOUB,MOHAMAD 

Resident 
Engineer 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$2,806,737

Bid + CCOs

 $2,786,859

Comp To date

 $0

This Month 

02/05/14 

Awarded 

02/21/14 

Approved 

11/30/15 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

11/30/15 

12-ORA-57-10.8/21.8 
12-0N3404 
BRNH-PX05-(063)E 

--() 

ON ROUTE 57 FROM THE 57-5 HOV 

CONNECTOR OVERCROSSING TO TONNER 

CANYON ROAD UNDERCROSSING. ON ROUTE 

22 AT YOCKEY STREET UNDERCROSSI 

PROJECT CONSIST OFREPAIRING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

NANJAPPA, BEN 

(949)279-8840 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$2,291,582
 $13,455
 $13,455

10/06/15 
10/30/15 
04/06/16 

24%

 1%

12-ORA-57-11.0/22.5 
12-0L0904 
NHP-P057-(060)E 

--() 

OC. IN ORANGE, FULLERTON, ANAHEIM, 

PLACENTIA & BREA FROM SOUTH OF 

CHAPMAN AVENUE TO LA COUNTY LINE 

PCC PROFILE GRINDING AND SLAB 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

$3,095,479
 $0
 $0

11/06/15 
12/01/15 

0%

 0%

HM1 

12-ORA-57-20.7/21.8 

HB1 

12-0N1304 
HSNH-P057-(059)E 

--()

AT NORTH BOUND ROUTE 57 FROM LAMBERT 

RD. ON RAMP TO TONNER CANYON RD. OFF 

RAMP, IN THE CITY OF BREA, IN ORANGE 

COUNTY. 

SAFETY LIGHTING. 

HIGH LIGHT ELECTRIC, INC. 

RIVERSIDE CA 925137339 

P O BOX 7339 

THAI,DANH 

(949)279-8801 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$337,878
 $70,791
 $65,991

06/30/15 
07/23/15 
01/20/16 

63%

 21%

12-ORA-57-20.7/20.7 
12-0N1404 
HSNH- P -(057)0 

E- -() 

ON SR-57 SB ON-RAMP FROM LAMBERT RD. 

SHOULDER WIDENING, MODIFY CURBS, 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

$975,342
 $0
 $0

09/08/15 
09/22/15 

0%

 0%

HB1 

12-ORA-73-10.0/24.5 

HA42 

12-0H4404 
NH-P073-(104)E 

--() 

IN VARIOUS LOCATIONS SR73 STORM 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

DICKSON, ERIC 

(949)279-8447

6 CUSHING WAY SUITE 200 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$11,677,909 
$10,409,917 

$37,800 

10/30/13 
11/15/13 
05/15/18 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-73-11.3/27.3 IN ORANGE COUNTY, IN LAGUNA NIGUEL, WESTERN STRUCTURES RAVANIPOUR, MOHAMMAD $774,261 04/28/15 100%
12-0N3104 ALISO VIEJO, LAGUNA BEACH, NEWPORT 

BEACH AND COSTA MESA ON ROUTE 5 AT 

N5-N73 CONNECTOR AND ON 

RIVERSIDE CA 92503 

6005 TYLER STREET 

(949)279-8407 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$801,468
 $0

05/19/15 
12/04/15 

100%

COMPLETED 
12/04/15 

METHACRYLATE AND POLYESTER CONCRETE 

12-ORA-73-23.9/25 IN ORA CO, IN THE CITIES OF IRVINE ALL AMERICAN ASPHALT SHIEH, PETER $1,626,093 02/10/15 71%
12-0M1104 
HSNH-P073-(110)E 

--() 

AND NEWPORT BEACH, ON NB ROUTE 73 

BETWEEN MARCARTHUR BLVD NB ON-RAMP 

AND BIRCH ST NB OFF-RAMP ( 

CORONA CA 92878 

PO BOX 2229 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA. 92612 

$861,222
 $44,177

02/27/15 
03/17/16 

52%

WIDENING AND OVERLAY (949)279-8636 

12-ORA-73-25.7/28 IN COSTA MESA FROM CAMPUS DRIVE TO I­ AUTOBAHN CONSTRUCTION, INC. SHIEH,PETER $2,575,944 09/12/14 96%
12-0H0344 
NHP-P073-(107)E 

--() 

405 

NB/SB SLAB REPLACEMENT. ON/OFF ORANGE CA 92867 

933 N. BATAVIA ST. 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$2,399,459
 $56,650

09/30/14 
12/30/15 
12/24/15 

92%

HA22 
(949)509-5023 

12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I­ FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,103,564 08/22/12 81%
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 6521 MARINE WAY #1 

IRVINE, CA 92618 

$24,198,772
 $7,149

09/18/12 
01/29/16 

94%

REPLACE BRIDGE AND WIDEN RAMP (949)279-8407 

HE12 SWPPP 

12-ORA-74-/1.6 IN SAN JUAN CAPISTRANO FROM I-5/ EAST STL LANDSCAPE, INC. $818,022 09/22/15 0%
12-0E31A4 
NHP-IMP -( )X 

CITY LIMIT 

HIGHWAY REPLACEMMENT PLANTING LOS ANGELES CA 90001 

8122 COMPTON AVE. $0
 $0

10/14/15 
0%

9062- E -()

HE12 

12-ORA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY DICKSON, ERIC $737,806 09/29/11 0% 

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

SANTA FE SPRINGS CA 90670 

12200 BLOOMFIELD AVENUE 

(949)279-8447

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$742,484 
$6,025 

10/25/11 
12/29/15 

0% 

PLANT EST 

SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

12-ORA-91-.9/5.4 HONG, JOHNIN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC $33,257,020 01/09/13 93%
12-0C5704 200 N. HARBOR BLVD., 

#210 

FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT RANCHO CORDOVA CA 957412948 

P O BOX 2948 $28,866,622
 $921,030

02/06/13 
02/29/16 

86%

ANAHEIM, CA 92805 

HE13 SWPPP 
(949)279-8741 

HE13 

12-ORA-91-8.1/9.5 WU, ADRIANIN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC $19,675,111 10/11/13 58%
12-0C5604 3251-1/4 UNIVERSITY 

DRIVE 

MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 

1920 MAIN STREET SUITE 310 $16,532,640
 $451,349

11/01/13 
01/31/17 

84%

IRVINE, CA 92612LAKEVIEW AVE OC 

HB4N 
(949)279-8688WIDEN RDWY AND BRIDGE 

HB4N 

12-ORA-91-9.2/15.9 DICKSON,ERICIN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC $2,006,001 10/03/13 0%
12-0G3314 
CNHP-P091-(139)E 

--() 

3337 MICHELSON DRIVE, 

#100 

IRVINE, CA 92612 

LINDA FROM 55/91 SEPARATION TO ROUTE 

241/91 SEPARATION 

HIGHWAY REPLACEMENT PLANTING 

PERRIS CA 92572 

P O BOX 429 $1,718,556
 $4,050

11/01/13 
01/10/18 

0%

PLANT EST 

HA25 
(949)279-8755 SATIS 

12-ORA-91-18.0/18 DICKSON, ERICIN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC $300,973 03/04/13 0%
12-0K3304 
STPE-P091-(137) 

3337 MICHELSON DR. 

STE. 100 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ SANTA ANA, CA 92705 

2098 SOUTH GRAND AVENUE STE A $218,633
 $810

04/18/13 
05/16/17 

0%

--()
IRVINE, CA 92612INSTALL VEGETATION & IRRIGATION SYS PLANT EST 

TEA4 
(949)724-2814 SATIS 

12-ORA-405-6.4/7.4 DICKSON, ERICIN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R $847,602 06/14/13 0%
12-0F5504 3337 MICHELSON DR. 

STE. 100 

DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. COVINA, CA 91723 

689 E SAN BERNARDINO ROAD $867,704
 $1,190

07/15/13 
09/18/17 

0%

IRVINE, CA 92612HIGHWAY PLANTING & IRRIGATION PLANT EST 

HB32 
(949)724-2814 SATIS 

12-ORA-405-8.4/8.4 JOUBEEN, JAYIN ORANGE COUNTY IN COSTA MESA AT RED ORTIZ ENTERPRISES, INC. $9,391,173 10/14/15 0% 
12-0N5404 
BRNH-PI -( )4 

3251-1/4 UNIVERSITY 

DR.TRLR#3 

HILL AVE. OC 

STABILIZE EMBANKMENT IN RED HILL IRVINE CA 92618 

6 CUSHING SUITE 200 $0 
$0 

10/30/15 
0% 

HB1 

297-8 10-(E) 

--() 
(949)279-8638

IRVINE, CA 92612 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 12/20/15

Page 6 

01/04/16 

District 12 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$287,198,440 
Contractor 

Completed to Date: $172,742,882

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $6,076,245

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-7.0/15.3 12-0N3504 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-28.3/28.6 12-0M1204 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-55-9.6/12 12-0H8904 

12-ORA-55-17.0/17.7 12-0H2084 

12-ORA-57-10.8/21.8 12-0N3404 

12-ORA-57-11.0/22.5 12-0L0904 

12-ORA-57-20.7/21.8 12-0N1304 

12-ORA-57-20.7/20.7 12-0N1404 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-11.3/27.3 12-0N3104 

12-ORA-73-23.9/25 12-0M1104 

12-ORA-73-25.7/28 12-0H0344 

12-ORA-74-/.2 12-0E3104 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-74-/1.6 12-0E31A4 4
 

12-ORA-90-11.8/12.5 12-056224 4
 

12-ORA-91-.9/5.4 12-0C5704 5
 

12-ORA-91-8.1/9.5 12-0C5604 5
 

12-ORA-91-9.2/15.9 12-0G3314 5
 

12-ORA-91-18.0/18 12-0K3304 5
 

12-ORA-405-6.4/7.4 12-0F5504 5
 

12-ORA-405-8.4/8.4 12-0N5404 5
 

Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $4,946,256  $4,525,950


-F- FEDERAL AID (PRIMARY) $26,167,401  $13,210,230


-S- FEDERAL AID (SECONDARY) $4,509,786  $4,494,133


-SH- STATE HIGHWAY $81,013,349  $71,267,207


 $170,561,649  $79,245,363


District Total:  $287,198,440  $172,742,882 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $3,580,998
 

$3,580,998
Work completed this Period:


	12

