
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-12.8/13.4 IN ORANGE COUNTY IN NEWPORT BEACH AT BEADOR CONSTRUCTION HAMIDI, FRED $668,700 08/25/08 83%
12-0G5304 VARIOUS LOCATIONS FROM 0.5 KM SOUTH 

OF CRYSTAL HEIGHTS DRIVE TO 0.7 KM 

NORTH OF CRYSTAL HEIGH 
CORONA, CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$597,559
 $164,663

09/15/08 
03/12/10 

95%

HA42 SWPPP 
DRAINAGE WORK AND PLANTING (949)509-5017 

12-ORA-1-31.5/32.2 IN ORANGE COUNTY IN SEAL BEACH AT THE MCKENNA GENERAL ENGINEERING NITA UPADHYAYA $1,280,089 09/14/07 100%

HA42 

12-078004 
ACST-S001-(536)E

 S0-01 5-(6E) 

--() 

SWPPP 

ANAHEIM BAY BRIDGE 

ROCK SLOPE PROTECTION 

INC 

CORONA, CA 92879 

1335 CORONA POINTE COURT 

(949)509-5018 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$1,347,293
 $0

10/11/07 
02/02/09 

100%

PLANT EST 

SATIS 

02/01/09 

12-ORA-5-4.1/0 IN ORANGE COUNTY IN SAN CLEMENTE AT PETERSON-CHASE GENERAL ENG. UPADHYAYA, NITA $187,589 09/26/08 82%
12-0J5904 AVENIDA VISTA HERMOSA OVERCROSSING 

POLYESTER CONCRETE BRIDGE OVERLAY 

CONSTRUCTION 

1792 KAISER AVENUE 
3251 1/4 UNIVERSITY 

DR. 

$71,412
 $0

10/08/08 
02/12/09 
02/11/09 

37%

HM3 WPCP 

IRVINE, CA 92614-5706 
(949)279-8708 

IRVINE, CA 92612 COMPLETED 

12-ORA-5-6.9/14.5 IN ORANGE COUNTY IN SAN CLEMENTE FROM SUDRAKAR COMPANY INTERNATIONALLINDQUIST, KARL $299,995 05/20/08 100%
12-0H5004 SAN DIEGO/ORANGE COUNTY LINE TO EL 

CAMINO REAL UNDERCROSSING AND IN SAN 

JUAN CAPISTRANO 
RIALTO, CA 92376 

1450 N. FITZGERALD AVE 31726 RANCHO VIEJO 

ROAD STE 115 

SAN JUAN CAPISTRANO, CA 

$156,649
 $151,649

08/01/08 
02/27/09 

52%

OVER RUN 

HM4 WPCP 
REPLACE PAVEMENT DELINEATION 92675 

(949)278-8580 

12-ORA-5-13.8/13.8 IN ORANGE COUNTY IN MISSION VIEJO AT O'DONNELL CONSTRUCTION INC. OH, KENNETH $1,634,301 03/19/08 95%
12-0F8204 CROWN VALLEY PARKWAY 

WIDEN RAMP 
SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 15510 ROCKFIELD BLVD. 

#A 

IRVINE, CA 92618 

$766,607
 $66,847

04/11/08 
04/17/09 

47%

HB4N SWPPP 
(949)769-1404 

12-ORA-5-15.1/16.4 IN ORANGE COUNTY IN LAGUNA HILLS AND ORTIZ ENETERPRISES OH, KENNETH $12,845,478 07/22/08 19% 
12-0E0704 MISSION VIEJO FROM 0.2 MILE SOUTH OF 

OSO PARKWAY OVERCROSSING TO 0.7 MILE 

NORTH OF OSO PARKW 
IRVINE, CA 92618 

6 CUSHING 15510 ROCKFIELD 

AVENUE. STE A 

IRVINE, CA 92618 

$2,480,785 
$425,364 

07/29/08 
05/12/11 

19% 

SUSPENDED 

HB4N SWPPP 
WIDEN FREEWAY AND OVERHEAD (949)769-1404



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/09
03/04/09
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-22.2/28.5 IN ORANGE COUNTY IN IRVINE AND TUSTIN DIVERSIFIED LANSCAPE MANGMNT ANKHASIRISAN, SANDY $1,280,639 08/22/07 0%
12-0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY 

OVERCROSSING TO 0.3 KM NORTH OF 

TUSTIN RANCH ROAD OVERCRO 
RIVERSIDE CA 92503 

12112 SEVERN WAY 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,077,095
 $3,492

09/21/07 
11/03/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (949)279-8741 SATIS 

12-ORA-5-23.6/23.9 IN ORANGE COUNTY IN IRVINE AT IRVINE ALL AMERICAN ASPHALT ZOKAI, FARID $845,711 06/04/08 73%
12-0J8904 OVERHEAD AND AT SAND CANYON AVENUE 

UNDERCROSSING 

REPLACE APPROACH SLABS 
CORONA, CA 92878-2229 

P.O. BOX 2229 15700 TUSTIN WAY 

VILLAGE, #1 

TUSTIN, CA 92780 

$5,745
 $0

06/20/08 
05/29/09 

1%

SUSPENDED 

HA22 WPCP 
(949)279-8435 

12-ORA-5-26.6/27.2 IN ORANGE COUNTY IN IRVINE FROM 0.1 MC KENNA GENERAL ENGINEERING,JAVAHERNESHAN, MAJID $1,980,764 03/13/08 58%
12-0C6404 KM SOUTH OF CULVER DRIVE 

UNDERCROSSING TO 0.8 KM NORTH OF 

INC. 

1335 CORONA POINTE COURT 
3251 1/4 UNIERSITY 

DRIVE 

$608,228
 $232,341

04/11/08 
04/06/09 

31%

HB4N SWPPP 

CULVER DRIVE UNDERCROSSING 

WIDEN EXISTING RAMP 
CORONA, CA 92879 

(949)509-5031 

IRVINE, CA 92612 

HB4N 

12-ORA-5-28.4/0 IN ORANGE COUNTY IN TUSTIN ON ROUTE 5 TDS ENGINEERING UPADHYAYA, NITA $94,100 11/17/08 0%
12-0J8504 AT TUSTIN RANCH ROAD NORTHBOUND ON 

RAMP 

HOT MIX ASPHALT OVERLAY 
WESTLAKE VILLAGE, CA 91361 

1014 S WESTLAKE BLVD STE14136 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$3,250
 $0

12/10/08 
03/05/09 

3%

HB1 WPCP 
(949)279-8708 

12-ORA-5-33.3/0 IN ORANGE COUNTY ON ROUTES 5 AND 91 TRUESDELL CORPORATION PIRZADEH, BEHROOZ $1,643,613 06/11/08 85%
12-0J0304 AT VARIOUS LOCATIONS 

JOINT SEALS AND TREAT BRIDGE DECKS 
TEMPE, ARIZONA 85282-1821 

1310 W. 23RD STREET 15700 TUSTIN VILLAGE 

WAY, TRAILER #3 

TUSTIN, CA 92780 

$1,263,595
 $0

07/07/08 
02/11/09 

74%

COMPLETED 
02/11/09 

HM3H WPCP 
(949)279-8595 

12-ORA-5-35.1/36.3 IN ORANGE COUNTY IN ORANGE AND TDS ENGINEERING CHAUDRY, MONAS $1,145,183 07/07/08 0% 
12-0J1704 
ACHS-005 -(939)1 

IMG-005 -(939)1 

--() 

ANAHEIM FROM 0.1 MILE S OF STATE 

COLLEGE BOULEVARD OC TO 0.1 MI S OF 

KATELLA AVENUE OVERCROSSING 

MODIFY TRAFFIC SIGNALS 

WESTLAKE VILLAGE, CA 91361 
(949)936-3594

1014 S WESTLAKE BLVD STE14136 6533 MARINE WAY 

IRVINE, CA 92618 

$0 
$0 

07/21/08 
07/10/09 

0% 

HB1 WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-35.9/35.9 IN ORANGE COUNTY IN ANAHEIM AT GENE BEADOR CONSTRUCTION COMPANY BERRIOS, JOSE $1,096,750 01/04/07 0%
12-0F9404 AUTRY WAY OVERCROSSING 

RESURFACE ROADWAY 
CORONA, CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,022,969
 $8,480

01/30/07 
04/15/09 

0%

PLANT EST 

HA22 SWPPP 
(949)509-5023 SATIS 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN F C I CONSTRUCTORS/BALFOUR BUI, DA KEN G. $198,951,988 04/18/06 63%

HE13 

12-101674 
ACNH-005 -(932)1 

I-005 -(932)N 

--() 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.5 KM NORTH OF ARTESIA AV 

RECONSTRUCT AND WIDEN FREEWAY 

BEATTY A JOINT VENTURE 

VISTA, CA 92081-8831 

2585 BUISNESS PARK DRIVE 

(714)367-2080 

6231 MANCHESTER BLVD. 

BUENA PARK, CA 90621­

2228 

$131,045,982
 $4,882,916

04/25/06 
09/30/10 

66%

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICAN WEST LANDSCAPE ROY ANKHASIRISAN, SANDY $1,152,758 06/16/08 13%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ANTHONY 

12328 WOODRUFF AVE 
15700 TUSTIN VILLAGE 

WAY 

$676,614
 $206,792

07/23/08 
05/03/12 

59%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
DOWNEY, CA 90241 

(949)279-8741 

TUSTIN, CA 92780 

12-ORA-22-10.3/0 IN ORANGE COUNTY IN ORANGE ON ROUTE TDS ENGINEERING CHAUDRY, MONAS $176,317 02/15/08 17%
12-0J0404 22 AT CHAPMAN AVENUE OFF-RAMP 

MODIFY TRAFFIC SIGNAL AND STRIPING 
WESTLAKE VILLAGE, CA 91361 

(949)279-8806 

1014 S WESTLAKE BLVD,STE14136 15510 ROCKFIELD BLVD. 

IRVINE, CA 92618 

$110,771
 $0

02/27/08 
02/25/09 

63%

SUSPENDED 

HB1 WPCP 

12-ORA-39-3.9/19.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS O'DONNELL CONSTRUCTION INC PIRZADEH, BEHROOZ $495,603 06/09/08 2%
12-0H7104 FROM NEWMAN AVENUE TO 

HIGHWAY 

CONSTRUCT BUS PADS 

IMPERIAL 

SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$11,973
 $11,973

07/29/08 
04/15/09 

2%

HA22 WPCP 
(949)279-8595 

12-ORA-39-/21.9 IN ORANGE COUNTY IN LA HABRA AT PETERSON CHASE GENERAL JAVAHERNESHAN, MAJID $748,857 06/06/08 53% 
12-0C3504 EUCLID STREET 

IMPROVE DRAINAGE SYSTEM 

ENGINEERING CONSTRUCTION INC. 

1792 KAISER AVE. 
3251 1/4 UNIVERSITY 

DRIVE 

$533,459 
$77,063 

07/23/08 
05/29/09 

73% 

HA42 WPCP 

IRVINE, CA 92614 
(949)509-5031

IRVINE, CA 92612 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. ANKHASARIAN SANDY $1,479,756 09/10/07 100%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER, CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,006,564
 $229,127

10/11/07 
11/21/11 

67%

HA25 SWPPP 
(949)279-8741 

12-ORA-55-5.5/0 IN ORANGE COUNTY IN COSTA MESA AT D.G. YEAGER CONSTRUCTION CO. T H WANG $257,499 05/23/08 100%
12-0J2704 PAULARINO AVENUE UNDERCROSSING 

SLOPE PAVING AND IMPROVE SIDEWALK 
SAN CLEMENTE, CA 92673 

P.O.BOX 74073 15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$158,598
 $48,104

06/24/08 
02/28/09 

61%

OVER RUN 

HA42 WPCP 
(949)279-8405 

12-ORA-55-7.9/0 IN ORANGE COUNTY IN SANTA ANA AT DYER BELAIRE WEST LANDSCAPE INC $96,370 01/20/09 0%
12-0J4704 ROAD UNDERCROSSING 

CONSTRUCT SIDEWALK 

P O BOX 6270 $0
 $0

02/10/09 
0%

BUENA PARK CA 90622 

(714)523-9200 

HB71 WPCP 

12-ORA-55-11.6/17.6 IN ORANGE COUNTY IN TUSTIN, ORANGE ALL AMERICAN ASPHALT WANG T H $4,298,298 04/11/08 93%
12-0H3404 AND ANAHEIM FROM 0.2 MILE SOUTH OF 

SEVENTEENTH STREET OVERCROSSING TO 

ROUTE 55/91 SEPARATION 
CORONA,CA 92878-2229 

P.O. BOX 2229 15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$3,868,755
 $0

05/21/08 
02/28/09 

96%

COMPLETED 
01/29/09 

HM1 WPCP 
RUBBERIZED ASPHALT CONCRETE OVERLAY (949)279-8405

12-ORA-57-17.3/0 IN ORANGE COUTNY IN FULLERTON AT BELAIRE WEST LANDSCAPE INC $255,915 02/11/09 0%
12-0J0004 CHAPMAN AVENUE UNDERCROSSING 

REPAIR COLLAPSED SLOPE EMBANKMENT 

P O BOX 6270 $0
 $0

02/27/09 
0%

BUENA PARK CA 90622 

(714)523-9200 

HA42 WPCP 

12-ORA-57-17.6/0 IN ORANGE COUNTY IN FULLERTON AT BELAIRE WEST LANDSCAPE INC $217,937 01/20/09 0% 
12-0J0104 NUTWOOD AVENUE UNDERCROSSING 

REPAIR COLLAPSED SLOPE EMBANKMENT 

P O BOX 6270 $0 
$0 

02/10/09 
0% 

BUENA PARK CA 90620 

(714)523-9200 

HA42 WPCP 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

12District 

12-ORA-57-21.2/0 

Fed Aid 

HB1 

Pgm Code 

12-0H9404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN BREA FROM 0.1 

MILE SOUTH TO 0.3 MILE NORTH OF 

LAMBERT ROAD 

Description 

MODIFY TRAFFIC SIGNALS 

Type Of Work 

PETERSON CHASE GENERAL ENG. 

CONSTRUCTION INC. 

Contractor 

IRVINE, CA 92614 

1792 KAISER AVE. 

PIRZADEH, BEHROOZ 

Resident 
Engineer 

(949)279-8595 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$381,412

Bid + CCOs

 $354,175

Comp To date

 $33,342

This Month 

04/18/08 

Awarded 

05/02/08 

Approved 

03/26/09 

Est Comp
Accepted 

77%

%Time

 93%

% Work 
Message 

12-ORA-73-21.5/21.5 
12-0G2704 

IN ORANGE COUNTY IN IRVINE AT NEWPORT 

COAST DRIVE UNDERCROSSING 

MITIGATION PLANTING AND IRRIGATION 

P & D LANDSCAPE MANAGEMENT 

CLIFFORD BRICE 

999 TOWN AND COUNTRY FLR 4 

HONG, JOHN 

15700 TUSTIN VILLAGE 

WAY 

$191,258
 $159,902

 $691

02/17/05 
02/25/05 
12/09/10 

70%

 84%

HA25 WPCP 

ORANGE, CA 92868 
(949)279-8741 

TUSTIN, CA 92780 

12-ORA-74-3.3/8.3 

HM2 

12-0J8304 

WPCP 

IN ORANGE COUNTY NEAR SAN JUAN 

CAPISTRANO AT VARIOUS LOCATIONS 

CULVERT PREVENTATIVE MAINTENANCE 

ZONDIROS CORPORATION 

TORRANCE, CA 90501 

2401 208TH STREET, #C-8 

LINDQUIST, KARL 

(949)279-8531 

31726 RANCHO VIEJO 

ROAD, SUITE 115 

SAN JUAN CAPISTRANO, CA 

92675 

$193,940
 $5,670
 $5,670

12/18/08 
01/08/09 
06/11/09 

10%

 3%

12-ORA-74-13.3/16.6 

HB1 

12-043214 
ACST-P074-(050)E 

P0-74 0-(0E)

--() 

SWPPP 

IN ORANGE COUNTY NEAR SAN JUAN HOT 

SPRINGS FROM SAN JUAN CANYON BRIDGE 

TO RIVERSIDE COUNTY LINE 

WIDEN ROADWAY AND BRIDGES 

BRENT ENGINEERING, INC. 

GENERAL ENGINEERING 

CONTRACTORRON BUREK PRESIDENT 

IRVINE, CA 92618 

LINDQUIST, KARL 

(949)487-4011 

81 SHIELD 

31726 RANCHO VIEJO 

ROAD, SUITE 115 

SAN JUAN CAPISTRANO, CA 

92675 

$35,989,727
 $35,641,497

 $127,723

12/22/06 
01/11/07 
01/18/10 

69%

 97%

12-ORA-90-11.8/12.5 

HB4N 

12-056214 
HP21-6212-(011)E

 62-12 0-(1E) 

--() 

SWPPP 

IN ORANGE COUNTY IN YORBA LINDA AND 

ANAHEIM ON ROUTE 90 FROM .95 KM EAST 

OF KELLOGG DRIVE UNDERCROSSING TO LA 

PLAMA AVENUE 

CONSTRUCT BRIDGE AND WIDEN ROADWAY 

BRUTOCO ENGINEERING & CONST. 

FONTANA, CA 92331-0189 

P.O. BOX 310189 

YII, JAMES 

(714)779-2683 

1250 N. LAKEVIEW 

AVENUE, SUITE M 

ANAHEIM, CA 92807 

$32,031,418
 $23,096,928

 $648,765

11/22/06 
12/20/06 
09/19/10 

56%

 72%

12-ORA-91-13.3/13.6 

HB1 

12-0J2304 

WPCP 

IN ORANGE COUNTY IN ANAHEIM AT TRUCK 

WEIGH STATION 

WIDEN RAMP 

AUTOBAHN CONSTRUCTION CO. 

SANTA ANA, CA 92711-1238 

P.O. BOX 11238 

PIRZADEH, BEHROOZ 

(714)558-4062

15700 TUSTIN VILLAGE 

WAY,TRAILER #3 

TUSTIN, CA 92780 

$629,211 
$0 
$0 

11/12/08 
11/24/08 
05/01/09 

0% 

0% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, OH, KENNETH $1,462,922 01/07/09 0%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P.O.BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

02/04/09 
04/10/15 

0%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA, CA 92877 

(949)769-1040 

HA22 SWPPP 

12-ORA-241-24.9/27.8 IN ORANGE COUNTY NEAR IRVINE FROM ALL AMERICAN ASPHALT $1,991,607 02/09/09 0%
12-0J8404 PORTOLA PARKWAY OVERCROSSING TO 

MILE NORTH OF BEE CANYON ROAD 

0.2 PO BOX 2229 $0
 $0

02/24/09 
0%

OVERCROSSING 
CORONA CA 92878 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
(951)736-7600 

HM1 WPCP 

12-ORA-261-/6.3 IN ORANGE COUNTY IN IRVINE AND ORANGE R J NOBLE COMPANY UPDAHYAYA, NITA $3,218,469 04/18/08 81%
12-0H2194 FROM WALNUT AVENUE OVERCROSSING TO 

ROUTE 241 

RUBBERIZED ASPHALT CONCRETE OVERLAY 
ORANGE, CA 92856 

P O BOX 620 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$3,161,487
 $0

05/15/08 
02/17/09 

94%

HM1 WPCP 
(949)509-5018 

12-ORA-405-3.7/6.4 IN ORANGE COUNTY IRVINE FROM JEFFERY PACIFIC RESTORATION GROUP, INCHONG, JOHN $1,339,316 02/15/06 77%
12-075704 ROAD AND UNIVERSITY DRIVE TO SAN 

DIEGO CREEK 

HIGHWAY PLANTING AND IRRIGATION 
CORONA, CA 92877-0101 

P.O. BOX 77038 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,266,363
 $4,050

03/07/06 
04/29/10 

93%

HA25 SWPPP 
(949)279-8741 

12-ORA-405-8.4/0 IN ORANGE COUNTY, AT REDHILL AVENUE, DRILL TECH DRILLING & JAVAHERNESHAN, MAJID $3,726,500 11/01/07 63%
12-0J1204 CITY OF COSTA MESA, DIR'S EMERGENCY 

FORCE ACCOUNT CONTRACT 

SHORING,INC. 

2200 WYMORE WAY 
3251 1/4 UNIVERSITY 

DRIVE 

$1,647,477
 $0

11/01/07 
06/08/09 

44%

201130 

REPAIR TWO SLOPE EMBANKMENTS 
ANTIOCH, CA 94509-8548 

(949)289-3551 

IRVINE, CA 92612 

12-ORA-405-13.4/13.6 IN ORANGE COUNTY IN FOUNTAIN VALLEY BEADOR CONSTRUCTION COMPANY JAVAHERNESHAN, MAJID $866,954 08/20/07 100% 
12-0H5404 FROM 0.4 KM TO 0.8 KM SOUTH OF 

BROOKHURST STREET OVERCROSSING 

RAMP WIDENING AND ADD SHOULDERS 
CORONA, CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$876,273 
$0 

09/18/07 
02/02/09 

100% 

PLANT EST 
02/02/09 

HB1 WPCP 
(949)509-5031 SATIS 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-13.7/13.7 IN ORANGE COUNTY IN FOUNTAIN VALLEY ORTIZ ASPHALT PAVING, INC. WANG, T H $65,846 10/24/08 77%
12-0J7804 AT NORTHBOUND BROOKHURST STREET OFF 

RAMP 

HOT MIX ASPHALT OVERLAY 
COLTON, CA 92324 

P.O. BOX 883 15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$64,545
 $9,263

11/07/08 
03/03/09 

95%

HB1 WPCP 
(949)279-8405 

12-ORA-405-13.9/0 IN ORANGE COUNTY IN FOUNTAIN VALLEY TDS ENGINEERING WANG, T H $139,967 09/23/08 0%
12-0J5204 AT SOUTHBOUND BROOKHURST STREET 

RAMP 

HOT MIX ASPHALT OVERLAY 

OFF 
WESTLAKE VILLAGE,CA 

913613200 

1014 S WESTLAKE BLV STE14-136 15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$0
 $0

10/08/08 
05/15/09 

0%

HB1 WPCP 
(949)279-8405 

12-ORA-405-15.4/16.3 IN ORANGE COUNTY IN HUNTINGTON BEACH POWELL CONSTRUCTION JAVAHERNESHAN, MAJID $5,141,630 09/13/07 0%
12-0A7624 AND WESTMINSTER FROM 0.3 KM NORTHWEST 

OF MAGNOLIA STREET OVERCROSSING TO 

EDINGER AVENUE OVER 
FONTANA, CA 92335 

8555 BANANA AVENUE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$5,073,865
 $2,000

10/12/07 
08/30/09 

0%

PLANT EST 

HB4N SWPPP 
WIDEN ROADWAY (949)509-5031 SATIS 

12-ORA-405-18.0/0 IN ORANGE COUNTY IN WESTMINSTER AT AUTOBAHN CONSTRUCTION, INC. ZOKAI, FARID $150,335 06/04/08 39%
12-0J1904 BOLSA AVENUE OFF RAMP 

REPLACE METAL BEAM GUARD RAIL 
SANTA ANA, CA 92711-1238 

P.O. BOX 11238 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$163,465
 $150,345

06/16/08 
05/12/09 

98%

HB1 WPCP 
(949)279-8435 

12-ORA-605-/1.6 IN ORANGE COUNTY IN SEAL BEACH AND ALL AMERICAN ASPHALT ZOKAI, FARID $4,403,375 09/22/08 19% 

HA22 

12-0G2204 
ACIM-X059-(049)E 

STS0-22 0-(2EP) 

S022- 022-() 

WPCP 

LOS ALAMITOS ON ROUTE 22, ROUTE 405 

AND ROUTE 605 

REPLACE PAVEMENT AND TREAT DECKS 
CORONA, CA 92878-2229 

P.O. BOX 2229 

(949)279-8435

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$111,657 
$88,748 

10/08/08 
10/13/09 

3% 

Totals: Authorized Final Amt: $325,058,096 Completed to Date: $218,437,206 Work This Month: $7,579,407



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-12.8/13.4 12-0G5304 

12-ORA-1-31.5/32.2 12-078004 

12-ORA-5-4.1/0 12-0J5904 

12-ORA-5-6.9/14.5 12-0H5004 

12-ORA-5-13.8/13.8 12-0F8204 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-23.6/23.9 12-0J8904 

12-ORA-5-26.6/27.2 12-0C6404 

12-ORA-5-28.4/0 12-0J8504 

12-ORA-5-33.3/0 12-0J0304 

12-ORA-5-35.1/36.3 12-0J1704 

12-ORA-5-35.9/35.9 12-0F9404 

12-ORA-5-42.1/44.4 12-101674 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-22-10.3/0 12-0J0404 

12-ORA-39-3.9/19.2 12-0H7104 

12-ORA-39-/21.9 12-0C3504 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-7.9/0 12-0J4704 

12-ORA-55-11.6/17.6 12-0H3404 

12-ORA-55-5.5/0 12-0J2704 
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Cnty Rt Pm 

12-ORA-57-17.3/0 

12-ORA-57-17.6/0 

12-ORA-57-21.2/0 

12-ORA-73-21.5/21.5 

12-ORA-74-3.3/8.3 

12-ORA-74-13.3/16.6 

12-ORA-90-11.8/12.5 

12-ORA-91-13.3/13.6 

12-ORA-133-4.1/8.1 

12-ORA-241-24.9/27.8 

12-ORA-261-/6.3 

12-ORA-405-3.7/6.4 

12-ORA-405-8.4/0 

12-ORA-405-13.4/13.6 

12-ORA-405-13.7/13.7 

12-ORA-405-13.9/0 

12-ORA-405-15.4/16.3 

12-ORA-405-18.0/0 

12-ORA-605-/1.6 

Statement of Ongoing Contracts - Index 
Contract Page 

12-0J0004 

12-0J0104 

12-0H9404 

12-0G2704 

12-0J8304 

12-043214 

12-056214 

12-0J2304 

12-1072C4 

12-0J8404 

12-0H2194 

12-075704 

12-0J1204 

12-0H5404 

12-0J7804 

12-0J5204 

12-0A7624 

12-0J1904 

12-0G2204 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $4,403,375

-F- FEDERAL AID (PRIMARY) $198,951,988

-S- FEDERAL AID (SECONDARY) $37,269,816

-SH- STATE HIGHWAY $51,256,316

 $33,176,601

District Total: $325,058,096

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $8,276,543 

Work completed this Period:  $8,276,543 

Work Comp 

$111,657


 $131,045,982


 $36,988,790


 $27,193,850


 $23,096,928


 $218,437,206
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