
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-1-4.6/14.1
 
12-0J7004
 
SARR-P001-(541)E
 

P0-01 5-(1E)
 

--()
 

HM1 WPCP
 

12-ORA-1-12.8/13.4
 
12-0G5304
 

HA42 SWPPP
 

12-ORA-5-9.4/13.2
 
12-0J5604
 
ACIM-0052-(941)E


--()
 

HB1 WPCP
 

12-ORA-5-15.1/16.4
 
12-0E0704
 

HB4N SWPPP
 

12-ORA-5-22.2/28.5
 
12-0A7304
 

HA25 SWPPP
 

12-ORA-5-23.8/0
 
12-0H2354
 

HB4N WPCP
 

Description

Type Of Work
 

IN ORANGE COUNTY IN LAGUNA BEACH FROM
 

0.3 KM SOUTH OF VISTA DEL SOL TO
 

ASTER STREET AND NEAR NEWPORT BEACH
 

FROM SCHOOL STATE PARK
 

SLURRY SEAL PAVEMENT AND DIGOUTS
 

IN ORANGE COUNTY IN NEWPORT BEACH AT
 

VARIOUS LOCATIONS FROM 0.5 KM SOUTH
 

OF CRYSTAL HEIGHTS DRIVE TO 0.7 KM
 

NORTH OF CRYSTAL HEIGH
 

DRAINAGE WORK AND PLANTING
 

IN ORANGE CO IN SAN JUAN CAPISTRANO
 

AND MISSION VIEJO FROM 0.2 MI SOUTH
 

OF ROUTE 74/5 SEPARATION TO 0.3 MI N
 

OF AVERY PARKWAY UNDE
 

GROOVE EXISTING LANES OF PAVEMENT
 

IN ORANGE COUNTY IN LAGUNA HILLS AND
 

MISSION VIEJO FROM 0.2 MILE SOUTH OF
 

OSO PARKWAY OVERCROSSING TO 0.7 MILE
 

NORTH OF OSO PARKW
 

WIDEN FREEWAY AND OVERHEAD
 

IN ORANGE COUNTY IN IRVINE AND TUSTIN
 

FROM 0.3 KM SOUTH OF ALTON PARKWAY
 

OVERCROSSING TO 0.3 KM NORTH OF
 

TUSTIN RANCH ROAD OVERCRO
 

PLANTING AND IRRIGATION
 

IN ORANGE CO IN IRVINE AT
 

TRANSPORTATION MANAGEMENT CENTER AT
 

6681 MARINE WAY
 

UPGRADE TMC BLDG EMERGENCY SYSTEM
 

Contractor 

ALL AMERICAN ASPHALT
 

P.O.BOX 2229
 

CORONA, CA 92612
 

BEADOR CONSTRUCTION
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

PROFESSIONAL CONSTRUCTION
 

SERVICES
 

4070 NELSON AVENUE STE A
 

CONCORD, CA 94520
 

ORTIZ ENETERPRISES
 

6 CUSHING
 

IRVINE, CA 92618
 

DIVERSIFIED LANDSCAPE MGMNT.
 

23052-H ALICIA PARKWAY STE385
 

MISSION VIEJO, CA 92692
 

R.I.C. CONSTRUCTION CO., INC.
 

10675 "E" AVENUE
 

HESPERIA, CA 92345
 

Resident
 
Engineer
 

UPADHYAYA, NITA
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE, CA 92612
 

(949)509-5018
 

HAMIDI, FRED
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE, CA 92612
 

(949)509-5017
 

WANG, T H
 

15700 TUSTIN VILLAGE
 

WAY #2
 

TUSTIN, CA 92780
 

(714)558-4109
 

OH, KENNETH
 

15510 ROCKFIELD
 

AVENUE. STE A
 

IRVINE, CA 92618
 

(949)769-1404
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN, CA 92780
 

(949)279-8741
 

FAHRTASH, MORTEZA
 

6681 MARINE WAY
 

IRVINE, CA 92618
 

(949)993-0164


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$1,696,277 06/04/09 84%
 $1,216,192

 $11,972
06/18/09 
03/09/10 

72%

 $698,700 08/25/08 0%

 $704,321 09/15/08
 

0%

$16,379 03/12/10
 

PLANT EST
 

SATIS
 

$879,667 08/19/09 52%

 $516,363 09/15/09
 

58%

$229,731 05/13/10
 

$13,206,063 07/22/08 64%

 $8,941,239 07/29/08
 

68%

$246,603 07/11/11
 

SUSPENDED
 

$1,280,639 08/22/07 0%

 $1,118,684 09/21/07
 

0%

$3,276 01/05/12
 

PLANT EST
 

SATIS
 

$1,298,083 08/10/09 31%
 
$166,405 09/03/09
 

13%

$22,904 10/28/10
 



 

 

 

 

 

  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

District 12 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

Resident 
EngineerContractor 

MC KENNA GENERAL ENGINEERING,JAVAHERNESHAN, MAJID
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-5-26.6/27.2
 
12-0C6404
 

HB4N SWPPP
 

HB4N
 

12-ORA-5-32.3/0
 
12-0J9504
 

HB1 WPCP
 

12-ORA-5-33.2/34
 
12-0H5504
 
ACHS-X059-(050)E
 

G X0-59 0-(0E)
 

--()
 

HB1 WPCP
 

12-ORA-5-42.1/44.4
 
12-101674
 
ACNH-005 -(932)1
 

I-005 -(932)N
 

--()
 

HE13 SWPPP
 

12-ORA-5-72.0/72.4
 
12-0C8704
 

HA25 SWPPP
 

12-ORA-39-1.6/0
 
12-0K0004
 

HB1 WPCP
 

Description

Type Of Work
 

IN ORANGE COUNTY IN IRVINE FROM 0.1
 

KM SOUTH OF CULVER DRIVE
 

UNDERCROSSING TO 0.8 KM NORTH OF
 

CULVER DRIVE UNDERCROSSING
 

WIDEN EXISTING RAMP
 

IN ORANGE COUNTY IN SANTA ANA AT
 

SEVENTEENTH STREET
 

RESURFACE RAMP
 

IN ORANGE CO IN SANTA ANA AND ORANGE
 

ON ROUTE 5 FROM MAIN STREET
 

OVERCROSSING TO ROUTE 57 SEPARATION
 

AND VARIOUS LOCATIONS
 

PAVEMENT DELINEATION AND SIGNING
 

IN ORANGE AND LOS ANGELES COUNTIES IN
 

BUENA PARK AND LA MIRADA FROM
 

ORANGETHORPE AVENUE OVERCROSSING TO
 

0.5 KM NORTH OF ARTESIA AV
 

RECONSTRUCT AND WIDEN FREEWAY
 

IN SAN DIEGO AND ORANGE COUNTIES IN
 

SAN CLEMENTE FROM 0.2 MILE SOUTH OF
 

CRISTIANITOS ROAD OVERCROSSING TO EL
 

CAMINO REAL UNDERCROS
 

HIGHWAY PLANTING AND IRRIGATION
 

IN ORANGE COUNTY IN THE CITY OF
 

HUNTINGTON BEACH_AT ADAMS AVENUE
 

INSTALL SIGNAL AND LIGHTING
 

INC.
 

1335 CORONA POINTE COURT
 

CORONA, CA 92879
 

AUTOBAHN CONSTRUCTION
 

718 N. HARITON ST
 

ORANGE, CA 92868
 

POWELL CONSTRUCTORS
 

8555 BANANA AVENUE
 

FONTANA CA 92335
 

(909)356-8880
 

F C I CONSTRUCTORS/BALFOUR
 

BEATTY A JOINT VENTURE
 

2585 BUISNESS PARK DRIVE
 

VISTA, CA 92081-8831
 

AMERICA WEST LANDSCAPE, INC.
 

ROY ANTHONY
 

15086 LA PALMA DRIVE
 

CHINO, CA 91710
 

UNIQUE PERFORMANCE
 

CONSTRUCTION, INC.
 

1931 NEWPORT BLVD., #D
 

COSTA MESA, CA 92627
 

3251 1/4 UNIERSITY
 

DRIVE
 

IRVINE, CA 92612
 

(949)509-5031
 

PIRZADEH, BEHROOZ
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN, CA 92780
 

(949)279-8595
 

BUI, DA KEN G.
 

6231 MANCHESTER BLVD.
 

BUENA PARK, CA 90621­

2228
 

(714)367-2080
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN, CA 92780
 

(949)279-8741
 

CHAUDRY,MONAS
 

6533 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8806


 $2,025,836

 $2,050,504


 $440


 $62,532

 $0

 $0


 $361,895

 $0

 $0


 $200,464,242

 $174,216,422


 $3,205,353


 $1,152,758

 $1,067,471


 $1,733


 $245,467
 
$187,340
 
$11,740
 

03/13/08 0%

04/11/08
 

0%

05/24/10
 

PLANT EST
 

SATIS
 

09/24/09 0%

10/07/09
 

0%

04/14/10
 

SUSPENDED
 

01/12/10 0%

01/28/10
 

0%


04/18/06 86%

04/25/06
 

86%

09/20/10
 

06/16/08 0%

07/23/08
 

0%

05/02/12
 

PLANT EST
 

SATIS
 

08/13/09 57%
 
08/26/09
 

76%

03/25/10
 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-39-19.2/23.2 IN ORANGE CO IN LA HABRA ON ROUTE 39 R.J. NOBLE COMPANY PIRZADEH, BEHROOZ $4,040,952 07/09/09 47%

HA22 

12-085104 
SARR-P039-(021)E 

P0-39 0-(1E) 

--() 

WPCP 

FROM HARBOR BOULEVARD TO IMPERIAL 

HIGHWAY AND VARIOUS LOCATIONS 

PAVEMENT REHABILITATION 
ORANGE, CA 92856 

15505 E. LINCOLN AVE 

(949)279-8595 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$985,245
 $16,810

07/28/09 
05/17/10 

24%

12-ORA-55-5.5/0 IN ORANGE COUNTY IN COSTA MESA AT D.G. YEAGER CONSTRUCTION CO. T H WANG $277,499 05/23/08 100%
12-0J2704 PAULARINO AVENUE UNDERCROSSING 

SLOPE PAVING AND IMPROVE SIDEWALK 
SAN CLEMENTE, CA 92673 

P.O.BOX 74073 15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$246,149
 $0

06/24/08 
05/31/10 

91%

OVER RUN 

HA42 WPCP 
(949)279-8405 

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,531,313 09/10/07 0%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER, CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,394,903
 $2,880

10/11/07 
11/21/11 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 

12-ORA-55-5.9/17.9 IN ORANGE COUNTY IN ORANGE, COSTA J.MCLOUGHLIN ENGINEERING CO., PIRZADEH, BEHROOZ $530,465 11/10/09 0%
12-0F3404 MESA AND ANAHEIM AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS 

INC. 

10641 FULTON CT 
15700 TUSTIN VILLAGE 

WAY 

$0
 $0

11/19/09 
03/20/10 

0%

HA21 WPCP 

RANCHO CUCAMONGA, CA 91730 
(949)279-8595 

TUSTIN, CA 92780 SUSPENDED 

12-ORA-55-16.0/16.8 IN ORANGE COUNTY FROM SOUTH OF MEAT CHUMO CONSTRUCTION, INC. UPDAHYAYA,NITA $1,514,747 11/05/09 0%
12-0H9504 
HSNH-P055-(050)E

--() 

AVENUE TO LINCOLN AVENUE SANTIAGO 

BOULEVARD OFF RAMP 

INSTALL CONCRETE BARRIERS 
BALDWIN PARK, CA 91706-1747 

14425 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$400
 $400

11/30/09 
11/15/10 

0%

HB1 WPCP 
(949)509-5018 

12-ORA-57-10.8/22.5 IN ORANGE COUNTY AT VARIOUS LOCATIONS AUTOBAHN CONTRUCTION INC. HAMIDI, FRED $294,770 07/01/09 59% 
12-0F9104 HIGHWAY PLANTING RESTORATION 

SANTA ANA, CA 92711-1238 

P.O.BOX 11238 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$273,890 
$7,855 

07/20/09 
06/08/10 

93% 

HA25 SWPPP 
(949)509-5017



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-11.1/22.1 IN ORANGE COUNTY IN ORANGE, ANAHEIM, POWELL CONSTRUCTORS HAMIDI, FRED $1,934,971 07/21/09 23%

HB1 

12-0G0304 
SARR-P057-(053)E 

P0-57 0-(3E)

--() 

SWPPP 

FULLERTON, PLACENTIA AND BREA AT 

VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
FONTANA, CA 92335 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,357,519
 $492,378

08/05/09 
01/24/11 

71%

12-ORA-57-20.9/0 IN ORANGE COUNTY IN BREA AT LAMBERT BELAIRE-WEST LANDSCAPE INC. ZOKAI, FARID $184,580 10/01/09 73%
12-0J5404 ROAD UNDERCROSSING 

REPAIR COLLAPSED SLOPE 
BUENA PARK, CA 90620 

P.O.BOX 6270 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$152,100
 $23,291

11/17/09 
03/12/10 

82%

HA42 WPCP 
(949)279-8435 

12-ORA-73-10.2/22.5 IN ORANGE CO IN CITY OF LAGUNA NIGUEL R J NOBLE COMPANY JAVAHENESHAN, MAJID $6,996,021 06/25/09 42%

HM1 

12-0K2004 
SARR-P073-(086)E 

P0-73 0-(6E)

--() 

WPCP 

LAGUNA HILLS ALISO VIEJO LAGUNA 

BEACH AND IRVINE FROM RTE 05 TO FORD 

ROAD 

HOTMIX ASPHALT OVERLAY 

ORANGE, CA 92856-9020 

P.O. BOX 620 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$2,095,297
 $0

08/04/09 
04/02/10 

30%

SUSPENDED 

12-ORA-73-21.5/21.5 IN ORANGE COUNTY IN IRVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT DICKSON, ERIC $191,258 02/17/05 0%
12-0G2704 COAST DRIVE UNDERCROSSING 

MITIGATION PLANTING AND IRRIGATION 

CLIFFORD BRICE 

999 TOWN AND COUNTRY FLR 4 
15700 TUSTIN VILLAGE 

WAY 

$168,192
 $691

02/25/05 
12/09/10 

0%

HA25 WPCP 

ORANGE, CA 92868 
(949)279-8741 

TUSTIN, CA 92780 PLANT EST 

SATIS 

12-ORA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND BRUTOCO ENGINEERING & CONST. YII, JAMES $32,431,580 11/22/06 84%

HB4N 

12-056214 
HP21-6212-(011)E

 62-12 0-(1E) 

--() 

SWPPP 

ANAHEIM ON ROUTE 90 FROM .95 KM EAST 

OF KELLOGG DRIVE UNDERCROSSING TO LA 

PLAMA AVENUE 

CONSTRUCT BRIDGE AND WIDEN ROADWAY 

FONTANA, CA 92331-0189 

P.O. BOX 310189 

(714)779-2683 

1250 N. LAKEVIEW 

AVENUE, SUITE M 

ANAHEIM, CA 92807 

$32,690,317
 $255,190

12/20/06 
08/19/10 

98%

12-ORA-91-4.0/8.8 IN ORANGE COUNTY IN ANAHEIM AT NORTH TECHNO COATINGS OH, KENNETH $1,318,926 06/25/09 83% 
12-0J5804 ANAHEIM OVERHEAD AND AT RIVERDALE 

AVENUE OVERCROSSING 

REMOVE RUST AND PAINT 
ANAHEIM, CA 92805 

1391 SOUTH ALLEC STREET 

(949)936-3570

6521 MARINE WAY 

IRVINE, CA 92618 

$1,332,620 
$64,772 

07/28/09 
03/16/10 

99% 

HM3 WPCP 



 

   

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

03/03/10 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/10

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

12-ORA-91-15.9/18.9 IN ORANGE AND RIVERSIDE CO IN ANAHEIM BRUTOCO ENGINEERING AND LINDQUIST, KARL $35,893,963 08/28/09 14%

12-0G0404 $9,208,229 09/16/09
AND YORBA LINDA NEAR CORONA FROM 1.0 CONSTRUCTION, INC. 22800 SAVI RANCH 26%

ARRA-P091-(127)E $2,476,795 10/15/10


MI EAST OF ROUTE 91/241 SEPARATION P.O. BOX 310189 PKWY., SUITE 206

P0-91 1-(7E)
 

AND VARIOUS LOCATION YORBA LINDA, CA 92887

--() FONTANA, CA 92331


WIDEN FREEWAY AND BRIDGES (949)279-8531

HB4 HB4 SWPPP
 

HB4
 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, OH, KENNETH $1,467,922 01/07/09 15%

12-1072C4 $1,074,451 02/04/09
IRVINE FROM ROUTE 73/133 SEPARATION INCJOHN RICHARDS 6521 MARINE WAY 73%


$21,310 04/14/15

TO 0.5 KM SOUTH OF ROUTE 405/133 P.O.BOX 77038 IRVINE, CA 92618
 
SEPARATION (949)769-1040


CORONA, CA 92877

PLANTING AND IRRIGATION
 

HA22 SWPPP
 

12-ORA-142-3.8/4.1 IN ORANGE COUTNY IN BREA AT 2.3 YAKAR GENERAL CONTRACTORS WANG, T H $247,415 05/06/09 95%

12-0J7404 $239,706 06/23/09
MILES EAST OF VALENCIA AVENUE 113 E. ARROW HWY
 15700 TUSTIN VILLAGE 94%


$94,598 02/24/10

INSTALL ROCK SLOPE DRAPERY
 WAY #2
 

SAN DIMAS, CA 91773
 
TUSTIN, CA 92780
 

(714)558-4109

HB1 WPCP
 

12-ORA-405-.2/24.2 IN ORANGE COUNTY ROUTE 5 TO THE LOS AUTOBAHN CONSTRUCTION INC. ZOKAI, FARID $294,810 07/27/09 32%

12-0F9004 $89,423 08/05/09
ANGELES CO LINE ALSO ON ROUTE 605 P.O.BOX 11238
 15700 TUSTIN VILLAGE 30%


$89,423 10/26/10

FROM LA COUNTY LINE TO ROUTE 605 AND
 WAY #1
 

SANTA ANA, CA 92711-1238

ON ROUTE 22 TUSTIN, CA 92780
 
HIGHWAY PLANTING RESTORATION (949)279-8435


HA25 WPCP
 

12-ORA-405-1.7/20.6 IN ORANGE COUNTY AT VARIOUS LOCATIONS USS CAL BUILDERS, INC. JAVAHERNESHAN, MAJID $3,422,708 10/01/09 24%

12-0C5404 $348,993 10/20/09
FROM ROUTE 405/133 SEPARATION TO 8051 MAIN STREET 3251 1/4 UNIVERSITY 10%

OTS- -( )  $31,410 10/26/10


BOLSA CHICA ROAD OVERCROSSING
 DRIVE
 
--() STANTON, CA 90680


INSTALL CONCRETE BARRIERS IRVINE, CA 92612
 

(949)509-5031

HB1 SWPPP
 

12-ORA-405-3.7/6.4 IN ORANGE COUNTY IRVINE FROM JEFFERY PACIFIC RESTORATION GROUP, INCDICKSON, ERIC $1,359,316 02/15/06 95%
 
12-075704 $1,331,256 03/07/06
ROAD AND UNIVERSITY DRIVE TO SAN P.O. BOX 77038
 15700 TUSTIN VILLAGE 97%


$4,050 08/12/10

DIEGO CREEK
 WAY
 

CORONA, CA 92877-0101

HIGHWAY PLANTING AND IRRIGATION TUSTIN, CA 92780
 

(949)279-8741

HA25 SWPPP
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-7.8/8.4 IN ORANGE COUNTY IN IRVINE FROM 0.1 PETERSON-CHASE GENERAL ENG. CHAUDRY, MONAS $479,849 02/23/09 94%
12-0J3104 MILE NORTH OF MACARTHUR BOUEVARD 

OVERCROSSING TO 0.1 MILE SOUTH OF RED 

HILL AVENUE OVERCROSSIN 
IRVINE, CA 92614 

1792 KAISER AVE. 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$476,166
 $24,462

03/04/09 
02/25/10 

99%

MODIFY STRIPING 
HB1 WPCP 

12-ORA-405-9.0/10.8 IN ORANGE CO IN COSTA MESA ON ROUTE YAKAR GENERAL CONTRACTORS DICKSON, ERIC $341,846 06/15/09 90%
12-0J9904 73 0.4 MILE SOUTH OF ROUTE 73/405 

SEPARATION TO ROUTE 73/405 AND 

VARIOUS LOCATIONS 
SAN DIMAS, CA 91773 

113 E. ARROW HWY. 3337 MICHELSON DR. 

STE.380 

IRVINE, CA 92612-8894 

$210,712
 $106,114

07/14/09 
02/03/11 

62%

HA25 SWPPP 
PLANTING AND IRRAGITION WORK (949)279-8755 

12-ORA-405-10.7/12.1 IN ORANGE COUNTY IN COSTA MESA FROM AUTOBAHN CONSTRUCTION, INC. HAMIDI, FRED $201,505 02/19/09 100%
12-0J2604 0.4 MILE SOUTH OF FAIRVIEW STREET 

OVERCROSSING TO 0.5 MILE NORTH OF 

HARBOR BOULEVARD UNDERCROS 
SANTA ANA, CA 92711-1238 

P.O. BOX 11238 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$190,719
 $0

03/04/09 
11/17/09 

98%

OVER RUN 

HA42 SWPPP 
REPAIR EMBANKMENT (949)509-5017 

12-ORA-405-16.5/17.9 IN ORANGE COUNTY IN HUNTINGTON BEACH PETERSON-CHASE ENGINEERING HAMIDI, FRED $293,021 06/10/09 100%
12-0J9804 AND WESTMINSTER FROM ROUTE 405/39 

SEPARATION TO GOLDEN WEST STREET 

OVERCROSSING 
IRVINE, CA 926145706 

1792 KAISER AVE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$268,243
 $0

06/24/09 
01/20/10 

91%

OVER RUN 

HA22 WPCP 
REPLACE BROKEN SLABS (949)509-5017 

12-ORA-605-1.4/0 IN ORANGE COUNTY IN LOS ALTIMOS AT UNIQUE PERFORMANCE CONST CHAUDRY, MONAS $193,690 12/03/09 0% 
12-0J4804 KATELLA AVENUE 

REPLACE SIDEWALKS / CRUB RAMPS 
COSTA MESA, CA 92627 

1931 NEWPORT BLVD 

(949)936-3594

6533 MARINE WAY 

IRVINE, CA 92618 

$0 
$0 

01/26/10 
06/07/10 

0% 

HB71 SWPPP 

Totals: Authorized Final Amt: $318,815,283 Completed to Date: $244,319,466 Work This Month: $7,462,562



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-4.6/14.1 12-0J7004 

12-ORA-1-12.8/13.4 12-0G5304 

12-ORA-5-9.4/13.2 12-0J5604 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-26.6/27.2 12-0C6404 

12-ORA-5-32.3/0 12-0J9504 

12-ORA-5-33.2/34 12-0H5504 

12-ORA-5-42.1/44.4 12-101674 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-23.8/0 12-0H2354 

12-ORA-39-1.6/0 12-0K0004 

12-ORA-39-19.2/23.2 12-085104 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-5.9/17.9 12-0F3404 

12-ORA-55-16.0/16.8 12-0H9504 

12-ORA-55-5.5/0 12-0J2704 

12-ORA-57-10.8/22.5 12-0F9104 

12-ORA-57-11.1/22.1 12-0G0304 

12-ORA-57-20.9/0 12-0J5404 

12-ORA-73-10.2/22.5 12-0K2004 

12-ORA-73-21.5/21.5 12-0G2704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-90-11.8/12.5 12-056214 4
 

12-ORA-91-4.0/8.8 12-0J5804 4
 

12-ORA-91-15.9/18.9 12-0G0404 5
 

12-ORA-133-4.1/8.1 12-1072C4 5
 

12-ORA-142-3.8/4.1 12-0J7404 5
 

12-ORA-405-.2/24.2 12-0F9004 5
 

12-ORA-405-1.7/20.6 12-0C5404 5
 

12-ORA-405-3.7/6.4 12-075704 5
 

12-ORA-405-7.8/8.4 12-0J3104 6
 

12-ORA-405-9.0/10.8 12-0J9904 6
 

12-ORA-405-10.7/12.1 12-0J2604 6
 

12-ORA-405-16.5/17.9 12-0J9804 6
 

12-ORA-605-1.4/0 12-0J4804 6
 

Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $879,667  $516,363


-F- FEDERAL AID (PRIMARY) $200,464,242  $174,216,422


-SH- STATE HIGHWAY $29,178,261  $21,684,491




Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

$88,293,113  $47,902,190

District Total: $318,815,283  $244,319,466 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period: 


	12

