
State of California Department of Transportation Page 1
02/20/14 Statement of Ongoing Contracts as of 03/07/14

12District

12-ORA-1-17.6/18.1

12-ORA-1-/1.1

12-ORA-5-5.6/6.6

12-ORA-5-6.0/31.2

12-ORA-5-6.1/31.2

12-ORA-5-6.2/8.7

Fed Aid

HB4N

HM1

HB4N

HA25

TEA4

Pgm Code

IN ORANGE COUNTY IN NEWPORT BEACH

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE

TO 0.1 MILE SOUTH OF PROMONTORY

DRIVE.

IN ORANGE COUNTY IN DANA POINT AND

SAN JUAN CAPISTRANO FROM ROUTE 5

CAMINO LAS RAMBLAS OFF-RAMP TO SAN

JUAN CREEK BRIDGE

IN ORANGE COUNTY IN SAN CLEMENTE AND

DANA POINT FROM 0.1 MILE SOUTH OF

CAMINO DE ESTRELLA OVERCROSSING TO

0.2 MILES SOUTH OF VIA C

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM CAMINO DE ESTRELLA OVERCROSSING

TO FOURTH STREET OVERCROSSING

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM CAMINO DE ESTRELLA OVERCROSSING

TO FOURTH STREET OVERCROSSING

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

Description 

MODIFY SIGNALS AND LIGHTING AND

REMOVE & REPLACE RHMA TYPE G.

WIDEN ROAD AND BRIDGE, PLACE HMA

PLANTING AND IRRIGATION

REMOVE AND PRUNE TREES

ADD ONE HOV LANE

Type Of Work

PTM GENERAL ENGINEERING

SERVICES INC

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

YAKAR

ROCK BOTTOM INC.

SHIMMICK CONSTRUCTION COMPANY

INC

Contractor

RIVERSIDE CA 925137745

CORONA CA 928782229

WATSONVILLE CA 950775085

SAN DIMAS, CA 91773

BAKERSFIELD CA  93308

IRVINE CA 92618

(951)710-1000

(951)736-7600

(831)724-1011

 

 

(949)333-1500

CHAUDRY, MONAS

HAMIDI,FRED

MERKWAN, KRYSTAL

DICKSON,ERIC

DICKSON, ERIC

Resident
Engineer

(949)279-8801

(949)509-5017

(949)558-4402

(949)279-8447

(949)279-8447

 

 $225,021

 $898,396

 $4,236,230

 $1,938,487

 $919,042

 $35,508,869

Bid + CCOs

 $64,408

 $574,710

 $4,143,560

 $1,763,014

 $872,195

 $0

Comp To  date

 $0

 $0

 $65,587

 $1,620

 $2,295

 $0

This Month

06/23/11

02/14/13

02/24/12

06/16/10

04/14/10

12/04/13

Awarded

07/14/11

03/11/13

03/22/12

08/06/10

05/11/10

12/20/13

Approved

07/23/12

05/31/14

07/10/14

10/27/14

08/19/14

Est Comp

 76%

 47%

 100%

 0%

 88%

 0%

%Time

 29%

 64%

 94%

 0%

 94%

 0%

% Work 

SUSPENDED

SUSPENDED

OVER RUN

PLANT EST

SATIS

 

 

Message

12-0L2604

12-0M2904

12-0F0604

12-0F9204

12-0G7304

12-0F96E4

Contract 

ACST-P001-(557)E

  

ACIM-0052-(960)7

ACIM-005 -(944)7

SARR- 005-(943)E

  

  P0-01 5-(7E)

  

--()

--()

   0-0529-(3E)

  

--()

  

  

  

--()

  

WPCP

  

SWPPP

SWPPP

SWPPP

  

P O BOX 7745

P O BOX 2229

P O BOX 50085

113 E. ARROW HIGHWAY

2724 LANDCO DR

16481 SCIENTIFIC WAY

6533 MARINE WAY

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #3

3337 MICHELSON DRIVE,

SUITE 100

3347 MICHELSON DR,

STE #100

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE CA 92612

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/14 Statement of Ongoing Contracts as of 03/07/14

12District

12-ORA-5-8.5/9.4

12-ORA-5-13.5/34

12-ORA-5-19.5/19.5

12-ORA-5-42.1/44.4

12-ORA-22-.6/.9

12-ORA-22-.7/.9

Fed Aid

HB4N

HM4

HB1

HB32

HB5   HB5

HB5   HB5

Pgm Code

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO FROM 0.5 MI S OF SAN  JUAN

CREEK ROAD UNDERCROSSING TO 0.5 MI N

OF SAN JUAN CREEK BRIDGE

IN ORANGE COUNTY AT VARIOUS

LOCATIONS.

IN ORANGE COUNTY IN LAKE FOREST,

IRVINE AND LAGUNA HILLS FROM

ROCKFIELD BLVD TO AVENIDA DE LA

CARLOTA

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.3 MILE NORTH OF THE LOS 

IN ORANGE COUNTY IN SEAL BEACH,  LONG

BEACH AND LOS ALAMITOS ON ROUTES 22,

405 AND 605

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

WIDEN ROADWAY AND BRIDGES

MODIFTY LIGHTING & ELECTRIC SERVICE

MODIFY TRAFFIC SIGNALS & EXTEND

HIGHWAY PLANTING AND IRRIGATION

RECONSTRUCT INTERCHANGE

WIDEN FREEWAY AND CONSTRUCT BRIDGES

Type Of Work

BEADOR CONSTRUCTION CO. INC.

JFL ELECTRIC INC

DREAMBULDER

CLEAN CUT LANDSCAPE

ATKINSON CONTRACTORS L P

ATKINSON CONSTRUCTION

Contractor

CORONA CA  92883

LOS ANGELES, CA 90001

PLACENTIA CA 92870

CLOVIS CA 93619

FOOTHILL RANCH CA 92610

FOOTHILL RANCH, CA 92610

 

(323)581-4400

(714)646-3697

(559)322-2041

(949)855-9755

 

JAVAHERNESHAN, MAJID

CHAUDRY,MONAS

CHAUDRY,MONAS

DICKSON, ERIC

GILCHRIST,WILLIAM

PIRZADEH, BEHROOZ

Resident
Engineer

(949)509-5031

(949)936-3594

(949)279-8801

(949)279-8447

(949)279-8438

(949)279-8595

 $9,481,553

 $319,368

 $420,031

 $737,551

 $111,048,165

 $70,420,024

Bid + CCOs

 $9,817,139

 $249,359

 $393,311

 $743,830

 $88,257,184

 $57,669,102

Comp To  date

 $3,781

 $249,359

 $0

 $1,260

 $3,567,983

 $1,422,717

This Month

06/22/10

06/05/13

02/21/13

02/07/11

10/12/10

06/11/10

Awarded

07/13/10

07/15/13

03/19/13

02/24/11

11/05/10

06/25/10

Approved

06/25/14

02/26/14

03/10/14

04/29/15

11/15/14

08/24/14

Est Comp

 91%

 90%

 77%

 0%

 64%

 87%

%Time

 98%

 78%

 98%

 0%

 78%

 80%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

12-0E5704

12-0N0304

12-0L8704

12-1016A4

12-071634

12-071624

Contract 

  

  

SIMG-005 -(964)E

  

CMLN-6071-(071)N

ARRA-X059-(051)N

  

  

--()

  

 607-1 07-()

  X0-59 0-(1NC)M

  

  

  

  

--()

6212- 013-()

SWPPP

  

  

SWPPP

SWPPP

SWPPP

26320 LESTER CIRCLE

8257 COMPTON AVENUE

1324 E LAWSON LANE

8406 N ARMSTRONG

27422 PORTOLA PARKWAY STE 250

27422 PORTOLA PKWY

3251 1/4 UNIVERSITY

DRIVE

6533 MARINE WAY

6533 MARINE WAY,

TRAILER #2

3347 MICHELSON DR.,

STE. 100

3030 OLD RANCH

PARKWAY, #375

3020 OLD RANCH PKWY

SUITE #250

IRVINE CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92612

SEAL BEACH, CA 90740

SEAL BEACH, CA 90740

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
02/20/14 Statement of Ongoing Contracts as of 03/07/14

12District

12-ORA-22-1.1/13.2

12-ORA-39-1.1/19.2

12-ORA-39-2.1/6.1

12-ORA-39-7.1/9.6

12-ORA-55-2.0/11.8

12-ORA-57-11.9/12.9

Fed Aid

HM1

HB71

HB1

HB1

HA22

HM3

Pgm Code

IN ORANGE COUNTY IN WEST MINISTER,

GARDEN GROVE, SANTA ANA & ORANGE FROM

VALLEY VIEW STREET TO RTE 55

ON SR-39 FROM INDIANAPOLIS TO

IMPERIAL HWY.

OC. ON SR-39 AT YORKTOWN AVE (PM:

2.1), MAIN/ELLIS ST. (PM: 3.1)

MCFADDEN AVE (PM:6.1).

ON SR-39 @ HAZARD AVE, LAMPSON AVE

OC. IN COSTA MESA, SANTA ANA AND

TUSTIN, FR. 19TH ST. TO 17TH ST.

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

DIAMOND GRINDING

INSTALL NEW & UPGRADE CURB RAMPS AT

MODIFY SIGNAL AND LIGHTING AT VARIO

INSTALL ADDITIONAL SAFETY LIGHTING

REHABILITATE PAVEMENT & CONSTRUCT

TREAT BRIDGE DECK W METHACRYLATE

Type Of Work

ACME CONCRETE PAVING INC

HIGHLAND CONSTRUCTION, INC.

TRAFFIC DEVELOPMENT SERVICES

CALIFORNIA PROFESSIONAL

ELECTRIC ENGINEERING

ALL AMERICAN ASPHALT

AUTOBAHN CONSTRUCTION INC

Contractor

SPOKANE WA 99202

ORANGE, CA 92868

MOORPARK CA 93021

LA PUENTE CA 91748

CORONA CA 92878

SANTA ANA, CA 927111238

(509)242-1234

(714)538-5156

(805)523-1914

(626)810-1338

(951)736-7600

(714)769-7025

HAMIDI,FRED

WANG,T H

HAMIDI, FRED

CHAUDRY,MONAS

JAVAHERNESHAN, MAJID

TH WANG

Resident
Engineer

(949)509-5017

(714)558-4109

(949)509-5017

(949)936-3594

(949)509-5031

(714)558-4109

 $4,030,000

 $1,836,532

 $605,220

 $505,903

 $14,760,600

 $1,422,044

Bid + CCOs

 $3,772,424

 $0

 $0

 $117,411

 $0

 $1,305,653

Comp To  date

 $6,165

 $0

 $0

 $117,411

 $0

 $10,328

This Month

04/17/13

10/17/13

12/13/13

03/11/13

10/14/13

06/03/13

Awarded

05/06/13

11/06/13

01/06/14

04/22/13

11/06/13

06/27/13

Approved

04/21/14

10/31/14

07/01/14

07/27/16

03/28/14

Est Comp

 98%

 0%

 0%

 22%

 0%

 100%

%Time

 96%

 0%

 0%

 23%

 0%

 88%

% Work 

 

SUSPENDED

 

 

SUSPENDED

 

Message

12-0L6504

12-0L3804

12-0L9704

12-0L77U4

12-0L74U4

12-0M3804

Contract 

NH-P022-(024)E

CSTP-P039-(025)E

HSST-P039-(026)E

ACHS-P039-(024)E

HSNH-P055-(054)E

  

--()

--()

--()

PFP0-39 0-(4E)

--()

  

  

  

  

--()

  

  

WPCP

  

  

  

  

  

4124 E BROADWAY AVE

133 N. PIXLEY STREET

207 W LOS ANGELES AVE

929 OTTERBEIN AVE UNIT E

P O BOX 2229

P O BOX 11238

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY, #2

3251 1/4 UNIVERSITY

DRIVE

6533 MARINE WAY

3251-1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #2

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA. 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/14 Statement of Ongoing Contracts as of 03/07/14

12District

12-ORA-57-12.3/15.2

12-ORA-57-16.2/18.8

12-ORA-57-18.8/21.1

12-ORA-73-10.0/24.5

12-ORA-74-13.3/16.6

12-ORA-74-/.2

Fed Aid

HB4N

HB4N

HB4N

HB4N

HB4N

HB4N

HA42

HB1

HE12

Pgm Code

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

UNDERCROSSING TO 0.3 MILE NORTH  OF

LINCOLN AVENUE OVERCROSSING

IN ORANGE COUNTY IN PLACENTIA AND

FULLERTON FROM 0.2 MILES SOUTH OF

ORANGETHORPE AVENUE TO 0.2 MILES

NORTH OF YORBA LINDA BOULEVAR

IN ORANGE COUNTY IN FULLERTON AND

BREA FROM 0.1 MILE NORTH OF YORBA

LINDA BOULEVARD OVERCROSSING TO

LAMBERT ROAD UNDERCROSSING

IN VARIOUS LOCATIONS SR73  STORM

WATER MITIGATION AND SLOPE ST

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRING FROM SAN JUAN CANYON BRIDGE TO

RIVERSIDE COUNTY LINE

ON RTE 74 FROM 0.1 MILE WEST OF  I-

5/SR-74 IC TO 0.1 MILE EAST OF I-

5/SR-74 IC.

Description 

WIDEN NB ROUTE 57 AND BRIDGES

WIDEN FREEWAY AND BRIDGES

WIDEN LANES, RAMPS AND BRIDGES

STORM WATER MITIGATION & SLOPE STAB

ESTABLISH PLANTING AND INSTALL

REPLACE BRIDGE AND WIDEN RAMP

Type Of Work

C. C. MYERS, INC.

BEADOR CONSTRUCTION CO., INC.

C C MYERS INC

ORTIZ ENTERPRISES INCORPORATED

PACIFIC RESTORATION GROUP INC

FLATIRON WEST INC

Contractor

RANCHO CORDOVA CA 95741-

2948

CORONA, CA 92883

BREA, CA 92805

IRVINE CA 92618

PERRIS, CA 92752

SAN MARCOS CA 92078

(916)635-9370

 

(916)919-1809

(949)753-1414

 

(760)916-9100

LINDQUIST, KARL

LINDQUIST,KARL

LINDQUIST, KARL

DICKSON, ERIC

DICKSON, ERIC

RAVANIPOUR, MOHAMMAD

Resident
Engineer

(949)279-8531

(949)279-8531

(949)279-8531

(949)279-8447

(949)279-8755

(949)279-8407

 $17,700,635

 $29,966,993

 $30,919,139

 $11,397,909

 $344,848

 $25,048,125

Bid + CCOs

 $11,097,924

 $27,349,777

 $30,250,463

 $199,001

 $279,907

 $6,397,658

Comp To  date

 $849,928

 $396,803

 $298,832

 $138,628

 $2,224

 $1,288,202

This Month

10/26/11

10/12/10

10/13/10

10/30/13

04/29/10

08/22/12

Awarded

11/17/11

10/26/10

11/02/10

11/15/13

05/24/10

09/18/12

Approved

09/19/14

01/16/14

03/07/14

05/15/18

11/03/15

05/18/15

Est Comp

 77%

 93%

 99%

 8%

 0%

 30%

%Time

 62%

 91%

 98%

 2%

 0%

 25%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

12-0F0404

12-0F0314

12-0F0324

12-0H4404

12-043224

12-0E3104

Contract 

  

  

  

NH-P073-(104)E

ACST-P074-(051)E

  

  

  

  

--()

  P0-74 0-(1E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

  

SWPPP

SWPPP

PO BOX 2948

26320 LESTER CIRCLE

1822 SOUTH LEWIS STREET

6 CUSHING WAY SUITE 200

P.O. BOX 429

1770 LA COSTA MEADOWS DRIVE

3020 SATURN STREET

SUITE 100

3010 SATURN STREET,

SUITE 200

3020 SATURN STREET

#100

3337 MICHELSON DR.

STE. 100

3337 MICHELSON DR.,

STE 100

6521 MARINE WAY #1

BREA, CALIFORNIA 92821

BREA, CA 92841

BREA, CA 92821

IRVINE, CA. 92612

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/14 Statement of Ongoing Contracts as of 03/07/14

12District

12-ORA-90-11.8/12.5

12-ORA-91-.9/5.4

12-ORA-91-8.1/9.5

12-ORA-91-9.2/15.9

12-ORA-91-18.0/18

12-ORA-91-/10.1

Fed Aid

HB4N

HE13

HE13

HB4N

HB4N

HA25

TEA4

HA22

Pgm Code

IN ORANGE COUNTY IN YORBA LINDA AND

ANAHEIM ON ROUTE 90 FROM 0.6 MILE

EAST OF KELLOGG DRIVE UNDERCROSSING

TO LA PALMA AVENUE

IN FULLERTON AND ANAHEIM WB DIRECTION

FROM SR-57 TO I-5 PM .9/5.4

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE WEST OF TUSTIN AVENUE OC TO 0.3

MILE E OF 91/55 SEPARATION AND AT

LAKEVIEW AVE OC

IN OC. CITIES OF ANAHEIM & YORBA

LINDA FROM 55/91 SEPARATION TO ROUTE

241/91 SEPARATION

IN ORANGE COUNTY IN ANAHEIM FROM 0.2

MILE WEST TO 0.3 MILE EAST OF COAL

CANYON ROAD UC_______________

IN ORANGE COUNTY IN LA PALMA, BUENA

PARK, FULLERTON AND ANAHEIM FROM LOS

ANGELES COUNTY LINE TO  LAKEVIEW

AVENUE OVERCROSSING

Description 

HWY PLANTING INSTALL IRRIGATION SYS

CONVERT WB AUXILIARY LANES AT

WIDEN RDWY AND BRIDGE

HIGHWAY REPLACEMENT PLANTING

INSTALL VEGETATION & IRRIGATION SYS

REPLACE CONCRETE PAVEMENT

Type Of Work

GRIFFITH COMPANY

C C MYERS INC

OHL USA INC

PACIFIC RESTORATION GROUP INC

ACCU CONSTRUCTION INC

ALL AMERICAN ASPHALT

Contractor

SANTA FE SPRINGS CA 90670

RANCHO CORDOVA CA 957412948

IRVINE CA 92614

PERRIS CA 92572

SANTA ANA CA 92705

CORONA CA 928782229

(562)929-1128

(916)635-9370

(949)242-4432

(951)940-6069

(714)641-4730

(951)736-7600

DICKSON, ERIC

AMUTH,KAUSI

WU, ADRIAN

DICKSON,ERIC

DICKSON, ERIC

ZOKAI, FARID

Resident
Engineer

(949)279-8447

(949)279-8741

(949)279-8688

(949)279-8755

(949)724-2814

(949)279-8435

 $737,806

 $32,179,819

 $19,094,978

 $2,006,001

 $300,973

 $17,673,921

Bid + CCOs

 $643,939

 $6,476,216

 $287,232

 $3,750

 $170,004

 $15,475,308

Comp To  date

 $3,243

 $0

 $0

 $3,750

 $2,810

 $107,991

This Month

09/29/11

01/09/13

10/11/13

10/03/13

03/04/13

03/26/12

Awarded

10/25/11

02/06/13

11/01/13

11/01/13

04/18/13

04/27/12

Approved

01/07/16

10/23/15

01/31/17

11/29/17

05/15/17

06/04/14

Est Comp

 0%

 28%

 2%

 4%

 0%

 82%

%Time

 0%

 20%

 2%

 0%

 0%

 87%

% Work 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

SUSPENDED

Message

12-056224

12-0C5704

12-0C5604

12-0G3314

12-0K3304

12-0H0294

Contract 

ACST-P090-(012)E

  

  

CNHP-P091-(139)E

STPE-P091-(137)

ACNH-P091-(134)E

  P0-90 0-(2E)

  

  

--()

--()

--()

--()

  

  

  

  

  

SWPPP

SWPPP

  

  

  

WPCP

12200 BLOOMFIELD AVENUE

P O BOX 2948

1920 MAIN STREET SUITE 310

P O BOX 429

1526 BROOKHOLLOW DR SUITE 76

P O BOX 2229

3337 MICHELSON DR.

STE. 100

200 N. HARBOR BLVD.,

#210

22800 SAVI RANCH

PKWY, STE.206

3337 MICHELSON DRIVE,

#100

3337 MICHELSON DR.

STE. 100

15700 TUSTIN VILLAGE

WAY #1

IRVINE, CA 92612

ANAHEIM, CA 92805

YORBA LINDA, CA 92887

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/14 Statement of Ongoing Contracts as of 03/07/14

12District

12-ORA-133-4.1/8.1

12-ORA-261-/3.5

12-ORA-405-1.5/24.1

12-ORA-405-5.0/5.6

12-ORA-405-6.4/7.4

12-ORA-405-8.7/12.6

Fed Aid

HA22

HM2

HM3

HB4N

HB32

HB4N

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH AND

IRVINE FROM ROUTE 73/133  SEPARATION

TO 0.5 KM SOUTH OF ROUTE 405/133

SEPARATION

OC. IN IRVINE AT WALNUT AVENUE

OVERCROSSING & AT 0.7 MILE NORTH OF

PORTOLA PARKWAY OVERCROSSING.

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE FROM  0.1

MILE NORTH OF JEFFREY ROAD OF JEFFREY

ROAD OC TO CULVER DRIVE OC

IN ORANGE COUNTY IN IRVINE FROM  SAN

DIEGO CREEK TO VON KARMAN AVE

OVERCROSSING.

IN ORANGE COUNTY IN COSTA MESA FROM

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID

STREET UNDERCROSSING

Description 

PLANTING AND IRRIGATION

CULVERT JOINT SEALING, CONTACT GROU

DECK SEAL, CONCRETE OVERLAY, SEALS

WIDEN RAMP FOR DECELERATION LANE

HIGHWAY PLANTING & IRRIGATION

INSTALL FIBER OPTIC CABLE AND CCTV

Type Of Work

PACIFIC RESTORATION GROUP,

INCJOHN RICHARDS

KAVEH ENGINEERING AND

CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BMC ENTERPRISES INC

YAKAR

MOORE ELECTRICAL CONTRACTING

INC

Contractor

CORONA CA  92877

ANAHEIM CA 92806

IRVINE CA 92614

BALDWIN PARK CA 91706

SAN DIMAS CA 91773

CORONA CA 92880

 

(714)793-6655

(949)252-0441

(626)813-1027

(909)599-1612

(951)371-4202

RAVANIPOUR,MOHAMMAD

MERKWAN, KRYSTAL

WANG, T H

MERKWAN, KRYSTAL

DICKSON, ERIC

CHAUDRY MONAS

Resident
Engineer

(949)279-8407

(949)278-8708

(714)558-4109

(949)279-8708

(949)724-2814

(949)936-3586

 $1,496,206

 $447,808

 $1,500,544

 $1,673,472

 $847,602

 $585,021

Bid + CCOs

 $1,364,571

 $0

 $1,382,947

 $1,686,225

 $585,813

 $0

Comp To  date

 $3,700

 $0

 $24,326

 $6,213

 $96,916

 $0

This Month

01/07/09

10/08/13

04/05/12

10/11/12

06/14/13

04/26/10

Awarded

02/04/09

12/18/13

04/25/12

11/06/12

07/15/13

05/24/10

Approved

10/29/14

03/28/14

05/23/14

09/18/17

05/09/12

Est Comp

 88%

 0%

 100%

 72%

 22%

 0%

%Time

 90%

 0%

 88%

 98%

 70%

 0%

% Work 

 

 

OVER RUN

 

 

SUSPENDED

Message

12-1072C4

12-0M4304

12-0L7604

12-0M1304

12-0F5504

12-0K0604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

SWPPP

  

WPCP

P O BOX 77038

1156 N FOUNTAIN WAY SUITE E

1792 KAISER AVENUE

14510 JOANSBRIDGE STREET

113 E ARROW HWY

463 N SMITH AVENUE

6521 MARINE WAY

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY, #3

3337 MICHELSON DR.

STE. 100

6533 MARINE WAY

IRVINE, CA 92618

TUSTIN, CA. 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
02/20/14 Statement of Ongoing Contracts as of 03/07/14

12District

 $8,673,546 $273,639,094 $453,495,492

12-ORA-405-17.9/0

Fed Aid

HB4N

Pgm Code

OC. CITY OF WESTMINSTER AT SB I-405

ON/OFF RAMPS AND AT GOLDEN WEST ST.

Description 

UPDGRADE TRAFFIC SIGNAL SYSTEMS

Type Of Work

RAKAN INC

Contractor

TUSTIN CA 92782

(949)698-9872

CHAUDRY, MONAS

Resident
Engineer

(949)936-3594

 $260,658

Bid + CCOs

 $245,059

Comp To  date

 $1,473

This Month

02/22/13

Awarded

04/11/13

Approved

02/24/14

Est Comp

 98%

%Time

 94%

% Work 

 

Message

12-0L3004

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

2312 PARK AVE SUITE 116 6533 MARINE WAY,

TRAILER #1

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



12-0L2604

12-0M2904

12-0F0604

12-0F9204

12-0G7304

12-0F96E4

12-0E5704

12-0N0304

12-0L8704

12-1016A4

12-071634

12-071624

12-0L6504

12-0L3804

12-0L9704

12-0L77U4

12-0L74U4

12-0M3804

12-0F0404

12-0F0314

12-0F0324

12-0H4404

Contract

12-ORA-1-17.6/18.1

12-ORA-1-/1.1

12-ORA-5-5.6/6.6

12-ORA-5-6.0/31.2

12-ORA-5-6.1/31.2

12-ORA-5-6.2/8.7

12-ORA-5-8.5/9.4

12-ORA-5-13.5/34

12-ORA-5-19.5/19.5

12-ORA-5-42.1/44.4

12-ORA-22-.6/.9

12-ORA-22-.7/.9

12-ORA-22-1.1/13.2

12-ORA-39-1.1/19.2

12-ORA-39-2.1/6.1

12-ORA-39-7.1/9.6

12-ORA-55-2.0/11.8

12-ORA-57-11.9/12.9

12-ORA-57-12.3/15.2

12-ORA-57-16.2/18.8

12-ORA-57-18.8/21.1

12-ORA-73-10.0/24.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-043224

12-0E3104

12-056224

12-0C5704

12-0C5604

12-0G3314

12-0K3304

12-0H0294

12-1072C4

12-0M4304

12-0L7604

12-0M1304

12-0F5504

12-0K0604

12-0L3004

Contract

12-ORA-74-13.3/16.6

12-ORA-74-/.2

12-ORA-90-11.8/12.5

12-ORA-91-.9/5.4

12-ORA-91-8.1/9.5

12-ORA-91-9.2/15.9

12-ORA-91-18.0/18

12-ORA-91-/10.1

12-ORA-133-4.1/8.1

12-ORA-261-/3.5

12-ORA-405-1.5/24.1

12-ORA-405-5.0/5.6

12-ORA-405-6.4/7.4

12-ORA-405-8.7/12.6

12-ORA-405-17.9/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

Page
Statement of Ongoing Contracts - Index

12District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

Category

 $6,174,717

 Bid + CCO

 $5,906,574

 Work Comp

-I-



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $453,495,492  $273,639,094

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $33,101,830

 $1,608,648

 $210,088,780

 $202,521,517

 Bid + CCO

 $19,446,733

 $1,158,258

 $99,814,574

 $147,312,954

 Work Comp

District Total:

Work completed this Period:

-F-

-S-

-SH-


	12

