
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/11
02/06/11
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-/0 IN ORANGE COUNTY IN ORANGE AT THE BEST ELECTRIC MCCOOK,ANDY $202,899 03/22/10 0%
12-0AA004 BATAVIA MAINTENANCE STATION AT 1808 

NORTH BATAVIA STREET 

INSTALL PHOTOVOLTAIC PANELS 
GARDENA CA 90247 

15305 S. NORMANDIE AVENUE 

(949)279-8747 

6521 MAINE WAY 

IRVINE CA 92618 

$0
 $0

05/18/10 
12/31/10 

0%

SUSPENDED 

HA12 

12-ORA-0-/0 IN COSTA MESA AT THE COSTA MESA DREAMBUILDER MCCOOK,ANDY $212,061 02/25/10 0%
12-0AA024 MAINTENANCE STATION AT 1090 SOUTH 

BRISTOL STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 
PLACENTIA CA 92870 

1361 E. GARTEN DRIVE 

(949)279-8747 

6521 MARINE WAY 

IRVINE CA 92618 

$0
 $0

04/06/10 
12/31/10 

0%

SUSPENDED 

HA12 

12-ORA-1-11.5/0 IN ORANGE COUNTY NEAR LAGUNA BEACH AT PETERSON CHASE GENERAL GHAFOURI,MAHMOUD $228,848 09/28/10 12%
12-0K3704 1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
6521 MARINE WAY, 

TRAILER #1 

$3,100
 $600

10/18/10 
03/01/12 

1%

HA23 WPCP 

IRVINE, CA 92614 
(949)279-8702 

IRVINE, CA 92618 

12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC $2,776,270 12/20/10 0%
12-0G9404 0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

1355 BROOKS STREET UNIT F $0
 $0

01/11/11 
0%

AVENIDA PRESDIO UNDERC 
ONTARIO CA 91762 

CONSTRUCT SOUNDWALLS AND WIDEN 
(909)988-9801 

HB311 SWPPP 

12-ORA-5-5.1/5.4 IN ORANGE COUNTY IN SAN CLEMENTE FROM GRANSTROM CONSTRUCTION UPADHYAYA, NITA $898,485 11/23/10 4%

HB311 

12-0G9304 

SWPPP 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 
PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$99,580
 $99,580

12/16/10 
08/03/12 

11%

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,828,487 06/16/10 31% 
12-0F9204 
ACIM-005 -(944)7 

--() 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,163 
$1,163 

08/06/10 
10/03/14 

0% 

HA25 SWPPP 
(949)279-8447



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/11
02/06/11 

District 12 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS 
12-0G7304 FROM CAMINO DE ESTRELLA OVERCROSSING 
SARR- 005-(943)E 

TO FOURTH STREET OVERCROSSING 
0-0529-(3E) 

REMOVE AND PRUNE TREES 
--() 

TEA4 SWPPP 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN 
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 

WIDEN ROADWAY AND BRIDGES 
HB4N SWPPP 

12-ORA-5-15.1/16.4 IN ORANGE COUNTY IN LAGUNA HILLS AND 
12-0E0704 MISSION VIEJO FROM 0.2 MILE SOUTH OF 

OSO PARKWAY OVERCROSSING TO 0.7 MILE 

NORTH OF OSO PARKW 

WIDEN FREEWAY AND OVERHEAD 
HB4N SWPPP 

12-ORA-5-22.2/28.5 IN ORANGE COUNTY IN IRVINE AND TUSTIN 
12-0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY 

OVERCROSSING TO 0.3 KM NORTH OF 

TUSTIN RANCH ROAD OVERCRO 

PLANTING AND IRRIGATION 
HA25 SWPPP 

12-ORA-5-24.9/30.3 IN ORANGE COUNTY IN IRVINE AND SANTA 
12-0K1504 ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 

INSTALL FIBER OPTIC CABLES 
HB4N WPCP 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN 
12-101674 BUENA PARK AND LA MIRADA FROM 
ACNH-005 -(932)1

ORANGETHORPE AVENUE OVERCROSSING TO 
I-005 -(932)N 

0.5 KM NORTH OF ARTESIA AV 
--() 

RECONSTRUCT AND WIDEN FREEWAY 
HE13 SWPPP 

Contractor 

ROCK BOTTOM INC.
 

2724 LANDCO DR
 

BAKERSFIELD CA 93308
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

ORTIZ ENETERPRISES
 

6 CUSHING
 

IRVINE CA 92618
 

DIVERSIFIED LANDSCAPE MGMNT.
 

23052-H ALICIA PARKWAY STE385
 

MISSION VIEJO CA 92692
 

CHRISTOPHER R MORALES INC
 

155 N EUCLA AVENUE
 

SAN DIMAS CA 91773
 

(909)599-2201
 

F C I CONSTRUCTORS/BALFOUR
 

BEATTY A JOINT VENTURE
 

2585 BUISNESS PARK DRIVE
 

VISTA CA 92081-8831
 

Awarded 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

DICKSON, ERIC $884,042 04/14/10 12%

3347 MICHELSON DR, 

STE #100 

$362,442
 $53,422

05/11/10 
07/10/14 

41%

IRVINE CA 92612 

(949)279-8447 

JAVAHERNESHAN, MAJID $8,409,700 06/22/10 12%

3251 1/4 UNIVERSITY 

DRIVE 

$30,600
 $6,600

07/13/10 
01/28/13 

0%

IRVINE CA 92612 

(949)509-5031 

GHAFOURI, MAHMOUD $13,729,480 07/22/08 0%

6521 MARINE WAY 

IRVINE, CA 92618 

$12,035,385
 $26,080

07/29/08 
03/31/11 

0%

(949)279-8702 PLANT EST 

SATIS 

DICKSON, ERIC $1,280,639 08/22/07 0%

15700 TUSTIN VILLAGE 

WAY 

$1,168,934
 $3,276

09/21/07 
01/05/12 

0%

TUSTIN CA 92780 PLANT EST 
(949)279-8741 SATIS 

CHAUDRY, MONAS $449,925 06/16/10 18%

6533 MARINE WAY 

IRVINE, CA 91618 

$141,380
 $42,085

07/27/10 
07/27/11 

31%

(949)936-3586 

BUI, DA KEN G. $201,786,675 04/18/06 100% 

6231 MANCHESTER BLVD. 

BUENA PARK CA 90621-2228 

$198,270,305 
$0 

04/25/06 
12/30/10 

99% 

01/18/11 
(714)367-2080 OVER RUN 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/11
02/06/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,143,140
 $46,982

07/23/08 
05/02/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-22-.3/0 IN ORANGE COUNTY IN SEAL BEACH AT VICTORY ENGINEERS, INC. GHAFOURI,MAHMOUD $139,450 10/12/10 45%
12-0K5504 EASTBOUND 22, NORTHBOUND 605 AND 

NORTHBOUND 605 AND NORTHBOUND 405/22 

CONNECTOR SEPARATION 
MADERA, CA 93636 

10266 HIGHWAY #41 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$109,703
 $0

11/03/10 
01/14/11 

79%

BRIDGE DECK OVERLAY 
HB1 WPCP 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P BUI, KEN $102,386,345 10/12/10 1%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8643 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$113,250
 $113,250

11/05/10 
07/06/15 

0%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $66,250,399 06/11/10 9%

HB5 HB5 

12-071624 
ARRA-X059-(051)N

 X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$5,033,569
 $3,202,851

06/25/10 
03/16/14 

8%

12-ORA-22-3.6/3.8 IN ORANGE COUNTY IN GARDEN GROVE, PETERSON CHASE GENERAL ZOKAI, FARID $1,478,329 04/13/10 97%
12-0J9604 ORANGE AND SANTA ANA AT VARIOUS 

LOCATIONS 

ENGINEERING CONSTRUCTION INC. 

1792 KAISER AVE. 
15700 TUSTIN VILLAGE 

WAY #1 

$1,039,086
 $414,891

04/23/10 
03/15/11 

87%

CONSTRUCT SOUNDWALLS 
IRVINE CA 92614 

TUSTIN CA 92807 

HB6 WPCP 
(949)279-8435 

12-ORA-22-12.6/0 IN ORANGE COUNTY IN ORANGE AT TUSTIN C T AND F, INC. CHAUDRY,MONAS $251,559 06/02/10 0% 
12-0K5804 STREET OVERCROSSING AND UNDERCROSSING 

CONSTRUCT SIDEWALK 
BELL GARDENS CA 90201 

7228 SCOUT AVENUE 6533 MARINE WAY 

IRVINE CA 92618 

$6,604 
$0 

07/20/10 
05/25/11 

3% 

(949)279-8803

HB4N WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/11
02/06/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-39-3.6/0 IN ORANGE COUNTY IN HUNTINGTON BEACH CALIFORNIA PROFESSIONAL CHAUDRY,MONAS $352,936 07/09/10 0%
12-0K2604 
ACHS-P039-(022)E 

PHP0-39 0-(2E)

--() 

AT TALBERT AVENUE 

MODIFY SIGNAL 

ELECTRICAL ENGINEERING, INC. 

LA PUENTE CA 91748 

917 OTTERBEIN AVENUE, UNIT E 

(949)279-8803 

6533 MARINE WAY 

IRVINE CA 92618 

$0
 $0

07/22/10 
07/29/11 

0%

HB1 WPCP 

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,551,313 09/10/07 0%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,531,528
 $0

10/11/07 
11/21/11 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 

12-ORA-55-7.0/7.9 IN ORANGE COUNTY IN SANTA ANA FROM BMC ENTERPRISES INC. JAVAHERNESHAN, MAJID $1,429,638 05/17/10 88%
12-0E2504 0.1 MILE NORTH OF MACARTHUR BOULEVARD 

UNDERCROSSING TO 0.2 MILE SOUTH OF 

DYER ROAD UNDERCROSSIN 
BALDWIN PARK CA 91706-1748 

14510 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$1,494,572
 $48,411

06/02/10 
08/12/11 

99%

HB4N SWPPP 
WIDEN ROADWAY (949)509-5031 

12-ORA-57-11.1/22.1 IN ORANGE COUNTY IN ORANGE, ANAHEIM, POWELL CONSTRUCTORS HAMIDI, FRED $2,108,618 07/21/09 95%

HB1 

12-0G0304 
SARR-P057-(053)E 

P0-57 0-(3E) 

--() 

SWPPP 

FULLERTON, PLACENTIA AND BREA AT 

VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
FONTANA CA 92335 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$2,164,513
 $24,773

08/05/09 
01/24/11 
01/26/11 

99%

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $28,696,800 10/12/10 2%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$28,000
 $28,000

10/26/10 
08/09/13 

0%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8531 

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,046,722 10/13/10 2% 

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531

3020 SATURN STREET 

#100 

BREA, CA 92821 

$119,500 
$119,500 

11/02/10 
11/20/13 

0% 

HB4N 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/11
02/06/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-20.0/21.8 IN ORANGE COUNTY IN BREA FROM AUTOBAHN CONSTRUCTION INC WANG, T.H. $994,373 12/21/10 0%

HB1 

12-0K5404 
HSNH-P057-(056)E 

--()

WPCP 

IMPERIAL HIGHWAY OVERCROSSING TO 0.07 

SOUTH OF TONNER CANYON ROAD 

REPLACE METAL BEAM GUARD RAIL 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$0
 $0

01/11/11 
05/19/11 

0%

SUSPENDED 

12-ORA-73-10.2/22.5 IN ORANGE CO IN CITY OF LAGUNA NIGUEL R J NOBLE COMPANY JAVAHENESHAN, MAJID $7,158,532 06/25/09 100%

HM1 

12-0K2004 
SARR-P073-(086)E 

P0-73 0-(6E)

--() 

WPCP 

LAGUNA HILLS ALISO VIEJO LAGUNA 

BEACH AND IRVINE FROM RTE 05 TO FORD 

ROAD 

HOTMIX ASPHALT OVERLAY 

ORANGE CA 92856-9020 

P O BOX 620 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$7,136,030
 $0

08/04/09 
01/13/11 

100%

COMPLETED 
01/13/11 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 10%

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E)

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755 

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$179,932
 $4,632

05/24/10 
11/03/15 

52%

12-ORA-90-.5/2.8 IN ORANGE COUNTY IN LA HABRA AND R J NOBLE COMPANY ZOKAI, FARID $756,475 06/14/10 73%
12-0K2304 FULLERTON FROM BEACH BOULEVARD TO 0.3 

MILE EAST OF HARBOR BOULEVARD 

PLACE RUBBERIZED HOT MIX ASPHALT 
ORANGE CA 928569020 

P O BOX 620 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN CA 92780 

$746,555
 $84,719

07/09/10 
02/09/11 

91%

HM1 WPCP 
(949)279-8435 

12-ORA-91-.2/11.5 IN ORANGE COUNTY AT VARIOUS LOCATIONS BLANCO CONSTRUCTION T.H. WANG $165,040 05/05/10 100%
12-0K3604 TREAT BRIDGE DECKS 

RIVERSIDE CA 92503-3023 

4435 CARLSON PLACE 15700 TUSTIN VILLAGE 

WAY,#2 

$148,842
 $0

05/24/10 
03/30/11 

88%

TUSTIN CA 92780 SUSPENDED 

HM3 WPCP 
(714)558-4109 

12-ORA-91-15.9/18.9 IN ORANGE AND RIVERSIDE CO IN ANAHEIM BRUTOCO ENGINEERING AND LINDQUIST, KARL $37,023,433 08/28/09 60% 

HB4 HB4

12-0G0404 
ARRA-P091-(127)E 

P0-91 1-(7E) 

--() 

SWPPP 

AND YORBA LINDA NEAR CORONA FROM 1.0 

MI EAST OF ROUTE 91/241 SEPARATION 

AND VARIOUS LOCATION 

WIDEN FREEWAY AND BRIDGES 

CONSTRUCTION, INC. 

FONTANA CA 92331 

P O BOX 310189 

(949)279-8531

22800 SAVI RANCH 

PKWY., SUITE 206 

YORBA LINDA CA 92887 

$36,562,656 
$267,833 

09/16/09 
04/30/11 

97% 

HB4 



   

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/11
02/06/11
 

12District 

12-ORA-133-4.1/8.1 

Fed Aid 

HA22 

Pgm Code 

12-1072C4 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

SEPARATION 

Description 

PLANTING AND IRRIGATION 

Type Of Work 

PACIFIC RESTORATION GROUP, 

INCJOHN RICHARDS 

Contractor 

CORONA CA 92877 

P O BOX 77038 

GHAFOURI, MAHMOUD 

Resident 
Engineer 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$1,496,206

Bid + CCOs

 $1,157,854

Comp To date

 $5,920

This Month 

01/07/09 

Awarded 

02/04/09 

Approved 

04/14/15 

Est Comp
Accepted 

30%

%Time

 77%

% Work 
Message 

12-ORA-241-27.9/39 

HM1 

12-0K5904 
ACNH-P241-(001)E 

--() 

WPCP 

IN ORANGE COUNTY IN IRVINE AND IN AND 

NEAR ANAHEIM AND YORBA LINDA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

ALL AMERICAN ASPHALT 

CORONA, CA 9287-2229 

P.O. BOX 2229 

UPADHYAYA,NITA 

(714)558-4402 

15700 TUSTIN VILLAGE 

WAY, TRAILER #3 

TUSTIN, CA 92780 

$5,760,861
 $2,585,039

 $0

06/14/10 
06/28/10 
05/16/11 

60%

 45%

12-ORA-261-/6.2 

HB1 

12-0L5004 
HSST-P261-(001)E 

G P2-61 0-(1E) 

--() 

WPCP 

IN ORANGE COUNTY IN TUSTIN AND IRVINE 

AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

J FLETCHER CREAMER AND SON INC 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

$887,704
 $0
 $0

01/05/11 
01/24/11 

0%

 0%

12-ORA-405-1.7/20.6 
12-0C5404 
OTS- -( ) 

--() 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM ROUTE 405/133 SEPARATION TO 

BOLSA CHICA ROAD OVERCROSSING 

INSTALL CONCRETE BARRIERS 

USS CAL BUILDERS, INC. 

STANTON CA 90680 

8051 MAIN STREET 

JAVAHERNESHAN, MAJID 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$3,627,007
 $3,707,588

 $43,250

10/01/09 
10/20/09 
02/04/11 

94%

 97%

HB1 SWPPP 
(949)509-5031 

12-ORA-405-8.7/12.6 
12-0K0604 

IN ORANGE COUNTY IN COSTA MESA FROM 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

MOORE ELECTRICAL CONTRACTING 

INC 

463 N SMITH AVENUE 

$585,021
 $0
 $0

04/26/10 
05/24/10 

0%

 0%

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

HB4N WPCP (951)371-4202 

12-ORA-405-9.0/10.8 

HA25 

12-0J9904 

SWPPP 

IN ORANGE CO IN COSTA MESA ON ROUTE 

73 0.4 MILE SOUTH OF ROUTE 73/405 

SEPARATION TO ROUTE 73/405 AND 

VARIOUS LOCATIONS 

PLANTING AND IRRAGITION WORK 

YAKAR GENERAL CONTRACTORS 

SAN DIMAS CA 91773 

113 E. ARROW HWY. 

DICKSON, ERIC 

(949)279-8755

3337 MICHELSON DR. 

STE.380 

IRVINE CA 92612-8894 

$326,602 
$333,768 

$120 

06/15/09 
07/14/09 
03/10/11 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 01/20/11
02/06/11 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-405-9.5/17.7
 
12-0K5104
 
IM-4052-(950)E
 

--()
 

HB1 WPCP
 

12-ORA-405-13.6/0
 
12-0K6304
 
ACIM-0405-(947) 


CIM0-4052-(06E)
 

--()
 

HB1 WPCP
 

12-ORA-405-/11.4
 
12-0L0604
 
ACIM-405 -(946)9
 

--()
 

HM1 WPCP
 

Description
Type Of Work 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

FROM BRISTOL STREET TO BOLSA AVE
 

PLACE HOT MIX ASPHALT CONCRETE
 

IN ORANGE COUNTY IN FOUNTAIN VALLEY
 

AT BROOKHURST STREET
 

RELOCATE METAL BEAM GUARD RAIL
 

IN ORANGE COUNTY IN IRVINE AND COSTA
 

MESA FROM ROUTE 5/405 SEPARATION TO
 

HARBOR BOULEVARD UNDERCROSSING
 

ASPHALT CONCRETE OVERLAY
 

Contractor 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 927111238
 

(714)769-7025
 

R S B GROUP, INC.
 

22622 LAMBERT STREET, #304
 

LAKE FOREST CA 92630
 

ALL AMERICAN ASPHALT
 

P O BOX 2229
 

CORONA CA 92878
 

Resident
 
Engineer
 

HAMIDI,FRED
 

3251 1/4 INIVERSITY
 

DRIVE
 

IRVINE CA 92612
 

(949)509-5017
 

HAMIDI, FRED
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE CA 92612
 

(949)509-5017


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$528,086 01/03/11
 
$0 01/25/11
 
$0


 $256,868

 $257,142

 $45,590


 $4,857,914
 
$3,085,089
 
$997,767
 

06/29/10
 
07/20/10
 
12/22/11
 

06/14/10
 
07/01/10
 
02/18/11
 

%Time
% Work 

Message 

0%


 0%


 23%


 92%


 85%
 

62%
 

Totals: Authorized Final Amt: $532,349,426 Completed to Date: $280,796,848 Work This Month: $5,681,293



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-/0 12-0AA004 

12-ORA-0-/0 12-0AA024 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-42.1/44.4 12-101674 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-22-.3/0 12-0K5504 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-3.6/3.8 12-0J9604 

12-ORA-22-12.6/0 12-0K5804 

12-ORA-39-3.6/0 12-0K2604 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-7.0/7.9 12-0E2504 

12-ORA-57-11.1/22.1 12-0G0304 

Page 
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1 

2 

2 
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2 

2 
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3 

3 

3 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-57-20.0/21.8 12-0K5404 

12-ORA-73-10.2/22.5 12-0K2004 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-90-.5/2.8 12-0K2304 

12-ORA-91-.2/11.5 12-0K3604 

12-ORA-91-15.9/18.9 12-0G0404 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-241-27.9/39 12-0K5904 

12-ORA-261-/6.2 12-0L5004 

12-ORA-405-1.7/20.6 12-0C5404 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-9.0/10.8 12-0J9904 

12-ORA-405-9.5/17.7 12-0K5104 

12-ORA-405-13.6/0 12-0K6304 

12-ORA-405-/11.4 12-0L0604 

Statement of Ongoing Contracts - Federal Aid 
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6
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7
 

7
 

District 12 



Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $7,471,355

-F- FEDERAL AID (PRIMARY) $207,547,536

-S- FEDERAL AID (SECONDARY) $344,848

-SH- STATE HIGHWAY $95,312,299

 $221,673,388

District Total: $532,349,426

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $208,945,207 

Work completed this Period:  $208,945,207 

Work Comp 

$3,343,394


 $200,855,344


 $179,932


 $21,338,129


 $55,080,049


 $280,796,848
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