
State of California Department of Transportation Page 1
01/20/13 Statement of Ongoing Contracts as of 02/04/13

12District

12-ORA-1-17.6/18.1

12-ORA-1-23.7/25.9

12-ORA-5-.3/0

12-ORA-5-1.4/1.6

12-ORA-5-5.6/6.6

12-ORA-5-6.0/31.2

Fed Aid

HB4N

HM1

HB4N

HB311

HB4N

HA25

Pgm Code

IN ORANGE COUNTY IN NEWPORT BEACH

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE

TO 0.1 MILE SOUTH OF PROMONTORY

DRIVE.

OC. IN HUNTINGTON BEACH FROM BEACH

BLVD TO GOLDEN WEST AVE.

IN ORANGE COUNTY AT VARIOUS LOCATION

IN ORANGE COUNTY IN SAN CLEMENTE FROM

0.2 MILE NORTH OF AVENIDA MENDOCINO

OVERCROSSING TO 0.6 MILE SOUTH OF

AVENIDA PRESDIO UNDERC

IN ORANGE COUNTY IN SAN CLEMENTE AND

DANA POINT FROM 0.1 MILE SOUTH OF

CAMINO DE ESTRELLA OVERCROSSING TO

0.2 MILES SOUTH OF VIA C

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM CAMINO DE ESTRELLA OVERCROSSING

TO FOURTH STREET OVERCROSSING

Description 

MODIFY SIGNALS AND LIGHTING AND

RHMA-TYPE G OVERLAY

INSTALL CHANGEABLE MS AND MBGR

CONSTRUCT SOUNDWALLS AND WIDEN

WIDEN ROAD AND BRIDGE, PLACE HMA

PLANTING AND IRRIGATION

Type Of Work

PTM GENERAL ENGINEERING

SERVICES INC

ALL AMERICAN ASPHALT

SULLY-MILLER CONTRACTING

COMPANY

POWELL CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

YAKAR

Contractor

RIVERSIDE CA 925137745

CORONA CA 92878

BREA CA 92821

FONTANA, CA 92335

WATSONVILLE CA 950775085

SAN DIMAS, CA 91773

(951)710-1000

(951)736-7600

(714)578-9600

(909)356-8880

(831)724-1011

 

CHAUDRY, MONAS

HAMIDI, FRED

CHAUDRY, MONAS

HAMIDI, FRED

NITA UPDADHYAYA

DICKSON,ERIC

Resident
Engineer

(949)279-8801

(949)279-8486

(949)936-3586

(949)509-5017

(949)558-4402

(949)279-8447

 $225,021

 $1,203,817

 $1,245,154

 $2,977,676

 $3,943,320

 $1,938,487

Bid + CCOs

 $64,408

 $1,014,552

 $518,769

 $3,044,337

 $2,351,542

 $1,727,835

Comp To  date

 $0

 $68,752

 $0

 $900

 $193,734

 $1,620

This Month

06/23/11

03/14/12

11/30/11

12/20/10

02/24/12

06/16/10

Awarded

07/14/11

04/13/12

12/21/11

01/11/11

03/22/12

08/06/10

Approved

07/23/12

01/31/13

05/30/13

05/24/13

04/21/14

10/27/14

Est Comp

 76%

 100%

 100%

 83%

 28%

 0%

%Time

 29%

 84%

 42%

 100%

 59%

 0%

% Work 

SUSPENDED

OVER RUN

OVER RUN

 

 

PLANT EST

SATIS

Message

12-0L2604

12-0L6404

12-0H2324

12-0G9404

12-0F0604

12-0F9204

Contract 

ACST-P001-(557)E

  

HSST-X059-(053)E

  

ACIM-0052-(960)7

ACIM-005 -(944)7

  P0-01 5-(7E)

  

G X0-59 0-(3E)

  

--()

--()

--()

  

--()

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 7745

P O BOX 2229

135 S STATE COLLEGE BLVD 400

8555 BANANA AVENUE

P O BOX 50085

113 E. ARROW HIGHWAY

6533 MARINE WAY

3251 1/4 UNIVERSITY

DR.

6533 MARINE WAY

3251 1/4 UNIVERSITY

DR.

15700 TUSTIN VILLAGE

WAY #3

3337 MICHELSON DRIVE,

SUITE 100

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/13 Statement of Ongoing Contracts as of 02/04/13

12District

12-ORA-5-6.1/31.2

12-ORA-5-6.8/14.5

12-ORA-5-8.5/9.4

12-ORA-5-17.1/17.8

12-ORA-5-27.6/28.2

12-ORA-5-42.1/44.4

Fed Aid

TEA4

HA22

HB4N

HB1

HB4N

HB32

Pgm Code

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM CAMINO DE ESTRELLA OVERCROSSING

TO FOURTH STREET OVERCROSSING

IN ORANGE COUNTY IN DANA POINT TO

0.30MILE SOUTH OF OSO CREEK BRIDGE

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO FROM 0.5 MI S OF SAN  JUAN

CREEK ROAD UNDERCROSSING TO 0.5 MI N

OF SAN JUAN CREEK BRIDGE

IN ORANGE COUNTY IN LAKE FOREST,

LAGUNA HILLS AND MISSION VIEJO FROM

0.4 MILE SOUTH OF ALICIA PARKWAY

OVERCROSSING TO 0.3 MILE NOR

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM JAMBOREE ROAD  UNDERCROSSING TO

0.1 MILE SOUTH OF TUSTIN RANCH ROAD

OVERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.3 MILE NORTH OF THE LOS 

Description 

REMOVE AND PRUNE TREES

RESTORE AND REHABILITATE PAVEMENT

WIDEN ROADWAY AND BRIDGES

GROOVE PAVEMENT, OVERLAY RAMPS AND

WIDEN AND CONSTRUCT RETAINING WALL

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

ROCK BOTTOM INC.

GRANITE CONSTRUCTION COMPANY

BEADOR CONSTRUCTION CO. INC.

GRANITE CONSTRUCTION COMPANY

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CLEAN CUT LANDSCAPE

Contractor

BAKERSFIELD CA  93308

WATSONVILLE CA 950775085

CORONA CA  92883

WATSONVILLE CA 95077

IRVINE CA 92614

CLOVIS CA 93619

 

(831)724-1011

 

(831)724-1011

(949)252-0441

(559)322-2041

DICKSON, ERIC

RAVANIPOUR,MOHAMMAD

JAVAHERNESHAN, MAJID

RAVANIPOUR, MOHAMMAD

UPDAHYAYA, NITA

DICKSON, ERIC

Resident
Engineer

(949)279-8447

(949)279-8404

(949)509-5031

(949)279-8407

(949)558-4402

(949)279-8447

 $919,042

 $12,203,381

 $9,100,589

 $1,434,479

 $3,124,348

 $737,551

Bid + CCOs

 $840,986

 $11,705,922

 $8,153,444

 $1,443,631

 $3,083,211

 $727,450

Comp To  date

 $11,228

 $149,275

 $79,624

 $0

 $2,000

 $1,260

This Month

04/14/10

10/18/11

06/22/10

11/30/11

03/08/11

02/07/11

Awarded

05/11/10

11/03/11

07/13/10

12/21/11

03/22/11

02/24/11

Approved

08/19/14

01/31/13

03/18/13

01/31/13

05/23/13

04/29/15

Est Comp

 62%

 100%

 66%

 100%

 85%

 0%

%Time

 91%

 97%

 87%

 97%

 97%

 0%

% Work 

 

OVER RUN

 

OVER RUN

 

PLANT EST

SATIS

Message

12-0G7304

12-0E0304

12-0E5704

12-0K6204

12-0G9904

12-1016A4

Contract 

SARR- 005-(943)E

ACIM-0052-(956)7

  

IM00-5295-(989)E

ACIM-0052-(952)9

  

   0-0529-(3E)

--()

  

--()

--()

  

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

2724 LANDCO DR

P O BOX 50085

26320 LESTER CIRCLE

P O BOX 50085

1792 KAISER AVENUE

8406 N ARMSTRONG

3347 MICHELSON DR,

STE #100

6521 MARINE WAY, #1

3251 1/4 UNIVERSITY

DRIVE

6521 MARINE WAY, #1

15700 TUSTIN VILLAGE

WAY, #3

3347 MICHELSON DR.,

STE. 100

IRVINE CA 92612

IRVINE, CA 92618

IRVINE CA 92612

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
01/20/13 Statement of Ongoing Contracts as of 02/04/13

12District

12-ORA-22-.6/.9

12-ORA-22-.7/.9

12-ORA-39-8.8/12.4

12-ORA-55-1.0/1.2

12-ORA-55-7.8/9.4

12-ORA-55-12.7/12.7

Fed Aid

HB5   HB5

HB5   HB5

HM1

HB4N

HB4N

HB1

Pgm Code

IN ORANGE COUNTY IN SEAL BEACH,  LONG

BEACH AND LOS ALAMITOS ON ROUTES 22,

405 AND 605

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM AND

STANTON FROM ACACIA AVE. TO LINCOLN

AVE.

IN ORANGE COUNTY IN COSTA MESA FROM

INDUSTRIAL WAY TO 16TH STREET

IN ORANGE COUNTY IN SANTA ANA FROM

0.2 MILE SOUTH OF DYER ROAD CROSSING

TO EDINGER AVENUE UNDERCROSSING

IN OC. ON RTE-55 SB CONNECTOR ON-

RAMP FROM EB RTE-22.

Description 

RECONSTRUCT INTERCHANGE

WIDEN FREEWAY AND CONSTRUCT BRIDGES

COLD PLANE, RUBBERIZED HMA

UPGRADING TRAFFIC SIGNALS.

WIDEN FREEWAY AND BRIDGE

OVERLAY HMA, MBGR AND DRAINAGE

Type Of Work

ATKINSON CONTRACTORS L P

ATKINSON CONSTRUCTION

ALL AMERICAN ASPHALT

P T M GENERAL ENGINEERING

SERVICES INC

ORTIZ ENTERPRISES INCORPORATED

AUTOBAHN CONSTRUCTION INC

Contractor

FOOTHILL RANCH CA 92610

FOOTHILL RANCH, CA 92610

CORONA CA 92878

RIVERSIDE CA 925137745

IRVINE CA 92618

SANTA ANA CA 927111238

(949)855-9755

 

(951)736-7600

(951)710-1000

(949)753-1414

(714)769-7025

GILCHRIST,WILLIAM

PIRZADEH, BEHROOZ

T. H. WANG

CHAUDRY, MONAS

JAVAHERNESHAN,MAJID

T.H. WANG

Resident
Engineer

(949)279-8438

(949)279-8595

(714)558-4109

(949)936-3588

(949)509-5031

(174)558-4109

 $108,056,596

 $69,027,741

 $3,349,067

 $431,273

 $8,745,070

 $148,621

Bid + CCOs

 $54,351,394

 $39,074,823

 $3,083,020

 $382,690

 $8,483,359

 $0

Comp To  date

 $1,463,769

 $970,606

 $22,199

 $0

 $9,872

 $0

This Month

10/12/10

06/11/10

05/17/12

06/30/11

08/02/11

11/30/12

Awarded

11/05/10

06/25/10

06/20/12

07/22/11

08/12/11

12/27/12

Approved

10/06/14

03/28/14

01/31/13

12/30/12

10/25/13

05/31/13

Est Comp

 42%

 66%

 100%

 100%

 61%

 0%

%Time

 50%

 57%

 91%

 99%

 96%

 0%

% Work 

 

 

OVER RUN

SUSPENDED

 

SUSPENDED

Message

12-071634

12-071624

12-0L6004

12-0L5504

12-0G9604

12-0M0004

Contract 

CMLN-6071-(071)N

ARRA-X059-(051)N

  

ACST-P055-(051)E

ACNH-P055-(052)E

  

 607-1 07-()

  X0-59 0-(1NC)M

  

  P0-55 0-(1E)

--()

  

--()

6212- 013-()

  

--()

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

27422 PORTOLA PARKWAY STE 250

27422 PORTOLA PKWY

P O BOX 2229

P O BOX 7745

6 CUSHING WAY SUITE 200

P O BOX 11238

3030 OLD RANCH

PARKWAY, #375

3020 OLD RANCH PKWY

SUITE #250

15700 TUSTIN VILLAGE

WAY #2

6533 MARINE WAY

3251 1/4 UNIVERSITY

DRIVE, #3

15700 TUSTIN VILLAGE

WAY #2

SEAL BEACH, CA 90740

SEAL BEACH, CA 90740

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/13 Statement of Ongoing Contracts as of 02/04/13

12District

12-ORA-57-11.0/22.5

12-ORA-57-11.8/13.4

12-ORA-57-12.3/15.2

12-ORA-57-13.4/14.8

12-ORA-57-16.2/18.8

12-ORA-57-18.8/21.1

Fed Aid

HM1

HB71

HB4N

HB4N

HB71

HB4N

HB4N

HB4N

HB4N

Pgm Code

IN OC.IN ORANGE ANAHEIM, PLACENTIA

AND BREA FR. 0.2 MILE NORTH OF I-5 TO

ORA/LA CO. LINE ON SB DIRECTION ONLY

IN ORANGE COUNTY IN ANAHEIM AT

ORANGEWOOD AVE OC AND AT KATELLA AVE

OC

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

UNDERCROSSING TO 0.3 MILE NORTH  OF

LINCOLN AVENUE OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM AT BALL

RD OC AND AT LINCOLN AVE OC

IN ORANGE COUNTY IN PLACENTIA AND

FULLERTON FROM 0.2 MILES SOUTH OF

ORANGETHORPE AVENUE TO 0.2 MILES

NORTH OF YORBA LINDA BOULEVAR

IN ORANGE COUNTY IN FULLERTON AND

BREA FROM 0.1 MILE NORTH OF YORBA

LINDA BOULEVARD OVERCROSSING TO

LAMBERT ROAD UNDERCROSSING

Description 

REPLACE CONCRETE PAVEMENT

ADA IMPROVEMENTS ON ROUTE 57.

WIDEN NB ROUTE 57 AND BRIDGES

ADA IMPROVEMENTS

WIDEN FREEWAY AND BRIDGES

WIDEN LANES, RAMPS AND BRIDGES

Type Of Work

O'DONNELL CONSTRUCTION, INC.

V A P CONSTRUCTION INC

C. C. MYERS, INC.

VAP CONSTRUCTION INC

BEADOR CONSTRUCTION CO., INC.

C C MYERS INC

Contractor

SAN DIMAS CA 91773

LA MIRADA CA 90638

RANCHO CORDOVA CA 95741-

2948

LA MIRADA CA 90638

CORONA, CA 92883

BREA, CA 92805

(909)394-4510

(714)253-3270

(916)635-9370

(714)253-3270

 

(916)919-1809

ZOKAI,FARID

CHAUDRY, MONAS

LINDQUIST, KARL

CHAUDRY, MONAS

LINDQUIST,KARL

LINDQUIST, KARL

Resident
Engineer

(949)279-8435

(949)936-3594

(949)279-8531

(949)936-3594

(949)279-8531

(949)279-8531

 $1,661,017

 $207,275

 $17,164,168

 $252,695

 $29,624,395

 $30,029,706

Bid + CCOs

 $1,812,456

 $0

 $4,464,813

 $126,325

 $17,811,008

 $22,692,641

Comp To  date

 $0

 $0

 $213,136

 $126,325

 $466,555

 $681,371

This Month

04/15/11

06/11/12

10/26/11

06/11/12

10/12/10

10/13/10

Awarded

05/05/11

07/03/12

11/17/11

07/05/12

10/26/10

11/02/10

Approved

01/31/13

01/30/13

05/30/14

02/19/13

09/30/13

12/16/13

Est Comp

 100%

 0%

 41%

 37%

 73%

 69%

%Time

 98%

 0%

 26%

 50%

 60%

 75%

% Work 

SUSPENDED

 

 

 

 

 

Message

12-0L1504

12-0M2204

12-0F0404

12-0M1604

12-0F0314

12-0F0324

Contract 

  

ACNH-P057-(058)E

  

ACNH-P057-(057)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

559 W COVINA BLVD

16425 ILLUSION WAY

PO BOX 2948

16425 ILLUSION WAY

26320 LESTER CIRCLE

1822 SOUTH LEWIS STREET

15700 TUSTIN VILLAGE

WAY, #1

6533 MARINE WAY

3020 SATURN STREET

SUITE 100

6533 MARINE WAY

3010 SATURN STREET,

SUITE 200

3020 SATURN STREET

#100

TUSTIN, CA 92780

IRVINE, CA 92618

BREA, CALIFORNIA 92821

IRVINE, CA 92618

BREA, CA 92841

BREA, CA 92821

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
01/20/13 Statement of Ongoing Contracts as of 02/04/13

12District

12-ORA-73-10.6/11

12-ORA-74-13.3/16.6

12-ORA-74-/.2

12-ORA-74-/1.1

12-ORA-90-11.8/12.5

12-ORA-91-2.4/2.9

Fed Aid

HA23

HB1

HE12

HA22

HB4N

HB1

Pgm Code

OC. RTE-73 AT CROWN VALLEY PKWY.

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRING FROM SAN JUAN CANYON BRIDGE TO

RIVERSIDE COUNTY LINE

ON RTE 74 FROM 0.1 MILE WEST OF  I-

5/SR-74 IC TO 0.1 MILE EAST OF I-

5/SR-74 IC.

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO AND COUNTY OF ORANGE ON

ROUTE 74 FROM ROUTE 5 TO CALLE

ENTRADERO AND 0.37 MILE EAST OF LA

IN ORANGE COUNTY IN YORBA LINDA AND

ANAHEIM ON ROUTE 90 FROM 0.6 MILE

EAST OF KELLOGG DRIVE UNDERCROSSING

TO LA PALMA AVENUE

IN ORANGE COUNTY IN BUENA PARK FROM

BLVD UNDERCROSSING TO STANTON AVE

UNDERCROSSING

Description 

BUILD SHEAR PILE WALLS WITH

ESTABLISH PLANTING AND INSTALL

REPLACE BRIDGE AND WIDEN RAMP

PAVEMENT REHABILITATION

HWY PLANTING INSTALL IRRIGATION SYS

OGAC OVERLAY, UPGRADE ADA GUARDRAIL

Type Of Work

ORTIZ ENTERPRISES INCORPORATED

PACIFIC RESTORATION GROUP INC

FLATIRON WEST INC

ALL AMERICAN ASPHALT

GRIFFITH COMPANY

LATCO CONSTRUCTION INC

Contractor

IRVINE CA 92618

PERRIS, CA 92752

SAN MARCOS CA 92078

CORONA CA 92878-2229

SANTA FE SPRINGS CA 90670

SAN CLEMENTE CA 92673

(949)231-7291

 

(760)916-9100

(951)757-8028

(562)929-1128

(619)341-9515

RAVANIPOUR,MOHAMMAD

DICKSON, ERIC

RAVANIPOUR, MOHAMMAD

HAMIDI, FRED

DICKSON, ERIC

AMUTH, KAUSI

Resident
Engineer

(949)279-8407

(949)279-8755

(949)279-8407

(949)279-8486

(949)279-8447

(949)279-8688

 $12,452,324

 $344,848

 $24,850,553

 $3,225,174

 $737,806

 $433,164

Bid + CCOs

 $11,862,497

 $250,421

 $0

 $3,286,940

 $585,600

 $97,716

Comp To  date

 $22,731

 $2,224

 $0

 $0

 $6,108

 $13,143

This Month

07/09/12

04/29/10

08/22/12

12/14/11

09/29/11

06/11/12

Awarded

07/09/12

05/24/10

09/18/12

01/05/12

10/25/11

07/05/12

Approved

09/20/13

11/03/15

05/05/15

01/03/13

01/07/16

05/10/13

Est Comp

 35%

 47%

 0%

 100%

 0%

 52%

%Time

 95%

 73%

 0%

 100%

 0%

 22%

% Work 

 

 

SUSPENDED

COMPLETED

PLANT EST

SATIS

SUSPENDED

Message

12-0M5504

12-043224

12-0E3104

12-0J4304

12-056224

12-0K5204

Contract 

ACNH-P073-(100)E

ACST-P074-(051)E

  

STP-P074-(054)E

ACST-P090-(012)E

ACHS-P091-(135)E

--()

  P0-74 0-(1E)

  

--()

  P0-90 0-(2E)

-    -( )

  

--()

  

  

--()

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

6 CUSHING STE 200

P.O. BOX 429

1770 LA COSTA MEADOWS DRIVE

P O BOX 2229

12200 BLOOMFIELD AVENUE

940 CALLE NEGOCIO STE 200

6521 MARINE WAY T#1

3337 MICHELSON DR.,

STE 100

6521 MARINE WAY #1

3251 1/4 UNIVERSITY

DRIVE

3337 MICHELSON DR.

STE. 100

22800 SAVI RANCH

PKWY. STE.206

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92612

YORBA LINDA, CA 92887

Accepted

01/03/13

Location
Storm Water
Plan



State of California Department of Transportation Page 6
01/20/13 Statement of Ongoing Contracts as of 02/04/13

12District

12-ORA-91-9.1/15.6

12-ORA-91-/10.1

12-ORA-133-4.1/8.1

12-ORA-142-2.5/6.3

12-ORA-405-.3/7.8

12-ORA-405-1.5/24.1

Fed Aid

HB4

HA22

HA22

HA22

HB71

HM3

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AND

YORBA LINDA FROM ROUTE 55/91

SEPARATION TO ROUTE 91/241 SEPARATION

IN ORANGE COUNTY IN LA PALMA, BUENA

PARK, FULLERTON AND ANAHEIM FROM LOS

ANGELES COUNTY LINE TO  LAKEVIEW

AVENUE OVERCROSSING

IN ORANGE COUNTY IN LAGUNA BEACH AND

IRVINE FROM ROUTE 73/133  SEPARATION

TO 0.5 KM SOUTH OF ROUTE 405/133

SEPARATION

IN ORANGE COUNTY IN BREA FROM BREA

HILLS AVENUE TO SAN BERNARDINONTY

COUNTY LINE.

IN ORANGE COUNTY IN IRVINE AT VARIOUS

LOCATIONS FROM IRVINE CTR DRIVE OC TO

MACARTHUR BLVD OC

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

WIDEN FREEWAY AND BRIDGES

REPLACE CONCRETE PAVEMENT

PLANTING AND IRRIGATION

CAPITAL PREVENTIVE MAINTENANCE

ADA UPGRADES.

DECK SEAL, CONCRETE OVERLAY, SEALS

Type Of Work

SEMA CONSTRUCTION INC

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP,

INCJOHN RICHARDS

ALL AMERICAN ASPHALT

V A P CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

LAKE FOREST CA 92630

CORONA CA 928782229

CORONA CA  92877

CORONA CA 92878

LA MIRADA CA 90638

IRVINE CA 92614

(949)407-0500

(951)736-7600

 

(951)736-7600

(714)253-3270

(949)252-0441

AMUTH, KAUSI

ZOKAI, FARID

RAVANIPOUR,MOHAMMAD

AMUTH, KAUSI

UPDAHYAYA, NITA

WANG, T H

Resident
Engineer

(949)279-8741

(949)279-8435

(949)279-8407

(949)279-8688

(949)279-8708

(714)558-4109

 $51,064,094

 $17,221,080

 $1,496,206

 $1,683,719

 $297,685

 $1,447,065

Bid + CCOs

 $50,823,744

 $5,663,316

 $1,293,274

 $1,611,423

 $220,033

 $53,171

Comp To  date

 $1,580,583

 $597,187

 $3,700

 $18,097

 $72,593

 $20,513

This Month

05/03/11

03/26/12

01/07/09

12/14/11

06/07/12

04/05/12

Awarded

05/27/11

04/27/12

02/04/09

01/05/12

07/05/12

04/25/12

Approved

09/30/13

01/08/14

04/15/20

01/31/13

02/20/13

06/28/13

Est Comp

 53%

 35%

 64%

 100%

 57%

 56%

%Time

 97%

 33%

 86%

 95%

 69%

 4%

% Work 

 

 

 

OVER RUN

SUSPENDED

 

Message

12-0G3304

12-0H0294

12-1072C4

12-0H0304

12-0M1404

12-0L7604

Contract 

  

ACNH-P091-(134)E

  

STP-P142-(015)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

6 ORCHARD, STE 150

P O BOX 2229

P O BOX 77038

P O BOX 2229

16425 ILLUSION WAY

1792 KAISER AVENUE

22800 SAVI RANCH PRWY

#206

15700 TUSTIN VILLAGE

WAY #1

6521 MARINE WAY

22800 SAVI RANCH

PKWY, STE.206

15700 TUSTIN VILLAGE

WAY, #3

15700 TUSTIN VILLAGE

WAY #2

ANAHEIN, CA 92887

TUSTIN, CA 92780

IRVINE, CA 92618

YORBA LINDA, CA 92887

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

 $6,799,104 $263,591,527 $426,107,771

12-ORA-405-5.0/5.6

12-ORA-405-8.7/12.6

12-ORA-405-12.6/8.7

Fed Aid

HB4N

HB4N

Pgm Code

IN ORANGE COUNTY IN IRVINE FROM  0.1

MILE NORTH OF JEFFREY ROAD OF JEFFREY

ROAD OC TO CULVER DRIVE OC

IN ORANGE COUNTY IN COSTA MESA FROM

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID

STREET UNDERCROSSING

IN ORANGE COUNTY IN COSTA MESA FROM

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID

STREET UNDERCROSSING

Description 

WIDEN RAMP FOR DECELERATION LANE

INSTALL FIBER OPTIC CABLE AND CCTV

INSTALL FIBER OPTIC CABLE, CCTV &

EQUIP.

Type Of Work

BMC ENTERPRISES INC

MOORE ELECTRICAL CONTRACTING

INC

COMPETITIVE EDGE ELECTRIC

Contractor

BALDWIN PARK CA 91706

CORONA CA 92880

HIGHLAND, CA 92346

(626)813-1027

(951)371-4202

(909)693-8510

CHAUDRY MONAS

CHAUDRY MONAS

Resident
Engineer

 

(949)936-3586

(949)936-3594

 $1,619,765

 $585,021

 $898,779

Bid + CCOs

 $0

 $0

 $884,779

Comp To  date

 $0

 $0

 $0

This Month

10/11/12

04/26/10

08/18/11

Awarded

11/06/12

05/24/10

08/23/11

Approved

05/09/12

11/30/12

Est Comp

 0%

 0%

 100%

%Time

 0%

 0%

 98%

% Work 

 

SUSPENDED

OVER RUN

Message

12-0M1304

12-0K0604

12-0K06A4

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

WPCP

14510 JOANSBRIDGE STREET

463 N SMITH AVENUE

PO BOX 1001

6533 MARINE WAY

6533 MARINE WAY

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



12-0L2604

12-0L6404

12-0H2324

12-0G9404

12-0F0604

12-0F9204

12-0G7304

12-0E0304

12-0E5704

12-0K6204

12-0G9904

12-1016A4

12-071634

12-071624

12-0L6004

12-0L5504

12-0M0004

12-0G9604

12-0L1504

12-0M2204

12-0F0404

12-0M1604

Contract

12-ORA-1-17.6/18.1

12-ORA-1-23.7/25.9

12-ORA-5-.3/0

12-ORA-5-1.4/1.6

12-ORA-5-5.6/6.6

12-ORA-5-6.0/31.2

12-ORA-5-6.1/31.2

12-ORA-5-6.8/14.5

12-ORA-5-8.5/9.4

12-ORA-5-17.1/17.8

12-ORA-5-27.6/28.2

12-ORA-5-42.1/44.4

12-ORA-22-.6/.9

12-ORA-22-.7/.9

12-ORA-39-8.8/12.4

12-ORA-55-1.0/1.2

12-ORA-55-12.7/12.7

12-ORA-55-7.8/9.4

12-ORA-57-11.0/22.5

12-ORA-57-11.8/13.4

12-ORA-57-12.3/15.2

12-ORA-57-13.4/14.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-0F0314

12-0F0324

12-0M5504

12-043224

12-0J4304

12-0E3104

12-056224

12-0G3304

12-0K5204

12-0H0294

12-1072C4

12-0H0304

12-0M1404

12-0L7604

12-0M1304

12-0K0604

12-0K06A4

Contract

12-ORA-57-16.2/18.8

12-ORA-57-18.8/21.1

12-ORA-73-10.6/11

12-ORA-74-13.3/16.6

12-ORA-74-/1.1

12-ORA-74-/.2

12-ORA-90-11.8/12.5

12-ORA-91-9.1/15.6

12-ORA-91-2.4/2.9

12-ORA-91-/10.1

12-ORA-133-4.1/8.1

12-ORA-142-2.5/6.3

12-ORA-405-.3/7.8

12-ORA-405-1.5/24.1

12-ORA-405-5.0/5.6

12-ORA-405-8.7/12.6

12-ORA-405-12.6/8.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

Page
Statement of Ongoing Contracts - Index

12District

Statement of Ongoing Contracts - Federal Aid



12

District

 $3,225,174

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $426,107,771  $263,591,527

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $21,209,536

 $38,878,444

 $6,647,841

 $178,255,775

 $181,116,176

 Bid + CCO

 $18,868,510

 $26,135,496

 $6,181,480

 $116,078,723

 $96,327,318

 Work Comp

District Total:

Work completed this Period:  $3,225,174

-I-

-F-

-S-

-SH-
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