
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $225,021 06/23/11 76%
12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$64,408
 $0

07/14/11 
07/23/12 

29%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-1-/1.1 IN ORANGE COUNTY IN DANA POINT AND ALL AMERICAN ASPHALT HAMIDI,FRED $898,396 02/14/13 47%

HM1 

12-0M2904 SAN JUAN CAPISTRANO FROM ROUTE 5 

CAMINO LAS RAMBLAS OFF-RAMP TO SAN 

JUAN CREEK BRIDGE 

REMOVE & REPLACE RHMA TYPE G. 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$574,710
 $3,510

03/11/13 
05/31/14 

64%

SUSPENDED 

12-ORA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY MERKWAN, KRYSTAL $4,236,230 02/24/12 94%

HB4N 

12-0F0604 
ACIM-0052-(960)7 

--() 

SWPPP 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$4,081,463
 $0

03/22/12 
07/10/14 

92%

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,938,487 06/16/10 0%
12-0F9204 
ACIM-005 -(944)7 

--()

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,761,394
 $1,620

08/06/10 
10/27/14 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $919,042 04/14/10 85%

TEA4 

12-0G7304 
SARR- 005-(943)E

 0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$869,900
 $2,295

05/11/10 
08/19/14 

94%

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY $35,508,869 12/04/13 0% 
12-0F96E4 TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

16481 SCIENTIFIC WAY 

$0 
$0 

12/20/13 
0% 

IRVINE CA 92618 

(949)333-1500 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

 

 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,481,553 06/22/10 88%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$9,813,358
 $56,073

07/13/10 
06/25/14 

98%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC CHAUDRY,MONAS $319,368 06/05/13 0%
12-0N0304 LOCATIONS. 

MODIFTY LIGHTING & ELECTRIC SERVICE 
LOS ANGELES, CA 90001 

(323)581-4400 

8257 COMPTON AVENUE 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

07/15/13 
02/26/14 

0%

HM4 

12-ORA-5-19.5/19.5 IN ORANGE COUNTY IN LAKE FOREST, DREAMBULDER CHAUDRY,MONAS $406,061 02/21/13 77%

HB1 

12-0L8704 
SIMG-005 -(964)E 

--()

IRVINE AND LAGUNA HILLS FROM 

ROCKFIELD BLVD TO AVENIDA DE LA 

CARLOTA 

MODIFY TRAFFIC SIGNALS & EXTEND 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

(949)279-8801 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$393,311
 $0

03/19/13 
98%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$742,570
 $1,260

02/24/11 
04/29/15 

0%

PLANT EST 

SATIS 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $111,024,165 10/12/10 62%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$84,689,201
 $1,429,787

11/05/10 
11/14/14 

75%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $70,420,024 06/11/10 85% 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$56,246,385 
$1,230,383 

06/25/10 
08/24/14 

78% 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-22-1.1/13.2 IN ORANGE COUNTY IN WEST MINISTER, ACME CONCRETE PAVING INC HAMIDI,FRED $4,030,000 04/17/13 98%

HM1 

12-0L6504 
NH-P022-(024)E 

--() 

WPCP 

GARDEN GROVE, SANTA ANA & ORANGE FROM 

VALLEY VIEW STREET TO RTE 55 

DIAMOND GRINDING 
SPOKANE WA 99202 

(509)242-1234 

4124 E BROADWAY AVE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$3,766,259
 $220,832

05/06/13 
02/01/14 

96%

12-ORA-39-1.1/19.2 ON SR-39 FROM INDIANAPOLIS TO HIGHLAND CONSTRUCTION, INC. WANG,T H $1,836,532 10/17/13 0%

HB71 

12-0L3804 
CSTP-P039-(025)E 

--() 

IMPERIAL HWY. 

INSTALL NEW & UPGRADE CURB RAMPS AT 
ORANGE, CA 92868 

(714)538-5156 

133 N. PIXLEY STREET 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$0
 $0

11/06/13 
10/31/14 

0%

SUSPENDED 

12-ORA-39-2.1/6.1 OC. ON SR-39 AT YORKTOWN AVE (PM: TRAFFIC DEVELOPMENT SERVICES HAMIDI, FRED $605,220 12/13/13 0%

HB1 

12-0L9704 
HSST-P039-(026)E 

--() 

2.1), MAIN/ELLIS ST. (PM: 3.1) 

MCFADDEN AVE (PM:6.1). 

MODIFY SIGNAL AND LIGHTING AT VARIO 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0
 $0

01/06/14 
0%

12-ORA-39-7.1/9.6 ON SR-39 @ HAZARD AVE, LAMPSON AVE CALIFORNIA PROFESSIONAL CHAUDRY,MONAS $498,903 03/11/13 0%
12-0L77U4 
ACHS-P039-(024)E 

PFP0-39 0-(4E) 

--() 

INSTALL ADDITIONAL SAFETY LIGHTING ELECTRIC ENGINEERING 

LA PUENTE CA 91748 

929 OTTERBEIN AVE UNIT E 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

04/22/13 
07/01/14 

0%

SUSPENDED 

HB1 (626)810-1338 

12-ORA-55-2.0/11.8 OC. IN COSTA MESA, SANTA ANA AND ALL AMERICAN ASPHALT JAVAHERNESHAN, MAJID $14,678,600 10/14/13 0%

HA22 

12-0L74U4 
HSNH-P055-(054)E 

--() 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0
 $0

11/06/13 
07/27/16 

0%

SUSPENDED 

12-ORA-57-11.0/15.6 IN OC - ANAHEIM, COSTA MESA, IRVINE , AUTOBAHN CONSTRUCTION INC JAVAHERNESHAN, MAJID $1,090,184 06/11/13 100% 

HM4 

12-0M9304 ORANGE, PLACENTIA, & SANTA ANA ON RTE 

5, 55, 57, 91 & 405 AT VARIOUS 

LOCATIONS. 

REMOVE & REPLACE CRASH CUSHIONA 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(949)289-3551

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,022,941 
$0 

07/08/13 
12/26/13 

100% 

COMPLETED 
12/26/13 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-11.9/12.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC TH WANG $1,328,848 06/03/13 88%

HM3 

12-0M3804 TREAT BRIDGE DECK W METHACRYLATE 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA. 92780 

$1,295,325
 $0

06/27/13 
01/31/14 

93%

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $17,658,960 10/26/11 75%

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 95741­

2948 

(916)635-9370 

PO BOX 2948 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$10,247,996
 $923,134

11/17/11 
09/12/14 

58%

HB4N 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $29,963,984 10/12/10 100%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$26,952,974
 $1,021,347

10/26/10 
01/16/14 

90%

OVER RUN 

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8531 

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $30,911,609 10/13/10 96%

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$29,951,631
 $78,881

11/02/10 
03/03/14 

97%

HB4N 

12-ORA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,397,909 10/30/13 2%

HA42 

12-0H4404 
NH-P073-(104)E 

--()

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(949)279-8447 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$60,373
 $60,373

11/15/13 
05/15/18 

1%

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 0% 

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$277,683 
$2,224 

05/24/10 
11/03/15 

0% 

PLANT EST 

SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-74-/.2
 
12-0E3104
 

HE12 SWPPP
 

12-ORA-90-11.8/12.5
 
12-056224
 
ACST-P090-(012)E
 

P0-90 0-(2E)
 

--()
 

HB4N SWPPP
 

12-ORA-91-.9/5.4
 
12-0C5704
 

HE13 SWPPP
 

HE13
 

12-ORA-91-8.1/9.5
 
12-0C5604
 

HB4N
 

HB4N
 

12-ORA-91-9.2/15.9
 
12-0G3314
 
CNHP-P091-(139)E
 

--()
 

HA25
 

12-ORA-91-18.0/18
 
12-0K3304
 
STPE-P091-(137)


--()
 

TEA4
 

Description

Type Of Work
 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC.
 

REPLACE BRIDGE AND WIDEN RAMP
 

IN ORANGE COUNTY IN YORBA LINDA AND
 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE
 

EAST OF KELLOGG DRIVE UNDERCROSSING
 

TO LA PALMA AVENUE
 

HWY PLANTING INSTALL IRRIGATION SYS
 

IN FULLERTON AND ANAHEIM WB DIRECTION
 

FROM SR-57 TO I-5 PM .9/5.4
 

CONVERT WB AUXILIARY LANES AT
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.3
 

MILE WEST OF TUSTIN AVENUE OC TO 0.3
 

MILE E OF 91/55 SEPARATION AND AT
 

LAKEVIEW AVE OC
 

WIDEN RDWY AND BRIDGE
 

IN OC. CITIES OF ANAHEIM & YORBA
 

LINDA FROM 55/91 SEPARATION TO ROUTE
 

241/91 SEPARATION
 

HIGHWAY REPLACEMENT PLANTING
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.2
 

MILE WEST TO 0.3 MILE EAST OF COAL
 

CANYON ROAD UC_______________
 

INSTALL VEGETATION & IRRIGATION SYS
 

Contractor 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

(760)916-9100
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS CA 90670
 

(562)929-1128
 

C C MYERS INC
 

P O BOX 2948
 

RANCHO CORDOVA CA 957412948
 

(916)635-9370
 

OHL USA INC
 

1920 MAIN STREET SUITE 310
 

IRVINE CA 92614
 

(949)242-4432
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

ACCU CONSTRUCTION INC
 

1526 BROOKHOLLOW DR SUITE 76
 

SANTA ANA CA 92705
 

(714)641-4730
 

Resident
 
Engineer
 

RAVANIPOUR, MOHAMMAD
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8407
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)279-8447
 

AMUTH,KAUSI
 

200 N. HARBOR BLVD.,
 

#210
 

ANAHEIM, CA 92805
 

(949)279-8741
 

WU, ADRIAN
 

22800 SAVI RANCH
 

PKWY, STE.206
 

YORBA LINDA, CA 92887
 

(949)279-8688
 

DICKSON,ERIC
 

3337 MICHELSON DRIVE,
 

#100
 

IRVINE, CA 92612
 

(949)279-8755
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)724-2814


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$25,048,125

 $5,109,456

 $544,928


 $737,806

 $640,696


 $3,243


 $32,179,819

 $5,739,008

 $328,350


 $19,044,978

 $71,517

 $71,517


 $2,006,001

 $0

 $0


 $300,973
 
$167,194
 
$81,052
 

08/22/12 28%

09/18/12
 

20%

05/05/15
 

09/29/11 0%

10/25/11
 

0%

01/07/16
 

PLANT EST
 

SATIS
 

01/09/13
 
02/06/13
 
10/23/15
 

10/11/13
 
11/01/13
 
01/30/17
 

10/03/13
 
11/01/13
 
11/29/17
 

03/04/13
 
04/18/13
 
05/15/17
 

25%


 18%


 0%


 0%


 0%


 0%


 0%
 

0%
 

PLANT EST
 

SATIS
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-/10.1 IN ORANGE COUNTY IN LA PALMA, BUENA ALL AMERICAN ASPHALT ZOKAI, FARID $17,763,217 03/26/12 82%

HA22 

12-0H0294 
ACNH-P091-(134)E 

--() 

WPCP 

PARK, FULLERTON AND ANAHEIM FROM LOS 

ANGELES COUNTY LINE TO LAKEVIEW 

AVENUE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$15,367,317
 $0

04/27/12 
05/02/14 

86%

SUSPENDED 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 87%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,360,871
 $3,700

02/04/09 
04/15/15 

90%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407 

HA22 SWPPP 

12-ORA-261-/3.5 OC. IN IRVINE AT WALNUT AVENUE KAVEH ENGINEERING AND MERKWAN, KRYSTAL $447,808 10/08/13 0%
12-0M4304 OVERCROSSING & AT 0.7 MILE NORTH OF 

PORTOLA PARKWAY OVERCROSSING. 

CONSTRUCTION INC 

1156 N FOUNTAIN WAY SUITE E 
15700 TUSTIN VILLAGE 

WAY #3 

$0
 $0

12/18/13 
0%

CULVERT JOINT SEALING, CONTACT GROU 
ANAHEIM CA 92806 

TUSTIN, CA. 92780 

HM2 (714)793-6655 
(949)278-8708 

12-ORA-405-1.5/24.1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL WANG, T H $1,500,544 04/05/12 100%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$1,358,621
 $0

04/25/12 
03/28/14 

87%

IRVINE CA 92614 
TUSTIN, CA 92780 OVER RUN 

HM3 WPCP (949)252-0441 
(714)558-4109 

12-ORA-405-5.0/5.6 IN ORANGE COUNTY IN IRVINE FROM 0.1 BMC ENTERPRISES INC MERKWAN, KRYSTAL $1,673,472 10/11/12 63%

HB4N 

12-0M1304 

SWPPP 

MILE NORTH OF JEFFREY ROAD OF JEFFREY 

ROAD OC TO CULVER DRIVE OC 

WIDEN RAMP FOR DECELERATION LANE 
BALDWIN PARK CA 91706 

(626)813-1027 

14510 JOANSBRIDGE STREET 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$1,680,013
 $3,947

11/06/12 
05/23/14 

98%

12-ORA-405-6.4/7.4 IN ORANGE COUNTY IN IRVINE FROM SAN YAKAR DICKSON, ERIC $847,602 06/14/13 18% 

HB32 

12-0F5504 DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. 

HIGHWAY PLANTING & IRRIGATION 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

(949)724-2814

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$488,897 
$175,077 

07/15/13 
09/18/17 

59% 
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Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-405-8.7/12.6
 
12-0K0604
 

HB4N WPCP
 

12-ORA-405-17.9/0
 
12-0L3004
 

HB4N
 

ResidentDescription EngineerType Of Work Contractor 

IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS
 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID INC
 6533 MARINE WAY
 
STREET UNDERCROSSING 463 N SMITH AVENUE IRVINE, CA 92618
 
INSTALL FIBER OPTIC CABLE AND CCTV (949)936-3586


CORONA CA 92880
 

(951)371-4202
 

OC. CITY OF WESTMINSTER AT SB I-405 RAKAN INC CHAUDRY, MONAS
 

ON/OFF RAMPS AND AT GOLDEN WEST ST. 2312 PARK AVE SUITE 116 6533 MARINE WAY,
 
UPDGRADE TRAFFIC SIGNAL SYSTEMS
 TRAILER #1
 

TUSTIN CA 92782
 
IRVINE, CA 92618


(949)698-9872
 
(949)936-3594


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$585,021 04/26/10 0%

 $0 05/24/10
 

0%

$0 05/09/12
 

SUSPENDED
 

$260,658 02/22/13 98%
 
$243,587 04/11/13
 

93%

$49,174 01/27/14
 

Totals: Authorized Final Amt: $454,352,591 Completed to Date: $265,039,056 Work This Month: $6,292,707



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-/1.1 12-0M2904 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-13.5/34 12-0N0304 

12-ORA-5-19.5/19.5 12-0L8704 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-1.1/13.2 12-0L6504 

12-ORA-39-1.1/19.2 12-0L3804 

12-ORA-39-2.1/6.1 12-0L9704 

12-ORA-39-7.1/9.6 12-0L77U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-57-11.0/15.6 12-0M9304 

12-ORA-57-11.9/12.9 12-0M3804 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 
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District 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/.2 12-0E3104 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/15.9 12-0G3314 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-/10.1 12-0H0294 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-261-/3.5 12-0M4304 

12-ORA-405-1.5/24.1 12-0L7604 

12-ORA-405-5.0/5.6 12-0M1304 

12-ORA-405-6.4/7.4 12-0F5504 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-17.9/0 12-0L3004 

Statement of Ongoing Contracts - Federal Aid 

12 
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Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $6,174,717

-F­ FEDERAL AID (PRIMARY) $33,191,126

-S­ FEDERAL AID (SECONDARY) $1,608,648

-SH­ STATE HIGHWAY $210,983,553

 $202,394,547

District Total: $454,352,591

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $1,090,184 

Work completed this Period:  $1,090,184 

Work Comp 

$5,842,857


 $19,193,949


 $1,149,981


 $96,653,471


 $142,198,797


 $265,039,056
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