
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/16
02/01/16
 

District 12 

12-ORA-0-7.8/9.9 

Fed Aid 
Pgm Code 

12-0M7204 

Contract 

NHP-X059-(058)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

Description 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92614 

YII, JAMES 

Resident 
Engineer 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$3,014,062

Bid + CCOs

 $2,162,971

Comp To date

 $297,362

This Month 

12/03/14 

Awarded 

12/18/14 

Approved 

01/28/16 

Est Comp
Accepted 

80%

%Time

 72%

% Work 
Message 

HB1 
(949)279-8560 

12-ORA-1-25.8/29.9 
12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

15700 TUSTIN VILLAGE 

WAY #1 

IRVINE, CA 92780 

$3,471,007
 $3,533,016

 $0

10/14/14 
11/05/14 
12/31/15 

100%

 98%

HA22 
(949)509-5010 

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

CHUAH, ANDREW 

(949)279-8496 

910 CALLE NEGOCIO 

SUITE 250 

SAN CLEMENTE, CA 92673 

$50,366,557
 $11,987,556

 $420,777

11/25/14 
12/22/14 
07/30/18 

23%

 24%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$44,933,805
 $19,081,143
 $1,333,249

06/17/14 
07/03/14 
10/27/16 

41%

 42%

12-ORA-5-6.2/8.7 
12-0F96E4 
CMLN-6212-(014) 

--() 

OC. I-5 FROM S OF PACIFIC COAST HWY 

TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

SHIMMICK CONSTRUCTION COMPANY 

INC 

IRVINE CA 92618 

NGUYEN, IRVIN 

16481 SCIENTIFIC WAY 
27261 LAS RAMBLAS 

SUITE 160 

MISSION VIEJO, CA 92691 

$39,006,998
 $26,528,563

 $885,429

12/04/13 
12/20/13 
03/08/17 

51%

 70%

(949)279-8590 

12-ORA-5-7.0/15.3 
12-0N3504 

IN ORANGE COUNTY IN ANAHEIM, DANA 

POINT, IRVINE, LAGUNA HILLS, MISSION 

VIEJO AND SAN JUAN CAPISTRANO AT 

PRO TECH ENGINEERING CORP 

ANAHEIM CA 92801 

1051 N. PATT STREET 

NAJM,ELIE 

6533 MARINE WAY, 

TRAILER #2 

$479,845 
$0 
$0 

06/25/15 
08/04/15 
04/28/16 

0% 

0% 

HM4K 

VARIOUS LOCATION. 

LIGHTING REPAIRS. (949)279-8826

IRVINE, CA 92618 



 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/16
02/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-12.8/21.6 NB & SB RTE 5 FROM NB AVERY PARKWAY SECURITY PAVING COMPANY, INC. $7,571,967 01/06/16 0%
12-0N3304 
NHPI-005 -( 

980- E -() 

)2 
GORE POINT (PM 12.8) TO I-5/405 

SEPARATION (PM 21.6). ROUTE 5/405 

SEPARATION 

SYLMAR CA 91342 

13170 TELFAIR AVE $0
 $0

01/25/16 
0%

REPLACE CONC. SLABS, OVERLAY RAMPS 
HA22 

12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,946,256 08/12/14 0%
12-0J61U4 
IM-X059-(055)E 

--() 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$4,569,884
 $43,934

09/08/14 
11/09/18 

0%

PLANT EST 

HA25 
HIGHWAY PLANTING & EROSION CONTROL (949)279-8433 SATIS 

12-ORA-5-28.3/28.6 IN TUSTIN, NB RTE 5 AT TUSTIN RANCH BMC ENTERPRISES,INC MATINPOUR, HAMID $875,946 06/22/15 2%
12-0M1204 RD. ON-RAMP TUSTIN RANCH ROAD 

OVERCROSSING BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 6521 MARINE WAY #1 

IRVINE, CA 92618 

$161,564
 $161,564

07/13/15 
04/14/16 

18%

WIDEN THE EXISTING ON-RAMP FROM 2 (949)279-8601 

HA4S 

12-ORA-5-/.1 IN ORANGE COUNTY AT VARIOUS AEGIS ITS, INC. NAJM,ELIE $2,697,538 12/18/15 0%
12-0N7904 
NHP-X059-(066)E 

--() 

LOCATIONS. 

INSTALL ITS EQUIPMENT IN THE FIELD ANAHEIM CA 92806 

3360 EAST LA PALMA AVENUE 6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$0
 $0

01/14/16 
10/18/16 

0%

(949)279-8826 

12-ORA-5-/29.6 IN ORA CO AT VARIOUS LOCATIONS FROM DREAMBUILDER SHIEH,PETER $1,950,161 02/24/15 48%
12-0L92U4 
NHPI-005 -(973)7 

--() 

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

PLACENTIA CA 92870 

1324 E LAWSON LN 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,256,519
 $74,877

03/11/15 
07/22/16 

64%

HB71 
(949)279-8636 

12-ORA-55-2.0/11.8 OC. IN COSTA MESA, SANTA ANA AND ALL AMERICAN ASPHALT JAVAHERNESHAN, MAJID $14,845,547 10/14/13 60% 
12-0L74U4 
HSNH-P055-(054)E

--() 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT CORONA CA 92878 

P O BOX 2229 3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$14,428,455 
$0 

11/06/13 
01/03/17 

91% 

HA22 
(949)509-5031



  
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/16
02/01/16 

12District 

12-ORA-55-2.0/5.9 

Fed Aid 

HA25 

Pgm Code 

12-0H20U4 

Contract 

NHP-X059-(056)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY ON RTE 55 FROM 17 TH 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

Description 

HIGHWAY PLANTING/IRRIGATION 

Type Of Work 

WESTCOAST PUBLIC WORK INC 

Contractor 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 

DICKSON, ERIC 

Resident 
Engineer 

(949)724-2814 

3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$3,536,910

Bid + CCOs

 $2,694,992

Comp To date

 $137,265

This Month 

09/04/14 

Awarded 

09/30/14 

Approved 

12/04/18 

Est Comp
Accepted 

100%

%Time

 78%

% Work 
Message 

12-ORA-55-9.6/12 

HB1 

12-0H8904 
NHP-X059-(060)E 

--() 

IN TUSTIN & SANTA ANA. I-5 & SR-55 

FROM MCFADDEN TO 17TH ST. ROUTE 5 

FROM NEWORT AVENUE TO 4TH STREET 

REPAIR EXISTING ROCK BLANKET, 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

MAHDAVI,SAEED 

(949)279-8575 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,024,759
 $695,065
 $154,937

07/10/15 
07/31/15 
03/30/16 

73%

 67%

12-ORA-57-10.8/21.8 
12-0N3404 
BRNH-PX05-(063)E 

--() 

ON ROUTE 57 FROM THE 57-5 HOV 

CONNECTOR OVERCROSSING TO TONNER 

CANYON ROAD UNDERCROSSING. ON ROUTE 

22 AT YOCKEY STREET UNDERCROSSI 

PROJECT CONSIST OFREPAIRING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

NANJAPPA, BEN 

(949)279-8840 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$2,291,582
 $173,443
 $159,988

10/06/15 
10/30/15 
04/06/16 

23%

 8%

12-ORA-57-11.0/22.5 

HM1 

12-0L0904 
NHP-P057-(060)E 

--() 

OC. IN ORANGE, FULLERTON, ANAHEIM, 

PLACENTIA & BREA FROM SOUTH OF 

CHAPMAN AVENUE TO LA COUNTY LINE 

PCC PROFILE GRINDING AND SLAB 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

YII,JAMES 

(949)279-8560 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$3,095,479
 $0
 $0

11/06/15 
12/01/15 
08/15/16 

0%

 0%

SUSPENDED 

12-ORA-57-20.7/21.8 

HB1 

12-0N1304 
HSNH-P057-(059)E 

--()

AT NORTH BOUND ROUTE 57 FROM LAMBERT 

RD. ON RAMP TO TONNER CANYON RD. OFF 

RAMP, IN THE CITY OF BREA, IN ORANGE 

COUNTY. 

SAFETY LIGHTING. 

HIGH LIGHT ELECTRIC, INC. 

RIVERSIDE CA 925137339 

P O BOX 7339 

THAI,DANH 

(949)279-8801

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$337,878
 $158,479
 $87,688

06/30/15 
07/23/15 
02/20/16 

85%

 47%

12-ORA-57-20.7/20.7 
12-0N1404 
HSNH- P -(057)0 

E- -() 

ON SR-57 SB ON-RAMP FROM LAMBERT RD. 

SHOULDER WIDENING, MODIFY CURBS, 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

$975,342 
$0 
$0 

09/08/15 
09/22/15 

0% 

0% 

HB1 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

District 12 

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/16
02/01/16
 

Resident 
EngineerContractor 

ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-73-10.0/24.5
 
12-0H4404
 
NH-P073-(104)E
 

--()
 

HA42
 

12-ORA-73-23.9/25
 
12-0M1104
 
HSNH-P073-(110)E
 

--()
 

12-ORA-73-25.7/28
 
12-0H0344
 
NHP-P073-(107)E
 

--()
 

HA22
 

12-ORA-74-/.2
 
12-0E3104
 

HE12 SWPPP
 

12-ORA-74-/1.6
 
12-0E31A4
 
NHP-IMP -( )X
 

9062- E -()


HE12
 

12-ORA-90-11.8/12.5
 

ACST-P090-(012)E
 

P0-90 0-(2E)
 

--()
 

HB4N SWPPP
 

Description

Type Of Work
 

IN VARIOUS LOCATIONS SR73 STORM
 

WATER MITIGATION AND SLOPE ST
 

STORM WATER MITIGATION & SLOPE STAB
 

IN ORA CO, IN THE CITIES OF IRVINE
 

AND NEWPORT BEACH, ON NB ROUTE 73
 

BETWEEN MARCARTHUR BLVD NB ON-RAMP
 

AND BIRCH ST NB OFF-RAMP (
 

WIDENING AND OVERLAY
 

IN COSTA MESA FROM CAMPUS DRIVE TO I­

405
 

NB/SB SLAB REPLACEMENT. ON/OFF
 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC.
 

REPLACE BRIDGE AND WIDEN RAMP
 

IN SAN JUAN CAPISTRANO FROM I-5/ EAST
 

CITY LIMIT
 

HIGHWAY REPLACEMMENT PLANTING
 

IN ORANGE COUNTY IN YORBA LINDA AND
 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE
 

EAST OF KELLOGG DRIVE UNDERCROSSING
 

TO LA PALMA AVENUE
 

HWY PLANTING INSTALL IRRIGATION SYS
 

6 CUSHING WAY SUITE 200
 

IRVINE CA 92618
 

ALL AMERICAN ASPHALT
 

PO BOX 2229
 

CORONA CA 92878
 

AUTOBAHN CONSTRUCTION, INC.
 

933 N. BATAVIA ST.
 

ORANGE CA 92867
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

STL LANDSCAPE, INC.
 

8122 COMPTON AVE.
 

LOS ANGELES CA 90001
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS CA 90670
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA. 92612
 

(949)279-8447
 

SHIEH, PETER
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE, CA. 92612
 

(949)279-8636
 

SHIEH,PETER
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA 92612
 

(949)509-5023
 

RAVANIPOUR, MOHAMMAD
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8407
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)279-8447


 $11,677,909

 $10,453,909


 $43,992


 $1,626,093

 $884,131

 $22,909


 $2,603,997

 $2,572,222


 $0


 $25,103,564

 $24,412,037


 $162,365


 $818,022

 $0

 $0


 $737,806
 
$742,484
 

$0
 

10/30/13 0%

11/15/13
 

0%

05/15/18
 

PLANT EST
 

SATIS
 

02/10/15 79%

02/27/15
 

54%

03/23/16
 

09/12/14 100%

09/30/14
 

100%

12/24/15
 
12/24/15
 

COMPLETED
 

08/22/12 81%

09/18/12
 

95%

01/29/16
 

09/22/15 0%

10/14/15
 

0%


09/29/11 0%
 
10/25/11
 

0%

12/29/15
 
01/08/16
 

PLANT EST
 

SATIS
 

12-056224 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/16
02/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

12-ORA-91-.9/5.4 HONG, JOHNIN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC $33,257,020 01/09/13 96%
12-0C5704 200 N. HARBOR BLVD., 

#210 

FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT RANCHO CORDOVA CA 957412948 

P O BOX 2948 $29,633,926
 $767,305

02/06/13 
02/29/16 

89%

ANAHEIM, CA 92805 

HE13 SWPPP 
(949)279-8741 

HE13 

12-ORA-91-8.1/9.5 WU, ADRIANIN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC $19,700,111 10/11/13 60%
12-0C5604 3251-1/4 UNIVERSITY 

DRIVE 

MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 

1920 MAIN STREET SUITE 310 $16,902,353
 $369,713

11/01/13 
01/31/17 

85%

IRVINE, CA 92612LAKEVIEW AVE OC 

HB4N 
(949)279-8688WIDEN RDWY AND BRIDGE 

HB4N 

12-ORA-91-9.2/15.9 DICKSON,ERICIN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC $2,006,001 10/03/13 0%
12-0G3314 
CNHP-P091-(139)E 

--() 

3337 MICHELSON DRIVE, 

#100 

IRVINE, CA 92612 

LINDA FROM 55/91 SEPARATION TO ROUTE 

241/91 SEPARATION 

HIGHWAY REPLACEMENT PLANTING 

PERRIS CA 92572 

P O BOX 429 $1,827,106
 $108,550

11/01/13 
01/10/18 

0%

PLANT EST 

HA25 
(949)279-8755 SATIS 

12-ORA-91-18.0/18 DICKSON, ERICIN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC $300,973 03/04/13 0%
12-0K3304 
STPE-P091-(137) 

3337 MICHELSON DR. 

STE. 100 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ SANTA ANA, CA 92705 

2098 SOUTH GRAND AVENUE STE A $219,443
 $810

04/18/13 
05/16/17 

0%

--()
IRVINE, CA 92612INSTALL VEGETATION & IRRIGATION SYS PLANT EST 

TEA4 
(949)724-2814 SATIS 

12-ORA-405-6.4/7.4 DICKSON, ERICIN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R $847,602 06/14/13 0%
12-0F5504 3337 MICHELSON DR. 

STE. 100 

DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. COVINA, CA 91723 

689 E SAN BERNARDINO ROAD $868,894
 $1,190

07/15/13 
09/18/17 

0%

IRVINE, CA 92612HIGHWAY PLANTING & IRRIGATION PLANT EST 

HB32 
(949)724-2814 SATIS 

12-ORA-405-8.4/8.4 JOUBEEN, JAYIN ORANGE COUNTY IN COSTA MESA AT RED ORTIZ ENTERPRISES, INC. $9,486,173 10/14/15 1% 
12-0N5404 
BRNH-PI -( )4 

3251-1/4 UNIVERSITY 

DR.TRLR#3 

HILL AVE. OC 

STABILIZE EMBANKMENT IN RED HILL IRVINE CA 92618 

6 CUSHING SUITE 200 $35,760 
$35,760 

10/30/15 
05/11/18 

0% 

HB1 

297-8 10-(E) 

--() 
(949)279-8638

IRVINE, CA 92612 



  
  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/16
02/01/16
 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

12-ORA-999-/0 IN ORANGE COUNTY IN ROUTES 01, 133, SERVITEK SOLUTIONS INC $821,037 12/29/15 0%
 
12-0N8214 $0 01/25/16
142 AND 74 636 BREA CANYON ROAD
 0%

NHP-X059-(065)E $0


INSTALL TMS EQUIPMENT AND TRAFFIC CITY OF INDUSTRY CA 91789
 
--()
 

Totals: Authorized Final Amt: $294,407,946 Completed to Date: $175,983,913 Work This Month: $5,269,662



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-7.0/15.3 12-0N3504 

12-ORA-5-12.8/21.6 12-0N3304 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-28.3/28.6 12-0M1204 

12-ORA-5-/.1 12-0N7904 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-55-9.6/12 12-0H8904 

12-ORA-57-10.8/21.8 12-0N3404 

12-ORA-57-11.0/22.5 12-0L0904 

12-ORA-57-20.7/21.8 12-0N1304 

12-ORA-57-20.7/20.7 12-0N1404 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-23.9/25 12-0M1104 

12-ORA-73-25.7/28 12-0H0344 

12-ORA-74-/.2 12-0E3104 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-74-/1.6 12-0E31A4 4
 

12-ORA-90-11.8/12.5 12-056224 4
 

12-ORA-91-.9/5.4 12-0C5704 5
 

12-ORA-91-8.1/9.5 12-0C5604 5
 

12-ORA-91-9.2/15.9 12-0G3314 5
 

12-ORA-91-18.0/18 12-0K3304 5
 

12-ORA-405-6.4/7.4 12-0F5504 5
 

12-ORA-405-8.4/8.4 12-0N5404 5
 

12-ORA-999-/0 12-0N8214 6
 

Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $4,946,256  $4,569,884


-F- FEDERAL AID (PRIMARY) $23,455,664  $10,663,111


-S- FEDERAL AID (SECONDARY) $4,509,786  $4,494,943


-SH- STATE HIGHWAY $80,264,088  $71,978,774


 $181,232,153  $84,277,201


District Total:  $294,407,946  $175,983,913 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $3,341,802
 

$3,341,802
Work completed this Period:


	12

