
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $303,426 06/23/11 71%

HB4N 

12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

WPCP 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

(949)279-8801 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$163,266
 $0

07/14/11 
09/30/14 

53%

12-ORA-1-/1.1 IN ORANGE COUNTY IN DANA POINT AND ALL AMERICAN ASPHALT HAMIDI,FRED $898,396 02/14/13 100%

HM1 

12-0M2904 SAN JUAN CAPISTRANO FROM ROUTE 5 

CAMINO LAS RAMBLAS OFF-RAMP TO SAN 

JUAN CREEK BRIDGE 

REMOVE & REPLACE RHMA TYPE G. 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$808,279
 $0

03/11/13 
07/10/14 

100%

COMPLETED 
07/10/14 

12-ORA-5-3.7/6.2 OC. I-5 FROM SOUTH OF AVENIDA VISTA FLATIRON WEST INC $44,312,578 06/17/14 0%
12-0F96C4 
NHPI-005 -(966)7 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

1770 LA COSTA MEADOWS DRIVE $0
 $0

07/03/14 
0%

CMLN-6212-(015)E SAN MARCOS CA 92078 

--() (760)916-9100 

HB5 

12-ORA-5-5.0/34 OC. RTE 5 BETWEEN POSTMILE 5/34. AUTOBAHN CONSTRUCTION INC T H WANG $894,040 04/10/14 0%
12-0M7304 METHACRYLATE SEAL BRIDGE DECKS 

SANTA ANA CA 92711 

P O BOX 11238 15700 TUSTIN VILLAGE 

WAY #2 

$0
 $0

04/30/14 
11/06/14 

0%

HM3 

(714)769-7025 
(714)558-4109 

TUSTIN, CA 92780 SUSPENDED 

12-ORA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY MERKWAN, KRYSTAL $4,257,098 02/24/12 100%

HB4N 

12-0F0604 
ACIM-0052-(960)7 

--() 

SWPPP 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$4,259,878
 $106,242

03/22/12 
08/29/14 

96%

SUSPENDED 

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,938,487 06/16/10 0% 
12-0F9204 
ACIM-005 -(944)7

--() 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,777,546 
$1,620 

08/06/10 
10/27/14 

0% 

PLANT EST 

HA25 SWPPP 
(949)279-8447 UNSAT 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $919,042 04/14/10 98%

TEA4 

12-0G7304 
SARR- 005-(943)E

 0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447 

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$883,670
 $2,295

05/11/10 
08/19/14 

96%

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY MAHDAVI, SAEED $35,728,869 12/04/13 11%
12-0F96E4 TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

16481 SCIENTIFIC WAY 
3251 1/4 UNIVERSITY 

DRIVE #2 

$6,018,336
 $1,432,276

12/20/13 
03/04/16 

17%

IRVINE CA 92618 
IRVINE, CA 92612 

(949)333-1500 
(949)509-5023 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,492,595 06/22/10 100%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$9,859,631
 $0

07/13/10 
06/25/14 

100%

COMPLETED 
06/25/14 

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-12.8/32.5 ON RTE 5, PM: 12.8/32.5 ON RTE 57 PM: R J NOBLE COMPANY WANG, TH $964,355 05/05/14 0%
12-0N2904 13.2/19.9 ON RTE 261 AT PM: 0.05 

REMOVE & REPLACE RUBBERIZED HMA 
ORANGE CA 92856 

P O BOX 620 15700 TUSTIN VILLAGE 

WAY, #2 

$0
 $0

05/23/14 
0%

HM1 

(714)637-1550 
(714)558-4109 

TUSTIN, CA 92780 

12-ORA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC CHAUDRY,MONAS $324,368 06/05/13 83%
12-0N0304 LOCATIONS. 

MODIFTY LIGHTING & ELECTRIC SERVICE 
LOS ANGELES, CA 90001 

(323)581-4400 

8257 COMPTON AVENUE 

(949)936-3594

6533 MARINE WAY 

IRVINE, CA 92618 

$293,250
 $0

07/15/13 
07/31/14 

90%

HM4 

12-ORA-5-16.5/42 OC. IN MISSION VIEJO, ANAHIEM AND STEINY AND COMPANY INC $304,820 04/29/14 0% 
12-0M8404 ORANGE. 

MODIFY LIGHTING & SIGNAL & CCTV 

PO BOX 8100 $0 
$0 

05/16/14 
0% 

BALDWIN PARK CA 91706 

(626)338-9923 

HM4 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

 

 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$817,480
 $1,260

02/24/11 
04/29/15 

0%

PLANT EST 

SATIS 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $115,171,313 10/12/10 72%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$101,255,804
 $1,478,426

11/05/10 
11/24/14 

87%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $70,961,231 06/11/10 93%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$66,734,162
 $1,802,652

06/25/10 
11/09/14 

92%

12-ORA-22-1.9/12.3 IN ORANGE COUNTY AT VARIOUS LOCATIONS WESTERN STRUCTURES HAMIDI,FRED $1,216,128 04/07/14 17%
12-0M7404 SEAL DECKS AND REPLACE JOINT SEALS 

RIVERSIDE CA 92503 

6005 TYLER ST 3251 1/4 UNIVERSITY 

DRIVE 

$251,956
 $251,956

04/30/14 
10/21/14 

21%

HM1 

(951)352-4300 
(949)509-5017 

IRVINE, CA. 92612 

12-ORA-39-.7/1.1 OC. IN THE CITY OF HUNTINGTON BEACH FUTURE DB INTERNATIONAL INC RAMADAN,KIFAH $796,116 05/02/14 25%

HA22 

12-0M5804 
STP-P039-(027)E 

--() 

FROM 550' N OF ATLANTA AVE. TO 

INDIANAPOLIS AVE. 

DRAINAGE IMPROVEMENT, INSTALL 
IRVINE CA 92618 

(949)390-2111 

8707 RESEARCH DR 

(949)279-8625 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$142,858
 $141,634

05/29/14 
11/04/14 

18%

12-ORA-39-1.1/19.2 ON SR-39 FROM INDIANAPOLIS TO HIGHLAND CONSTRUCTION, INC. WANG,T H $1,914,251 10/17/13 21% 

HB71 

12-0L3804 
CSTP-P039-(025)E

--() 

IMPERIAL HWY. 

INSTALL NEW & UPGRADE CURB RAMPS AT 
ORANGE, CA 92868 

(714)538-5156 

133 N. PIXLEY STREET 

(714)558-4109

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$871,082 
$535,774 

11/06/13 
02/18/15 

45% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-39-1.6/3.2 IN ORANGE COUNTY IN HUNTINGTON BEACH SOUTHWEST PIPELINE & SHIEH, PETER $383,026 04/03/14 0%
12-0M8804 FROM ADAMS AVENUE TO 0.1 MILE NORTH 

OF MAIN STREET/ELLIS AVENUE 

TRENCHLESS CORP 

22118 S VERMONT AVE 
3251 1/4 UNIVERSITY 

DRIVE 

$0
 $0

04/22/14 
09/29/14 

0%

CULVERT CLEANING AND LINING 
TORRANCE CA 90502 

IRVINE, CA 92612 

HM2 (310)329-8717 
(949)279-8636 

12-ORA-39-2.1/6.1 OC. ON SR-39 AT YORKTOWN AVE (PM: TRAFFIC DEVELOPMENT SERVICES HAMIDI, FRED $605,220 12/13/13 14%

HB1 

12-0L9704 
HSST-P039-(026)E 

--() 

2.1), MAIN/ELLIS ST. (PM: 3.1) 

MCFADDEN AVE (PM:6.1). 

MODIFY SIGNAL AND LIGHTING AT VARIO 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,500
 $1,500

01/06/14 
10/14/14 

0%

12-ORA-39-7.1/9.6 ON SR-39 @ HAZARD AVE, LAMPSON AVE CALIFORNIA PROFESSIONAL CHAUDRY,MONAS $528,216 03/11/13 77%
12-0L77U4 
ACHS-P039-(024)E 

PFP0-39 0-(4E) 

--() 

INSTALL ADDITIONAL SAFETY LIGHTING ELECTRIC ENGINEERING 

LA PUENTE CA 91748 

929 OTTERBEIN AVE UNIT E 

(949)279-8708 

6533 MARINE WAY 

IRVINE, CA 92618 

$395,950
 $96,459

04/22/13 
08/05/14 

75%

HB1 (626)810-1338 

12-ORA-55-2.0/11.8 OC. IN COSTA MESA, SANTA ANA AND ALL AMERICAN ASPHALT JAVAHERNESHAN, MAJID $15,242,532 10/14/13 13%

HA22 

12-0L74U4 
HSNH-P055-(054)E 

--() 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,310,020
 $428,553

11/06/13 
10/13/16 

9%

12-ORA-55-17.0/17.7 IN THE CITIES OF ORANGE AND ANAHEIM CHUMO CONSTRUCTION INC YACOUB,MOHAMAD $2,628,187 02/05/14 23%

HA23 

12-0H2084 
NH-P055-(053)E 

--() 

SWPPP 

AT SANTIAGO BLVD AND NOHL RANCH 

ROAD... REGRADE SLOPE AND INSTALL 

DRAINAGE SYSTEM 

FLATTEN THE SLOPE ABOVE THE 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$1,643,210
 $745,320

02/21/14 
09/14/15 

62%

12-ORA-57-11.9/12.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC TH WANG $1,422,044 06/03/13 100% 

HM3 

12-0M3804 TREAT BRIDGE DECK W METHACRYLATE 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

(714)558-4109

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA. 92780 

$1,400,562 
$0 

06/27/13 
06/30/14 

100% 

COMPLETED 
06/30/14 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

District 12 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/14
08/04/14
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-57-12.3/15.2
 
12-0F0404
 

HB4N SWPPP
 

HB4N
 

12-ORA-57-16.2/18.8
 
12-0F0314
 

HB4N SWPPP
 

HB4N
 

12-ORA-73-10.0/24.5
 
12-0H4404
 
NH-P073-(104)E
 

--()


HA42
 

12-ORA-74-13.3/16.6
 
12-043224
 
ACST-P074-(051)E
 

P0-74 0-(1E)


--()
 

HB1 SWPPP
 

12-ORA-74-/.2
 
12-0E3104
 

HE12 SWPPP
 

12-ORA-90-11.8/12.5
 
12-056224
 
ACST-P090-(012)E
 

P0-90 0-(2E)
 

--()
 

HB4N SWPPP
 

Description

Type Of Work
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.3
 

MILE SOUTH OF KATELLA AVENUE
 

UNDERCROSSING TO 0.3 MILE NORTH OF
 

LINCOLN AVENUE OVERCROSSING
 

WIDEN NB ROUTE 57 AND BRIDGES
 

IN ORANGE COUNTY IN PLACENTIA AND
 

FULLERTON FROM 0.2 MILES SOUTH OF
 

ORANGETHORPE AVENUE TO 0.2 MILES
 

NORTH OF YORBA LINDA BOULEVAR
 

WIDEN FREEWAY AND BRIDGES
 

IN VARIOUS LOCATIONS SR73 STORM
 

WATER MITIGATION AND SLOPE ST
 

STORM WATER MITIGATION & SLOPE STAB
 

IN ORANGE COUNTY NEAR SAN JUAN HOT
 

SPRING FROM SAN JUAN CANYON BRIDGE TO
 

RIVERSIDE COUNTY LINE
 

ESTABLISH PLANTING AND INSTALL
 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC.
 

REPLACE BRIDGE AND WIDEN RAMP
 

IN ORANGE COUNTY IN YORBA LINDA AND
 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE
 

EAST OF KELLOGG DRIVE UNDERCROSSING
 

TO LA PALMA AVENUE
 

HWY PLANTING INSTALL IRRIGATION SYS
 

Contractor 

C. C. MYERS, INC.
 

PO BOX 2948
 
RANCHO CORDOVA CA 95741­

2948
 

(916)635-9370
 

BEADOR CONSTRUCTION CO., INC.
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC
 

Resident
 
Engineer
 

YII, JAMES
 

3020 SATURN STREET
 

SUITE 100
 

BREA, CALIFORNIA 92821
 

(949)279-8531
 

WU, ADRIAN
 

2020 SATURN STREET,
 

SUITE 100
 

BREA, CA 92841
 

(949)279-8488
 

6 CUSHING WAY SUITE 200
 

IRVINE CA 92618
 

(949)753-1414
 

PACIFIC RESTORATION GROUP INC
 

P.O. BOX 429
 

PERRIS, CA 92752
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

(760)916-9100
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS CA 90670
 

(562)929-1128
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA. 92612
 

(949)279-8447
 

DICKSON, ERIC
 

3337 MICHELSON DR.,
 

STE 100
 

IRVINE, CA 92612
 

(949)279-8755
 

RAVANIPOUR, MOHAMMAD
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8407
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)279-8447


 $17,999,950

 $15,357,503


 $701,344


 $30,127,718

 $29,565,627


 $269,084


 $11,397,909

 $4,406,779

 $1,273,639


 $344,848

 $291,027


 $2,224


 $25,256,083

 $9,614,197

 $804,772


 $737,806
 
$662,153
 

$5,243
 

10/26/11 92%

11/17/11
 

84%

10/09/14
 

10/12/10 100%

10/26/10
 

99%

09/30/14
 

OVER RUN
 

10/30/13
 
11/15/13
 
05/15/18
 

04/29/10
 
05/24/10
 
11/03/15
 

36%


 44%


 0%


 0%


PLANT EST
 

UNSAT
 

08/22/12 43%

09/18/12
 

38%

05/21/15
 

09/29/11 0%
 
10/25/11
 

0%

01/05/16
 

PLANT EST
 

SATIS
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-.3/.3 IN ORANGE COUNTY IN LA PALMA AT PETERSON-CHASE GENERAL JAVAHERNESHAN, MAJID $647,975 08/08/13 19%
12-0L7504 
HSNH-P091-(138)E 

--() 

ORANGETHORPE UC 

SHOULDER WIDENING, SIGNALS,PLANTING 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA. 92612 

$588,194
 $28,499

08/27/13 
06/29/15 

91%

HB1 (949)252-0441 
(949)509-5040 

12-ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC HONG, JOHN $32,365,536 01/09/13 44%
12-0C5704 FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT 
RANCHO CORDOVA CA 957412948 

P O BOX 2948 200 N. HARBOR BLVD., 

#210 

$10,690,924
 $695,356

02/06/13 
11/13/15 

33%

HE13 SWPPP 

(916)635-9370 
(949)279-8741 

ANAHEIM, CA 92805 

HE13 

12-ORA-91-8.1/9.5 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC WU, ADRIAN $19,314,295 10/11/13 16%

HB4N 

12-0C5604 MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT 

LAKEVIEW AVE OC 

WIDEN RDWY AND BRIDGE 

IRVINE CA 92614 

(949)242-4432 

1920 MAIN STREET SUITE 310 

(949)279-8688 

22800 SAVI RANCH 

PKWY, STE.206 

YORBA LINDA, CA 92887 

$5,752,505
 $1,359,339

11/01/13 
01/13/17 

30%

HB4N 

12-ORA-91-9.2/15.9 IN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC DICKSON,ERIC $2,006,001 10/03/13 18%

HA25 

12-0G3314 
CNHP-P091-(139)E 

--() 

LINDA FROM 55/91 SEPARATION TO ROUTE 

241/91 SEPARATION 

HIGHWAY REPLACEMENT PLANTING 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(949)279-8755 

3337 MICHELSON DRIVE, 

#100 

IRVINE, CA 92612 

$1,127,977
 $237,158

11/01/13 
01/10/18 

61%

12-ORA-91-18.0/18 IN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC DICKSON, ERIC $300,973 03/04/13 0%

TEA4 

12-0K3304 
STPE-P091-(137) 

--() 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ 

INSTALL VEGETATION & IRRIGATION SYS 
SANTA ANA, CA 92705 

(714)641-4730 
(949)724-2814 

2098 SOUTH GRAND AVENUE STE A 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$193,563
 $2,710

04/18/13 
05/16/17 

0%

PLANT EST 

UNSAT 

12-ORA-91-/10.1 IN ORANGE COUNTY IN LA PALMA, BUENA ALL AMERICAN ASPHALT ZOKAI, FARID $17,673,921 03/26/12 100% 

HA22 

12-0H0294 
ACNH-P091-(134)E 

--() 

WPCP 

PARK, FULLERTON AND ANAHEIM FROM LOS 

ANGELES COUNTY LINE TO LAKEVIEW 

AVENUE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)279-8435

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$16,486,466 
$0 

04/27/12 
06/30/14 

100% 

COMPLETED 
06/30/14 
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Statement of Ongoing Contracts as of 07/20/14
08/04/14
 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-133-4.1/8.1 

HA22 

12-1072C4 

SWPPP 

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

SEPARATION 

PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP, 

INCJOHN RICHARDS 

CORONA CA 92877 

P O BOX 77038 

RAVANIPOUR,MOHAMMAD 

(949)279-8407 

6521 MARINE WAY 

IRVINE, CA 92618 

$1,496,206
 $1,383,071

 $3,700

01/07/09 
02/04/09 
04/15/15 

94%

 91%

12-ORA-241-17.3/25 

HM1 

12-0M7104 
NH-P241-(004)E 

--() 

OC. IN MISSION VIEJO, LAKE FOREST & 

IRVINE FROM PORTOLA PKWY TO ANTONIO 

PKWY. 

0.1' RHMA TYPE O. 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

SHIEH, PETER 

(949)279-8636 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$3,995,626
 $0
 $0

06/05/14 
06/18/14 
11/25/14 

0%

 0%

12-ORA-405-6.4/7.4 

HB32 

12-0F5504 
IN ORANGE COUNTY IN IRVINE FROM 

DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. 

HIGHWAY PLANTING & IRRIGATION 

SAN YAKAR 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

DICKSON, ERIC 

(949)724-2814 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$847,602
 $835,639
 $92,495

06/14/13 
07/15/13 
09/18/17 

0%

 0%

PLANT EST 

SATIS 

12-ORA-405-8.7/12.6 
12-0K0604 

IN ORANGE COUNTY IN COSTA MESA FROM 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INSTALL FIBER OPTIC CABLE AND CCTV 

MOORE ELECTRICAL CONTRACTING 

INC 

CORONA CA 92880 

463 N SMITH AVENUE 

CHAUDRY MONAS 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 92618 

$585,021
 $0
 $0

04/26/10 
05/24/10 
05/09/12 

0%

 0%

SUSPENDED 

HB4N WPCP (951)371-4202 

12-ORA-405-/12.9 

HM1 

12-0M3004 
OC. ON RTE 405 FROM I-5 TO NB EUCLID 

ON-RAMP. 

REMOVE & REPLACE RHMA TYPE G. 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

PHAM,DAT 

(949)509-5010

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$2,213,851 
$195,159 
$195,159 

04/04/14 
04/17/14 
08/25/14 

68% 

9% 

Totals: Authorized Final Amt: $479,255,208 Completed to Date: $296,039,225 Work This Month: $12,696,690



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-/1.1 12-0M2904 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-5.0/34 12-0M7304 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-12.8/32.5 12-0N2904 

12-ORA-5-13.5/34 12-0N0304 

12-ORA-5-16.5/42 12-0M8404 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-1.9/12.3 12-0M7404 

12-ORA-22-.7/.9 12-071624 

12-ORA-39-.7/1.1 12-0M5804 

12-ORA-39-1.1/19.2 12-0L3804 

12-ORA-39-1.6/3.2 12-0M8804 

12-ORA-39-2.1/6.1 12-0L9704 

12-ORA-39-7.1/9.6 12-0L77U4 

12-ORA-55-2.0/11.8 12-0L74U4 
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Cnty Rt Pm 

12-ORA-55-17.0/17.7 

12-ORA-57-11.9/12.9 

12-ORA-57-12.3/15.2 

12-ORA-57-16.2/18.8 

12-ORA-73-10.0/24.5 

12-ORA-74-13.3/16.6 

12-ORA-74-/.2 

12-ORA-90-11.8/12.5 

12-ORA-91-.9/5.4 

12-ORA-91-8.1/9.5 

12-ORA-91-9.2/15.9 

12-ORA-91-18.0/18 

12-ORA-91-.3/.3 

12-ORA-91-/10.1 

12-ORA-133-4.1/8.1 

12-ORA-241-17.3/25 

12-ORA-405-6.4/7.4 

12-ORA-405-8.7/12.6 

12-ORA-405-/12.9 

Statement of Ongoing Contracts - Index 
Contract Page 

12-0H2084 

12-0M3804 

12-0F0404 

12-0F0314 

12-0H4404 

12-043224 

12-0E3104 

12-056224 

12-0C5704 

12-0C5604 

12-0G3314 

12-0K3304 

12-0L7504 

12-0H0294 

12-1072C4 

12-0M7104 

12-0F5504 

12-0K0604 

12-0M3004 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $6,195,585

-F­ FEDERAL AID (PRIMARY) $35,695,642

-S­ FEDERAL AID (SECONDARY) $2,483,168

-SH­ STATE HIGHWAY $182,572,453

 $252,308,359

District Total: $479,255,208

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $29,486,956 

Work completed this Period:  $29,486,956 

Work Comp 

$6,037,423


 $22,536,456


 $1,452,867


 $92,844,120


 $173,168,359


 $296,039,225
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