
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-7.8/9.9 
12-0M7204 
NHP-X059-(058)E 

--() 

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

YII, JAMES 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$2,994,062
 $1,530,391

 $37,980

12/03/14 
12/18/14 
01/28/16 

48%

 51%

HB1 
(949)279-8560 

12-ORA-1-25.8/29.9 
12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

15700 TUSTIN VILLAGE 

WAY #1 

IRVINE, CA 92780 

$3,461,914
 $2,329,108

 $0

10/14/14 
11/05/14 
11/01/15 

77%

 67%

HA22 
(949)509-5010 

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

CHUAH, ANDREW 

(949)279-8496 

910 CALLE NEGOCIO 

SUITE 250 

SAN CLEMENTE, CA 92673 

$50,009,358
 $5,811,179
 $390,112

11/25/14 
12/22/14 
11/13/17 

11%

 12%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$44,712,190
 $9,947,702
 $1,292,908

06/17/14 
07/03/14 
09/26/16 

27%

 22%

12-ORA-5-4.4/44 
12-0M3704 
NH-X059-(054)E 

--() 

OC. RTE 5 AT POSTMILES 4.4 TO 44.0 

RTE 22 AT POSTMILES 4.6 TO 12.3 RTE 

55 AT POSTMILES 2.6 TO 15.7 

UPGRADE AND RETROFIT CMS SIGNS WITH 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

NAJM,ELIE 

1792 KAISER AVENUE 
6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 2618 

$404,469
 $395,269

 $0

10/30/14 
11/18/14 
08/31/15 

94%

 98%

SUSPENDED 

HA42 
(949)279-8826 

12-ORA-5-5.0/34 
12-0M7304 

OC. RTE 5 BETWEEN POSTMILE 5/34. 

METHACRYLATE SEAL BRIDGE DECKS 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

P O BOX 11238 

MATINPOUR,HAMID 

6521 MARINE WAY, 

TRAILER #1 

IRVINE, CA 92618 

$909,040 
$657,821 

$0 

04/10/14 
04/30/14 
07/31/15 
07/21/15 

82% 

74% 

HM3 
(949)279-8601



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY MAHDAVI, SAEED $36,223,869 12/04/13 42%
12-0F96E4 TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

16481 SCIENTIFIC WAY 
27261 LAS RAMBLAS 

SUITE 160 

$19,713,079
 $1,370,620

12/20/13 
12/31/16 

54%

IRVINE CA 92618 MISSION VIEJO, CA 92691 

(949)509-5023 

12-ORA-5-7.0/15.3 IN ORANGE COUNTY IN ANAHEIM, DANA PRO TECH ENGINEERING CORP $479,845 06/25/15 0%
12-0N3504 POINT, IRVINE, LAGUNA HILLS, MISSION 

VIEJO AND SAN JUAN CAPISTRANO AT ANAHEIM CA 92801 

1051 N. PATT STREET $0
 $0

08/04/15 
0%

VARIOUS LOCATION. 

LIGHTING REPAIRS. 
HM4K 

12-ORA-5-16.5/42 OC. IN MISSION VIEJO, ANAHIEM AND STEINY AND COMPANY INC NAJM,ELIE $343,062 04/29/14 100%
12-0M8404 ORANGE. 

MODIFY LIGHTING & SIGNAL & CCTV BALDWIN PARK CA 91706 

PO BOX 8100 6533 MARINE WAY, 

TRAILER 2 

$299,620
 $10,217

05/16/14 
08/31/15 

87%

IRVINE, CA 92618 SUSPENDED 

HM4 
(949)279-8826 

12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,944,232 08/12/14 63%
12-0J61U4 
IM-X059-(055)E 

--() 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$3,377,768
 $216,734

09/08/14 
11/09/18 

73%

HA25 
HIGHWAY PLANTING & EROSION CONTROL (949)279-8433 

12-ORA-5-28.3/28.6 IN TUSTIN, NB RTE 5 AT TUSTIN RANCH BMC ENTERPRISES $865,946 06/22/15 0%
12-0M1204 RD. ON-RAMP TUSTIN RANCH ROAD 

OVERCROSSING BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET $0
 $0

07/13/15 
0%

WIDEN THE EXISTING ON-RAMP FROM 2 

HA4S 

12-ORA-5-/29.6 IN ORA CO AT VARIOUS LOCATIONS FROM DREAMBUILDER SHIEH,PETER $1,950,161 02/24/15 0% 
12-0L92U4 
NHPI-005 -(973)7 

--() 

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

PLACENTIA CA 92870 

1324 E LAWSON LN 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0 
$0 

03/11/15 
07/13/16 

0% 

HB71 
(949)279-8636



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

12District 

12-ORA-55-2.0/11.8 

Fed Aid 

HA22 

Pgm Code 

12-0L74U4 

Contract 

HSNH-P055-(054)E 

--() 

Location 
Storm Water 
Plan 

OC. IN COSTA MESA, SANTA ANA AND 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

Description 

REHABILITATE PAVEMENT & CONSTRUCT 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 92878 

P O BOX 2229 

JAVAHERNESHAN, MAJID 

Resident 
Engineer 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$15,397,110

Bid + CCOs

 $12,784,868

Comp To date

 $618,292

This Month 

10/14/13 

Awarded 

11/06/13 

Approved 

12/22/16 

Est Comp
Accepted 

44%

%Time

 82%

% Work 
Message 

12-ORA-55-2.0/5.9 

HA25 

12-0H20U4 
NHP-X059-(056)E 

--() 

IN ORANGE COUNTY ON RTE 55 FROM 17 TH 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

HIGHWAY PLANTING/IRRIGATION 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 

DICKSON, ERIC 

(949)724-2814 

3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$3,536,910
 $1,159,034
 $430,135

09/04/14 
09/30/14 
12/04/18 

64%

 33%

12-ORA-55-7.6/9.9 

HA25 

12-0J6404 
NHP-P055-(057)E 

--() 

IN ORANGE COUNTY, IN SANTA ANA AND 

TUSTIN FROM 0.2 MILE SOUTH OF DYER 

ROAD UNDERCROSSING TO 0.1 MILE SOUTH 

OF MCFADDEN AVE UNDERCR 

EROSION CONTROL 

O'DONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

EMAM, KAMRAN 

(949)279-8487 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$903,795
 $835,388
 $275,393

01/05/15 
01/29/15 
08/06/15 

84%

 92%

12-ORA-55-9.6/12 
12-0H8904 
NHP-X059-(060)E 

--() 

IN TUSTIN & SANTA ANA. I-5 & SR-55 

FROM MCFADDEN TO 17TH ST. ROUTE 5 

FROM NEWORT AVENUE TO 4TH STREET 

REPAIR EXISTING ROCK BLANKET, 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

$1,016,073
 $0
 $0

07/10/15 
07/31/15 

0%

 0%

HB1 

12-ORA-55-17.0/17.7 

HA23 

12-0H2084 
NH-P055-(053)E 

--() 

SWPPP 

IN THE CITIES OF ORANGE AND ANAHEIM 

AT SANTIAGO BLVD AND NOHL RANCH 

ROAD... REGRADE SLOPE AND INSTALL 

DRAINAGE SYSTEM 

FLATTEN THE SLOPE ABOVE THE 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

YACOUB,MOHAMAD 

(949)279-8433

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$2,806,737
 $2,759,124

 $2,500

02/05/14 
02/21/14 
09/23/15 

86%

 97%

12-ORA-57-20.7/21.8 
12-0N1304 
HSNH-P057-(059)E 

--() 

AT NORTH BOUND ROUTE 57 FROM LAMBERT 

RD. ON RAMP TO TONNER CANYON RD. OFF 

RAMP, IN THE CITY OF BREA, IN ORANGE 

COUNTY. 

HIGH LIGHT ELECTRIC, INC. 

RIVERSIDE CA 925137339 

P O BOX 7339 

$337,878 
$0 
$0 

06/30/15 
07/23/15 

0% 

0% 

HB1 
SAFETY LIGHTING. 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

District 12 

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

Resident 
EngineerContractor 

ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-73-10.0/24.5
 
12-0H4404
 
NH-P073-(104)E
 

--()
 

HA42
 

12-ORA-73-11.3/27.3
 
12-0N3104
 

12-ORA-73-23.9/25
 
12-0M1104
 
HSNH-P073-(110)E
 

--()
 

12-ORA-73-25.7/28
 
12-0H0344
 
NHP-P073-(107)E
 

--()


HA22
 

12-ORA-74-13.3/16.6
 
12-043224
 
ACST-P074-(051)E
 

P0-74 0-(1E)
 

--()
 

HB1 SWPPP
 

12-ORA-74-/.2
 
12-0E3104
 

HE12 SWPPP
 

Description
Type Of Work 

IN VARIOUS LOCATIONS SR73 STORM
 

WATER MITIGATION AND SLOPE ST
 

STORM WATER MITIGATION & SLOPE STAB
 

IN ORANGE COUNTY, IN LAGUNA NIGUEL,
 

ALISO VIEJO, LAGUNA BEACH, NEWPORT
 

BEACH AND COSTA MESA ON ROUTE 5 AT
 

N5-N73 CONNECTOR AND ON 


METHACRYLATE AND POLYESTER CONCRETE
 

IN ORA CO, IN THE CITIES OF IRVINE
 

AND NEWPORT BEACH, ON NB ROUTE 73
 

BETWEEN MARCARTHUR BLVD NB ON-RAMP
 

AND BIRCH ST NB OFF-RAMP (
 

WIDENING AND OVERLAY
 

IN COSTA MESA FROM CAMPUS DRIVE TO I­

405
 

NB/SB SLAB REPLACEMENT. ON/OFF
 

IN ORANGE COUNTY NEAR SAN JUAN HOT
 

SPRING FROM SAN JUAN CANYON BRIDGE TO
 

RIVERSIDE COUNTY LINE
 

ESTABLISH PLANTING AND INSTALL
 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC.
 

REPLACE BRIDGE AND WIDEN RAMP
 

6 CUSHING WAY SUITE 200
 

IRVINE CA 92618
 

WESTERN STRUCTURES
 

6005 TYLER STREET
 

RIVERSIDE CA 92503
 

ALL AMERICAN ASPHALT
 

PO BOX 2229
 

CORONA CA 92878
 

AUTOBAHN CONSTRUCTION, INC.
 

933 N. BATAVIA ST.
 

ORANGE CA 92867
 

PACIFIC RESTORATION GROUP INC
 

P.O. BOX 429
 

PERRIS, CA 92752
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA. 92612
 

(949)279-8447
 

RAVANIPOUR, MOHAMMAD
 

6521 MARINE WAY, #1
 

IRVINE, CA 92618
 

(949)279-8407
 

SHIEH, PETER
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE, CA. 92612
 

(949)279-8636
 

SHIEH,PETER
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA 92612
 

(949)509-5023
 

DICKSON, ERIC
 

3337 MICHELSON DR.,
 

STE 100
 

IRVINE, CA 92612
 

(949)279-8755
 

RAVANIPOUR, MOHAMMAD
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8407


 $11,677,909

 $10,141,186


 $46,693


 $783,157

 $11,509

 $11,509


 $1,567,964

 $153,214

 $141,480


 $2,543,064

 $326,967

 $321,092


 $344,848

 $331,953


 $4,170


 $25,000,271
 
$21,028,541
 

$807,403
 

10/30/13 0%

11/15/13
 

0%

05/15/18
 

PLANT EST
 

SATIS
 

04/28/15 14%

05/19/15
 

1%

11/23/15
 

02/10/15 19%

02/27/15
 

10%

03/14/16
 

SUSPENDED
 

09/12/14
 
09/30/14
 
12/15/15
 

04/29/10
 
05/24/10
 
11/03/15
 

43%


 13%


 0%


 0%


PLANT EST
 

SATIS
 

08/22/12 72%
 
09/18/12
 

83%

07/21/15
 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

12-ORA-90-11.8/12.5 DICKSON, ERICIN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY $737,806 09/29/11 0%
12-056224 
ACST-P090-(012)E 

3337 MICHELSON DR. 

STE. 100 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING SANTA FE SPRINGS CA 90670 

12200 BLOOMFIELD AVENUE $701,065
 $3,243

10/25/11 
12/29/15 

0%

HB4N 

P0-90 0-(2E) 

--() 

SWPPP 
(949)279-8447 

IRVINE, CA 92612TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 
PLANT EST 

SATIS 

12-ORA-91-.3/.3 SHIEH, PETERIN ORANGE COUNTY IN LA PALMA AT PETERSON-CHASE GENERAL $647,662 08/08/13 100%
12-0L7504 
HSNH-P091-(138)E 

--() 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA. 92612 

ORANGETHORPE UC 

SHOULDER WIDENING, SIGNALS,PLANTING 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

$629,543
 $0

08/27/13 
06/30/15 

100%

COMPLETED 
06/30/15 

HB1 
(949)279-8636 

12-ORA-91-.9/5.4 HONG, JOHNIN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC $32,854,163 01/09/13 80%
12-0C5704 200 N. HARBOR BLVD., 

#210 

FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT RANCHO CORDOVA CA 957412948 

P O BOX 2948 $22,122,487
 $42,021

02/06/13 
01/22/16 

67%

ANAHEIM, CA 92805 

HE13 SWPPP 
(949)279-8741 

HE13 

12-ORA-91-8.1/9.5 WU, ADRIANIN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC $19,683,710 10/11/13 45%
12-0C5604 22800 SAVI RANCH 

PKWY, STE.206 

MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 

1920 MAIN STREET SUITE 310 $13,416,181
 $164,474

11/01/13 
01/31/17 

68%

YORBA LINDA, CA 92887LAKEVIEW AVE OC 

HB4N 
(949)279-8688WIDEN RDWY AND BRIDGE 

HB4N 

12-ORA-91-9.2/15.9 DICKSON,ERICIN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC $2,006,001 10/03/13 0%
12-0G3314 
CNHP-P091-(139)E 

--() 

3337 MICHELSON DRIVE, 

#100 

IRVINE, CA 92612 

LINDA FROM 55/91 SEPARATION TO ROUTE 

241/91 SEPARATION 

HIGHWAY REPLACEMENT PLANTING 

PERRIS CA 92572 

P O BOX 429 $1,698,306
 $6,425

11/01/13 
01/10/18 

0%

PLANT EST 

HA25 
(949)279-8755 SATIS 

12-ORA-91-18.0/18 DICKSON, ERICIN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC $300,973 03/04/13 0% 
12-0K3304 
STPE-P091-(137)

3337 MICHELSON DR. 

STE. 100 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ SANTA ANA, CA 92705 

2098 SOUTH GRAND AVENUE STE A $212,983 
$1,610 

04/18/13 
05/16/17 

0% 

--() 
IRVINE, CA 92612INSTALL VEGETATION & IRRIGATION SYS PLANT EST 

TEA4 
(949)724-2814 SATIS 



 

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-133-4.2/8.3 IN ORANGE COUNTY, IN LAGUNA BEACH AND ALL AMERICAN ASPHALT EMAM,KAMRAN $1,626,864 06/30/15 0%
12-0K4104 
NHP-P133-(014)E 

--() 

IRVINE FROM ROUTE 73/133 SEPARATION 

TO ROUTE 133/405 SEPARATION 

RHMA TYPE G OVERLAY 

CORONA CA 92878 

PO BOX 2229 15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$0
 $0

07/15/15 
10/30/15 

0%

HM1 
(949)279-8487 

12-ORA-405-6.4/7.4 IN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R DICKSON, ERIC $847,602 06/14/13 0% 
12-0F5504 DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. COVINA, CA 91723 

689 E SAN BERNARDINO ROAD 3337 MICHELSON DR. 

STE. 100 

$859,694 
$1,190 

07/15/13 
09/18/17 

0% 

HIGHWAY PLANTING & IRRIGATION IRVINE, CA 92612 PLANT EST 

HB32 
(949)724-2814 SATIS 

Totals: Authorized Final Amt: $271,918,645 Completed to Date: $133,233,976 Work This Month: $6,196,197



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-4.4/44 12-0M3704 

12-ORA-5-5.0/34 12-0M7304 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-7.0/15.3 12-0N3504 

12-ORA-5-16.5/42 12-0M8404 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-28.3/28.6 12-0M1204 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-55-7.6/9.9 12-0J6404 

12-ORA-55-9.6/12 12-0H8904 

12-ORA-55-17.0/17.7 12-0H2084 

12-ORA-57-20.7/21.8 12-0N1304 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-11.3/27.3 12-0N3104 

12-ORA-73-23.9/25 12-0M1104 

12-ORA-73-25.7/28 12-0H0344 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-74-13.3/16.6 12-043224 4
 

12-ORA-74-/.2 12-0E3104 4
 

12-ORA-90-11.8/12.5 12-056224 5
 

12-ORA-91-.9/5.4 12-0C5704 5
 

12-ORA-91-8.1/9.5 12-0C5604 5
 

12-ORA-91-9.2/15.9 12-0G3314 5
 

12-ORA-91-18.0/18 12-0K3304 5
 

12-ORA-91-.3/.3 12-0L7504 5
 

12-ORA-133-4.2/8.3 12-0K4104 6
 

12-ORA-405-6.4/7.4 12-0F5504 6
 

Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $4,944,232  $3,377,768


-F- FEDERAL AID (PRIMARY) $14,889,115  $13,295,578


-S- FEDERAL AID (SECONDARY) $4,845,541  $3,575,109


-SH- STATE HIGHWAY $117,990,666  $78,108,932


 $129,249,092  $34,876,589


District Total:  $271,918,645  $133,233,976 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $647,662
 

$647,662
Work completed this Period:


	12

