
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-/0 IN COSTA MESA AT THE COSTA MESA DREAMBUILDER RAVANIPOUR, MOHAMMAD $212,061 02/25/10 60%

HA12 

12-0AA024 MAINTENANCE STATION AT 1090 SOUTH 

BRISTOL STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 
PLACENTIA CA 92870 

(714)646-3697 

1361 E. GARTEN DRIVE 

(949)279-8550 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$148,443
 $0

04/06/10 
03/22/11 

70%

12-ORA-1-9.4/21.6 IN OC. IN LAGUNA BEACH, NEWPORT G B A ENGINEERING HAMIDI, FRED $226,123 04/07/11 28%

HM2 

12-0L1404 

WPCP 

BEACH ON SR-1 PM 9.4/21.6 AND ON SR­

133 PM 0.0/1.0 

REPAIR CURB SIDEWALK AND DRIVEWAY 
FULLERTON CA 92831 

(714)577-9441 
(949)509-5017 

2536 EAST FENDER AVENUE STE C 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$143,154
 $69,029

04/25/11 
08/19/11 

63%

SUSPENDED 

12-ORA-1-11.5/0 IN ORANGE COUNTY NEAR LAGUNA BEACH AT PETERSON CHASE GENERAL GHAFOURI,MAHMOUD $233,848 09/28/10 48%
12-0K3704 1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
6521 MARINE WAY, 

TRAILER #1 

$239,118
 $1,056

10/18/10 
03/01/12 

97%

HA23 WPCP 

IRVINE, CA 92614 
(949)279-8702 

IRVINE, CA 92618 

12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,822,444 12/20/10 17%

HB311 

12-0G9404 

SWPPP 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$789,439
 $228,910

01/11/11 
12/07/11 

28%

12-ORA-5-5.1/5.4 IN ORANGE COUNTY IN SAN CLEMENTE FROM GRANSTROM CONSTRUCTION UPADHYAYA, NITA $929,388 11/23/10 24%

HB311 

12-0G9304 

SWPPP 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 
PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$674,022
 $221,538

12/16/10 
09/08/12 

72%

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,828,487 06/16/10 70% 
12-0F9204 
ACIM-005 -(944)7 

--() 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$444,279 
$264,011 

08/06/10 
10/03/14 

25% 

HA25 SWPPP 
(949)279-8447



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-5-6.1/31.2
 
12-0G7304
 
SARR- 005-(943)E


 0-0529-(3E)
 

--()
 

TEA4 SWPPP
 

12-ORA-5-6.3/33.4
 
12-0L1004
 

HM1 WPCP
 

12-ORA-5-8.5/9.4
 
12-0E5704
 

HB4N SWPPP
 

12-ORA-5-15.1/16.4
 
12-0E0704
 

HB4N SWPPP
 

12-ORA-5-22.2/28.5
 
12-0A7304
 

HA25 SWPPP
 

12-ORA-5-24.9/30.3
 
12-0K1504
 

HB4N WPCP
 

Description

Type Of Work
 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

FROM CAMINO DE ESTRELLA OVERCROSSING
 

TO FOURTH STREET OVERCROSSING
 

REMOVE AND PRUNE TREES
 

IN ORANGE COUNT IN DANA POINT LAGUNA
 

NIGUEL, MISSION VIEJO, LUGUNA HILLS,
 

LAKE FORREST, IRVINE, TUSTIN AND
 

SANTA ANA FROM ROUTE 1 


REMOVE AND REPLACE RUBBERIZED HMA
 

IN ORANGE COUNTY IN SAN JUAN
 

CAPISTRANO FROM 0.5 MI S OF SAN JUAN
 

CREEK ROAD UNDERCROSSING TO 0.5 MI N
 

OF SAN JUAN CREEK BRIDGE
 

WIDEN ROADWAY AND BRIDGES
 

IN ORANGE COUNTY IN LAGUNA HILLS AND
 

MISSION VIEJO FROM 0.2 MILE SOUTH OF
 

OSO PARKWAY OVERCROSSING TO 0.7 MILE
 

NORTH OF OSO PARKW
 

WIDEN FREEWAY AND OVERHEAD
 

IN ORANGE COUNTY IN IRVINE AND TUSTIN
 

FROM 0.3 KM SOUTH OF ALTON PARKWAY
 

OVERCROSSING TO 0.3 KM NORTH OF
 

TUSTIN RANCH ROAD OVERCRO
 

PLANTING AND IRRIGATION
 

IN ORANGE COUNTY IN IRVINE AND SANTA
 

ANA FROM SAND CANYON AVENUE
 

UNDERCROSSING TO ROUTE 5/55
 

SEPARATION
 

INSTALL FIBER OPTIC CABLES
 

Contractor 

ROCK BOTTOM INC.
 

2724 LANDCO DR
 

BAKERSFIELD CA 93308
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 92867
 

(714)769-7025
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

ORTIZ ENETERPRISES
 

6 CUSHING
 

IRVINE CA 92618
 

DIVERSIFIED LANDSCAPE MGMNT.
 

23052-H ALICIA PARKWAY STE385
 

MISSION VIEJO CA 92692
 

CHRISTOPHER R MORALES INC
 

155 N EUCLA AVENUE
 

SAN DIMAS CA 91773
 

(909)599-2201
 

Resident
 
Engineer
 

DICKSON, ERIC
 

3347 MICHELSON DR,
 

STE #100
 

IRVINE CA 92612
 

(949)279-8447
 

GHAFOURI, MAHMOUD
 

6521 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8702
 

JAVAHERNESHAN, MAJID
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE CA 92612
 

(949)509-5031
 

GHAFOURI, MAHMOUD
 

6521 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8702
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN CA 92780
 

(949)279-8741
 

CHAUDRY, MONAS
 

6533 MARINE WAY
 

IRVINE, CA 91618
 

(949)936-3586


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$884,042

 $553,444

 $22,491


 $1,096,788

 $0

 $0


 $8,478,700

 $462,999

 $407,199


 $14,985,341

 $13,549,212


 $351,022


 $1,280,639

 $1,269,174


 $3,276


 $456,925
 
$362,187
 

$0
 

04/14/10
 
05/11/10
 
07/10/14
 

04/19/11
 
05/10/11
 
09/01/11
 

06/22/10
 
07/13/10
 
01/28/13
 

07/22/08
 
07/29/08
 
09/18/11
 

%Time
% Work 

Message 

22%


 63%


 0%


 0%


 24%


 5%


 0%


 0%


PLANT EST
 

SATIS
 

08/22/07 0%

09/21/07
 

0%

01/05/12
 

PLANT EST
 

SATIS
 

06/16/10 55%
 
07/27/10
 

79%

07/27/11
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 3 

Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,107,912 03/08/11 10%

12-0G9904 $216,818 03/22/11
FROM JAMBOREE ROAD UNDERCROSSING TO	 ENGINEERING CONSTRUCTION INC
 15700 TUSTIN VILLAGE	 7%

ACIM-0052-(952)9	 $83,393 05/08/13


0.1 MILE SOUTH OF TUSTIN RANCH ROAD 1792 KAISER AVENUE WAY, #3

--()
 

OVERCROSSING	 TUSTIN, CA 92780

IRVINE CA 92614


WIDEN AND CONSTRUCT RETAINING WALL (949)558-4402

HB4N SWPPP (949)252-0441
 

12-ORA-5-31.4/42.5	 IN ORANGE COUNTY IN SANTA ANA, CHRISP COMPANY HAMIDI, FRED $503,891 05/02/11 0%


ORANGE, FULLERTON, ANAHEIM AND BUENA 43650 OSGOOD RD 3251 1/4 UNIVERSITY 0%

12-0L1104	 $0 05/12/11
 

$0 08/01/11

PARK FROM 0.4 MILE SOUTH OF GRAND
 DR.
 

FREMONT CA 94539

AVENUE UNDERCROSSING TO 0.6 IRVINE, CA 92612


(510)656-2840

REPLACE PAVEMENT DELINEATION. (949)509-5017


HM4 WPCP
 

12-ORA-5-42.1/44.4	 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $604,120 02/07/11 17%


BUENA PARK AND LA MIRADA FROM 8406 N ARMSTRONG 3347 MICHELSON DR., 9%

12-1016A4	 $52,294 02/24/11
 

$39,044 04/29/15

ORANGETHORPE AVENUE OVERCROSSING TO
 STE. 100
 

CLOVIS CA 93619

0.3 MILE NORTH OF THE LOS 	 IRVINE, CA 92612


(559)322-2041

HIGHWAY PLANTING AND IRRIGATION (949)279-8447


HB32 SWPPP
 

12-ORA-5-72.0/72.4	 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%


SAN CLEMENTE FROM 0.2 MILE SOUTH OF ROY ANTHONY
12-0C8704	 $1,151,226 07/23/08
15700 TUSTIN VILLAGE	 0%

$1,155 05/02/12


CRISTIANITOS ROAD OVERCROSSING TO EL	 15086 LA PALMA DRIVE
 WAY
 
CAMINO REAL UNDERCROS TUSTIN CA 92780 PLANT EST


CHINO CA 91710

HIGHWAY PLANTING AND IRRIGATION (949)279-8741 SATIS


HA25 SWPPP
 

12-ORA-5-/0	 IN ORANGE COUNTY IN IRVINE AT THE A A A SOLAR ELECTRIC INC $252,050 04/29/11 0%


TRANSPORTATION MANAGEMENT CENTER AT 1182 N KNOLLWOOD CIRCLE
12-0AA014	 $0 06/09/11
 
0%


$0

6681 MARINE WAY
 

ANAHEIM CA 92801

INSTALL PHOTOVOLTAIC PANELS
 

(714)484-2711
 

HA12
 

12-ORA-22-.3/0	 IN ORANGE COUNTY IN SEAL BEACH AT VICTORY ENGINEERS, INC. GHAFOURI,MAHMOUD $139,450 10/12/10 45%
 

EASTBOUND 22, NORTHBOUND 605 AND 10266 HIGHWAY #41 6521 MARINE WAY 79%

12-0K5504 $109,703 11/03/10
 

$0 06/15/11

NORTHBOUND 605 AND NORTHBOUND 405/22 IRVINE, CA 92618


MADERA, CA 93636
 06/29/11

CONNECTOR SEPARATION (949)279-8702

BRIDGE DECK OVERLAY
 

HB1 WPCP
 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 12 

12-ORA-22-.6/.9 

Fed Aid 

HB5 HB5 

Pgm Code 

12-071634 

Contract 

CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN SEAL BEACH, LONG 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

Description 

RECONSTRUCT INTERCHANGE 

Type Of Work 

ATKINSON CONTRACTORS L P 

Contractor 

FOOTHILL RANCH CA 92610 

(949)855-9755 

BUI, KEN 

Resident 
Engineer 

(949)279-8643 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$102,871,345

Bid + CCOs

 $8,393,446

Comp To date

 $6,107,390

This Month 

10/12/10 

Awarded 

11/05/10 

Approved 

07/14/15 

Est Comp
Accepted 

10%

%Time

 8%

% Work 
Message 

12-ORA-22-.7/.9 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

ATKINSON CONSTRUCTION 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

PIRZADEH, BEHROOZ 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$66,608,488
 $10,393,076
 $2,929,760

06/11/10 
06/25/10 
03/28/14 

20%

 16%

12-ORA-22-12.6/0 
12-0K5804 

IN ORANGE COUNTY IN ORANGE AT TUSTIN 

STREET OVERCROSSING AND UNDERCROSSING 

CONSTRUCT SIDEWALK 

C T AND F, INC. 

BELL GARDENS CA 90201 

7228 SCOUT AVENUE 

CHAUDRY,MONAS 

(949)279-8803 

6533 MARINE WAY 

IRVINE CA 92618 

$255,559
 $251,088
 $12,009

06/02/10 
07/20/10 
07/30/11 

100%

 98%

OVER RUN 

HB4N WPCP 

12-ORA-39-3.6/0 

HB1 

12-0K2604 
ACHS-P039-(022)E 

PHP0-39 0-(2E)

--() 

WPCP 

IN ORANGE COUNTY IN HUNTINGTON BEACH 

AT TALBERT AVENUE 

MODIFY SIGNAL 

CALIFORNIA PROFESSIONAL 

ELECTRICAL ENGINEERING, INC. 

LA PUENTE CA 91748 

(626)810-1338 

917 OTTERBEIN AVENUE, UNIT E 

CHAUDRY,MONAS 

(949)279-8803 

6533 MARINE WAY 

IRVINE CA 92618 

$365,936
 $322,105
 $100,740

07/09/10 
07/22/10 
08/12/11 

72%

 88%

12-ORA-39-18.3/22.6 

HM2 

12-0L1304 

WPCP 

IN ORANGE COUNTY IN LA HABRA AT 

VARIOUS LOCATIONS FROM 0.3 MILE 

SOUTH OF ROUTE 90 TO 0.1 MILE WEST OF 

HARBOR BOULEVARD 

INSTALL CURED IN PLACE PIPE LINERS 

S A K CONSTRUCTION OF CA LP 

OFALLON MO 63366 

(636)379-2350 

864 HOFF ROAD 

HAMIDI, FRED 

(949)509-5017

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$527,643
 $0
 $0

05/18/11 
06/08/11 
01/17/12 

0%

 0%

12-ORA-39-/3.2 

HM1 

12-0L0804 
ACST-P039-(023)E

 P0-39 0-(3E) 

--() 

WPCP 

IN ORANGE COUNTY IN HUNTINGTON BEACH 

FROM ROUTE 1 TO ELLIS AVENUE 

RUBBERIZED HOT MIX ASPHALT TYPE G 

R.J. NOBLE COMPANY 

ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

$1,349,682 
$0 
$0 

06/09/11 
06/24/11 

0% 

0% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-5.5/12 IN ORANGE COUNTY IN COSTA MESA SANTA AUTOBAHN CONSTRUCTION INC JAVAHERNESHAN,MAJID $391,763 02/18/11 100%

HB4N 

12-0J7604 

WPCP 

ANA AND TUSTIN FROM PAULARINO AVENUE 

TO 0.2 MILE NORTH OF 17TH STREET 

REMOVE HOV BUFFER AND RESTRIPE 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$401,299
 $0

03/01/11 
05/24/11 

100%

COMPLETED 
05/24/11 

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,571,313 09/10/07 0%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,561,834
 $4,320

10/11/07 
11/21/11 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. $1,389,517 04/15/11 0%
12-0L1504 AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

599 W COVINA BLVD $0
 $0

05/05/11 
0%

(909)394-4510 

HM1 WPCP 

12-ORA-57-15.6/0 IN ORANGE COUNTY IN ANAHEIM V A P CONSTRUCTION INC $169,749 05/11/11 0%
12-0K6904 OVERLAY CONNECTOR 16425 ILLUSION WAY $0

 $0
05/27/11 

0%

LA MIRADA CA 90638 

(714)253-3270 

HB1 WPCP 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $28,863,229 10/12/10 17%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$4,200,773
 $617,784

10/26/10 
08/26/13 

15%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8331 

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,062,487 10/13/10 17% 

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531

3020 SATURN STREET 

#100 

BREA, CA 92821 

$3,108,424 
$617,851 

11/02/10 
11/20/13 

11% 

HB4N 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

12District 

12-ORA-57-20.0/21.8 

Fed Aid 

HB1 

Pgm Code 

12-0K5404 

Contract 

HSNH-P057-(056)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN BREA FROM 

IMPERIAL HIGHWAY OVERCROSSING TO 0.07 

SOUTH OF TONNER CANYON ROAD 

Description 

REPLACE METAL BEAM GUARD RAIL 

Type Of Work 

AUTOBAHN CONSTRUCTION INC 

Contractor 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

WANG, T.H. 

Resident 
Engineer 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$1,004,373

Bid + CCOs

 $327,981

Comp To date

 $288,047

This Month 

12/21/10 

Awarded 

01/11/11 

Approved 

09/07/11 

Est Comp
Accepted 

31%

%Time

 32%

% Work 
Message 

12-ORA-74-13.3/16.6 

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

IN ORANGE COUNTY NEAR SAN JUAN HOT 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 

PACIFIC RESTORATION GROUP INC 

PERRIS, CA 92752 

DICKSON, ERIC 

(949)279-8755 

P.O. BOX 429 3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$344,848
 $192,052

 $3,224

04/29/10 
05/24/10 
11/03/15 

18%

 56%

12-ORA-91-.2/11.5 
12-0K3604 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BLANCO CONSTRUCTION 

RIVERSIDE CA 92503-3023 

4435 CARLSON PLACE 

T.H. WANG 

15700 TUSTIN VILLAGE 

WAY,#2 

TUSTIN CA 92780 

$177,853
 $200,333

 $7,391

05/05/10 
05/24/10 
06/30/11 
06/28/11 

100%

 91%

HM3 WPCP 
(714)558-4109 

12-ORA-91-3.5/3.6 
12-0C9704 

IN ORANGE COUNTY IN FULLERTON AT 

VARIOUS LOCATIONS 

REPAIR BRIDGE WINGWALL 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

$754,700
 $0
 $0

04/15/11 
05/12/11 

0%

 0%

CORONA CA 92883 

HA21 WPCP (951)674-7352 

12-ORA-91-9.1/15.6 

HB4 

12-0G3304 

SWPPP 

IN ORANGE COUNTY IN ANAHEIM AND 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)407-0500 

6 ORCHARD, STE 150 

$44,866,493
 $0
 $0

05/03/11 
05/27/11 

0%

 0%

12-ORA-91-9.2/15.9 

HB1 

12-0K6804 
HSNH-P091-(129)E 

--() 

WPCP 

IN ORANGE COUNTY IN ANAHEIM FROM 

ROUTE 55/91 SEPARATION TO ROUTE 

91/241 SEPARATION 

GRIND AND GROOVE EXIST CONCRETE 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

HONG, JOHN 

(949)279-8741

22800 SAVI RANCH 

PARKWAY 

YORBA LINDA, CA 94520 

$1,326,886 
$183,209 
$183,209 

01/20/11 
02/08/11 
11/23/11 

10% 

14% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

12District 

12-ORA-133-.3/4.2 

Fed Aid 

HM1 

Pgm Code 

12-0K4004 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN LAGUNA BEACH FROM 

FOREST AVENUE TO ROUTE 73/133 

SEPARATION 

Description 

OVERLAY RUBBERIZED HOT MIX ASPHALT 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

Resident 
Engineer 

$1,209,600

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/27/11 

Awarded 

06/15/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

12-ORA-133-4.1/8.1 

HA22 

12-1072C4 

SWPPP 

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

SEPARATION 

PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP, 

INCJOHN RICHARDS 

CORONA CA 92877 

P O BOX 77038 

GHAFOURI, MAHMOUD 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$1,496,206
 $1,187,454

 $5,920

01/07/09 
02/04/09 
04/15/15 

37%

 79%

12-ORA-133-10.1/13.7 

HM1 

12-0K3904 
ACNH-P133-(013)E 

--() 

WPCP 

IN ORANGE COUNTY IN AND NEAR IRVINE 

FROM MARINE WAY UNDERCROSSING TO 

ROUTE 133/241 JUNCTION 

OVERLAY RUBBERIZED HOT MIX ASPHALT 

R J NOBLE COMPANY 

ORANGE CA 928659020 

(714)637-1550 

P O BOX 620 

$1,828,021
 $0
 $0

05/25/11 
06/09/11 

0%

 0%

12-ORA-241-27.9/39 

HM1 

12-0K5904 
ACNH-P241-(001)E 

--() 

WPCP 

IN ORANGE COUNTY IN IRVINE AND IN AND 

NEAR ANAHEIM AND YORBA LINDA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

ALL AMERICAN ASPHALT 

CORONA, CA 9287-2229 

P.O. BOX 2229 

UPADHYAYA,NITA 

(714)558-4402 

15700 TUSTIN VILLAGE 

WAY, TRAILER #3 

TUSTIN, CA 92780 

$5,760,861
 $2,863,452

 $0

06/14/10 
06/28/10 
06/28/11 

67%

 50%

SUSPENDED 

12-ORA-261-/6.2 

HB1 

12-0L5004 
HSST-P261-(001)E 

G P2-61 0-(1E) 

--() 

WPCP 

IN ORANGE COUNTY IN TUSTIN AND IRVINE 

AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

J FLETCHER CREAMER AND SON INC 

SYLMAR CA 91342 

(818)367-9748 

JAVAHERNESHAN, MAJID 

(949)509-5031

12874 SAN FERNANDO ROAD 3251 1/4 UNIVERSITY 

DR. #2 

IRVINE, CA 92621 

$987,274
 $870,490
 $164,000

01/05/11 
01/24/11 
11/21/11 

41%

 88%

12-ORA-405-8.7/12.6 
12-0K0604 

IN ORANGE COUNTY IN COSTA MESA FROM 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

MOORE ELECTRICAL CONTRACTING 

INC 

463 N SMITH AVENUE 

$585,021 
$0 
$0 

04/26/10 
05/24/10 

0% 

0% 

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

SUSPENDED 

HB4N WPCP (951)371-4202 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

12-ORA-405-9.5/17.7 IN ORANGE COUNTY AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC ZAKAI, FARID $528,086 01/03/11 0%

12-0K5104 $0 01/25/11
FROM BRISTOL STREET TO BOLSA AVE P O BOX 11238
 15700 TUSTIN VILLAGE	 0%

IM-4052-(950)E	 $0 09/02/11


PLACE HOT MIX ASPHALT CONCRETE
 WAY #1
 
--()	 SANTA ANA CA 927111238
 

TUSTIN, CA 92780

(714)769-7025
 

(949)279-8435

HB1 WPCP
 

12-ORA-405-11.5/16.9	 IN ORANGE COUNTY IN COSTA MESA, ALL AMERICAN ASPHALT $3,785,124 05/20/11 0%


FROUNTAIN VALLEY, WESTMINSTER AND P O BOX 2229
12-0L5404	 $0 06/10/11
 
0%


ACIM-4052-(953)E	 $0

HUNTINGTON BEACH FROM HABOR BOULEVARD
 

4- 9-(3E) CORONA CA 928782229

UNDERCROSSING TO 0.1 MILE
 

--() (951)736-7600

OVERLAY 0.1'RUBBERIZED HMA
 

HM1 WPCP
 

12-ORA-405-13.6/0	 IN ORANGE COUNTY IN FOUNTAIN VALLEY R S B GROUP, INC. HAMIDI,FRED $256,868 06/29/10 51%


AT BROOKHURST STREET 22622 LAMBERT STREET, #304 3251 1/4 INIVERSITY
12-0K6304	 $278,872 07/20/10
 
99%


ACIM-0405-(947) 	 $0 12/22/11

RELOCATE METAL BEAM GUARD RAIL
 DRIVE
 

CIM0-4052-(06E)	 LAKE FOREST CA 92630
 
IRVINE CA 92612
 

--()
 
(949)509-5017


HB1 WPCP
 

12-ORA-405-/11.4	 IN ORANGE COUNTY IN IRVINE AND COSTA ALL AMERICAN ASPHALT HAMIDI, FRED $4,872,914 06/14/10 91%
 

MESA FROM ROUTE 5/405 SEPARATION TO P O BOX 2229 3251 1/4 UNIVERSITY
12-0L0604	 $4,323,551 07/01/10
 
86%


ACIM-405 -(946)9	 $624,700 07/11/11

HARBOR BOULEVARD UNDERCROSSING
 DR.
 

--()	 CORONA CA 92878

ASPHALT CONCRETE OVERLAY
 IRVINE CA 92612
 

(949)509-5017

HM1 WPCP
 

Totals: Authorized Final Amt: $342,454,884 Completed to Date: $59,224,949 Work This Month: $13,358,467



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-/0 12-0AA024 

12-ORA-1-9.4/21.6 12-0L1404 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.3/33.4 12-0L1004 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-31.4/42.5 12-0L1104 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-/0 12-0AA014 

12-ORA-22-.3/0 12-0K5504 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-12.6/0 12-0K5804 

12-ORA-39-3.6/0 12-0K2604 

Page 
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1 

1 

2 

2 

2 

2 

2 

2 
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3 
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3 

3 

3 
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4 
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4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-39-18.3/22.6 12-0L1304 

12-ORA-39-/3.2 12-0L0804 

12-ORA-55-5.5/12 12-0J7604 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-15.6/0 12-0K6904 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-57-20.0/21.8 12-0K5404 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-91-.2/11.5 12-0K3604 

12-ORA-91-3.5/3.6 12-0C9704 

12-ORA-91-9.1/15.6 12-0G3304 

12-ORA-91-9.2/15.9 12-0K6804 

12-ORA-133-.3/4.2 12-0K4004 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-133-10.1/13.7 12-0K3904 

12-ORA-241-27.9/39 12-0K5904 

12-ORA-261-/6.2 12-0L5004 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-9.5/17.7 12-0K5104 

12-ORA-405-11.5/16.9 12-0L5404 

Page 
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5 

5 

5 
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6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-405-13.6/0 12-0K6304 8
 

12-ORA-405-/11.4 12-0L0604 8
 

Statement of Ongoing Contracts - Federal Aid 

12
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $14,379,391


FEDERAL AID (PRIMARY) $7,588,882


FEDERAL AID (SECONDARY) $1,694,530


STATE HIGHWAY $144,743,739


 $174,048,343


 $342,454,884


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $391,763
 

$391,763
Work completed this Period:

 Work Comp 

$5,263,519


 $2,863,452


 $192,052


 $29,862,176


 $21,043,750


 $59,224,949
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