
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-12.2/14.1 OC. IN NEWPORT BEACH FROM SCHOOL ALL AMERICAN ASPHALT HAMIDI, FRED $842,345 03/06/12 100%
12-0M0204 STATE PARK TO NEWPORT COAST DR. 

RHMA-TYPE G OVERLAY. 
CORONA CA 928782229 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

$844,416
 $0

04/03/12 
06/11/12 
06/11/12 

100%

HM1 WPCP 

(951)736-7600 
(949)279-8486 

IRVINE, CA. 92612 COMPLETED 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $225,021 06/23/11 76%
12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$64,408
 $49,198

07/14/11 
07/23/12 

29%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-1-23.7/25.9 OC. IN HUNTINGTON BEACH FROM BEACH ALL AMERICAN ASPHALT HAMIDI, FRED $1,154,057 03/14/12 0%
12-0L6404 BLVD TO GOLDEN WEST AVE. 

RHMA-TYPE G OVERLAY 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

$0
 $0

04/13/12 
12/28/12 

0%

HM1 WPCP 

(951)736-7600 
(949)279-8486 

IRVINE, CA 92612 

12-ORA-5-.3/0 IN ORANGE COUNTY AT VARIOUS LOCATION SULLY-MILLER CONTRACTING CHAUDRY, MOANS $1,228,329 11/30/11 27%
12-0H2324 
HSST-X059-(053)E

G X0-59 0-(3E) 

--() 

INSTALL CHANGEABLE MS AND MBGR COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 92618 

$125,092
 $12,976

12/21/11 
11/25/12 

10%

HB4N WPCP (714)578-9600 

12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,972,676 12/20/10 55%

HB311 

12-0G9404 

SWPPP 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$2,938,957
 $12,215

01/11/11 
01/25/13 

99%

12-ORA-5-5.1/5.4 IN ORANGE COUNTY IN SAN CLEMENTE FROM GRANSTROM CONSTRUCTION UPADHYAYA, NITA $929,388 11/23/10 85% 

HB311 

12-0G9304 

SWPPP 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 
PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

(949)279-8708

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$944,372 
$400 

12/16/10 
09/10/12 

99% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY NITA UPDADHYAYA $3,987,204 02/24/12 5%

HB4N 

12-0F0604 
ACIM-0052-(960)7 

--() 

SWPPP 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$11,400
 $11,400

03/22/12 
03/11/14 

0%

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,848,487 06/16/10 0%
12-0F9204 
ACIM-005 -(944)7 

--()

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,700,279
 $1,620

08/06/10 
10/27/14 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $899,042 04/14/10 47%

TEA4 

12-0G7304 
SARR- 005-(943)E 

0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447 

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$806,843
 $2,295

05/11/10 
08/19/14 

89%

12-ORA-5-6.8/14.5 IN ORANGE COUNTY IN DANA POINT TO GRANITE CONSTRUCTION COMPANY RAVANIPOUR,MOHAMMAD $9,960,119 10/18/11 65%
12-0E0304 
ACIM-0052-(956)7 

--() 

0.30MILE SOUTH OF OSO CREEK BRIDGE 

RESTORE AND REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)279-8404 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$5,751,644
 $2,189,982

11/03/11 
08/28/12 

53%

HA22 WPCP 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $8,961,552 06/22/10 52%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$6,723,463
 $364,473

07/13/10 
02/14/13 

74%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-10.9/15.2 OC. ON RTE 5 FR. PM 10.9 TO 15.2. IN V A P CONSTRUCTION INC RANAVIPOUR, MOHAMMAD $249,825 02/24/12 71% 
12-0L6604 CITIES OF JAN JUAN CAPISTRANO & 

MISSION VIEJO. 

REPLACE CHAIN LINK FENCE 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)279-8407

6521 MARINE WAY #1 

IRVINE, CA 92618 

$137,988 
$87,913 

03/22/12 
07/03/12 

55% 

HM2 WPCP 
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Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-17.1/17.8 IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY RAVANIPOUR, MOHAMMAD $1,398,554 11/30/11 3%
12-0K6204 
IM00-5295-(989)E 

--() 

LAGUNA HILLS AND MISSION VIEJO FROM 

0.4 MILE SOUTH OF ALICIA PARKWAY 

OVERCROSSING TO 0.3 MILE NOR 

GROOVE PAVEMENT, OVERLAY RAMPS AND 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(949)279-8407 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$8,890
 $8,890

12/21/11 
11/15/12 

1%

HB1 WPCP 

12-ORA-5-24.9/30.3 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC CHAUDRY, MONAS $611,925 06/16/10 89%
12-0K1504 ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 

INSTALL FIBER OPTIC CABLES 

SAN DIMAS CA 91773 

(909)599-2201 

155 N EUCLA AVENUE 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 91618 

$602,222
 $41,080

07/27/10 
07/31/12 

98%

HB4N WPCP 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,112,462 03/08/11 57%

HB4N 

12-0G9904 
ACIM-0052-(952)9 

--()

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$3,027,034
 $12,765

03/22/11 
05/23/13 

96%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$717,870
 $1,260

02/24/11 
04/29/15 

0%

PLANT EST 

SATIS 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $106,736,354 10/12/10 32%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$39,268,749
 $1,989,166

11/05/10 
07/18/15 

37%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $68,813,699 06/11/10 49% 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$29,783,587 
$1,455,296 

06/25/10 
03/28/14 

43% 
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Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-22-8.8/9.1 IN ORANGE COUNTY IN GARDEN GROVE AT SOCAL ENGINEERS INC CHAUDRY,MONAS $388,459 06/27/11 80%
12-0K8904 
ACNH-P022-(023)E 

--()

HASTER STREET OFF RAMP 

ADD A RIGHT TURN LANE, REPLACE RAMP 
IRVINE CA 92614 

(949)783-0796 

17595 HARVARD STE C-2160 

(949)936-3594 

6533 MARINE WAY, #2 

IRVINE, CA 92618 

$378,995
 $676

08/05/11 
08/10/12 

97%

HB4N WPCP 

12-ORA-39-8.8/12.4 IN ORANGE COUNTY IN ANAHEIM AND ALL AMERICAN ASPHALT $3,339,067 05/17/12 0%
12-0L6004 STANTON FROM ACACIA AVE. TO LINCOLN 

AVE. 

P O BOX 2229 $0
 $0

06/20/12 
0%

COLD PLANE, RUBBERIZED HMA 
CORONA CA 92878 

(951)736-7600 

HM1 WPCP 

12-ORA-39-18.3/22.6 IN ORANGE COUNTY IN LA HABRA AT S A K CONSTRUCTION OF CA LP HAMIDI, FRED $624,623 05/18/11 100%

HM2 

12-0L1304 

WPCP 

VARIOUS LOCATIONS FROM 0.3 MILE 

SOUTH OF ROUTE 90 TO 0.1 MILE WEST OF 

HARBOR BOULEVARD 

INSTALL CURED IN PLACE PIPE LINERS 

OFALLON MO 63366 

(636)379-2350 

864 HOFF ROAD 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$422,072
 $0

06/08/11 
06/01/12 

100%

COMPLETED 
06/01/12 

12-ORA-39-/3.2 IN ORANGE COUNTY IN HUNTINGTON BEACH R.J. NOBLE COMPANY MAI, FRANK $1,429,475 06/09/11 100%

HM1 

12-0L0804 
ACST-P039-(023)E 

P0-39 0-(3E)

--() 

WPCP 

FROM ROUTE 1 TO ELLIS AVENUE 

RUBBERIZED HOT MIX ASPHALT TYPE G 
ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

(949)279-8846 

19601 BEACH BLVD. 

HUNTINGTON BEACH, CA 

92648 

$1,422,162
 $0

06/24/11 
06/14/12 

100%

COMPLETED 
06/14/12 

12-ORA-55-1.0/1.2 IN ORANGE COUNTY IN COSTA MESA FROM P T M GENERAL ENGINEERING CHAUDRY, MONAS $357,453 06/30/11 100%
12-0L5504 
ACST-P055-(051)E 

P0-55 0-(1E) 

--() 

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)936-3588 

6533 MARINE WAY 

IRVINE, CA 92618 

$246,096
 $0

07/22/11 
07/21/12 

69%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-55-7.8/9.4 IN ORANGE COUNTY IN SANTA ANA FROM ORTIZ ENTERPRISES INCORPORATEDJAVAHERNESHAN,MAJID $7,532,405 08/02/11 41% 

HB4N 

12-0G9604 
ACNH-P055-(052)E 

--() 

SWPPP 

0.2 MILE SOUTH OF DYER ROAD CROSSING 

TO EDINGER AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGE 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(949)509-5031

3251 1/4 UNIVERSITY 

DRIVE, #3 

IRVINE, CA 92612 

$6,824,769 
$447,526 

08/12/11 
05/16/13 

89% 
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Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. ZOKAI,FARID $1,628,017 04/15/11 100%

HM1 

12-0L1504 

WPCP 

AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

(909)394-4510 

599 W COVINA BLVD 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$1,779,456
 $48,481

05/05/11 
10/26/12 

98%

SUSPENDED 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $16,597,717 10/26/11 21%

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

3286 FITZGERALD ROAD 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$1,813,435
 $355,082

11/17/11 
02/20/14 

11%

HB4N 

12-ORA-57-15.6/0 IN ORANGE COUNTY IN ANAHEIM V A P CONSTRUCTION CHAUDRY,MONAS $169,749 05/11/11 100%
12-0K6904 OVERLAY CONNECTOR 

LA MIRADA, CA 90001 

(714)253-3270 

16425 ILLUSION WAY 

(949)279-8826 

6533 MARINE WAY 

IRVINE, CA 92618 

$120,748
 $0

05/27/11 
07/31/12 

70%

HB1 WPCP 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $29,253,998 10/12/10 52%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$13,039,099
 $578,026

10/26/10 
09/30/13 

45%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8531 

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,828,868 10/13/10 50%

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$17,887,302
 $938,049

11/02/10 
12/06/13 

60%

HB4N 

12-ORA-74-1.1/2 IN ORANGE COUNTY IN SAN JUAN ALL AMERICAN ASPHALT HAMIDI, FRED $238,335 05/14/12 0% 

HM1 

12-0M2404 

WPCP 

CAPISTRANO FROM CALLE ENTRADERO RD TO 

SAN JUAN CAPISTRANO CITY LIMITS 

REMOVE/REPLACE AC 
CORONA, CA 928782229 

(951)736-7600 

PO BOX 2229 

(949)509-5017

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$0 
$0 

06/07/12 
08/24/12 

0% 
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Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 12 

12-ORA-74-13.3/16.6 

Fed Aid 

HB1 

Pgm Code 

12-043224 

Contract 

ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY NEAR SAN JUAN HOT 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

Description 

ESTABLISH PLANTING AND INSTALL 

Type Of Work 

PACIFIC RESTORATION GROUP INC 

Contractor 

PERRIS, CA 92752 

DICKSON, ERIC 

Resident 
Engineer 

(949)279-8755 

P.O. BOX 429 3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$344,848

Bid + CCOs

 $234,000

Comp To date

 $3,553

This Month 

04/29/10 

Awarded 

05/24/10 

Approved 

11/03/15 

Est Comp
Accepted 

37%

%Time

 68%

% Work 
Message 

12-ORA-74-/1.1 

HA22 

12-0J4304 
STP-P074-(054)E 

--()

WPCP 

IN ORANGE COUNTY IN SAN JUAN 

CAPISTRANO AND COUNTY OF ORANGE ON 

ROUTE 74 FROM ROUTE 5 TO CALLE 

ENTRADERO AND 0.37 MILE EAST OF LA 

PAVEMENT REHABILITATION 

ALL AMERICAN ASPHALT 

CORONA CA 92878-2229 

(951)757-8028 

P O BOX 2229 

HAMIDI, FRED 

(949)279-8486 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$3,070,900
 $0
 $0

12/14/11 
01/05/12 
11/15/12 

0%

 0%

12-ORA-90-11.8/12.5 

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

IN ORANGE COUNTY IN YORBA LINDA AND 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

GRIFFITH COMPANY 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

DICKSON, ERIC 

(949)279-8447 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$737,806
 $134,447
 $48,342

09/29/11 
10/25/11 
01/05/16 

49%

 22%

12-ORA-91-1.7/2 

HB4N 

12-0L4704 
ACNH-P091-(132)E 

--() 

WPCP 

IN ORANGE COUNTY IN BUENA PARK AT 

KNOTT AVENUE UNDERCROSSING 

REALIGN CURB RAMP & MODIFY TRAFFIC 

SOCAL ENGINEERS INC 

IRVINE CA 92614 

(949)783-0796 

17595 HARVARD STE C 2160 

CHAUDRY, MONAS 

(949)936-3594 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$312,465
 $300,465
 $67,890

08/24/11 
09/28/11 
07/21/12 

100%

 98%

OVER RUN 

12-ORA-91-2.4/2.9 

HB1 

12-0K5204 
ACHS-P091-(135)E

- -( ) 

WPCP 

IN ORANGE COUNTY IN BUENA PARK FROM 

BLVD UNDERCROSSING TO STANTON AVE 

UNDERCROSSING 

OGAC OVERLAY, UPGRADE ADA GUARDRAIL 

LATCO CONSTRUCTION INC 

SAN CLEMENTE CA 92673 

(619)341-9515 

940 CALLE NEGOCIO STE 200 

$420,264
 $0
 $0

06/11/12 
06/11/12 

0%

 0%

12-ORA-91-9.1/15.6 

HB4 

12-0G3304 

SWPPP 

IN ORANGE COUNTY IN ANAHEIM AND 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)407-0500 

6 ORCHARD, STE 150 

AMUTH, KAUSI 

(949)279-8741

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$48,664,304 
$34,721,364 
$2,709,893 

05/03/11 
05/27/11 
09/30/13 

31% 

71% 
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Statement of Ongoing Contracts as of 06/20/12
07/03/12 

District 12 

12-ORA-91-9.2/15.9 

Fed Aid 

HB1 

Pgm Code 

12-0K6804 

Contract 

HSNH-P091-(129)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN ANAHEIM FROM 

ROUTE 55/91 SEPARATION TO ROUTE 

91/241 SEPARATION 

Description 

GRIND AND GROOVE EXIST CONCRETE 

Type Of Work 

PROFESSIONAL CONSTRUCTION 

SERVICES 

Contractor 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

WANG,TH 

Resident 
Engineer 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$1,326,886

Bid + CCOs

 $737,966

Comp To date

 $0

This Month 

01/20/11 

Awarded 

02/08/11 

Approved 

05/15/12 

Est Comp
Accepted 

67%

%Time

 56%

% Work 
Message 

12-ORA-91-/10.1 

HA22 

12-0H0294 
ACNH-P091-(134)E 

--() 

WPCP 

IN ORANGE COUNTY IN LA PALMA, BUENA 

PARK, FULLERTON AND ANAHEIM FROM LOS 

ANGELES COUNTY LINE TO LAKEVIEW 

AVENUE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

$15,389,320
 $0
 $0

03/26/12 
04/27/12 

0%

 0%

12-ORA-133-4.1/8.1 

HA22 

12-1072C4 

SWPPP 

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

SEPARATION 

PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP, 

INCJOHN RICHARDS 

CORONA CA 92877 

P O BOX 77038 

RAVANIPOUR,MOHAMMAD 

(949)279-8407 

6521 MARINE WAY 

IRVINE, CA 92618 

$1,496,206
 $1,258,494

 $5,920

01/07/09 
02/04/09 
04/15/15 

54%

 84%

12-ORA-142-2.5/6.3 

HA22 

12-0H0304 
STP-P142-(015)E 

--() 

WPCP 

IN ORANGE COUNTY IN BREA FROM BREA 

HILLS AVENUE TO SAN BERNARDINONTY 

COUNTY LINE. 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

ZOKAI, FARID 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$1,596,596
 $0
 $0

12/14/11 
01/05/12 
09/19/12 

0%

 0%

12-ORA-241-15.5/39.1 

HB1 

12-0G3704 
ACHS-P241-(002)E 

G P2-41 0-(2E) 

--() 

SWPPP 

IN ORANGE COUNTY FROM OSO PARKWAY TO 

ROUTE 241/91 SEPARATION 

REPLACE METAL BLOCKS WITH WOOD 

J FLETCHER CREAMER & SON INC 

SYLMAR CA 91342 

(818)741-1146 

12874 SAN FERNANDO ROAD 

UPADHYAYA,NITA 

(714)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$2,803,339
 $2,614,207
 $170,616

08/24/11 
09/07/11 
06/25/12 

90%

 88%

12-ORA-241-21.0/33.7 
12-0L1204 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

REHABILITATE BRIDGE DECK 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

WANG, T.H. 

15700 TUSTIN VILLAGE 

WAY #2 

$845,016 
$293,577 

$0 

06/14/11 
07/01/11 
07/16/12 

75% 

35% 

HM1 WPCP 

IRVINE CA 92614 

(949)252-0441 
(714)558-4109

TUSTIN, CA 92705 
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Statement of Ongoing Contracts as of 06/20/12
07/03/12
 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

12-ORA-405-1.5/24.1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL $1,447,065 04/05/12 0%

12-0L7604 $0 04/25/12
DECK SEAL, CONCRETE OVERLAY, SEALS ENGINEERING CONSTRUCTION INC
 0%


$0

1792 KAISER AVENUE
 

IRVINE CA 92614
 

HM3 WPCP (949)252-0441
 

12-ORA-405-8.7/12.6	 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $585,021 04/26/10 0%


ROUTE 55 TO 0.4 MILE NORTH OF EUCLID INC
12-0K0604	 $0 05/24/10
6533 MARINE WAY	 0%

$0 05/09/12


STREET UNDERCROSSING 463 N SMITH AVENUE IRVINE, CA 92618
 
INSTALL FIBER OPTIC CABLE AND CCTV (949)936-3586 SUSPENDED


CORONA CA 92880
 

HB4N WPCP (951)371-4202
 

12-ORA-405-12.6/8.7	 IN ORANGE COUNTY IN COSTA MESA FROM COMPETITIVE EDGE ELECTRIC CHAUDRY MONAS $845,469 08/18/11 77%
 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID PO BOX 1001
12-0K06A4	 $731,419 08/23/11
6533 MARINE WAY	 87%

$0 07/31/12


STREET UNDERCROSSING IRVINE, CA 92618

HIGHLAND, CA 92346


INSTALL FIBER OPTIC CABLE, CCTV & (949)936-3594

(909)693-8510


EQUIP.
 
WPCP
 

Totals: Authorized Final Amt: $385,942,260 Completed to Date: $178,417,287 Work This Month: $11,614,983



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-12.2/14.1 12-0M0204 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-23.7/25.9 12-0L6404 

12-ORA-5-.3/0 12-0H2324 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.8/14.5 12-0E0304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-10.9/15.2 12-0L6604 

12-ORA-5-17.1/17.8 12-0K6204 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-8.8/9.1 12-0K8904 

12-ORA-39-8.8/12.4 12-0L6004 

12-ORA-39-18.3/22.6 12-0L1304 

12-ORA-39-/3.2 12-0L0804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-55-7.8/9.4 12-0G9604 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-15.6/0 12-0K6904 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-74-1.1/2 12-0M2404 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/1.1 12-0J4304 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-9.1/15.6 12-0G3304 

12-ORA-91-1.7/2 12-0L4704 

12-ORA-91-2.4/2.9 12-0K5204 

12-ORA-91-9.2/15.9 12-0K6804 

12-ORA-91-/10.1 12-0H0294 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-142-2.5/6.3 12-0H0304 

12-ORA-241-15.5/39.1 12-0G3704 

12-ORA-241-21.0/33.7 12-0L1204 

12-ORA-405-1.5/24.1 12-0L7604 

12-ORA-405-8.7/12.6 12-0K0604 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-405-12.6/8.7 12-0K06A4 8 

Statement of Ongoing Contracts - Federal Aid 

12
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $18,908,272


FEDERAL AID (PRIMARY) $23,622,650


FEDERAL AID (SECONDARY) $7,762,098


STATE HIGHWAY $152,022,774


 $183,626,465


 $385,942,260


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $2,896,443 

$2,896,443
Work completed this Period:

 Work Comp 

$10,490,357


 $7,504,229


 $2,101,113


 $84,976,254


 $73,345,334


 $178,417,287
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